

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT				1. Contract ID Code Firm-Fixed-Price		Page 1 Of 3	
2. Amendment/Modification No. 01		3. Effective Date 2007JUN11		4. Requisition/Purchase Req No. SEE SCHEDULE		5. Project No. (If applicable)	
6. Issued By U.S. ARMY TACOM LCMC AMSTA-AQ-ATAB JOHN JOLOKAI (586)574-8373 WARREN, MICHIGAN 48397-5000 HTTP://CONTRACTING.TACOM.ARMY.MIL WEAPON SYSTEM: WPN SYS: 00 EMAIL: JOHN.JOLOKAI@US.ARMY.MIL		Code W56HZV		7. Administered By (If other than Item 6) DCMA CHICAGO 1523 WEST CENTRAL ROAD BLDG 203 ARLINGTON HEIGHTS IL 60004-2451 SCD A PAS NONE ADP PT HQ0339		Code S1403A	
8. Name And Address Of Contractor (No., Street, City, County, State and Zip Code) OSHKOSH TRUCK CORP 2307 OREGON STREET P.O. BOX 2566 OSHKOSH, WI 54903-2566 TYPE BUSINESS: Large Business Performing in U.S.				<input type="checkbox"/> <input type="checkbox"/> <input checked="" type="checkbox"/> <input type="checkbox"/>		9A. Amendment Of Solicitation No. 9B. Dated (See Item 11) 10A. Modification Of Contract/Order No. W56HZV-07-D-0152/0001 10B. Dated (See Item 13) 2007MAR02	
Code 45152		Facility Code					
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS							
<input type="checkbox"/> The above numbered solicitation is amended as set forth in item 14. The hour and date specified for receipt of Offers <input type="checkbox"/> is extended, <input type="checkbox"/> is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended by one of the following methods: (a) By completing items 8 and 15, and returning _____ copies of the amendments: (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.							
12. Accounting And Appropriation Data (If required) NO CHANGE TO OBLIGATION DATA							
13. THIS ITEM ONLY APPLIES TO MODIFICATIONS OF CONTRACTS/ORDERS It Modifies The Contract/Order No. As Described In Item 14.							
KIND MOD CODE: G							
<input type="checkbox"/> A. This Change Order is Issued Pursuant To: The Changes Set Forth In Item 14 Are Made In The Contract/Order No. In Item 10A.							
<input type="checkbox"/> B. The Above Numbered Contract/Order Is Modified To Reflect The Administrative Changes (such as changes in paying office, appropriation data, etc.) Set Forth In Item 14, Pursuant To The Authority of FAR 43.103(b).							
<input checked="" type="checkbox"/> C. This Supplemental Agreement Is Entered Into Pursuant To Authority Of: Mutual Agreement of the Parties							
<input type="checkbox"/> D. Other (Specify type of modification and authority)							
E. IMPORTANT: Contractor <input type="checkbox"/> is not, <input checked="" type="checkbox"/> is required to sign this document and return _____ copies to the Issuing Office.							
14. Description Of Amendment/Modification (Organized by UCF section headings, including solicitation/contract subject matter where feasible.) SEE SECOND PAGE FOR DESCRIPTION							
15A. Name And Title Of Signer (Type or print)				16A. Name And Title Of Contracting Officer (Type or print) GREGORY M. DIXON GREGORY.M.DIXON@US.ARMY.MIL (586)574-6873			
15B. Contractor/Offeror (Signature of person authorized to sign)		15C. Date Signed		16B. United States Of America By _____ /SIGNED/ (Signature of Contracting Officer)		16C. Date Signed 2007JUN11	
NSN 7540-01-152-8070 PREVIOUS EDITIONS UNUSABLE				30-105-02		STANDARD FORM 30 (REV. 10-83) Prescribed by GSA FAR (48 CFR) 53.243	

CONTINUATION SHEET	Reference No. of Document Being Continued PIIN/SIIN W56HZV-07-D-0152/0001 MOD/AMD 01	Page 2 of 3
Name of Offeror or Contractor: OSHKOSH TRUCK CORP		

SECTION A - SUPPLEMENTAL INFORMATION

Modification P00001 is issued to extend the delivery schedule for the first 10 vehicles to be delivered under this contract.

1. The delivery schedule required in Narrative F0001 has been modified from:

10 each Line Haul Vehicles to be completed no later than 02 June 2007

to:

10 each Line Haul Vehicles to be completed no later than 16 June 2007

2. In consideration of this delivery extension, Oshkosh Truck Corporation shall provide the following at no additional cost to the Government:

a) Perform the injector calibration bench testing on the Engines for the 10 Line Haul vehicles

b) Provide the valve cover gaskets, jake brake gaskets and injector O-rings for the 10 Line Haul vehicles

The total value of this consideration is estimated at \$6,483.70. Please note that items 2a) and 2b) are Time and Materials Items and therefore the total value obligated on this delivery order will remain unchanged. In order for the Government to recover this consideration the contractor shall not invoice for these items.

3. The remaining vehicles' delivery schedules also remain unchanged.

*** END OF NARRATIVE A0001 ***

CONTINUATION SHEET	Reference No. of Document Being Continued		Page 3 of 3
	PIIN/SIIN W56HZV-07-D-0152/0001	MOD/AMD 01	
Name of Offeror or Contractor: OSHKOSH TRUCK CORP			

SECTION F - DELIVERIES OR PERFORMANCE
Per the ordering provisions in narratives F 0001 and F 0002 of the basic contract, the following narrative provides the delivery schedule for the vehicles under this task order. The quantities listed below are a combination of the vehicles required under this task order, regardless of type (M915A1, M915A2).

- Award: 02 March 2007
- 10 each Line Haul Vehicles to be inducted no later than: 02 May 2007
 - 10 each Line Haul Vehicles to be completed no later than: 16 June 2007 * Changed from 02 June to 16 June per modifcaiton 01.
 - 11 each additional Line Haul Vehicles to be completed no later than: 02 July 2007
 - 13 each additional Line Haul Vehicles to be completed no later than: 02 August 2007
 - 15 each additional Line Haul Vehicles to be completed no later than: 02 September 2007
 - 17 each additional Line Haul Vehicles to be completed no later than: 02 October 2007
 - 23 each additional Line Haul Vehicles to be completed no later than: 02 November 2007
 - 23 each additional Line Haul Vehicles to be completed no later than: 02 December 2007
 - 25 each additional Line Haul Vehicles to be completed no later than: 02 January 2008

For the purposes of this delivery order all prices will be based on the rate at FOC, which is Range 2.

*** END OF NARRATIVE F0001 ***