



<b>CONTINUATION SHEET</b>	<b>Reference No. of Document Being Continued</b>		<b>Page 2 of 3</b>
	<b>PIIN/SIIN</b> W56HZV-07-D-M112/0249	<b>MOD/AMD</b> 24	
<b>Name of Offeror or Contractor:</b> GM GDLS DEFENSE GROUP, L.L.C.			

SECTION A - SUPPLEMENTAL INFORMATION

Buyer Name: JENNIFER K. MAYERS  
Buyer Office Symbol/Telephone Number: CCTA-AIL-A/(586)282-2154  
Type of Business: Large Business Performing in U.S.  
Surveillance Criticality Designator: B  
Weapon System: Light Armored Vehicle  
Kind of Modification: Change Order/Funding Action/Administrative Change

\*\*\* End of Narrative A0000 \*\*\*

1. This modification 24 of Delivery Order 0249 under contract W56HZV-07-D-M112 is being issued as a bilateral contract action for the Reset program.

2. The purpose of this modification 24 is to change the completion date of CLINs 0003AA and 0003AB from 30 APR 2013 to 31 OCT 2013 and to change the 2013 monthly delivery schedule of the OEF Flat Bottom Hull Reset in paragraph C.16.4.4 established in modification 05 of DO 0249 as follows:

2013

- January: 19 vehicles
- February: 10 vehicles
- March: 11 vehicles
- April: 12 vehicles
- May: 11 vehicles
- June: 11 vehicles
- July: 9 vehicles
- August: 12 vehicles
- September: 11 vehicles
- October: 6 vehicles

3. As a result of this modification 24 of Delivery Order 0249 under contract W56HZV-07-D-M112 the total obligated amount is neither decreased nor increased.

4. Except for a specifically stated above, all other terms and conditions remain unchanged and in full force and effect.

\*\*\* END OF NARRATIVE A0021 \*\*\*

