

CONTRACT DATA REQUIREMENTS LIST

Form Approved
OMB No. 0704-0188

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA, 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the Government issuing Contracting Officer for Contract/PR No. listed in Block E.

A. CONTRACT LINE ITEM NO.		B. EXHIBIT	C. CATEGORY: TDP TM OTHER PMO		
D. SYSTEM/ITEM BRIDGE ERECTION BOAT			E. CONTRACT/PR NO.	F. CONTRACTOR FBM-BABCOCK	
1. DATA ITEM NO. A001	2. TITLE OF DATA ITEM Master Integrated Program Schedule (MIPS)		3. SUBTITLE		
4. AUTHORITY (Data Acquisition Document No.) SEE ITEM 16		5. CONTRACT REFERENCE Para 1.3.2		6. REQUIRING OFFICE SFAE-CSS-FP-G	
7. DD 250 REQ LT	9. DIST STATEMENT REQUIRED A	10. FREQUENCY SEE ITEM 16	12. DATE OF FIRST SUBMISSION SEE ITEM 16	14. DISTRIBUTION	
8. APP CODE LT		11. AS OF DATE SEE ITEM 16	13. DATE OF SUBSEQUENT SUBMISSION SEE ITEM 16		
16. REMARKS: 4. Contractor format in accordance with C.1.3.2 10, 11, 12, 13 Initial submission concurrent with Start of Work Meeting. Update and resubmit concurrent with subsequent reviews or as needed * Delivery may be in electronic format. Further distribution will be by SFAE-CSS-FP-G				a. ADDRESSEE	
				b. COPIES	
				Draft	Final
				Reg	
				Repro	
				1	
15. TOTAL				1	
G. PREPARED BY JAMES THOMAS		H. DATE 18 February 2004	I. APPROVED BY SFAE-CSS-FP-G		
				J. DATE	

CONTRACT DATA REQUIREMENTS LIST

Form Approved
OMB No. 0704-0188

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA, 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the Government Issuing Contracting Officer for Contract/PR No. listed in Block E.

A. CONTRACT LINE ITEM NO.			B. EXHIBIT		C. CATEGORY: TDP TM OTHER CM		
D. SYSTEM/ITEM BRIDGE ERECTION BOAT				E. CONTRACT/PR NO.		G. CONTRACTOR FBM-BABCOCK	
1. DATA ITEM NO. A002		2. TITLE OF DATA ITEM Minutes of Meetings and Reviews				3. SUBTITLE	
4. AUTHORITY (Data Acquisition Document No.) SEE ITEM 16			5. CONTRACT REFERENCE Para 1.3.3			6. REQUIRING OFFICE SFAE-CSS-FP-G	
7. DD 250 REQ LT	9. DIST STATEMENT REQUIRED A	10. FREQUENCY SEE ITEM 16	12. DATE OF FIRST SUBMISSION SEE ITEM 16	14. DISTRIBUTION			
8. APP CODE LT		11. AS OF DATE SEE ITEM 16	13. DATE OF SUBSEQUENT SUBMISSION SEE ITEM 16	a. ADDRESSEE		b. COPIES	
						Draft	Final
						Reg	Repro
16. REMARKS: 4. Minutes shall be in contractor format. 10, 11, 12, 13 Contractor shall provide an electronic copy to all attendees of meetings and reviews no later than five working days from the date of the meeting. The official copy shall be retained by the addressee in 14 a. * Further distribution will be by SFAE-CSS-FP-G				SFAE-CSS-FP-G *		1	
G. PREPARED BY JAMES THOMAS			H. DATE 18 February 2004		I. APPROVED BY SFAE-CSS-FP-G		J. DATE

CONTRACT DATA REQUIREMENTS LIST

Form Approved
OMB No. 0704-0188

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA, 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the Government Issuing Contracting Officer for Contract/PR No. listed in Block E.

A. CONTRACT LINE ITEM NO.		B. EXHIBIT	C. CATEGORY: TDP TM OTHER CM		
D. SYSTEM/ITEM BRIDGE ERECTION BOAT			E. CONTRACT/PR NO.	H. CONTRACTOR FBM-BABCOCK	
1. DATA ITEM NO. A003	2. TITLE OF DATA ITEM BILL OF MATERIALS		3. SUBTITLE		
4. AUTHORITY (Data Acquisition Document No.) SEE ITEM 16		5. CONTRACT REFERENCE SOW ATTACHMENT 2, Para 3.1.2		6. REQUIRING OFFICE SFAE-CSS-FP-G	
7. DD 250 REQ LT	9. DIST STATEMENT REQUIRED A	10. FREQUENCY SEE ITEM 16	12. DATE OF FIRST SUBMISSION SEE ITEM 16	14. DISTRIBUTION	
8. APP CODE LT		11. AS OF DATE SEE ITEM 16	13. DATE OF SUBSEQUENT SUBMISSION SEE ITEM 16	a. ADDRESSEE	
16. REMARKS: 4. BOM to be in contractor's format, following the breakdown structure in provisioning of parts and assemblies. To include as a minimum: Item Name Item Number Component of Contains these components Revision level Quantity 10, 11, 12, 13 Initial submission concurrent with Preliminary Design Review. Update and resubmit concurrent with subsequent reviews, provisioning conferences and at Configuration Audit. Update and submit and when the content is revised by engineering changes * Delivery may be in electronic format. Further distribution will be by SFAE-CSS-FP-G				b. COPIES	
				Final	
				Draft	Reg
15. TOTAL				1	
G. PREPARED BY JAMES THOMAS		H. DATE 18 February 2004	I. APPROVED BY SFAE-CSS-FP-G		
				J. DATE	

CONTRACT DATA REQUIREMENTS LIST					Form Approved OMB No. 0704-0188			
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA, 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the Government Issuing Contracting Officer for Contract/PR No. listed in Block E.								
A. CONTRACT LINE ITEM NO.		B. EXHIBIT	C. CATEGORY: TDP TM OTHER CM					
D. SYSTEM/ITEM BRIDGE ERECTION BOAT			E. CONTRACT/PR NO.		I. CONTRACTOR FBM-BABCOCK			
1. DATA ITEM NO. A004	2. TITLE OF DATA ITEM DRAWINGS			3. SUBTITLE				
4. AUTHORITY (Data Acquisition Document No.) SEE ITEM 16		5. CONTRACT REFERENCE SOW ATTACHMENT 2, 3.2.2.1, 3.2.2.2, 3.2.2.3		6. REQUIRING OFFICE SFAE-CSS-FP-G				
7. DD 250 REQ LT	9. DIST STATEMENT REQUIRED A	10. FREQUENCY SEE ITEM 16	12. DATE OF FIRST SUBMISSION SEE ITEM 16	14. DISTRIBUTION				
8. APP CODE A		11. AS OF DATE SEE ITEM 16	13. DATE OF SUBSEQUENT SUBMISSION SEE ITEM 16	a. ADDRESSEE		b. COPIES		
16. REMARKS: 4. Contractor format with content per SOW 3.2.1 using guidance taken from ASME Y14.24, ASME Y14.100, DOD-STD-0100(AR) and MIL-DTL-31000B. Format for Fold-Outs: per MIL-HDBK-1222B, Figures B30 and B31. 10, 11, 12, 13. Provisioned Items: Submit draft with provisioning data. Submit final within 90 after initial submission. Printable electronic format. Acceptance of provisioning data is acceptance of drawing. (*) Fold-Out Items: Submit drafts concurrent with submission of manuals that contain them. Submit final with submission of final manuals. Format to match manuals format. Acceptance of the manual(s) is acceptance of the drawing. (**) All Other Drawings: Submit drafts concurrent with start of production. Submit final drawings concurrent with the Configuration Audit. All drawings submitted in printable electronic format. (***) Contractor shall retain original electronic files.						Final		
						Draft	Reg	Repro
				15. TOTAL 	3	3		
G. PREPARED BY JAMES THOMAS		H. DATE 18 February 2004	I. APPROVED BY SFAE-CSS-FP-G		J. DATE			

CONTRACT DATA REQUIREMENTS LIST						Form Approved OMB No. 0704-0188	
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA, 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the Government Issuing Contracting Officer for Contract/PR No. listed in Block E.							
A. CONTRACT LINE ITEM NO.		B. EXHIBIT		C. CATEGORY: TDP TM OTHER CM			
D. SYSTEM/ITEM BRIDGE ERECTION BOAT				E. CONTRACT/PR NO.		J. CONTRACTOR FBM-BABCOCK	
1. DATA ITEM NO. A005		2. TITLE OF DATA ITEM WRAP-UP DELIVERIES				3. SUBTITLE	
4. AUTHORITY (Data Acquisition Document No.) SEE ITEM 16			5. CONTRACT REFERENCE SOW ATTACHMENT 2, 3.2.2.5, 4.5.4		6. REQUIRING OFFICE SFAE-CSS-FP-G		
7. DD 250 REQ LT	9. DIST STATEMENT REQUIRED		10. FREQUENCY SEE ITEM 16	12. DATE OF FIRST SUBMISSION SEE ITEM 16	14. DISTRIBUTION		
8. APP CODE LT	A		11. AS OF DATE SEE ITEM 16	13. DATE OF SUBSEQUENT SUBMISSION SEE ITEM 16	a. ADDRESSEE	b. COPIES	
16. REMARKS: 4. Final delivery of materials upon contract close-out. Drawing format and content per 3.2.1 (inclusive). TDP format and content per 3.1, 4.2, 4.4, 4.5, 4.5.1, 4.5.2 and 4.5.3. 10, 11, 12, 13 * Submit drawings electronically. One copy in printable format (.DWF, PDF, etc.). One copy in alterable format compatible with Autocad (.DWG). Submit one time upon contract close-out. ** Submit TDP documents electronically. Two copies in printable format (.DWF, .PDF, MS Word, MS Excel, etc.). Submit one time upon contract close-out.					SFAE-CSS-FP-G *	Draft	Final
							Reg
						15. TOTAL 	
G. PREPARED BY JAMES THOMAS			H. DATE 18 February 2004		I. APPROVED BY SFAE-CSS-FP-G		J. DATE

CONTRACT DATA REQUIREMENTS LIST

Form Approved
OMB No. 0704-0188

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the Government Issuing Contracting Officer for Contract/PR No. listed in Block E.

A. CONTRACT LINE ITEM NO.		B. EXHIBIT	C. CATEGORY: TDP TM OTHER CM		
D. SYSTEM/ITEM BRIDGE ERECTION BOAT			E. CONTRACT/PR NO.	K. CONTRACTOR FBM-BABCOCK	
1. DATA ITEM NO. A006	2. TITLE OF DATA ITEM CONFIGURATION MANAGEMENT PLAN		3. SUBTITLE		
4. AUTHORITY (Data Acquisition Document No.) SEE ITEM 16		5. CONTRACT REFERENCE SOW ATTACHMENT 2, PARA. 4.1		6. REQUIRING OFFICE SFAE-CSS-FP-G	
7. DD 250 REQ LT	9. DIST STATEMENT REQUIRED	10. FREQUENCY SEE ITEM 16	12. DATE OF FIRST SUBMISSION SEE ITEM 16	14. DISTRIBUTION	
8. APP CODE LT	A	11. AS OF DATE SEE ITEM 16	13. DATE OF SUBSEQUENT SUBMISSION SEE ITEM 16		
16. REMARKS: 4. Contractor format. MIL-HDBK-61A provides guidance on format and content. 10, 11, 12, 13 Copy of contractor's plan due in conjunction with Critical design Review . There is no Government review or resubmission requirement. * Delivery may be hard copy or electronic.				a. ADDRESSEE	
				b. COPIES	
				Draft	Final
				Reg	
				Repro	
				SFAE-CSS-FP-G *	
				1	
15. TOTAL 				1	
G. PREPARED BY JAMES THOMAS		H. DATE 18 February 2004	I. APPROVED BY SFAE-CSS-FP-G		
				J. DATE	

CONTRACT DATA REQUIREMENTS LIST						Form Approved OMB No. 0704-0188		
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA, 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the Government Issuing Contracting Officer for Contract/PR No. listed in Block E.								
A. CONTRACT LINE ITEM NO.		B. EXHIBIT		C. CATEGORY: TDP TM OTHER CM				
D. SYSTEM/ITEM BRIDGE ERECTION BOAT				E. CONTRACT/PR NO.		L. CONTRACTOR FBM-BABCOCK		
1. DATA ITEM NO. A007	2. TITLE OF DATA ITEM REQUESTS FOR DEVIATION AND ENGINEERING CHANGE PROPOSALS					3. SUBTITLE		
4. AUTHORITY (Data Acquisition Document No.) SEE ITEM 16			5. CONTRACT REFERENCE SOW ATTACHMENT 2, Para 4.2, 4.3, 4.4, 4.5		6. REQUIRING OFFICE SFAE-CSS-FP-G			
7. DD 250 REQ LT	9. DIST STATEMENT REQUIRED	10. FREQUENCY SEE ITEM 16		12. DATE OF FIRST SUBMISSION SEE ITEM 16		14. DISTRIBUTION		
8. APP CODE LT	A	11. AS OF DATE SEE ITEM 16	13. DATE OF SUBSEQUENT SUBMISSION SEE ITEM 16	a. ADDRESSEE		b. COPIES		
16. REMARKS: 4. MIL-HDBK-61A provides guidance for development and format of configuration change documentation. Contractor format or forms from MIL-HDBK-61A are acceptable. Shall include as a minimum: Description of change Need for change Impact of change (cost, safety, transportability, function, performance, schedule) Effectivity (date, boat serial number) Method of applying change Notice of Revision (NOR) when drawings are revised 12. Submission requirement starts with approval of the Configuration Audit. 10, 11, 12, 13. Submit as required to describe changes to the technical data package and to document hardware deviations from the approved technical data package. Government will review and approve/disapprove within 10 working days. * Delivery in electronic format.				SFAE-CSS-FP-G *		Draft	Final	
							Reg	Repro
							1	
				15. TOTAL 		1		
G. PREPARED BY JAMES THOMAS			H. DATE 18 February 2004	I. APPROVED BY SFAE-CSS-FP-G		J. DATE		

CONTRACT DATA REQUIREMENTS LIST

Form Approved
OMB No. 0704-0188

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA, 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the Government Issuing Contracting Officer for Contract/PR No. listed in Block E.

A. CONTRACT LINE ITEM NO.		B. EXHIBIT	C. CATEGORY: TDP TM OTHER CM	
D. SYSTEM/ITEM BRIDGE ERECTION BOAT			E. CONTRACT/PR NO.	M. CONTRACTOR FBM-BABCOCK
1. DATA ITEM NO. A008	2. TITLE OF DATA ITEM BOAT CONFIGURATION LOG		3. SUBTITLE	
4. AUTHORITY (Data Acquisition Document No.) SEE ITEM 16		5. CONTRACT REFERENCE SOW ATTACHMENT 2, Para 4.5.2		6. REQUIRING OFFICE SFAE-CSS-FP-G
7. DD 250 REQ LT	9. DIST STATEMENT REQUIRED	10. FREQUENCY SEE ITEM 16	12. DATE OF FIRST SUBMISSION SEE ITEM 16	14. DISTRIBUTION
8. APP CODE LT	A	11. AS OF DATE SEE ITEM 16	13. DATE OF SUBSEQUENT SUBMISSION SEE ITEM 16	a. ADDRESSEE
16. REMARKS: 4. Log to be in contractor's format, to include as a minimum: BEB Serial Number Original (Mk II) hull or identifying number Incoming inspection results Date BEB boat was completed Jet, Engine, Gear and warranted item serial numbers UID codes applied to boat and equipment Final inspection records, contractor and Government Warranty start date Initial fielding date, location, unit Contractor applied kits ECP, waiver and deviation data		15. TOTAL 1		
G. PREPARED BY JAMES THOMAS		H. DATE 18 February 2004	I. APPROVED BY SFAE-CSS-FP-G	
				J. DATE

CONTRACT DATA REQUIREMENTS LIST

Form Approved
OMB No. 0704-0188

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA, 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the Government Issuing Contracting Officer for Contract/PR No. listed in Block E.

A. CONTRACT LINE ITEM NO.		B. EXHIBIT	C. CATEGORY: TDP TM OTHER CM				
D. SYSTEM/ITEM BRIDGE ERECTION BOAT			E. CONTRACT/PR NO.	N. CONTRACTOR FBM-BABCOCK			
1. DATA ITEM NO. A009	2. TITLE OF DATA ITEM CONFIGURATION AUDIT and PLAN		3. SUBTITLE				
4. AUTHORITY (Data Acquisition Document No.) SEE ITEM 16		5. CONTRACT REFERENCE SOW ATTACHMENT 2 Para 4.6.1, 4.6.2		6. REQUIRING OFFICE SFAE-CSS-FP-G			
7. DD 250 REQ LT	9. DIST STATEMENT REQUIRED	10. FREQUENCY SEE ITEM 16	12. DATE OF FIRST SUBMISSION SEE ITEM 16	14. DISTRIBUTION			
8. APP CODE LT	A	11. AS OF DATE SEE ITEM 16	13. DATE OF SUBSEQUENT SUBMISSION SEE ITEM 16	a. ADDRESSEE			
16. REMARKS: 4. MIL-HDBK-61A describes conduct of audits and shall be used as guidance. 10, 11, 12, 13. Contractor shall perform audit 15 days after Government approval of shakedown test results. The contractor's audit plan is due 10 days prior to audit. The contractor shall conduct the audit. The Government will participate. * Audit plan, in electronic or hard copy format. There is no Government review or response requirement.				b. COPIES			
				Draft		Final	
				Reg	Repro		
15. TOTAL 				1			
G. PREPARED BY JAMES THOMAS		H. DATE 18 February 2004	I. APPROVED BY SFAE-CSS-FP-G				
				J. DATE			

CONTRACT DATA REQUIREMENTS LIST

Form Approved
OMB No. 0704-0188

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA, 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the Government issuing Contracting Officer for Contract/PR No. listed in Block E.

A. CONTRACT LINE ITEM NO.		B. EXHIBIT		C. CATEGORY: TDP TM OTHER PACK			
D. SYSTEM/ITEM BRIDGE ERECTION BOAT				E. CONTRACT/PR NO.		O. CONTRACTOR FMB-BABCOCK	
1. DATA ITEM NO. A00A	2. TITLE OF DATA ITEM Transportability Report				3. SUBTITLE		
4. AUTHORITY (Data Acquisition Document No.) SEE BLK 16			5. CONTRACT REFERENCE C.2.4		6. REQUIRING OFFICE SFAE-CSS-FP-G		
7. DD 250 REQ LT	9. DIST STATEMENT REQUIRED	10. FREQUENCY ONE TIME	12. DATE OF FIRST SUBMISSION SEE BLK 16	14. DISTRIBUTION			
8. APP CODE LT	A	11. AS OF DATE	13. DATE OF SUBSEQUENT SUBMISSION SEE BLK 16	a. ADDRESSEE		b. COPIES	
				Draft	Final		
					Reg	Repro	
<p>Block 16.</p> <p>4. Use DI-PACK-80880B as a guide. May complete on-line using MTMC-TEA web site. Report shall concentrate on differences between Mk II and the remanufactured BEB.</p> <p>12. Report is due 30 days after Critical Design Review (CDR)</p> <p>* Original report, on-line or contractor format.</p> <p>** Electronic copy of original report. Further distribution within TACOM will be by SFAE-CSS-FP-G.</p>				<p>MTMC-TEA *</p> <p>SFAE-CSS-FP-G **</p>		1	1
				15. TOTAL 		2	
G. PREPARED BY JAMES THOMAS			H. DATE 20 Feb. 2004	I. APPROVED BY SFAE-CSS-FP-G			J. DATE

CONTRACT DATA REQUIREMENTS LIST

Form Approved
OMB No. 0704-0188

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA, 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the Government Issuing Contracting Officer for Contract/PR No. listed in Block E.

A. CONTRACT LINE ITEM NO.		B. EXHIBIT	C. CATEGORY: TDP TM OTHER PACKAGING				
D. SYSTEM/ITEM BRIDGE ERECTION BOAT			E. CONTRACT/PR NO.	P. CONTRACTOR FBM-BABCOCK			
1. DATA ITEM NO. A00B	2. TITLE OF DATA ITEM Packaging Data		3. SUBTITLE				
4. AUTHORITY (Data Acquisition Document No.)		5. CONTRACT REFERENCE C.2.5 - C.2.5.5		6. REQUIRING OFFICE SFAE-CSS-FP-G			
7. DD 250 REQ LT	9. DIST STATEMENT REQUIRED A	10. FREQUENCY SEE BLK 16	12. DATE OF FIRST SUBMISSION SEE BLK 16	14. DISTRIBUTION			
8. APP CODE LT		11. AS OF DATE SEE BLK 16	13. DATE OF SUBSEQUENT SUBMISSION SEE BLK 16	b. COPIES			
16. REMARKS: .4. Contractor Format is acceptable. 10, 11, 12, and 13 Initially submitted with ILS Plan. Update as required at each provisioning conference. * Electronic submission is preferred. Additional Distribution will be made by the addressee in 14 a.				a. ADDRESSEE SFAE-CSS-FP-G	Final		
					Draft	Reg	Repro
						1	
15. TOTAL 					1		

G. PREPARED BY D. Morgan	H. DATE 26/02/2004	I. APPROVED BY	J. DATE
------------------------------------	------------------------------	----------------	---------

CONTRACT DATA REQUIREMENTS LIST

Form Approved
OMB No. 0704-0188

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA, 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the Government Issuing Contracting Officer for Contract/PR No. listed in Block E.

A. CONTRACT LINE ITEM NO.	B. EXHIBIT	C. CATEGORY: TDP TM OTHER PM
---------------------------	------------	--

D. SYSTEM/ITEM BRIDGE ERECTION BOAT	E. CONTRACT/PR NO.	Q. CONTRACTOR FBM-BABCOCK
---	--------------------	-------------------------------------

1. DATA ITEM NO. A00C	2. TITLE OF DATA ITEM Production Plan	3. SUBTITLE
---------------------------------	---	-------------

4. AUTHORITY (Data Acquisition Document No.)	5. CONTRACT REFERENCE C.3.1	6. REQUIRING OFFICE SFAE-CSS-FP-G
--	---------------------------------------	---

7. DD 250 REQ LT	9. DIST STATEMENT REQUIRED A	10. FREQUENCY SEE BLK 16	12. DATE OF FIRST SUBMISSION SEE BLK 16	14. DISTRIBUTION	
8. APP CODE LT		11. AS OF DATE SEE BLK 16	13. DATE OF SUBSEQUENT SUBMISSION SEE BLK 16	a. ADDRESSEE	b. COPIES
					Draft
					Final
					Reg
					Repro

16. REMARKS: Initial submission 90 days after contract award. Contractor shall update as necessary. Electronic submission is required. Additional distribution will be made by address in block 14 a.	SFAE-CSS-FP-G	15. TOTAL		1

G. PREPARED BY James Thomas	H. DATE 26/02/2004	I. APPROVED BY	J. DATE
---------------------------------------	------------------------------	----------------	---------

CONTRACT DATA REQUIREMENTS LIST

Form Approved
OMB No. 0704-0188

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA, 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the Government Issuing Contracting Officer for Contract/PR No. listed in Block E.

A. CONTRACT LINE ITEM NO.	B. EXHIBIT	C. CATEGORY: TDP TM OTHER ILSS
---------------------------	------------	--

D. SYSTEM/ITEM BRIDGE ERECTION BOAT	E. CONTRACT/PR NO.	R. CONTRACTOR FBM-BABCOCK
---	--------------------	-------------------------------------

1. DATA ITEM NO. A00D	2. TITLE OF DATA ITEM Contractor Integrated Logistics Support (ILS) Plan	3. SUBTITLE ILS Plan
---------------------------------	--	--------------------------------

4. AUTHORITY (Data Acquisition Document No.) AR 700-127	5. CONTRACT REFERENCE C.4.1.1	6. REQUIRING OFFICE SFAE-CSS-FP-G
---	---	---

7. DD 250 REQ LT	9. DIST STATEMENT REQUIRED A	10. FREQUENCY ONE	12. DATE OF FIRST SUBMISSION SEE BLK 16	14. DISTRIBUTION	
8. APP CODE LT		11. AS OF DATE SEE BLK 16	13. DATE OF SUBSEQUENT SUBMISSION SEE BLK 16	a. ADDRESSEE	b. COPIES
				Draft	Final
					Reg

16. REMARKS:
Contractor Recommended ILS Plan submittal shall be 75 DAC. It shall include contractor's proposed procedures / controls on the ILS process to include maintenance planning, supportability analysis, repair analysis, and risk management.
Maintenance Planning shall be conducted to identify every tasks associated with operation or maintenance of the BEB. The tasks shall be the baseline for the manuals.
Reference:
Supportability analysis shall include a top-down, disassembly sequence (work breakdown structure MILSTD 881). Contractor shall present list to Government 90 DAC for review.
Repair analysis shall include the level of repair analysis (LORA) based on characteristics of candidate repair item. Contractor-recommended level of repair shall be submitted NLT 90 DAC; Compass Lite or other suitable program may be used.

SFAE-CSS-FP-G	1	
SFAE-CSS-FP-G	1	
SFAE-CSS-FP-G	1	
15. TOTAL →	3	

G. PREPARED BY D. Morgan	H. DATE 26/02/2004	I. APPROVED BY	J. DATE
------------------------------------	------------------------------	----------------	---------

CONTRACT DATA REQUIREMENTS LIST

Form Approved
OMB No. 0704-0188

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA. 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the Government Issuing Contracting Officer for Contract/PR No. listed in Block E.

A. CONTRACT LINE ITEM NO.	B. EXHIBIT	C. CATEGORY: TDP TM OTHER ILSS
---------------------------	------------	--

D. SYSTEM/ITEM BRIDGE ERECTION BOAT	E. CONTRACT/PR NO.	S. CONTRACTOR FBM-BABCOCK
---	--------------------	-------------------------------------

1. DATA ITEM NO. A00E	2. TITLE OF DATA ITEM Oil Analysis	3. SUBTITLE
---------------------------------	--	-------------

4. AUTHORITY (Data Acquisition Document No.) DI-MISC-80390	5. CONTRACT REFERENCE C.4.1.3.2	6. REQUIRING OFFICE SFAE-CSS-FP-G
--	---	---

7. DD 250 REQ LT	9. DIST STATEMENT REQUIRED A	10. FREQUENCY SEE BLK 16	12. DATE OF FIRST SUBMISSION SEE BLK 16	14. DISTRIBUTION	
8. APP CODE LT		11. AS OF DATE SEE BLK 16	13. DATE OF SUBSEQUENT SUBMISSION SEE BLK 16	b. COPIES	
				a. ADDRESSEE	Final
				Draft	Reg Repro

16. REMARKS: Contractor shall initially submit with ILS Plan in C.4.1.1. Update as required. Electronic submission is required. Additional distribution will be made by addressee in block 14 a.	SFAE-CSS-FP-G	Draft		Final	
		1	Reg	Repro	1
15. TOTAL		1	1	1	1

G. PREPARED BY D. Morgan	H. DATE 26/02/2004	I. APPROVED BY	J. DATE
------------------------------------	------------------------------	----------------	---------

CONTRACT DATA REQUIREMENTS LIST

Form Approved
OMB No. 0704-0188

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA, 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the Government Issuing Contracting Officer for Contract/PR No. listed in Block E.

A. CONTRACT LINE ITEM NO.		B. EXHIBIT		C. CATEGORY: TDP TM OTHER ILSS			
D. SYSTEM/ITEM BRIDGE ERECTION BOAT			E. CONTRACT/PR NO.		T. CONTRACTOR FBM-BABCOCK		
1. DATA ITEM NO. A00F	2. TITLE OF DATA ITEM Logistics Management Information (LMI) Data Summaries			3. SUBTITLE LMI/PPL, EDPF and Pre-Provisioning Data			
4. AUTHORITY (Data Acquisition Document No.) MIL-PRF-45906, dated 11 Nov 96 DI-ILSS-81530;MIL STD 1388-2B		5. CONTRACT REFERENCE C.4.3.5		6. REQUIRING OFFICE AMSTA-LC-CHHP			
7. DD 250 REQ LT	9. DIST STATEMENT REQUIRED A	10. FREQUENCY AS REQUIRED	12. DATE OF FIRST SUBMISSION SEE BLK 16	14. DISTRIBUTION			
8. APP CODE LT		11. AS OF DATE SEE BLK 16	13. DATE OF SUBSEQUENT SUBMISSION SEE BLK 16	a. ADDRESSEE			
16. REMARKS: *Draft LMI/PPL, EDPF and LMIS/Pre-Procurement Screening data in paper (hard copy) format, deliver at each Provisioning Conference / IPR. CD-R with EDPF in PLISN sequence, 30 days after each conference /IPR. **PPL/LSA 036 in MILSTD 1388-2B format via email. ***Final LMI/PPL, EDPF, CD-R format, 30 days after final 'clean-up' conference, 2 copies. If rejected, resubmit within 30 days incorporating Government comments. Pre-provisioning data will have Actual Vendor or mfg. CAGE, PN, PLISN on each EDPF. Submittal will be in English, have data sufficient for cataloging with relationship to next higher assembly identified. EDPF will be delivered for each item without an NSN.				b. COPIES			
				Draft		Final	
				Reg	Repro		
15. TOTAL 				1	2		
G. PREPARED BY H. P. Phillips		H. DATE 26/02/2004	I. APPROVED BY		J. DATE		

CONTRACT C A REQUIREMENTS LIST

Form Approved
OMB No. 0704-0188

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA. 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the Government Issuing Contracting Officer for Contract/PR No. listed in Block E.

A. CONTRACT LINE ITEM NO. B. EXHIBIT C. CATEGORY:
TDP TM OTHER **ILSS**

D. SYSTEM/ITEM **BRIDGE ERECTION BOAT** E. CONTRACT/PR NO. U. CONTRACTOR **FBM-BABCOCK**

1. DATA ITEM NO. **A00G** 2. TITLE OF DATA ITEM **Technical Manuals** 3. SUBTITLE **PDEP, DEP, FDEP**

4. AUTHORITY (Data Acquisition Document No.) **MIL STD 40051B AND MIL STD 1222B** 5. CONTRACT REFERENCE **C.4.6** 6. REQUIRING OFFICE **AMSTA-LC-CHHP**

7. DD 250 REQ LT	9. DIST STATEMENT REQUIRED A	10. FREQUENCY ONE/R	12. DATE OF FIRST SUBMISSION SEE BLK 16	14. DISTRIBUTION	
8. APP CODE LT		11. AS OF DATE SEE BLK 16	13. DATE OF SUBSEQUENT SUBMISSION SEE BLK 16	b. COPIES	
				a. ADDRESSEE	
					Final
					Reg
					Repro

16. REMARKS:
AMSTA-LC-CHHP derewonr@tacom.army.mil
SFAE-CSS-FP-G, morgand@tacom.army.mil
 Contractor validated Preliminary Draft Equipment Publications due 240 DAC. Validation record/ report subject to Government review.

The First contractor validated Draft Equipment Publication(s) (DEP 1) submittal is due on 330 DAC to support Training Course #1. Training Course #1 will begin Mar 2005. Contractor shall have 30 working days to incorporate all changes/comments and re-submit for review. The second contractor-validated DEP 2 submittal is due on 390 DAC to support Logistics Demonstration (LD) and Validation / Verification (VV). The DEP(s) shall be subject to Government review as deemed appropriate.

Final Draft Equipment Publication (FDEP) shall be submitted 570 DAC with comments/changes from all log and test events, engineering changes and suggestions incorporated.

Deliver a Final Reproducible Copy (600 DPI laser print or equivalent) of each complete publication, with running sheets and folio markings, sized 1 to 1 reproduction.

REPRO=Electronic (CD-RW) delivery with CD(s) containing one .PDF file of complete manual, also graphics, and word processing files.

AMSTA-LC-CHHP	2	2	2
PDEP	5	5	
TRAINING SITE DESIGNATED, DEP 1	10	10	
LD/ VV SITE DEP 2	10	10	
FDEP	5	5	
15. TOTAL →	32	32	2

D. Morgan/ R. Derewonko 26/02/2004

CONTRACT DATA REQUIREMENTS LIST

Form Approved
OMB No. 0704-0188

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA. 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the Government Issuing Contracting Officer for Contract/PR No. listed in Block E.

A. CONTRACT LINE ITEM NO.	B. EXHIBIT	C. CATEGORY: TDP TM OTHER ILSS
---------------------------	------------	--

D. SYSTEM/ITEM BRIDGE ERECTION BOAT	E. CONTRACT/PR NO.	V. CONTRACTOR FBM-BABCOCK
---	--------------------	-------------------------------------

1. DATA ITEM NO. A00H	2. TITLE OF DATA ITEM Battle Damage Assessment Repair (BDAR)	3. SUBTITLE
---------------------------------	--	-------------

4. AUTHORITY (Data Acquisition Document No.)	5. CONTRACT REFERENCE C.4.6.6	6. REQUIRING OFFICE SFAE-CSS-FP-G
--	---	---

7. DD 250 REQ LT	9. DIST STATEMENT REQUIRED A	10. FREQUENCY SEE BLK 16	12. DATE OF FIRST SUBMISSION SEE BLK 16	14. DISTRIBUTION	
8. APP CODE LT		11. AS OF DATE SEE BLK 16	13. DATE OF SUBSEQUENT SUBMISSION SEE BLK 16	a. ADDRESSEE	b. COPIES
					Final
					Reg Repro

16. REMARKS: Contractor shall initially submit with 90 days after option exercise. Update as required. Electronic submission is required. Additional distribution will be made by addressee in block 14 a.	SFAE-CSS-FP-G	1	1

G. PREPARED BY D. Morgan	H. DATE 26/02/2004	I. APPROVED BY	J. DATE
------------------------------------	------------------------------	----------------	---------

CONTRACT DATA REQUIREMENTS LIST

Form Approved
OMB No. 0704-0188

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the Government Issuing Contracting Officer for Contract/PR No. listed in Block E.

A. CONTRACT LINE ITEM NO.	B. EXHIBIT	C. CATEGORY: TDP TM OTHER ILSS
---------------------------	------------	--

D. SYSTEM/ITEM BRIDGE ERECTION BOAT	E. CONTRACT/PR NO.	W. CONTRACTOR FBM-BABCOCK
---	--------------------	-------------------------------------

1. DATA ITEM NO. A00K	2. TITLE OF DATA ITEM System Support Package List	3. SUBTITLE
---------------------------------	---	-------------

4. AUTHORITY (Data Acquisition Document No.)	5. CONTRACT REFERENCE C.4.8.1.1	6. REQUIRING OFFICE SFAE-CSS-FP-G
--	---	---

7. DD 250 REQ LT	9. DIST STATEMENT REQUIRED A	10. FREQUENCY SEE BLK 16	12. DATE OF FIRST SUBMISSION SEE BLK 16	14. DISTRIBUTION	
8. APP CODE LT		11. AS OF DATE SEE BLK 16	13. DATE OF SUBSEQUENT SUBMISSION SEE BLK 16	a. ADDRESSEE	b. COPIES
					Final
					Reg
					Repro

16. REMARKS: Contractor shall initially submit with 90 days after contract award. Update as required. Electronic submission is required. Additional distribution will be made by addressee in block 14 a.	SFAE-CSS-FP-G		1	
	15. TOTAL 		1	

G. PREPARED BY D. Morgan	H. DATE 26/02/2004	I. APPROVED BY	J. DATE
------------------------------------	------------------------------	----------------	---------

CONTRACT DATA REQUIREMENTS LIST

Form Approved
OMB No. 0704-0188

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA, 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the Government Issuing Contracting Officer for Contract/PR No. listed in Block E.

A. CONTRACT LINE ITEM NO.	B. EXHIBIT	C. CATEGORY: TDP TM OTHER SAFT
---------------------------	------------	--

D. SYSTEM/ITEM BRIDGE ERECTION BOAT	E. CONTRACT/PR NO.	X. CONTRACTOR FMB-BABCOCK
---	--------------------	-------------------------------------

1. DATA ITEM NO. A00L	2. TITLE OF DATA ITEM Safety Assessment Report	3. SUBTITLE
---------------------------------	--	-------------

4. AUTHORITY (Data Acquisition Document No.) SEE BLK 16	5. CONTRACT REFERENCE C.4.9.6.2, C.4.9.7, C.4.9.8	6. REQUIRING OFFICE SFAE-CSS-FP-G
---	---	---

7. DD 250 REQ LT	9. DIST STATEMENT REQUIRED A	10. FREQUENCY SEE BLK 16	12. DATE OF FIRST SUBMISSION SEE BLK 16	14. DISTRIBUTION
8. APP CODE LT	11. AS OF DATE SEE BLK 16	13. DATE OF SUBSEQUENT SUBMISSION SEE BLK 16	a. ADDRESSEE	b. COPIES Draft Final
				Reg Repr

<p>Block 16.</p> <p>4. In contractor's format. To include risk identification and assessments per MIL-STD-882. Report to include Safety, Human Factors and Survivability.</p> <p>10, 11, 12, 13. Initial report is due 30 days after Preliminary Design review (PDR), final report is due 30 days after completion of Shakedown Test.</p> <p>* Electronic Format. Further distribution within TACOM will be by SFAE-CSS-FP-G.</p> <p>** One (1) initial report and one (1) final report</p>	SFAE-CSS-FP-G *	2**
15. TOTAL 		2

G. PREPARED BY JAMES THOMAS	H. DATE 20 Feb. 2004	I. APPROVED BY SFAE-CSS-FP-G	J. DATE
---------------------------------------	--------------------------------	--	---------

--	--	--	--

CONTRACT DATA REQUIREMENTS LIST

Form Approved
OMB No. 0704-0188

A. CONTRACT LINE ITEM NO.		B. EXHIBIT	C. CATEGORY: TDP TM OTHER ILSS			
D. SYSTEM/ITEM BRIDGE ERECTION BOAT			E. CONTRACT/PR NO.	Y. CONTRACTOR FMB-BABCOCK		
1. DATA ITEM NO. A00M	2. TITLE OF DATA ITEM TRAINING PLAN		3. SUBTITLE			
4. AUTHORITY (Data Acquisition Document No.) SEE BLK 16		5. CONTRACT REFERENCE C.4.10.1.1, C.4.10.2.1, C.4.10.3		6. REQUIRING OFFICE AMSTA-LC-CIFS		
7. DD 250 REQ LT	9. DIST STATEMENT REQUIRED A	10. FREQUENCY ONE TIME	12. DATE OF FIRST SUBMISSION SEE BLK 16	14. DISTRIBUTION		
8. APP CODE LT	11. AS OF DATE		13. DATE OF SUBSEQUENT SUBMISSION SEE BLK 16	a. ADDRESSEE		
Block 16. 4. In contractor format. The plan shall provide schedules and milestones for development of training materials. It shall identify risk areas. It shall identify the computer resources required to 'run' the Instructor-Based training courses. 12. Plan is due 75 days after contract award. (*)Electronic format. Further distribution will be by AMSTA-LC-CIFSG. The Government will review the plan. The plan will be discussed and approved at the ILS meeting approximately 90 days after contract award. 13. The final plan shall be delivered 30 days after approval. (**) Electronic format. Further distribution will be by AMSTA-LC-CIFSG.				Draft AMSTA-LC-CIFS 1*		
				b. COPIES		Final
				Reg	Repro	1**
15. TOTAL 				1		
G. PREPARED BY JAMES THOMAS		H. DATE 26 Feb. 2004	I. APPROVED BY SFAE-CSS-FP-G			
				J. DATE		

CONTRACT DATA REQUIREMENTS LIST

Form Approved
OMB No. 0704-0188

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the Government Issuing Contracting Officer for Contract/PR No. listed in Block E.

A. CONTRACT LINE ITEM NO.		B. EXHIBIT		C. CATEGORY: TDP TM OTHER ILSS				
D. SYSTEM/ITEM BRIDGE ERECTION BOAT				E. CONTRACT/PR NO.		AA. CONTRACTOR FMB-BABCOCK		
1. DATA ITEM NO. A00P		2. TITLE OF DATA ITEM TRAINING MATERIALS				3. SUBTITLE Distance Learning (CBIT)		
4. AUTHORITY (Data Acquisition Document No.) SEE BLK 16			5. CONTRACT REFERENCE C.4.10.3.6		6. REQUIRING OFFICE AMSTA-LC-CIFS			
7. DD 250 REQ LT	9. DIST STATEMENT REQUIRED A	10. FREQUENCY SEE BLK 16		12. DATE OF FIRST SUBMISSION SEE BLK 16		14. DISTRIBUTION		
8. APP CODE LT		11. AS OF DATE SEE BLK 16		13. DATE OF SUBSEQUENT SUBMISSION SEE BLK 16		a. ADDRESSEE	b. COPIES	
						Draft	Final	
						Reg	Repro	
<p>Block 16. 4. Format and content per C.4.10.3.</p> <p>10, 11, 12, 13. * Revise the Training Plan to incorporate Distance Learning course development 30 days after exercise of option.</p> <p>** Submit draft training materials, in electronic format, 90 days after approval of revised Training Plan. Government will review and provide comments.</p> <p>*** Submit revised draft training materials, in electronic format, 60 days after receipt of Government comments. Government will review and provide comments.</p> <p>**** Submit final training materials, in electronic format, 60 days after receipt of Government comments. Government will make duplicates for distribution.</p>						AMSTA-LC-CIFS *	1	
						AMSTA-LC-CIFS **	2	
						AMSTA-LC-CIFS ***	2	
						AMSTA-LC-CIFS ****		2
						15. TOTAL →	4	1
G. PREPARED BY JAMES THOMAS			H. DATE 26 Feb. 2004		I. APPROVED BY SFAE-CSS-FP-G		J. DATE	

CONTRACT DATA REQUIREMENTS LIST

Form Approved
OMB No. 0704-0188

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA, 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the Government Issuing Contracting Officer for Contract/PR No. listed in Block E.

A. CONTRACT LINE ITEM NO.	B. EXHIBIT	C. CATEGORY: TDP TM OTHER ILSS
---------------------------	------------	--

D. SYSTEM/ITEM BRIDGE ERECTION BOAT	E. CONTRACT/PR NO.	BB. CONTRACTOR FBM-BABCOCK
---	--------------------	--------------------------------------

1. DATA ITEM NO. A00Q	2. TITLE OF DATA ITEM Analyses	3. SUBTITLE
---------------------------------	--	-------------

4. AUTHORITY (Data Acquisition Document No.)	5. CONTRACT REFERENCE C.5.2	6. REQUIRING OFFICE SFAE-CSS-FP-G
--	---------------------------------------	---

7. DD 250 REQ LT	9. DIST STATEMENT REQUIRED A	10. FREQUENCY SEE BLK 16	12. DATE OF FIRST SUBMISSION SEE BLK 16	14. DISTRIBUTION	
8. APP CODE LT		11. AS OF DATE SEE BLK 16	13. DATE OF SUBSEQUENT SUBMISSION SEE BLK 16	a. ADDRESSEE	b. COPIES
					Draft
					Final
					Reg Repr

16. REMARKS: Contractor format is acceptable. Contractor shall initially submit at PDR. Update as required. Electronic submission is required. Additional distribution will be made by addressee in block 14 a.	SFAE-CSS-FP-G	1	1

G. PREPARED BY D. Spurgeon	H. DATE 26/02/2004	I. APPROVED BY	J. DATE
--------------------------------------	------------------------------	----------------	---------

CONTRACT DATA REQUIREMENTS LIST

Form Approved
OMB No. 0704-0188

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA. 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the Government Issuing Contracting Officer for Contract/PR No. listed in Block E.

A. CONTRACT LINE ITEM NO.	B. EXHIBIT	C. CATEGORY: TDP TM OTHER ILSS
---------------------------	------------	--

D. SYSTEM/ITEM BRIDGE ERECTION BOAT	E. CONTRACT/PR NO.	CC. CONTRACTOR FBM-BABCOCK
---	--------------------	--------------------------------------

1. DATA ITEM NO. A00R	2. TITLE OF DATA ITEM Test Plans	3. SUBTITLE
---------------------------------	--	-------------

4. AUTHORITY (Data Acquisition Document No.)	5. CONTRACT REFERENCE C.5.3	6. REQUIRING OFFICE SFAE-CSS-FP-G
--	---------------------------------------	---

7. DD 250 REQ LT	9. DIST STATEMENT REQUIRED A	10. FREQUENCY SEE BLK 16	12. DATE OF FIRST SUBMISSION SEE BLK 16	14. DISTRIBUTION	
8. APP CODE LT		11. AS OF DATE SEE BLK 16	13. DATE OF SUBSEQUENT SUBMISSION SEE BLK 16	a. ADDRESSEE	b. COPIES
				Draft	Final
					Reg

16. REMARKS:

Contractor format is acceptable. Contractor shall initially submit at the CDR. Update as required.

Electronic submission is required. Additional distribution will be made by addressee in block 14 a.

15. TOTAL 	SFAE-CSS-FP-G	1	
		1	

G. PREPARED BY D. Spurgeon	H. DATE 26/02/2004	I. APPROVED BY	J. DATE
--------------------------------------	------------------------------	----------------	---------

CONTRACT DATA REQUIREMENTS LIST					Form Approved OMB No. 0704-0188				
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA, 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the Government issuing Contracting Officer for Contract/PR No. listed in Block E.									
A. CONTRACT LINE ITEM NO.		B. EXHIBIT	C. CATEGORY: TDP TM OTHER PACK						
D. SYSTEM/ITEM BRIDGE ERECTION BOAT			E. CONTRACT/PR NO.	DD. CONTRACTOR FMB-BABCOCK					
1. DATA ITEM NO. A00S	2. TITLE OF DATA ITEM FINAL INSPECTION REPORT			3. SUBTITLE FIR					
4. AUTHORITY (Data Acquisition Document No.) D1-QCIC-81068		5. CONTRACT REFERENCE C.6.3		6. REQUIRING OFFICE AMSRD-TAR-E/HTV					
7. DD 250 REQ LT	9. DIST STATEMENT REQUIRED	10. FREQUENCY AS RES.	12. DATE OF FIRST SUBMISSION SEE BLK 16	14. DISTRIBUTION					
8. APP CODE LT	A	11. AS OF DATE	13. DATE OF SUBSEQUENT SUBMISSION SEE BLK 16	a. ADDRESSEE	b. COPIES				
<p>Block 16.</p> <p>Develop in contractor format.</p> <p>Draft FIR to be submitted to the government for review 60 day calendar days prior to submission of first production boat. Final submission is due 30 calendar days after government review. Government will review all submissions with in 7 calendar days.</p> <p>A FIR shall be submitted with each boat produced.</p> <p>Submit cover letter and reports, in electronic format. To: riccintj@tacom.army.mil</p>				AMSRD-TAR-E/BRDG	1	Final			
						Draft	Reg		Repro
								1	
15. TOTAL 				1	1				
G. PREPARED BY Joseph A. Riccinto		H. DATE 25 Feb. 2004	I. APPROVED BY AMSRD-TAR-E/BRDG		J. DATE				

CONTRACT DATA REQUIREMENTS LIST					Form Approved OMB No. 0704-0188	
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA, 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the Government Issuing Contracting Officer for Contract/PR No. listed in Block E.						
A. CONTRACT LINE ITEM NO.		B. EXHIBIT	C. CATEGORY: TDP TM			
D. SYSTEM/ITEM BRIDGE ERECTION BOAT			E. CONTRACT/PR NO.		EE. CONTRACTOR FMB-BABCOCK	
1. DATA ITEM NO. A00T	2. TITLE OF DATA ITEM FIRST PRODUCTION UNIT ACCEPTANCE REPORT				3. SUBTITLE FPUI	
4. AUTHORITY (Data Acquisition Document No.) DI-NDTI-80809B		5. CONTRACT REFERENCE C.6.9.1		6. REQUIRING OFFICE AMSRD-TAR-E/BRDG		
7. DD 250 REQ LT	9. DIST STATEMENT REQUIRED A	10. FREQUENCY SEE BLK 16	12. DATE OF FIRST SUBMISSION SEE BLK 16	14. DISTRIBUTION		
8. APP CODE LT	11. AS OF DATE SEE BLK 16	13. DATE OF SUBSEQUENT SUBMISSION SEE BLK 16	a. ADDRESSEE	b. COPIES		
Block 16. Report to be submitted 30 calendar days after completion of FPUI. Government will review and provide comments within 7 days after receipt. Submit cover letter and reports in electronic format to: riccintj@tacom.army.mil			AMSRD-TAR-E/BRDG	Draft	Final	
				Reg	Repro	1
15. TOTAL 				1		1
G. PREPARED BY Joseph A. Riccinto		H. DATE 25 Feb. 2004	I. APPROVED BY AMSRD-TAR-E/BRDG.		J. DATE	

CONTRACT DATA REQUIREMENTS LIST

Form Approved
OMB No. 0704-0188

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA. 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the Government Issuing Contracting Officer for Contract/PR No. listed in Block E.

A. CONTRACT LINE ITEM NO.		B. EXHIBIT	C. CATEGORY: TDP TM OTHER			
D. SYSTEM/ITEM BRIDGE ERECTION BOAT			E. CONTRACT/PR NO.	FF. CONTRACTOR FBM-BABCOCK		
1. DATA ITEM NO. A00U	2. TITLE OF DATA ITEM Product Quality Deficiency Report (PQDR)			3. SUBTITLE PQDR RESPONSE		
4. AUTHORITY (Data Acquisition Document No.)		5. CONTRACT REFERENCE C.6.13		6. REQUIRING OFFICE AMSRD-TAR-E/BRDG		
7. DD 250 REQ LT	9. DIST STATEMENT REQUIRED	10. FREQUENCY SEE ITEM 16	12. DATE OF FIRST SUBMISSION SEE ITEM 16	14. DISTRIBUTION		
8. APP CODE LT	A	11. AS OF DATE SEE ITEM 16	13. DATE OF SUBSEQUENT SUBMISSION SEE ITEM 16	a. ADDRESSEE	b. COPIES	
					Draft	Final
<p>BLOCK 16 Contractor shall submit PQDRs on all deficient GFM provided.</p> <p>Submissions shall be in electronic format.</p> <p>Submit reports to: riccinti@tacom.army.mil</p> <p>AMSRD-TAR-E/BRDG will distribute PQDR responses within TACOM as necessary.</p>				AMSRD-TAR-E/BRDG	1	
					15. TOTAL	1
G. PREPARED BY Joseph A. Riccinto		H. DATE 25 February 2004	I. APPROVED BY AMSRD-TAR-E/BRDG		J. DATE	

CONTRACT DATA REQUIREMENTS LIST

Form Approved
OMB No. 0704-0188

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA. 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the Government Issuing Contracting Officer for Contract/PR No. listed in Block E.

A. CONTRACT LINE ITEM NO.				B. EXHIBIT		C. CATEGORY: TDP TM OTHER					
D. SYSTEM/ITEM BRIDGE ERECTION BOAT						E. CONTRACT/PR NO.		GG. CONTRACTOR FBM-BABCOCK			
1. DATA ITEM NO. A00V		2. TITLE OF DATA ITEM FAILURE ANALYSIS and CORRECTIVE ACTION REPORT				3. SUBTITLE QDR RESPONSE					
4. AUTHORITY (Data Acquisition Document No.) DI-RELI-81315			5. CONTRACT REFERENCE C.6.16			6. REQUIRING OFFICE AMSRD-TAR-E/BRDG					
7. DD 250 REQ LT		9. DIST STATEMENT REQUIRED		10. FREQUENCY SEE ITEM 16		12. DATE OF FIRST SUBMISSION SEE ITEM 16		14. DISTRIBUTION			
8. APP CODE LT		A		11. AS OF DATE SEE ITEM 16		13. DATE OF SUBSEQUENT SUBMISSION SEE ITEM 16		a. ADDRESSEE			
<p>BLOCK 16 Contractor shall respond to all QDRs. Responses to be in contractor's format to include the information required in paragraph C.16 of the SOW and referenced DID.</p> <p>Submissions shall be in electronic format.</p> <p>Submit responses to all QDRs IAW this schedule: CATEGORY 1: 48 hours CATEGORY 2: 30 days</p> <p>Submit cover letters to turnerc@tacom.army.mil Submit reports to: riccintj@tacom.army.mil</p> <p>AMSRD-TAR-E/BRDG will distribute QDR responses within TACOM as necessary.</p>								Draft		Final	
								Reg		Repro	
								AMSRD-TAR-E/BRDG		1	
15. TOTAL								1			
G. PREPARED BY Joseph A. Riccinto				H. DATE 25 February 2004		I. APPROVED BY AMSRD-TAR-E/BRDG		J. DATE			

CONTRACT DATA REQUIREMENTS LIST						Form Approved OMB No. 0704-0188	
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA, 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the Government Issuing Contracting Officer for Contract/PR No. listed in Block E.							
A. CONTRACT LINE ITEM NO.		B. EXHIBIT		C. CATEGORY: TDP TM OTHER ILSS			
D. SYSTEM/ITEM BRIDGE ERECTION BOAT				E. CONTRACT/PR NO.		HH. CONTRACTOR FBM - BABCOCK	
1. DATA ITEM NO. AOWW		2. TITLE OF DATA ITEM Risk Element Monitoring			3. SUBTITLE List and Report		
4. AUTHORITY (Data Acquisition Document No.) SEE ITEM 16			5. CONTRACT REFERENCE C.1.3.6		6. REQUIRING OFFICE SFAE-CSS-FP-G		
7. DD 250 REQ LT	9. DIST STATEMENT REQUIRED	10. FREQUENCY ONE TIME	12. DATE OF FIRST SUBMISSION SEE ITEM 16	14. DISTRIBUTION			
8. APP CODE LT		11. AS OF DATE SEE ITEM 16	13. DATE OF SUBSEQUENT SUBMISSION SEE ITEM 16	a. ADDRESSEE		b. COPIES	
						Draft	Final
						Reg	Repro
<p>Block 16.</p> <p>4. Contractor's format list of contract work elements that can be tracked to assess overall work status. Based upon SOW, WBS, MIPS and CDRL work elements. Shall include element identification, point of contact for each element and recommended sampling interval.</p> <p>10,11,12, and 13. * List is due 30 days after Start of Work meeting. Government will review and revise list within 10 days. Government reply will include schedule for report.</p> <p>** Submit report in contractor's format, approximately monthly. Report shall include all elements selected for tracking by government, the planned completion status of each element and the actual completion status of each element.</p> <p>All submittals shall be electronic.</p>				SFAE-CSS-FP-G * SFAE-CSS-FP-G **		1	AR
				15. TOTAL →		1	AR
G. PREPARED BY James Thomas			H. DATE 3 March 2004	I. APPROVED BY SFAE-CSS-FP-G		J. DATE	