

MMPV LOGISTICS TIME LINE PROJECTION

Logistics Timeline	FY07 3rd QTR			FY07 4th QTR			FY08 1st QTR			FY08 2nd QTR			FY08 3rd QTR			FY08 4th QTR			FY09 1st QTR		
	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
Release RFP		▲																			
SSEB																					
Contract Award					▲																
FMR/FUE																		▲			
Start of Work Meeting						▲															
DRAFT Maintenance Analysis						▲															
FINAL Maintenance Analysis							▲														
DRAFT FRACAS						▲															
FINAL FRACAS							▲														
DRAFT LORA						▲															
FINAL LORA							▲														
DRAFT BII/AAL						▲															
FINAL BII/AAL							▲														
DRAFT SETTE						▲															
FINAL SETTE							▲														
Government Review (TMDE)							▲														
PDEP -10								▲													
DEP -10 / Contractor Validation Certification Sheets										▲											
FDEP -10																					
Log Demo / Verification -10													▲								
Government Review -10								▲				▲									
Statement of Adequacy and Usability (TACOM PUBS)																					
Statement of Technical Accuracy (TACOM ILSM)																					
User Concurrence (CASCOM, TRADOC)																					
Safety Concurrence (TACOM SAFETY)													▲								
OPSEC Concurrence (TACOM SECURITY)																					
FRC -10																					

MMPV LOGISTICS TIME LINE PROJECTION

Logistics Timeline	FY07 3rd QTR			FY07 4th QTR			FY08 1st QTR			FY08 2nd QTR			FY08 3rd QTR			FY08 4th QTR			FY09 1st QTR		
	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
PDEP -23							▲						▲								
DEP -23 / Contractor Validation Certification Sheets													▲								
FDEP -23																	▲				
Log Demo / Verification -23																▲					
Government Review -23							▲						▲			▲					
Statement of Adequacy and Usability (TACOM PUBS)																▲					
Statement of Technical Accuracy (TACOM ILSM)																▲					
User Concurrence (CASCOM, TRADOC)																▲					
Safety Concurrence (TACOM SAFETY)															▲	▲					
OPSEC Concurrence (TACOM SECURITY)																▲					
FRC -23																▲					
PDEP -23P							▲														
DEP -23P / Contractor Validation Certification Sheets													▲								
FDEP -23P																▲					
Verification -23P																					
Government Review -23P								▲		▲		▲	▲								
FRC -23P																▲					
DRAFT EDFP BII/AAL/LLTP						▲															
FINAL EDFP BII/AAL/LLTP						▲															
DRAFT EDFP Long Lead Time Parts						▲															
FINAL EDFP Long Lead Time Parts						▲															
DRAFT EDFP STRUCTURE							▲														
FINAL EDFP STRUCTURE							▲														
DRAFT EDFP POWER TRAIN								▲													
FINAL EDFP POWER TRAIN								▲													
DRAFT ELECTRIC SYSTEM									▲												
FINAL EDFP ELECTRIC SYSTEM									▲												
DRAFT EDFP REMAINING										▲											
FINAL EDFP REMAINING										▲											
Provisioning Master Record Load 036							▲	▲	▲	▲	▲	▲	▲								
DRAFT NMWR LIST							▲														
FINAL NMWR LIST												▲									
NMWR ENGINE																				▲	
NMWR TRANSMISSION																				▲	
NMWR TRANSFER																				▲	
NMWR AXLES																				▲	
NMWR MISC ITEMS (IF REQUIRED)																				▲	