		CONTRACT		I, CONTRACTI	ID CODE		PAGEC	OF PAGES
AMENDMENT OF SOLICITA	TION/MODIF	TICATION OF CONTRACT		J			1	3
2, AMENDMENT/MODIFICATION NO.	3. EFFECTIVE DATE	4. REQUISITION/PURCHASE REQ. NO.			5. PROJEC	TN	O.(Happl	cable)
	16-May-2007	TARDEV03307						
6. ISSUED BY CODE	W56HZV	7. ADMINISTERED BY (Ifother than item 6)		COL	DE W56	3HZ	ZV.	
U.S, ARMY TACOM-LCMC 6601 E, 11 MILE ROAD WARREN MI 48397-5000		U.S. ARMY TACOM-USMC TYRON WILLIAMSSING-574-7110 AMSTA-AD-ASRB TYRON,S.WILLIAMS@US.ARMY MIL WARREN MJ 46397-5000						
8. NAME AND ADDRESS OF CONTRACTOR (No., Street, County,	State and Zip Code)	9	A. AMENDMI	ENT OF S	OL	ICITAT	ION NO.
MASSIE MANUFACTURING INC. PETER M, MASSIE 443 N. SUPERIOR AVE, BARAÇA M 14900-9802			9	B. DATED (SE	EEITEM	11)		
בארויאיסאל (אין אופארוט-אַכרולי			X 1	0A. MOD. OF W56HZV-07-C	CONTRA L521	ĊТ	ORDER	R NO.
CODE 4PCA2	FACILITY COL	DE ARCA?		0B. DATED (08-Mar-2007	SEE ITEN	11.	3)	
		APPLIES TO AMENDMENTS OF SOLI	CITA	TIONS		T		
The above numbered solicitation is amended as set forth				s extended.	is not ex	tond	led.	
Offer must acknowledge receipt of this amendment prio (a) By completing Items 8 and 15, and returning or (c) By separate letter or relegrams which includes a re RECEIVED ATTHE PLACE DESIGNATED FOR TH REJECTION OF YOUR OFFER. If by virtue of this are provided each telegramor letter makes reference to the s	copies of the attendme firence to the solicitation E RECEIT TOF OFFERS condment you desire to cha	nt; (b) By acknowledging receipt of this amendm and amendment numbers. FAILURE OF YOUR, PRIOR TO THE HOUR AND DATE SPECIFIE ange an offer already submitted, such change may	ACKNO D MAY be made	each copy of the off OWLEDGMENT RESULTIN c by telegramor let	TO BE	:		
12. ACCOUNTING AND APPROPRIATION DA	(TA (If required)							
	M APPLIES ONLY	TO MODIFICATIONS OF CONTRACT	SVORT	DERS		+		
	FIESTHE CONTRA	CT/ORDER NO. AS DESCRIBED IN IT	EM 14	4.	ADE IN	TH	E	
CONTRACT ORDER NO. IN ITEM 10A.			120 000			_		
B. THE ABOVE NUMBERED CONTRACT/O office, appropriation date, etc.) SET FORT					as changes	177	paying	
C. THIS SUPPLEMENTAL AGREEMENT IS	ENTERED INTO PU	URSUANT TO AUTHORITY OF:						
X D. OTHER (Specify type of modification and a Mutual Agreement of the Parties	outhority)							
E. IMPORTANT: Contractor is not, [is required to sig	n this document and return 1	copie	es to the issuing	g office.			
14. DESCRIPTION OF AMENDMENT/MODIFIC where feasible.) Modification Control Number: williamt0731 REFERENCE REQUEST #: TARDEV08307 1. The purpose of this Modification is to make the second se	7 the follow ing change	es:		•	cet matter			
a. Increase the total contact quantity by 50 k b. This action increase the total contract arm c. The delivery schedule has been updated to 2. All other terms and conditions remain unches.	ount by \$166,650.00 to reflect the quantity	from the prior amount of \$419,799.00			or \$586,44	9.0	0.	
Except as provided herein, all terms and conditions of the doc	nument referenced in Items	9A or 10A, as heretofore changed, remains unchas	nged an	d in full force and	effect.			
15A. NAME AND TITLE OF SIGNER (Type or)		16A. NAME AND TITLE OF CO				or	print)	
Peter M. Massie, Pres		TEL: Fran Dolgt	-	EMAIL:		1		
158. CONTRACTOR/OFFEROR	ISC. DATE SIGNEI	10000	PICA (1	16	ic.	DATES	GNED
(Signature of person authorized to sign)	05/17/200	(Signature of Contracting Of	(iccr)	90	.	5	/18/	07
CI/ODD C			-			-	1	

SECTION SF 30 BLOCK 14 CONTINUATION PAGE

SUMMARY OF CHANGES

SECTION SF 1449 - CONTINUATION SHEET

SOLICITATION/CONTRACT FORM

The total cost of this contract was increased by \$166,650.00 from \$419,799.00 to \$586,449.00. The 'issued by' organization has changed from

U.S. ARMY TACOM
6501 E. 11 MILE ROAD
WARREN MI 48397-5000
to
U.S. ARMY TACOM-LCMC
6501 E. 11 MILE ROAD
WARREN MI 48397-5000

SUPPLIES OR SERVICES AND PRICES

CLIN 0001

The CLIN extended description has changed from Interface bracket assembly shall include:

1 each Front Interface Weldment 070125-104

1 each Front R H Bracket 070125-101

1 each Front L H Bracket 070125-102

2 each Conn. Link Weldment 070125-106

1 each Front Bumper Weldmen 070125-103

4 each Clevis Pin 070125-028

2 each Clevis Pin 070125-030

1 each Faster Kit (Bolts, Nuts and Washers)

1 each Stackable HT Shipping Crate

1 each Freight to Charleston, S.C. 29404

Primary Performance Certifier: Richard McKenzie AMSRD-TAR-D 586.574.6993

Alternate Performance Certifier: MAJ John Niemeyer AMSRD-TAR-D 586.574.6012

Ship to: Saint Clair Packaging INC. 2121 Busha Hwy. Marysville, MI 48040-1943

POC at ST Clair Packaging is Jackie Walker, 1-800-878-4230

INSPECTION AND ACCEPTANCE

Inspection shall occur at Massie Manufacturing Inc. by specified performance certifiers. Acceptance will occur once the performance certifier is satisfied that requested items are delivered to a responsible person(s) employed by Saint Clair Packaging INC., Marysville, MI 48040.

BILLING PROCEDURES:Invoices shall be submitted in accordance with the clause entitled, "Prompt Payment (Invoices)" date June 2000. The invoice shall contain the steps (a)-(h). Invoices will be submitted electronically to: <a href="mailto:contraction-contract

CLIN 0001

The CLIN extended description has changed to Interface bracket assembly shall include:

Interface bracket assembly shall include:

1 each Front Interface Weldment 070125-104

1 each Front R H Bracket 070125-101

1 each Front L H Bracket 070125-102

2 each Conn. Link Weldment 070125-106

1 each Front Bumper Weldmen 070125-103

4 each Clevis Pin 070125-028

2 each Clevis Pin 070125-030

1 each Faster Kit (Bolts, Nuts and Washers)

1 each Stackable HT Shipping Crate

1 each Freight to Charleston, S.C. 29404

C.1.1 The Contractor shall fabricate (173) P/N 070125-100 Front Interface Assembly in accordance with Drawings TDP070215 (Front Interface Assembly) to be provided as Government Furnished Information (GFI). C.1.2 The Contractor shall inspect and record parts for geometric and dimensional tolerances as specified in the drawings provided and in accordance with standard quality assurance practices.

C.1.3 Welding and weld inspection shall be performed in accordance with AWS D1.1 Structural Welding Code, Steel and AWS D1.2 Structural Welding Code. Substitution of an equivalent welding standard may be allowed with prior COTR approval.

C.1.4 The assembly shall be painted Tan 686, color number 33446 in accordance with FED-STD-595B.

Delivery Schedule is as follows:	Qty	Month
Front Interface Assembly	25	March 31
Front Interface Assembly	35	April 15
Front Interface Assembly	45	May 15
Front Interface Assembly	18	June 1
Front Interface Assembly	20	June 15
Front Interface Assembly	30	June 29

Primary Performance Certifier: Richard McKenzie AMSRD-TAR-D richard.mckenzie@us.army.mil 586.574.6993

Alternate Performance Certifier: MAJ John Niemeyer AMSRD-TAR-D john.niemeyer@us.army.mil 58 Ship to:

Saint Clair Packaging INC.

2121 Busha Hwy. Marysville, MI 48040-1943

POC at ST Clair Packaging is Jackie Walker, 1-800-878-4230

INSPECTION AND ACCEPTANCE

Inspection shall occur at Massie Manufacturing Inc. by specified performance certifiers. Acceptance will occur once the performance certifier is satisfied that requested items are delivered to a responsible person(s) employed by Saint Clair Packaging INC., Marysville, MI 48040.

BILLING PROCEDURES: Invoices shall be submitted in accordance with the clause entitled, "Prompt Payment (Invoices)" date June 2000. The invoice shall contain the steps (a)-(h). Invoices will be submitted electronically to: CONTRACTINVOICE@tacom.army.mil.

The pricing detail quantity has increased by 50.00 from 123.00 to 173.00.

The unit price amount has decreased by \$23.12 from \$3,413.00 to \$3,389.88.

The total cost of this line item has increased by \$166,650.00 from \$419,799.00 to \$586,449.00.

ACCOUNTING AND APPROPRIATION

Summary for the Payment Office

As a result of this modification, the total funded amount for this document was increased by \$166,650.00 from \$419,799.00 to \$586,449.00.

CLIN 0001:

AA: 2172040000076N6N7E622601H910026EB7RD92A000000F43008DEV08307S20113 (CIN TARDEV083070001) was increased by \$166,650.00 from \$419,799.00 to \$586,449.00

DELIVERIES AND PERFORMANCE

The following Delivery Schedule item for CLIN 0001 has been changed from:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	UIC
01-JUN-2007	123	U.S. ARMY TACOM SEE SCHEDULE FOR DELIVERY INFORMATION WARREN MI 48397-5000 FOB: Freight Prepaid	W56HZV

To:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	UIC
29-JUN-2007	173	U.S. ARMY TACOM SEE SCHEDULE FOR DELIVERY INFORMATION WARREN MI 48397-5000 FOB: Freight Prepaid	W56HZV

(End of Summary of Changes)