AMENDMENT OF SOLICITATI	ON/MODIFICATI	ON OF CONT	RACT	1. Contract I		Page 1 Of 5	5
2. Amendment/Modification No.	3. Effective Date	4. Requisition/Pure	chase Req		5. Project No.	(If applicable)	
P00043	2004MAR02	SEE SCH	HEDULE				
6. Issued By	Code W56HZV	7. Administered By				Code	SUK12A
TACOM WARREN BLDG 231 AMSTA-AQ-ATBC		DCMA NORTH: (UNITED KIN		Έ			
EARL RASHID (586)574-8278		PCS 826, BO					
WARREN, MICHIGAN 48397-5000		LOUDWATER	UNITED K	INGDOM			
HTTP://CONTRACTING.TACOM.ARMY.MIL EMAIL: RASHIDE@TACOM.ARMY.MIL		FPO, AE 094	20-0055				
			SCD C	PAS NONE		PT HQ0339	
8. Name And Address Of Contractor (No., Stre	et, City, County, State and	(Zip Code)		9A. Amendmei	nt Of Solicitation	1 No.	
WFEL LIMITED P.O. BOX 41, CROSSLEY ROAD							
HEATON CHAPEL, STOCKPORT				9B. Dated (See	Item 11)		
SK4 5BD			Х	10A. Modificat	ion Of Contract	/Order No.	
STOCKPORT, GB UNITED KINGDOM							
TYPE BUSINESS: Foreign Concern/Enti	ty		\	10B. Dated (Se			
Code K7705 Facility Code			7	2000JUN09	e Hem 13)		
11. T	HIS ITEM ONLY APPLI	ES TO AMENDMEN	NTS OF SO	OLICITATION	S		
The above numbered solicitation is amend	led as set forth in item 14.	The hour and date s	specified fo	or receipt of Off	fers		
is extended, is not extended.							
Offers must acknowledge receipt of this ame (a) By completing items 8 and 15, and return		and date specified in of the amendments: (
offer submitted; or (c) By separate letter or	telegram which includes a	reference to the solid	citation an	d amendment n	umbers. FAILU	RE OF YOUR	opy of the
ACKNOWLEDGMENT TO BE RECEIVED							
SPECIFIED MAY RESULT IN REJECTION change may be made by telegram or letter, I							
opening hour and date specified.							
12. Accounting And Appropriation Data (If red NO CHANGE TO OBLIGATION DATA	quired)						
KIND MOD CODE: G	ITEM ONLY APPLIES T It Modifies The Contra				DERS		
A. This Change Order is Issued Pursua				The Ch	anges Set Forth	In Item 14 Are	Made In
The Contract/Order No. In Item 10. B. The Above Numbered Contract/Orde		The Administrative C	Changes (su	ıch as changes i	n paving office,	appropriation d	ata, etc.)
Set Forth In Item 14, Pursuant To T							
X C. This Supplemental Agreement Is En	ered Into Pursuant To Au	thority Of: Mutual	consent	of the partie	es		
D. Other (Specify type of modification a	and authority)						
E. IMPORTANT: Contractor is not,	X is required to sign	this document and i	return	0	opies to the Issu	ing Office.	
14. Description Of Amendment/Modification (Organized by UCF section	headings, including	solicitation	/contract subje	ct matter where	feasible.)	
SEE SECOND PAGE FOR DESCRIPTION							
Contract Expiration Date: 2006JUL30							
Except as provided herein, all terms and condi	tions of the document refer	renced in item 9A or	10A, as he	retofore change	ed, remains uncl	nanged and in fu	ll force
and effect. 15A. Name And Title Of Signer (Type or print)	16A. Name	And Title (Of Contracting	Officer (Type or	r print)	
	•	GLORIA MC	CRACKEN	MY.MIL (586)5		F	
15B. Contractor/Offeror	15C. Date Signed	16B. United			7.1 0324	16C. Date Si	gned
-			= -				
(Signature of person authorized to sign)	-	By(S	ignature o	/SIGNED/ f Contracting C	Officer)	2004	MAR02
NSN 7540-01-152-8070	<u> </u>	30-105-02	-Similar O		STANDARD FO	ORM 30 (REV. 1	0-83)

CONTIN	UATION	CHEET
CONTIN	IUAIIUN	SHEET

Reference No. of Document Being Continued

PIIN/SIIN DAAE07-00-C-L032

MOD/AMD P00043

Page 2 of 5

Name of Offeror or Contractor: WFEL LIMITED

SECTION A - SUPPLEMENTAL INFORMATION

- 1. The purpose of Modification P00043 is to revise several shipping locations and add another delivery date for DSB systems 10 through 19.
- 2. To reflect these revisions, the delivery dates under CLIN 4001AA are reconstructed to include a quantity of 2 each, 30 Jun 04 and Section F.1 is revised.
- 3. In consideration for the added delivery date, WFEL will support the De-processing of the DSB units in Hanau Germany at no cost to the Government
- 4. All other terms and conditions, and the contract amount remains unchanged.

*** END OF NARRATIVE A 044 ***

CONTINUATION SHEET

Reference No. of Document Being Continued PIIN/SIIN DAAE07-00-C-L032

MOD/AMD P00043

Page 3 **of** 5

Name of Offeror or Contractor: WFEL LIMITED

ITEM NO	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT
	SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS				
4001AA	HDSB PRODUCTION UNITS	8	EA	\$ 3,849,509.000	\$ 30,796,072.00
	PROGRAM YEAR: 4 NOUN: DSB - 8 DSB SYSTEMS PRON: P136K0822T PRON AMD: 01 ACRN: AH AMS CD: 53152831116				
	Packaging and Marking				
	Inspection and Acceptance INSPECTION: Origin ACCEPTANCE: Origin				
	Deliveries or Performance				
	FOB POINT: Origin				
	SHIP TO: PARCEL POST ADDRESS (Y00000) SHIPPING INSTRUCTIONS FOR CONSIGNEE (SHIP-TO) WILL BE FURNISHED PRIOR TO THE SCHEDULED DELIVERY DATE FOR ITEMS REQUIRED UNDER THIS REQUISITION.				

CONTINUATION SHEET

Reference No. of Document Being Continued

PIIN/SIIN DAAE07-00-C-L032

MOD/AMD P00043

Page 4 of 5

Name of Offeror or Contractor: WFEL LIMITED

SECTION F - DELIVERIES OR PERFORMANCE

HDSB PRODUCTION DELIVERY / PERFORMANCE

F.1 The following chart denotes the DSB Production Delivery Schedule:

PY-1 (CLIN 1001)	DELIVERY DATE	LOCATION	F.O.B.
FPUI/PVT FAT Unit #1 With SSP		APG, Maryland	Destination
LOG DEMO-VAL/VER Unit #2 No S			
IOT&E FAT Unit #3 With SSP:	9 Jan 2002	Ft. Hood, Texas	Destination
Total PY-1: 3 Units			
PY-2 (CLIN 2001)	DELIVERY DATE	LOCATION	F.O.B.
,			
DSB Unit #4 With BII:	17 Jan 2003	Ft. Hood, Texas	Origin
DSB Unit #5 With BII:	31 Jan 2003	Ft. Hood, Texas	Origin
DSB Unit #6 With BII:	31 Mar 2003	Ft. Hood, Texas	Origin
DSB Unit #7 With BII:	31 Mar 2003	Ft. Hood, Texas	Origin
Total Qty PY-2: 4 Units			
PY-3 (CLIN 3001)	DELIVERY DATE	LOCATION	F.O.B.
DSB Unit #8 With BII:	29 Aug 2003	Seoul, Korea	Origin
DSB Unit #9 With BII:	29 Aug 2003	Seoul, Korea	Origin
DSB Unit #10 With BII:	31 Oct 2003	*Hanau, Germany	Origin
DSB Unit #11 With BII:	31 Oct 2003	*Hanau, Germany	Origin
Total Basic Qty PY-3: 4 Unit	S		
PY-3 (OPTION)	DELIVERY DATE	LOCATION	F.O.B.
DSB OPTION Units- QTY-4	TO BE DETERMINED	TO BE DETERMINED	Origin
PY-4 (CLIN 4001)	DELIVERY DATE	LOCATION	F.O.B.
DOD TWILL HIS WILL DIT.	20.72004		Outsta
DSB Unit #12 With BII:	30 Apr 2004	*Hanau, Germany	Origin
DSB Unit #13 With BII: DSB Unit #14 With BII:	30 Apr 2004 *30 Jun 2004	*Hanau, Germany *Ship-in-Place	Origin Origin
DSB Unit #15 With BII:	*30 Jun 2004	*Ship-in-Place	Origin
DSB Unit #16 With BII:	29 Oct 2004	*Ft. Polk, Louisiana	Origin
DSB Unit #17 With BII:	29 Oct 2004	*Ft. Polk, Louisiana	Origin
DSB Unit #18 With BII:	29 Oct 2004	*Ft. Polk, Louisiana	Origin
DSB Unit #19 With BII:	29 Oct 2004	*Ft. Polk, Louisiana	Origin
202 01110 13 111011 211	29 000 2001	10. 1011, EdutStand	0119111
Total Basic Qty PY-4: 8 Unit	s		
PY-4 (OPTION)	DELIVERY DATE	LOCATION	F.O.B.
DSB OPTION Unit #28 with BII	31 Aug 2004	Ship-in-Place	Origin*
DSB OPTION Unit #29 with BII	31 Aug 2004	Ship-in-Place	Origin*
DSB OPTION Unit #30 with BII	31 Aug 2004	Ship-in-Place	Origin*
DSB OPTION Unit #31 with BII	31 Aug 2004	Ship-in-Place	Origin*
DSB OPTION Unit #32 with BII	=	-	
	30 Jun 2005	Ship-in-Place	Origin*
	30 Jun 2005	Ship-in-Place	Origin*
PY-5 (CLIN 5001)	30 Jun 2005 DELIVERY DATE	Ship-in-Place LOCATION	Origin* F.O.B.

CONTINUATION SHEET		Reference No. of Document Bein	Page 5 of 5	
		PIIN/SIIN DAAE07-00-C-L032	MOD/AMD P00043	
Name of Offeror or Contract	ctor: WFEL LIMITED			
DSB Unit #20 With BII:	29 Apr 2005	Ft. Belvoir, Virginia	Origin	
DSB Unit #21 With BII:	29 Apr 2005	Ft. Belvoir, Virginia	Origin	
OSB Unit #22 With BII:	29 Apr 2005	Ft. Belvoir, Virginia	Origin	
DSB Unit #23 With BII:	29 Apr 2005	Clarksburg, West Virginia	Origin	
OSB Unit #24 With BII:	31 Oct 2005	Clarksburg, West Virginia	Origin	
OSB Unit #25 With BII:	31 Oct 2005	Clarksburg, West Virginia	Origin	
OSB Unit #26 With BII:	31 Oct 2005	Clarksburg, West Virginia	Origin	
OSB Unit #27 With BII:	31 Oct 2005	Ft. Leonard Wood, Missouri	Origin	
Total Basic Qty PY-5: 8 U	nits			
PY-5 (OPTION)	DELIVERY DATE	LOCATION	F.O.B.	
DSB OPTION Units- QTY-4	TO BE DETERMINED	TO BE DETERMINED	Origin	

F.2. One DSB System or unit consists of a launcher, 40 Meters of bridge, 2 sets of end ramps, Basic Issue Items, and manuals as specified in CDRL's 1423's.

*** END OF NARRATIVE F 008 ***

F.3 All data deliverables under CLIN 0001 shall be F.O.B. Destination in accordance with the DD Form 1423, Contract Data Requirements List, unless otherwise specified.

F.4 All Government Furnished Equipment (GFE) shall be furnished to the contractor in accordance with paragraph H.6.

^{*}Revised/added by Mod P00043