AMENDMENT OF SOLICITATI	ON/MODIFICATI	ON OF CONTRAC	T 1. Contract		Page 1 Of 5	
2. Amendment/Modification No.	3. Effective Date	4. Requisition/Purchase I			(If applicable)	
P00104	2003DEC03	SEE SCHEDULE				
6. Issued By	Code W56HZV	7. Administered By (If ot	ner than Item 6)	II.	Code S3605A	
TACOM WARREN BLDG 231		DCMA DAYTON				
AMSTA-AQ-ATBA		AREA C, BUILDING				
STEVE SABBAGH (586)574-7401 WARREN, MICHIGAN 48397-5000		1725 VAN PATTON A WRIGHT PATTERSON		202		
HTTP://CONTRACTING.TACOM.ARMY.MIL		WRIGHT PATTERSON	Arb, On 43433-	302		
EMAIL: SABBAGHS@TACOM.ARMY.MIL		900	D 4 G		DIT	
9 Name And Addings Of Contract (No. Charles	-4 Cit- Ct- St-4	SCD C	PAS NONE		PT HQ0337	
8. Name And Address Of Contractor (No., Stre	et, City, County, State and	1 Zip Code)	J 9A. Amendme	nt Of Solicitation	n No.	
OGARA-HESS & EISENHARDT						
9113 LE SAINT DRIVE FAIRFIELD, OH. 45014-5453			9B. Dated (See	e Item 11)		
			104 Modifies	tion Of Contrac	t/Ondon No	
		X	IOA. Wodinea	nuon Of Contrac	VOIGEI NO.	
TYPE BUSINESS: Large Business Perfo	rming in II S	i.	DAAE07-00-C			
			10B. Dated (S	10B. Dated (See Item 13)		
Code 6W728 Facility Code	HIGHEN ON VARRE	EG TO AMENDMENTS O		arg.		
		ES TO AMENDMENTS O				
The above numbered solicitation is amend	led as set forth in item 14.	The hour and date specific	d for receipt of Of	ffers		
is extended, is not extended.	undmont nuion to the hour	and data analified in the ac	icitation on oc om	anded by one of t	ha fallawing mathada	
Offers must acknowledge receipt of this ame (a) By completing items 8 and 15, and return						
offer submitted; or (c) By separate letter or						
ACKNOWLEDGMENT TO BE RECEIVED						
SPECIFIED MAY RESULT IN REJECTIO change may be made by telegram or letter, p						
opening hour and date specified.	or or the cut of the c	ietter manes reference to tr	e solicitation and	ing unicircuit,	and is received prior to the	
12. Accounting And Appropriation Data (If recons NO CHANGE TO OBLIGATION DATA	quired)					
NO CHANGE TO OBLIGATION DATA						
		O MODIFICATIONS OF		DERS		
KIND MOD CODE: G It Modifies The Contract/Order No. As Described In Item 14.						
A. This Change Order is Issued Pursuant To: The Changes Set Forth In Item 14 Are Made In The Contract/Order No. In Item 10A.						
B. The Above Numbered Contract/Orde		The Administrative Change	s (such as changes	in paying office,	appropriation data, etc.)	
· · · · · · · · · · · · · · · · · · ·	Set Forth In Item 14, Pursuant To The Authority of FAR 43.103(b).					
X C. This Supplemental Agreement Is Entered Into Pursuant To Authority Of: MUTUAL AGREEMENT OF THE PARTIES						
D. Other (Specify type of modification a	and authority)					
E. IMPORTANT: Contractor is not,	X is required to sign	this document and return		copies to the Issu	ning Office.	
14. Description Of Amendment/Modification (Organized by UCF section	headings, including solicita	tion/contract subj	ect matter where	feasible.)	
SEE SECOND PAGE FOR DESCRIPTION						
Contract Expiration Date: 2004JUN30						
Except as provided herein, all terms and condi- and effect.	tions of the document refe	renced in item 9A or 10A, a	s heretofore chang	ged, remains unc	hanged and in full force	
15A. Name And Title Of Signer (Type or print))	16A. Name And Ti		Officer (Type o	r print)	
_		STANLEY L. HAR		4-5491		
15B. Contractor/Offeror	15C. Date Signed		Of America	1 740T	16C. Date Signed	
102. Contractor, Orierti	150. Date Signed	10D. Omicu States	OI IIIICI ICA		100. Date Digited	
	_	Ву	/SIGNED/		2003DEC03	
(Signature of person authorized to sign)		(Signatu	re of Contracting		ODM 20 (DEV. 10.92)	

Reference No. of Document Being Continued

PIIN/SIIN DAAE07-00-C-S019

MOD/AMD P00104

Page 2 of 5

Name of Offeror or Contractor: OGARA-HESS & EISENHARDT

SECTION A - SUPPLEMENTAL INFORMATION

Contract DAAE07-00-C-S019 Modification P00104

PROGRAM: Up Armored HMMWV

PURPOSE OF MODIFICATION: - Revise Section B.1 OPTIONS and add Section B.2 CONTRACT EXTENSION and UNDEFINITIZED CONTRACTUAL

ACTIONS (UCAs) to the contract.

PREVIOUS CONTRACT AMOUNT: \$218,037,831

AMOUNT OF THIS ACTION: \$ -0-

CURRENT CONTRACT AMOUNT: \$218,037,831

- 1. The purpose of this bilateral modification is to revise Section B.1 and add Section B.2 to the contract. This is done as a result of increasing the total number of available option quantity vehicles by 5,280 from 2,700 to 7,980, extending the contract option period from 10 Apr 05 to 31 Oct 07; and to set forth ceiling prices and the definitization schedule as prescribed in Section B.2 (added by this modification)
- 2. Section B.1 is hereby revised and Section B.2 is added to the contract. This is done as a result of increasing the total number of available option quantity vehicles by 5,280 from 2,700 to 7,980, extending the contract option period from 10 Apr 05 to 31 Oct 07; and to set forth ceiling prices and the definitization schedule as prescribed in Section B.2.
- 3. There is no change in contract amount as a result of this modification.
- 4. All other terms and conditions remain unchanged.

*** END OF NARRATIVE A 106 ***

Reference No. of Document Being Continued

PIIN/SIIN DAAE07-00-C-S019 MOD/AMD P00104

Page 3 **of** 5

Name of Offeror or Contractor: OGARA-HESS & EISENHARDT

SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

B.1 OPTIONS

The Government has the right to exercise option vehicles, at the unit prices stated in Section B.1.2 and B.2, provided the contractor is still in production, and a six month delivery lead-time is given to the contractor. Vehicle deliveries shall begin no later than six months after Option award or as mutually established before award. This contract becomes self-terminating should the Government decide not to exercise option vehicles.

B.1.1 VEHICLE QUANTITIES

The Government has the right to purchase vehicles in any increments up to the maximum order quantity specified below by option year. However, the total number of vehicles optioned will not exceed 2,700 vehicles. Options may be exercised beginning on the dates identified below:

<u>Options</u>	Beginning	Oty
Base Year Options	10 Apr 00	540
Option Year 1	01 Dec 00	540
Option Year 2	01 Dec 01	540
Option Year 3	01 Dec 02	540
Option Year 4	01 Oct 03	540
Total		2,700

B.1.2 VEHICLE PRICES (OPTIONS)

Options, if exercised, will be at the Unit Prices specified below for vehicle deliveries falling into each respective calendar year. A delivery schedule, for any options exercised, will be mutually established prior to award of any options.

		Mod				
	M1114	P00036	M1114	Gunner Shield Kit*	Revised M111	45
<u>Deliveries</u>	<u>Unit Price</u>	ECPs	Unit Price**	P/N 57K4470	w.Gun Shiel	<u>d*</u>
CY 00	\$68.096		\$68,096			
CY 01	\$67,790		\$67,790			
CY 02	\$68,171	\$597	\$68,768	\$854	\$69,622	
CY 03	\$69,222	\$596	\$69,818	\$800	\$70,618	w/o LVOSS
			\$69,818	\$850	\$70,668	w/LVOSS
CY 04/05	\$69,955	\$595	\$70.550	\$800	\$71,350	w/o LVOSS
			\$70,550	\$850	\$71,400	w/LVOSS

^{*}NOTE: Prices for Gun Shield Kits as Spares - add \$55 ea.

**If Navy vehicles are required an increase \$150 shall apply. The increase results from the requirement for a non-skid (textured) roof, extra gun mounting bracket and labor necessary to install the gun mounting bracket. The Gun Mount itself, P/N 12956264, will be provided as GFE by the Navy.

<u>Deliveries</u>	M1116 <u>Unit Price</u>	M1116 w/Kit B <u>Unit Price</u>	M1145 <u>Unit Price</u>
CY 00	\$ -	\$ -	\$ -
CY 01	\$ -	\$ -	\$ -
CY 02	\$ -	\$ -	\$ -
CY 03*	\$86,522	\$91,132	\$63,530
CY 04/05*	\$86,154	\$90,749	\$63,978

^{*}Includes all applicable ECPs through Mod P00102.

B.1.3 FIELD SERVICE REPRESENTATIVE (FSR)

B.1.3.1 The contractor shall provide a field service representative to advise Government Personnel on operation, maintenance, repair and parts supplied to the vehicle, at either CONUS or OCONUS locations to be determined by the Government, in accordance with the Statement of Work as outlined in Attachment 001, para 2. The Government has the right to exercise this option incrementally at a price per man-day of \$343* at any time during the option period. The right to exercise this option expires six (6) months after the last scheduled vehicle delivery date. The total option days available are as follows:

Reference No. of Document Being Continued

PIIN/SIIN DAAE07-00-C-S019

MOD/AMD P00104

Page 4 of 5

Name of Offeror or Contractor: OGARA-HESS & EISENHARDT

CLIN	Year	<u>Days</u>
7001	CY 01	150 days
7002	CY 02	300
7003	CY 03	300
7004	CY 04	150
7005	CY 05	150
	Total Option FSR man-days	1,050 days

^{*}Excludes travel cost. Travel cost (i.e. per diem, airfare, car rental, etc.) will be separately negotiated prior to award.

B.2 CONTRACT EXTENSION and UNDIFINITIZED CONTRACTUAL ACTIONS (UCAs)

The contract is hereby extended to allow the Government the right to exercise an additional option quantity of up to 5,280 vehicles over and above quantities identified in Section B.1.1. The Government has the right to option vehicles in any increments up to the maximum order quantity specified below and until 31 Oct 07 or within the required lead-time or by mutual agreement. Delivery schedule for option vehicles shall be by mutual agreement at option exercise. This contract becomes self-terminating should the Government decide not to exercise option vehicles. However, the total number of vehicles optioned will not exceed 7,980 vehicles. Options may be exercised beginning on the dates identified below:

		Total	Qty
<u>Options</u>	Beginning	Qty	<u>Available</u>
Base Year Options	10 Apr 00	540	
Option Year 1	01 Dec 00	540	
Option Year 2	01 Dec 01	540	
Option Year 3	01 Dec 02	540	
Option Year 4	01 Oct 03	540	<u>55</u> *
Subtotal		2,700	55
Contract Extension	01 Dec 03	5,280	5,280
Total		7,980	5,335 Available

^{*}As of Mod P00104.

B.2.1 Not-to-Exceed Vehicle Prices

Options, if exercised under this provision, will be at the following Not-to-Exceed (NTE) unit prices specified below for vehicle deliveries falling into the identified calendar year.

		M1116/	
<u>Deliveries</u>	<u>M1114 *</u>	M1116 w/Kit B	<u>M1145</u>
CY 04/05	\$70,550 w/o Gun Shield	\$86,154 M1116	\$63,978
Funded @ 50%	\$35,275	\$43,077	\$31,989
CY 04/05	\$71,350 w/Gun Shield	\$90,749 M1116 w/Kit B	
Funded @ 50%	\$35,675	\$45,375	

^{*}W/o LVOSS. Add \$50 if LVOSS is required (\$25 funded @ 50%).

Amounts awarded under this provision shall be funded at a rate of 50% until such time as the Government receives a qualified proposal.

<u>Definitization Schedule</u>: It is anticipated that multiple contractual awards will be made prior to definitization. The definitization schedule presented below assumes the first award will be made on 1 Dec 03, however, the schedule will be adjusted to reflect definitization within 180 days of the actual initial award date. Moreover, definitization of any awards under this UCA shall be accomplished not later than 180 days after the initial award. Both parties agree that best efforts will be made to definitize all UCAs within 120 days. The definitized contract action will be Firm Fixed Priced and accomplished in accordance with the following schedule:

Scriedule	<u>D</u>	ace	
Submission of Qualifying Proposal	8	Dec	03
Completion of Audit & Cost/Price Analysis	1	Mar	04
Completion of Negotiations	15	May	04
Signature of Definitized Contract	29	May	04

Once unit prices are defintized, Section B.1 will be revised accordingly.

Reference No. of Document Being Continued

PIIN/SIIN DAAE07-00-C-S019

MOD/AMD P00104

Page 5 of 5

Name of Offeror or Contractor: OGARA-HESS & EISENHARDT

B.2.2 Not-to-Exceed Spare Part Prices

Should it become necessary for the Government to add additional Gun Shield Kits or OHE Transparent Armor Windscreen Kits (OHE P/N 6430914, sub-kit of OHE HArD Kit) to the contract, the following NTE unit prices are established:

HArD Kit, Windscreen w/o OEM Frame (OHE P/N 6340914)

<u>Gun Shield Kit</u>

w/o LVOSS \$855 (\$428 funded @ 50%)
w/ LVOSS \$905 (\$453 funded @ 50%)

\$2,875 (\$1,438 funded @ 50%)

Amounts awarded under this provision shall be funded at a rate of 50% until such time as the Government receives a qualified proposal. Moreover, definitization of this UCA will be in accordance with the definitization schedule outlined in para B.2.1 above.

B.2.3 This paragraph applies to Section B.2.1 and B.2.2 above. If agreement on a definitive contract modification to supersede the NTE prices outlined above is not reached by the target date in Section B.2.1, or within any extension of it granted by the Contracting Officer, the Contracting Officer may, with the approval of the head of the contracting activity, determine a reasonable price in accordance with Subpart 15.4 and Part 31 of the FAR, subject to Contractor appeal as provided in the Disputes clause. In any event, the Contractor shall proceed with completion of the contract.

*** END OF NARRATIVE B 001 ***