



SECTION A - SUPPLEMENTAL INFORMATION

PROGRAM: OMNIBUS PROGRAM & ENGINEERING SUPPORT SERVICES

CONTRACT: DAAE07-00-D-M001/0231 R7, Opt year 5

PURPOSE: No cost extentsion to the portion of the WD dealing with diagnosing faults on the M1A1 from 31 Aug 04 to 30 Nov 04.

PRIOR CONTRACT AMOUNT: \$2,355,504.27

AMOUNT OF THIS ACTION: \$ .00

REVISED CONTRACT AMOUNT: \$2,355,504.27

1. This action is modification 07 to Task Order Number 0231 issued pursuant to contract DAAE07-00-D-M001.
2. The purpose of this modification is to extended the portion of the WD dealing with diagnosing faults on the M1A1 from 31 Aug 04 to 30 Nov 04 at no cost to the Government. The scope of work and costs are unchanged by this modification 07.

	Mod 06	Change	Mod 07
Estimated Cost:	\$2,220,777.23	.00	\$2,220,777.23
Fixed Fee:	\$134,727.04	.00	\$134,727.04
Total Estimated Cost:	\$2,355,504.27	.00	\$2,355,504.27
Hours:	30,940	0	30,940

3. Period of performance remains the same as reads: "date of award thru 30 Nov 04." The Work Directive CAM-231 R7 specifically states the period of performance for each revision.
4. Modification 07 revises: Section B, and Section F
5. The contractor shall perform this order 0231 in accordance with the Scope of Work in Section C and Work Directive CAM-231 R7.
6. All other terms and conditions shall remain unchanged.

\*\*\* END OF NARRATIVE A 008 \*\*\*

<b>CONTINUATION SHEET</b>	<b>Reference No. of Document Being Continued</b>  <b>PIIN/SIIN</b> DAAE07-00-D-M001/0231 <b>MOD/AMD</b> 07	<b>Page</b> 3 <b>of</b> 3
<b>Name of Offeror or Contractor:</b> CAMBER CORPORATION		

SECTION F - DELIVERIES OR PERFORMANCE

F.1 Period of Performance

Period of performance for the work set forth in WD CAM-231 R7 is date of award thru 30 Nov 04. Each revision specifically states the period of performance.

\*\*\* END OF NARRATIVE F 002 \*\*\*