AMENDMENT OF SOLICITATI	ON/MODIFICATI	ON OF CONTRAC	Γ 1. Contract		Page 1 Of 8		
2. Amendment/Modification No.	3. Effective Date	4. Requisition/Purchase R	4. Requisition/Purchase Req No. 5. Project No. (I				
02	2003OCT30	SEE SCHEDULE					
6. Issued By	Code W56HZV	7. Administered By (If oth	er than Item 6)	I	Code S2305A		
TACOM WARREN BLDG 231		DCMA DETROIT					
SFAE-GCS-W-BCTP		U.S. ARMY TANK &	AUTOMOTIVE COMM	MAND			
KELVIN MAGEE (586)753-2086 WARREN, MICHIGAN 48397-5000		(TACOM) ATTN: DCMAE-GJD					
HTTP://CONTRACTING.TACOM.ARMY.MIL		WARREN, MI 48397	-5000				
EMAIL: MAGEEK@TACOM.ARMY.MIL		SCD A	PAS NONE	ADP PT	' но0337		
8. Name And Address Of Contractor (No., Stre	et, City, County, State and	l Zip Code)	9A. Amendme	ent Of Solicitation N	No.		
GM GDLS DEFENSE GROUP LLC, JOINT VE	NTURE		<u>'-</u>				
14920 TWENTY-THREE MILE ROAD			9B. Dated (See	e Item 11)			
SHELBY TOWNSHIP, MI. 48315			101.37.39				
		X	10A. Modifica	tion Of Contract/C	Order No.		
TYPE BUSINESS: Large Business Perfo	rming in II C		DAAE07-00-D	-M051/0011			
	tuing in 0.3.		10B. Dated (S	ee Item 13)			
Code <sup>1NLE2</sup> Facility Code	HIC PERM ONLY A DDI T	EG TO AMENDMENTS OF		arg.			
		ES TO AMENDMENTS OF					
The above numbered solicitation is amend	ed as set forth in item 14.	The hour and date specifie	d for receipt of O	ffers			
is extended, is not extended.  Offers must acknowledge receipt of this ame	ndment prior to the hour	and date specified in the sol	icitation or as am	ended by one of the	following methods:		
(a) By completing items 8 and 15, and return	ingcopies o	of the amendments: (b) By a	cknowledging rec	eipt of this ame ndı	nent on each copy of the		
offer submitted; or (c) By separate letter or ACKNOWLEDGMENT TO BE RECEIVED	0						
SPECIFIED MAY RESULT IN REJECTIO							
change may be made by telegram or letter, p	rovided each telegram or	letter makes reference to th	e solicitation and	this amendment, ar	nd is received prior to the		
opening hour and date specified.  12. Accounting And Appropriation Data (If rec	uired)						
12. Accounting And Appropriation Data (If recaption ACRN: AA NET INCREASE: \$406,027.00	,,						
13. THIS	ITEM ONLY APPLIES T	O MODIFICATIONS OF O	CONTRACTS/OR	DERS			
KIND MOD CODE: 3	It Modifies The Contra	act/Order No. As Described	In Item 14.				
A. This Change Order is Issued Pursual The Contract/Order No. In Item 10	١.				n Item 14 Are Made In		
B. The Above Numbered Contract/Orde Set Forth In Item 14, Pursuant To T		C	(such as changes	in paying office, ap	opropriation data, etc.)		
C. This Supplemental Agreement Is Ent	ered Into Pursuant To Au	thority Of:					
D. Other (Specify type of modification a	nd authority)						
E. IMPORTANT: Contractor is not,	X is required to sign	this document and return		copies to the Issuin	g Office.		
14. Description Of Amendment/Modification (C	Organized by UCF section	headings, including solicita	tion/contract subj	ect matter where fe	easible.)		
SEE SECOND PAGE FOR DESCRIPTION							
Except as provided herein, all terms and condit and effect.	ions of the document refer	renced in item 9A or 10A, as	s heretofore chang	ged, remains uncha	nged and in full force		
15A. Name And Title Of Signer (Type or print)		16A. Name And Ti		Officer (Type or p	orint)		
		VIVIAN L. NORDA NORDAUNV@TACOM.		753-2068			
15B. Contractor/Offeror	15C. Date Signed				16C. Date Signed		
		D	/CTOMES /		2002000020		
(Signature of person authorized to sign)	-	By(Signatur	/SIGNED/ re of Contracting (	Officer)	2003OCT30		

#### **Reference No. of Document Being Continued**

PIIN/SIIN DAAE07-00-D-M051/0011

MOD/AMD 02

Page 2 of 8

Name of Offeror or Contractor: GM GDLS DEFENSE GROUP LLC, JOINT VENTURE

SECTION A - SUPPLEMENTAL INFORMATION

PROGRAM: STRYKER ARMORED VEHICLES

- 1. This modification 02 to Delivery Order 0011 under Requirements Contract DAAE07-00-D-M051 is a supplemental agreement.
- 2. The contractor submitted a Not-To-Exceed (NTE) proposal, Number CCP 239 (BCT: 03-0799), dated July 15, 2003, for the delivery and installation of Squad Leaders and Rear Hatch Grab Handle and Grab Straps hardware into vehicles acquired or to be acquired under Delivery Orders 0002, 0010 and 0019. In addition, the contractor proposed updating the Interactive Electronic Technical Manual (IETM), applicable Publications and Training Manuals, accordingly.
- 3. In accordance with FAR Clause 52.243-1, entitled, "Changes Fixed Price", this modification requires the contractor to deliver and install Squad Leader's and Rear Hatch Grab Handle and Grab Straps hardware into Stryker vheicles as described in paragraph 4, 5 and 6 below.
- 4. The contractor shall deliver and install (retrofit) the following for Delivery Order 0002 vehicles at Fort Lewis, WA no later than 30 November 2004. The parties agree the completion date is subject to change in the event the vehicles are not available for retrofit by 15 November 2004:
- a. A quantity of 52 ICVs shall be retrofitted with Squad leaders grab handle & strap.
- b. A quantity of 166 ICVs shall be retrofitted with the rear grab handle & strap.
- c. A quantity of 11 MCs, shall be retrofitted with Squad leaders grab handle & strap.
- d. A quantity of 21 CVs, shall be retrofitted with Squad leaders grab handle  $\mbox{\em \&}$  strap.
- e. A quantity of 66 RVs, shall be retrofitted with rear grab handles and straps.
- f. A quantity of 27 FSVs, shall be retrofitted with rear grab handles and straps.
- g. A quantity of 10 MEVs, shall be retrofitted with Squad leaders grab handle and strap.
- h. A quantity of 12 ESVs, shall be retrofitted with Squad leaders grab handle & strap.
- i. A quantity of 22 ESVs shall be retrofitted with rear grab handle & strap.
- 5. The contractor shall deliver and install (retrofit) the following for Delivery Order 0010 vehicles at Fort Lewis, WA no later than 30 January 2004. The parties agree the completion date is subject to change in the event the vehicles are not available for retrofit by 15 January 2004:
- a. A quantity of 95 ICVs shall be retrofitted with Squad leaders grab handle & strap.
- b. A quantity of 120 ICVs shall be retrofitted with rear grab handles and strap.
- c. A quantity of 57 RVs shall be retrofitted with rear grab handle & strap.
- d. A quantity of 30 MCs shall be retrofitted with Squad leaders grab handle  $\mbox{\ensuremath{\&}}$  strap.
- e. A quantity of 0 CVs shall be retrofitted with Squad leaders grab handle & strap.
- f. A quantity of 7 ESVs shall be retrofitted with Squad leaders grab handle & strap.
- g. A quantity of 13 MEVs shall be retrofitted with Squad leaders grab handle and strap.
- h. A quantity of 12 FSVs shall be retrofitted with rear grab handle and strap.
- i. A quantity of 10 ESVs shall be retrofitted with rear grab handle and strap.
- 6. The contractor shall deliver and install (production) the following for Delivery Order 0019 vehicles in accordance with the Delivery Order 0019 production schedule:
- a. A quantity of 134 ICVs shall receive in production Squad leaders grab handle & strap and rear grab handle and strap.
- b. A quantity of 51 RVs shall receive in production Rear grab handle and strap.
- c. A quantity of 10 ESVs shall receive in production Squad leaders grab handle & strap and rear grab handle and strap.
- d. A quantity of 18 MEVs shall receive in production Squad leaders grab handle and strap.
- e. A quantity of 14 FSVs shall receive in production Rear grab handle and strap.
- f. A quantity of 40 MCV "B"s, shall receive in production Squad leaders grab handle and strap.
- g. A quantity of 2 MCs shall receive in production the Squad leaders grab handle & strap.
- h. A quantity of 14 CVs shall receive in production the Squad leaders grab handle & strap.
- 7. The Contractor agrees to deliver and install the above hardware at a Not-to-Exceed (NTE) price of \$812,055. The Limitation of Government Liability is established at \$406,027.
- 8. As part of this modification, the contractor shall incorporate the IETM, and Paper 10 Technical Manual updates associated with the Squad Leader's and Rear Grab Handle and Grab Straps hardware into CDRL A020.

### Reference No. of Document Being Continued

PIIN/SIIN DAAE07-00-D-M051/0011

MOD/AMD 02

Page 3 of 8

Name of Offeror or Contractor: GM GDLS DEFENSE GROUP LLC, JOINT VENTURE

- 9. Inspection/Acceptance:
  - a. The hardware to be retrofitted into previously accepted vehicles shall be inspected and accepted at Destination.
  - b. The hardware installed during production shall be inspected and accepted at Origin.
- 10. The following clauses apply to this modification:

FAR 52.216-24 Limitation of Government Liability DFARS 252.217-7027 Contract Definitization

11. The definitive modification is planned to be on a Firm Fixed Price (FFP) basis with the following definitization schedule:

Projected Award Date: 21 October 2003
Proposal Receipt Date: 1 December 2003
Completion of Negotiation 17 January 2004
Modification Definitization: 19 January 2004

- 12. Section B is revised to establish CLIN 9001AB for this undefinitized action.
- 13. As a result of this modification 02, the total obligated to Delivery Order 0011 is increased by \$406,027.00. Except as specifically stated above, all other terms and conditions of Delivery Order 0011 remain unchanged and in full force and effect.

\*\*\* END OF NARRATIVE A 003 \*\*\*

# Reference No. of Document Being Continued PIIN/SIIN DAAE07-00-D-M051/0011 MOD/AMD 02

Page 4 of 8

Name of Offeror or Contractor: GM GDLS DEFENSE GROUP LLC, JOINT VENTURE

ITEM NO	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT
	SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS				
9001AB	SERVICES LINE ITEM				\$ 406,027.00
	NOUN: SQ LEADER/GRAB HANDLES - NTE				
	PRON: X13GX283X1 PRON AMD: 01 ACRN: AA  AMS CD: 31107180008				
	CLIN 9001AB Added by Modification 02. UNDEFINITIZED ACTION				
	UNDEFINITIZED ACTION				
	(End of narrative B001)				
	This is an Not-To-Exceed (NTE) price for				
	incorporation of the Squad Leader's and Rear Hatch Grab Handle and Grab Straps hardware into				
	retrofit and production vehicles under Delivery				
	Orders 0002, 0010 and 0019, respectively.				
	In addition, the Contractor shall deliver the updated Interactive Electronic Technical Manual				
	(IETM), Publications and Training Manuals, as				
	follows:				
	1. The contractor shall deliver and install				
	(retrofit) the following for Delivery Order 0002				
	vheicles at Fort Lewis, WA no later than  30 November 2004. The parties agree the				
	completion date is subject to change in the				
	event the vehicles are not available for retrofit				
	by 15 November 2004:				
	a. A quantity of 52 ICVs shall be retrofitted				
	with Squad leaders grab handle & strap.				
	b. A quantity of 166 ICVs shall be retrofitted				
	with the rear grab handle & strap.				
	c A quantity of 11 MCs, shall be retrofitted				
	with Squad leaders grab handle & strap.				
	d. A quantity of 21 CVs, shall be retrofitted				
	with Squad leaders grab handle & strap.				
	e. A quantity of 66 RVs, shall be retrofitted				
	with rear grab handles and straps.				
	f. A quantity of 27 FSVs, shall be retrofitted				
	with rear grab handles and straps.				
	g. A quantity of 10 MEVs, shall be retrofitted with Squad leaders grab handle and strap.				
	h. A quantity of 12 ESVs, shall be retrofitted with Squad leaders grab handle & strap.				
	Janua rouders gran manare a serap.				
	i. A quantity of 22 ESVs, shall be retrofitted				
	with rear grab handle & strap.				
	2. The contractor shall deliver and install				

# Reference No. of Document Being Continued PIIN/SIIN DAAE07-00-D-M051/0011 MOD/AMD 02

Page 5 of 8

Name of Offeror or Contractor: GM GDLS DEFENSE GROUP LLC, JOINT VENTURE

ITEM NO	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT
	(retrofit) the following for Delivery Order 0010				
	vehicles at Fort Lewis, WA no later than				
	30 January 2004. The parties agree the completion date is subject to change in the event the				
	vehicles are not available for retrofit by				
	15 January 2004:				
	<ul> <li>a. A quantity of 95 ICVs shall be retrofitted</li> <li>with Squad leaders grab handle &amp; strap.</li> </ul>				
	with Squad readers grab handre & strap.				
	b. A quantity of 120 ICVs shall be retrofitted				
	with rear grab handle & strap.				
	c. A quantity of 57 RVs shall be retrofitted with				
	rear grab handle & strap.				
	d. A quantity of 30 MCs shall be retrofitted with				
	Squad leaders grab handle & strap.				
	e. A quantity of 0 CVs shall be retrofitted with				
	Squad leaders grab handle & strap.				
	f. A quantity of 7 ESVs shall be retrofitted with				
	Squad leaders grab handle & strap.				
	g. A quantity of 10 ESVs shall be retrofitted with				
	rear grab handle & strap.				
	h. A quantity of 13 MEVs shall be retrofitted with				
	Squad leders grab handle and strap.				
	i. A quantity of of 12 FSVs shall be retrofitted				
	with rear grab handle & strap.				
	3. The contractor shall deliver and install the				
	following hardware on the vehicles acquired under  Delivery Order 0019 in accordance with the Delivery				
	Order 0019 production delivery schedule:				
	a. A quantity of 134 ICVs shall receive in				
	production Squad leaders grab handle & strap and rear grab handle and strap.				
	b. A quantity of 51 RVs shall receive in				
	production Rear grab handle and strap.				
	c. A quantity of 10 ESVs shall receive in				
	production Squad leaders grab handle & strap and				
	rear grab handle and strap.				
	d. A quantity of 18 MEVs shall receive in				
	production Squad leaders grab handle and strap.				
	e. A quantity of 14 FSVs shall receive in				
	production Rear grab handle and strap.				
	f. A quantity of 40 MCV "B"s, shall receive in				
	production Squad leaders grab handle and strap.				
	g. A quantity of 2 MCs shall receive in production				
	the Squad leaders grab handle & strap.				
	h. A quantity of 14 CVs shall receive in				
		1	1		

## Reference No. of Document Being Continued PIIN/SIIN DAAE07-00-D-M051/0011 MOD/AMD 02

Page 6 of 8

Name of Offeror or Contractor: GM GDLS DEFENSE GROUP LLC, JOINT VENTURE

ITEM NO	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT
	production the Squad leaders grab handle & strap.				
	(End of narrative B002)				
	Inspection/Acceptance:				
	a. The hardware installed in previously				
	accepted vehicles shall be inspected/				
	accepted at Destination.				
	b. The hardware installed during production				
	shall be inspected/accepted at Origin.				
	(End of narrative B003)				
	Inspection and Acceptance INSPECTION: Destination				
	INSPECTION DESCINATION ACCEPTANCE DESCINATION				
	Politorias or Porference				
	Deliveries or Performance DLVR SCH PERF COMPL				
	REL CD QUANTITY DATE				
	001 0 30-NOV-2004				
	\$ 406,027.00				
	1	Ī	1		l .

CONTINUATION SHEET			P.T.	Re	Page 7 of 8				
	CONTINUATION SHEET				IIN DAAE07-00-D	-M05	1/0011 <b>MOD/AMD</b>	02	
Name	of Offeror or Contracto	or: GM G	GDLS DEFENSE	GROUP L	LC, JOINT VENTUR	RE			
SECTION	G - CONTRACT ADMINIST	TRATION	DATA						
	PRON/								
LINE	AMS CD/		OBLG STAT/				INCREASE/DECREASE		CUMULATIVE
<u>ITEM</u>	MIPR	<u>ACRN</u>	JOB ORD NO		PRIOR AMOUNT		AMOUNT		AMOUNT
9001AB	X13GX283X1	AA	1	\$	0.00	\$	406,027.00	\$	406,027.00
	31107180008		3GXP48						
	A13P30082RX1								
					NET CHANGE	\$	406,027.00		
SERVICE	NET CHANGE						ACCOUNTING	3	INCREASE/DECREASE

NAME	BY ACRN	ACC	OUNTING CLASSIFICATION	STATION	AMOUNT		
Army	AA	21	32033000035R5R07P31107131E9	S20113	W56HZV	\$	406,027.00
					NET CHANGE	\$	406,027.00

	PRIOR AMOUNT	:	INCREASE/DECREASE	CUMULATIVE
	OF AWARD	-	AMOUNT	OBLIG AMT
NET CHANGE FOR AWARD:	\$ 31,226,567.00	\$	406,027.00	\$ 31,632,594.00

#### Reference No. of Document Being Continued

PIIN/SIIN DAAE07-00-D-M051/0011

MOD/AMD 02

Page 8 of 8

Name of Offeror or Contractor: GM GDLS DEFENSE GROUP LLC, JOINT VENTURE

SECTION I - CONTRACT CLAUSES

<u>Status</u> Regulatory Cite \_\_\_\_\_ Title \_\_\_\_\_ Date

I-1 CHANGED 52.216-24 LIMITATION OF GOVERNMENT LIABILITY

APR/1984

- (a) In performing this contract, the Contractor is not authorized to make expenditures or incur obligations exceeding \$406,027.00 dollars.
  - (b) The maximum amount for which the Government shall be liable if this contract is terminated is \$406,027.00\$ dollars.(End of clause)
  - I-2 CHANGED 252.217-7027 CONTRACT DEFINITIZATION

OCT/1998

- (a) A Firm-Fixed Prjce (FFP) is contemplated. The Contractor agrees to begin promptly negotiating with the Contracting Officer the terms of a definitive contract that will include (1) all clauses required by the Federal Acquisition Regulation (FAR) on the date of execution of the undefinitized contract action, (2) all clauses required by law on the date of execution of the definitive contract action, and (3) any other mutually agreeable clauses, terms, and conditions. The Contractor agrees to submit a Firm-Fixed Price (FFP) proposal and cost or pricing data supporting its proposal.
  - (b) The schedule for definitizing this contract action is as follows:

Target Date for Definitization:

19 January 2004

Submission of Proposal:

1 December 2003-

Beginning of Negotiations:

3 January 2004

Submission of Make-or-Buy:

100

Submission of Subcontracting Plan:

N/A

Submission of Cost and Pricing Data: N/A

- (c) If agreement on a definitive contract action to supersede this undefinitized contract action is not reached by the target date in paragraph (b) of this clause, or within any extension of it granted by the Contracting Officer, the Contracting Officer may, with the approval of the head of the contracting activity, determine a reasonable price or fee in accordance with Subpart 15.4 and Part 31 of the FAR, subject to Contractor appeal as provided in the Disputes clause. In any event, the Contractor shall proceed with completion of the contract, subject only to the Limitation of Government Liability clause.
  - (1) After the Contracting Officer's determination of price or fee, the contract shall be governed by-
- (i) All clauses required by the FAR on the date of execution of this undefinitized contract action for either fixed-price or cost-reimbursement contracts, as determined by the Contracting Officer under this paragraph (c);
  - (ii) All clauses required by law as of the date of the Contracting Officer's determination; and
  - (iii) Any other clauses, terms, and conditions mutually agreed upon.
- (2) To the extent consistent with paragraph (c)(1) of this clause, all clauses, terms, and conditions included in this undefinitized contract action shall continue in effect, except those that by their nature apply only to an undefinitized contract action.
- (d) The definitive contract resulting from this undefinitized contract action will include a negotiated price in no event to exceed \$812,055.00.

[End of Clause]