

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT				1. Contract ID Code Firm-Fixed-Price	Page 1 Of 8						
2. Amendment/Modification No. P00055		3. Effective Date 2003APR25		4. Requisition/Purchase Req No. SEE SCHEDULE		5. Project No. (If applicable)					
6. Issued By TACOM AMSTA-AQ-ALEA KAREN ILER (586)574-7157 WARREN, MICHIGAN 48397-5000 HTTP://CONTRACTING.TACOM.ARMY.MIL EMAIL: ILERK@TACOM.ARMY.MIL				Code W56HZV		7. Administered By (If other than Item 6) DCMA CENTRAL PENNSYLVANIA- HERCULES AND BRADLEY TEAMS P.O. BOX 15512 YORK PA 17405-1512  SCD B PAS NONE ADP PT SC1012				Code S4201A	
8. Name And Address Of Contractor (No., Street, City, County, State and Zip Code)  UNITED DEFENSE L.P. GROUND SYSTEMS DIVISION P.O. BOX 15512 YORK PA 17405-1512  TYPE BUSINESS: Large Business Performing in U.S.						<input type="checkbox"/>		9A. Amendment Of Solicitation No.			
						<input type="checkbox"/>		9B. Dated (See Item 11)			
						<input checked="" type="checkbox"/>		10A. Modification Of Contract/Order No. DAAE07-01-C-M016			
						<input type="checkbox"/>		10B. Dated (See Item 13) 2001MAY02			
Code 06085		Facility Code									
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS											
<input type="checkbox"/> The above numbered solicitation is amended as set forth in item 14. The hour and date specified for receipt of Offers <input type="checkbox"/> is extended, <input type="checkbox"/> is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended by one of the following methods: (a) By completing items 8 and 15, and returning _____ copies of the amendments: (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.											
12. Accounting And Appropriation Data (If required) NO CHANGE TO OBLIGATION DATA											
13. THIS ITEM ONLY APPLIES TO MODIFICATIONS OF CONTRACTS/ORDERS It Modifies The Contract/Order No. As Described In Item 14.											
KIND MOD CODE: G											
<input type="checkbox"/>		A. This Change Order is Issued Pursuant To: The Contract/Order No. In Item 10A.				The Changes Set Forth In Item 14 Are Made In					
<input type="checkbox"/>		B. The Above Numbered Contract/Order Is Modified To Reflect The Administrative Changes (such as changes in paying office, appropriation data, etc.) Set Forth In Item 14, Pursuant To The Authority of FAR 43.103(b).									
<input checked="" type="checkbox"/>		C. This Supplemental Agreement Is Entered Into Pursuant To Authority Of: Mutual agreement of both parties									
<input type="checkbox"/>		D. Other (Specify type of modification and authority)									
E. IMPORTANT: Contractor <input type="checkbox"/> is not, <input checked="" type="checkbox"/> is required to sign this document and return _____ copies to the Issuing Office.											
14. Description Of Amendment/Modification (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)  SEE SECOND PAGE FOR DESCRIPTION											
Contract Expiration Date: 2004JAN31											
Except as provided herein, all terms and conditions of the document referenced in item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.											
15A. Name And Title Of Signer (Type or print)					16A. Name And Title Of Contracting Officer (Type or print) VITO ZUCCARO ZUCCAROV@TACOM.ARMY.MIL (586)574-7076						
15B. Contractor/Offeror  (Signature of person authorized to sign)			15C. Date Signed		16B. United States Of America  By _____ /SIGNED/ (Signature of Contracting Officer)			16C. Date Signed  2003APR25			
NSN 7540-01-152-8070 PREVIOUS EDITIONS UNUSABLE					30-105-02 STANDARD FORM 30 (REV. 10-83) Prescribed by GSA FAR (48 CFR) 53.243						

CONTINUATION SHEET	Reference No. of Document Being Continued		Page 2 of 8
	PIIN/SIIN DAAE07-01-C-M016	MOD/AMD P00055	
Name of Offeror or Contractor: UNITED DEFENSE L.P.			

SECTION A - SUPPLEMENTAL INFORMATION

1. The purpose of this modification P00055 to Contract DAAE07-01-C-M016 is to change the fielding schedule in Section F.16 as follows:

Quantity	Configuration	CLIN	Unit/Test	Location	Hand-off Date
13	M2A2 ODS	1015	York	York	May 2003
12	M2A2 ODS	1015	GA ARNG/York**	York	Jun 2003
10	M2A2 ODS	1015	GA ARNG/York**	York	Nov 2003

Withhold = \$8,000/vehicle for deprocessing.

\*\*Potential for DD250 at York or fielding site depending on parts available.

2. This modification also changes the delivery date for CLIN 1015 to reflect the revised fielding schedule.

3. As a result of this modification, the contract price remains unchanged.

\*\*\* END OF NARRATIVE A 058 \*\*\*

Name of Offeror or Contractor: UNITED DEFENSE L.P.

ITEM NO	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT
1015AA	<div>SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS</div> <div><div>OPTION - PROGRAM YEAR ONE</div><div>PROGRAM YEAR: 1 NOUN: M2A2 ODS OPTION</div><div>Packaging and Marking PACKAGING/PACKING/SPECIFICATIONS: BEST COMMERCIAL PACK LEVEL PRESERVATION: Military LEVEL PACKING: B</div><div>Inspection and Acceptance INSPECTION: OriginACCEPTANCE: Origin</div><div>Deliveries or Performance DOC SUPPL REL CD MILSTRIP ADDR SIG CD MARK FOR TP CD 001 DEL REL CD QUANTITY DEL DATE 001 13 30-MAY-2003 (E) 002 12 30-JUN-2003 003 10 30-NOV-2003</div><div>FOB POINT: Origin</div><div>SHIP TO: PARCEL POST ADDRESS (Y00000) SHIPPING INSTRUCTIONS FOR CONSIGNEE (SHIP-TO) WILL BE FURNISHED PRIOR TO THE SCHEDULED DELIVERY DATE FOR ITEMS REQUIRED UNDER THIS REQUISITION.</div></div>	35	EA	\$ ** N/A **	

<b>CONTINUATION SHEET</b>	<b>Reference No. of Document Being Continued</b> <b>PIIN/SIIN</b> DAAE07-01-C-M016 <b>MOD/AMD</b> P00055	<b>Page</b> 4 <b>of</b> 8
---------------------------	---	---------------------------

**Name of Offeror or Contractor:** UNITED DEFENSE L.P.

SECTION F - DELIVERIES OR PERFORMANCE  
F.7 Reserved

F.8 F.O.B. POINTS

F.8.1 The F.O.B. point for Bradley (A3 and ODS) vehicles and data is DESTINATION. The F.O.B. point for Kits and MLRS vehicles is ORIGIN.

F.9 APPLIQUE KIT UNIQUE CLAUSES-SECTION F:

F.9.1 The following additional clauses apply to the Kits delivered under this contract, or as denoted below shall not apply:

F.9.2 Additional Clauses

- (a) F.O.B. Origin 52.247-29 (JUN 1988)
- (b) F.O.B. Origin-Carload & Truckload Shipments 52.247-48 (ARR 1984)
- (c) Loading, Blocking & Bracing of Freight Car Shipment 52.247-34 (APR 1984)
- (d) Shipment of Supplies and Detention of Carrier's Equipment TACOM 52.247-4005 (OCT 1994)
- (e) F.O.B. Origin Prepaid Freight Small Package Shipment (JAN 1991)

F.9.3 Clause Not Applicable

- (a) F.O.B. Destination 52.247-34 (NOV 1991)

F.10 MLRS UNIQUE CLAUSES-SECTION F:

F.10.1 The following additional Section F clauses apply to MLRS/MLRS A1 carriers, or as denoted below shall not apply:

F.10.2 Additional Clauses

- (a) F.O.B. Origin 52.247-29 (JUN 1988)
- (b) F.O.B. Origin-Carload & Truckload Shipments 52.247-48 (ARR 1984)
- (c) Loading, Blocking & Bracing of Freight Car Shipment 52.247-34 (APR 1984)
- (d) Shipment of Supplies and Detention of Carrier's Equipment TACOM 52.247-4005 (OCT 1994)

F.10.3 Clause Not Applicable

- (a) F.O.B. Destination 52.247-34 (NOV 1991)

F.11 SHIPPING INSTRUCTIONS

F.11.1 The Contractor shall request shipping instructions, in writing, from the cognizant Contract Administrative Office not later than 30 days prior to schedule dates for initial inspection/acceptance.

F.11.2 Unless otherwise directed, shipment of MLRS Carriers will be FOB origin to:

CLO8NE  
Lockheed Martin  
Highland Industrial Park Highway 205  
Post Office Box 1015  
Camden, AR 71701-0001

F.11.3 MLRS Carriers shall be shipped with an interior protective cover for the transparent armor for the driver, gunner and commander windshields.

F.12 DELIVERY - FIELDING SCHEDULE DISCREPANCIES

F.12.1 If there are discrepancies between the delivery schedules and/or fielding schedules in Section B and F of the contract, Section F takes precedence.

F.13 ACCEPTANCE DATE FOR VEHICLES/KITS

CONTINUATION SHEET	Reference No. of Document Being Continued	Page 5 of 8
	PIIN/SIIN DAAE07-01-C-M016MOD/AMD P00055	
Name of Offeror or Contractor: UNITED DEFENSE L.P.		

F.13.1 Unless specified below, the date of vehicle/kit acceptance shall be the last working day in a given month.

F.14 FIELDING SCHEDULE BRADLEY M2A3 and M3A3

F.14.1 Program Year One Fielding Schedule - 109 vehicles (96 M2A3 and 13 M3A3)

Quantity	CLIN	Unit/Test	Location	Hand-off Date	
1 M2A3	1001	FPT	CRTA	Jul 03	(APG to Ft. Greeley to YPG)
1 M2A3	1001	PEI	PEI	Sep 02	
1 M2A3	1001	Facility Vehicle	Santa Clara	Sep 02	
3 M2A3	1001	OMNET	Ft. Hood	07 Oct 02	
6 M2A3	1001	OPNET Trainer Certification	Ft. Hood	07 Oct 02	
1 M3A3	1005	FPT	APG	May 03	(To APG - Jan 03)
15 M2A3	1001	1/9 CAV - 1 CD, Company A	Ft. Hood	25 Feb 03	
15 M2A3	1001	1/9 CAV - 1 CD, Company B	Ft. Hood	28 Feb 03	
9 M2A3	1001	1/9 CAV - 1 CD, Company C	Ft. Hood	05 Mar 03	
15 M2A3	1001	2/7 CAV - 1 CD, Company A	Ft. Hood	21 May 03	
15 M2A3	1001	2/7 CAV - 1 CD, Company B	Ft. Hood	28 May 03	
15 M2A3	1001	2/7 CAV - 1 CD, Company C	Ft. Hood	02 Jun 03	
12 M3A3	1005	1/7 CAV - 1 CD, Troop A	Ft. Hood	22 Sep 03	

F.14.2 Program Year Two Fielding Schedule - 142 vehicles (44 M2A3 and 98 M3A3)

Quantity	CLIN	Unit/Test	Location	Hand-off Date
17 M3A3	2005	1/7 CAV-1CD	Ft. Hood	27 Aug 03 - 12 Dec 03
3 M3A3	2005	EFPT	APG / YPG	Jul 03
1 M3A3	2005	FPT	APG	Jan 04
6 M3A3	2005	OMNET	Ft. Carson	Feb 04
37 M3A3	2005	3ACR - 1st Bn	Ft. Carson	Apr 04 - Jul 04
12 M3A3	2005	4ID(F)	Ft. Hood	Oct 04
6 M3A3	2005	OMNET	Ft. Carson	May 04
16 M3A3	2005	3ACR - 2nd Bn	Ft. Carson	Jun 04 - Sep 04
6 M2A3	2001	OMNET	Ft. Hood	Nov 03
38 M2A3	2001	1/22 INF 4ID(F)	Ft. Hood	Jan 04 - Mar 04

F.14.3 Program Year Three Fielding Schedule - 138 vehicles (35 M2A3 and 103 M3A3)

Quantity-	CLIN	Unit/Test	Location	Hand-off Date
1 M3A3	3005	FPT	YPG	Jul 04
20 M3A3	3005	3ACR - 2nd BN	Ft. Carson	Jul 04 - Aug 04
19 M3A3	3005	4ID(F)	Ft. Hood	Oct 04
6 M3A3	3005	OMNET	Ft. Carson	Oct 04
38 M3A3	3005	3ACR - 3rd Bn	Ft. Carson	Nov 04 - Jan 05
1 M2A3	3001	FPT	APG	Jan 05
6 M2A3	3001	OMNET	Ft. Carson	Sep 05
28 M2A3	3001	1/8 INF - 4ID(R)	Ft. Carson	Oct 05 - Dec 05
4 M3A3	3005	TRADOC	Ft. Sill	Nov 05
15 M3A3	3005	1CD	Ft. Hood	Dec 05

F.15 FIELDING SCHEDULE BRADLEY M2A2 ODS and M2 ODS

F.15.1 Program Year One Fielding Schedule - 13 vehicles (13 M2A2 ODS)

Quantity	CLIN	Configuration	Customer	Location	Hand-Off Date
13 M2A2	1011	ODS	GA ARNG	Ft. Stewart, GA	30 August 2002

F.15.2 program Year two Fielding Schedule-33 vehicles (13M3A2 ODS, 20 M2A2 ODS)

QUANTITY	CONFIGURATION	CUSTOMER	LOCATION	HAND-OFF DATE
3	M3A2 ODS	GA ARNG	FT. STEWART, GA	31 MAR 04
10	M3A2 ODS	GA ARNG	FT. STEWART, GA	30 APR 04



F.18.2 DELIVERY SCHEDULE - MLRS (MINUS) CARRIER - PROGRAM YEAR ONE

Calendar Year 2002/2003 (CLIN 1022)

MONTH	DEC	JAN	FEB	MAR	APR	TOTAL
QTY	0	2	3	3	2	10

F.18.3 DELIVERY SCHEDULE - MLRS A0 CARRIER - PROGRAM YEAR TWO

Calendar Year 2003 - 2004 (CLIN 2021AA)

I-----2003-----I---2004--I															
MONTH	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP	OCT	NOV	DEC	JAN	TOTAL	
QTY	0	0	0	3	3	3	2	3	3	3	3	2	1	26	

F.19 PERIOD OF PERFORMANCE FOR REFURB OF TEST VEHICLES

F.19.1 Clin 1009 for Jul 02 through Jan 04

F.20 DELIVERY SCHEDULE FOR BRADLEY ADVANCED TRAINING SYSTEMS (BATS)

Calender Year 2003

	CY03	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sept	Oct	Nov	Dec
CLIN 2030													
Fort Knox (5)						5							
Fort Benning (6)								6					

	CY02	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sept	Oct	Nov	Dec
CLIN 2031													
Replenishment of FY99 Spares													
Oct 2002 (Dyncorp)											1 Lot		

	CY03	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sept	Oct	Nov	Dec
CLIN 3030													
Image Generators						2 IGs							
CLIN 3031													
BATS Spares Fort Knox						1 lot							

F.20.1 UDLP shall deliver the spare IGs to the Fort Knox address specified in paragraph E.8. This shipment will be consolidated with the shipment of BATS trainers.

F.20.2 UDLP shall deliver the Lot of BATS spares to the Fort Knox address specified in paragraph E.8. This shipment will be consolidated with the shipment of BATS trainers.

F.20.3 UDLP shall perform the upgrade of the FY99 BATS-G as follows

	CY03	Jan	Feb	Mar	Apr
Fort Hood		5			
Fort Benning		4			
Fort Knox			4		

All cables and upgrade hardware for the BATS on CLIN 2030 will be delivered with the BATS units.

F.21 600 HP ENGINE INSTALLATION KIT

CLIN 3028AA

CONTINUATION SHEET	Reference No. of Document Being Continued		Page 8 of 8
	PIIN/SIIN	MOD/AMD	
	DAAE07-01-C-M016	P00055	
Name of Offeror or Contractor: UNITED DEFENSE L.P.			

QUANTITY	DELIVERY DATE
1	30-JUN-2003
6	31-JUL-2003
6	30-AUG-2003
6	30-SEP-2003
5	31-OCT-2003

CLIN 3028AB

QUANTITY	DELIVERY DATE
7	APRIL 30, 2003
6	MAY 31, 2003
4	JUN 30, 2003

CLIN 3028AC -OPTION FOR QUNTITY OF 113

Deliveries will be determined at time of option excercise.

MODIFICATION P00040

BELOW DELIVERY DATES RESPRESENTS THE DATES THE KITS WILL BE DD250 AT YORK.

CLIN 3028AD

Revised by modification P00047

QUANTITY	DELIVERY DATE
6	31-JUL-2003
7	29-AUG-2003
8	30-SEP-2003
7	31-OCT-2003
5	28-NOV-2003
5	31-DEC-2003
6	30-JAN-2004
7	27-FEB-2004
7	31-MAR-2004
7	30-APR-2004
7	28-MAY-2004
6	30-JUN-2004

CLIN 3028AE

QUANTITY	DELIVERY DATE
1	29-OCT-2003
6	28-NOV-2003
6	31-DEC-2003
6	30-JAN-2004
6	27-FEB-2004
6	31-MAR-2004
3	30-APR-2004

\*\*\* END OF NARRATIVE F 001 \*\*\*