

| | | | |
|---|---|------------|-------------|
| CONTINUATION SHEET | Reference No. of Document Being Continued | | Page 2 of 2 |
| | PIIN/SIIN DAAE07-01-D-S067/0001 | MOD/AMD 18 | |
| Name of Offeror or Contractor: MILLER USA, INC. | | | |

SECTION A - SUPPLEMENTAL INFORMATION

1. Modification 13 and 14 are Reserved.
2. The purpose of Delivery Order 0001, Modification 18 to Clin 0001AD is to add holes to 10 MJQ-35 Trailers Frames per Drawing 13229E5746.
3. A Deviation/Waiver S067-W016 was approved making the following change.

Ten (10) MJQ-35 Trailers for the May delivery requirement will be built using frames that already incorporate holes for the PU-797/798 Interface Kit (altered item drawing 13229E5746). Holes are to be added for the MJQ-35 Interface Kit per altered item drawing 13230E6531. The First Article MJQ-35 (S/N M020004) and ten (10) MJQ-35 trailers delivered in April 2003 (S/N M030744 and M030747 through M030755) were built this same way and approved from a PU-797/798 frame. Therefore, ten (10) frames used to produce the ten (10) MJQ-35 units for the May Delivery requirement have been approved for deviation. The serial numbers effected are M030820 through M030829.
4. As a result of this Modification 18, the dollar value of the Basic Contract remains \$-0-.

*** END OF NARRATIVE A 019 ***