

CONTINUATION SHEET	Reference No. of Document Being Continued PIIN/SIIN DAAE07-02-C-0004 MOD/AMD P00009	Page 2 of 7
Name of Offeror or Contractor: GENERAL DYNAMICS LAND SYSTEMS INC.		

SECTION A - SUPPLEMENTAL INFORMATION

1. The purpose of this modification, P00008, is issued as follows:

Previous Contract Amount:	\$2,283,481.00
Amount of this action:	\$ 299,999.65
Current contract total:	\$2,583,480.65

Option 2293.40 manhours of Lever of Effort in accordance with paragraph H.16 at an Estimated Cost of \$120.50 per manhour and a Fixed Fee of \$10.31 per manhour for a composite rate of \$130.81. The Estimated Cost is thereby increased by \$276,354.70 from \$2,103,505.00 to \$2,379,859.70 and the Fixed Fee is increased by \$23,644.95 from \$179,271.00 to \$202,915.95. The Total Estimated Amount is increased by \$299,999.65 from \$2,283,481.00 to \$2,583,480.65.

2.As a result of this action:

A. The following pages are attached and made a part of this contract:

Section	Page#	Description
B	4	Page substitution to reflect increase Level of Effort
B	B4	Page adds SLIN 0001
G	G	Page added for Accounting Data
H	15	Page substituted for revised option hours

B. Current contract obligation is increased by \$299,999.97(\$276,354.70 Estimated Cost and \$23,644.95 Fixed Fee).

C. The hours available for option are decreased by 2,293.40 from 20,072 to 17,778.6.

D. The total manhours of Level of Effort on CLIN 0001 are increased by 2,293.4 from 17,456.00 to 19,749.40.

3. As a result of this modification, P00008, the total contract amount is increase by \$299,999.65.

4. Except as provided herein, all other terms and conditions remain unchanged and in full force and effect.

*** END OF NARRATIVE A 004 ***

Name of Offeror or Contractor: GENERAL DYNAMICS LAND SYSTEMS INC.

ITEM NO	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT
	SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS				
0001	<u>SERVICES LINE ITEM</u>				\$ 299,999.65
	SECURITY CLASS: Unclassified				
	Level of Effort: 19,749.40 hours				
	Estimated Cost: \$2,379,859.70				
	Fixed Fee: \$ 202,915.95				
	Total Estimated: \$2,582,775.65				
	(End of narrative B004)				

Name of Offeror or Contractor: GENERAL DYNAMICS LAND SYSTEMS INC.

ITEM NO	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT
0001AG	<div>M1A2 TO SEP MAP</div> <div>CLIN CONTRACT TYPE: Cost-Plus-Fixed-Fee NOUN: M1A2 TO SEP MAP PRON: 472SAS0147 PRON AMD: 04 ACRN: AG AMS CD: 31206453022</div> <div>Inspection and Acceptance INSPECTION: Origin ACCEPTANCE: Origin</div> <div>Deliveries or Performance DLVR SCH </div>				

Name of Offeror or Contractor: GENERAL DYNAMICS LAND SYSTEMS INC.

ITEM NO	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT

Name of Offeror or Contractor: GENERAL DYNAMICS LAND SYSTEMS INC.

SECTION G - CONTRACT ADMINISTRATION DATA

LINE	PRON/ AMS CD/ ITEM MIPR	OBLG STAT/ ACRN JOB ORD NO	PRIOR AMOUNT	INCREASE/DECREASE AMOUNT	CUMULATIVE AMOUNT
0001AG	472SAS0147 31206453022 A12P30222R47	AG 2 2GAAUS	158,542.00	299,999.65	458,541.65
			NET CHANGE	299,999.65	

SERVICE NAME	NET CHANGE BY ACRN	ACCOUNTING CLASSIFICATION	ACCOUNTING STATION	INCREASE/DECREASE AMOUNT
Army	AG	21 22033000025R5R02P31206431E9 S20113	W56HZV	299,999.65
NET CHANGE				299,999.65

	PRIOR AMOUNT OF AWARD	INCREASE/DECREASE AMOUNT	CUMULATIVE OBLIG AMT
NET CHANGE FOR AWARD:	2,283,481.00	299,999.65	2,583,480.65

CONTINUATION SHEET	Reference No. of Document Being Continued PIIN/SIIN DAAE07-02-C-0004 MOD/AMD P00009	Page 7 of 7
Name of Offeror or Contractor: GENERAL DYNAMICS LAND SYSTEMS INC.		

SECTION H - SPECIAL CONTRACT REQUIREMENTS

H.15 Data Rights- Operation Sheets/ Checks Sheets

 The GDLS Manufacturing Operations and Check Sheets (technical data subject to DFARS Clause 252.227-7-13) updated under this contract are not a deliverable, and the Government expressly waives any government rights under DFARS Clause 252.227-7013,"Right in Technical Data- Noncommercial Items"(Nov 1995).

H.16 Option One

The Government has the unilateral right to add up to 20,072.00 manhours to the contract at an estimated cost of\$120.5 per man hour and a fixed fee of \$10.31 per man hour. The Government may exercise this option at any time on or before 31 December 2004; may exercise the option in more than one increment; and may add the additional hours to an existing CLIN or to a new CLIN.

H.17 Option Two.

The Government has the unilateral right to add up to 24,000 manhours to the contract at an estimated cost of \$135.75 per man hour and a fixed fee of \$11.61 per manhour.The Government may exercise this option at anytime on or before 31 December 2006; may exercise the option in more than one increment; and may add the additional hours to an existing CLIN or to a new CLIN.

Upon exercise of this option, the Government has the unilateral right to extend the period of performance through 31 December 2006.

H.18 Subcontracting Plan

The contractor's Small Business and Small Disadvantaged Business Subcontracting Plan(ml013) dated 4 May 01 is incorporated by reference.

*** END OF NARRATIVE H 001 ***