

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT				1. Contract ID Code Cost-Plus-Fixed-Fee		Page 1 Of 2	
2. Amendment/Modification No. P00005		3. Effective Date 2004JUL14		4. Requisition/Purchase Req No. SEE SCHEDULE		5. Project No. (If applicable)	
6. Issued By TACOM WARREN AMSTA-AQ-ABGB JOSEPH H. SMITH (586)574-6987 WARREN, MICHIGAN 48397-5000 HTTP://CONTRACTING.TACOM.ARMY.MIL EMAIL: SMITHJH@TACOM.ARMY.MIL		Code W56HZV		7. Administered By (If other than Item 6) DCMA SPRINGFIELD BLDG 1, ARDEC PICATINNY, NJ 07806-5000		Code S3101A	
				SCD C PAS NONE ADP PT HQ0337			
8. Name And Address Of Contractor (No., Street, City, County, State and Zip Code) UNITED SILICON CARBIDE, INC. 100 JERSEY AVE. BUILDING A, SUITE 208 NEW BRUNSWICK, NJ. 08901-3200 TYPE BUSINESS: Other Small Business Performing in U.S.				<input type="checkbox"/>		9A. Amendment Of Solicitation No.	
				<input type="checkbox"/>		9B. Dated (See Item 11)	
				<input checked="" type="checkbox"/>		10A. Modification Of Contract/Order No. DAAE07-02-C-L050	
				<input type="checkbox"/>		10B. Dated (See Item 13) 2002JUL08	
Code 1H9B2		Facility Code					
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS							
<input type="checkbox"/> The above numbered solicitation is amended as set forth in item 14. The hour and date specified for receipt of Offers <input type="checkbox"/> is extended, <input type="checkbox"/> is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended by one of the following methods: (a) By completing items 8 and 15, and returning _____ copies of the amendments: (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.							
12. Accounting And Appropriation Data (If required) NO CHANGE TO OBLIGATION DATA							
13. THIS ITEM ONLY APPLIES TO MODIFICATIONS OF CONTRACTS/ORDERS It Modifies The Contract/Order No. As Described In Item 14.							
KIND MOD CODE: G							
<input type="checkbox"/> A. This Change Order is Issued Pursuant To: The Changes Set Forth In Item 14 Are Made In The Contract/Order No. In Item 10A.							
<input type="checkbox"/> B. The Above Numbered Contract/Order Is Modified To Reflect The Administrative Changes (such as changes in paying office, appropriation data, etc.) Set Forth In Item 14, Pursuant To The Authority of FAR 43.103(b).							
<input checked="" type="checkbox"/> C. This Supplemental Agreement Is Entered Into Pursuant To Authority Of: Mutual Agreement of the Parties							
<input type="checkbox"/> D. Other (Specify type of modification and authority)							
E. IMPORTANT: Contractor <input type="checkbox"/> is not, <input checked="" type="checkbox"/> is required to sign this document and return _____ copies to the Issuing Office.							
14. Description Of Amendment/Modification (Organized by UCF section headings, including solicitation/contract subject matter where feasible.) SEE SECOND PAGE FOR DESCRIPTION							
Contract Expiration Date: 2004DEC07							
Except as provided herein, all terms and conditions of the document referenced in item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.							
15A. Name And Title Of Signer (Type or print)				16A. Name And Title Of Contracting Officer (Type or print) WYMAN E. YOUNG II YOUNGE@TACOM.ARMY.MIL (586)574-8093			
15B. Contractor/Offeror (Signature of person authorized to sign)		15C. Date Signed		16B. United States Of America By _____ /SIGNED/ (Signature of Contracting Officer)		16C. Date Signed 2004JUL14	
NSN 7540-01-152-8070 PREVIOUS EDITIONS UNUSABLE				30-105-02		STANDARD FORM 30 (REV. 10-83) Prescribed by GSA FAR (48 CFR) 53.243	

CONTINUATION SHEET	Reference No. of Document Being Continued PIIN/SIIN DAAE07-02-C-L050 MOD/AMD P00005	Page 2 of 2
Name of Offeror or Contractor: UNITED SILICON CARBIDE, INC.		

SECTION A - SUPPLEMENTAL INFORMATION

CONTRACT FOR: SBIR PHASE II, Design and Development of an Efficient, High-Temperature, High-Frequency Power Semiconductor Devices Made of Silicon Carbide (SiC) for Army Power Applications

Purpose of This Modification: To Extend the Period of Performance of the Contract; the Delivery Date of the Final Technical Report; and the Hardware Deliverables and the Final Review Meeting, with no Equitable Adjustment to the Contract.

Prior Contract Value: \$730,000.00
Amount This Action: \$ 0.00
Total Contract Value: \$730,000.00

A. This Modification P00005, a Supplemental Agreement, incorporates the following into the contract:

1. Extends the period of performance of the contract by five months (5) months, without equitable adjustment of the contract. This results in the final completion date of the period of performance being changed from 7 Jul 2004 to 7 Dec 2004. As a result of the contract extension, the Government extends the Final Review meeting date and the submittal date for the Final Technical Report and the Hardware deliverables, as described below.

B. The Government and Contractor agree to make the following changes in the contract resulting from the five (5) month period of performance extension, with no Equitable Adjustment to the contract:

1. In Section C, Scope of Work:
 - a. Paragraph C.5.1.3, change the schedule for the Final Review Meeting from "within 30 days of the 24th month from the start of Phase II " to "within 30 days prior to the completion date of the contract."
 - b. Paragraphs C.7.4 and C.8.5, Final Scientific and Technical Report submittal: Change the language for the submittal of the Final Technical Report from, "due 30 days after the end of the 24th month after start of Phase II." to "due by 7 Dec 2004."
2. In Section F, Deliveries or Performance:
 - a. Paragraph F.4.2, under Summary of Deliverables, Final Scientific and Technical Report submittal, change "due 30 days after the end of the 24th month after start of Phase II." to "due by 7 Dec 2004."
 - b. Paragraph F.5, Period of Performance, change the contract period of performance from "two (2) years from date of award" to "from award of the contract through 7 Dec 2004".
 - c. Paragraph F.6, in the first sentence, change the delivery date of the Prototype Device Deliverables from "within 30 days after the end of the 24th month after the start of Phase II" to "by 7 Dec 2004."
3. Exhibit A, Contract Data Requirements List, DD FORM 1423, Data Item A003, Blk. 16., change "Submit report within 30 days after the 24th month after contract award." to "Submit report by 7 Dec 2004."

C. In consideration of this Modification P00005, agreed to as complete equitable adjustment, the Contractor releases the Government from any and all liability under this contract for any future equitable adjustments, attributable to such facts or circumstances giving rise to this Modification P00005. As a result of this Modification P00005, the total contract value and the total obligated amount of the contract remain unchanged. Except as provided herein, all terms and conditions of Contract DAAE07-02-C-L050 remain unchanged and in full force and effect.