

| | | | | | | | |
|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|--|------------------------------------|--|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|--|------------------------------------------------------------------------|--|
| AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT | | | | 1. Contract ID Code Cost-Plus-Fixed-Fee | | Page 1 Of 4 | |
| 2. Amendment/Modification No. P00002 | | 3. Effective Date 2003OCT17 | | 4. Requisition/Purchase Req No. SEE SCHEDULE | | 5. Project No. (If applicable) | |
| 6. Issued By TACOM WARREN BLDG 231 AMSTA-AQ-ABGD-W NEIL WILLISTON (586)574-7028 WARREN, MICHIGAN 48397-5000 HTTP://CONTRACTING.TACOM.ARMY.MIL EMAIL: WILLISTN@TACOM.ARMY.MIL | | Code W56HZV | | 7. Administered By (If other than Item 6) DCMA SEATTLE CORPORATE CAMPUS EAST III 3009 112TH AVE., NE, SUITE 200 BELLEVUE WA 98004-8019 SCD C PAS S4801A2509BS ADP PT HQ0339 | | Code S4801A | |
| 8. Name And Address Of Contractor (No., Street, City, County, State and Zip Code) MESOSYSTEMS TECHNOLOGY, INC. 415 N. QUAY BLDG. A SUITE 5 KENNEWICK, WA. 99336-7783 TYPE BUSINESS: Other Small Business Performing in U.S. | | | | <input type="checkbox"/> | | 9A. Amendment Of Solicitation No. | |
| | | | | <input type="checkbox"/> | | 9B. Dated (See Item 11) | |
| | | | | <input checked="" type="checkbox"/> | | 10A. Modification Of Contract/Order No. DAAE07-02-C-L066 | |
| | | | | <input type="checkbox"/> | | 10B. Dated (See Item 13) 2002SEP23 | |
| Code 1E7F7 | | Facility Code | | | | | |
| 11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS | | | | | | | |
| <input type="checkbox"/> The above numbered solicitation is amended as set forth in item 14. The hour and date specified for receipt of Offers <input type="checkbox"/> is extended, <input type="checkbox"/> is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended by one of the following methods: (a) By completing items 8 and 15, and returning _____ copies of the amendments: (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified. | | | | | | | |
| 12. Accounting And Appropriation Data (If required) Payment will be made by Electronic Funds Transfer NO CHANGE TO OBLIGATION DATA | | | | | | | |
| 13. THIS ITEM ONLY APPLIES TO MODIFICATIONS OF CONTRACTS/ORDERS | | | | | | | |
| KIND MOD CODE: 7 It Modifies The Contract/Order No. As Described In Item 14. | | | | | | | |
| <input type="checkbox"/> A. This Change Order is Issued Pursuant To: The Contract/Order No. In Item 10A. The Changes Set Forth In Item 14 Are Made In | | | | | | | |
| <input checked="" type="checkbox"/> B. The Above Numbered Contract/Order Is Modified To Reflect The Administrative Changes (such as changes in paying office, appropriation data, etc.) Set Forth In Item 14, Pursuant To The Authority of FAR 43.103(b). | | | | | | | |
| <input type="checkbox"/> C. This Supplemental Agreement Is Entered Into Pursuant To Authority Of: | | | | | | | |
| <input type="checkbox"/> D. Other (Specify type of modification and authority) | | | | | | | |
| E. IMPORTANT: Contractor <input type="checkbox"/> is not, <input checked="" type="checkbox"/> is required to sign this document and return _____ copies to the Issuing Office. | | | | | | | |
| 14. Description Of Amendment/Modification (Organized by UCF section headings, including solicitation/contract subject matter where feasible.) SEE SECOND PAGE FOR DESCRIPTION | | | | | | | |
| 15A. Name And Title Of Signer (Type or print) | | | | 16A. Name And Title Of Contracting Officer (Type or print) JOHN M. HOPFNER HOPFNERJ@TACOM.ARMY.MIL (586)574-7070 | | | |
| 15B. Contractor/Offendor (Signature of person authorized to sign) | | 15C. Date Signed | | 16B. United States Of America By _____ /SIGNED/ (Signature of Contracting Officer) | | 16C. Date Signed 2003OCT17 | |
| NSN 7540-01-152-8070 PREVIOUS EDITIONS UNUSABLE | | | | 30-105-02 | | STANDARD FORM 30 (REV. 10-83) Prescribed by GSA FAR (48 CFR) 53.243 | |

Except as provided herein, all terms and conditions of the document referenced in item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

| | | |
|--------------------------------------------------------------------|-------------------------------------------------------------------------------------------------------------|---------------------------|
| CONTINUATION SHEET | Reference No. of Document Being Continued PIIN/SIIN DAAE07-02-C-L066 MOD/AMD P00002 | Page 3 of 4 |
| Name of Offeror or Contractor: MESOSYSTEMS TECHNOLOGY, INC. | | |

SECTION C - DESCRIPTION/SPECIFICATIONS/WORK STATEMENT

C.6 REPORTS

C.6.1 The contractor shall prepare and deliver by 30 October 2003, Developmental Design Drawings IAW CDRL Item A001 for Government review and comments. The Government shall have fifteen (15) days after receipt to review and provide comments. Final Developmental Design Drawings shall be due fifteen (15) days after receipt of Government comments.

C.6.2 The contractor shall prepare and deliver a Project Management Plan IAW CDRL Item A002 for Government Review and approval. The plan shall include contractual requirements, deliverables, milestones, procedures, costs, and responsibilities. Also, it shall include all information necessary to manage costs, scope and schedule, while satisfying all technical requirements and verifying conformance with contractual requirements. The Draft Plan will be due 30 days after contract award. The Government shall have seven (7) days after receipt to review and provide comments. The Final Plan will be due forty five (45) days after contract award.

C.6.3 The contractor shall prepare and deliver Contractor's Progress Status and Management Reports every 30 days in accordance with (IAW) Contract Data Requirements List (CDRL) DD FORM 1423 Item A003.The first such report shall be due sixty (60) days after contract award and subsequent reports shall be due on the 15th day of each subsequent month.

C.6.4 The contractor shall prepare and deliver a Final Scientific and Technical Report upon completion of the technical effort IAW the requirements of CRDL Item A004. The report shall include experimental findings, theoretical analysis, conclusions and operating instructions for the prototypes. A draft Final Scientific and Technical Report shall be due by 30 October 2003. The Government shall have fifteen (15) days after receipt to review and provide comments. A Final Scientific and Technical Report shall be due fifteen (15) days after receipt of Government comments.

*** END OF NARRATIVE C 002 ***

| | | |
|--------------------------------------------------------------------|-------------------------------------------------------------------------------------------------------------|---------------------------|
| CONTINUATION SHEET | Reference No. of Document Being Continued PIIN/SIIN DAAE07-02-C-L066 MOD/AMD P00002 | Page 4 of 4 |
| Name of Offeror or Contractor: MESOSYSTEMS TECHNOLOGY, INC. | | |

SECTION F - DELIVERIES OR PERFORMANCE

F.2 Performance - Basic

F.2.1 All work required under the basic contract, including submission of the Final Scientific and Technical Report, shall be completed by 30 November 2003.

F.2.2 Acceptance of the Final Scientific and Technical Report will constitute completion of the basic contract.

*** END OF NARRATIVE F 002 ***