AMENDMENT OF SOLICITATI	ON/MODIFICATI	ON OF CONT	TRACT	1. Contract I		Page 1 Of 11		
2. Amendment/Modification No.	3. Effective Date	4. Requisition/Pu	4. Requisition/Purchase Req No.			(If applicable)		
P00008	2004FEB20	SEE SCHEDULE						
6. Issued By	Code W56HZV							
TACOM WARREN BLDG 231		DCMA HUNTS	SVILLE BI	RMINGHAM GRO	UP			
AMSTA-AQ-AHLA		BURGER PHILLIPS CENTER						
GARY WONDERO (586)574-7265		1910 THIRD						
WARREN, MICHIGAN 48397-5000		BIRMINGHAM	, AL 35203	-2376				
HTTP://CONTRACTING.TACOM.ARMY.MIL EMAIL: WONDEROG@TACOM.ARMY.MIL								
			SCD B	PAS NONE	ADP	РТ но0338		
8. Name And Address Of Contractor (No., Stre	et, City, County, State and	l Zip Code)		9A. Amendmei	nt Of Solicitatio	n No.		
UNITED DEFENSE LP								
STEEL PRODUCTS DIVISION				9B. Dated (See	Item 11)			
2101 W 10TH ST				`	,			
BOX 1030 ANNISTON, AL. 36201-4223			Х	10A. Modificat	ion Of Contrac	t/Order No.		
1201011, 1221 30201 1223				DAAE07-02-C-	M015			
TYPE BUSINESS: Large Business Perfo	rming in U.S.		-	10B. Dated (Se				
Code OZKGO Facility Code				2002MAR29	c item 13)			
	HIS ITEM ONLY APPLI	ES TO AMENDME	ENTS OF SO	LICITATION	S			
The above numbered solicitation is amend	led as set forth in item 14.	The hour and date	specified for	r receipt of Of	fers			
is extended, is not extended.			•	•				
Offers must acknowledge receipt of this amo	endment prior to the hour	and date specified in	n the solicita	tion or as ame	nded by one of	the following methods:		
(a) By completing items 8 and 15, and return	ning copies	of the amendments:	(b) By acknowledge	owledging rece	ipt of this ame	ndment on each copy of the		
offer submitted; or (c) By separate letter or	0							
ACKNOWLEDGMENT TO BE RECEIVED SPECIFIED MAY RESULT IN REJECTION								
change may be made by telegram or letter, p								
opening hour and date specified.								
12. Accounting And Appropriation Data (If red SEE SECTION G	quired)							
13. THIS KIND MOD CODE: W	ITEM ONLY APPLIES T It Modifies The Contra				DERS			
			escribed in i		anges Set Fort	h In Item 14 Are Made In		
A. This Change Order is Issued Pursuant To: Mutual Agreement of the Parties The Contract/Order No. In Item 10A. B. The Above Numbered Contract/Order Is Modified To Reflect The Administrative Changes (such as changes in paying office, appropriation data, etc.)								
B. The Above Numbered Contract/Orde Set Forth In Item 14, Pursuant To T			Changes (su	ch as changes i	n paying office	, appropriation data, etc.)		
C. This Supplemental Agreement Is Ent	C. This Supplemental Agreement Is Entered Into Pursuant To Authority Of:							
D. Other (Specify type of modification a	and authority)							
E. IMPORTANT: Contractor X is not,	is required to sign	this document and	return	(opies to the Iss	uing Office.		
14. Description Of Amendment/Modification (headings, including	solicitation		•			
SEE SECOND PAGE FOR DESCRIPTION								
E	4 641 1		104			1 1 1		
Except as provided herein, all terms and condi and effect.	tions of the document refe	renced in item 9A of	r 10A, as nei	retotore chang	ea, remains und	enanged and in full force		
15A. Name And Title Of Signer (Type or print))	16A. Name	And Title C	of Contracting	Officer (Type o	or print)		
· - ·		VITO ZUC		N MTT /FOC'S	74 7076			
15B. Contractor/Offeror	15C. Date Signed		d States Of A	Y.MIL (586)5	1 ± - 1 U / 0	16C. Date Signed		
15D. Contractor/Offeror	15C. Date Signed	Tob. United	u States Of F	amen ica		Too. Date Signed		
	_	Ву		/SIGNED/		2004FEB20		
(Signature of person authorized to sign)		1	Signature of	Contracting C		OD1440 (F==== 10 ===		
NSN 7540-01-152-8070		30-105-02			STANDARD F	ORM 30 (REV. 10-83)		

Reference No. of Document Being Continued

PIIN/SIIN DAAE07-02-C-M015

MOD/AMD P00008

Page 2 of 11

Name of Offeror or Contractor: United Defense LP

SECTION A - SUPPLEMENTAL INFORMATION

DEPARTMENT OF THE ARMY
UNITED STATES ARMY TANK AUTOMOTIVE AND ARMAMENTS COMMAND
WARREN, MI 48397-5000

AMSTA-AQ-AHLA

Ms. Cindy Garrison United Defense Limited Partnership Steel Products Division P.O. Box 1030 Anniston, AL 36202

Dear Ms. Garrison:

This letter constitutes a contract (Number DAAE07-02-C-M015 Modification P00008) on the terms and conditions set forth herein and signifies the intention of the U.S Army Tank-automotive and Armaments Command to execute a formal firm-fixed price contract modification with you for the supplies and services in the following pages.

You are directed to commence work immediately to provide the supplies and services, as specified in Section B of this letter contract modification.

The price ceiling for the items listed in Section B are as set forth in Section A "CEILING PRICES". The ceiling price is the maximum not-to-exceed price that the Government will negotiated in definitizing this Letter Contract Modification>.

Please indicate your acceptance of this contract by signing this Letter Contract Modification and return it to this office.

This contract is entered into pursuant to 10 U.S.C. 2304(c)(1), and any required justification and approval has been executed

Sincerely

Vito Zuccaro Contracting Officer

EXECUTION AS TO THE DATE SHOWN BELOW:

Reference No. of Document Being Continued

PIIN/SIIN DAAE07-02-C-M015

MOD/AMD P00008

Page 3 of 11

Name of Offeror or Contractor: UNITED DEFENSE LP

CEILING PRICE/NOT TO EXCEED PRICE (NTE)

The ceiling price established for this effort are cited below. The ceiling price is the maximum not-to-exceed price that the Government will negotiate downward in definitization of this contract. Ceiling price is for CLIN 0013AA and 0013AB. Limitation of Government Liability is established at Contract Provision H-1.

CLIN CEILING PRICE

0013AA (48 each M1068A3 Vehicles) \$3,299,115.22

0013AB (29 each M1068A3 Vehicles) \$1,993,215.39

Total dollar value of ceiling/NTE: \$5,292,330.61

*** END OF NARRATIVE A 007 ***

This is a Letter Contract. Specific clauses applicable to this letter contract in Sections "H" and "I" are cited below:

FAR 52.216-23, Execution and Commencement of Work (APR 1984)

FAR 52.216-24, Limitation of Government Liability (APR 1984)

FAR 252.217-7027, Contract Definitization (OCT 1997)

*** END OF NARRATIVE A 008 ***

CONTINUATION SHEET

Reference No. of Document Being Continued

PIIN/SIIN DAAE07-02-C-M015

MOD/AMD P00008

Page 4 of 11

Name of Offeror or Contractor: UNITED DEFENSE LP

1. Contract Totals: P00008

	PRIOR TOTAL	THIS ACTION	REVISED TOTAL		
Funded for Firm Fixed Price:	\$24,586,706.07	\$ -0-	\$24,586,706.07		
Funded for Undefinitized Contractual Action	\$ -0-	\$3,969,247.96	\$3,969,247.96		
Total Contract Amount:	\$24,586,706.07	\$3,969,247.96	\$28,555,954.03		

This modification P00008 follows

- 2. The purpose of this modification is to issue a letter contract modification for contract DAAE07-02-C-M015.
- 3. The Parties agree:
- a. that this letter contract provided authority to the contractor, United Defense, L.P., Steel Products Division, to: 1) overhaul and convert 77 vehicles within the M113 FOV (CLINs 0013AA and 0013AB), 2) provide Engineering Support 3) provide Field Service Representative FSR support in accordance with the FSR Scope of Work defined at paragraph C.21.1: 4)Contract narrative A008 entitled "Ceiling Prices" details the settlement on an individual CLIN basis alongside the established ceiling price.
- b. that United Defense, L.P., Steel Products Division, Small Business and Small Disadvantaged Business Subcontracting Plan dated January 14, 2004 is incorporated by reference into the contract.
- c. that vehicle warranty in accordance with paragraph C.22.1. is applicable to and included in the vehicle unit price for CLINs 00013AA and 00013AB.
- d. add the following clauses: 252.217.7027 "CONTRACT DEFINITIZATION". 52.216-23 "EXECUTION AND COMMENCEMENT OF WORK" and 52.216-24 "LIMITATION OF GOVERNMENT LIABILITY"
 - $\ensuremath{\text{e.}}$ ULDP shall dust coat vehicles after conversion, one color tan

UDLP shall provide T-150 Track for all 77 vehicles

Proposal does not include and UDLP will not furnish M1068A3 tent, bootwalls or grounding kit.

UDLP shall incorporate mounting provisions called out in Change Notices (CN) incorporated on P7 Vehicles

- * CN163437, crew compartment
- * CN163439, M577A2 to M1068A3 conversion
- * CN163411, electrical
- * CN163444, stowage
- * CN163443, NBC
- * CN163421, electrical
- * CN163814, stowage
- * CN163813, safe plate installation
- \star CN163812, floor plate
- * CN163442, floor plate
- \star CN163420, extension base
- * CN163409, support channel
- f. UDLP shall purchase and install all M1068 mounting provisions.
- g. UDLP shall remove M577A3 NBC and reuse like components for M1068A's.
- h. UDLP shall purchase remaining NBC components for ${\tt M1068A3's.}$
- i. UDLP shall install new heater exhaust wiring harness shield.

Reference No. of Document Being Continued

PIIN/SIIN DAAE07-02-C-M015

MOD/AMD P00008

Page 5 of 11

Name of Offeror or Contractor: UNITED DEFENSE LP

- j. UDLP shall install laser protected M17 Periscopes to replace the non laser protected periscopes.
- k. The APU's will be obtained from the donor M1068 vehicles. The APU's on the M577A3's should be pulled and packaged along with the rest of the excess M577A3 components. QTY of 63 vehicles will need to have the APU's removed, as QTY of 14 were removed by previous contract DAAE07-03-C-M019.
- 1. All SICPS, TOC or CECOM unique installation components are to be GFM and installed at a CONUS location (UDLP will provide some SICPS items as shown in the Bill of Material (BOM) as additional SICPS parts). Vehicles will be available no earlier than April 2004 for fielding. The contractor's proposal does not cover the material for those installation components, only the mounting provisions. Price does include the transfer of material as currently being provided at Ft. Hood. For pricing purposes UDLP assumed 46 vehicles will go to Ft. Hood and 31 Vehicles will go to Ft. Carson, with all the work completed in 2004.
- m. Removal of T-130 track from a quantity of 63 input vehicles will be performed and priced under this contract. Installation of the T-150 track and break-in testing for a quantity of 77 vehicles is included in the proposal.
 - n. ANAD Test Track will be provided for Track Break-in and other testing.
 - o. add section "F" Delivery information.
 - p. the firm fixed price amount of this contract is increased by \$-0-\$ from \$24,586,706.07 to \$24,586,706.07.
 - q. the total amount funded for the undefinitized contractual action is 3,969,247.96.
 - r. the total contract amount is increased by \$3,969,247.96 from \$24,586,706.07 to \$28,555,954.03.
 - s. that Sections A, B, G, H, I and F are revised to incorporate changes reflected in this modification.
- 4. That, except as provided herein, all other terms and conditions of this contract remain unchanged and in full force and effect.

Reference No. of Document Being Continued PIIN/SIIN DAAE07-02-C-M015

MOD/AMD P00008

Page 6 of 11

Name of Offeror or Contractor: UNITED DEFENSE LP

ITEM NO	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT
	SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS				
0013	NSN: 2350-01-369-6086 FSCM: 19207 PART NR: 8750288 SECURITY CLASS: Unclassified				
0013AA	PRODUCTION QUANTITY	48	EA	\$ <u>** N/A **</u> NOT TO EXCEED	\$2,474,336.41 \$3,299,115.22
	NOUN: M577A3 TO M1068A3 CONVERSION PRON: 7248C00172 PRON AMD: 01 ACRN: AH AMS CD: 31200496008				
	Packaging and Marking				
	Inspection and Acceptance INSPECTION: Destination				
	Deliveries or Performance DOC SUPPL REL CD MILSTRIP ADDR SIG CD MARK FOR TP CD 001 W80KTY3316D002 Y000000 M 1 DEL REL CD QUANTITY DEL DATE 001 48 31-JUL-2004				
	FOB POINT: Destination				
	SHIP TO: PARCEL POST ADDRESS (Y00000) SHIPPING INSTRUCTIONS FOR CONSIGNEE (SHIP-TO) WILL BE FURNISHED PRIOR TO THE SCHEDULED DELIVERY DATE FOR ITEMS REQUIRED UNDER THIS REQUISITION.				

Reference No. of Document Being Continued PIIN/SIIN DAAE07-02-C-M015

MOD/AMD P00008

Page 7 of 11

Name of Offeror or Contractor: UNITED DEFENSE LP

ITEM NO	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT
0013AB	MAINTENANCE AND OVERHAUL: DELIVERABLE	29	EA		\$ 1,494,911.55 \$ 1,993,215.39
	NOUN: M577A3 TO M1068A3 CONVERSION PRON: 7238C00972 PRON AMD: 01 ACRN: AJ AMS CD: 31200496010				
	Packaging and Marking				
	Inspection and Acceptance INSPECTION: Destination ACCEPTANCE: Destination				
	Deliveries or Performance DOC SUPPL REL CD MILSTRIP ADDR SIG CD MARK FOR TP CD 001 W80KTY3316D001 Y00000 M 1 DEL REL CD QUANTITY DEL DATE 001 29 31-JUL-2004				
	FOB POINT: Destination				
	SHIP TO: PARCEL POST ADDRESS (Y00000) SHIPPING INSTRUCTIONS FOR CONSIGNEE (SHIP-TO) WILL BE FURNISHED PRIOR TO THE SCHEDULED DELIVERY DATE FOR ITEMS REQUIRED UNDER THIS REQUISITION.				

Reference No. of Document Being Continued

PIIN/SIIN DAAE07-02-C-M015

MOD/AMD P00008

Page 8 of 11

Name of Offeror or Contractor: UNITED DEFENSE LP

SECTION F - DELIVERIES OR PERFORMANCE

DELIVERY SCHEDULE - The parties agree that the delivery schedule in the contract for the FY03/FY04 77 vehicle requirement (CLIN 00013AA and 00013AB) is valid for the delivery period that extends through April 2004 for completion of all 77 vehicles. The schedule contained in Section "B" for the 77 vehicle requirement shall be used in the event that a new schedule is not mutually agreed upon prior to definitization

*** END OF NARRATIVE F 002 ***

CONTINUATION SHEET			Reference No. of Document Being Continued							Page 9 of 11
	CONTINUATION	PIIN/SIIN DAAE07-02-C-M015				MOD/AMD POO				
Name	of Offeror or Contracto	r: UNITED DEF	ENSE LP							•
SECTION	G - CONTRACT ADMINIST	TRATION DATA								
	PRON/									
LINE	AMS CD/	OBLG S	STAT/			INC	CREASE/DE	CREASE		CUMULATIVE
<u>ITEM</u>	MIPR	ACRN JOB OF	RD NO	PRIOR A	MOUNT		AMOUN	T		AMOUNT
0013AA	7248C00172	AH 1	\$		0.00	\$	2,474,3	36.41	\$	2,474,336.41
	31200496008	4ZGE	301							
	A14P30087272									
0010	5000000000				0.00		1 404 0			1 404 011 55
0013AB	7238C00972 31200496010	AJ 1 3ZGE	\$		0.00	Ş	1,494,9	11.55	\$	1,494,911.55
	A13P30107204	32GI	305							
	A13F30107204									
				NET CHA	NGE	\$	3,969,2	47.96		
							,,,,,,,			
SERVICE	NET CHANGE							ACCOUNTING		INCREASE/DECREASE
NAME	BY ACRN	ACCOUNTING	CLASSIFICATIO	<u>)N</u>				STATION		AMOUNT
Army	AH		000045R5R03P31		S20113			W56HZV	\$	2,474,336.41
Army	AJ	21 320330	000035R5R03P31	.200431E1	S20113			W56HZV	\$	1,494,911.55
								NET CHANGE	\$	3,969,247.96
		PRIOR A	MOUNT		INCREA	SE/DECI	REASE	C	UMULAT	TVE
		OF AV				MOUNT			OBLIG	
NET CHA	NGE FOR AWARD: \$	24,586,706		\$		9,247.9	96			,954.03
	·	,		·				•		•

Reference No. of Document Being Continued

PIIN/SIIN DAAE07-02-C-M015

MOD/AMD P00008

Page 10 of 11

Name of Offeror or Contractor: UNITED DEFENSE LP

SECTION H - SPECIAL CONTRACT REQUIREMENTS

Status	Regulatory Cite	Title	Date

H-1 CHANGED 52.216-24 LIMITATION OF GOVERNMENT LIABILITY

APR/1984

- (a) In performing this contract, the Contractor is not authorized to make expenditures or incur obligations exceeding \$3,969,247.96 dollars.
 - (b) The maximum amount for which the Government shall be liable if this contract is terminated is 3,969,247.96 dollars. (End of clause)

Reference No. of Document Being Continued

PIIN/SIIN DAAE07-02-C-M015

MOD/AMD P00008

Page 11 of 11

Name of Offeror or Contractor: UNITED DEFENSE LP

SECTION I - CONTRACT CLAUSES

<u>Status</u> Regulatory Cite <u>Title</u> <u>Date</u>

I-1 CHANGED 52.216-23 EXECUTION AND COMMENCEMENT OF WORK APR/1984

The Contractor shall indicate acceptance of this letter contract by signing one copie of the contract and returning them to the Contracting Officer not later than February 20, 2004. Upon acceptance by both parties, the Contractor shall proceed with performance of the work, including purchase of necessary materials.

[End of Clause]

I-2 CHANGED 252.217-7027 CONTRACT DEFINITIZATION

OCT/1998

- (a) A Firm Fixed Price (Modification) is contemplated. The Contractor agrees to begin promptly negotiating with the Contracting Officer the terms of a definitive contract that will include (1) all clauses required by the Federal Acquisition Regulation (FAR) on the date of execution of the undefinitized contract action, (2) all clauses required by law on the date of execution of the definitive contract action, and (3) any other mutually agreeable clauses, terms, and conditions. The Contractor agrees to submit a -2- proposal and cost or pricing data supporting its proposal.
 - (b) The schedule for definitizing this contract action is as follows:

Target Date for Definitization: March 31, 2004

Submission of Proposal: Qualified Proposal Submitted Jan 24, 2004

Completion of DCAA Audit: February 23, 2004

Projected Completion of Negotiations February 27, 2204

Submission of Subcontracting Plan: Submitted and Approved January 20, 2004

(c) If agreement on a definitive contract action to supersede this undefinitized contract action is not reached by the target date in paragraph (b) of this clause, or within any extension of it granted by the Contracting Officer, the Contracting Officer may, with the approval of the head of the contracting activity, determine a reasonable price or fee in accordance with Subpart 15.4 and Part 31 of the FAR, subject to Contractor appeal as provided in the Disputes clause. In any event, the Contractor shall proceed with completion of the contract, subject only to the Limitation of Government Liability clause.

- (1) After the Contracting Officer's determination of price or fee, the contract shall be governed by-
- (i) All clauses required by the FAR on the date of execution of this undefinitized contract action for either fixed-price or cost-reimbursement contracts, as determined by the Contracting Officer under this paragraph (c);
 - (ii) All clauses required by law as of the date of the Contracting Officer's determination; and
 - (iii) Any other clauses, terms, and conditions mutually agreed upon.
- (2) To the extent consistent with paragraph (c)(1) of this clause, all clauses, terms, and conditions included in this undefinitized contract action shall continue in effect, except those that by their nature apply only to an undefinitized contract action.
- (d) The definitive contract resulting from this undefinitized contract action will include a negotiated firm-fixed price in no event to exceed \$5,292,330.61.

[End of Clause]