AMENDMENT OF SOLICITATION/MODIFICATION		ON OF CONTRACT	1. Contract ID Code Firm-Fixed-Price		Page 1 Of 3		
2. Amendment/Modification No.	3. Effective Date	4. Requisition/Purchase Req		5. Project No. (1	(f applicable)		
P00004	2004JAN26	SEE SCHEDULE					
6. Issued By	Code W56HZV	7. Administered By (If other	than Item 6)	I	Code S3603A		
TACOM WARREN BLDG 231		DCMA CLEVELAND					
AMSTA-AQ-AHPB		ADMIRAL KIDD CENTER.					
ARTHUR AIGELTINGER (586)574-8136 WARREN, MICHIGAN 48397-5000		555 EAST 88TH STREET BRATENAHL, OH 44108-					
HTTP://CONTRACTING.TACOM.ARMY.MIL							
EMAIL: AIGELTIA@TACOM.ARMY.MIL		SCD A	PAS NONE	ADP P	Г нQ0337		
8. Name And Address Of Contractor (No., Stre	et, City, County, State and	<u> </u>		nt Of Solicitation			
THE GOODYEAR TIRE & RUBBER COMPANY	, , ,	· /					
ENGINEERED PRODUCTS DIVISION		9B. Dated (See	Itom 11)				
1144 EAST MARKET STREET			9b. Dateu (See	tem 11)			
AKRON, OH. 44316-0001		x	10A. Modifica	tion Of Contract/	Order No.		
			DAAE07-02-C-	N1 4 2			
TYPE BUSINESS: Large Business Perfo	\ <u>_</u>	10B. Dated (See Item 13)					
Code 04NP0 Facility Code			2002SEP27	,			
11. T	HIS ITEM ONLY APPLI	ES TO AMENDMENTS OF SO	DLICITATION	IS			
The above numbered solicitation is amend	ed as set forth in item 14.	The hour and date specified fo	r receint of Of	fers			
is extended, is not extended.	ed us see for the in recin 1 ii	The nour and date specified to	receipt or or				
Offers must acknowledge receipt of this ame	ndment prior to the hour	and date specified in the solicita	ation or as ame	nded by one of th	e following methods:		
(a) By completing items 8 and 15, and return							
offer submitted; or (c) By separate letter or ACKNOWLEDGMENT TO BE RECEIVED	0						
SPECIFIED MAY RESULT IN REJECTIO							
change may be made by telegram or letter, p opening hour and date specified.	rovided each telegram or	letter makes reference to the so	licitation and t	his amendment, a	nd is received prior to the		
12. Accounting And Appropriation Data (If recons on the Change to obligation data	(uired)						
NO CHANGE TO OBLIGATION DATA							
	ITEM ONLY APPLIES T	TO MODIFICATIONS OF COM	NTRACTS/OR	DERS	_		
KIND MOD CODE: G	It Modifies The Contra	act/Order No. As Described In	Item 14.				
A. This Change Order is Issued Pursual		The Changes Set Forth In Item 14 Are Made In					
The Contract/Order No. In Item 10A. B. The Above Numbered Contract/Order Is Modified To Reflect The Administrative Changes (such as changes in paying office, appropriation data, etc.)							
Set Forth In Item 14, Pursuant To The Authority of FAR 43.103(b).							
X C. This Supplemental Agreement Is Entered Into Pursuant To Authority Of: MUTUAL AGREEMENT OF THE PARTIES							
D. Other (Specify type of modification a	nd authority)						
E. IMPORTANT: Contractor is not, is required to sign this document and return copies to the Issuing Office.							
14. Description Of Amendment/Modification (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)							
SEE SECOND PAGE FOR DESCRIPTION							
SHE SECOND THOS TON DESCRIPTION							
Except as provided herein, all terms and condit and effect.	ions of the document refe	renced in item 9A or 10A, as he	retofore chang	ed, remains uncha	anged and in full force		
15A. Name And Title Of Signer (Type or print)	16A. Name And Title Of Contracting Officer (Type or print)						
- · · · · ·		DARYL F. WITTE					
15B. Contractor/Offeror	15C. Date Signed	witted@tacom.army		1-/130	16C. Date Signed		
	20 C. Dute Signed	102. Chieu dues di					
(6)	-	By	/SIGNED/	\ee* \	2004JAN26		
(Signature of person authorized to sign)		(Signature of	f Contracting (JIIIcer)			

CONTINUATION SHEET	Reference No. of Document Bei	Page 2 of 3	
CONTINUATION SHEET	PHN/SHN DAAE07-02-C-N142	MOD/AMD P00004	
Name of Offeror or Contractor: THE GOODYEA	AR TIRE & RUBBER COMPANY		

SECTION A - SUPPLEMENTAL INFORMATION

- 1. THE PURPOSE OF MODIFICATION P00004 IS TO REVISE THE DELIVERY SCHEDULE FOR THE OPTION QUANTITY UNDER CLIN 0002AA.
- 2. MODIFICATION P00003 REVISED THE DELIVERY SCHEDULE UNDER CLIN 0001AA AS CONSIDERATION FOR GOODYEAR TO ACCELERATE DELIVERIES UNDER DAAE07-03-D-N080. THIS MODIFICATION REVISES THE DELIVERY SCHEDULE UNDER THE OPTION QUANTITY, CLIN 0002AA.
- 3. CLIN 0002AA IS REVISED TO REFLECT THE EXTENDED DELIVERY SCHEDULE.
- 4. ALL OTHER TERMS AND CONDITIONS REMAINS UNCHANGED. THE TOTAL CONTRACT AMOUNT REMAINS UNCHANGED.

*** END OF NARRATIVE A 005 ***

CONTINUATION SHEET

Reference No. of Document Being Continued

Page 3 **of** 3

PIIN/SIIN DAAE07-02-C-N142 MOD/AMD P00004

Name of Offeror or Contractor: THE GOODYEAR TIRE & RUBBER COMPANY ITEM NO SUPPLIES/SERVICES **QUANTITY** UNIT **UNIT PRICE AMOUNT** SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS 0002AA PRODUCTION QUANTITY 1092 EΑ \$ 210.97000 \$ 230,379.24 NOUN: T158 REBUILD TRACK-7 SETS PRON: 473AIM0247 PRON AMD: 01 ACRN: AB AMS CD: 123207NC000 CUSTOMER ORDER NO: H13GA1232074747 Packaging and Marking Inspection and Acceptance INSPECTION: Origin ACCEPTANCE: Origin <u>Deliveries or Performance</u> DOC SUPPL REL CD MILSTRIP ADDR SIG CD MARK FOR TP CD 001 W56HZV2309D051 W80Y7E M PROJ CD BRK BLK PT APP DEL REL CD QUANTITY DEL DATE 001 624 31-MAY-2004 468 30-JUN-2004 002 FOB POINT: Origin SHIP TO: PARCEL POST ADDRESS (W80Y7E) SR W4TG PROP ACCT-TANK SYSTEMS LIMA ARMY TANK PLANT DRCPM GCM UCP 1155 BUCKEYE RD BUILDING 147 LIMA ОН 45804-1898