



|   |  |                           |
|---|--|---------------------------|
| <b>CONTINUATION SHEET</b>                               | <b>Reference No. of Document Being Continued</b><br><br><b>PIIN/SIIN</b> DAAE07-03-D-N002/0002 <b>MOD/AMD</b> 01 | <b>Page</b> 2 <b>of</b> 4 |
| <b>Name of Offeror or Contractor:</b> AXION CORPORATION |  |                           |

SECTION A - SUPPLEMENTAL INFORMATION

MODIFICATION 01 TO DO 0002 TO DAAE07-03-D-N002

1. The purpose of Modification 01 is to re-establish the delivery schedule as reflected in the schedule pages at no additional cost to either party.
2. This modification did not result in a change in contract price.
3. The contractor agrees that full consideration has been given to any and all excusable delays occurring prior to the date of this modification. In addition, the contractor waives any claim that conditions or circumstances existing prior to the date of Modification 01 will not excuse any failure to deliver IAW the new schedule reflected in the schedule pages of this document.
4. All other terms and conditions remain the same.

\*\*\* END OF NARRATIVE A 001 \*\*\*

**Name of Offeror or Contractor:** AXION CORPORATION

| ITEM NO | SUPPLIES/SERVICES   | QUANTITY | UNIT | UNIT PRICE   | AMOUNT        |
|---------|---|----------|------|--------------|---------------|
| 0012AA  | SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS   |          |      |              |               |
|         | <p><u>PRODUCTION QUANTITY</u></p> <p>CLIN CONTRACT TYPE:<br/>Firm-Fixed-Price<br/>NOUN: SHOCK ABSORBER,DIRE<br/>PRON: EH33S692EH PRON AMD: 02 ACRN: AA<br/>AMS CD: 070011</p> <p><u>Packaging and Marking</u><br/>PACKAGING/PACKING/SPECIFICATIONS:<br/>SEE PACKAGING REQUIREMENTS SHEET IN TECH DATA<br/>LEVEL PRESERVATION: Military<br/>LEVEL PACKING: B</p> <p><u>Inspection and Acceptance</u><br/>INSPECTION: Origin ACCEPTANCE: Origin</p> <p><u>Deliveries or Performance</u><br/>DOC SUPPL<br/>REL CD MILSTRIP ADDR SIG CD MARK FOR TP CD<br/>001 W56HZV3238T775 W31G1Z J 1<br/>DEL REL CD QUANTITY DEL DATE<br/>001 179 28-DEC-2004<br/>002 200 11-JAN-2005<br/>003 200 25-JAN-2005<br/>004 200 08-FEB-2005<br/>005 200 22-FEB-2005<br/>006 200 08-MAR-2005<br/>007 21 22-MAR-2005</p> <p>FOB POINT: Origin</p> <p>SHIP TO: <u>FREIGHT ADDRESS</u><br/>(W31G1Z) XR W0L7 ANNISTON MUNITIONS CENTER<br/>TRANS OFFICER 256 235 6837 CL V<br/>7 FRANKFORD AVE BLDG 380<br/>ANNISTON AL 36201-4199</p> <p><u>CONTRACT/DELIVERY ORDER NUMBER</u><br/>DAAE07-03-D-N002/0002</p> <p>DOC SUPPL<br/>REL CD MILSTRIP ADDR SIG CD MARK FOR TP CD<br/>002 W56HZV3238T776 W25G1U J 1<br/>DEL REL CD QUANTITY DEL DATE<br/>001 179 22-MAR-2005</p> | 2584     | EA   | \$ 220.68000 | \$ 570,237.12 |

**Name of Offeror or Contractor:** AXION CORPORATION

| ITEM NO   | SUPPLIES/SERVICES | QUANTITY | UNIT | UNIT PRICE | AMOUNT |
|---|-------------------|----------|------|------------|--------|
| 002   | 200 05-APR-2005   |          |      |            |        |
| 003   | 200 19-APR-2005   |          |      |            |        |
| 004   | 200 03-MAY-2005   |          |      |            |        |
| 005   | 200 17-MAY-2005   |          |      |            |        |
| 006   | 200 31-MAY-2005   |          |      |            |        |
| 007   | 205 14-JUN-2005   |          |      |            |        |
| FOB POINT: Origin<br><br>SHIP TO: <u>FREIGHT ADDRESS</u><br>(W25G1U) XU TRANSPORTATION OFFICER<br>DDSP NEW CUMBERLAND FACILITY<br>BUILDING MISSION DOOR 113 134<br>NEW CUMBERLAND PA 17070-5001<br><br><u>CONTRACT/DELIVERY ORDER NUMBER</u><br>DAAE07-03-D-N002/0002 |                   |          |      |            |        |