

CONTINUATION SHEET	Reference No. of Document Being Continued	Page 2 of 2
	PIIN/SIIN DAAE07-03-D-N016/0002 MOD/AMD 01	
Name of Offeror or Contractor: R & D ELECTRONICS, INC.		

SECTION A - SUPPLEMENTAL INFORMATION

Modification 01 to Delivery Order # 0002 to Long Term Contract DAAE07-03-D-N016

Item: Manifold Assembly, Hull Hydraulic, NSN 4730-01-315-3360, TDP 12346082 dtd 8 Jan 2002

Quantity: 330 each

A. Modification 01 to Delivery Order # 0002 adds a "2nd" approved location for the Government's inspection of hardware & packaging and acceptance of the item. Both the previously-approved location and the 2nd-approved location are equally valid for the Government to perform its required inspection/acceptance procedures.

APPROVED INSPECTION POINT PRIOR TO MODIFICATION 01	2nd APPROVED INSPECTION POINT HEREBY ADDED BY MODIFICATION 01
Inspection of hardware & packaging, plus acceptance	Inspection of hardware & packaging, plus acceptance
Kinetics, Ltd., CAGE SD735 11 Hamelacha Street Or Yehuda 60251, Country of Israel	Real Time Laboratories 990 S. Rogers Circle, Suite 5 Boca Raton, FL 33487

B. As a result of the foregoing, the total dollar value of Delivery Order # 0002 remains \$610,500.00.

*** END OF NARRATIVE A 001 ***