AMENDMENT OF SOLICITATE	ON OF CONTRACT	1. Contract		Page 1 Of 3				
2. Amendment/Modification No.	3. Effective Date	4. Requisition/Purchase Req		5. Project No. (If applicable)			
01	2004FEB23	SEE SCHEDULE						
6. Issued By	Code W56HZV	7. Administered By (If other	than Item 6)	•	Code S2401A			
TACOM WARREN BLDG 231		DCM TWIN CITIES						
AMSTA-AQ-AHPC		B.H. WHIPPLE FEDERAL BUILDING						
RICHARD MISNER (586)574-7147 WARREN, MICHIGAN 48397-5000		1 FEDERAL DRIVE	ROOM 1150 1 FEDERAL DRIVE					
			G MN 55111-4007					
EMAIL: MISNERR@TACOM.ARMY.MIL		SCD B	PAS NONE	ADP P	Г HQ0339			
8. Name And Address Of Contractor (No., Stre	et, City, County, State and	<u> </u>		nt Of Solicitation				
LCL ELECTRONICS INC								
8148 INDUSTRIAL PARK ROAD		9B. Dated (See	Itom 11)					
BAXTER, MN. 56425-8099			D. Daicu (Sce	item 11)				
		X	10A. Modifica	tion Of Contract/	Order No.			
			DAAE07-03-D-	-N067/0001				
TYPE BUSINESS: Other Small Business		10B. Dated (Se	ee Item 13)					
Code 2Y430 Facility Code			2003MAY15	,				
11. T	HIS ITEM ONLY APPLI	ES TO AMENDMENTS OF SO	DLICITATION	IS				
The above numbered solicitation is amended as set forth in item 14. The hour and date specified for receipt of Offers								
is extended, is not extended.		•	•					
Offers must acknowledge receipt of this ame								
(a) By completing items 8 and 15, and return offer submitted; or (c) By separate letter or to								
ACKNOWLEDGMENT TO BE RECEIVED	0							
SPECIFIED MAY RESULT IN REJECTIO								
change may be made by telegram or letter, p opening hour and date specified.	rovided each telegram or	letter makes reference to the so	nchanon and t	ms amendment, a	na is received prior to the			
12. Accounting And Appropriation Data (If recome NO CHANGE TO OBLIGATION DATA	(uired)							
NO CHANGE TO OBLIGATION DATA								
	ITEM ONLY APPLIES T	O MODIFICATIONS OF COM	NTRACTS/OR	DERS				
KIND MOD CODE: G		act/Order No. As Described In						
A. This Change Order is Issued Pursuant To: The Contract/Order No. In Item 10A The Contract/Order No. In Item 10A								
The Contract/Order No. In Item 10A. B. The Above Numbered Contract/Order Is Modified To Reflect The Administrative Changes (such as changes in paying office, appropriation data, etc.) Set Footh In Home 14 Discount To The Authority of FAR 42 103(b)								
Set Forth In Item 14, Pursuant To The Authority of FAR 43.103(b). C. This Supplemental Agreement Is Entered Into Pursuant To Authority Of: mutual agreement								
D. Other (Specify type of modification a	nd authority)							
E. IMPORTANT: Contractor is not,	X is required to sign	this document and return		conies to the Issui	ng Office			
E. IMPORTANT: Contractor is not, is required to sign this document and return copies to the Issuing Office. 14. Description Of Amendment/Modification (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)								
SEE SECOND PAGE FOR DESCRIPTION								
Except as provided herein, all terms and conditions of the document referenced in item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.								
15A. Name And Title Of Signer (Type or print)		e And Title Of Contracting Officer (Type or print)						
		ELLEN DENNIS DENNISE@TACOM.ARMY	7.MTI (586)5	74-8056				
15B. Contractor/Offeror	15C. Date Signed				16C. Date Signed			
(Signature of person authorized to sign)	-	By (Signature of	/SIGNED/ f Contracting (Officer)	2004FEB23			
(- 0 · · · · · · · · · · · · · · · · · ·		(~- 8		/	1			

CONTINUATION SHEET

Reference No. of Document Being Continued

PIIN/SIIN DAAE07-03-D-N067/0001

MOD/AMD 01

Page 2 **of** 3

Name of Offeror or Contractor: LCL ELECTRONICS INC

SECTION A - SUPPLEMENTAL INFORMATION

THE PURPOSE OF MODIFICATION 01 FOR DAAE07-03-D-N067 DELIVERY ORDER 0001 IS TO EXTEND THE DELIVERY DATE FOR THE FIRST ARTICLE CLIN 0016. THIS EXTENSION IS BASED ON A MUTUAL AGREEMENT (EMAIL DATED 17 FEB 04) BETWEEN STEPHANIE GWIN, LCL ELECTRONICS AND RICHARD MISNER, CONTRACT SPECIALIST, TACOM WARREN. THIS DELAY IS A GOVERNMENT CAUSED DELAY AS THE CONTRACTOR DID NOT RECEIVE THE MASTER PATTERN DRAWINGS UNTIL 16 DEC 2003. THE NEW DELIVERY DATE FOR CLIN 0016 IS 10 MAY 2004. LCL ELECTRONICS HAS STATED THAT THE DELIVERY DATE FOR CLIN 0011 WILL BE UNAFFECTED.

*** END OF NARRATIVE A 001 ***

CONTINUATION SHEET

Reference No. of Document Being Continued PIIN/SIIN DAAE07-03-D-N067/0001 MOD/AMD 01

Page 3 **of** 3

Name of Offeror or Contractor: LCL ELECTRONICS INC

ITEM NO	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT
	SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS				
0016	FIRST ARTICLE SEPARATELY PRICED	1	EA	\$ ** NSP **	\$** NSP **
	NOUN: FIRST ARTICLE TEST REPORT SECURITY CLASS: Unclassified				
	Packaging and Marking				
	Inspection and Acceptance INSPECTION: Origin ACCEPTANCE: Origin				
	Deliveries or Performance DOC SUPPL REL CD MILSTRIP ADDR SIG CD MARK FOR TP CD 001 3 DEL REL CD QUANTITY DEL DATE 001 1 10-MAY-2004				
	FOB POINT: Destination				
	SHIP TO: PARCEL POST ADDRESS (Y00002) SEE CLAUSE IN SECTION E OR I FOR DISTRIBUTION				
	CONTRACT/DELIVERY ORDER NUMBER DAAE07-03-D-N067/0001				