AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT					D Code	Page 1 Of 3
2. Amendment/Modification No.	3. Effective Date	4. Requisition/Purchase Req		Firm-Fixed-Price No. 5. Project No.		(If applicable)
05	2004FEB18	SEE SCH	EDULE			
6. Issued By	Code W56HZV	7. Administered By		than Item 6)		Code S3603A
TACOM WARREN BLDG 231		DCMA CLEVEL	AND			
AMSTA-AQ-AHPB		ADMIRAL KID				
ARTHUR AIGELTINGER (586)574-8136 WARREN, MICHIGAN 48397-5000		555 EAST 885 BRATENAHL, 0				
HTTP://CONTRACTING.TACOM.ARMY.MIL		Bidii Bidiidi,	11100	1000		
EMAIL: AIGELTIA@TACOM.ARMY.MIL			SCD B	PAS NONE	ADP I	PT HQ0337
8. Name And Address Of Contractor (No., Stre	et, City, County, State and				nt Of Solicitation	
THE GOODYEAR TIRE & RUBBER COMPANY	.,,, ,	1				
ENGINEERED PRODUCTS DIVISION				0D D 4 1 (C -	T(11)	
1144 EAST MARKET STREET				9B. Dated (See	Item 11)	
AKRON, OH. 44316-0001			Х	10A. Modificat	tion Of Contract	/Order No.
				DAAE07-03-D-	NT1 0.2 / 0.0 0.2	
TYPE BUSINESS: Large Business Perfo	rming in U.S.		\ <u> </u>	10B. Dated (Se		
Code 04NP0 Facility Code			1	2003AUG27	e item 13)	
	HIS ITEM ONLY APPLI	ES TO AMENDMEN	TS OF SO	OLICITATION	S	
The above numbered solicitation is amend	led as set forth in item 14.	The hour and date s	pecified fo	or receipt of Of	fers	
is extended, is not extended.						
Offers must acknowledge receipt of this ame	endment prior to the hour a	and date specified in	the solicita	ation or as ame	nded by one of t	he following methods:
(a) By completing items 8 and 15, and return	ning copies of	of the amendments: (b) By ackn	owledging rece	ipt of this ame n	dment on each copy of the
offer submitted; or (c) By separate letter or ACKNOWLEDGMENT TO BE RECEIVED	0					
SPECIFIED MAY RESULT IN REJECTIO						
change may be made by telegram or letter, p	provided each telegram or	letter makes referen	e to the so	licitation and t	his amendment,	and is received prior to the
opening hour and date specified. 12. Accounting And Appropriation Data (If rec	mired)					
NO CHANGE TO OBLIGATION DATA	quireu)					
12 THIS	ITEM ONLY APPLIES T	O MODIFICATION	S OF CO	NTD A CTS/OD	nede	
KIND MOD CODE: G	It Modifies The Contra				DEKS	
A. This Change Order is Issued Pursual				The Ch	anges Set Forth	In Item 14 Are Made In
The Contract/Order No. In Item 10. B. The Above Numbered Contract/Orde		The Administrative (hanges (si	ich as changes i	in naving office.	appropriation data, etc.)
Set Forth In Item 14, Pursuant To T	he Authority of FAR 43.10	03(b).				appropriation data, etc.)
X C. This Supplemental Agreement Is Entered Into Pursuant To Authority Of: MUTUAL AGREEMENT OF THE PARTIES						
D. Other (Specify type of modification a	and authority)					
E. IMPORTANT: Contractor is not,	x is required to sign	this document and i	eturn		copies to the Issu	ing Office.
14. Description Of Amendment/Modification (Organized by UCF section	headings, including	olicitation	/contract subje	ct matter where	feasible.)
SEE SECOND PAGE FOR DESCRIPTION						
Except as provided herein, all terms and condi-	tions of the document refer	renced in item 9A or	10A, as he	retofore chang	ed, remains uncl	nanged and in full force
and effect. 15A. Name And Title Of Signer (Type or print))	16A. Name	and Title (Of Contracting	Officer (Type or	r print)
		DARYL F.	WITTE			• ′
15B. Contractor/Offeror	15C. Date Signed	MITTED@TA		.MIL (586)574	:-/196	16C. Date Signed
13.b. Contractor/Official	130. Date Signed	Tob. United	otates Of .	anni Ka		100. Date Signed
(6)	_	By	4	/SIGNED/	\ ee \ \	2004FEB18
(Signature of person authorized to sign) NSN 7540-01-152-8070		30-105-02	gnature o	f Contracting C		ORM 30 (REV. 10-83)

CONTINUATION SHEET	Reference No. of Document Being	Page 2 of 3	
CONTINUATION SHEET	PIIN/SIIN DAAE07-03-D-N102/0002	MOD/AMD 05	
Name of Offeror or Contractor: THE GOODYEA	AR TIRE & RUBBER COMPANY		

SECTION A - SUPPLEMENTAL INFORMATION

- 1. THE PURPOSE OF MODIFICATION 05 IS TO REVISE THE DELIVERY SCHEDULE FOR T-154 TRACK, CLIN 0061AA.
- 2. AS A RESULT OF OVER SCHEDULING THE CONTRACTOR REQUESTED, AND THE GOVERNMENT AGREED, TO EXTEND THE DELIVERY SCHEDULE FOR T-154 TRACK. THE CONTRACTOR OFFERED TO ACCELERATE DELIVERIES FOR T-154 TRACK UNDER DELIVERY ORDER 0009. THE GOVERNMENT ACCEPTED THE OFFER.
- 3. AS A RESULT OF THIS MODIFICATION CLIN 0061AA IS REVISED TO REFLECT THE NEW SCHEDULE.
- 4. THE TOTAL AMOUNT OF THE CONTRACT REMAINS UNCHANGED. ALL OTHER TERMS AND CONDITIONS REMAIN UNCHANGED.

*** END OF NARRATIVE A 005 ***

CONTINUATION SHEET

Reference No. of Document Being Continued PIIN/SIIN DAAE07-03-D-N102/0002 MOD/AMD 05

Page 3 **of** 3

Name of Offeror or Contractor: The Goodyear tire & Rubber Company

ITEM NO	S	SUPPLIES/SERVI	CES	QUANTITY	UNIT	UNIT PRICE	AMOUNT
	SECTION B - SU	PPLIES OR SERVICE	S AND PRICES/COSTS				
0061AA	PRODUCTION QU.	<u>ANTITY</u>		44160	EA	\$ 111.71000	\$ 4,933,113.60
	NOUN: T-154 T PRON: EH33S68 AMS CD: 06001						
	Description/S TOP DRAWING N. DATE: 14-MAR-						
	SEE PACK	KING/SPECIFICATIO AGING REQUIREMENT ATION: Military	NS: S SHEET IN TECH DATA				
	Inspection and Acceptance INSPECTION: Origin ACCEPTANCE: Origin						
		SUPPL STRIP ADDR S 237T771 W25G1U QUANTITY		D			
	002	9,566	31-MAY-2004				
	003		30-JUN-2004				
	004	8,314	30-JUL-2004				
	005	11,367	30-SEP-2004				
	006	913	30-OCT-2004				
	FOB POINT: Or	igin					
	SHIP TO: PARCEL POST ADDRESS (W25G1U) XU TRANSPORTATION OFFICER DDSP NEW CUMBERLAND FACILITY BUILDING MISSION DOOR 113 134 NEW CUMBERLAND PA 17070-5001						
	CONTRACT/DELIVERY ORDER NUMBER DAAE07-03-D-N102/0002						