

SECTION A - SUPPLEMENTAL INFORMATION

1. This Modification 02 to Delivery Order 0003 of Contract DAAE07-03-D-S005 authorizes Ship-In-Place,extends and revises the Delivery Schedule for 483 Trailers, on Clin 0018AA.
2. Schutt Industries Inc. will be notified 15 days in advance, of the Ship To location(s)and quantities.
3. The Delivery Schedule for the 483 Trailers is hereby revised as follows:

OLD CLIN QUANTITY	OLD CLIN DELIVERY DATE	NEW CLIN QUANTITY	NEW CLIN DELIVERY DATE
9	30 Dec 2003	40	26 Apr 2004
36	30 Jan 2004	40	26 May 2004
36	29 Feb 2004	40	25 Jun 2004
50	30 Mar 2004	40	26 Jul 2004
75	30 Apr 2004	40	26 Aug 2004
100	30 May 2004	40	27 Sep 2004
100	30 Jun 2004	40	27 Oct 2004
77	30 Jul 2004	40	30 Nov 2004
		40	30 Dec 2004
		40	31 Jan 2005
		40	28 Feb 2005
		40	28 Mar 2005
		3	28 Apr 2005

4. The Contractor and Government do mutually agree that the Trailers will have free Ship-In-Place storage through June 2004.
5. The Contractor and Government do mutually agree that acceleration of deliveries is allowed, at no additional cost to the Government, after successful completion of testing at Aberdeen Proving Ground. Schutt Industries Inc will be notified within 15 days of the successful completion of testing.
6. The Contractor and Government do mutually agree that any claims or obligations arising as a result of this Modification 02 to Delivery Order 0003 are hereby satisfied.
7. All other Terms and Conditions remain unchanged.

*** END OF NARRATIVE A 002 ***