

CONTINUATION SHEET	Reference No. of Document Being Continued PIIN/SIIN DAAE07-03-F-B010 MOD/AMD P00003	Page 2 of 2
Name of Offeror or Contractor: LITTON SYSTEMS, INC.		

SECTION A - SUPPLEMENTAL INFORMATION
The purpose of this Modification P00003 is to:

1. Extend the period of performance from 31 August 2004 to 30 November 2004.
2. The change the delivery dates of the following CDRL's:

<u>CDRL Number</u>	<u>CDRL Title</u>	<u>New Delivery Date</u>
ASAT 14	Training Eval Report	26 Jul 2004
ASAT 15	ATSC CD Courseware	31 Aug 2004
ASAT 15	Proponent Approval Notification	10 Sep 2004
ASAT 16	ATSC Web-Based Courseware	31 Aug 2004
ASAT 16	Proponent Approval Notification	10 Sep 2004
ASAT 17	Final Proponent-Accepted Courseware	24 Sep 2004
ASAT 17	Government Accept or Comment	8 Oct 2004
ASAT 18	Delivery Program Media	24 Sep 2004
ASAT 18	Government Accept or Comment	8 Oct 2004
ASAT 19	Final GFI Report	2 Aug 2004
ASAT 19	Government Accept or Comment	17 Aug 2004
ASAT 20	Final Delivery of Instructional Media	2 Aug 2004
ASAT 20	Government Accept or Comment	17 Aug 2004
ASAT 21	Final Delivery of Test Package	28 Jul 2004
ASAT 21	Government Accept or Comment	12 Aug 2004
ASAT 22	Final Delivery of Training Eval Plan	11 Oct 2004
ASAT 22	Government Accept or Comment	26 Oct 2004
ASAT 23	Final Delivery of Training Eval	11 Oct 2004
ASAT 23	Government Accept or Comment	26 Oct 2004

3. All other terms and conditions of the basic contract except for the above changes remain in full force and effect.

*** END OF NARRATIVE A 004 ***