



CONTINUATION SHEET	Reference No. of Document Being Continued		Page 2 of 3
	PIIN/SIIN DAAE07-94-C-0429	MOD/AMD P00155	
Name of Offeror or Contractor: UNITED DEFENSE, L.P.			

SECTION A - SUPPLEMENTAL INFORMATION

PROGRAM: HERCULES

CONTRACT: DAAE07-94-C-0429

MODIFICATION NUMBER: P00155

PURPOSE OF MODIFICATION: EXTEND PERIOD OF PERFORMANCE

1. The purpose of this modification is to extend the period of performance of CLIN 0033 (STS), from 31 December 2003 to 30 June 2005.
2. All other efforts under this contract have been completed except for the STS effort under CLIN 0033. The extension of the period of performance is only for CLIN 0033.
3. All other terms and conditions of the contract remain unchanged and in full force and effect.
4. As a result of this modification, the contract price remains unchanged.

\*\*\* END OF NARRATIVE A 163 \*\*\*

Name of Offeror or Contractor: UNITED DEFENSE, L.P.

ITEM NO	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT
0033	<p>SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS</p> <p><u>SERVICES LINE ITEM</u></p> <p>SECURITY CLASS: Unclassified</p> <p>NOUN: Level of Effort for 96,079 hours in accordance with C.38 of the contract</p> <p>Est. Matl Cost: \$1,974,680.00 Fixed Fee: \$ 179,692.00 Total Matl Cost: \$2,154,372.00</p> <p>Est. Labor Cost: \$7,227,062.00 Fixed Fee: \$ 651,416.00 Total Labor Cost: \$7,878,478.00</p> <p>Total CPFF: \$10,032,850.00</p> <p>The period of performance on CLIN 0033 is hereby changed to reflect a completion date of June 30, 2005.</p> <p>(End of narrative B001)</p> <p><u>Inspection and Acceptance</u> INSPECTION: Origin ACCEPTANCE: Origin</p>				