

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT				1. Contract ID Code Fixed-Price Economic Price Adjustment		Page 1 Of 4	
2. Amendment/Modification No.  01		3. Effective Date  2003DEC11		4. Requisition/Purchase Req No.  SEE SCHEDULE		5. Project No. (If applicable)	
6. Issued By TACOM WARREN BLDG 231 AMSTA-AQ-AHPC SHIRLEY GHARAGOZLOO (586)574-7163 WARREN, MICHIGAN 48397-5000 HTTP://CONTRACTING.TACOM.ARMY.MIL EMAIL: GHARAGOS@TACOM.ARMY.MIL		Code W56HZV		7. Administered By (If other than Item 6) DCMA INDIANAPOLIS EMMETT J. BEAN CENTER 8899 E. 56TH ST. INDIANAPOLIS, IN 46249-5701		Code S1501A	
				SCD B PAS NONE ADP PT HQ0337			
8. Name And Address Of Contractor (No., Street, City, County, State and Zip Code)  CUMMINS ENGINE COMPANY INC 500 JACKSON STREET M/C 80960 COLUMBUS, IN. 47201-6258  TYPE BUSINESS: Large Business Performing in U.S.				<input type="checkbox"/>  <input type="checkbox"/>  <input checked="" type="checkbox"/>  <input type="checkbox"/>		9A. Amendment Of Solicitation No.  9B. Dated (See Item 11)  10A. Modification Of Contract/Order No. DAAE07-96-D-T024/0123 10B. Dated (See Item 13) 2003AUG06	
Code 15434		Facility Code 0B8S3					
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS							
<input type="checkbox"/> The above numbered solicitation is amended as set forth in item 14. The hour and date specified for receipt of Offers <input type="checkbox"/> is extended, <input type="checkbox"/> is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended by one of the following methods: (a) By completing items 8 and 15, and returning _____ copies of the amendments: (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.							
12. Accounting And Appropriation Data (If required) NO CHANGE TO OBLIGATION DATA							
13. THIS ITEM ONLY APPLIES TO MODIFICATIONS OF CONTRACTS/ORDERS It Modifies The Contract/Order No. As Described In Item 14.							
KIND MOD CODE: G							
<input type="checkbox"/> A. This Change Order is Issued Pursuant To: The Changes Set Forth In Item 14 Are Made In The Contract/Order No. In Item 10A.							
<input type="checkbox"/> B. The Above Numbered Contract/Order Is Modified To Reflect The Administrative Changes (such as changes in paying office, appropriation data, etc.) Set Forth In Item 14, Pursuant To The Authority of FAR 43.103(b).							
<input checked="" type="checkbox"/> C. This Supplemental Agreement Is Entered Into Pursuant To Authority Of: Mutual Agreement of the Parties							
<input type="checkbox"/> D. Other (Specify type of modification and authority)							
E. IMPORTANT: Contractor <input type="checkbox"/> is not, <input checked="" type="checkbox"/> is required to sign this document and return _____ copies to the Issuing Office.							
14. Description Of Amendment/Modification (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)  SEE SECOND PAGE FOR DESCRIPTION							
Except as provided herein, all terms and conditions of the document referenced in item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.							
15A. Name And Title Of Signer (Type or print)				16A. Name And Title Of Contracting Officer (Type or print) ELLEN DENNIS DENNISE@TACOM.ARMY.MIL (586)574-8056			
15B. Contractor/Offeror  (Signature of person authorized to sign)		15C. Date Signed		16B. United States Of America  By _____ /SIGNED/ (Signature of Contracting Officer)		16C. Date Signed  2003DEC11	
NSN 7540-01-152-8070 PREVIOUS EDITIONS UNUSABLE				30-105-02		STANDARD FORM 30 (REV. 10-83) Prescribed by GSA FAR (48 CFR) 53.243	

<b>CONTINUATION SHEET</b>	<b>Reference No. of Document Being Continued</b> <b>PIIN/SIIN</b> DAAE07-96-D-T024/0123 <b>MOD/AMD</b> 01	<b>Page</b> 2 <b>of</b> 4
<b>Name of Offeror or Contractor:</b> CUMMINS ENGINE COMPANY INC		

SECTION A - SUPPLEMENTAL INFORMATION  
CONTRACT DAAE07-96-D-T024, DELIVERY ORDER 0123, MODIFICATION 01

DELIVERY ORDER FOR DIESEL ENGINES

PREVIOUS AMOUNT OF DELIVERY ORDER:	\$1,880,000.00
AMOUNT OF THIS ACTION:	\$ 0.00
NEW TOTAL AMOUNT OF DELIVERY ORDER:	\$1,880,000.00

a. This is a bilateral modification issued to extend the delivery schedule for CLIN 0165AA due to parts shortages beyond the Contractor's control. The delay in delivery of these engines is due to the Contractor's inability to obtain components that were not a part of the original engine manufacture, but were installed by the end item truck manufacturer. The previous manufacturers of these components are no longer producing the parts that were used in this application, or are producing at too slow a rate to accommodate current demands. There are suitable replacement parts available, but they must be approved by the Government prior to purchase and engine installation. The due date is extended from 30 Nov 2003 to a split delivery of 50 each due 31 Dec 03 and 50 each due not later than 30 Jun 2004.

b. This modification authorizes the Contractor to:

1. Ship the 50 Each due 31 Dec 03 short the following components if non-availability will delay delivery:

Fan Clutch Assembly, \$580.83 Each  
Fan Blade, \$126.20 Each

Miscellaneous loose hardware (Nuts, Washers, etc.) should be attached to the Engine; separate kit packaging will not be required. The Contractor is authorized to invoice using the engine unit price of \$18,800.00 less the aggregate cost of the missing components rounded to the nearest whole dollar (\$707 per engine), total contract dollars to be adjusted after the fact.

2. Ship-in-place the 50 Each due 30 Jun 04 and ship short the following component:

Power Steering Pump, \$418.60 Each

Contractor is authorized to invoice using the engine unit price of \$18,800.00 less the aggregate cost of the missing component rounded to the nearest whole dollar (\$419 per engine). When the Government Quality Assurance Representative signs acceptance on the Routing Material Inspection and Receiving Report (DD250), the engines become Government property. The Contractor will remain liable for repair of any damage to the engines pending final delivery. Once a new vendor has been qualified for the missing Pump and those components become available, the Contractor shall complete their installation, containerize the engines and arrange shipment to the destination listed in the order. A second DD250 will be required to move the Engines from the packaging subcontractor to their final destination. At that time the Contract shall submit final invoices.

c. All other terms and conditions remain unchanged.

\*\*\* END OF NARRATIVE A 001 \*\*\*

Name of Offeror or Contractor: CUMMINS ENGINE COMPANY INC

ITEM NO	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT
0165AA	<p>SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS</p> <p><u>PRODUCTION QUANTITY</u></p> <p>100</p> <p>EA</p> <p>\$ 18,800.00000</p> <p>\$ 1,880,000.00</p> <p>NOUN: ENGINE,DIESEL PRON: EH3A7164EH PRON AMD: 02 ACRN: AA AMS CD: 060011</p> <p>NSN: 2815-01-280-2961 Military P/N: 12363270</p> <p>(End of narrative B001)</p> <p>DRESSED 6CTA 8.3 CUMMINS RECON DIESEL ENGINE, PART NUMBER DR25361RX, WILL BE PROVIDED IN LIEU OF THE ORDNANCE PART NUMBER SPECIFIED ABOVE, WHICH IS NO LONGER AVAILABLE THROUGH NEW ITEM PRODUCTION.</p> <p>THE RECON ENGINE WILL CARRY A 2-YEAR WARRANTY WITH UNLIMITED MILEAGE.</p> <p>THESE ENGINES WILL BE SUBJECT TO ANY CORRECTIVE ACTION OR CONFIGURATION CHANGE IDENTIFIED BY THE TRIAL INSTALLATION WHICH TOOK PLACE AT CAMP DODGE, IA UNDER DELIVERY ORDER DAAE07-906-D-T024/0070.</p> <p>(End of narrative D001)</p> <p><u>Packaging and Marking</u> PACKAGING/PACKING/SPECIFICATIONS: SEE PACKAGING REQUIREMENTS SHEET UNIT PACK: 001 LEVEL PRESERVATION: Military LEVEL PACKING: A</p> <p><u>Inspection and Acceptance</u> INSPECTION: Origin ACCEPTANCE: Origin</p> <p>The inspection/acceptance point for this Order is as follows:</p> <p>Bryant Products, Inc. (CAGE 4X711) 816 F Ave., Freeman Field Seymour, IN 47274</p> <p>(End of narrative F001)</p> <p><u>Deliveries or Performance</u> DOC SUPPL</p>				

Name of Offeror or Contractor: CUMMINS ENGINE COMPANY INC

ITEM NO	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT
	<div><div><div><div>REL CD</div><div>MILSTRIP</div><div>ADDR</div><div>SIG CD</div><div>MARK FOR</div><div>TP CD</div></div><div><div>001</div><div>W56HZV3176T840</div><div>W25G1U</div><div>J</div><div></div><div>2</div></div><div><div>DEL REL CD</div><div>QUANTITY</div><div>DEL DATE</div></div><div><div>001</div><div>50</div><div>31-DEC-2003</div></div><div><div>002</div><div>50</div><div>30-JUN-2004</div></div></div></div> <div><div>FOB POINT: Origin</div><div>SHIP TO: <u>FREIGHT ADDRESS</u> (W25G1U) XU TRANSPORTATION OFFICER DDSP NEW CUMBERLAND FACILITY BUILDING MISSION DOOR 113 134 NEW CUMBERLAND PA 17070-5001</div><div><u>CONTRACT/DELIVERY ORDER NUMBER</u> DAAE07-96-D-T024/0123</div><div>DELIVERY ACCELERATION IS AUTHORIZED PROVIDED THERE IS NO ADDITIONAL COST TO THE GOVERNMENT.</div><div>PARTIAL SHIPMENTS ARE AUTHORIZED AND ENCOURAGED.</div><div>(End of narrative F002)</div></div>				