

CONTINUATION SHEET	Reference No. of Document Being Continued		Page 2 of 4
	PIIN/SIIN DAAE07-96-D-T024/0134	MOD/AMD 01	
Name of Offeror or Contractor: CUMMINS ENGINE COMPANY INC			

SECTION A - SUPPLEMENTAL INFORMATION
CONTRACT DAAE07-96-D-T024, DELIVERY ORDER 0134, MODIFICATION 02

DELIVERY ORDER FOR RECON DIESEL ENGINES

PREVIOUS AMOUNT OF DELIVERY ORDER:	\$3,760,000.00
AMOUNT OF THIS ACTION:	\$ 0.00
NEW TOTAL AMOUNT OF DELIVERY ORDER:	\$3,760,000.00

- a. This is a bilateral modification issued to extend the delivery schedule for CLIN 0178AA from 31 Mar 2004 to 30 Sep 2004. The lack of Power Steering Pump components will be remedied as new vendor, PSS, goes into production. This extension should cover any shortfall in component delivery because PSS's maximum capacity is unknown at this time. Delivery acceleration is authorized.
- b. All other terms and conditions remain unchanged.

*** END OF NARRATIVE A 001 ***

Name of Offeror or Contractor: CUMMINS ENGINE COMPANY INC

ITEM NO	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT
0178AA	<p>SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS</p> <p><u>PRODUCTION QUANTITY</u></p> <p>200</p> <p>EA</p> <p>\$ 18,800.00000</p> <p>\$ 3,760,000.00</p> <p>NOUN: REMAN ENGINE IN CONTAINER PRON: EH3A7203EH PRON AMD: 01 ACRN: AA AMS CD: 060011</p> <p>DRESSED 6CTA 8.3 CUMMINS RECON DIESEL ENGINE, PART NUMBER DR25361RX, WILL BE PROVIDED IN LIEU OF THE ORDNANCE PART NUMBER SPECIFIED ABOVE, WHICH IS NO LONGER AVAILABLE THROUGH NEW ITEM PRODUCTION.</p> <p>THE RECON ENGINE WILL CARRY A 2-YEAR WARRANTY WITH UNLIMITED MILEAGE.</p> <p>THESE ENGINES WILL BE SUBJECT TO ANY CORRECTIVE ACTION OR CONFIGURATION CHANGE IDENTIFIED BY THE TRIAL INSTALLATION WHICH TOOK PLACE AT CAMP DODGE, IA UNDER DELIVERY ORDER DAAE07-906-D-T024/0070.</p> <p>GOVERNMENT TECHNICAL DATA WILL BE USED FOR <u>CONTAINER REFERENCE ONLY</u>.</p> <p>(End of narrative D001)</p> <p><u>Packaging and Marking</u> PACKAGING/PACKING/SPECIFICATIONS: SEE PACKAGING REQUIREMENTS SHEET UNIT PACK: 001 LEVEL PRESERVATION: Military LEVEL PACKING: A</p> <p><u>Inspection and Acceptance</u> INSPECTION: Origin ACCEPTANCE: Origin</p> <p>The place of performance for this order is:</p> <p>Cummins, S. de R.L. de C.V. (CAGE SK183) San Luis Potosi, Mexico</p> <p>The inspection/acceptance point for this Order is as follows:</p> <p>Bryant Products, Inc. (CAGE 4X711) 816 F Ave., Freeman Field Seymour, IN 47274</p> <p>(End of narrative F001)</p> <p><u>Deliveries or Performance</u></p>				

Name of Offeror or Contractor: CUMMINS ENGINE COMPANY INC

ITEM NO	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT
	<div>DOC SUPPL</div> <div>REL CD MILSTRIP ADDR SIG CD MARK FOR TP CD</div> <div>001 W56HZV3241T841 W25G1U J 2</div> <div>DEL REL CD QUANTITY DEL DATE</div> <div>001 200 30-SEP-2004</div> <div>FOB POINT: Origin</div> <div>SHIP TO: FREIGHT ADDRESS</div> <div>(W25G1U) XU TRANSPORTATION OFFICER</div> <div>DDSP NEW CUMBERLAND FACILITY</div> <div>BUILDING MISSION DOOR 113 134</div> <div>NEW CUMBERLAND PA 17070-5001</div> <div>CONTRACT/DELIVERY ORDER NUMBER</div> <div>DAAE07-96-D-T024/0134</div> <div>DELIVERY ACCELERATION IS AUTHORIZED PROVIDED</div> <div>THERE IS NO ADDITIONAL COST TO THE GOVERNMENT.</div> <div>PARTIAL SHIPMENTS ARE AUTHORIZED AND ENCOURAGED.</div> <div>(End of narrative F002)</div>				