

CONTINUATION SHEET	Reference No. of Document Being Continued PIIN/SIIN DAAE07-98-D-T061/0044 MOD/AMD 04	Page 2 of 3
Name of Offeror or Contractor: DIMENSIONS INTERNATIONAL, INC.		

SECTION A - SUPPLEMENTAL INFORMATION

1. The purpose of this Modification (04) is to extend the Performance Period of this Task Order from 27 February 2004 to 31 August 2004, with no additional labor hours and no additional funds being added to this Task Order. There are sufficient labor hours and funds already included in this Task Order to cover this extended Performance Period. This extension is necessary due to the delay in the required Material Release/Type Classification (MR/TC) approval being supplied by the Government as required by the Scope of Work.
2. All other terms and conditions of this Task Order remain unchanged.

*** END OF NARRATIVE A 005 ***

Name of Offeror or Contractor: DIMENSIONS INTERNATIONAL, INC.

ITEM NO	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT
0001AA	SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS				
	<u>SERVICES LINE ITEM</u>				\$ 157,602.90
	NOUN: M878A2 TPF CONTRACT-FOC SUST				
	PRON: J632H383J6 PRON AMD: 01 ACRN: AA				
	AMS CD: 51108462013				
	<u>Inspection and Acceptance</u>				
	INSPECTION: Destination ACCEPTANCE: Destination				
	<u>Deliveries or Performance</u>				
	DLVR SCH PERF COMPL				
	<u>REL CD</u> <u>QUANTITY</u> <u>DATE</u>				
	001 0 31-AUG-2004				
	\$ 157,602.90				