

CONTINUATION SHEET	Reference No. of Document Being Continued PIIN/SIIN DAAE07-98-D-T065/0050 MOD/AMD 05	Page 2 of 2
Name of Offeror or Contractor: DUCOM INC		

SECTION A - SUPPLEMENTAL INFORMATION
The purpose of this Modification (05) is to incorporate the following clarifications and requirements into this Task Order.

1. Authorize the servicing and repair of all equipment (HET M1070 Tractor/M1000 Trailer, HEMTT, PLS, M915 FOV, FMTV (MTV/LTV), M939 FOV, M4K FL, 6KVRRTFL, ATLAS 10K FL, and RTCH vehicles) and work processes identified in the four phases of this task order, effective 15 Jul 04.

- a. In the event that workload exceeds capacity, supported Units' mission requirements will determine priority for servicing and/or repairing equipment.
- b. If a conflict arises regarding priorities, the performance certifier will resolve the conflict.

2. Add the servicing and repair of M870 FOV, M871 FOV, and M872 FOV Trailers, effective 1 Aug 04.

- a. Mandatory parts listings and equipment service checklists are attached (encl 1-6). Listing of applicable TMs/TBs/LOs are below:
TM 9-2330-378-14&P (LO included in TM), M870 and M870A1, Date: June 1999 (no updates)
TM 9-2330-358-14&P (LO included in TM), M871 and M871A1, Date: December 1987 (no updates)
TM 9-2330-386-14&P (LO included in TM), M871A2, Date: 28 September 1990 (no updates)
TM 9-2330-326-14&P (LO included in TM), M871A3, Date: 20 May 2003 (TM revision in process, expected review date July 2004)
TM 9-2330-359-14&P (LO included in TM), M872, M872A1, M872A2, and M872A3, Date: January 2004 (no updates)

- b. All task order requirements, except development of the checklist (ref. para. 2.8.1), apply to the servicing and repair of these newly identified vehicle systems.

3. Authorize the contractor to perform all duties specified in the task order anywhere within the confines of Camp Anaconda.

- a. For example, if a vehicle system included in the task order requires repair and is not capable of being driven or transported to the HWVSA facility, the contractor shall be authorized to dispatch the appropriate number of personnel required to accomplish the required repairs, within Camp Anaconda.

- b. In the event that contractor personnel are dispatched to accomplish work under this authorization, the supported unit will provide all support (i.e., overhead lift, movement of heavy components) necessary for the contractor personnel to complete the repairs.

- c. The contractor personnel shall provide all parts, materials, tools, test equipment, and other items normally required as part of this task order.

4. Provide the contractor with official government notification of an increase in personnel requirements. 60 additional personnel will be required to report to CRC in preparation for deployment to Balad, Iraq in accordance with the below schedule. The contractor shall provide the names and SSNs of the below identified personnel to Mrs. Landis Wise at least two weeks prior to the start of CRC to facilitate scheduling of personnel through CRC.

- a. 27 Jun 04 CRC Class (report to Camp Anaconda O/A14 Jul 04): 7 Mechanics, 1 Production Control Clerk, 1 Supply Specialist, 1 Site Admin Assistant.
- b. 05 Jul 04 CRC Class (report to Camp Anaconda O/A22 Jul 04): 8 Mechanics, 1 Leadman, 1 Supply Specialist.
- c. 11 Jul 04 CRC Class (report to Camp Anaconda O/A28 Jul 04): 8 Mechanics, 1 Inspector, 1 Supply Specialist.
- d. 18 Jul 04 CRC Class (report to Camp Anaconda O/A4 Aug04): 9 Mechanics, 1 Welder.
- e. 25 Jul 04 CRC Class (report to Camp Anaconda O/All Aug 04): 9 Mechanics, 1 Welder.
- f. 1 Aug 04 CRC Class (report to Camp Anaconda O/A18 Aug 04): 6 Mechanics, 1 Leadman, 1 Supply Technician, 1 Production Control Clerk, 1 Supply Specialist.

5. Implement the standard work week schedule of 48 hours straight-time and 8 hours of over-time per week per person, as described in the contractor proposal, no later than 1 Aug 04.

If Modification 02, 03, 04, or 05 results in a new and unique requirement for any tool, the Government will provide the tool(s) as GFE. If the performance certifier does not have access to the required tool(s), the performance certifier may authorize the contractor to requisition the tool(s) using the established HWVSA DODAAC and fund cite. Any tools provided by the Government, whether through requisitioning or GFE, remain the property of the Government.

This Modification is being done with no increase to the ceiling dollar amount of this Task Order.

All other terms and conditions of this Task Order remain unchanged.