

CONTINUATION SHEET	Reference No. of Document Being Continued PIIN/SIIN DAAE07-99-D-S011/0014 MOD/AMD 05	Page 2 of 3
Name of Offeror or Contractor: INTERNATIONAL CONSULTANTS, INC.		

- SECTION A - SUPPLEMENTAL INFORMATION
1. The basic task order was awarded on 31 January 2001 for the development and maintenance of the M878 Yard Tractor Web Page with PM Force Projection office.
 2. A PCO letter of Intent was issued on December 31, 2003 to extend the period of performance for this task order from December 31, 2003 to June 30, 2004 in accordance with the Program Management e-mail dated December 31, 2003.
 3. The purpose of this modification (05) is to extend the Period of Performance for this task order, at no additional cost to either party.
 4. The following CLINs are hereby extended from December 31, 2003 to June 30, 2004.

CLIN 1001AA
CLIN 1001AB
 5. The total dollar value remains at \$14,998.14.
 6. All other terms and conditions of this task order remains unchanged.

*** END OF NARRATIVE A 006 ***

Name of Offeror or Contractor: INTERNATIONAL CONSULTANTS, INC.

ITEM NO	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT
	SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS				
1001AA	<p><u>M878 WEB PAGE EFFORTS</u></p> <p>NOUN: M878 WEB PAGE EFFORTS PRON: A196B397EH PRON AMD: 03 ACRN: AA AMS CD: 511084</p> <p><u>Inspection and Acceptance</u> INSPECTION: Origin ACCEPTANCE: Origin</p> <p><u>Deliveries or Performance</u> DLVR SCH PERF COMPL <u>REL CD</u> <u>QUANTITY</u> <u>DATE</u> 001 0 30-JUN-2004</p> <p>\$ 4,123.11</p>				\$ <u>4,123.11</u>
1001AB	<p><u>SERVICES LINE ITEM</u></p> <p>NOUN: M878 WEB PAGE EFFORTS PRON: A196B397EH PRON AMD: 03 ACRN: AA AMS CD: 511084</p> <p><u>Inspection and Acceptance</u> INSPECTION: Origin ACCEPTANCE: Origin</p> <p><u>Deliveries or Performance</u> DLVR SCH PERF COMPL <u>REL CD</u> <u>QUANTITY</u> <u>DATE</u> 001 0 30-JUN-2004</p> <p>\$ 10,875.04</p>				\$ <u>10,875.04</u>