AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT				1. Contract I		Page 1 Of 3
2. Amendment/Modification No.	3. Effective Date	4. Requisition/Purchase Req				(If applicable)
P00002	2004MAY05	SEE SCHE	DULE			
6. Issued By	Code W56HZV	7. Administered By (If other than Item 6) Code S3912A				
TACOM WARREN BLDG 231 AMSTA-AQ-ADBX CATHERINE BASTIAN (586)574-6950 WARREN, MICHIGAN 48397-5000 HTTP://CONTRACTING.TACOM.ARMY.MIL		DCMA CENTRAL PENNSYLVANIA 201 PENN ST. SUITE 201 READING, PA 19601-4054				
EMAIL: BASTIANC@TACOM.ARMY.MIL		so	CD B	PAS NONE	ADP	РТ но0337
8. Name And Address Of Contractor (No., Stre	eet, City, County, State and				nt Of Solicitation	
JLG INDUSTRIES, INC	, , ,	• /	Ш			
1 JLG DRIVE MCCONNELLSBURG PA, PA. 17233-9533			_	9B. Dated (See	Item 11)	
			X	10A. Modificat	tion Of Contrac	t/Order No.
TYPE BUSINESS: Other Small Business	Performing in U.S.			W56HZV-04-C-		
Code 1YHH8 Facility Code	refrenking in o.b.			10B. Dated (Se 2003DEC31	e Item 13)	
	THIS ITEM ONLY APPLI	ES TO AMENDMENT	rs of so	OLICITATION	S	
The above numbered solicitation is amend	led as set forth in item 14.	The hour and date spo	ecified fo	or receipt of Of	fers	
is extended, is not extended.		•				
Offers must acknowledge receipt of this ame (a) By completing items 8 and 15, and return offer submitted; or (c) By separate letter or ACKNOWLEDGMENT TO BE RECEIVED SPECIFIED MAY RESULT IN REJECTION change may be made by telegram or letter, popening hour and date specified.	ning copies of telegram which includes a D AT THE PLACE DESIGN OF YOUR OFFER. If provided each telegram or	of the amendments: (b) reference to the solicit SNATED FOR THE R by virtue of this amend	By acki ation an ECEIPT lment yo	nowledging rece d amendment n OF OFFERS I u desire to char	eipt of this ame r umbers. FAILU PRIOR TO THE nge an offer alre	ndment on each copy of the URE OF YOUR E HOUR AND DATE eady submitted, such
12. Accounting And Appropriation Data (If recons no change to obligation data	quired)					
13. THIS KIND MOD CODE: C	ITEM ONLY APPLIES T It Modifies The Contra				DERS	
A. This Change Order is Issued Pursua. The Contract/Order No. In Item 10.	nt To:	ucy of uci 1(0) Hs Desci	1000 111		nanges Set Forth	In Item 14 Are Made In
B. The Above Numbered Contract/Orde Set Forth In Item 14, Pursuant To T			anges (sı	ich as changes i	in paying office,	appropriation data, etc.)
X C. This Supplemental Agreement Is En	tered Into Pursuant To Au	thority Of: Mutual A	greemen	t		
D. Other (Specify type of modification a	and authority)					
E. IMPORTANT: Contractor is not,	is required to sign	this document and re	turn		copies to the Issu	uing Office.
14. Description Of Amendment/Modification (Organized by UCF section	headings, including so	licitatio	n/contract subje	ct matter where	e feasible.)
SEE SECOND PAGE FOR DESCRIPTION						
Contract Expiration Date: 2004AUG15						
Except as provided herein, all terms and condi and effect.		renced in item 9A or 10	0A, as he	eretofore chang	ed, remains unc	hanged and in full force
15A. Name And Title Of Signer (Type or print)	J. CHECK-SA	ANCHEZ	Of Contracting MY.MIL (810)5	Officer (Type o	r print)
15B. Contractor/Offeror	15C. Date Signed	16B. United S	tates Of	America		16C. Date Signed
		Ву		/SIGNED/		2004MAY05
(Signature of person authorized to sign)		(Sig	nature o	f Contracting C	,	
NSN 7540-01-152-8070		30-105-02			STANDARD F	ORM 30 (REV. 10-83)

CONTINUATION SHEET	Reference No. of Document Bei	Page 2 of 3	
CONTINUATION SHEET	PIIN/SIIN W56HZV-04-C-0214	MOD/AMD P00002	

Name of Offeror or Contractor: $\mbox{\tt JLG}$ $\mbox{\tt INDUSTRIES}$, $\mbox{\tt INC}$

SECTION A - SUPPLEMENTAL INFORMATION MODIFICATION P00002.

- 1. THE PURPOSE OF THIS MODIFICATION IS TO EXTEND THE CONTRACT DELIVERY SCHEDULE FROM 01 JUL 2004 15 SEP 2004.
- 2. THE CONTRACTOR AGREES THAT FULL CONSIDERATION HAS BEEN GIVEN TO ANY AND ALL EXCUSABLE DELAYS OCCURRING PRIOR TO THE DATE OF THIS MODIFICATION, AND THE CONTRACTOR WAIVES ANY CLAIM THAT CONDITIONS OR CIRCUMSTANCES CURRENTLY EXISTING EXCUSE ANY FAILURE TO EFFECT THE NEW DELIVERY SCHEDULE SPECIFIED IN THIS MODIFICATION.
- 3. THEREFORE, ALL OTHER TERMS AND CONDITIONS OF THIS CONTRACT REMAIN UNCHANGED AND IN FULL FORCE AND EFFECT.

*** END OF NARRATIVE A 003 ***

CONTINUATION SHEET

Reference No. of Document Being Continued PIIN/SIIN W56HZV-04-C-0214

MOD/AMD P00002

Page 3 **of** 3

Name of Offeror or Contractor: JLG INDUSTRIES, INC

ITEM NO	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT
	SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS				
0001AA	PRODUCTION QUANTITY	16	EA	\$ 7,156.69000	\$114,507.04
	NOUN: FORK LIFT, TRACTOR M PRON: EH387091EH PRON AMD: 03 ACRN: AA AMS CD: 060011				
	Packaging and Marking PACKAGING/PACKING/SPECIFICATIONS: STANDARD COMMERCIAL PACKAGING UNIT PACK: 1 INTERMEDIATE PACK: 0 LEVEL PRESERVATION: Commercial LEVEL PACKING: Commercial				
	Inspection and Acceptance INSPECTION: Origin ACCEPTANCE: Origin				
	Deliveries or Performance DOC SUPPL REL CD MILSTRIP ADDR SIG CD MARK FOR TP CD 001 W56HZV32322839 W45G19 J 2 PROJ CD BRK BLK PT RFF DEL REL CD QUANTITY DEL DATE 001 10 15-SEP-2004				
	FOB POINT: Origin SHIP TO: PARCEL POST ADDRESS (W45G19) XR W390 RED RIVER MUNITIONS CTR HIGHWAY 82 WEST CL V TPF GATE 44 BLDG 184 TEXARKANA TX 75507-5000				
	DOC SUPPL REL CD MILSTRIP ADDR SIG CD MARK FOR TP CD 002 W56HZV32322840 W25G1U J 2 PROJ CD BRK BLK PT RFF DEL REL CD QUANTITY DEL DATE 001 6 15-SEP-2004				
	FOB POINT: Origin SHIP TO: PARCEL POST ADDRESS (W25G1U) XU TRANSPORTATION OFFICER DDSP NEW CUMBERLAND FACILITY BUILDING MISSION DOOR 113 134 NEW CUMBERLAND PA 17070-5001				