

CONTINUATION SHEET	Reference No. of Document Being Continued PIIN/SIIN W56HZV-04-F-0051 MOD/AMD P00002	Page 2 of 5
Name of Offeror or Contractor: HODGES TRANSPORTATION, INC		

SECTION A - SUPPLEMENTAL INFORMATION

- 1. The purpose of this modification P0002 is to include further testing on the HEMTT and Plus Start System as outlined in Section C of this modification.

- 2. The total amount of this contract is hereby increased by \$130,794.00 from \$195,475.00 to \$326,269.00.

*** END OF NARRATIVE A 002 ***

Name of Offeror or Contractor: HODGES TRANSPORTATION, INC

ITEM NO	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT
	SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS				
0002	SECURITY CLASS: Unclassified				
0002AA	<p>ADD'L SUPP. SERVICES FOR HEMTT AND PLS ST SY</p> <p>CLIN CONTRACT TYPE: Firm-Fixed-Price NOUN: M915A3 PRON: J642D478J6 PRON AMD: 01 ACRN: AB AMS CD: 51108385010</p> <p>The Contractor performance shall be in accordance with Sec C.3.a through C.3.2.a.</p> <p>(End of narrative C001)</p> <p><u>Inspection and Acceptance</u> INSPECTION: Origin ACCEPTANCE: Origin</p> <p><u>Deliveries or Performance</u> DLVR SCH PERF COMPL <u>REL CD</u> <u>QUANTITY</u> <u>DATE</u> 001 0 30-DEC-2005</p> <p>\$ 130,794.00</p>	LO	\$ 130,794.00		

CONTINUATION SHEET	Reference No. of Document Being Continued PIIN/SIIN W56HZV-04-F-0051 MOD/AMD P00002	Page 4 of 5
Name of Offeror or Contractor: HODGES TRANSPORTATION, INC		

SECTION C - DESCRIPTION/SPECIFICATIONS/WORK STATEMENT

C.3.a Phase II: The contractor shall develop a System Performance Test Plan for the M915 (CDRL A005 to be issued at a later time). The test plan shall include at a minimum a Cold Room, Hot Room, and Cycling test plans. The cold room test plan shall include storage and performance testing at -40F. The Hot Room test will address starting operations. Long term exposure and cycling evaluations will include -40, -25, 32, 120, 140, and 165 degree F. environments. Additionally the test plan will include Accelerated Vibration testing based on a 20,000 mile life expectancy. The contractor is required to perform all testing at their location in accordance with their test plan. The vehicle to be tested will be furnished as Government Furnished Equipment and will be operated and maintained in the contract.

C.3.1.a Deliverable: At the conclusion of the Cold Room tests the contractor shall deliver an interim statement of findings. A final report shall be prepared and submitted, by the contractor, as a letter report within 60 days of completion of testing.

C.3.2.a Acceptance Criteria: Letter reports will be clear, concise, detailing system performance, and documenting and failures that may have occurred.

Unscheduled Events

The contractor shall prepare an estimate to perform repairs and services on the GFE as necessary to support the testing. If there is an unexpected immediate funding action needed, the contractor must contact the PCO with an estimate of the cost. At this time a modification will be issued and funds obligated. The contractor shall acquire approval from TACOM before conducting unscheduled activities.

*** END OF NARRATIVE C 002 ***

Name of Offeror or Contractor: HODGES TRANSPORTATION, INC

SECTION G - CONTRACT ADMINISTRATION DATA

LINE	PRON/ AMS CD/ ITEM MIPR	OBLG STAT/ ACRN JOB ORD NO	PRIOR AMOUNT	INCREASE/DECREASE AMOUNT	CUMULATIVE AMOUNT
0002AA	J642D478J6 51108385010 A14P50101CAA	AB 2 4ZHTAA	\$ 0.00	\$ 130,794.00	\$ 130,794.00
			NET CHANGE	\$ 130,794.00	

SERVICE NAME	NET CHANGE BY ACRN	ACCOUNTING CLASSIFICATION	ACCOUNTING STATION	INCREASE/DECREASE AMOUNT
Army	AB	21 42035000041C1C03P511083252G S20113	W56HZV	\$ 130,794.00
NET CHANGE				\$ 130,794.00

	PRIOR AMOUNT OF AWARD	INCREASE/DECREASE AMOUNT	CUMULATIVE OBLIG AMT
NET CHANGE FOR AWARD:	\$ 195,475.00	\$ 130,794.00	\$ 326,269.00