

CONTINUATION SHEET	Reference No. of Document Being Continued PIIN/SIIN W56HZV-04-P-0154 MOD/AMD P00001	Page 2 of 5
Name of Offeror or Contractor: AMERICAN APEX CORPORATION		

SUPPLEMENTAL INFORMATION

1. This Modification P00001 under Purchase Order W56HZV-04-P-0154 is a bilateral action.
2. The purpose of this Modification P00001 is to revise the delivery date for CLIN 0001AA.
3. Purchase Order provides the training schedule may be revised when the change is mutually agreed upon by the contracting parties.
 - a. Narrative C001 under CLIN 0001AA on Page B is revised as follows:

 Requirements per contract Section C - Scope of Work. Training class shall begin February 23, 2004 (unless revised mutually by the contracting parties) and conclude February 26, 2004.
 - b. The Performance Completion Date under CLIN 0001AA on Page B is revised from 26-Feb-2004 to 27-Feb-2004.
 - c. In Section C, paragraph C.2.4 under the Scope of Work is revised as follows:

 C.2.4 Schedule. Training class shall begin February 23, 2004 (unless revised mutually by the contracting parties). The course length shall be four (4) days in duration, and will end on February 26, 2004.
4. As a result of this Modification P00001, the total price of Purchase Order W56HZV-04-P-0154 remains \$21,614.07.
5. Except as specifically stated above, all other terms and conditions of contract W56HZV-04-P-0154 remain unchanged and in full force and effect.

*** END OF NARRATIVE A 001 ***

CONTINUATION SHEET	Reference No. of Document Being Continued PIIN/SIIN W56HZV-04-P-0154 MOD/AMD P00001	Page 3 of 5
--------------------	--	-------------

Name of Offeror or Contractor: AMERICAN APEX CORPORATION

ITEM NO	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT
	SUPPLIES OR SERVICES AND PRICES/COSTS				
0001	SECURITY CLASS: Unclassified				
0001AA	<u>EGYPTIAN ARMY SUPPORT</u> CLIN CONTRACT TYPE: Firm-Fixed-Price NOUN: AIMTEST DEVICE TRAINING PRON: J50TPF0247 PRON AMD: 01 ACRN: AA AMS CD: JBP012 FMS CASE IDENTIFIER: EG-B-JBP Requirements per contract Section C - Scope of Work. Training class shall begin February 23, 2004 (unless revised mutually by the contracting parties) and conclude February 26, 2004. (End of narrative C001) <u>Inspection and Acceptance</u> INSPECTION: Destination ACCEPTANCE: Destination <u>Deliveries or Performance</u> DLVR SCH PERF COMPL <u>REL CD</u> <u>QUANTITY</u> <u>DATE</u> 001 0 27-FEB-2004 \$ 21,614.07	LO		\$ 21,614.07	

CONTINUATION SHEET	Reference No. of Document Being Continued PIIN/SIIN W56HZV-04-P-0154 MOD/AMD P00001	Page 4 of 5
Name of Offeror or Contractor: AMERICAN APEX CORPORATION		

DESCRIPTION/SPECIFICATIONS/WORK STATEMENT

SECTION C - Scope of Work

C.1.0 DESCRIPTION. The Government of Egypt has a need for the Contractor to provide maintenance training for the .50 caliber Advanced In-bore Marksmanship Training Enhancement System for Tanks (AIMTEST) 120 device, NSN 1005-01-464-2468.

C.1.1 Background. The Government of Egypt purchased the AIMTEST 120 device to conduct live fire training with the Abrams M1A1 tank. However, the Egyptian Army does not possess in-house technical expertise to repair and maintain the .50 caliber AIMTEST 120 in working order.

C.1.2. Objective. The Contractor shall conduct training classes to enable students (a) to identify and use special tools needed to repair/maintain the .50 caliber Advanced In-bore Marksmanship Training Enhancement System for Tanks (AIMTEST) 120 device; (b) identify and use spare/repair parts; (c) use the Contractors technical/maintenance manuals; and (d) maintain (teardown, clean, repair, and buildup) the AIMTEST 120 device.

C.2.0 PURPOSE AND SCOPE

C.2.1 Purpose. The Contractor shall provide no more than four (4) full days of AIMTEST 120 maintenance training in Cairo, Egypt. Students attending training shall be eight (8) Egyptian Army Officers. The Contractor shall provide no more than two (2) instructors. The class shall be taught in English.

C.2.2 Scope. This AIMTEST 120 system training shall be structured to train individual maintainers to repair the .50 caliber Advanced In-bore Marksmanship Training Enhancement System for Tanks (AIMTEST) 120 device. The course outline shall include a minimum of one (1) day of practical hands on experience, where students will actually perform the tear down, cleaning, repair, and build up of AIMTEST 120 devices. The schedule of activities will be developed to allow for possible extenuating cultural differences, such as difficulties with English-Arabic communication. Time permitting, remedial training shall be used to strengthen the transference of skills.

C.2.3 Subject Matter. Training topics shall include maintenance procedures, inspection, troubleshooting, special tools and equipment, specifications, and preventative maintenance. Training will enable students to accomplish all repair/maintenance related tasks for the .50 caliber Advanced In-bore Marksmanship Training Enhancement System for Tanks (AIMTEST) 120 device. Upon completion of the training course, students will exhibit individual proficiency through repetitious simulations and actual repairs of the AIMTEST 120 device.

C.2.4 Schedule. Training class shall begin February 23, 2004 (unless revised mutually by the contracting parties). The course length shall be four (4) days in duration, and will end on February 26, 2004.

C.3.0 Course Management. The Contractor shall provide all in class training materials and training aids (lesson plans, instructor materials, and student training guides/notebooks, or other paper items) required to efficiently and effectively manage the accomplishment of training objectives.

C.3.1 The Contractor shall provide hardcopy course outlines and student guides to each student at the start of training. These documents shall be in Contractor format. The outlines shall cover the daily topics/events and anticipated time at which material will be taught.

C.3.2 The Contractors technical/maintenance manuals shall be an integral part of the training course, and the basis from which the class training materials and training aids should be developed.

C.3.3 Training materials and training aids will become property of the Government of Egypt at the conclusion of training.

C.4.0 Government Facilities. The Government of Egypt will provide the training facility. All training will be conducted at Workshop 1. The US Army M1A1 Technical Assistance Field Team (TAFT) will provide escort(s) while the Contactor is on the Egypt Ministry of Defense facility located in Cairo, Egypt. Escorts will observe the training as it takes place with a principal responsibility to ensure the students are there and the workshop is supporting the training.

C.5.0 Government Furnished Equipment, Materials, and Property. Government of Egypt equipment, materials, and facilities shall be incorporated into lesson plan design and execution. The Egyptian Army shall provide AIMTEST 120 devices and spare parts from previously procured Direct Support Packages. Government furnished material includes all tools and hardcopies of the Contractors technical/maintenance manuals.

C.5.1 Some of the AIMTEST devices to be used in training are currently unserviceable. In the event that parts have

CONTINUATION SHEET	Reference No. of Document Being Continued PIIN/SIIN W56HZV-04-P-0154 MOD/AMD P00001	Page 5 of 5
Name of Offeror or Contractor: AMERICAN APEX CORPORATION		

to be replaced on the devices, the Government of Egypt will provide these parts to the Contractor from the spare parts support package.

C.5.2 The M1A1 TAFT will coordinate with the Egyptian Army to inventory the Direct Support Package spare parts and tools located at Workshop 1 prior to the course start date. It is recommended that the Contractor contact the CMO/TAFT points of contact to confirm availability of all required parts, tools, manuals prior to Contractor personnel departure from the United States.

C.5.3 It is recommended that the course instructors bring with them all AIMTEST maintenance and operator manuals in CD-ROM/electronic format for their own personal reference.

C.5.4 Upon completion of the training, the Contractor will ensure that all Government Furnished Equipment, Materials, and Property are returned to the Government of Egypt.

C.6.0 Contractor Employee Clearance Processing. The Contractor shall provide all necessary paperwork for their employees to obtain passports, visas, and government clearances or passes. The Contractor will submit a copy of each instructors passport admin pages and photo pages, as well as a completed Personal Detail Sheet for Work Visit (see sample form at Attachment 2), not later than forty (40) days prior to the training start date. A separate Personal Detail Sheet for Work Visit (Attachment 3) shall be completed for each of the two (2) employees traveling under this purchase order. All required document shall be submitted to the US Armys Egypt Coproduction Management Office (CMO), who will coordinate processing with the US Government Office of Military Cooperation (OMC) in Cairo. The Egypt-CMO point of contact:

Primary: Mr. Ken Seibel	Alternate: Ms. Sue Staggemeier
Log Mgt Specialist	Procurement Analyst
PH: (586) 795-2294	PH: (586) 795-2293
FAX: (586) 795-2297	FAX: (586) 795-2297
E-mail: SeibelK@tacom.army.mil	E-mail: StaggemS@tacom.army.mil

C.7.0 Travel Requirements. The Contractor is responsible for making life support arrangements (lodging and ground transportation) for the course instructors. Contractors are required to use a rental car company that has been "cleared" to enter Egypt Ministry of Defense (MOD) facilities. Questions regarding which companies are cleared may be directed to the CMO/TAFT. The Contractor will provide the Egypt CMO POC with the name of the rental car company utilized.

C.8.0 Quality Assurance Provisions. Following completion of the training course, the Contractor and M1A1 TAFT personnel shall complete an Assessment Form/Certificate of Performance & Completion (see Attachment 1). A copy of the completed form shall be submitted to the Contracting Officer along with the DD250.

*** END OF NARRATIVE C 001 ***