AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT				1. Contract ID Code Firm-Fixed-Price		Page 1 Of 3		
2. Amendment/Modification No.	3. Effective Date	4. Requisition/Purchase Req				(If applicable)		
P00002	2004JAN23	SEE SCHEDULE						
6. Issued By	Code W56HZV	7. Administered By	y (If other	than Item 6)		Code S3911A		
TACOM WARREN BLDG 231		DCMA PITTS	BURGH					
AMSTA-AQ-ATAD		1000 LIBERT		1610				
KRISTEN COUGHLIN (586)574-7508 WARREN, MICHIGAN 48397-5000		FEDERAL BLD		1612 22-4190				
HTTP://CONTRACTING.TACOM.ARMY.MIL		,						
EMAIL: COUGHLIK@TACOM.ARMY.MIL			SCD C	PAS NONE	ADP I	PT HQ0337		
8. Name And Address Of Contractor (No., Stre	et, City, County, State and				nt Of Solicitation			
WHEELER BROS., INC.	.,,,	1						
384 DRUM AVENUE			-	OD D-4-1 (C 14 11)				
P. O. BOX 737				9B. Dated (See	Item 11)			
SOMERSET, PA. 15501-0737			х	10A. Modificat	tion Of Contract	/Order No.		
					0054			
TYPE BUSINESS: Large Business Perfo	rming in U.S.		 	W56HZV-04-P-0274				
Code 55683 Facility Code				10B. Dated (See Item 13) 2004JAN05				
	HIS ITEM ONLY APPLI	ES TO AMENDMEN	NTS OF SO	DLICITATION	is.			
The above numbered solicitation is amend								
is extended, is not extended.	icu as set for th in feeli 14.	The hour and date s	specifica re	n receipt of Off	icis			
Offers must acknowledge receipt of this amo	endment prior to the hour a	and date specified in	the solicita	ation or as ame	nded by one of t	he following methods:		
(a) By completing items 8 and 15, and return	ning copies o	of the amendments: (b) By ackn	nowledging rece	eipt of this ame n	dment on each copy of the		
offer submitted; or (c) By separate letter or ACKNOWLEDGMENT TO BE RECEIVED	0							
SPECIFIED MAY RESULT IN REJECTIO								
change may be made by telegram or letter, p								
opening hour and date specified.	vuinad)							
12. Accounting And Appropriation Data (If red NO CHANGE TO OBLIGATION DATA	(uireu)							
KIND MOD CODE: 7	ITEM ONLY APPLIES T It Modifies The Contra				DERS			
A. This Change Order is Issued Pursua				The Ch	anges Set Forth	In Item 14 Are Made In		
The Contract/Order No. In Item 10. B. The Above Numbered Contract/Orde		The Administrative (hongoe (er	ich ac changes i	n naving office	appropriation data atc.)		
Set Forth In Item 14, Pursuant To T	he Authority of FAR 43.10	03(b).	manges (st	ich as changes i	in paying office,	appropriation data, etc.)		
C. This Supplemental Agreement Is Ent	ered Into Pursuant To Au	thority Of:						
D. Other (Specify type of modification a	and authority)							
E. IMPORTANT: Contractor is not, is required to sign this document and return copies to the Issuing Office.								
14. Description Of Amendment/Modification (Organized by UCF section	headings, including	solicitation	/contract subje	ct matter where	feasible.)		
SEE SECOND PAGE FOR DESCRIPTION								
Except as provided herein, all terms and condi-	tions of the document refer	renced in item 9A or	10A, as he	retofore chang	ed, remains uncl	nanged and in full force		
and effect. 15A. Name And Title Of Signer (Type or print))	16A. Name	And Title (Of Contracting	Officer (Type or	r print)		
control of Segue (1) pe of prine,		PAMELA L.	GROZDON			• 2		
15B. Contractor/Offeror	15C. Date Signed			MY.MIL (586)5	1/4-8552	16C. Date Signed		
155. Contractor/Oneron	130. Date Signet	Tob. United	States Of	america		100. Date Signed		
(6)	_	Ву	•	/SIGNED/	\ ee \	2004JAN23		
(Signature of person authorized to sign) NSN 7540-01-152-8070		30-105-02	ignature o	f Contracting C		ORM 30 (REV. 10-83)		

CONTINUATION SHEET

Reference No. of Document Being Continued

PIIN/SIIN W56HZV-04-P-0274

MOD/AMD P00002

Page 2 of 3

Name of Offeror or Contractor: WHEELER BROS., INC.

SUPPLEMENTAL INFORMATION Modification P00002

- a. Modification P00001 will never be utilized on this contract.
- b. The purpose of this Modification is to:
 - 1. Replace part number from 1864530.
 - 2. Change the Origin inspection and acceptance address.
 - 3. Extend the delivery schedule.
- c. Part number 1864530 shall be changed to part number 93-1864530 (CAGE 55863).
- $\ensuremath{\mathtt{d}}.$ The Origin inspection and acceptance address shall be changed as follows:

From: Inspection of Material
Packer Fabricating, Inc.
149 W. Waukau Ave.
Oshkosh, WI 54902

Inspection of Packaging and Shipping Pt.

Bentley Packaging 5350 S. Kirkwood Cudahy, WI 53110

To : Wheeler Bros., Inc. 384 Drum Avenue Somerset, PA

- e. The delivery schedule shall be changed from 180 days after award to 180 days after modification. The delivery is hereby changed to July 23, 2004.
- f. All other terms and conditions remain unchanged.

*** END OF NARRATIVE A 001 ***

CONTINUATION SHEET

Reference No. of Document Being Continued PIIN/SIIN W56HZV-04-P-0274

MOD/AMD P00002

Page 3 **of** 3

Name of Offeror or Contractor: WHEELER BROS., INC.

ITEM NO	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT
	SUPPLIES OR SERVICES AND PRICES/COSTS				
0001	NSN: 6150-01-382-5837 FSCM: 55863 PART NR: 93-7864530 SECURITY CLASS: Unclassified				
0001AA	PRODUCTION QUANTITY	530	EA	\$ 141.50000	\$ 74,995.00
	NOUN: CABLE ASSEMBLY, POWER, ELECTRI PRON: EH3A4447EH PRON AMD: 01 ACRN: AA AMS CD: 070011				
	Packaging and Marking PACKAGING/PACKING/SPECIFICATIONS: SEE PURCHASE ORDER FOR DETAILS LEVEL PRESERVATION: Military LEVEL PACKING: A				
	Inspection and Acceptance INSPECTION: Origin ACCEPTANCE: Origin				
	Deliveries or Performance DOC SUPPL REL CD MILSTRIP ADDR SIG CD MARK FOR TP CD 001 W56HZV3265T988 W25G1U J 2 DEL REL CD QUANTITY DEL DATE 001 530 23-JUL-2004				
	FOB POINT: Destination				
	SHIP TO: FREIGHT ADDRESS (W25G1U) XU TRANSPORTATION OFFICER DDSP NEW CUMBERLAND FACILITY BUILDING MISSION DOOR 113 134 NEW CUMBERLAND PA 17070-5001				
	CONTRACT/DELIVERY ORDER NUMBER W56HZV-04-P-0274/0000				