

**AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT**1. Contract ID Code  
Cost Plus Fixed Fee

Page 1 Of 6

2. Amendment/Modification No.

P00264

3. Effective Date

2014APR17

4. Requisition/Purchase Req No.

SEE SCHEDULE

5. Project No. (If applicable)

6. Issued By

U.S. ARMY CONTRACTING COMMAND  
LIDIA DALESSANDRO  
WARREN, MICHIGAN 48397-5000  
HTTP://CONTRACTING.TACOM.ARMY.MIL

EMAIL: LIDIA.DALESSANDRO@US.ARMY.MIL

Code

W56HZV

7. Administered By (If other than Item 6)

DCMA PHILADELPHIA  
700 ROBBINS AVENUE, BLDG 4-A  
P.O. BOX 11427  
PHILADELPHIA PA 19111-0427

Code

S3915A

8. Name And Address Of Contractor (No., Street, City, County, State and Zip Code)

BAE SYSTEMS LAND & ARMAMENTS L.P.  
1100 BAIRS RD  
YORK, PA 17408-8975

9A. Amendment Of Solicitation No.

9B. Dated (See Item 11)

10A. Modification Of Contract/Order No.

W56HZV-07-C-0256

10B. Dated (See Item 13)

2007APR13

Code 06085

Facility Code

**11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS** The above numbered solicitation is amended as set forth in item 14. The hour and date specified for receipt of Offers is extended,  is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended by one of the following methods:  
(a) By completing items 8 and 15, and returning \_\_\_\_\_ copies of the amendments; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. **FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER.** If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. Accounting And Appropriation Data (If required)

NO CHANGE TO OBLIGATION DATA

**13. THIS ITEM ONLY APPLIES TO MODIFICATIONS OF CONTRACTS/ORDERS  
It Modifies The Contract/Order No. As Described In Item 14.**

- A. This Change Order is Issued Pursuant To: \_\_\_\_\_ The Changes Set Forth In Item 14 Are Made In \_\_\_\_\_  
The Contract/Order No. In Item 10A.
- B. The Above Numbered Contract/Order Is Modified To Reflect The Administrative Changes (such as changes in paying office, appropriation data, etc.) Set Forth In Item 14, Pursuant To The Authority of FAR 43.103(b).
- C. This Supplemental Agreement Is Entered Into Pursuant To Authority Of: 43.103(a)(3)
- D. Other (Specify type of modification and authority)

E. IMPORTANT: Contractor  is not,  is required to sign this document and return \_\_\_\_\_ copies to the Issuing Office.

14. Description Of Amendment/Modification (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

SEE SECOND PAGE FOR DESCRIPTION

Except as provided herein, all terms and conditions of the document referenced in item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. Name And Title Of Signer (Type or print)

16A. Name And Title Of Contracting Officer (Type or print)

RAENA SWANSON  
RAENA.SWANSON@US.ARMY.MIL (586)282-7087

15B. Contractor/Offeror

15C. Date Signed

16B. United States Of America

16C. Date Signed

(Signature of person authorized to sign)

By \_\_\_\_\_ /SIGNED/  
(Signature of Contracting Officer)

2014APR17

NSN 7540-01-152-8070

30-105-02

STANDARD FORM 30 (REV. 10-83)

PREVIOUS EDITIONS UNUSABLE

Prescribed by GSA FAR (48 CFR) 53.243

**CONTINUATION SHEET****Reference No. of Document Being Continued**

Page 2 of 6

PIIN/SIIN W56HZV-07-C-0256

MOD/AMD P00264

**Name of Offeror or Contractor:** BAE SYSTEMS LAND & ARMAMENTS L.P.

## SECTION A - SUPPLEMENTAL INFORMATION

Buyer Name: LIDIA DALESSANDRO  
Buyer Office Symbol/Telephone Number: CCTA-AHR-A/(586)282-6977  
Type of Contract: Cost Plus Fixed Fee  
Kind of Contract: Other  
Type of Business: Large Business Performing in U.S.  
Surveillance Criticality Designator: B  
Weapon System: Recovery Vehicle, M51/M74/M88

\*\*\* End of Narrative A0000 \*\*\*

Contract:W56HZV-07-C-0256  
Modification: P00264

Previous Contract Amount:\$511,091,135  
Amount via P00264: \$0  
Total Contract Amount: \$511,091,135  
Modification P00264 is awarded after Modification P00265

1. The purpose of Modification P00264 to Contract W56HZV-07-C-0256 is to revise the following section B provisions:

a. Provision B.4 is revised as follows:

**FROM:**

OPTION - ADDITIONAL SYSTEM TECHNICAL SUPPORT - In accordance with Paragraph H.7.1 and H.7.2, the Government shall have the option to increase the number of system technical support hours by a maximum of 1,950,000 manhours for the M88 FOV and 2,000,000 manhours for the M109/M992 and M9ACE programs. The allocation of these hours is as follows:

-- BASE YEAR H.7.1 M88 option hours exercised were 72,415, leaving 317,585 base year option hours. These hours are no longer available for exercise.

-- BASE YEAR H.7.2 option hours exercised were 83,006, leaving 416,994 base year option hours. These hours are no longer available for exercise.

--Post-Base year M88 STS Hours optioned under H.7.1 Option Additional Hours as of Modification P00265 are 1,073,612 leaving 128,357 available for future exercise.

--Post-Base year M109/M992 STS Hours optioned under H.7.2 Option Additional Hours as of Modification P00260 are 1,070,001 leaving 429,999 available for future exercise.

**TO:**

OPTION - ADDITIONAL SYSTEM TECHNICAL SUPPORT - In accordance with Paragraph H.7.1 and H.7.2, the Government shall have the option to increase the number of system technical support hours by a maximum of 1,950,000 manhours for the M88 FOV and 2,000,000 manhours for the M109/M992 and M9ACE programs. The allocation of these hours is as follows:

-- BASE YEAR H.7.1 M88 option hours exercised were 72,415, leaving 317,585 base year option hours. The 317,585 M88 hours remaining available after the base year period of performance are transferred to the M88 post-base year available hours via Modification P00264.

-- BASE YEAR H.7.2 M109 option hours exercised were 83,006, leaving 416,994 base year option hours. The 416,994 M109 hours remaining available after the base year period of performance are transferred to the M109 post-base year available hours via Modification P00264.

--Post-Base year M88 STS Hours optioned under H.7.1 Option Additional Hours as of Modification P00264 are 1,073,612 leaving 445,942 available for future exercise.

--Post-Base year M109/M992 STS Hours optioned under H.7.2 Option Additional Hours as of Modification P00264 are 1,070,001 leaving 846,993 available for future exercise.

b. Provision B.5 is revised as follows:

**FROM:**

The Contractor may propose material and other direct costs plus additives to this contract based on support within the work directives. The estimated costs at the time of work directive award will have a fixed fee attached as 9.10% of costs for the M88 FOV and 9.15% for the M109/M992/M9ACE programs. The other direct/material cost shall be a maximum of \$215,000,000 for the M88FOV and \$159,830,000 for the M109/M992/M9ACE programs, and shall not exceed that total. The allocation of these dollars is as follows: (\$12.5M base and \$147.33M post-base)

-- BASE YEAR Material/ODCs expended for the M88 FOV were \$5,916,685, leaving \$37,083,315 base year Material/ODC dollars for the M88 FOV. These dollars are no longer available for expenditure.

-- BASE YEAR Material/ODCs expended for the M109/M992/M9ACE programs were \$7,075,327, leaving \$5,424,673 base year Material/ODC dollars for the M109/M992/M9ACE programs. These dollars are no longer available for expenditure.

-- Post-Base year STS Material/ODCs expended for the M88 FOV as of Modification P00265 to this contract are \$168,768,372 leaving

**Name of Offeror or Contractor:** BAE SYSTEMS LAND & ARMAMENTS L.P.

\$3,213,628 available for future expenditure.

-- Post-Base year STS Material/ODCs expended for the M109/M992/M9ACE programs as of Modification P00260 to this contract are \$116,901,436 leaving \$30,428,564 available for future expenditure.

**TO:**

The Contractor may propose material and other direct costs plus additives to this contract based on support within the work directives. The estimated costs at the time of work directive award will have a fixed fee attached as 9.10% of costs for the M88 FOV and 9.15% for the M109/M992/M9ACE programs. The other direct/material cost shall be a maximum of \$215,000,000 for the M88FOV and \$159,830,000 for the M109/M992/M9ACE programs, and shall not exceed those totals.

-- BASE YEAR Material/ODCs expended for the M88 FOV were \$5,916,685, leaving \$37,083,315 base year Material/ODC dollars for the M88 FOV. The \$37,083,315 M88 Material/ODC dollars remaining available after the base period of performance are transferred to the M88 post-base year available dollars via Modification P00264.

-- BASE YEAR Material/ODCs expended for the M109/M992/M9ACE programs were \$7,075,327, leaving \$5,424,673 base year Material/ODC dollars for the M109/M992/M9ACE programs. The \$5,424,673 M109 Material/ODC dollars remaining available after the base period of performance are transferred to the M109 post-base year available dollars via Modification P00264.

-- Post-Base year STS Material/ODCs expended for the M88 FOV as of Modification P00264 to this contract are \$168,768,372 leaving \$40,296,943 available for future expenditure.

-- Post-Base year STS Material/ODCs expended for the M109/M992/M9ACE programs as of Modification P00264 to this contract are \$116,901,436 leaving \$35,853,237 available for future expenditure.

10. This modification neither increases or decreases the total contract amount. The contract obligations remains as follows:

	Prior	This Change	Total
Estimated Cost*	\$466,160,499	\$0	\$466,160,499
Fixed Fee	\$ 44,930,636	\$0	\$ 44,930,636
Cost Plus Fixed Fee*	\$511,091,135	\$0	\$511,091,135

\*including ODCs

11. All other terms and conditions of contract W56HZV-07-C-0256 remain unchanged and in full force and effect.

\*\*\* END OF NARRATIVE A0253 \*\*\*

**CONTINUATION SHEET****Reference No. of Document Being Continued****Page 4 of 6**

PIIN/SIIN W56HZV-07-C-0256

MOD/AMD P00264

**Name of Offeror or Contractor:** BAE SYSTEMS LAND & ARMAMENTS L.P.

## SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

B.1 APPLICABILITY OF FEDERAL EXCISE TAX - Federal Excise Tax (FET) is not applicable to the contract items listed elsewhere in Section B of the contract. FET is not to be included in any prices under the contract.

B.2 CONTRACT DATA PRICE - The cost for data requirements of the contract is included within the cost plus fixed fee amounts for each CLIN.

B.3 BASIC - The Government Basic Award shall be 6,225 hours and \$100,147 in Materials/ODCs.

	Estimated Hourly Cost	Hourly Fixed Fee	Total Cost
M88 Family of Vehicles STS	\$ 72.21	\$ 6.52	\$ 78.73
M88 RESET	\$ 37.75	\$ 3.43	\$ 41.18
OCONUS FSR	\$ 62.12	\$ 5.65	\$ 67.77
M109/M992 STS	\$ 69.67	\$ 6.36	\$ 76.03
M9ACE STS	\$ 59.25	\$ 5.40	\$ 64.65
CONUS FSR	\$ 68.28	\$ 6.24	\$ 74.52

B.4 OPTION - ADDITIONAL SYSTEM TECHNICAL SUPPORT - In accordance with Paragraph H.7.1 and H.7.2, the Government shall have the option to increase the number of system technical support hours by a maximum of 1,950,000 manhours for the M88 FOV and 2,000,000 manhours for the M109/M992 and M9ACE programs. The allocation of these hours is as follows:

\*-- BASE YEAR H.7.1 M88 option hours exercised were 72,415, leaving 317,585 base year option hours. The 317,585 M88 hours remaining available after the base year period of performance are transferred to the M88 post-base year available hours via Modification P00264.

\*-- BASE YEAR H.7.2 M109 option hours exercised were 83,006, leaving 416,994 base year option hours. The 416,994 M109 hours remaining available after the base year period of performance are transferred to the M109 post-base year available hours via Modification P00264.

\*-- Post-Base year M88 STS Hours optioned under H.7.1 Option Additional Hours as of Modification P00264 are 1,073,612 leaving 445,942 available for future exercise.

\*-- Post-Base year M109/M992 STS Hours optioned under H.7.2 Option Additional Hours as of Modification P00264 are 1,070,001 leaving 846,993 available for future exercise.

The hourly fixed fees listed below will remain in effect for option hours exercised in the specified time periods. The estimated hourly costs are for planning and budgetary purposes only and will vary from work directive to work directive. The funded amount for each work directive will be determined by the labor mix and Other Direct Costs (ODCs) for that specific effort.

## Basic

	FROM	Through	Estimated Hourly Cost	Hourly Fixed Fee	Total Cost
a)	Basic Contract Award	31 Dec 2007			
	and base year option				
	M88 Family of Vehicles		\$ 72.21	\$ 6.52	\$ 78.73
	M88 RESET		\$ 37.75	\$ 3.43	\$ 41.18
	OCONUS FSR		\$ 62.12	\$ 5.65	\$ 67.77
	M109/M992 STS		\$ 69.67	\$ 6.36	\$ 76.03
	M9ACE STS		\$ 59.25	\$ 5.40	\$ 64.65
	CONUS FSR		\$ 68.28	\$ 6.24	\$ 74.52

## Option #1

	FROM	Through	Estimated Hourly Cost	Hourly Fixed Fee	Total Cost
b)	01 Jan 2008	31 Dec 2008			
	M88 Family of Vehicles		\$ 76.48	\$ 6.90	\$ 83.38
	M88 RESET		\$ 40.44	\$ 3.68	\$ 44.12
	OCONUS FSR		\$ 66.43	\$ 6.04	\$ 72.47
	M109/M992 STS		\$ 73.36	\$ 6.69	\$ 80.05
	M9ACE STS		\$ 62.34	\$ 5.68	\$ 68.02
	CONUS FSR		\$ 69.96	\$ 6.39	\$ 76.35



<b>CONTINUATION SHEET</b>	<b>Reference No. of Document Being Continued</b> <b>PIIN/SIIN</b> W56HZV-07-C-0256 <b>MOD/AMD</b> P00264	<b>Page 6 of 6</b>
<b>Name of Offeror or Contractor:</b> BAE SYSTEMS LAND & ARMAMENTS L.P.		

\*-- Post-Base year STS Material/ODCs expended for the M109/M992/M9ACE programs as of Modification P00264 to this contract are \$116,901,436 leaving \$35,853,237 available for future expenditure.

\*Updated through Modification P00264

\*\*\* END OF NARRATIVE B0001 \*\*\*