

CONTINUATION SHEET	Reference No. of Document Being Continued		Page 2 of 2
	PIIN/SIIN W56HZV-09-D-0107	MOD/AMD P00017	
Name of Offeror or Contractor: DRS SUSTAINMENT SYSTEMS, INC.			

SECTION A - SUPPLEMENTAL INFORMATION

Buyer Name: PATRICK BURCH
 Buyer Office Symbol/Telephone Number: CCTA-HTA-B/(586)282-8022
 Type of Contract: Firm Fixed Price
 Kind of Contract: Other
 Type of Business: Large Business Performing in U.S.
 Surveillance Criticality Designator: C
 Contract Expiration Date: 2013MAY30

*** End of Narrative A0000 ***

Contract: W56HZV-09-D-0107
 Modification: P00017
 Contractor: DRS Sustainment Systems, Inc.
 Prepared by: PB

The purpose of Modification P00017 to Contract W56HZV-09-D-0107 is to incorporate the following actions:

- Document the Consideration Agreement dated 24 FEB 2014. DRS Sustainment Systems, Inc. and the Government have agreed to consideration for moving delivery dates for CLIN 0011AA of delivery order 0001 and CLINS 0011AB and 0011AC of delivery order 0002 in exchange for the refurbishment of two (2) LRIP contract trailers. The value of this consideration agreement is \$90,235.00.
- Document the agreement to lift the monetary withhold for conditional acceptance of M1000 production trailers dated 13 FEB 2014. In accordance with the agreement entered into on 13 FEB 2014 between DRS Sustainment Systems, Inc. and the Government, the Draft Equipment Publication (DEP) of the M1000 Technical Manuals (TMs) was received on 26 FEB 2014 and the Government agrees the monetary withhold for all M1000 production trailers will be lifted. M1000 trailers, both retrofit and new, can now be presented to DCMA for full acceptance. Additionally, all subsequent ECP CLINs for these trailers can also be presented to DCMA for full acceptance. Retrofit and new production M1000 trailers submitted for acceptance prior to submittal of DEP will continue to be conditionally accepted.

Fully accepted M1000 Trailers shall not be shipped in place, but stored at the contractor's facility, at the contractor's expense, until Final Reproducible Copies (FRC) of the M1000 Technical Manuals can be over-packed on the trailers. When new or retrofit trailers are placed in storage at the contractor's facility, the warranty period shall not start until a form DD1149 for each trailer is processed and each trailer is withdrawn from storage and shipped, or until nine months from the date shown on the Material Inspection and Receiving Report (DD Form 250); whichever occurs first.
- As a result of this Modification P00017, the contract value is neither increased nor decreased. In consideration of this modification agreed to herein as complete equitable adjustments per the Contractor's and Govt's 24 FEB 2014 consideration agreement, the Contractor hereby releases the Government from any and all liability under this contract for further equitable adjustments attributable to such facts or circumstances giving rise to the items listed in Section 1. above.
- All other terms and conditions remain unchanged and in full force and effect.

*** END OF NARRATIVE A0017 ***