

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

1. Contract ID Code
Firm Fixed Price

Page 1 Of 3

2. Amendment/Modification No. P00007	3. Effective Date 2013SEP03	4. Requisition/Purchase Req No. SEE SCHEDULE	5. Project No. (If applicable)
---	--------------------------------	---	--------------------------------

6. Issued By U.S. ARMY CONTRACTING COMMAND LISA GERASIMIDIS WARREN, MICHIGAN 48397-5000 HTTP://CONTRACTING.TACOM.ARMY.MIL EMAIL: LISA.GERASIMIDIS@US.ARMY.MIL	Code W56HZV	7. Administered By (If other than Item 6) DCMA SEATTLE 188 106TH AVE NE SUITE 660 BELLEVUE WA 98004-8019	Code S4801A
--	----------------	--	----------------

8. Name And Address Of Contractor (No., Street, City, County, State and Zip Code) DAIMLER TRUCKS NORTH AMERICA LLC 4747 N CHANNEL AVE PORTLAND, OR 97217-7613	<input type="checkbox"/>	9A. Amendment Of Solicitation No.
	<input type="checkbox"/>	9B. Dated (See Item 11)
	<input checked="" type="checkbox"/>	10A. Modification Of Contract/Order No. W56HZV-11-D-0107
	<input type="checkbox"/>	10B. Dated (See Item 13) 2011JUL08
Code 64678	Facility Code	

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in item 14. The hour and date specified for receipt of Offers

is extended, is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended by one of the following methods: (a) By completing items 8 and 15, and returning _____ copies of the amendments; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. **FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER.** If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. Accounting And Appropriation Data (If required)

NO CHANGE TO OBLIGATION DATA

**13. THIS ITEM ONLY APPLIES TO MODIFICATIONS OF CONTRACTS/ORDERS
It Modifies The Contract/Order No. As Described In Item 14.**

<input type="checkbox"/>	A. This Change Order is Issued Pursuant To: The Contract/Order No. In Item 10A.	The Changes Set Forth In Item 14 Are Made In
<input type="checkbox"/>	B. The Above Numbered Contract/Order Is Modified To Reflect The Administrative Changes (such as changes in paying office, appropriation data, etc.) Set Forth In Item 14, Pursuant To The Authority of FAR 43.103(b).	
<input checked="" type="checkbox"/>	C. This Supplemental Agreement Is Entered Into Pursuant To Authority Of: BY MUTUAL AGREEMENT BETWEEN PARTIES	
<input type="checkbox"/>	D. Other (Specify type of modification and authority)	

E. IMPORTANT: Contractor is not, is required to sign this document and return _____ copies to the Issuing Office.

14. Description Of Amendment/Modification (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

SEE SECOND PAGE FOR DESCRIPTION

Except as provided herein, all terms and conditions of the document referenced in item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. Name And Title Of Signer (Type or print)	16A. Name And Title Of Contracting Officer (Type or print) JENNIFER M. MEYER JENNIFER.M.MEYER3@US.ARMY.MIL (586)282-5483		
15B. Contractor/Offeror (Signature of person authorized to sign)	15C. Date Signed	16B. United States Of America By _____ /SIGNED/ (Signature of Contracting Officer)	16C. Date Signed 2013SEP03

CONTINUATION SHEET	Reference No. of Document Being Continued PIIN/SIIN W56HZV-11-D-0107 MOD/AMD P00007	Page 2 of 3
Name of Offeror or Contractor: DAIMLER TRUCKS NORTH AMERICA LLC		

SECTION A - SUPPLEMENTAL INFORMATION

Buyer Name: LISA GERASIMIDIS
Buyer Office Symbol/Telephone Number: CCTA-HTA-B/(586)282-3763
Type of Contract: Firm Fixed Price
Kind of Contract: System Acquisition Contracts
Type of Business: Large Business Performing in U.S.
Surveillance Criticality Designator: C
Contract Expiration Date: 2014JUL06

*** End of Narrative A0000 ***

Contract: W56HZV-11-D-0107
Modification: P00007
Contractor: Daimler Trucks North America LLC
Prepared by: LG

AMOUNT OF THIS ACTION: \$0.00

The purpose of Modification P00007 to Contract W56HZV-11-D-0107 is incorporate the following actions:

1. Revise the Interactive Electronic Technical Manual (IETM) items listed below:
 - a. Add additional scope of work (SOW) for Logistic Supply Activity (LOGSA).
 - b. Include the incorporation of Engineer Change Proposal (ECP) E11-0258AA, M915A5 European Full Fender Kit.
 - c. Add SOW for the Windows 7 Point-to-Point Schematics Upgrade.

Funding for the incorporation of the IETM revisions will be funded via Delivery Order 0004, CLIN 0053.

2. Revise Section J to include the following:
 - a. Attachment 0009: M915A5 IETM Revision 2 SOW dated 11 June 2013.
 - b. Attachment 0010: Windows 7 P2P Schematics IETM Revision SOW dated 20 June 2013.
3. Correct the contract expiration date due to error from 30 June 2013 to 06 July 2014 in accordance with the terms and conditions of contract W56HZV-11-D-0107.
4. All other terms and conditions of contract W56HZV-11-D-0107 remain unchanged and in full force and effect.

*** END OF NARRATIVE A0009 ***

CONTINUATION SHEET**Reference No. of Document Being Continued****Page 3 of 3****PIIN/SIIN** W56HZV-11-D-0107**MOD/AMD** P00007**Name of Offeror or Contractor:** DAIMLER TRUCKS NORTH AMERICA LLC

SECTION J - LIST OF ATTACHMENTS

<u>List of</u> <u>Addenda</u>	<u>Title</u>	<u>Date</u>	<u>Number</u> <u>of Pages</u>	<u>Transmitted By</u>
Attachment 0009	M915A5 IETM REVISION 2 SOW	15-JUN-2013	001	
Attachment 0010	WINDOWS 7 P2P SCHEMATICS IETM REVISION SOW	20-JUN-2013	001	

M915A5 Interactive Electronic Technical Manual (IETM) Revision 2

Scope of Work

The contractor shall deliver a Revision 2 to the M915A5 Interactive Electronic Technical Manual (IETM) TM 9-2320-426-13&P (dated 15 June 2012). This Revision shall:

- 1) Incorporate information for all Engineering Change Proposals (ECPs) approved through 1 April 2013.
- 2) Add Figure titles to troubleshooting figures.
- 3) Delete Change 1 bars from the IETM.
- 4) Split the RPSTL into separate figures/reconfirm hotspots.
- 5) Point-to-Point Schematics software will be upgraded to be compatible with Windows 7 used on the Maintenance Support Device (MSD), with backwards compatibility with Windows XP equipped MSDs.

The contractor shall utilize the latest EMS software and the guidance in paragraph C.11 to accomplish this revision.

Five copies of the Revision 2 draft IETM will be delivered no later than 1 NOV 2013 to:

Karen Durkin, telephone (586) 282-9337, Karen.a.durkin4.civ@mail.mil . Please contact Karen Durkin for delivery instructions.

The Government will review the draft IETM and provide any required comments and/or corrections within 45 days. The contractor will incorporate all of the Governments comments/corrections within 30 days and deliver five copies of the final draft IETM to Karen Durkin. Government will review and provide any comments within 45 days. Contractor shall incorporate any other comments and deliver five copies of the final IETM Revision 2 within 30 days.

REVISED STATEMENT of WORK -
WINDOWS 7 P2P SCHEMATICS IETM REVISION

Update P2P and Test on Windows 7:

The P2P software will be updated and tested on Windows 7. The IETM with the EMS NG Viewer and ADM will be tested with P2P. Problem reports for the EMS NG software will be filed with TACOM and followed up for future releases. Any issues within the IETM or P2P software when used on Windows 7 will be fixed.

Travel:

No travel planned

Software Support:

Provide on-call support for EMS NG viewer, EMS NG publishing issues and IETM integration.

Assumptions:

An MSD with the Windows 7 Army Gold install will be provided to support testing at contractors site. If an MSD is not provided, testing will be performed on a Windows 7, professional commercial desktop.

The P2P and M915A5 IETM installation will be targeted for the MSD system for Windows 7 with backwards compatibility for Windows XP on the MSD.

GFE AND CFE:

MSD with Windows 7 install .

Designated version of EMS NG publishing software and EMS NG viewer software to use for testing of P2P integration with M915A5 IETM on Windows 7.

Deliverables:

M915A5 P2P software
Updated configuration XML files for M915A5 IETM

Period of Performance

The period of performance is two months after ARO.