

CONTINUATION SHEET**Reference No. of Document Being Continued****Page 2 of 4**

PIIN/SIIN W56HZV-11-D-0154/0005 MOD/AMD 01

Name of Offeror or Contractor: ZODIAC OF NORTH AMERICA, INC.

SECTION A - SUPPLEMENTAL INFORMATION

Buyer Name: TANYA KARASAVVAS
Buyer Office Symbol/Telephone Number: CCTA-HBA-T/(586)282-3549
Type of Contract: Firm Fixed Price
Kind of Contract: System Acquisition Contracts
Type of Business: Large Business Performing in U.S.
Surveillance Criticality Designator: B
Weapon System: Tools and Shop Sets

*** End of Narrative A0000 ***

Contract Number: W56HZV-11-D-0154
Delivery Order: 0005
Modification: 01
System: 7-Man Inflatable Landing Craft
Amt. of Action: \$0.00

1) The purpose of Modification 01 to Contract W56HZV-11-D-0154 Delivery Order 0005 is to revise the delivery schedule for Craft and BII Kits.

2) The revised delivery schedule is as follows:

OLD DELIVERY SCHEDULE:

CLIN:	Del Rel Code:	Old Date:	Quantity:
0012AA/0022AA	001	30MAY2014	8 Craft/BII Kits

NEW DELIVERY SCHEDULE:

CLIN:	Del Rel Code:	New Date:	Quantity:
0012AA/0022AA	001	15AUG2014	8 Craft/BII Kits

3) Changes incorporated into the Contract due to this Modification (01):

- Section B: 1) Revised delivery dates for CLINS 0012AA & 0022AA

4) The delivery date extensions incorporated in Modification 01 to D.O. 0005 was mutually agreed upon by both parties IAW FAR 52.242-4457; Delivery Schedule For Delivery Orders. Currently, the delivery schedule will exceed the maximum stated quantity of ten (10) units every thirty days as stated in the contract therefore; the Government is in agreement to extend the delivery dates as stated within this Modification.

5) The U.S Government reserves the right to an equitable adjustment in the future due to delivery schedule delays.

6) Except as specifically provided for in this Modification, all other terms and conditions of the Contract W56HZV-11-D-0154 as previous issued remain unchanged and in full force and effect.

*** END OF NARRATIVE A0002 ***

