



<b>CONTINUATION SHEET</b>	<b>Reference No. of Document Being Continued</b>	<b>Page 2 of 4</b>
	PIIN/SIIN W56HZV-12-C-0151      MOD/AMD P00005	

**Name of Offeror or Contractor:** GENERAL DYNAMICS LAND SYSTEMS INC.

SECTION A - SUPPLEMENTAL INFORMATION

Buyer Name: VINCENT DISANTO  
 Buyer Office Symbol/Telephone Number: CCTA-HBF-P/(586)282-3546  
 Type of Contract: Firm Fixed Price  
 Kind of Contract: Research and Development Contracts  
 Type of Business: Large Business Performing in U.S.  
 Surveillance Criticality Designator: C  
 Weapon System: No Identified Army Weapons Systems

\*\*\* End of Narrative A0000 \*\*\*

Contract:	W56HZV-12-C-0150
Modification:	P00005
Prior Contract Amount:	\$26,052,117.00
Amount of this Action:	\$ <u>0.00</u>
Current Contract Amount:	\$26,052,117.00

1. This is a no-cost bi-lateral supplemental agreement.
2. The purpose of this modification is to make the following changes:

A) Section B

I. Change the referenced date of ATPD 2402 in narrative F001 in CLIN 1001AA from 09 October 2013 to 13 January 2014.

B) Section J

I. Changed the remarks section located within CDRL A008

FROM:

For every class I engineering change after Critical Design Review, the Contractor shall submit contractor-format engineering change notices to the Government at least 7 days prior to implementation of engineering change. Include drawings in PDF format depicting change.

To:

For every class I engineering change after Critical Design Review, the Contractor shall submit contractor-format engineering change notices to the Government no later than 14 days after implementation of engineering change. Include drawings in PDF format depicting change.

II. Revised language within the Remarks Sections of CDRL's A018 and A030 to include the corresponding Scope of Work (Section C) language for each CDRL.

3. As a result of this modification the total value of the contract is neither increased or decreased.
4. Except as specified above, all other terms and conditions established under the base contract remain unchanged and in full force and condition.

\*\*\* END OF NARRATIVE A0006 \*\*\*

CONTINUATION SHEET

Reference No. of Document Being Continued  
 PIIN/SIIN W56HZV-12-C-0151 MOD/AMD P00005

Name of Offeror or Contractor: GENERAL DYNAMICS LAND SYSTEMS INC.

ITEM NO	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT
1001AA	<p>SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS</p> <p><u>JAB ENGINEERING AND MFG DEVELOPMENT</u></p> <p>SERVICE REQUESTED: JAB EMD Phase                      CLIN CONTRACT TYPE:                      Firm Fixed Price                      PRON: P126W0302T PRON AMD: 04 ACRN: AA                      AMS CD: 654804H0200                      PSC: 5420</p> <p><u>Packaging and Marking</u></p> <p><u>Inspection and Acceptance</u>                      INSPECTION: Origin ACCEPTANCE: Origin</p> <p>The Contractor shall provide two (2) each prototypes for delivery to Aberdeen Test Center no later than 18 months (i.e. 31 Oct 2013) after Contract Award.</p> <p>The prototypes shall be produced IAW ATPD 2402 dated 13 January 2014.</p> <p>The Contractor shall provide a Test Support Package (TSP) with each prototype.                      The period of performance is 28 months (i.e. 30 Aug 2014).</p> <p>(End of narrative F001)</p>	1	LT	\$ 26,052,117.00	\$ 26,052,117.00

**CONTINUATION SHEET****Reference No. of Document Being Continued****Page 4 of 4**

PIIN/SIIN W56HZV-12-C-0151

MOD/AMD P00005

**Name of Offeror or Contractor:** GENERAL DYNAMICS LAND SYSTEMS INC.

## SECTION J - LIST OF ATTACHMENTS

<u>List of Addenda</u>	<u>Title</u>	<u>Date</u>	<u>Number of Pages</u>	<u>Transmitted By</u>
Exhibit A	CONTRACT DATA REQUIREMENTS LIST	27-MAR-2014	031	ELECTRONIC IMAGE
Attachment 0001	ATPD 2402, JAB PURCHASE DESCRIPTION (TO INCLUDE ANNEX B & C)	13-JAN-2014	070	ELECTRONIC IMAGE