

**AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT**

1. Contract ID Code  
Cost Plus Fixed Fee Page 1 Of 3

2. Amendment/Modification No. 21 3. Effective Date 2014MAR10 4. Requisition/Purchase Req No. SEE SCHEDULE 5. Project No. (If applicable)

6. Issued By Code W56HZV 7. Administered By (If other than Item 6) Code S2305A  
 U.S. ARMY CONTRACTING COMMAND  
 JOE CLAYTON  
 WARREN, MICHIGAN 48397-5000  
 HTTP://CONTRACTING.TACOM.ARMY.MIL  
 EMAIL: JOE.CLAYTON1@US.ARMY.MIL  
 DCMA DETROIT  
 35803 MOUND ROAD  
 STERLING HEIGHTS MI 48310

8. Name And Address Of Contractor (No., Street, City, County, State and Zip Code)  
 GENERAL DYNAMICS LAND SYSTEMS INC.  
 38500 MOUND RD  
 STERLING HEIGHTS, MI 48310-3200  
 9A. Amendment Of Solicitation No.  
 9B. Dated (See Item 11)  
 10A. Modification Of Contract/Order No.  
 W56HZV-13-D-0008/0002  
 10B. Dated (See Item 13)  
 2012DEC21  
 Code 7W356 Facility Code

**11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS**

The above numbered solicitation is amended as set forth in item 14. The hour and date specified for receipt of Offers

is extended,  is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended by one of the following methods:  
 (a) By completing items 8 and 15, and returning \_\_\_\_\_ copies of the amendments; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. **FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER.** If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

**12. Accounting And Appropriation Data (If required)**

NO CHANGE TO OBLIGATION DATA

**13. THIS ITEM ONLY APPLIES TO MODIFICATIONS OF CONTRACTS/ORDERS  
 It Modifies The Contract/Order No. As Described In Item 14.**

A. This Change Order is Issued Pursuant To: \_\_\_\_\_ The Changes Set Forth In Item 14 Are Made In \_\_\_\_\_  
 The Contract/Order No. In Item 10A.  
 B. The Above Numbered Contract/Order Is Modified To Reflect The Administrative Changes (such as changes in paying office, appropriation data, etc.) Set Forth In Item 14, Pursuant To The Authority of FAR 43.103(b).  
 C. This Supplemental Agreement Is Entered Into Pursuant To Authority Of: Mutual Agreement of the Parties  
 D. Other (Specify type of modification and authority)

E. IMPORTANT: Contractor  is not,  is required to sign this document and return \_\_\_\_\_ copies to the Issuing Office.

**14. Description Of Amendment/Modification (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)**

SEE SECOND PAGE FOR DESCRIPTION

Except as provided herein, all terms and conditions of the document referenced in item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. Name And Title Of Signer (Type or print) 16A. Name And Title Of Contracting Officer (Type or print)  
 LEON WILSON  
 LEON.WILSON1@US.ARMY.MIL (586)282-2076  
 15B. Contractor/Offendor 15C. Date Signed 16B. United States Of America 16C. Date Signed  
 2014MAR10  
 By \_\_\_\_\_ /SIGNED/ \_\_\_\_\_  
 (Signature of person authorized to sign) (Signature of Contracting Officer)

**CONTINUATION SHEET****Reference No. of Document Being Continued****Page 2 of 3**

PIIN/SIIN W56HZV-13-D-0008/0002

MOD/AMD 21

**Name of Offeror or Contractor:** GENERAL DYNAMICS LAND SYSTEMS INC.

## SECTION A - SUPPLEMENTAL INFORMATION

Buyer Name: JOE CLAYTON  
Buyer Office Symbol/Telephone Number: CCTA-AIP-A/(586)282-2084  
Type of Contract: Cost Plus Fixed Fee  
Kind of Contract: Service Contracts  
Type of Business: Large Business Performing in U.S.  
Surveillance Criticality Designator: C  
Weapon System: No Identified Army Weapons Systems

\*\*\* End of Narrative A0000 \*\*\*

1. This Modification 21 to Contract W56HZV-13-D-0008, Delivery Order 0002 is a bilateral action.
2. The purpose of this modification is to make the following changes to CLIN 0500AC:
  - a. Correct the CLIN Contract Type.
  - b. Correct the Estimated Cost amount on the Section B narrative.
3. As a result of this modification 21, CLIN 0500AC is changed as follows:
  - a. The CLIN Contract Type is changed:

From: Fixed Price Re-determination Prospective

To: Cost Plus Fixed Fee
  - b. The Section B narrative is changed:

From:	Estimated Cost	\$1,800,868
	COM	544
	Fixed Fee	166,580
	Total Estimated Cost	\$1,967,993
To:	Estimated Cost	\$1,800,869
	COM	544
	Fixed Fee	166,580
	Total Estimated Cost	\$1,967,993
4. As a result of this modification 21, the total amount of the contract is neither increased or decreased.
5. Except as specifically stated above, all other terms and conditions remain unchanged and in full force and effect.

\*\*\* END OF NARRATIVE A0022 \*\*\*

CONTINUATION SHEET

Reference No. of Document Being Continued  
 PIIN/SIIN W56HZV-13-D-0008/0002 MOD/AMD 21

Name of Offeror or Contractor: GENERAL DYNAMICS LAND SYSTEMS INC.

ITEM NO	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT
	SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS				
0500	STRYKER SUMNER Stack				
0500AC	<u>MIGRATION PHASE II</u>	1	LO	Estimated	
				Cost	\$ 1,801,413.00
				Fixed Fee	\$ 166,580.00
				Not to Exceed	
				(Funding)	\$ 1,967,993.00
	SERVICE REQUESTED: STRYKER SUMNER Stack CLIN CONTRACT TYPE: Cost Plus Fixed Fee PRON: X14GXD13X1 PRON AMD: 02 ACRN: AJ				
	CLIN Established By Modification 15 CLIN Changed By Modification 17 CLIN Changed By Modification 21				
	Stage I Sumner site preparation support in accordance with C.7.23.1				
	Estimated Cost \$1,800,869 COM 544 Fixed Fee 166,580 Total Estimated Cost \$1,967,993				
	(End of narrative B001)				
	<u>Inspection and Acceptance</u> INSPECTION: Origin ACCEPTANCE: Origin				
	<u>Deliveries or Performance</u> DLVR SCH PERF COMPL <u>REL CD QUANTITY DATE</u> 001 1 23-MAY-2014				
	\$ 1,967,993.00				