


AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT				1. CONTRACT ID CODE J	PAGE OF PAGES 1 3	
2. AMENDMENT/MODIFICATION NO. P00004		3. EFFECTIVE DATE 10-Feb-2015	4. REQUISITION/PURCHASE REQ. NO. 0010407470-0003		5. PROJECT NO.(If applicable) TRR002013	
6. ISSUED BY INSTAL & VEHICLE SUP CONTRACTING DIV 6501 E. 11 MILE ROAD WARREN MI 48397-5000		CODE W56HZV	7. ADMINISTERED BY (If other than item 6) INSTAL & VEHICLE SUP CONTRACTING DIV LAURA K. SZEP CCTA-HDC-A/MS 350 LAURA.K.SZEP.CIV@MAIL.MIL WARREN MI 48397-5000		CODE W56HZV	
8. NAME AND ADDRESS OF CONTRACTOR (No., Street, County, State and Zip Code) 3LK CONSTRUCTION LLC TIM HALL 1401 HOWARD ST DETROIT MI 48216-1916				9A. AMENDMENT OF SOLICITATION NO.		
				9B. DATED (SEE ITEM 11)		
				X	10A. MOD. OF CONTRACT/ORDER NO. W56HZV-13-C-L554	
				X	10B. DATED (SEE ITEM 13) 30-Sep-2013	
CODE 3RCK9		FACILITY CODE 3RCK9				
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS						
<input type="checkbox"/> The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offer <input type="checkbox"/> is extended, <input type="checkbox"/> is not extended. Offer must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.						
12. ACCOUNTING AND APPROPRIATION DATA (If required) See Schedule						
13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.						
A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.						
B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(B).						
X C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: Mutual Agreement By Both Parties						
D. OTHER (Specify type of modification and authority)						
E. IMPORTANT: Contractor <input type="checkbox"/> is not, <input checked="" type="checkbox"/> is required to sign this document and return <u>1</u> copies to the issuing office.						
14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.) Modification Control Number: wiebell15226 Reference Purchase Request: 0010407470 The purpose of modification P00004 is to: 1. Extend the delivery schedule in exchange for \$1,900.00 in monetary consideration. The Government hereby agrees to a lengthened delivery schedule, not to exceed 16 February 2015 for all closeout documentation. 2. To reduce the funding for CLIN 0001 in the amount of \$1,900.00 in Section B of the contract. 3. To extend the delivery date in Section F of the contract to 16 February 2015. 4. To update FAR Clause 52.211-10, Commencement, Prosecution, and Completion of Work in Section I of the contract. 5. All other terms and conditions remain the same.						
Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.						
15A. NAME AND TITLE OF SIGNER (Type or print)			16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) JOHN SARTI / CONTRACTING OFFICER TEL: 586-282-6524 EMAIL: john.m.sarti2.civ@mail.mil			
15B. CONTRACTOR/OFFEROR (Signature of person authorized to sign)		15C. DATE SIGNED	16B. UNITED STATES OF AMERICA BY  (Signature of Contracting Officer)		16C. DATE SIGNED 10-Feb-2015	

SECTION SF 30 BLOCK 14 CONTINUATION PAGE

SUMMARY OF CHANGES

SECTION A - SOLICITATION/CONTRACT FORM

The total cost of this contract was decreased by \$1,900.00 from \$351,310.58 to \$349,410.58.

SECTION B - SUPPLIES OR SERVICES AND PRICES

CLIN 0001

The unit price amount has decreased by \$1,900.00 from \$351,310.58 to \$349,410.58.

The total cost of this line item has decreased by \$1,900.00 from \$351,310.58 to \$349,410.58.

SECTION F - DELIVERIES OR PERFORMANCE

The following Delivery Schedule item for CLIN 0001 has been changed from:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	UIC
02-JAN-2015	1	IMCOM KAREN CARNAGO KAREN E. CARNAGO IMNI-PWF KAREN.E.CARNAGO.CIV@MAIL.MIL WARREN MI 48397-5000 586-282-9369 FOB: Destination	W56JK7

To:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	UIC
16-FEB-2015	1	IMCOM KAREN CARNAGO KAREN E. CARNAGO IMNI-PWF KAREN.E.CARNAGO.CIV@MAIL.MIL WARREN MI 48397-5000 586-282-9369 FOB: Destination	W56JK7

SECTION G - CONTRACT ADMINISTRATION DATA

Accounting and Appropriation

Summary for the Payment Office

As a result of this modification, the total funded amount for this document was decreased by \$1,900.00 from \$351,310.58 to \$349,410.58.

CLIN 0001:

AA: 0212013201320200000113132254 S.0009979.21.11 6100.9000021001 A2ACT (CIN GFEB001040747000002) was decreased by \$1,900.00 from \$351,310.58 to \$349,410.58

SECTION I - CONTRACT CLAUSES

The following have been modified:

52.211-10 COMMENCEMENT, PROSECUTION, AND COMPLETION OF WORK (APR 1984)

The Contractor shall be required to (a) commence work under this contract within 7 calendar days after the date the Contractor receives the notice to proceed, (b) prosecute the work diligently, and (c) complete the entire work ready for use not later than 16 February 2015. The time stated for completion shall include final cleanup of the premises.

*The Contracting Officer shall specify either a number of days after the date the contractor receives the notice to proceed, or a calendar date.

(End of clause)

(End of Summary of Changes)