

**Attachment 007**

**SOWM AGENDA  
2014**

The participation shall include at minimum: program managers, chief engineers, and IPT leads between government and contractor. SRRs and Scope of Work Reviews will happen concurrently.

### **Monday**

0800-1000

Org structure briefings:

Government

Contractor - both AMPV org and company org structure

1000-1100

Crosswalk teams and exchange contact information:

- Each Government person ends up with at least one different Contact at the Contractor

- Establish methods of communication and data sharing approaches

1100-1200

Contractor identification/presentation of major program risks

1300-1400

AMPV Design Overview

1400-1700

PDR: PD Review begins, led by Engineering IPT

Scope of Work Review Begins: led by Acquisition IPT, support from all IPTs

### **Tuesday**

0800-1700

**PDR** continued

Scope of Work Review continued

### **Wednesday**

0800-1700

**PDR** continued

Scope of Work Review continued

### **Thursday**

0800-1700

**PDR** continued

Scope of Work Review wrap-up

### **Friday**

0800-1700

**PDR** continued

Integrated Master Schedule review

Wrap Up