



**CONTINUATION SHEET****Reference No. of Document Being Continued****Page 2 of 16**

PIIN/SIIN DAAE07-03-C-T022

MOD/AMD P00005

**Name of Offeror or Contractor:** ADI ENGINEERING &

## SECTION A - SUPPLEMENTAL INFORMATION

CONTRACT: DAAE07-03-C-T022

MODIFICATION: P00005

PURPOSE: Changes the delivery date to the following CLINS and Purchase Description paragraph's.

CLIN 0001AA initial delivery date is changed from 11 Apr 04 to 21 May 04. All other Delivery Relationship Codes are changed to reflect the 30 day cycle for leash payments.

CLIN 0002AA initial delivery date is changed from 11 Apr 04 to 21 May 04. All other Delivery Relationship Codes are changed to reflect the 30 day cycle for leash payments.

CLIN 0003AA initial delivery date is changed from 11 Apr 04 to 21 May 04. All other Delivery Relationship Codes are changed to reflect the 30 day cycle for leash payments.

CLIN 0004AA initial delivery date is changed from 11 Apr 04 to 21 May 04. All other Delivery Relationship Codes are changed to reflect the 30 day cycle for leash payments.

CLIN 0005AA initial delivery date is changed from 11 Apr 04 to 21 May 04. All other Delivery Relationship Codes are changed to reflect the 30 day cycle for leash payments.

CLIN 0006 A001 Exhibit A comments date is changed to 1 March 2004 and Final DEP date is changed to 30 April 2004.

CLIN 0007 delivery date is changed to 25 May 2004

CLIN 0009 A004 Exhibit F comments date is changed to 1 March 2004 and Final report date is changed to 30 April 2004.

CLIN 0010AA dates are changed to reflect contractor support in CLINS 0001AA through 0005AA.

CLIN 0010AF dates are changed to reflect contractor support in CLINS 0001AA through 0005AA.

CLIN 0012 A006 Exhibit D comments date is changed to 1 March 2004 and Final DEP date is changed to 30 April 2004.

Purchase Description PD 2301 Dated 4 Dec 2002 Changes:

- PD paragraph 3.2.3.3, delete "100 F above ambient temperature" from the last sentence and replace with "220 F".
- PD paragraph 3.2.3.4.3, delete "MIL-PRF-11021" from the second from the last sentence and replace with "PN 12484558".
- PD paragraph 3.2.3.6, delete "roll or slide up" from the first sentence and replace with "vertical or horizontal roll up or sliding".
- PD paragraph 3.2.3.4.5, delete "10,000 hrs" from the last sentence and replace with "1,000 hrs".

ALL OTHER TERMS AND CONDITIONS OF CONTRACT REMAIN UNCHANGED AND IN FULL FORCE AND EFFECT.

\*\*\* END OF NARRATIVE A 005 \*\*\*

CONTINUATION SHEET

Reference No. of Document Being Continued  
 PIIN/SIIN DAAE07-03-C-T022 MOD/AMD P00005

Name of Offeror or Contractor: ADI ENGINEERING &

ITEM NO	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT
	SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS				
0001AA	<p><u>PRODUCTION PROVEOUT TEST VEHICLES</u></p> <p>NOUN: HMEE PRODUCTION REP VEHICLE                      PRON: EL32C201EH PRON AMD: 02 ACRN: AA                      AMS CD: 654804H0100</p> <p>Three (3) High Mobility Engineer Excavator (HMEE) vehicles in accordance with Section C Paragraph C.2.1, Purchase Description (PD) 2301 dated 04 December 2002, Section J Attachment 001 and Clause H.18 "Government Lease of Contractor Owned High Mobility Engineer Excavator".</p> <p>F.E.T. is not Applicable                      NSN: Will not be assigned                      Registration Numbers will not be Provided</p> <p>(End of narrative B002)</p> <p><u>Description/Specs./Work Statement</u>                      PROCUREMENT DOCUMENTATION TITLE:                      ATTACHMENT 001 PD2301                      TOP DRAWING NR: ATPD 2301                      DATE: 04-DEC-2002</p> <p><u>Packaging and Marking</u>                      PACKAGING/PACKING/SPECIFICATIONS:                      ASTM-D-3951                      UNIT PACK: 1 INTERMEDIATE PACK: 1                      LEVEL PRESERVATION: Commercial                      LEVEL PACKING: Commercial</p>	7	MO	\$ 99,822.14000	\$ 698,754.98
0001AB	<p>OPTION PRICES</p> <p>Enter the monthly rent for HMEE vehicles for the Eighth month (option) December 2004</p>	1	MO	\$ 93,167.00	\$ 93,167.00
0001AC	<p>Enter the monthly rent for HMEE vehicles for the Ninth month (option) January 2005</p>	1	MO	\$ 93,167.00	\$ 93,167.00
0001AD	<p>Enter the monthly rent for HMEE vehicles for the Tenth month (option) February 2005</p>	1	MO	\$ 93,167.00	\$ 93,167.00
0001AE	<p>Enter the monthly rent for HMEE vehicles for the Eleventh month (option) March 2005</p>	1	MO	\$ 93,167.00	\$ 93,167.00
0001AF	<p>Enter the monthly rent for HMEE vehicles for the Twelveth month (option) April 2005</p>	1	MO	\$ 93,167.00	\$ 93,167.00
0001AG	<p>Enter the monthly rent for HMEE vehicles for the Thirteenth month (option) May 2005</p> <p>(End of narrative D002)</p>	1	MO	\$ 0.00	\$ 0.00
	<p><u>Inspection and Acceptance</u></p>				



CONTINUATION SHEET

Reference No. of Document Being Continued  
 PIIN/SIIN DAAE07-03-C-T022 MOD/AMD P00005

Name of Offeror or Contractor: ADI ENGINEERING &

ITEM NO	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT
0002AA	<p><u>PRODUCTION PROVEOUT TEST COMPONENT</u></p> <p>NOUN: FORKLIFT ATTACHMENT                      PRON: E132C205EH PRON AMD: 02 ACRN: AA                      AMS CD: 654804H0100</p> <p>One (1) High Mobility Engineer Excavator (HMEE) vehicles                      Forklift Attachment in accordance with Section C                      Paragraph C.3, Purchase Description (PD) 2301 dated                      04 December 2002, Section J Attachment 001 and                      Clause H.18 "Government Lease of Contractor Owned                      High Mobility Engineer Excavator" (Forklift Attachment).</p> <p>F.E.T. is not Applicable                      NSN: Will not be assigned                      Registration Numbers will not be Provided</p> <p>(End of narrative B002)</p> <p><u>Description/Specs./Work Statement</u>                      PROCUREMENT DOCUMENTATION TITLE:                      ATTACHMENT 001 PD2301                      TOP DRAWING NR: ATPD 2301                      DATE: 04-DEC-2002</p> <p><u>Packaging and Marking</u>                      PACKAGING/PACKING/SPECIFICATIONS:                      ASTM-D-3951                      UNIT PACK: 1 INTERMEDIATE PACK: 1                      LEVEL PRESERVATION: Commercial                      LEVEL PACKING: Commercial</p> <p>OPTION PRICES</p> <p>0002AB Enter the monthly rent for HMEE Forklift for the                      Eighth month (option) December 2004</p> <p>0002AC Enter the monthly rent for HMEE Forklift for the                      Ninth month (option) Jnauary 2005</p> <p>0002AD Enter the monthly rent for HMEE Forklift for the                      Tenth month (option) February 2005</p> <p>0002AE Enter the monthly rent for HMEE Forklift for the                      Eleventh month (option) March 2005</p> <p>0002AF Enter the monthly rent for HMEE Forklift for the                      Twelveth month (option) April 2005</p> <p>0002AG Enter the monthly rent for HMEE Forklift for the                      Thirteenth month (option) May 2005</p> <p>(End of narrative D002)</p> <p><u>Inspection and Acceptance</u>                      INSPECTION: Destination ACCEPTANCE: Destination</p>	7	MO	\$ 677.86000	\$ 4,745.02
0002AB	<p>Enter the monthly rent for HMEE Forklift for the                      Eighth month (option) December 2004</p>	1	MO	\$ 633.00	\$ 633.00
0002AC	<p>Enter the monthly rent for HMEE Forklift for the                      Ninth month (option) Jnauary 2005</p>	1	MO	\$ 633.00	\$ 633.00
0002AD	<p>Enter the monthly rent for HMEE Forklift for the                      Tenth month (option) February 2005</p>	1	MO	\$ 633.00	\$ 633.00
0002AE	<p>Enter the monthly rent for HMEE Forklift for the                      Eleventh month (option) March 2005</p>	1	MO	\$ 633.00	\$ 633.00
0002AF	<p>Enter the monthly rent for HMEE Forklift for the                      Twelveth month (option) April 2005</p>	1	MO	\$ 633.00	\$ 633.00
0002AG	<p>Enter the monthly rent for HMEE Forklift for the                      Thirteenth month (option) May 2005</p>	1	MO	\$ 0.00	\$ 0.00

CONTINUATION SHEET

Reference No. of Document Being Continued  
 PIIN/SIIN DAAE07-03-C-T022 MOD/AMD P00005

Name of Offeror or Contractor: ADI ENGINEERING &

ITEM NO	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT
	<p><u>Deliveries or Performance</u></p> <p>DOC SUPPL</p> <p>REL CD MILSTRIP ADDR SIG CD MARK FOR TP CD</p> <p>001 W56HZV3064S0005 Y00000 M 3</p> <p><u>DEL REL CD QUANTITY DEL DATE</u></p> <p>001 1 21-MAY-2004</p> <p>002 1 21-JUN-2004</p> <p>003 1 21-JUL-2004</p> <p>004 1 21-AUG-2004</p> <p>005 1 21-SEP-2004</p> <p>006 1 21-OCT-2004</p> <p>007 1 21-NOV-2004</p> <p>FOB POINT: Destination</p> <p>SHIP TO: <u>PARCEL POST ADDRESS</u></p> <p>(Y00000) SHIPPING INSTRUCTIONS FOR CONSIGNEE                      (SHIP-TO) WILL BE FURNISHED PRIOR                      TO THE SCHEDULED DELIVERY DATE FOR                      ITEMS REQUIRED UNDER THIS                      REQUISITION.</p> <p>Ship to: DODDAC W56HZV                      Attn: U.S. Army Aberdeen                      Aberdeen Test Center (ATC)                      Aberdeen Proving Ground (APG)                      Transportation Office Bldg 507                      Aberdeen Proving Ground, Md 21005-5059</p> <p>(End of narrative F003)</p>				

CONTINUATION SHEET

Reference No. of Document Being Continued  
 PIIN/SIIN DAAE07-03-C-T022 MOD/AMD P00005

Name of Offeror or Contractor: ADI ENGINEERING &

ITEM NO	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT
0003AA	<p><u>PRODUCTION PROVEOUT TEST COMPONENT</u></p> <p>NOUN: AUGER ATTACHMENT                      PRON: E132C209EH PRON AMD: 02 ACRN: AA                      AMS CD: 654804H0100</p> <p>One (1) High Mobility Engineer Excavator (HMEE) vehicles Auger Attachment in accordance Section C Paragraph C.3, Purchase Description (PD) 2301 dated 04 December 2002, Section J Attachment 001 and Clause H.18 "Government Lease of Contractor Owned High Mobility Engineer Excavator" (Auger Attachment).</p> <p>F.E.T. is not Applicable                      NSN: Will not be assigned                      Registration Numbers will not be Provided</p> <p>(End of narrative B002)</p> <p><u>Description/Specs./Work Statement</u>                      PROCUREMENT DOCUMENTATION TITLE:                      ATTACHMENT 001 PD2301                      TOP DRAWING NR: ATPD 2301                      DATE: 04-DEC-2002</p> <p><u>Packaging and Marking</u>                      PACKAGING/PACKING/SPECIFICATIONS:                      ASTM-D-3951                      UNIT PACK: 1 INTERMEDIATE PACK: 1                      LEVEL PRESERVATION: Commercial                      LEVEL PACKING: Commercial</p> <p>OPTION PRICES</p> <p>0003AB Enter the monthly rent for HMEE Auger Attachment for the Eighth month (option) December 2004</p> <p>0003AC Enter the monthly rent for HMEE Auger Attachment for the Ninth month (option) January 2005</p> <p>0003AD Enter the monthly rent for HMEE Auger Attachment for the Tenth month (option) Febraury 2005</p> <p>0003AE Enter the monthly rent for HMEE Auger Attachment for the Eleventh month (option) March 2005</p> <p>0003AF Enter the monthly rent for HMEE Auger Attachment for the Twelveth month (option) April 2005</p> <p>0003AG Enter the monthly rent for HMEE Auger Attachment for the Thirteenth month (option) May 2005</p> <p>(End of narrative D002)</p> <p><u>Inspection and Acceptance</u>                      INSPECTION: Destination ACCEPTANCE: Destination</p>	7	MO	\$ 306.14000	\$ 2,142.98
0003AB	<p>Enter the monthly rent for HMEE Auger Attachment for the Eighth month (option) December 2004</p>	1	MO	\$ 286.00	\$ 286.00
0003AC	<p>Enter the monthly rent for HMEE Auger Attachment for the Ninth month (option) January 2005</p>	1	MO	\$ 286.00	\$ 286.00
0003AD	<p>Enter the monthly rent for HMEE Auger Attachment for the Tenth month (option) Febraury 2005</p>	1	MO	\$ 286.00	\$ 286.00
0003AE	<p>Enter the monthly rent for HMEE Auger Attachment for the Eleventh month (option) March 2005</p>	1	MO	\$ 286.00	\$ 286.00
0003AF	<p>Enter the monthly rent for HMEE Auger Attachment for the Twelveth month (option) April 2005</p>	1	MO	\$ 286.00	\$ 286.00
0003AG	<p>Enter the monthly rent for HMEE Auger Attachment for the Thirteenth month (option) May 2005</p>	1	MO	\$ 0.00	\$ 0.00

CONTINUATION SHEET

Reference No. of Document Being Continued  
 PIIN/SIIN DAAE07-03-C-T022 MOD/AMD P00005

Name of Offeror or Contractor: ADI ENGINEERING &

ITEM NO	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT				
	<p><u>Deliveries or Performance</u></p> <p>DOC SUPPL</p> <p>REL CD MILSTRIP ADDR SIG CD MARK FOR TP CD</p> <p>001 W56HZV3064S0009 Y00000 M 3</p> <p><u>DEL REL CD QUANTITY DEL DATE</u></p> <p>001 1 21-MAY-2004</p> <p>002 1 21-JUN-2004</p> <p>003 1 21-JUL-2004</p> <p>004 1 21-AUG-2004</p> <p>005 1 21-SEP-2004</p> <p>006 1 21-OCT-2004</p> <p>007 1 21-NOV-2004</p> <p>FOB POINT: Destination</p> <p>SHIP TO: <u>PARCEL POST ADDRESS</u></p> <p>(Y00000) SHIPPING INSTRUCTIONS FOR CONSIGNEE                      (SHIP-TO) WILL BE FURNISHED PRIOR                      TO THE SCHEDULED DELIVERY DATE FOR                      ITEMS REQUIRED UNDER THIS                      REQUISITION.</p> <p>Ship to: DODDAC W56HZV                      Attn: U.S. Army Aberdeen                      Aberdeen Test Center (ATC)                      Aberdeen Proving Ground (APG)                      Transportation Office Bldg 507                      Aberdeen Proving Ground, Md 21005-5059</p> <p>(End of narrative F003)</p>								

CONTINUATION SHEET

Reference No. of Document Being Continued  
 PIIN/SIIN DAAE07-03-C-T022 MOD/AMD P00005

Name of Offeror or Contractor: ADI ENGINEERING &

ITEM NO	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT
0004AA	<p><u>PRODUCTION PROVEOUT TEST COMPONENT</u></p> <p>NOUN: TOOL ATTACHMENT                      PRON: E132C212EH PRON AMD: 02 ACRN: AA                      AMS CD: 654804H0100</p> <p>One (1) High Mobility Engineer Excavator (HMEE) vehicles                      Tool Attachment in accordance with Section C paragraph                      C.3, Purchase Description (PD) 2301 dated 04 December                      2002, Section J Attachment 001 and Clause H.18 "Government                      Lease of Contractor Owned High Mobility Engineer Excavator"                      (Tool Attachment).</p> <p>F.E.T. is not Applicable                      NSN: Will not be assigned                      Registration Numbers will not be Provided</p> <p>(End of narrative B002)</p> <p><u>Description/Specs./Work Statement</u>                      PROCUREMENT DOCUMENTATION TITLE:                      ATTACHMENT 001 PD2301                      TOP DRAWING NR: ATPD 2301                      DATE: 04-DEC-2002</p> <p><u>Packaging and Marking</u>                      PACKAGING/PACKING/SPECIFICATIONS:                      ASTM-D-3951                      UNIT PACK: 1 INTERMEDIATE PACK: 1                      LEVEL PRESERVATION: Commercial                      LEVEL PACKING: Commercial</p> <p>OPTION PRICES</p> <p>0004AB Enter the monthly rent for HMEE Tool Attachments for the                      Eighth month (option) December 2004</p> <p>0004AC Enter the monthly rent for HMEE Tool Attachments for the                      Ninth month (option) January 2005</p> <p>0004AD Enter the monthly rent for HMEE Tool Attachments for the                      Tenth month (option) February 2005</p> <p>0004AE Enter the monthly rent for HMEE Tool Attachments for the                      Eleventh month (option) March 2005</p> <p>0004AF Enter the monthly rent for HMEE Tool Attachments for the                      Twelveth month (option) April 2005</p> <p>0004AG Enter the monthly rent for HMEE Tool Attachments for the                      Thirteenth month (option) May 2005</p> <p>(End of narrative D002)</p> <p><u>Inspection and Acceptance</u>                      INSPECTION: Destination ACCEPTANCE: Destination</p>	7	MO	\$ 1,166.00000	\$ 8,162.00
0004AB	<p>Enter the monthly rent for HMEE Tool Attachments for the                      Eighth month (option) December 2004</p>	1	MO	\$ 1,088.00	\$ 1,088.00
0004AC	<p>Enter the monthly rent for HMEE Tool Attachments for the                      Ninth month (option) January 2005</p>	1	MO	\$ 1,088.00	\$ 1,088.00
0004AD	<p>Enter the monthly rent for HMEE Tool Attachments for the                      Tenth month (option) February 2005</p>	1	MO	\$ 1,088.00	\$ 1,088.00
0004AE	<p>Enter the monthly rent for HMEE Tool Attachments for the                      Eleventh month (option) March 2005</p>	1	MO	\$ 1,088.00	\$ 1,088.00
0004AF	<p>Enter the monthly rent for HMEE Tool Attachments for the                      Twelveth month (option) April 2005</p>	1	MO	\$ 1,088.00	\$ 1,088.00
0004AG	<p>Enter the monthly rent for HMEE Tool Attachments for the                      Thirteenth month (option) May 2005</p>	1	MO	\$ 0.00	\$ 0.00

CONTINUATION SHEET

Reference No. of Document Being Continued  
 PIIN/SIIN DAAE07-03-C-T022 MOD/AMD P00005

Name of Offeror or Contractor: ADI ENGINEERING &

ITEM NO	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT
	<p><u>Deliveries or Performance</u></p> <p>DOC SUPPL</p> <p>REL CD MILSTRIP ADDR SIG CD MARK FOR TP CD</p> <p>001 W56HZV3064S0013 Y00000 M 3</p> <p><u>DEL REL CD QUANTITY DEL DATE</u></p> <p>001 1 21-MAY-2004</p> <p>002 1 21-JUN-2004</p> <p>003 1 21-JUL-2004</p> <p>004 1 21-AUG-2004</p> <p>005 1 21-SEP-2004</p> <p>006 1 21-OCT-2004</p> <p>007 1 21-NOV-2004</p> <p>FOB POINT: Destination</p> <p>SHIP TO: <u>PARCEL POST ADDRESS</u></p> <p>(Y00000) SHIPPING INSTRUCTIONS FOR CONSIGNEE            (SHIP-TO) WILL BE FURNISHED PRIOR            TO THE SCHEDULED DELIVERY DATE FOR            ITEMS REQUIRED UNDER THIS            REQUISITION.</p> <p>Ship to: DODDAC W56HZV            Attn: U.S. Army Aberdeen            Aberdeen Test Center (ATC)            Aberdeen Proving Ground (APG)            Transportation Office Bldg 507            Aberdeen Proving Ground, Md 21005-5059</p> <p>(End of narrative F003)</p>				

CONTINUATION SHEET

Reference No. of Document Being Continued  
 PIIN/SIIN DAAE07-03-C-T022 MOD/AMD P00005

Name of Offeror or Contractor: ADI ENGINEERING &

ITEM NO	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT
0005AA	<p><u>PRODUCTION PROVEOUT TEST COMPONENT</u></p> <p>NOUN: HMEE PROD REP ARTIC COLD WEAT                      PRON: E132C217EH PRON AMD: 02 ACRN: AA                      AMS CD: 654804H0100</p> <p>One (1) High Mobility Engineer Excavator (HMEE) vehicles Arctic Cold Weather Kit in accordance with Section C paragraph C.3 Purchase Description (PD) 2301 dated 04 December 2002, Section J Attachment 00land Clause H.18 "Government Lease of Contractor Owned High Mobility Engineer Excavator" (Arctic Cold Weather Kit).</p> <p>F.E.T. is not Applicable                      NSN: Will not be assigned                      Registration Numbers will not be Provided</p> <p>(End of narrative B002)</p> <p><u>Description/Specs./Work Statement</u>                      PROCUREMENT DOCUMENTATION TITLE:                      ATTACHMENT 001 PD2301                      TOP DRAWING NR: ATPD 2301                      DATE: 04-DEC-2002</p> <p><u>Packaging and Marking</u>                      PACKAGING/PACKING/SPECIFICATIONS:                      ASTM-D-3951                      UNIT PACK: 1 INTERMEDIATE PACK: 1                      LEVEL PRESERVATION: Commercial                      LEVEL PACKING: Commercial</p> <p>OPTION PRICES</p> <p>0005AB Enter the monthly rent for HMEE Arctic Cold Weather Kit for the Eighth month (option) December 2004</p> <p>0005AC Enter the monthly rent for HMEE Arctic Cold Weather Kit for the Ninth month (option) January 2005</p> <p>0005AD Enter the monthly rent for HMEE Arctic Cold Weather Kit for the Tenth month (option) February 2005</p> <p>0005AE Enter the monthly rent for HMEE Arctic Cold Weather Kit for the Eleventh month (option) March 2005</p> <p>0005AF Enter the monthly rent for HMEE Arctic Cold Weather Kit for the Twelveth month (option) April 2005</p> <p>0005AG Enter the monthly rent for HMEE Arctic Cold Weather Kit for the Thirteenth month (option) May 2005</p> <p>(End of narrative D002)</p> <p><u>Inspection and Acceptance</u>                      INSPECTION: Destination ACCEPTANCE: Destination</p>	7	MO	\$ 223.57000	\$ 1,564.99
0005AB	<p>Enter the monthly rent for HMEE Arctic Cold Weather Kit for the Eighth month (option) December 2004</p>	1	MO	\$ 209.00	\$ 209.00
0005AC	<p>Enter the monthly rent for HMEE Arctic Cold Weather Kit for the Ninth month (option) January 2005</p>	1	MO	\$ 209.00	\$ 209.00
0005AD	<p>Enter the monthly rent for HMEE Arctic Cold Weather Kit for the Tenth month (option) February 2005</p>	1	MO	\$ 209.00	\$ 209.00
0005AE	<p>Enter the monthly rent for HMEE Arctic Cold Weather Kit for the Eleventh month (option) March 2005</p>	1	MO	\$ 209.00	\$ 209.00
0005AF	<p>Enter the monthly rent for HMEE Arctic Cold Weather Kit for the Twelveth month (option) April 2005</p>	1	MO	\$ 209.00	\$ 209.00
0005AG	<p>Enter the monthly rent for HMEE Arctic Cold Weather Kit for the Thirteenth month (option) May 2005</p>	1	MO	\$ 0.00	\$ 0.00

CONTINUATION SHEET

Reference No. of Document Being Continued  
 PIIN/SIIN DAAE07-03-C-T022 MOD/AMD P00005

Name of Offeror or Contractor: ADI ENGINEERING &

ITEM NO	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT
	<p><u>Deliveries or Performance</u></p> <p>DOC SUPPL</p> <p>REL CD MILSTRIP ADDR SIG CD MARK FOR TP CD</p> <p>001 W56HZV3064S0018 Y00000 M 3</p> <p><u>DEL REL CD QUANTITY DEL DATE</u></p> <p>001 1 21-MAY-2004</p> <p>002 1 21-JUN-2004</p> <p>003 1 21-JUL-2004</p> <p>004 1 21-AUG-2004</p> <p>005 1 21-SEP-2004</p> <p>006 1 21-OCT-2004</p> <p>007 1 21-NOV-2004</p> <p>FOB POINT: Destination</p> <p>SHIP TO: <u>PARCEL POST ADDRESS</u></p> <p>(Y00000) SHIPPING INSTRUCTIONS FOR CONSIGNEE            (SHIP-TO) WILL BE FURNISHED PRIOR            TO THE SCHEDULED DELIVERY DATE FOR            ITEMS REQUIRED UNDER THIS            REQUISITION.</p> <p>Ship to: DODDAC W56HZV            Attn: U.S. Army Aberdeen            Aberdeen Test Center (ATC)            Aberdeen Proving Ground (APG)            Transportation Office Bldg 507            Aberdeen Proving Ground, Md 21005-5059</p> <p>(End of narrative F003)</p>				

Name of Offeror or Contractor: ADI ENGINEERING &

ITEM NO	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT									
0007	<p><u>CONTRACTOR SUPPORT PRODUCTION PROVEOUT TEST</u></p> <p>NOUN: CONTRACTOR SPT PROD PROVEOUT                      SECURITY CLASS: Unclassified</p> <p>PRON: E132C224EH PRON AMD: 02 ACRN: AB                      AMS CD: 654804H0100</p> <p>Contractor training in accordance with                      Clause C.6.3.1 Training for the Production                      Proveout Test.</p> <p>The F.O.B. Points, Delivery Schedules and                      Destinations are set forth in Section F.6.a                      NOUN: Training Materials, Operator                      Security Class: Unclassified</p> <p>(End of narrative B002)</p> <p><u>Inspection and Acceptance</u>                      INSPECTION: Destination ACCEPTANCE: Destination</p> <p><u>Deliveries or Performance</u></p> <table border="0"> <tr> <td>DLVR SCH</td> <td></td> <td>PERF COMPL</td> </tr> <tr> <td><u>REL CD</u></td> <td><u>QUANTITY</u></td> <td><u>DATE</u></td> </tr> <tr> <td>001</td> <td>1</td> <td>25-MAY-2004</td> </tr> </table> <p>\$ 10,213.00</p> <p>Place of Performance                      U.S. Army Aberdeen                      Aberdeen Test Center (ATC)                      Aberdeen Proving Ground (APG)                      Aberdeen Proving Ground, Md 21005-5059</p> <p>(End of narrative F002)</p>	DLVR SCH		PERF COMPL	<u>REL CD</u>	<u>QUANTITY</u>	<u>DATE</u>	001	1	25-MAY-2004	1	EA		\$ 10,213.00
DLVR SCH		PERF COMPL												
<u>REL CD</u>	<u>QUANTITY</u>	<u>DATE</u>												
001	1	25-MAY-2004												

CONTINUATION SHEET

Reference No. of Document Being Continued  
 PIIN/SIIN DAAE07-03-C-T022 MOD/AMD P00005

Name of Offeror or Contractor: ADI ENGINEERING &

ITEM NO	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT																																																
0010AA	<p><u>CONTRACTOR SUPPORT OF GOVERNMENT TESTING</u></p> <p>NOUN: CONTRACTOR SPT OF GOV'T TESTI                      PRON: E132C235EH PRON AMD: 04 ACRN: AB                      AMS CD: 654804H0100</p> <p>Contractor monthly price for providing support of Government testing in accordance with paragraph C.6.5 Contractor Support of Government Testing, C.6.5.2, C.6.5.3 Contractor Support of Production Proveout Test.</p> <p>(End of narrative B002)</p>	5	MO		\$ 125,317.14																																																
0010AB	<p>OPTION PRICES</p> <p>Production Proveout Test (PPT)                      PPT Month 6 (Option) January 21 2005</p>	1	MO	\$ 34,052.00	\$ 34,052.00																																																
0010AC	<p>Production Proveout Test (PPT)                      PPT Month 7 (Option) February 21 2005</p>	1	MO	\$ 34,052.00	\$ 34,052.00																																																
0010AD	<p>Production Proveout Test (PPT)                      PPT Month 8 (Option) March 21 2005</p>	1	MO	\$ 34,052.00	\$ 34,052.00																																																
0010AE	<p>Production Proveout Test (PPT)                      PPT Month 9 (Option) April 21 2005</p> <p>(End of narrative D002)</p>	1	MO	\$ 34,052.00	\$ 34,052.00																																																
	<p><u>Inspection and Acceptance</u></p> <p>INSPECTION: Destination ACCEPTANCE: Destination</p>																																																				
	<p><u>Deliveries or Performance</u></p> <table border="0"> <tr> <td>DLVR SCH</td> <td></td> <td>PERF COMPL</td> </tr> <tr> <td><u>REL CD</u></td> <td><u>QUANTITY</u></td> <td><u>DATE</u></td> </tr> <tr> <td>001</td> <td>1</td> <td>21-JUN-2004</td> </tr> <tr> <td></td> <td>\$ 25,063.43</td> <td></td> </tr> </table> <table border="0"> <tr> <td>DLVR SCH</td> <td></td> <td>PERF COMPL</td> </tr> <tr> <td><u>REL CD</u></td> <td><u>QUANTITY</u></td> <td><u>DATE</u></td> </tr> <tr> <td>002</td> <td>1</td> <td>21-JUL-2004</td> </tr> <tr> <td></td> <td>\$ 25,063.43</td> <td></td> </tr> </table> <table border="0"> <tr> <td>DLVR SCH</td> <td></td> <td>PERF COMPL</td> </tr> <tr> <td><u>REL CD</u></td> <td><u>QUANTITY</u></td> <td><u>DATE</u></td> </tr> <tr> <td>003</td> <td>1</td> <td>21-AUG-2004</td> </tr> <tr> <td></td> <td>\$ 25,063.43</td> <td></td> </tr> </table> <table border="0"> <tr> <td>DLVR SCH</td> <td></td> <td>PERF COMPL</td> </tr> <tr> <td><u>REL CD</u></td> <td><u>QUANTITY</u></td> <td><u>DATE</u></td> </tr> <tr> <td>004</td> <td>1</td> <td>21-SEP-2004</td> </tr> <tr> <td></td> <td>\$ 25,063.43</td> <td></td> </tr> </table>	DLVR SCH		PERF COMPL	<u>REL CD</u>	<u>QUANTITY</u>	<u>DATE</u>	001	1	21-JUN-2004		\$ 25,063.43		DLVR SCH		PERF COMPL	<u>REL CD</u>	<u>QUANTITY</u>	<u>DATE</u>	002	1	21-JUL-2004		\$ 25,063.43		DLVR SCH		PERF COMPL	<u>REL CD</u>	<u>QUANTITY</u>	<u>DATE</u>	003	1	21-AUG-2004		\$ 25,063.43		DLVR SCH		PERF COMPL	<u>REL CD</u>	<u>QUANTITY</u>	<u>DATE</u>	004	1	21-SEP-2004		\$ 25,063.43					
DLVR SCH		PERF COMPL																																																			
<u>REL CD</u>	<u>QUANTITY</u>	<u>DATE</u>																																																			
001	1	21-JUN-2004																																																			
	\$ 25,063.43																																																				
DLVR SCH		PERF COMPL																																																			
<u>REL CD</u>	<u>QUANTITY</u>	<u>DATE</u>																																																			
002	1	21-JUL-2004																																																			
	\$ 25,063.43																																																				
DLVR SCH		PERF COMPL																																																			
<u>REL CD</u>	<u>QUANTITY</u>	<u>DATE</u>																																																			
003	1	21-AUG-2004																																																			
	\$ 25,063.43																																																				
DLVR SCH		PERF COMPL																																																			
<u>REL CD</u>	<u>QUANTITY</u>	<u>DATE</u>																																																			
004	1	21-SEP-2004																																																			
	\$ 25,063.43																																																				



CONTINUATION SHEET

Reference No. of Document Being Continued  
 PIIN/SIIN DAAE07-03-C-T022 MOD/AMD P00005

Name of Offeror or Contractor: ADI ENGINEERING &

ITEM NO	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT										
0010AF	<p><u>CONTRACTOR SUPPORT OF GOVERNMENT TESTING</u></p> <p>NOUN: CONTRACTOR SPT OF GOV'T TESTI                      PRON: E132C235EH PRON AMD: 04 ACRN: AB                      AMS CD: 654804H0100</p> <p>Contractor monthly price for providing support of                      C.6.5.4 Contractor Support of Limited User Test.</p> <p>(End of narrative B002)</p>	2	MO		\$ 50,126.86										
0010AG	<p>OPTION PRICES                      Limited User Test (LUT)                      Month 12 (Option) May 21 2005</p>	1	MO	\$ 34,052.00	\$ 34,052.00										
0010AH	<p>Limited User Test (LUT)                      Month 13 (Option) Jun 21 2005</p> <p>(End of narrative D002)</p>	1	MO	\$ 34,052.00	\$ 34,052.00										
<p><u>Inspection and Acceptance</u>                      INSPECTION: Destination ACCEPTANCE: Destination</p>															
<p><u>Deliveries or Performance</u></p> <table border="0"> <tr> <td>DLVR SCH</td> <td>PERF COMPL</td> </tr> <tr> <td><u>REL CD</u></td> <td><u>QUANTITY</u></td> </tr> <tr> <td>001</td> <td>1</td> </tr> <tr> <td></td> <td>21-NOV-2004</td> </tr> <tr> <td>\$</td> <td>25,063.43</td> </tr> </table>						DLVR SCH	PERF COMPL	<u>REL CD</u>	<u>QUANTITY</u>	001	1		21-NOV-2004	\$	25,063.43
DLVR SCH	PERF COMPL														
<u>REL CD</u>	<u>QUANTITY</u>														
001	1														
	21-NOV-2004														
\$	25,063.43														
<table border="0"> <tr> <td>DLVR SCH</td> <td>PERF COMPL</td> </tr> <tr> <td><u>REL CD</u></td> <td><u>QUANTITY</u></td> </tr> <tr> <td>002</td> <td>1</td> </tr> <tr> <td></td> <td>21-DEC-2004</td> </tr> <tr> <td>\$</td> <td>25,063.43</td> </tr> </table>						DLVR SCH	PERF COMPL	<u>REL CD</u>	<u>QUANTITY</u>	002	1		21-DEC-2004	\$	25,063.43
DLVR SCH	PERF COMPL														
<u>REL CD</u>	<u>QUANTITY</u>														
002	1														
	21-DEC-2004														
\$	25,063.43														
<p>Place of Performance:                      U.S. Army Aberdeen                      Aberdeen Test Center (ATC)                      Aberdeen Proving Ground (APG)                      Aberdeen Proving Ground, Md. 21005-5059</p> <p>(End of narrative F002)</p>															