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U.S. ARMY CONTRACTING COMMAND
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NO CHANGE TO OBLIGATION DATA

X Mutual Agreement of the Parties

X

SEE SECOND PAGE FOR DESCRIPTION
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MICHAEL R. CHANEY
MICHAEL.R.CHANEY.CIV@MAIL.MIL (586)282-2068
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Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION A - SUPPLEMENTAL INFORMATION

Buyer Name: PAUL ROESER

Buyer Office Symbol/Telephone Number: CCTA-AIP-A/(586)282-2078

Type of Business: Large Business Performing in U.S.

Surveillance Criticality Designator: C

Weapon System: Miscellaneous Combat Vehicles

Kind of Modification: Supplemental Agreement

                                               *** End of Narrative A0000 ***

1. This Modification BC to Delivery Order 0026 under Contract W56HZV-07-D-M112 is a supplemental agreement.

2. The purpose of this Modification BC is to settle the contractor's equitable adjustment proposal(S-1423-R68 CCP 1179) for costs

associated with the repair of 25 MGS Recoil Mechanisms that were galled during test firing at Aberdeen Proving Grounds. The work was

completed in May of 2010 in response to Modification 74 - paragraph 5 "MGS Vehicle Recoil Mechanism Path Forward", DO 0026, contract

W56HZV07DM112.

3. The parties have reached a total settlement of $187,281 for this effort under Delivery Order 0026.

4. The parties mutually agreed to no additional cost to the Government for this effort by applying the $187,281 to partially offset the

$928,388 credit GDLS owes the Government for a pricing error regarding its weld process for HPK and Slat as disclosed under BCT10-1513

on 9 June 2010. Three credits (DO 0036 Mod 90, DO 0046 Mod 58 and DO 0266 Mod 67) have been applied to date, leaving a balance of

$215,753 owed to the Government. Upon execution of this Modification BC to Delivery Order 0026, the credit owed to the Government is

reduced by $187,281 from $215,753 to $28,472.

5. As a result of this modification, the narrative under CLIN 9006AY is updated to clarify that the costs associated with the repair of

25 MGS Recoil Mechanisms are included in the awarded price. As a result of the mutual agreement, no additional funds will be awarded for

this effort.

6. In consideration of this Modification BC, agreed to herein as complete equitable adjustment for costs to repair 25 MGS Recoil

Mechanisms, the Contractor hereby releases the Government from any and all liability under this contract for further equitable

adjustments attributable to the Recoil Mechanism Galling noted in Modification 74, DO 0026 contract W56HZV07DM112.

7. As a result of this Modification BC, the total amount obligated to Delivery Order 0026 remains unchanged.

8. Except as specifically stated herein, all other terms and conditions of Delivery Order 0026 on Contract W56HZV-07-D-M112 remain

unchanged and in full force and effect.

                                               *** END OF NARRATIVE A0108 ***
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

9006AY        SERVICES LINE ITEM                                          1          EA                    $          7,130.00              __________________                                                                            __________________

              CLIN CONTRACT TYPE:

                   Firm-Fixed-Price

              GENERIC NAME DESCRIPTION: REPAIR OF 1 MGS RECOIL MECH

              PRON: X18GX643X1    PRON AMD: 01    ACRN: AA

              AMS CD: 31107180005

CLIN ADDED BY MODIFICATION 68

CLIN REVISED BY MODIFICATION BC

The firm-fixed price funding of $7,130 under this

CLIN 9006AY represents the non-recurring costs to

repair one MGS recoil mechanism (S/N 220).

CLIN 9006AY also includes costs for the repair of 25

MGS Recoil Mechanisms that were galled during test

firing at Aberdeen Proving Grounds and were repaired

prior to the end of May 2010.

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin
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