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Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION A - SUPPLEMENTAL INFORMATION

Buyer Name: MICHAEL G. IVKOV

Buyer Office Symbol/Telephone Number: CCTA-ASG-B/(586)282-9754

Type of Business: Large Business Performing in U.S.

Surveillance Criticality Designator: C

Weapon System: No Identified Army Weapons Systems

Kind of Modification: Exercise Option

                                               *** End of Narrative A0000 ***

MODIFICATION P00041

PRIOR NEGOTIATED AMOUNT:   $75,146,259.22

AMOUNT OF THIS ACTION:     $   456,921.52                           ______________

CURRENT NEGOTIATED AMOUNT: $75,603,180.74

1. This is a bilateral modification.

2. The purposes of Modification P00041 are to:

   a. Incorporate Work Directive 010 Rev 004 by reference.

   b. Partially exercise Option Order Period 3 in the amount of 3,378 hours in support of WD 010 Rev 004.

   c. Add travel funding under SubCLIN 0005AJ in support of WD 010 Rev 004.

   e. Extend the period of performance for Work Directive 010 from 01 March 2013 to 01 June 2013.

3. As a result of Modification P00041, the contract is modified as follows:

 a) SECTION B

     i. CLIN 0001, Labor, Narrative B001 is modified as follows:

                        Prior Amt     Amt This Action   Current Total                        ______________________________________________

     Base Hours:           2,000             0              2,000

     Option 1 LOE Hours: 281,564             0            281,564

     Option 2 LOE Hours: 319,547             0            319,547

     Option 3 LOE Hours:       0         3,378              3,378                         ________________________________________

     Total Hours:        603,111         3,378            606,489

     Option 3 (29 Dec 2012 - 28 Dec 2013):     _____________________________________

     Est. Cost/Hour:         $91.77

     Fixed Fee/Hour:         $ 6.79                             ______

     Hourly Composite Rate:  $98.56

                      Prior Amt       Amt This Action   Current Total                      ________________________________________________

     Est. Cost:       $            0   $  309,999.06    $   309,999.06

     Fixed Fee:       $            0   $   22,936.62    $    22,936.62                      ________________________________________________

     Total Est. Cost: $            0   $  332,935.68    $   332,935.68*

     Total Contract Labor:     _____________________

                      Prior Amt       Amt This Action   Current Total                      ________________________________________________

     Est. Cost:       $54,162,199.92   $  309,999.06    $54,472,198.98

     Fixed Fee:       $ 4,006,472.32   $   22,936.62    $ 4,029,408.94                      ________________________________________________

     Total Est. Cost: $58,168,672.24   $  332,935.68    $58,501,607.92*

     *This does not include CLIN 0004 - Material, CLIN 0005 - Travel, and CLIN 0007 - WD Material Purchases costs.

    ii. SubCLIN 0001FJ is established and funded in the amount of $332,935.68 (PRON: R33AF014R3) to fund 3,378 hours in support of WD

010 Rev 004.

    iii. CLIN 0005, Travel, Narrative B001 is modified as follows:

                   Prior Amt     Amt This Action   Current Total_                   _____________________________________________

Total Travel Cost: $393,274.00   $123,985.84       $517,259.84
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Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

   iv. SubCLIN 0005AJ is established and funded in the amount of $123,985.84  (PRON: R33AF014R3) for travel in support of WD 010 Rev

004.

 b) SECTION G

   i. The contract administration data is modified to add SubCLIN's 0001FJ and 0005AJ.

 c) SECTION H

    i. Paragraph H.9.2 is modified as follows: "Of the 780,080 hours originally available for exercise, 606,489 hours have been

exercised and 173,591 hours remain."

4. Work Directive 010 Rev 004 is hereby incorporated by reference with a completion date of 01 June 2013. Accordingly, the period of

performance has been extended from 01 March 2013 to 01 June 2013 for the following SubCLIN's: 0001AL, 0001BK, 0001CZ, and 0001FH.

5. As a result of Modification P00041, the total contract value has increased by $456,921.52 from $75,146,259.22 to $75,603,180.74.

6.This Modification, related to the funding of Work Directive 010, Revision 004, has been awarded based on the existing Contract

composite rate established for the current Contract year for CLIN 0001; however, this composite rate was originally developed to include

Labor, Materials, and Travel in a single CLIN, whereas Materials and Travel are now largely funded in separate CLINs.  Accordingly, in

recognition of the fact that a new composite Labor rate (including Prime and Subcontractor Labor) for CLIN 0001 has been requested of

the Contractor and will be negotiated and established by Contract Modification in the near future, the Contractor understands and agrees

that the dollar value associated with the Level of Effort (LOE) hours associated with Work Directive 010, Revision 004 will be

recalculated and re-determined once the new Contract composite labor rate has been established for CLIN 0001, in order to reflect that

new rate.

7. Except as provided herein, all other terms and conditions remain unchanged.

                                               *** END OF NARRATIVE A0041 ***
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

0001          SERVICES LINE ITEM              __________________

Contractor shall furnish all the supplies

and services to accomplish the tasks for the

effort specified  in Section C

"Scope of Work," as implemented by government-

issued work directives.

Level of Effort:             2,000 Base Hours

                           281,564 Option 1 Hours

                           319,547 Option 2 Hours

                             3,378 Option 3 Hours*                           ______________________

                           606,489 Total Hours*

Option 1 (29 Dec 2010 - 28 Dec 2011):_____________________________________

Est. Cost/Hour:             $89.10

Fixed Fee/Hour:             $ 6.59                            ______

Hourly Composite Rate:      $95.69

Est. Cost:                  $25,265,554.40

Fixed Fee:                  $ 1,868,689.16                            ______________

Total Estimated Cost:       $27,134,243.56

Option 2 (29 Dec 2011 - 28 Dec 2012):_____________________________________

Est. Cost/Hour:             $90.43

Fixed Fee/Hour:             $ 6.69                            ______

Hourly Composite Rate:      $97.12

Est. Cost:                  $28,896,645.52

Fixed Fee:                  $ 2,137,784.16                            ______________

Total Estimated Cost:       $31,034,429.68

Option 3 (29 Dec 2012 - 28 Dec 2013):_____________________________________

Est. Cost/Hour:             $91.77

Fixed Fee/Hour:             $ 6.79                            ______

Hourly Composite Rate:      $98.56

Est. Cost:                  $309,999.06*

Fixed Fee:                  $ 22,936.62*                            ___________

Total Estimated Cost:       $332,935.68*

Total Contract Labor:_____________________

Est. Cost:                  $54,472,198.98*

Fixed Fee:                  $ 4,029,408.94*                            _______________

Total Estimated Cost:       $58,501,607.92*

*Revised by Modification P00041

                              (End of narrative B001)

0001AL        Services - Priced                                           1          LO                    $      2,874,431.91              _________________                                                                             __________________
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

              GENERIC NAME DESCRIPTION: DCS CONTRACT WD 010

              PRON: R312J112R3    PRON AMD: 01    ACRN: AF

              CUSTOMER ORDER NO: M6785411MPOMA4Z

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            01-JUN-2013

                            $     2,874,431.91

0001BK        Services - Priced                                           1          LO                    $        429,169.65              _________________                                                                             __________________

              GENERIC NAME DESCRIPTION: Digital Backbone FSR

              PRON: BU12R163BU    PRON AMD: 02    ACRN: AS

              AMS CD: 654651FC200

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            01-JUN-2013

                            $       429,169.65

0001CZ        Services - Priced                                           1          LO                    $      1,625,692.00              _________________                                                                             __________________

              GENERIC NAME DESCRIPTION: DCS - WD 010 REV 002

              PRON: R322V010R3    PRON AMD: 02    ACRN: BN

              AMS CD: M9545012MPOMAN1

              PSC: AC43

              CUSTOMER ORDER NO: M9545012MPOMAN1

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            01-JUN-2013

                            $     1,625,692.00
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

0001FH        Services - Priced                                           1          LO                    $        999,851.00              _________________                                                                             __________________

              GENERIC NAME DESCRIPTION: CS13 INTEGRATED BRID

              PRON: 2M2APE04Q7    PRON AMD: 04    ACRN: CZ

              PSC: AC43

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            01-JUN-2013

                            $       999,851.00

0001FJ        SERVICES- PRICED                                            1          LO                    $        332,935.68              ________________                                                                              __________________

              GENERIC NAME DESCRIPTION: WD 010 REV 004

              PRON: R33AF014R3    PRON AMD: 01    ACRN: DA

              CUSTOMER ORDER NO: M6785413MP00095

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            01-JUN-2013

                            $       332,935.68

0005          TRAVEL              ______

Total Travel Cost: $517,259.84

*Revised by Modification P00041

                              (End of narrative B001)

0005AJ        SERVICES- PRICED                                            1          LO                    $        123,985.84              ________________                                                                              __________________
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

              GENERIC NAME DESCRIPTION: WD 010 REV 04

              PRON: R33AF014R3    PRON AMD: 01    ACRN: DA

              CUSTOMER ORDER NO: M6785413MP00095

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            01-JUN-2013

                            $       123,985.84
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SECTION G - CONTRACT ADMINISTRATION DATA

        PRON/        PRON/

LINE    AMS CD/       OBLG    JO NO/                                                         INCREASE/                CUMULATIVELINE    AMS CD/       OBLG    JO NO/                                                         INCREASE/                CUMULATIVE

ITEM    MIPR          STAT    ACCT ASSIGN              ACRN          PRIOR AMOUNT            DECREASE                   AMOUNTITEM    MIPR          STAT    ACCT ASSIGN              ACRN          PRIOR AMOUNT            DECREASE                   AMOUNT_____   ________      _____   ___________              ____          ____________            __________               ________________   ________      _____   ___________              ____          ____________            __________               ___________

0001FJ  R33AF014R3      1                               DA   $               0.00  $         332,935.68    $         332,935.68

        M6785413MP00095

0005AJ  R33AF014R3      1                               DA   $               0.00  $         123,985.84    $         123,985.84

        M6785413MP00095

                                                                                       _________________

                                                                      NET CHANGE   $         456,921.52

                                                                                                                             INCREASE/                                                                                                                             INCREASE/

ACRN   ACCOUNTING CLASSIFICATION                                                                                             DECREASEACRN   ACCOUNTING CLASSIFICATION                                                                                             DECREASE____   _________________________                                                                                             ______________   _________________________                                                                                             __________

 DA    21   12035MRAP25267854 0674432D2035MR3MP00095502C                                                            $        456,921.52                                                                                                                     __________________

                                                                                                        NET CHANGE  $        456,921.52

                                   PRIOR AMOUNT                  INCREASE/DECREASE                     CUMULATIVE                                   PRIOR AMOUNT                  INCREASE/DECREASE                     CUMULATIVE

                                     OF AWARD                         AMOUNT                            OBLIG AMT                                     OF AWARD                         AMOUNT                            OBLIG AMT                                   _____________                 __________________                    ___________                                   _____________                 __________________                    ___________

NET CHANGE FOR AWARD:    $      75,146,259.22              $         456,921.52              $      75,603,180.74

LINELINE

ITEM      ACRN  EDI/SFIS ACCOUNTING CLASSIFICATIONITEM      ACRN  EDI/SFIS ACCOUNTING CLASSIFICATION_____     ____  _______________________________________     ____  __________________________________

0001FJ    DA    21  11132035MRAP     25267854 067443  2D2035MR3MP00095502C   M6785413MP00095                         067443

0005AJ    DA    21  11132035MRAP     25267854 067443  2D2035MR3MP00095502C   M6785413MP00095                         067443
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PIIN/SIIN MOD/AMD

SECTION H - SPECIAL CONTRACT REQUIREMENTS

H.9.2  UNEXERCISED OPTION HOURS

H.9.2.1 Of the 780,080 hours originally available for exercise, 606,489 hours have been exercised and 173,591 hours remain.*

*Revised by Modification P00041

                                               *** END OF NARRATIVE H0002 ***

  9 9

W56HZV-11-C-0073 P00041

DCS CORPORATION


	SECTION A
	SECTION B
	SECTION G
	SECTION H

