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AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)

30-105-04

EXCEPTION TO SF 30

APPROVED BY OIRM 11-84

STANDARD FORM 30 (Rev. 10-83)

Prescribed by GSA

FAR (48 CFR) 53.243

1.  The purpose of this Modification is to include in the SOW paragraphs 1.2.1 through 1.2.7 Toxic Industrial Chemicals/Toxic Industrial

 Materials (TICs / TIMs), in addition to the original nuclear, biological and chemical agents.

2.  The period of Performance (Sec F) is extended for an additional year to approximately 01 Sep 2005.

3.  The contract amount will be increased by $1,500,000.00, from $899,999.55 to $2,399,999.55.

4.  This modification includes funds to perform testing of identified technologies and develop prototypes for military applications.

5.  This modification will include increased literature searches and research to fill those gaps for agents with little current information available.

6.  Performance Certifier Susanna Li in CLIN 0001 has been changed to Jody Wiley.

7.  All other terms and conditions remain the same.
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16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

16C. DATE SIGNED

BY

17-Jun-2004

16B. UNITED STATES OF AMERICA

15C. DATE SIGNED

15B. CONTRACTOR/OFFEROR

(Signature of Contracting Officer)

(Signature of person authorized to sign)

8. NAME AND ADDRESS OF CONTRACTOR  (No., Street, County, State and Zip Code)

9B. DATED (SEE ITEM 11)

X

DAAE07-03-C-L525

10B. DATED  (SEE ITEM 13)

X

9A. AMENDMENT OF SOLICITATION NO.

28-Aug-2003

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offer  

is extended,

is not extended.

Offer must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended by one of the following methods: 

(a) By completing Items 8 and 15, and returning

copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted;

or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGMENT TO BE 

RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN  

REJECTION OF YOUR OFFER.  If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, 

provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

See Schedule

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS.

IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

A. THIS CHANGE ORDER IS ISSUED PURSUANT TO:  (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE

 CONTRACT ORDER NO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying 

office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(B).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

X

D. OTHER (Specify type of modification and authority)

By mutual agreement of the parties.

E. IMPORTANT:   Contractor

is not,   

X

is required to sign this document and return

1

copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION  (Organized by UCF section headings, including solicitation/contract subject matter

 where feasible.)

10A. MOD. OF CONTRACT/ORDER NO.

P00003

2. AMENDMENT/MODIFICATION NO.

5. PROJECT NO.(If applicable)

6. ISSUED BY

3. EFFECTIVE DATE

10-Jun-2004

CODE

U.S. ARMY TACOM

6501 E. 11 MILE ROAD

WARREN MI 48397-5000

W56HZV

7. ADMINISTERED BY  (If other than item 6)

4. REQUISITION/PURCHASE REQ. NO.

CODE

SS4402A

ADVANCED CONCEPTS & TECHNOLOGIES INTL

VIRGIL MCCALEB

1105 WOODED ACRES

SUITE 500

WACO TX 76710-4475

1C2H1

FACILITY CODE

1C2H1

CODE

simsv@tacom.army.mil

EMAIL:

(586) 574-8130

TEL:

VANITA M. SIMS / CONTRACTING OFFICER


SECTION SF 30 BLOCK 14 CONTINUATION PAGE 

SUMMARY OF CHANGES  

SECTION A - SOLICITATION/CONTRACT FORM 

                The total cost of this contract was increased by $1,500,000.00 from $899,999.55 to $2,399,999.55. 

SECTION B - SUPPLIES OR SERVICES AND PRICES 

        CLIN 0002 is added as follows: 

	ITEM NO
	SUPPLIES/SERVICES
	QUANTITY
	UNIT
	UNIT PRICE
	AMOUNT

	0002
	
	
	JOB
	
	

	
	AOA FOR NBC DECONTAMINATION IN WATER

CPFF

SEE SECTION C FOR CLIN 0002 STATEMENT OF WORK

PURCHASE REQUEST NUMBER: AMSRDT-AR-2-2904


	

	
ESTIMATED COST
	$1,364,877.17

	
FIXED FEE
	$135,122.83

	
TOTAL EST COST + FEE
	$1,500,000.00

	
	ACRN AB Funded Amount
	$1,500,000.00


FOB:  Destination 

SECTION C - DESCRIPTIONS AND SPECIFICATIONS 

The following have been added by full text: 

        CLIN 0002 STATEMENT OF WORK
STATEMENT OF WORK

The contractor shall provide all necessary services, labor, materials, supplies, facilities and equipment to perform the Analysis of Alternatives and to evaluate the maturity of technology.

1.1  The contractor shall conduct an Analysis of Alternatives (AOA).  The purpose of the AOA is to identify feasible alternatives to treatment/monitoring technologies for Toxic Industrial Chemicals (TICs), Toxic Industrial Materials (TIMs) and NBC agents, to compare the cost and benefits of the identified alternatives, and to recommend the best alternatives to be used as the future Army water treatment systems.

1.2  The Analysis of Alternatives (AOA) shall include but is not limited to the following:

1.2.1.  Analysis of current and emerging threats, monitoring, and treatment technologies

a
Identification and comparison of current and potential future threats in the areas of TICs/TIMs and NBC agents

b
An assessment of current Army treatment technologies

c
Identification of gaps based on the threats and current technologies

1.2.2  Identification of TIC/TIM treatment and/or monitoring technologies in relation to perceived/forecast threats

a     Technologies to be evaluated shall include but are not limited to detection and treatments for the TICs/TIMS and NBC agents. 

b     Determine if  the technologies can be adaptable for use with the current 


military purification systems, or are they stand alone systems

c    Technologies must favor systems that are compact, lightweight and 


energy efficient. 

1.2.3  
Feasibility and capability assessment of the various identified technologies and analysis of compatibility issues with existing Army purification systems.  (see Sec 6.0 Background) 

a    The technologies identified shall be able to remove/treat one or more of 

the contaminants to below the current Army safe drinking water standards.

1.2.4  
Cost analysis to compare life cycle costs of the various technologies 

1.2.5  
Evaluation of maturity of technology for each identified alternative.

a.
Findings shall indicate:


1.  The current state of each technology 


2.  The length of time it will take to get a product

1.2.6  
Analysis of any disconnects found in assessing available treatment technology or technologies and potential future threats.

1.2.7  
Ranking of the alternatives evaluated with a recommendation of the most appropriate technologies for military use.

a.
As a minimum a detailed literature survey will be conducted on all systems identified as capable of being used by the Army as treatment systems for contaminants identified in paragraph 1.2.1

b.
Determination of at least the top three alternatives shall be based on the literature studies as stated above and be supported by experimental testing tailored to the threats identified by the Army in the background section.

1.3 The contractor shall conduct basic and applied research including the development of one or more breadboard devices for one or more of the top alternatives for detecting and removing threat agents from potable water and improving the efficiency of water purification units. 

1.3.1
Develop and submit for approval basic and applied research test plans for the top technologies alternatives for detection and remediation of TICs/TIMS and NBC agents in existing water purification units (WPUs).  Conduct testing as approved.

a.
Plans shall include recommended tests, test objectives, proposed schedule and estimated costs. Test objectives are to include, but not be limited to, development of surrogate protocols and evaluation of alternative filters and other methods for TIC/TIM and NBC agent remediation.

b.
Plans shall include proposed testing of subsystems as well as individual technologies.

c.
Plans shall include analyses of fieldability of technologies and subsystems with current water purification units.

1.3.2
Conduct test planning and testing as approved for examination of energy budget of existing WPUs, and identification of efficiency modifications.  

1.3.3
Develop demonstrators of detection and remediation units/subsystems that can be used to test the capabilities of the existing WPU components and to prove the functionality of the add-on/in-line systems.

1.4
The contractor shall conduct basic threat analysis research for selected TICs/TIMs and NBC agents where critical data required is unknown or the quality of the data is suspect.

1.4.1
Determine the TICS/TIMs and NBC agents of greatest concern from the Vulnerability Assessment and identify those that have critical data unknowns or questionable data.

1.4.2
Develop and submit for approval basic research test plans for contaminants identified in 1.5.1. Plans shall include recommended tests, test objectives, proposed schedule and estimated costs.  Test objectives are to include, but not be limited to, development of selected surrogate protocols.

1.4.3
Conduct tests as approved and report findings.

1.4.4
Revise Vulnerability Assessment as appropriate. 

1.5    MEETINGS

1.5.1  Contractor shall conduct a start of work meeting within 30 days after the award of the contract at the U.S. Army Tank-automotive and Armaments Command, USATACOM, 6501 E 11 Mile Road, Warren, MI 48397.

1.5.2  Contractor shall conduct at least one In-Process Review meeting each year which will be coordinated with the Contracting Officer's Technical Representative (COTR) at USATACOM.approximately six (6) months after award..

2.0
REPORTS

2.1
The contractor shall prepare and deliver a Project Management Plan for Government review and approval NLT 30 days after contract award.  The plan shall include contractual requirements, deliverables, milestones, procedures, costs, and responsibilities.  Also, it shall include all information necessary to mange costs, scope and schedule, while satisfying all technical requirements and verifying conformance with contractual requirements.  

SECTION E - INSPECTION AND ACCEPTANCE 

The following Acceptance/Inspection Schedule was added for CLIN 0002:

	 
	INSPECT AT 
	INSPECT BY 
	ACCEPT AT 
	ACCEPT BY 

	 
	N/A 
	N/A 
	N/A 
	Government 


SECTION F - DELIVERIES OR PERFORMANCE 

The following have been modified: 

        DELIVERY
F.1
Period of Performance

F.1.1
The period of performance for the basic effort  is 12 months after contract award.

F.1.2
Modification P00002 extends the period of performance for an additional year, to approximately 01 Sep 2005. 

F.2
Delivery of Data

F.2.1
All technical data generated under this contract that has not been previously delivered shall be subject to delivery to the Government upon completion or termination of this contract.

SECTION G - CONTRACT ADMINISTRATION DATA 

Accounting and Appropriation 

Summary for the Payment Office 

        As a result of this modification, the total funded amount for this document was increased by $1,500,000.00 from $899,999.55 to $2,399,999.55. 

CLIN 0002:

Funding on CLIN 0002 is initiated as follows: 

        ACRN: AB 

        Acctng Data: 2142040000046N6N7E633125DF21125120000004RA559J43009TAR22904S20113 

        Increase: $1,500,000.00 

        Total: $1,500,000.00 

(End of Summary of Changes) 

