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SEE SCHEDULE

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)

30-105-04

EXCEPTION TO SF 30

APPROVED BY OIRM 11-84

STANDARD FORM 30 (Rev. 10-83)

Prescribed by GSA

FAR (48 CFR) 53.243

PURPOSE OF MODIFICATION:  Increase Ceiling Amount

PREVIOUS AMOUNT OF CONTRACT:                $ 150,000.00

AMOUNT OF THIS MODIFICATION:                          64,000.00

CURRENT AMOUNT OF THIS CONTRACT:         $ 214,000.00

AMSTAC-MIT0-1304

1. CONTRACT ID CODE
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Y
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16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

16C. DATE SIGNED

BY

15-Jun-2004

16B. UNITED STATES OF AMERICA

15C. DATE SIGNED

15B. CONTRACTOR/OFFEROR

(Signature of Contracting Officer)

(Signature of person authorized to sign)

8. NAME AND ADDRESS OF CONTRACTOR  (No., Street, County, State and Zip Code)

9B. DATED (SEE ITEM 11)

X

DAAE07-03-C-L534

10B. DATED  (SEE ITEM 13)

X

9A. AMENDMENT OF SOLICITATION NO.

27-Sep-2003

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offer  

is extended,

is not extended.

Offer must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended by one of the following methods: 

(a) By completing Items 8 and 15, and returning

copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted;

or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGMENT TO BE 

RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN  

REJECTION OF YOUR OFFER.  If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, 

provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

See Schedule

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS.

X

IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

A. THIS CHANGE ORDER IS ISSUED PURSUANT TO:  (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE

 CONTRACT ORDER NO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying 

office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(B).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

52.9999-4637 Ceiling Amount (DEC 1988)

D. OTHER (Specify type of modification and authority)

E. IMPORTANT:   Contractor

is not,   

X

is required to sign this document and return

1

copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION  (Organized by UCF section headings, including solicitation/contract subject matter

 where feasible.)

10A. MOD. OF CONTRACT/ORDER NO.

P00001

2. AMENDMENT/MODIFICATION NO.

5. PROJECT NO.(If applicable)

6. ISSUED BY

3. EFFECTIVE DATE

10-Jun-2004

CODE

U.S. ARMY TACOM

6501 EAST ELEVEN MILE ROAD

WARREN MI 48397-5000

W56HZV

7. ADMINISTERED BY  (If other than item 6)

4. REQUISITION/PURCHASE REQ. NO.

CODE

W56HZV

PARAMETRIC TECHNOLOGY CORP

BRIAN J. CUNNINGHAM

140 KENDRICK ST

NEEDHAM MA 02494

FACILITY CODE

0K0D7

CODE

lentzj@tacom.army.mil

EMAIL:

586-574-7146

TEL:

JAY E. LENTZ / CONTRACTING OFFICER


SECTION SF 30 BLOCK 14 CONTINUATION PAGE 

SUMMARY OF CHANGES  

SECTION  SF 30 - BLOCK 14 CONTINUATION PAGE 

The following have been added by full text: 

        P1
1. The purpose of this modification is to increase the Ceiling Amount to provide continuing Windchill technical support.

2. The Statement of Work which follows remains unchanged from the basic contract.

Statement of Work

OBJECTIVE/SCOPE

To install, configure, customize, application test (pilot and production) and maintain Windchill Foundation application software throughout TACOM and its facilities as required.  This is an extension of the previous Statement of Work.

BACKGROUND

TACOM is a multifaceted organization with operations worldwide responsible for generating war-fighting capability and sustaining readiness.  TACOM purchased 8000 Windchill Enterprise licenses in 2000.  The Windchill application software supports the TACOM IBE by providing configuration management, document management, workflow and enterprise search capabilities.

TASK DESCRIPTION

The Contractor will be responsible for providing qualified personnel to perform the following tasks.

PROJECT REQUIREMENTS:

Software Installation: The contractor will work with government and other contractor personnel in the planning and implementation of all Windchill Application software components (Windchill Enterprise, Oracle, Iplanet & Aphelion) at the TACOM Warren site and other sites that will be determined based on need.  The contractor will provide knowledge transfer to the TACOM team members pertaining to all the TACOM Windchill activities.  They will provide appropriate exit documentation outlining customization and configuration activities.  This will facilitate the knowledge transfer for all team members.

 Software Development: The contractor will work with government and other contractor personnel to extend the Windchill software capabilities.  They will participate in the development and implementation of custom coding utilizing Java, JSP, Dynamic Client Architecture(DCA),VBScript and XML technologies.

Performance Tuning : The contractor will work with government and other contractor personnel to tune the Windchill application.  This performance tuning will include all the Windchill components: Windchill application software, Oracle database and Web Server (Iplanet).  Typical tuning activities are to include setting the virtual memory, garbage collection, table sizes, connection pooling and multiple method servers.   

Application Backup & Recovery: The contractor will work with government and other contractor personnel to develop an extensive backup and recovery plan.  The recovery plan will be documented and tested in coordination with the DOIM personnel. 

Windchill Architecture/Future Releases:  The contractor will work with government and other contractor personnel to develop the Windchill architecture plan.  This plan will include hardware and software necessary for future Windchill scalability and reliability.  The contractor will also assist with Windchill migration efforts for new releases. 
DELIVERABLES:

The contractor shall provide exit documentation for all software customization and performance tuning activities.  They will jointly develop an extensive Backup/Recovery Plans and Windchill architecture plan.  Deliverables will be due two weeks before end of contract.

CONTROL PROCEDURES:

Bi-weekly meetings will be held in the CIO with the contractor and TACOM team members.  The COR or designated representative will chair the meetings to discuss the current workload, knowledge transfer, and written process/procedures to be developed/reviewed.

PERIOD OF PERFORMANCE: The period of performance of this task shall begin within 10 days of contract award and last for a period of one year from the date of award, or until funds are exhausted, whichever occurs first.  

GOVERNMENT-FURNISHED SUPPORT:

The contractor shall provide on-site consultants at TACOM Warren or within facilities identified by the Government for one-man year.  Any deviations to this schedule will be approved in advance by the Government COR.  The consultants must have appropriate security clearances to operate computer equipment at TACOM.  The contractor shall reside and provide support for the CIO Mission with a desk provided in the CIO.  Any equipment issued to the contractor will be documented on a Government Furnished Equipment hand receipt; contractor will be accountable for furnished equipment.

PLACE OF PERFORMANCE: The contractor will provide these support services at the TACOM Warren site and other facilities that will be determined based on need.

GOVERNMENT FURNISHED: Adequate office/work space, desks, chairs, lighting, network access, Internet access and telephone service will be provided to the contractor to perform the tasks defined in this SOW.  Computer access, hardware and software will be provided to the contractor for performance under this SOW. 

SECURITY AND PRIVACY:

This work is UNCLASSIFIED in its entirety.


All personnel that access government-owned or operated automated computer systems, networks, or databases must have a security investigation.  The minimum investigative requirements to access unclassified government automated systems are a National Agency Check (NAC), or National Agency Check with written Inquiries (NACI).   An investigation in process is acceptable.  Non-U.S. Citizens must be Permanent Resident Aliens.  Individuals must also receive and certify to an Information Systems Security briefing.  

a. Contractor staff who are U.S. citizens must have either Government security clearances or a favorable background investigation (National Agency Check) performed by Defense Security Services Contractor (DISCO).

b. Contractor staffs, which are foreign nationals, cannot receive a Government security clearance, but must have a favorable background investigation (National Security Check) performed by DISCO.  Contractor staffs who are Non-U.S. citizens must be permanent resident aliens.

3. The estimated cost to complete this additional work is $64,000.00.  Based on this amount, the level-of-effort for each labor and cost category to be provided is as follows:

	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	

	Hourly Rate
	 $ 185.00 
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	

	Task
	IC Hours
	
	
	
	
	
	
	

	Software Development
	272
	$50,320
	
	
	
	
	
	

	Performance Tuning
	48
	$8,880
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	

	
	$59,200
	Labor
	
	
	
	
	
	

	
	$4,800
	T&L (4 weeks @ $1200 avg. trip cost)
	
	
	
	

	Total
	$64,000
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	


a. All services will be provided on a time and materials basis.  Travel and Living expenses will be 

        billed as actuals.  Travel will be in accordance with the Joint Travel regulations (JTR).

b. $64,000 will provide labor and expenses for an Implementation Consultant for approximately 8     weeks.

c. Consulting will be provided on a continuous basis once begun.

d. TACOM will provide tasking and assignments for PTC personnel.

e. Software and hardware are not provided by PTC as part of this project.

f. Invoicing for Consulting Services will be done on a biweekly basis.  Travel and Living expenses 

       will be invoiced at actual cost  on a monthly basis.

g. Actual hours worked above the standard eight (8) are chargeable at the standard hourly rate.

h. It is recognized and agreed that the level-of-effort may vary and that personnel and other costs 

              will be utilized only to the extent necessary to perform the required work.

i. The contractor shall provide monthly status reports to the TACOM Performance Certifier 

        showing the status of each task  and the funds expended for each task.  The Contractor’s 

        proposal will be used as a beseline for tracking progress and expenditures for each task.    

4. The Performance Certifier has chnaged to:                                           The COR is:

                                                                           Paul Uetz                                             Jim Ungewitter

                                                                           AMSTA-CS-TC                                  AMSTA-CS-TB 

                                                                           586 574-6210                                       586 574-8415

5.    All other terms and conditions remain the same. 

SECTION SF 1449 - CONTINUATION SHEET 

SOLICITATION/CONTRACT FORM 

                The total cost of this contract was increased by $64,000.00 from $150,000.00 to $214,000.00. 

SUPPLIES OR SERVICES AND PRICES 

        CLIN 0001 

                The FSC code D399 has been added. 

                The NAICS code 541519 has been added. 

        CLIN 0002 is added as follows: 

	ITEM NO
	SUPPLIES/SERVICES
	QUANTITY
	UNIT
	UNIT PRICE
	AMOUNT

	0002
	
	1
	Lot
	$64,000.00
	$64,000.00 

	
	Windchill Technical Support

FFP

Additional Windchill Technical Support.   Services are to be provided in accordance with the Statement of Work shown on the basic order.  The estimated level-of-effort to be performed under this modification is shown on the enclosed schedule.

PURCHASE REQUEST NUMBER: AMSTAC-MIT0-1304

 
	

	
	
	

	
	

	

	
	NET AMT
	$64,000.00

	

	
	ACRN AB Funded Amount
	
	$64,000.00


FOB:  Destination 

ACCOUNTING AND APPROPRIATION 

Summary for the Payment Office 

        As a result of this modification, the total funded amount for this document was increased by $64,000.00 from $150,000.00 to $214,000.00. 

CLIN 0002:

Funding on CLIN 0002 is initiated as follows: 

        ACRN: AB 

        Acctng Data: 2142020000046D80304236120000025120000004C6WINH25082MIT01304S20113 

        Increase: $64,000.00 

        Total: $64,000.00 

DELIVERIES AND PERFORMANCE 

The following Delivery Schedule item has been added to CLIN 0002:

	         
	DELIVERY DATE 
	QUANTITY 
	SHIP TO ADDRESS 
	UIC 

	 
	 
	 
	 
	 

	 
	POP 10-JUN-2004 TO

30-SEP-2004 
	N/A 
	U.S. ARMY TACOM

SEE SCHEDULE FOR DELIVERY INFORMATION

WARREN MI 48397-5000

FOB:  Destination 
	W56HZV 


INSPECTION AND ACCEPTANCE 

The following Acceptance/Inspection Schedule was added for CLIN 0002:

	 
	INSPECT AT 
	INSPECT BY 
	ACCEPT AT 
	ACCEPT BY 

	 
	N/A 
	N/A 
	N/A 
	Government 


The following were previously included by full text and are now included by reference: 

	52.232-4004 
	PROMPT PAYMENT (INVOICES) 
	JUN 2000 
	 


(End of Summary of Changes) 

