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	ITEM NO
	SUPPLIES/SERVICES
	QUANTITY
	UNIT
	UNIT PRICE
	AMOUNT

	0001
	
	
	
	
	

	
	SOFTWARE

FFP

IT software acquisition and support services per attached statement of work for proof of concept civilian employee training and development system at U.S. Army Tank-Automotive and Armaments Command, Warren MI  48397-5000.       PERIOD OF PERFORMANCE:   30 SEPT 04 - 31 JAN 05.  Items to be maintained are on the statement of work. Any deviation from the items shall have the approval of the COR.

PURCHASE REQUEST NUMBER: AMSTAC-MIT0-2304

 
	

	
	
	

	
	

	

	
	NET AMT
	$0.00

	

	
	ACRN AA Funded Amount
	
	$0.00


FOB:  Destination

	ITEM NO
	SUPPLIES/SERVICES
	QUANTITY
	UNIT
	UNIT PRICE
	AMOUNT

	0001AA
	
	1
	Lot
	$28,600.00
	$28,600.00 

	
	Software Development

T&M

The Contractor shall provide a proof of concept  to implement a Commercial Off The Shelf (COTS) real-time web-enabled single source solution for integrated federal employee training information for all US Army Tank-Automotive and Armaments Command (TACOM) locations.  The COTS automated application shall provide (but not limited to) planning, management, administration and reporting of employee training and development activities.

Setup, Customization, and Training ($85 per hour. Offsite at Ziiva Office) 

   Est. 242 Hrs           Est. Total $20,600.00

Installation, On site training  (80 hours on site at $100 per hr) 

  Est. 100 Hrs             Est. Total $   8,000.00

PURCHASE REQUEST NUMBER: AMSTAC-MIT0-2304


	

	
	
TOT ESTIMATED PRICE
	$28,600.00 

	
	
CEILING PRICE
	

	
	ACRN AA Funded Amount
	$28,600.00


FOB:  Destination

	ITEM NO
	SUPPLIES/SERVICES
	QUANTITY
	UNIT
	UNIT PRICE
	AMOUNT

	0001AB
	
	1
	Lot
	$4,400.00
	$4,400.00 

	
	Travel

FFP

Travel

All travel will be IAW Joint Travel Regulations (JTR).  Per Diem shall not exceed the ceiling rate(s).  All necessary paperwork (Airline Tickets) shall be provided at time of invoicing

PURCHASE REQUEST NUMBER: AMSTAC-MIT0-2304

 
	

	
	
	

	
	

	

	
	NET AMT
	$4,400.00

	

	
	ACRN AA Funded Amount
	
	$4,400.00


FOB:  Destination

	ITEM NO
	SUPPLIES/SERVICES
	QUANTITY
	UNIT
	UNIT PRICE
	AMOUNT

	0001AC
	
	1
	Each
	$18,000.00
	$18,000.00 

	
	Prosperity Server Licenses

FFP

Prosperity Server License ($25 per student. Unlimited Perpetual license can be purchase (for additional $10,000  to which would be a total of $25,000.00) Supports one CPU. Additional CPUs are subject to additional Blue Dragon license fee.  Price listed is for 600 students.        $15,000.00

Annual Maintenance (includes upgrades and technical support) $3,000

Total 1st Year Software Costs                            $18,000.00

PURCHASE REQUEST NUMBER: AMSTAC-MIT0-2304

 
	

	
	
	

	
	

	

	
	NET AMT
	$18,000.00

	

	
	ACRN AA Funded Amount
	
	$18,000.00


FOB:  Destination

INSPECTION AND ACCEPTANCE TERMS

Supplies/services will be inspected/accepted at:

	CLIN 
	INSPECT AT 
	INSPECT BY 
	ACCEPT AT 
	ACCEPT BY 

	0001 
	N/A 
	N/A 
	N/A 
	Government 


DELIVERY INFORMATION

	CLIN 
	DELIVERY DATE 
	QUANTITY 
	SHIP TO ADDRESS 
	UIC 

	 
	 
	 
	 
	 

	0001 
	POP 30-SEP-2004 TO

31-JAN-2005 
	N/A 
	TACOM    WARREN

SEE SCHEDULE

SEE SCHEDULE

WARREN MI 

FOB:  Destination 
	DAAE07 

	 
	 
	 
	 
	 

	0001AA 
	POP 30-SEP-2004 TO

31-JAN-2005 
	N/A 
	(SAME AS PREVIOUS LOCATION)

FOB:  Destination 
	DAAE07 

	 
	 
	 
	 
	 

	0001AB 
	POP 30-SEP-2004 TO

31-JAN-2005 
	N/A 
	(SAME AS PREVIOUS LOCATION)

FOB:  Destination 
	DAAE07 

	 
	 
	 
	 
	 

	0001AC 
	POP 30-SEP-2004 TO

31-JAN-2005 
	N/A 
	(SAME AS PREVIOUS LOCATION)

FOB:  Destination 
	DAAE07 


ACCOUNTING AND APPROPRIATION DATA

	AA: 
	2142020000046D80304236120000025120000004C6671M25167MIT02304S20113 

	AMOUNT: 
	$51,000.00 


SCOPE OF WORK
US Army, Army Tank-Automotive and Armaments Command 

 Training System Proof of Concept

TACOM G6 Office

Warren, MI

Statement of Work

C.1 OBJECTIVE/SCOPE

The Contractor shall provide a proof of concept by 31 January 2004 to implement a Commercial Off The Shelf (COTS) real-time web-enabled single source solution for integrated federal employee training information for all US Army Tank-Automotive and Armaments Command (TACOM) locations.  The COTS automated application shall provide (but not limited to) planning, management, administration and reporting of employee training and development activities.   

By the end of the proof of concept period, the contractor shall customize, test, demonstrate and deliver Prosperity Learning Management Solution by Ziiva to be owned and operated by TACOM.  The proof of concept Prosperity solution shall be able to perform to Government’s requirements for managing employee training and development data for level of software licenses purchased.  The Prosperity COTS solution is defined as an out-of-the-box solution that is easily customizable to meet the Government’s business requirements.  Prosperity’s out-of-the-box capabilities have been determined as a major factor for the selection of this COTS toolset, and will be evaluated as proof of concept by the COR.  The Government has responsibility for acceptance of the Prosperity COTS proof of concept with the Contractor required to provide all informational requirements to support findings.

C.2 BACKGROUND

TACOM G1 is responsible for headquarters oversight of training and workforce development activities for all TACOM organizations across all TACOM sites.  As required by Army Regulation and statute, certain data must be collected and maintained on the training and development of Army employees, civilian and military.  

Historically, training data was collected manually in hard copy on the DD Form 1556.  As technology expanded and automation became common in the workplace, various Army organizations began to create databases to assist in maintaining training data.  However, Army has not mandated an overall Army-wide automated system to use for all aspects of civilian training.

Since there is no Army-wide automated system for maintaining civilian training data, the various Army installations were permitted to create their own data systems.  At TACOM, there are approximately five different methods/systems where training data is stored.  This diversity in training data systems poses several problems for the Command and hinders its ability to manage its training resources. 

The TACOM Human Resources (G1) needs to standardize its training data management processes into a single automated database management system, in alignment with Strategic Transformation Plan and the TACOM goals, objectives and supporting actions. This standardized process should allow TACOM-wide oversight of the life cycle data flow of the training and development of its entire civilian workforce.

C.3 Requirements

C.3.1. Contractor Personnel: The Contractor shall provide qualified personnel to perform all required tasks to meet proof of concept requirements.

C.3.2. Software Installation: The Contractor shall work with Government and other Contractor personnel (as identified by the COR) in the planning and installation of all Prosperity software components at the TACOM Warren site within the first 30 days after contract award.  The Contractor shall comply with the Government’s requirement to configure the software in a manner compatible with the Microsoft SQL 2000 database on the Networked Attached Storage (NAS) operated by the USAG MI DOIM, demonstrate integration and operability with Web Server services (to include, but not limited to, IIS, iPlanet), and comply with government access and Networthiness control policies.  The Contractor shall provide customer references (one government, one private industry) where the current latest version of the Prosperity Learning Management software solution has been installed and used by 7-10,000+ users for analysis and reference by the government. The Contractor shall prepare a document to annotate the hardware scalability associated with the NAS and integration to other Army sites in terms of a path forward analysis.  Prosperity shall be implemented within the parameters of the existing TACOM hardware, software and personnel for implementation, use, administration and maintenance.  This action must be approved by the COR.  The G6 Information Management Office (IMO) will coordinate with the U.S. Army Garrison Michigan (USAG-MI) Directorate of Information Management (DOIM) for TACOM-wide installation approval.  The Contractor shall demonstrate the COTS out-of-the box capability to meet Government requirements.  Installation and testing must meet 100% inspection and approval by the COR. 
C.3.3. System Requirements Analysis: The Contractor shall lead working session(s) with the Government to determine requirements, critical business processes and organizational readiness for change.  The Contractor shall work with the Government to analyze and prioritize business processes that are impacted by the software.  The Contractor shall assess and produce an implementation schedule based upon (COTS) out-of-the-box functionality features and additional customization requirements to meet the (3) month proof of concept requirement.  The Contractor shall deliver documentation on all Prosperity functionality and administrative processes.  The Government COR must 100% audit and accept all documentation for completeness, validity and usability. The Contractor must partner with the Government to demonstrate how TACOM business requirements will be supported by Prosperity and subsequent software version releases. The Contractor shall determine if software must be customized or simply configured to meet defined requirements. All customization requests must be documented and inspected by the COR, before work can begin.  100% inspection and approval by the COR is required for the following deliverables:

· Comprehensive list of business objectives.

· Comprehend changes and resources (timelines, costs, etc) needed to achieve objectives.  

· Identified Prosperity functionality that meets the Government’s business requirements.

· Draft project charter that explains how the project is executed.

· High Level project plan with milestone dates and deliverables.

· A working level project plan to include (but not limited to) activities, steps, milestones and deliverables, assignments, duration, dependencies and current status (percent complete).

· Requirements documentation with process flows illustrating how business transactions are processed.

· Business analysis document identifying areas requiring reengineering and modifications to processes that prevent the Government from meeting training and development goals. 

· Plans for (but not limited to) conversions, reporting, customizations, deployment and security.

· Training and test strategies to support the new deliverables and end-user customer acceptance. 

C.3.4. System Design:  The Contractor shall perform design tasks at the Ziiva main office location.  A test system will be made available through the Internet for TACOM. The Contractor shall provide test data and the ability for the Government to load and test historical student data.  Iterative testing will begin during this period and through system demonstration and delivery.  All issues found during testing shall be resolved by the Contractor prior to installation at the TACOM Warren, MI site.  Government acceptance must be achieved before customizations may be applied at the TACOM-Warren site and 100% approval by the COR is required of all deliverables.

C.3.5. System Build, Test:  The Contractor shall produce and test all necessary requirements for a successful system implementation.  The Contractor shall guide the Government in performing (but not limited to) data mapping for conversions and preliminary user acceptance tests.  Iterative testing conducted by the Government shall continue during this period and through system demonstration and delivery.  All issues found during testing shall be resolved by the Contractor.  Final testing includes (but not limited to) user acceptance testing, integration testing, stress testing and systems integration tests are conducted.  The Contractor shall ensure that all relevant data are converted.  

The Contractor shall prepare all Government system administrators and training coordinators within the defined test audience for a “live” proof of concept by executing onsite hands on training.   The Contractor shall ensure the Government has the necessary tools and procedures to design and implement End-user training in preparation for rollout.  Government acceptance of this task and before System Demonstration and Delivery may begin, 100% inspection and approval by the appointed COR is required of the following deliverables:

· Base system set up, conversions, custom reports and security profiles constructed.

· Current data for defined pilot group loaded into the new system.

· End-user training design and implementation schedule.

· Execution of onsite training for System Administrators and Training Coordinators.

· Fully tested production ready system.

· 100% performance of Unit, Integration and System testing. 

C.3.6. System Demonstration and Delivery (Implement): Within 90 days the proof of concept solution delivered by the Contractor shall demonstrate (at a minimum) the capability to:

· Capture required data elements for class, management, student and vendor information.

· Provide an Individual Development Plan (IDP) section that notifies students of available classes.

· Tracks employee training history with no limit on occurrences.

· Input course prerequisite requirements.

· Search history of employee records to determine if prerequisites have been met.

· Automatically update the IDP which identifies mandatory training.

· Track training requirements and generate consolidated reports.

· Create/modify surveys to meet business needs.

· Categorize training courses and vendors.

· Contain list of recommended training by career field and grade.

· Provide an easily customizable reporting tool.

· Provide flexibility in assigning administrative rights in the system.

· To view status of class, student or funding.

· Tracks all required course information.

· Provide web access from anywhere on the TACOM network.

· Manage class rosters.

· Track class totals and allow for imposed class limits.

· Permit exclusivity of requestors by organization.

· Allow integrated access to both current and history status for reporting.

· Provide easy access links (pop up screens) to other information areas within the application.

· Track funding to each individual for reporting.

· Produce hard copy of DD form 1556.

· Track budget for each office.

The Contractor shall also prepare a test plan within 7 days (or as defined by COR) of contract award and deliver it electronically to the Government to ensure their demonstration accounts for all appropriate Network and Information Assurance issues associated with operating software within the Army Information Grid.  This will be coordinated with the G6 IMO and Information Assurance staff.

The proof of concept demonstration shall be done at the Government’s facility in TACOM-Warren within (3) three months after contract award.  The demonstration shall consist of using canned common TACOM employee training and development scenarios that are but not limited to activities performed in the current automated legacy system.  The proof of concept demonstration shall reflect real-time web access.  The proof of concept demonstration shall reflect Prosperity’s COTS ability to process data and requirements out-of-the-box.  The Government will confirm within 5 business days from the proof of concept demonstration that the solution meets the required specifications.  Government acceptance and completion of System Demonstration and delivery requires 100% inspection and approval by the appointed COR is required of the following deliverables:
· 100% Government satisfaction with the delivered solution as demonstrated by the contractor.

· Fully operational business system running the Prosperity application and supporting current business transactions.

· Satisfied internal customers, including management and sponsors.

C.4 Program Management:

C.4.1. Kick Off meeting: The contractor shall conduct a ½ day Kick Off meeting with the Government project team within (5) five days of the contract award at the TACOM Warren, MI site.  The Contractor shall provide electronic copies of all briefing materials. The Contractor shall prepare a high level plan that covers all technical and program management aspects of their planned work effort to include proposed milestone dates.  The Contractor shall furnish the Government with all required information for developing a Project Charter. 

C.4.2. Project Management Methodology:  The Contractor shall utilize a comprehensive implementation methodology.   The implementation methodology framework shall provide a phased approach to software implementation that leverages practices based on experience as well as to develop sophisticated e-business capabilities using out-of-the-box capabilities.  The methodology shall provide a foundation for continuous process improvement, expansion of the user community as well as future upgrades and the benefits that will be available to enhance TACOM-Warren’s Ziiva Learning Management system.  Proven methods, toolkit tools and services shall be a part of and facilitate the implementation methodology provided by the Contractor.

The methodology shall provide guidance on how to implement Ziiva Learning Management applications utilizing out-of-the-box functionality and define customizable requirements and timetables.  The proof of concept will be implemented within 3 months from contract award.  The Contractor shall work with the Government project team to analyze unique business requirements, resource constraints, and time frames to optimize the approach.  

The Government project team will work with the Contractor to ensure required deliverables are accomplished at the end of each phase.  Performance assessments will be conducted at the end of each phase.  Defined performance criteria shall be met by the Contractor before exit and entry of each phase. 

C.4.3. Project Planning: The Contractor shall develop and maintain a Project Plan.  The project plan shall be maintained using the tool MS Project, and be made available to all appropriate individuals involved with the project.  It shall be developed in outline fashion, and can be made available for different purposes at varying levels of detail.  The Project Plan includes (but not limited to) activities, steps, milestones, and deliverables, including assignments, start and end dates, estimated duration, dependencies, and current status (percent complete).  The Project plan shall be organized and structured according to the Contractor’s implementation methodology.  The Contractor shall be the owner of the Project Plan; however, the Contractor may permit the Government to monitor and update the plan.  The Government project team lead will work with the Contractor to ensure that all Government assigned tasks and deliverables are accurately managed and maintained within the plan.  The Contractor shall submit a weekly status to the Government appointed COR that includes percent complete towards task, issues which impact schedule or resources that may affect the overall project schedule. The Contractor shall review, monitor, and adjust the Project Plan as a regular responsibility throughout the project.
C.4.4. Team Meetings: The Contractor shall meet with the Government Project Team on a minimum weekly basis.  The Government will coordinate with the Contractor to ensure that all project meetings shall have an agenda that specifies the meeting time, place, and participants. The agenda shall also identify the objectives for the meeting and the specific results that the meeting is intended to achieve.  A review of the issue log for closures of issues or identification of new issues should be standard for all meetings.  Meetings will focus on tangible results and deliverables.  Requirements tasking will be recapped and assigned to personnel for follow-up before each meeting terminates.  The Government project team lead will prepare the agenda and will distribute it in advance to all team members. 

The results of meetings shall be entered into the appropriate project materials, issues log, or project plan by the appointed Government team member.  The Government is responsible for making sure that the minutes or summary of the meeting have been properly documented and distributed.  The Contractor shall ensure that all required Contractor personnel or a representative is in attendance to all scheduled project team meetings. 

C.4.5. Bi-weekly Status Reports: The contractor shall provide written bi-weekly status reports to include, but are not limited to, a updated version of the working level project plan, a summary of the work accomplished during the reporting period, activities planned for the next report period, and any problems, issues, or changes encountered.  The report shall also provide a detailed summary of the cost data to include, but not limited to, the resources expended for the reporting period, and the cumulative amount expended under the contract. The first of these reports shall be delivered (1) one week after contract award and thereafter shall be delivered every ten days to the COR.  The status report shall be provided electronically. There will be two status reports for each month that the services are provided. The status report will consist of detailed accounting of the Contractor’s activities for the month. The summary or minutes from the weekly team meeting as described in paragraph C.4.4 will be a part of the monthly report.

C.4.6. Issue Resolution, Operating Procedures:  The Government will define an “Issue” as anything that will impact the Schedule, Resources and/or Scope of the project. When Government or Contractor team members “identify” an issue they will document the issue, the impact and will e-mail their respective team lead. The issue/recommendation will be worked amongst applicable SME(s) to determine if it is a valid issue. All valid issues will be reviewed at the weekly team meeting, including options and /or proposed recommendations if any. Issues will be entered into the Issues Log by the Government Project Lead or appointed Government team member.  All issues will be assigned to the applicable Government or Contractor SME depending on the nature of the issues.  Defined “Issues Priority” is as follows:

· High = Impacts Schedule/Scope/Resources that impacts the project to move forward; therefore, a


           resource will be assigned immediately. 

· Medium = The issue needs to be resolved.

· Low = May have an impact or nice to have.

· Critical = Impacts the proof of concept decision making.

All Contractor identified issues shall be documented in the bi-weekly status report. Issue resolution shall be provided to the Government Project Lead or appointed Government team member for the purpose of updating the log.  The Government will be the owner and administrator of the issue log

C.5. Tasks

C.5.1. Performance Tuning: The Contractor shall provide system architecture guidelines to support scalable Prosperity solutions.  The Contractor shall provide documentation no later than 5 days before contract completion date. 

C.5.2. Application Backup & Recovery: The Contractor shall work with Government and other Contractor personnel to develop an extensive backup and recovery plan.  The recovery plan shall be documented and tested in coordination with the DOIM personnel.  Final recovery plan will be due two weeks before end of contract. 

C.5.3. All programming shall be compatible with existing TACOM-Warren systems and hardware and shall seamlessly interface with AMC standard and TACOM unique programs and hardware.

C.5.4. Training: The Contractor shall provide (24) twenty-four hours of onsite training.  The Contractor shall submit training course outlines and a list of all materials and training aids to the Government for review before the start of actual training.  The Contractor shall give each student one reproducible hardcopy of all training materials used during class. Training and systems documentation shall be clear and understandable to Government personnel.

C.5.5. Technical Support:  The Contractor shall provide technical support Monday – Friday, 9:00 AM – 5:00 PM EST and shall distribute and install all software upgrades, patches or fixes for the application software during the period of performance.  All technical support calls shall be returned within 1 business day.

C.6. In-Process Reviews, Inspections, Government Acceptance: 

C.6.1. Each product delivered to TACOM-Warren shall be subjected to functional and technical reviews prior to formal acceptance to ensure that all deliverables satisfy CIO requirements as stated in the SOW.  The only individual authorized to make formal acceptance of deliverables is the COR.  Government formal acceptance and completion of phases as identified in paragraphs C.3.2 through C.3.6 requires, 100% inspection and acceptance by the appointed COR is required of the defined deliverables in stated paragraphs. 

C.6.2.. The delivered Prosperity solution must meet compliance of Section 508 Rehabilitation Act, 

C.6.3.. The delivered Prosperity solution must meet TACOM Enterprise Architecture Plan (EAP) compliance. 

C.6.4. The delivered Prosperity solution must meet Information Assurance compliance. 

C.7. Period of Performance:  The period of performance is from contract award to 31 January 2004.  The Government reserves the right to extend work beyond contract end dates, based upon the deliverables assessment and proof of concept is accepted.  All work performed by the Contractor at a Government site shall be performed during a normal 8 hour day - starting no earlier than 0700 and ending no later than 1730 hours – and a normal workweek – Monday through Friday.  Federal Holidays are excluded from the regular workweek.  Overtime is prohibited unless approved by the Government.

C.8. Government Access: The government has unlimited and unrestricted rights for future uses of all deliverables developed under this task.  The Contractor shall provide access to all records and data.  The Government shall have retention rights to all data, reports, assessments, software packages, training materials, technical publications, and analyses.

C.9. Government Furnished Facilities, Equipment, Services and Support: 

C.9.1. The government will provide technical or SME assistance, information, and references within timely manner. The government has unlimited and unrestricted rights to this information and it can be used for the purposes of the execution of this contract. Any disclosure, other than for this purpose, is prohibited.

C.9.2. The Contractor shall provide on-site consultant(s) at TACOM Warren or within facilities identified by the Government as specified by the COR.  The consultants must have appropriate security clearances to operate computer equipment at TACOM.  The Contractor shall reside and provide support for the CIO Mission with a desk provided in the CIO.  Any equipment issued to the Contractor will be documented on a Government Furnished Equipment hand receipt; Contractor shall be accountable for furnished equipment.

C.9.3. For work performed at government locations, the government will provide all necessary facilities, including office space, telecommunications, furniture, and required access/badges for the duration of the delivery order. The government will provide computer access identification numbers and/or passwords based on security clearance. All contract personnel must complete SF Form 85P, National Agency Check, and be fingerprinted prior to obtaining a badge and computer access.

C.9.4. The government will ensure the contractor will be given adequate information and access privileges to all necessary data sources within IA acceptance. 

C.9.5. Access to government personnel who can provide information and insight on the applicable training and development and other human resource systems.

C.9.6. Access to government hardware/software required for data and systems analysis, development, integration, implementation and deployment. While it is anticipated that the majority of the analysis, development and integration can be performed on government hardware and software, additional requirements identified will be reviewed by the COR and fulfilled as appropriate; however, nothing in this SOW will be construed to mean a change or modification to the contract can occur without the specific approval of the Contracting Officer.

C.10. Travel: All travel shall be conducted in accordance with Government Joint Travel Regulations (JTR). 

C.11. Place of Performance: The Contractor shall provide these support services at the TACOM Warren site and other facilities that will be determined based on need.

C.12. Security:

C.12.1. All personnel that access Government-owned or operated automated computer systems, networks, or databases must have a security investigation.  The minimum investigative requirements to access unclassified Government automated systems are a National Agency Check (NAC), or National Agency Check with written Inquiries (NACI).   An investigation in process is acceptable.  Non-U.S. Citizens must be Permanent Resident Aliens.  Individuals must also receive and certify to an Information Systems Security briefing.  

C.12.2. Contractor staff who are U.S. citizens must have either Government security clearances or a favorable background investigation (National Agency Check) performed by Defense Security Services Contractor (DISCO).

C.12.3. Contractor staffs, which are foreign nationals, cannot receive a Government security clearance, but must have a favorable background investigation (National Security Check) performed by DISCO.  Contractor staffs who are Non-U.S. citizens must be permanent resident aliens.

PERFORMANCE CERTIFIER
Performance Certifier and PCO:

Lateefah Parker

USA TACOM

AMSTA-CS-TB

Warren, MI 48397-5000

(586) 574-5727

AIS SECURITY
AUTOMATED INFORMATION SYSTEM SECURITY REQUIREMENT.

1.  Contractor will comply with all Department of the Army Directives, AR 380-19, AMC Suppl 1 to AR 380-19 and Army Material Command (AMC) security directives, Corporate Information Office (CIO) and Directorate Intelligence Security Division, memorandums, and numbered messages.  All new systems require accreditation and certification that connect to TACOM computer systems and must be approved by the CIO before connection is accepted.  Personnel who require access to SBU (Sensitive but Unclassified) defense information because of their duties in repairing or working on Automation Information System Equipment or Software will be appropriately investigated based on the sensitivity of the ADP position held.  ADP sensitivity designations are ADP-1 for critical-sensitive, ADP-II for Noncritical-sensitive and ADP III for Nonsensitive.  Before technician can work on ADP hardware/software, Investigation must be completed.

    a. The requesting agency/contractor should have a contract with TACOM and a point of contact person here at TACOM which should be an Information Assurance Security Officers (IASO). The IASO is knowledgeable of these security requirements and would be the person responsible for that agency/contractor. 

    b. If remote access is needed for this agency/contractor to TACOM-Warren Automated Data Processing (ADP) systems and Sensitive But Unclassified (SBU) Information will be accessed during the contract the agency/contractor must use an National Security Agency approved method to encrypt this information if it is sent/received outside this Command.  The use of a commercial Internet Service Provider for receipt of government information is prohibited.  A Terminal Server Access Controller System (TSACS) Account must be established and used for government email and installed on a government machine.

2. The security measures below are consistent with Dept of the Army security policies and directives and are required to protect the TACOM-Warren TWNET. The goal is to ensure the confidentiality, integrity, and availability of Dept of the Army automation assets and software and to reduce cracker, hacker, and malicious code attacks to the maximum extent possible.
    a. In accordance with (IAW) AMSTA-CM-XS Message #17 ADP I, ADP II, ADP III Positions, 2 Apr 1996, agency/contractor employees must be designated as ADP I, ADP II, or ADP III positions. Personnel who require access to SBU (Sensitive but Unclassified) defense information because of their duties with an AIS will be appropriately investigated based on the sensitivity of the ADP position held. ADP sensitivity Designations are ADP-I for critical-sensitive, ADP-II for noncritical-sensitive and ADP-III for Non-sensitive. The IASO will designate the position sensitivity in accordance with message #17. Before assumption of ADP duties, an SF85P or SF86 must be completed and sent by your Facility Security Officer (FSO) direct to Defense Security Service for each individual requiring access.  A copy of the SF85P or SF86 must be sent to AMSTA-CM-XSC for review, who will summarize their findings and provide same to the TACOM Designated Approving Authority (DAA) who can grant interim access to agency/contractor employees if the required investigation has been submitted by your FSO to DSS and a EPSQ receipt is faxed to AMSTA-CM-XSC at DSN 786-6362, or (810) 574-6362 - AND if there are no derogatory issues found. The SF85P or SF86 copies can be mailed to: CDR U.S. Army TACOM, 6501 E. 11 Mile Road, ATTN: AMSTA-CM-XSC, Warren, MI 48397-5000.  Contractor will be responsible for submitting their required security investigations to the Defense Investigative Service Clearance Office (DISCO).  Upon request contractor will provide security investigation data to Directorate Intelligence Security Division, so their personnel can be incorporated into the TACOM-Warren Security Clearance Roster. 
        (1) Personnel assigned to ADP II positions must have a favorably completed investigation (National Agency Check (NAC) or a National Agency Check with Inquires (NACI), Complete SF 86 and FD 258 before access to a Department of the Army automation network and information can be granted.
    b. IAW AMSTA-CM-XS Encl 1 (Automated Information Systems Annual Security Message Briefing, 23 Sep 1999) to message #17 ADP 1, ADP II, ADP III Positions, 2 Apr 1996, All agency/contractor employees who have access to TACOM computers must each read and sign a copy of Encl 1.
    c. IAW AMSTA-CM-XS INFO #33 How to Complete Security Forms Using EPSQ, 30 Oct 1996, and the four Page Handout on Guidelines for Completing the SF 86 Using the Electronic Personnel Security Questionnaire (EPSQ) which was distributed to Security Coordinators and Information Assurance Security Officers at the 23 Sep 1999, TACOM-Warren Quarterly Security Conference, all agency/contractor individuals must submit SF86 forms in the EPSQ format and FD 258 (Fingerprint cards).
        (1) Note: Local Police Departments will normally take fingerprints for a small fee. An alternative is to make an appointment with the nearest DoD facility that has a Security Office trained and equipped to take fingerprints.
    d. IAW TACOM Directives submit the required completed forms for all agency/contractor employees that require TWNET, and TSACS, access. The required forms are available in the TWNET Forms crib and are below as an attachment.
        (1) New TWNET Account (TUA01).
        (2) Trusted System Application (TUA 12) with attachments.
        (3) Contractor/Vendor Terminal Server Access Controller System (TSACS) Account and Password Request.
        (4) An Accreditation and Certification process for each AIS (Automated Information System) that connects to TACOM computer systems must be reviewed by the Information Assurance Manager (IAM) Mr. Steve Twynham and then forwarded to the DAA for final approval before connection is accepted.
    e. IAW Dept of the Army Directives, AR 380-19, and AMC Suppl 1 to AR 380-19, agency/contractor must have malicious code protection on their PC/s used to connect to the TACOM-Warren, TWNET. Malicious code protection must be monitored daily for updates and immediate implementation. TACOM-Warren uses the most current version of Norton Anti-virus software and McAfee Anti-virus software.
        (1) Report any malicious code problems or thefts of equipment, software, or code to the TACOM-Warren IASO. The IASO will forward automation security concerns to his/her supporting Information Assurance Manager (IAM).
    f. Secure the computer equipment and information associated with this contract in a locked office or container, and locked building. 
        (1) Ensure only personnel designated to work on this contract have access to the computer equipment and information.
        (2) Foreign Nationals must not have access to this equipment and information.
        (3) Identify the physical security measures (i.e. locked office, locked buildings, building alarms etc.) in place to protect the contract-associated equipment and information at the agency/contractor location. Provide a short description and diagram. 
    g. Corporate Information Office (CIO), when issuing an agency/contractor e-mail accounts, will ensure that their names, when displayed, show they are contractors and not government employees. 
    h. Access for agency/contractor will be limited to the TWNET and servers directly related to their contract work.
    i. Each agency/contractor employee associated with this contract must have a unique Department of the Army issued password and user ID. User IDs and Passwords will not be shared among employees.
    j. Coordinate with CIO - TACOM to ensure computers used by the agency/contractor are properly configured to work with TSACS and the TWNET.
    l. On completion of the project/contract the agency/contractor will notify the TACOM IASO, who will then notify the TACOM Information Assurance Team and CIO help desk, so the TWNET, and TSACS access can be terminated.

3. POC for this action is Mr. Jack Ciraulo, AMSTA-CM- ISS(IA), 810-574-8431 or Mr. Steve Twynham, 810-574-4117. 
SECTION 508 COMPLIANT
Under Section 508 (29 U.S.C. ‘ 794d), Federal agencies must give disabled employees and members of the public access to information that is comparable to the access available to others.  Section 508 requires that Federal agencies' electronic and information technology is accessible to people with disabilities.  All hardware and software purchased under this contract must be Section 508 compliant.  If it is deemed non-compliant, it the responsibility of the contractor to make it compliant, at the cost of the contractor.

Refer to the following websites for more about Section 508:

http://section508.gov/
http://erc/admin/ercadm.htm#Accessibility
http://www.army.mil/disc4/cio/508questionaire/508intro.htm
http://www.fcw.com/fcw/articles/2001/0409/cov-main-04-09-01.asp 

[ End of Provision ]

CLAUSES INCORPORATED BY REFERENCE

	52.209-6 
	Protecting the Government's Interest When Subcontracting With Contractors Debarred, Suspended, or Proposed for Debarment 
	JUL 1995 
	 

	52.211-15 
	Defense Priority And Allocation Requirements 
	SEP 1990 
	 

	52.212-4 
	Contract Terms and Conditions--Commercial Items 
	OCT 2003 
	 

	52.213-3 
	Notice to Suppliers 
	APR 1984 
	 

	52.232-7 
	Payments Under Time-And-Materials And Labor Hour Contracts 
	DEC 2002 
	 

	52.243-3 
	Changes--Time-And-Material Or Labor-Hours 
	SEP 2000 
	 

	52.247-34 
	F.O.B. Destination 
	NOV 1991 
	 

	252.204-7004 Alt A 
	Required Central Contractor Registration Alternate A 
	NOV 2003 
	 

	252.225-7001 
	Buy American Act And Balance Of Payments Program 
	APR 2003 
	 


CLAUSES INCORPORATED BY FULL TEXT

52.212-5     CONTRACT TERMS AND CONDITIONS REQUIRED TO IMPLEMENT STATUTES OR EXECUTIVE ORDERS--COMMERCIAL ITEMS (MAY 2004) 

(a) The Contractor shall comply with the following Federal Acquisition Regulation (FAR) clause, which is incorporated in this contract by reference, to implement provisions of law or Executive orders applicable to acquisitions of commercial items: 52.233-3, Protest after Award (AUG 1996) (31 U.S.C. 3553).

(b) The Contractor shall comply with the FAR clauses in this paragraph (b) that the Contracting Officer has indicated as being incorporated in this contract by reference to implement provisions of law or Executive orders applicable to acquisitions of commercial items: (Contracting Officer check as appropriate.)

 ___ (1) 52.203-6, Restrictions on Subcontractor Sales to the Government (JUL 1995), with Alternate I (OCT 1995) (41 U.S.C. 253g and 10 U.S.C. 2402).     

 ___ (2) 52.219-3, Notice of HUBZone Small Business Set-Aside (Jan 1999) (U.S.C. 657a).    
 ___ (3) 52.219-4, Notice of Price Evaluation Preference for HUBZone Small Business Concerns (Jan 1999) (if the offeror elects to waive the preference, it shall so indicate in its offer) (U.S.C. 657a).    
 ___(4) (i) 52.219-5, Very Small Business Set-Aside (JUNE 2003) (Pub. L. 103-403, section 304, Small Business Reauthorization and Amendments Act of 1994).    
 ____(ii) Alternate I (MAR 1999) to 52.219-5.    
 ____(iii) Alternate II to (JUNE 2003) 52.219-5.     

 ___ (5)(i) 52.219-6, Notice of Total Small Business Set-Aside (JUNE 2003) (15 U.S.C. 644).

    

 ___ (ii) Alternate I (OCT 1995) of 52.219-6.    
 ___ (iii) Alternate II (MAR 2004) of 52.219-6.    
 ___ (6)(i) 52.219-7, Notice of Partial Small Business Set-Aside (JUNE 2003) (15 U.S.C. 644).    
 ___ (ii) Alternate I (OCT 1995) of 52.219-7.    
 ___ (iii) Alternate II (MAR 2004) of 52.219-7.    
 ___ (7) 52.219-8, Utilization of Small Business Concerns (MAY 2004) (15 U.S.C. 637 (d)(2) and (3)).    
 ___ (8)(i) 52.219-9, Small Business Subcontracting Plan (JAN 2002) (15 U.S.C. 637(d)(4)).    
 ___ (ii) Alternate I (OCT 2001) of 52.219-9    
 ___(iii) Alternate II (OCT 2001) of 52.219-9.    
 ___ (9) 52.219-14, Limitations on Subcontracting (DEC 1996) (15 U.S.C. 637(a)(14)).    
 ___ (10)(i) 52.219-23, Notice of Price Evaluation Adjustment for Small Disadvantaged Business Concerns (JUNE 2003) (Pub. L. 103-355, section 7102, and 10 U.S.C. 2323) (if the offeror elects to waive the adjustment, it shall so indicate in its offer).     

 ___ (ii) Alternate I (JUNE 2003) of 52.219-23.    
 ___ (11) 52.219-25, Small Disadvantaged Business Participation Program--Disadvantaged Status and Reporting (OCT 1999) (Pub. L. 103-355, section 7102, and 10 U.S.C. 2323).    
 ___ (12) 52.219-26, Small Disadvantaged Business Participation Program--Incentive Subcontracting (OCT 2000) (Pub. L. 103-355, section 7102, and 10 U.S.C. 2323).    
 ___ (13) 52.219-27, Notice of Total Service-Disabled Veteran-Owned Small Business Set-Aside (May 2004).    
 ___ (14) 52.222-3, Convict Labor (JUNE 2003) (E.O. 11755).    
 _X__ (15) 52.222-19, Child Labor--Cooperation with Authorities and Remedies (JAN 2004) (E.O. 13126).    
 _X__ (16) 52.222-21, Prohibition of Segregated Facilities (FEB 1999).    
 _X__ (17) 52.222-26, Equal Opportunity (APR 2002) (E.O. 11246).    
 _X__ (18) 52.222-35, Equal Opportunity for Special Disabled Veterans, Veterans of the Vietnam Era, and Other Eligible Veterans (DEC 2001) (38 U.S.C. 4212).    
 __X_ (19) 52.222-36, Affirmative Action for Workers with Disabilities (JUN 1998) (29 U.S.C. 793).    
 __X_ (20) 52.222-37, Employment Reports on Special Disabled Veterans, Veterans of the Vietnam Era, and Other Eligible Veterans (DEC 2001) (38 U.S.C. 4212).    
 ___ (21)(i) 52.223-9, Estimate of Percentage of Recovered Material Content for EPA-Designated Products (AUG 2000) (42 U.S.C. 6962(c)(3)(A)(ii)).    
 ___ (ii) Alternate I (AUG 2000) of 52.223-9 (42 U.S.C. 6962(i)(2)(C)).    
 ___ (22) 52.225-1, Buy American Act--Supplies (JUNE 2003) (41 U.S.C. 10a-10d).    
 ___ (23)(i) 52.225-3, Buy American Act--Free Trade Agreements--Israeli Trade Act (JAN 2004) (41 U.S.C. 10a-10d, 19 U.S.C. 3301 note, 19 U.S.C. 2112 note, Pub. L. 108-77, 108-78).    
 ___ (ii) Alternate I (JAN 2004) of 52.225-3.    
 ___ (iii) Alternate II (JAN 2004) of 52.225-3.    
 ___ (24) 52.225-5, Trade Agreements (JAN 2004) (19 U.S.C. 2501, et seq., 19 U.S.C. 3301 note).    
 ___ (25) 52.225-13, Restrictions on Certain Foreign Purchases (OCT 2003) (E.o.s, proclamations, and statutes administered by the Office of Foreign Assets Control of the Department of Treasury).    
 ___ (26) 52.225-15, Sanctioned European Union Country End Products (FEB 2000) (E.O. 12849).    
 ___ (27) 52.225-16, Sanctioned European Union Country Services (FEB 2000) (E.O. 12849).    
 ___ (28) 52.232-29, Terms for Financing of Purchases of Commercial Items (FEB 2002) (41 U.S.C. 255(f), 10 U.S.C. 2307(f)).    
 ____ (29) 52.232-30, Installment Payments for Commercial Items (OCT 1995) (41 U.S.C. 255(f), 10 U.S.C. 2307(f)).    
 _X___ (30) 52.232-33, Payment by Electronic Funds Transfer--Central Contractor Registration (OCT 2003) (31 U.S.C. 3332).    
 __X__ (31) 52.232-34, Payment by Electronic Funds Transfer--Other than Central Contractor Registration (MAY 1999) (31 U.S.C. 3332).    
 _X___ (32) 52.232-36, Payment by Third Party (MAY 1999) (31 U.S.C. 3332).    
 ____ (33) 52.239-1, Privacy or Security Safeguards (AUG 1996) (5 U.S.C. 552a).    
 ____ (34)(i) 52.247-64, Preference for Privately Owned U.S.-Flag Commercial Vessels (APR 2003) (46 U.S.C. Appx 1241 and 10 U.S.C. 2631).    
 ____ (ii) Alternate I (APR 1984) of 52.247-64.    
(c) The Contractor shall comply with the FAR clauses in this paragraph (c), applicable to commercial services, that the Contracting Officer has indicated as being incorporated in this contract by reference to implement provisions of law or Executive orders applicable to acquisitions of commercial items: [Contracting Officer check as appropriate.]

 ____ (1) 52.222-41, Service Contract Act of 1965, as Amended (MAY 1989) (41 U.S.C. 351, et seq.).    
 ____ (2) 52.222-42, Statement of Equivalent Rates for Federal Hires (MAY 1989) (29 U.S.C. 206 and 41 U.S.C. 351, et seq.).    
 ____ (3) 52.222-43, Fair Labor Standards Act and Service Contract Act--Price Adjustment (Multiple Year and Option Contracts) (MAY 1989) (29 U.S.C. 206 and 41 U.S.C. 351, et seq.).    
 ____ (4) 52.222-44, Fair Labor Standards Act and Service Contract Act--Price Adjustment (February 2002) (29 U.S.C. 206 and 41 U.S.C. 351, et seq.).    
 ____ (5) 52.222-47, SCA Minimum Wages and Fringe Benefits Applicable to Successor Contract Pursuant to Predecessor Contractor Collective Bargaining Agreements (CBA) (May 1989) (41 U.S.C. 351, et seq.).    
(d) Comptroller General Examination of Record. The Contractor shall comply with the provisions of this paragraph (d) if this contract was awarded using other than sealed bid, is in excess of the simplified acquisition threshold, and does not contain the clause at 52.215-2, Audit and Records--Negotiation. 

(1) The Comptroller General of the United States, or an authorized representative of the Comptroller General, shall have access to and right to examine any of the Contractor's directly pertinent records involving transactions related to this contract. 

(2) The Contractor shall make available at its offices at all reasonable times the records, materials, and other evidence for examination, audit, or reproduction, until 3 years after final payment under this contract or for any shorter period specified in FAR Subpart 4.7, Contractor Records Retention, of the other clauses of this contract. If this contract is completely or partially terminated, the records relating to the work terminated shall be made available for 3 years after any resulting final termination settlement. Records relating to appeals under the disputes clause or to litigation or the settlement of claims arising under or relating to this contract shall be made available until such appeals, litigation, or claims are finally resolved. 

(3) As used in this clause, records include books, documents, accounting procedures and practices, and other data, regardless of type and regardless of form. This does not require the Contractor to create or maintain any record that the Contractor does not maintain in the ordinary course of business or pursuant to a provision of law. 

(e) (1) Notwithstanding the requirements of the clauses in paragraphs (a), (b), (c), and (d) of this clause, the Contractor is not required to flow down any FAR clause, other than those in paragraphs (i) through (vi) of this paragraph in a subcontract for commercial items. Unless otherwise indicated below, the extent of the flow down shall be as required by the clause--

(i) 52.219-8, Utilization of Small Business Concerns (May 2004) (15 U.S.C. 637(d)(2) and (3)), in all subcontracts that offer further subcontracting opportunities. If the subcontract (except subcontracts to small business concerns) exceeds $500,000 ($1,000,000 for construction of any public facility), the subcontractor must include 52.219-8 in lower tier subcontracts that offer subcontracting opportunities.

(ii) 52.222-26, Equal Opportunity (April 2002) (E.O. 11246).

(iii) 52.222-35, Equal Opportunity for Special Disabled Veterans, Veterans of the Vietnam Era, and Other Eligible Veterans (December 2001) (38 U.S.C. 4212).

(iv) 52.222-36, Affirmative Action for Workers with Disabilities (June 1998) (29 U.S.C. 793).

(v) 52.222-41, Service Contract Act of 1965, as Amended (May 1989), flow down required for all subcontracts subject to the Service Contract Act of 1965 (41 U.S.C. 351, et seq.).

(vi) 52.247-64, Preference for Privately Owned U.S.-Flag Commercial Vessels (April 2003) (46 U.S.C. Appx 1241 and 10 U.S.C. 2631). Flow down required in accordance with paragraph (d) of FAR clause 52.247-64.

(2) While not required, the contractor May include in its subcontracts for commercial items a minimal number of additional clauses necessary to satisfy its contractual obligations.

(End of clause)

PROMPT PAYMENT (INVOICES )                                                    (JUNE 2000)

1.  In accordance with the Prompt Payment Clause (FAR 52.232.25), this guidance is provided for the submission of invoices.

2.  An invoice is the Contractor's bill or written request for payment under the order for supplies delivered or services performed.  An invoice shall be prepared and submitted to the designated billing office specified in the order.

3.  Submit your invoice, preferably by email or through other electronic means, to EITHER:

__X___ CONTRACTINVOICE@tacom.army.mil     OR

_____ the administrator at the address on the face page of this contract

(If none of these is checked, send it to the first address: CONTRACTINVOICE@tacom.army.mil  )


4.  A proper invoice must include the following items:

        (a)  Name and address of the Contractor

(b)
Invoice date

(c)
Order number or other authorization for supplies delivered or services   performed (including order number and contract line item number  CLIN)

(d)
Description, quantity, unit of measure, unit price, and  extended price of supplies delivered or services  performed. 

(e)
Shipping and payment terms (e.g., shipment number and date of shipment, prompt payment discount terms).  Bill of lading number and weight of shipment will be shown for  shipment on Government bills of lading

(f)
Name and address of Contractor to whom payment is to be sent (must be as specified in the order or in proper notice of assignment) 

(g)
Tax payer ID number. 

(h)
Any other information or documentation required by other requirements of the order (such as evidence of shipment)

NOTE:  ALL INVOICES FAILING TO PROVIDE THE REQUIRED INFORMATION WILL BE RETURNED UNPAID.

5.  Interest penalties to be paid by the Government if payment is not made within the applicable time limits specified by the Prompt Payment Act, are subject to the following conditions:

(a)  A proper invoice was received by the designated billing office   

(b)  A receiving report or other Government documentation authorizing payment was processed and there was no disagreement over quantity, quality, or contractor compliance with any term or condition.

(c)  In the case of a final invoice for any balance of funds due the Contractor for supplies delivered or services performed, the amount was not subject to further contract settlement actions between the Government and the Contractor.

(end of clause)

52.239-4001            YEAR 2000 (Y2K) COMPLIANCE (SEP 1998)

                             a.  In the event that this contract calls for the delivery of any data processing hardware, software and/or firmware (to be referred to as information technology), such deliverables shall be required to perform accurate data/time processing involving dates subsequent to December 31, 1999.  The information technology shall be Year 2000 compliant upon delivery.

                             b.  Definition.  Year 2000 compliant means information technology that accurately processes date/time data (including, but not limited to, calculating, comparing, and sequencing) from, into, and between the twentieth and twenty-first centuries, and the years 1999 and 2000 and leap year calculations.  Furthermore, Year 2000 compliant information technology, when used in combination with other information technology, shall accurately process date/time data if the other information technology property exchanges date/time data with it.

                             c.  Alternate I.  While not necessarily all-inclusive, the following items are specifically encompassed by this requirement:

(End of Clause)

                               PAYMENT ADDRESS (DEC 1988)

Note:  Payment to be made to the address on Contractor’s invoice.

                                              Marking of Shipment

  All packages must be marked with the contents and TACOM Contract/Order Number.

Failure to properly mark all shipments may result in delayed payment and possible rejection of invoices and/or shipments.

 52.9999.4309                           UNUSED FUNDS   (DEC 1988)

Should the amount expended be less than the amount obligated herein, the unused amount shall be considered deobligated and all records automatically adjusted to correspond therewith.

STATE AND LOCAL TAX (DEC 1988)

As a general rule, purchases made by the Government itself are exempt from state and local sales and use tax.  For example, the “Michigan Statutes annotated-----1978 Revision of vol 6, paragraph 6, General Article 7.525” specifically exempts from taxation the united states and its instrumentalities.

TAXPAYER IDENTIFICATION NUMBER (DEC 1988)

If this contract is for services and if the contractor is an individual or partnership, the contractor shall report such information to the payment office specified in this order.  Additionally, the following clause shall apply:  TAXPAYER IDENTIFICATION NUMBER:  The contractor must include his or her Social Security Number (for individuals) or Employer Identification Number (for other entities) or each invoice submitted for payment under this purchase order or contract.  Internal Revenue code Section 6041 requires the Government to file Internal Revenue Service Information Returns for certain payments to contractors.  The contractors are required to provide their Social Security Number or Employer Identification Number for proper identification and processing (section 6109 and the Regulations thereto).  The principal purpose for soliciting this information is to administer the Internal Revenue laws of the United States.  The information solicited will be used by the Government to prepare Information Returns required by Section 6041 of the Internal Revenue Code.  If a contractor does not furnish the Social Security Number or Employer Identification Number, the invoice will be returned to the contractor without payment.  (This information should be entered in the address block of the invoice.

252.212-7001     CONTRACT TERMS AND CONDITIONS REQUIRED TO IMPLEMENT STATUTES OR EXECUTIVE ORDERS APPLICABLE TO DEFENSE ACQUISITIONS OF COMMERCIAL ITEMS (JUN 2004)

(a) The Contractor agrees to comply with the following Federal Acquisition Regulation (FAR) clause which, if checked, is included in this contract by reference to implement a provision of law applicable to acquisitions of commercial items or components.

 ____ 52.203-3  Gratuities (APR 1984) (10 U.S.C. 2207).    
(b) The Contractor agrees to comply with any clause that is checked on the following list of Defense FAR Supplement clauses which, if checked, is included in this contract by reference to implement provisions of law or Executive orders applicable to acquisitions of commercial items or components.

 ____252.205-7000 Provision of Information to Cooperative Agreement Holders (DEC 1991) (10 U.S.C. 2416).    
 ____252.219-7003 Small, Small Disadvantaged and Women-Owned Small Business Subcontracting Plan (DoD Contracts) (APR 1996) (15 U.S.C. 637).    
 ____  252.219-7004 Small, Small Disadvantaged and Women-Owned Small Business Subcontracting Plan (Test Program) (JUN 1997) (15 U.S.C. 637 note).    
 __X__  252.225-7001 Buy American Act and Balance of Payment Program (APR 2003) (41 U.S.C. 10a-10d, E.O. 10582).    
 ____  252.225-7012 Preference for Certain Domestic Commodities (JUN 2004) (10.U.S.C. 2533a).     

 ____  252.225-7014 Preference for Domestic Specialty Metals (APR 2003) (10 U.S.C. 2533a).     

 ____  252.225-7015 Preference for Domestic Hand or Measuring Tools (APR 2003) (10 U.S.C. 2533a).    
 ____  252.225-7016  Restriction on Acquisition of Ball and Roller Bearings (MAY 2004) (____Alternate I) (APR 2003) (10 U.S.C. 2534 and Section 8099 of Public Law 104-61 and similar sections in subsequent DoD appropriations acts).    
 ____  252.225-7021 Trade Agreements (JAN 2004) (19 U.S.C. 2501-2518 and 19 U.S.C. 3301 note).     

 ____  252.225-7027 Restriction on Contingent Fees for Foreign Military Sales (APR 2003) (22 U.S.C. 2779).     

 ____  252.225-7028 Exclusionary Policies and Practices of Foreign Governments (APR 2003) (22 U.S.C. 2755).     

 ____  252.225-7036  Buy American Act--North American Free Trade Agreement Implementation Act--Balance of Payment Program (JAN 2004) (_____Alternate I) (JAN 2004) (41 U.S.C. 10a-10d and 19 U.S.C. 3301 note).     

 ____  252.225-7038 Restriction on Acquisition of Air Circuit Breakers (APR 2003) (10 U.S.C. 2534(a)(3)).    
 _____ 252.226-7001  Utilization of Indian Organizations, Indian-Owned Economic Enterprises, and Native Hawaiian Small Business Concerns (Oct 2003) (Section 8021 of Pub. L. 107-248).    
 ____  252.227-7015 Technical Data--Commercial Items (NOV 1995) (10 U.S.C. 2320).     

 ____  252.227-7037 Validation of Restrictive Markings on Technical Data (SEP 1999) (10 U.S.C. 2321).     

 ____  252.232-7003 Electronic Submission of Payment Requests (JAN 2004) (10 U.S.C. 2227).    
 ____ 252.243-7002 Certification of Requests for Equitable Adjustment (MAR 1998) (10 U.S.C. 2410).    
 ____ 252.247-7023 Transportation of Supplies by Sea (MAY 2002) (______Alternate I) (MAR 2000) (______Alternate II) (MAR 2000).    
 ____252.247-7024 Notification of Transportation of Supplies by Sea (MAR 2000) (10 U.S.C. 2631).    
(c) In addition to the clauses listed in paragraph (e) of the Contract Terms and Conditions Required to Implement Statutes or Executive Orders--Commercial Items clause of this contract (Federal Acquisition Regulation 52.212-5), the Contractor shall include the terms of the following clauses, if applicable, in subcontracts for commercial items or commercial components, awarded at any tier under this contract:

252.225-7014  Preference for Domestic Specialty Metals, Alternate I (MAR 1998) (10 U.S.C. 2533a).

252.247-7023  Transportation of Supplies by Sea (MAY 2002) (10 U.S.C. 2631).

252.247-7024  Notification of Transportation of Supplies by Sea (MAR 2000) (10 U.S.C. 2631)

(End of clause)

