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a. CWBS e. SRDR
DICTIONARY FORMATS
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X

            Combat Bumper Kit X
            RPG Kit X
            Driver Smart Display Unit X
            Commander Smart Display Unit X
            Auxiliary Smart Display Unit X
            Auxiliary Display Unit X

X
X
X
X
X

X
X

        Special Equipment Integral to Vehicle
        Special Equipment Add-on Kits1.1.12.2

1.1.12.1 X
X

X

X

X

1.1 1.1     Primary Vehicle X

X
1.1.1 1.1.1         Hull/Frame X X
1.1.2 1.1.2         Suspension/Steering X
1.1.3 1.1.3         Power Package/Drive Train X X
1.1.4 1.1.4         Auxiliary Automotive X
1.1.5 1.1.5         Turret Assembly X X
1.1.6 1.1.6         Fire Control N/A
1.1.7 1.1.7         Armament N/A
1.1.8 1.1.8         Body/Cab X
1.1.9 1.1.9         Automatic Loading N/A
1.1.10 1.1.10         Automatic/Remote Piloting N/A
1.1.11 1.1.11         Nuclear, Biological, Chemical X X
1.1.12 1.1.12         Special Equipment X

1.1.12.2.1             B-Kit Armor Protection Level 1 X

1.1.12.2.2             B-Kit Armor Protection Level 2 X

            EFP Kit X

1.1.12.2.5 X
1.1.12.2.4 X

1.1.12.2.8

1.1.12.2.6 X
1.1.12.2.7 X

X
1.1.12.2.9 N/A
1.1.12.2.10             Enhanced Modular Computing Unit (EMCU) - Kit N/A
1.1.12.2.11             Cross Domain Transfer Kit N/A
1.1.12.2.12             Cross Access Kit N/A
1.1.12.2.13             Intercom X
1.1.12.2.14             Engine Arctic Kit X

1.0

10. WBS ELEMENT CODE

b.
CONTRACT

1.0

a.
PROGRAM

1.1.12.2.3

13. REPORTS REQUIRED (X if applicable)

20111108
6a. POINT OF CONTACT (POC) NAME AND ADDRESS (Include ZIP Code)

Tactical Wheeled Vehicles and Trailers

Craig Penny
6501 E. Eleven Mile Road
Warren, MI 48397-5000

7. PLAN TYPE

6b. TELEPHONE NUMBER (Include Area Code)

(586) 282-3799

3. SUBMISSION TYPE 

12a.
CONTRACTOR

NAME

12b.
CONTRACT NUMBER

Surface Vehicle System

5. LAST APPROVED PLAN DATE (YYYYMMDD)

The public reporting burden for this collection of information is estimated to average 8 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send 
comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing the burden, to Department of Defense, Executive Services Directorate (0704-0188).  Respondents should be aware that notwithstanding any other provision of law, 
no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. 
PLEASE DO NOT RETURN YOUR COMPLETED FORM TO THE ABOVE ORGANIZATION.

1a. PROGRAM (MDAP)

craig.e.penny.civ@mail.mil

1c. MILESTONE

6c. FAX NUMBER (Include Area Code) 6d. E-MAIL ADDRESS

Joint Light Tactical Vehicle

2. MIL-HDBK-881 APPENDIX USED

11.
WBS REPORTING ELEMENTS

A-11-B-C1

c. DD 1921-1
(FCHR) (PCR)

TACOM LCMC

1b. PRIME MISSION PRODUCT

4. CURRENT SUBMISSION DATE (YYYYMMDD)

(CDSR)
b. DD 1921

9. APPROVED PLAN NUMBER

(586) 282-8620

            4 Passenger - Configuration 2
            2 Passenger - Configuration 3

8. PREPARING ORGANIZATION

XJoint Light Tactical Vehicle Family of Vehicles (JLTV FoV)

Form Approved
 OMB No. 0704-0188        COST AND SOFTWARE DATA REPORTING PLAN

XContractor TBD

d. DD 1921-2

1.1.12.2.1.1
1.1.12.2.1.2
1.1.12.2.1.3

1.1.12.2.2.1             4 Passenger - Configuration 1 X

X
X
X

            4 Passenger - Configuration 1

1.1.12.2.2.2             4 Passenger - Configuration 2 X
1.1.12.2.2.3             2 Passenger - Configuration 3 X
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11.
WBS REPORTING ELEMENTS c. DD 1921-1

(FCHR) (PCR)(CDSR)
b. DD 1921

        

d. DD 1921-2
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                Run-Flat Kit X
X
X
X
X
X
X
X
X
X
X
X
X
X
X
X
X
X
X
X
X
X
X
X
X
X

1.1.12.2.15             Winch Kit X
1.1.12.2.16             Fording Kit X
1.1.12.2.17             Run Flat Kit X
1.1.12.2.18             Spare Tire Kit X
1.1.12.2.19             Flat Tow Kit X
1.1.12.2.20             Exportable Electric Power X
1.1.12.2.21             Silent Watch Energy Storage Kit X
1.1.12.2.22             Power Expansion Kit X
1.1.12.2.23             Cargo Covering X

1.1.13 1.1.13         Navigation
X X

X

X X

X

X
1.1.16 1.1.16         Primary Vehicle System Software X X
1.1.17 1.1.17         Vetronics X

X
1.1.18 1.1.18         Integration, Assembly, Test and Checkout X X
1.2 1.2     Secondary Vehicle X

1.2.1         Hull/Frame X
1.2.2         Suspension/Steering X
1.2.3         Power Package/Drive Train N/A
1.2.4         Auxiliary Automotive X
1.2.5         Turret Assembly N/A
1.2.6         Fire Control N/A
1.2.7         Armament N/A
1.2.8         Body/Cab X
1.2.9         Automatic Loading N/A
1.2.10         Automatic/Remote Piloting N/A
1.2.11         Nuclear, Biological, Chemical N/A
1.2.12         Special Equipment X

X
1.2.12.2.2 X

1.2.12.1         Special Equipment Integral to Trailer X
1.2.12.2             Contractor Furnished Kits X

1.2.12.2.3
                Soft Top Kit

X
1.2.13         Navigation N/A

                120mm Quickstow Mortar Kit

1.2.14         Communications N/A
1.2.15         Primary Vehicle Application Software N/A
1.2.16         Primary Vehicle System Software N/A
1.2.17         Vetronics N/A

X
1.2.18         Integration, Assembly, Test and Checkout X

1.3 1.3     System Engineering/Program Management X
1.4 1.4     System Test and Evaluation X X
1.4.1 1.4.1         Development Test and Evaluation X
1.4.2 1.4.2         Operational Test and Evaluation X
1.4.3 1.4.3         Mock-ups / System Integration Labs (SILs) X
1.4.4 1.4.4         Test and Evaluation Support X
1.4.5 1.4.5         Test Facilities X
1.5 1.5     Training X X
1.5.1 1.5.1         Equipment X
1.5.2 1.5.2         Services X
1.5.3 1.5.3         Facilities X
1.6 1.6     Data X X
1.6.1 1.6.1         Technical Publications X
1.6.2 1.6.2         Engineering Data X
1.6.3 1.6.3         Management Data X
1.6.4 1.6.4         Support Data X
1.6.5 1.6.5         Data Depository X

1.2.12.2.1

1.1.14 1.1.14         Communications
1.1.15 1.1.15         Primary Vehicle Application Software
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Total Price X

1.7 1.7     Peculiar Support Equipment X X
1.7.1 1.7.1         Test and Measurement Equipment X

X
1.7.2 1.7.2         Support and Handling Equipment X
1.8 1.8     Common Support Equipment X
1.8.1 1.8.1         Test and Measurement Equipment X
1.8.2 1.8.2         Support and Handling Equipment X
1.9 1.9     Operational/Site Activation X X
1.9.1 1.9.1         System Assembly, Installation and Checkout on Site X
1.9.2 1.9.2         Contractor Technical Support X
1.9.3 1.9.3         Site Construction X

X
1.9.4 1.9.4         Site/Ship/Vehicle Conversion X
1.10 1.10     Industrial Facilities X
1.10.1 1.10.1         Construction/Conversion/Expansion X
1.10.2 1.10.2         Equipment Acquisition or Modernization X

X
1.10.3 1.10.3         Maintenance (Industrial Facilities) X
1.11 1.11     Initial Spares and Repair Parts X

Subtotal Cost X

Reporting Contractor G&A X

X

Reporting Contractor Undistributed Budget X
Reporting Contractor Management Reserve X

Reporting Contractor Profit/Loss or Fee

Total Cost
Reporting Contractor FCCM

DD FORM 2794, 20070416 PREVIOUS EDITION IS OBSOLETE

X

X



d. AS OF DATE e. DUE DATE
(YYYYMMDD) (YYYYMMDD)

1 CWBS Dictionary, 1921, 1921-1 Initial Report 20120831 20121031
2 CWBS Dictionary, 1921, 1921-1 Test Vehicles Delivery 20130430 20130630
3 CWBS Dictionary, 1921, 1921-1 Final Report 20140531 20140731

DD FORM 2794 (BACK), 20070416 PREVIOUS EDITION IS OBSOLETE

14. CSDR SUBMISSION DATES

15. REMARKS

c.
EVENT

a.
SUBMISSION

b.
FORM(S)

NON-RECURRING/RECURRING DEFINITIONS
Refer to the specific definitions and requirements in the CSDR Manual, DoD 5000.04-M-1 and the definitions in the DIDs for DD Forms 1921, 1921-1 (and 1921-2).  (DD Form 1921-2s not 
required on this contract.) Any refinements or expansions of these definitions must be agreed to in the pre-contract or post contract award conference between the PM/CWIPT and the reporting 
contractor and approved by the OSD CAPE Chair before being incorporated into the contract. If the plan is submitted BEFORE the precontract or post contract award conference, enter TBD. 
Otherwise, enter the agreed upon changes or enter “no refinements or expansions warranted”, as applicable.

COST ACCOUNTING STANDARDS (CAS) DISCLOSURE STATEMENT DIFFERENCES
Contractors are required to follow the accounting procedures specified in their CAS Disclosure 13 Rev 1, 20071213 Statement. As part of the pre/post award conference, the CWIPT and the 
contractor will review the CAS Disclosure Statement in conjunction with the reporting requirements contained in the DD 1921-1 (and DD 1921-2) DIDs and related formats. (DD Form 1921-
2s not required on this contract.)  This review will address the need for mapping from the contractor’s accounting system into the required CCDR categories. If the plan is submitted BEFORE 
the precontract or post contract award conference, enter TBD. Otherwise, enter the results of the review, as applicable.

REPORT BY VARIANT
This contract includes a Family of Vehicles (FoV) spanning four left- hand operation JLTV variants for USA/USMC, including:

-General Purpose Vehicle  / (JLTV-GP) - Baseline Vehicle
-Heavy Guns Carrier Vehicle / (JLTV-HGC)
-Close Combat Weapons Carrier Vehicle / (JLTV-CCWC)
-Utility Vehicle / (JLTV-UTL)

Submit CCDRs in Excel.  Use a single Excel file for the 1921 Cost Data Summary Report (CDSR).  Use the first Excel tab to display full contract costs consistent with the full WBS of this 
CSDR Contract Plan.  Also, use additional tabs for reporting costs per variant for WBS 1.1 Primary Vehicle and its children 1.1.1 through 1.1.18.  Given that the Special Equipment Add-on 
Kits are not associated with a specific variant, use a separate tab to report those costs.   Use a separate tab to report Secondary Vehicle Trailer costs.  Finally, use a separate tab to report costs 
of "Common" WBS elements, WBS 1.3 thru 1.11.  All tabs should include the complete WBS presented in this CSDR Plan; enter zero dollars and N/A quantity for those elements not 
reporting costs on the contract or a given variant-specific tab.  In total, the 1921 CDSR Excel file should include ten tabs: one for contract total, one for each of the six variants of Primary 
Vehicle, one for Special Equipment Add-on Kits, one for Secondary Vehicle Trailer, and one for Common WBS elements.

Use a single Excel file for the 1921-1 Functional Cost-Hour Report.  Use Excel tabs for reporting data for each applicable WBS element marked in this CSDR Contract Plan.  Also, use 
additional tabs for reporting data for each applicable WBS element marked in this CSDR Contract Plan per variant for WBS 1.1 Primary Vehicle and its children 1.1.1 through 1.1.18.  Note, 
for WBS elements that are not applicable or for which costs/hours estimate at complete is zero, then no 1921-1 reports are required for those WBS elements.

Report dollars and hours data for each variant of the FoV based on the Leader-Follower concept, where common nonrecurring design and tooling costs are reported under the Leader vehicle of 
the family; variant-unique cost and hours data are reported under each specific variant.  Also, recurring manufacturing dollars and hours data are reported under each specific variant.  Unless 
otherwise identified by the contractor, the left-hand operation (LHO) General Purpose Vehicle (JLTV-GP) is considered to be the Leader variant.
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