
INDEX OF EXHIBIT (A) AND CONTRACT DATA REQUIREMENTS LIST (CDRLS) CONTAINED WITHIN: 

 

CDRL# DD250  TITLE 

A001 NSP  CBR COMPATIBILITY ANALYSIS 

A002 NSP  TRANSPORTABILITY REPORT 

A003 NSP  AIR TRANSPORT WHEN FULL REPORT 

A004 PRICED  SAFETY ASSESSMENT REPORT (SAR) 

A005 NSP  SYSTEM SAFETY PROGRAM PLAN (SSPP) 

A006 NSP  HAZARDOUS MATERIALS MANAGEMENT PROGRAM (HMMP) REPORT 

A007 NSP  CORROSION PREVENTION AND CONTROL PLAN (CPCP) AND EXEMPTION LIST 

A008 NSP  CONFERENCE AGENDA 

A009 NSP  REPORT, RECORD OF MEETING/MINUTES 

A010 NSP  TEST READINESS REVIEW (TRR) 

A011 PRICED  TEST READINESS REVIEW (TRR) REPORT 

A012 NSP  TEST PLAN 

A013 NSP  FAILURE ANALYSIS AND CORRECTIVE ACTION REPORT (FACAR) 

A014 PRICED  CONTRACTOR CONFIDENCE TEST REPORT 

A015 NSP  SYSTEM SUPPORT PACKAGE COMPONENTS LIST (SSPCL) 

A016 NSP  FINAL FACAR REPORT 

A017 NSP  ENGINEERING CHANGE PROPOSAL (ECP) 

A018 NSP  REQUEST FOR DEVIATION (RFD) 

A019 NSP  NOTICE OF REVISION (NOR) 

A020 NSP  CONFIGURATION STATUS ACCOUNTING (CSA) INFORMATION 

A021 PRICED  PHYSICAL CONFIGURATION AUDIT SUMMARY REPORT 

A022 NSP  BILL OF MATERIAL (BOM) 

A023 NSP RESERVED 

A024 NSP RESERVED 

A025 NSP  MAINTENANCE ANALYSIS 

A026 NSP  SUPPORTABILITY ANALYSIS 

A027 NSP  LEVEL OF REPAIR ANALYSIS (LORA) 

A028 NSP  MAINTENANCE ALLOCATION CHART (MAC) 

A029 NSP  LONG LEAD TIME ITEMS (LLTI) 

A030 NSP  BASIC ISSUE ITEMS (BII) LIST 

A031 NSP  AUTHORIZED STOCKAGE LIST/ PRESCRIBED LOAD LIST (ASL/PLL) 

A032 NSP  EXPENDABLE/ DURABLE ITEMS LIST (EDIL) 

A033 NSP  COMPONENTS OF END ITEMS LIST (COEI) 

A034 NSP  TEST MEASUREMENT AND DIAGNOSTIC EQUIPMENT (TMDE) 

A035 NSP  SPECIAL TOOLS 

A036 NSP  ENGINEERING DATA FOR PROVISIONING (EDFP) 

A037 NSP  PROVISIONING PARTS LIST (PPL) 

A038 NSP  NMWR CANDIDATES LIST 

A039 NSP  NMWR DATA SUMMARY 



A040 NSP  DESIGN CHANGE NOTICE (DCN) 

A041 PRICED  TECHNICAL MANUAL INCLUDING REPAIR PARTS AND SPECIAL TOOLS LIST 

A042 PRICED  LONG TERM STORAGE INSTRUCTIONS TECHNICAL BULLETIN (TB) 

A043 NSP  TM VALIDATION PLAN: MFS-TRM 

A044 PRICED  VALIDATION REPORT: MFS-TRM 

A045 NSP  LOGISTICS MANAGEMENT INFORMATION (LMI) DATA PRODUCTS 

A046 NSP  SPECIAL PACKAGING INSTRUCTIONS (SPI) 

A047 NSP  SPECIAL PACKAGING INSTRUCTIONS VALIDATION TEST REPORT 

A048 NSP  TRAINING COURSE OUTLINE 

A049 PRICED  TRAINING MATERIALS INSTRUCTOR AND STUDENT GUIDES 

A050 NSP  TRAINING COURSE COMPLETION RECORD 

A051 PRICED  MFS TRM IMI TRAINING APPLICATION 

A052 NSP  INSPECTION AND TEST PLAN/REPORT 

A053 NSP  CERTIFICATE OF COMPLIANCE 

A054 NSP  PRODUCT QUALITY DEFICIENCY REPORT (PQDR) 

A055 NSP  ITEM UNIQUE IDENTIFICATION (IUID) 

A056 NSP  FIELD SERVICE REPRESENTATIVE (FSR) REPORT 

A057 NSP  PRE-PROCUREMENT SCREENING (PPS) 

A058 NSP  NON-CONFORMANCE REPORTING 

 

 

 

_____________________________________________________________________________________ 

CONTRACT DATA REQUIREMENTS LIST- A001                                                                                                                                                                   

Form Approval OMB No. 0704-0188 

Public reporting burden for this collection of information is estimated to average 440 hours per 

response, including the time for reviewing instructions, searching existing data sources, gathering and 

maintaining the data needed, and completing and reviewing the collection of information. Send 

comments regarding this burden estimate or any other aspect of this collection of information, including 

suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, 

Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, 

Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project 

(0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either these addresses. Send 

completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E. 

_____________________________________________________________________________________ 

A. Contract Line Item No.:9000 

B. Exhibit: A 

C. Category:    

D. System/Item: MFS-TRM 

E. Contract/Pr No.: W56HZV-11-R-0301 

F. Contractor: 

_____________________________________________________________________________________ 



1. Data Item No. A001                  

2. Title of Data Item: SCIENTIFIC AND TECHNICAL REPORTS                                 

3. Subtitle:  CBR COMPATIBILITY ANALYSIS 

4. Authority:  DI-MISC-80711A 

5. Contract Reference: C.3.2 

6. Requiring Office: RDTA-DP 

7. DD250 REQ:LT 

8. App Code:  A             

9. Dist. Statement Required:  A 

10. Frequency:  SEE BLK 16          

11. As Of Date: SEE BLK 16 

12. Date of First Sub:  SEE BLK 16 

13. Date of Subs: SEE BLK 16 

_____________________________________________________________________________________ 

14. Distribution      

A. Addressees                           B. Copies 

                                                              FINAL      

                                         DRAFT             REG      REPRO 

SFAE-CS&CSS-FP 1               0         1          

RDTA-DP  1                  0         1 

 

15. Total:   2                  0         2 

_____________________________________________________________________________________ 

Contract Data Requirements List 

16. Remarks: 

 

The Contractor shall prepare and an analysis of Chemical, Biological, and Radiological  Compatibility 

system characteristics. A material listing of all potentially exposed parts, components, and items shall be 

provided, including those installed, mounted, and/or stowed within storage compartments. All parts, 

components, and items painted with CARC (Chemical Agent Resistant Coating) shall be identified as 

such. All seals and sealing agents shall be identified by material and type. All expendable items, e.g. 

elastomeric or similar, requiring replacement for decontamination purposes shall be identified. Design 

efforts to eliminate spaces, gaps, or areas capable of trapping contaminates and decontamination 

agents shall be addressed. All panels, doors, and covers that can be opened or removed shall be 

identified. The implementation of any special procedures or hardware deployments required to meet 

the CBR compatibility requirement shall be identified. Results of any relative studies, reviews, 

evaluations, and tests, which accrue throughout the design effort, shall be reported at Contract Status 

Reviews. Drawings and/or photographs may be included for illustrative purposes.  Material 

specifications for non-CARC painted components shall be provided.   

 

A COPY OF THE REPORT SHALL BE SUBMITTED TO THE ADDRESSEES IN BLK 14 NINETY (90) DAYS AFTER 

CONTRACT AWARD, FOR GOVERNMENT REVIEW/COMMENT. GOVERNMENT TURN-AROUND TIME 



SHALL BE NO MORE THAN 30 DAYS.  CONTRACTOR CORRECTION AND RESUBMIT TIME IS 30 DAYS AFTER 

RECEIPT OF GOVERNMENT COMMENTS. 

 

UNLESS DIRECTED OTHERWISE BY THE PCO, REPORT SUBMISSIONS SHALL BE ELECTRONIC, AND 

READABLE BY COMPUTERS RUNNING MICROSOFT WINDOWS. 

 

IF THE SYSTEM CONFIGURATION CHANGES AFTR THE SUBMISSION OF THE ORIGINAL REPORT, AN 

UPDATED REPORT SHALL BE SUBMITTED AT THE COMPLETION OF FAT TO REFLECT  ENGINEERING 

CHANGES. 

 

SFAE-CS&CSS-FP: andre.b.rozier.civ@mail.mil 

RDTA-DP: eric.lecolas.civ@mail.mil 

_____________________________________________________________________________________

G. Prepared By:  RDTA-DP 

H. Date:         29 MAR 2011 

I. Approved By:  C. BENSCH 

J. Date:         29 MAR 2011 

 

 

************************************************************************************* 

_____________________________________________________________________________________ 

CONTRACT DATA REQUIREMENTS LIST- A002                                                                                                                                                                   

Form Approval OMB No. 0704-0188 

Public reporting burden for this collection of information is estimated to average 440 hours per 

response, including the time for reviewing instructions, searching existing data sources, gathering and 

maintaining the data needed, and completing and reviewing the collection of information. Send 

comments regarding this burden estimate or any other aspect of this collection of information, including 

suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, 

Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, 

Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project 

(0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either these addresses. Send 

completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E. 

_____________________________________________________________________________________ 

A. Contract Line Item No.:9000 

B. Exhibit: A 

C. Category:    

D. System/Item: MFS-TRM 

E. Contract/Pr No.: W56HZV-11-R-0301 

F. Contractor: 

_____________________________________________________________________________________ 

1. Data Item No. A002                  

2. Title of Data Item: TRANSPORTABILITY REPORT                                



3. Subtitle:   

4. Authority:  DI-PACK-80880C 

5. Contract Reference: C.3.3.1 

6. Requiring Office: RDTA-DP 

7. DD250 REQ:LT 

8. App Code:  A             

9. Dist. Statement Required:   

10. Frequency:  SEE BLK 16          

11. As Of Date: SEE BLK 16 

12. Date of First Sub:  SEE BLK 16 

13. Date of Subs: SEE BLK 16 

_____________________________________________________________________________________ 

14. Distribution      

A. Addressees                           B. Copies 

                                                              FINAL      

                                        DRAFT             REG      REPRO 

SFAE-CS&CSS-FP 1                 0         1          

RDTA-DP  1                 0         1 

 

15. Total:  2                 0         2 

_____________________________________________________________________________________ 

Contract Data Requirements List 

16. Remarks: 

 

THE REPORT SHALL INCLUDE DATA FOR ALL SYSTEM CONFIGURATIONS, INCLUDING FULLY 

OPERATIONAL WITH FULL WATER PAYLOAD, FULLY OPERATIONAL WITH NO WATER PAYLOAD, AND ANY 

OTHER REQUIRED SHIPPING CONFIGURATIONS.  

 

BLKs 12 & 13: THE CONTRACTOR SHALL DELIVER AN INITIAL DRAFT REPORT CONCURRENT WITH TEST 

UNIT DELIVERY. THE GOVERNMENT WILL PROVIDE COMMENT WITHIN 30 DAYS. THE CONTRACTOR 

SHALL UPDATE AND SUBMIT A REVISED REPORT, AS NECESSARY, WITHIN THIRTY (30) DAYS AFTER 

RECEIPT OF GOVERNMENT COMMENTS.   

 

AN UPDATED REPORT SHALL ALSO BE DELIVERED, AS NECESSARY, WITHIN THIRTY (30) DAYS FOLLOWING 

COMPLETION OF FAT, AND REFLECT ALL CONFIGURATION CHANGES MADE DURING TEST. THE PROCESS 

FOR GOVERNMENT REVIEW AND COMMENT WILL BE THE SAME AS THAT FOR THE INITIAL REPORT. 

 

UNLESS DIRECTED OTHERWISE BY THE PCO, REPORT SUBMISSIONS SHALL BE ELECTRONIC, AND 

READABLE BY COMPUTERS RUNNING MICROSOFT WINDOWS. 

 

GOVERNMENT RECEIPT OF DOCUMENTATION DOES NOT CONSTITUTE ACCEPTANCE. SFAE-CS&CSS-FP 

WILL PROVIDE NOTICE OF ACCEPTANCE THROUGH THE PCO.  



 

SFAE-CS&CSS-FP: andre.b.rozier.civ@mail.mil 

RDTA-DP: eric.lecolas.civ@mail.mil 

_____________________________________________________________________________________ 

G. Prepared By:  RDTA-DP 

H. Date:         29 MAR 2011 

I. Approved By:  C. BENSCH 

J. Date:         29 MAR 2011 

 

 

************************************************************************************* 

_____________________________________________________________________________________ 

CONTRACT DATA REQUIREMENTS LIST- A003                                                                                                                                                                   

Form Approval OMB No. 0704-0188 

Public reporting burden for this collection of information is estimated to average 440 hours per 

response, including the time for reviewing instructions, searching existing data sources, gathering and 

maintaining the data needed, and completing and reviewing the collection of information. Send 

comments regarding this burden estimate or any other aspect of this collection of information, including 

suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, 

Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, 

Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project 

(0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either these addresses. Send 

completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E. 

_____________________________________________________________________________________ 

A. Contract Line Item No.:9000 

B. Exhibit: A 

C. Category:    

D. System/Item: MFS-TRM 

E. Contract/Pr No.: W56HZV-11-R-0301 

F. Contractor: 

_____________________________________________________________________________________ 

1. Data Item No. A003                  

2. Title of Data Item: SCIENTIFIC AND TECHNICAL REPORTS                                

3. Subtitle: AIR TRANSPORT WHEN FULL REPORT   

4. Authority:  DI-MISC-80711A 

5. Contract Reference: C.3.3.2 

6. Requiring Office: RDTA-DP 

7. DD250 REQ:LT 

8. App Code:  A             

9. Dist. Statement Required: A  

10. Frequency:  SEE BLK 16          

11. As Of Date: DACA 



12. Date of First Sub:  SEE BLK 16 

13. Date of Subs: SEE BLK 16 

_____________________________________________________________________________________ 

14. Distribution      

A. Addressees                           B. Copies 

                                                              FINAL      

                                        DRAFT              REG      REPRO 

SFAE-CS&CSS-FP  1                  0         1          

RDTA-DP1                  0          1 

 

15. Total:  2                  0         2 

_____________________________________________________________________________________ 

Contract Data Requirements List 

16. Remarks: 

 

THE REPORT SHALL INCLUDE THE FOLLOWING INFORMATION: 

 

a. THE MFS-TRM SYSTEM DESIGN AND CONFIGURATION, AS REQUIRED TO MEET AIR TRANSPORT WHEN 

FULL PERFORMANCE AND TEST CRITERIA, SHALL BE THOROUGHLY DEFINED.  

b. PROCEDURES REQUIRED TO PREPARE THE SYSTEM FROM NORMAL SERVICE CONFIGURATION TO AIR 

TRANSPORT WHEN FULL CONFIGURATION SHALL BE PROVIDED. 

c. ALL ASSUMPTIONS AND CALCULATIONS NECESSARY TO SUPPORT DESIGN CONSIDERATIONS SHALL BE 

INCLUDED IN THE REPORT. 

 

 

A COPY OF THE REPORT SHALL BE SUBMITTED TO THE ADDRESSEES IN BLK 14 NINETY (90) DAYS AFTER 

CONTRACT AWARD, FOR GOVERNMENT REVIEW/COMMENT. GOVERNMENT TURN-AROUND TIME 

SHALL BE NO MORE THAN 30 DAYS.  CONTRACTOR CORRECTION AND RESUBMIT TIME IS 30 DAYS AFTER 

RECEIPT OF GOVERNMENT COMMENTS. 

 

UNLESS DIRECTED OTHERWISE BY THE PCO, FINAL REPORT SUBMISSION SHALL BE ELECTRONIC, AND 

READABLE BY COMPUTERS RUNNING MICROSOFT WINDOWS. 

 

SFAE-CS&CSS-FP: andre.b.rozier.civ@mail.mil 

RDTA-DP: eric.lecolas.civ@mail.mil 

_____________________________________________________________________________________ 

G. Prepared By:  RDTA-DP 

H. Date:         29 MAR 2011 

I. Approved By:  C. BENSCH 

J. Date:         29 MAR 2011 

 

 



************************************************************************************* 

_____________________________________________________________________________________ 

CONTRACT DATA REQUIREMENTS LIST- A004                                                                                                                                                                   

Form Approval OMB No. 0704-0188 

Public reporting burden for this collection of information is estimated to average 440 hours per 

response, including the time for reviewing instructions, searching existing data sources, gathering and 

maintaining the data needed, and completing and reviewing the collection of information. Send 

comments regarding this burden estimate or any other aspect of this collection of information, including 

suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, 

Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, 

Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project 

(0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either these addresses. Send 

completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E. 

_____________________________________________________________________________________ 

A. Contract Line Item No.:9000 

B. Exhibit: A 

C. Category:    

D. System/Item: MFS-TRM 

E. Contract/Pr No.: W56HZV-11-R-0301 

F. Contractor: 

_____________________________________________________________________________________ 

1. Data Item No. A004                  

2. Title of Data Item: SAFTEY ASSESSMENT REPORT                                

3. Subtitle:    

4. Authority:  DI-SAFT-80102B 

5. Contract Reference: C.3.4.2 

6. Requiring Office: SFAE-CSS-FP-P 

7. DD250 REQ:DD 

8. App Code:  A             

9. Dist. Statement Required: A  

10. Frequency:  ONE          

11. As Of Date: SEE BLK 16 

12. Date of First Sub:  SEE BLK 16 

13. Date of Subs: SEE BLK 16 

_____________________________________________________________________________________ 

14. Distribution      

A. Addressees                           B. Copies 

                                                              FINAL      

                                        DRAFT              REG      REPRO 

PCO   1                  1         0 

COR   1                   1         0 

SAFETY   1                  1         0 



 

15. Total:   3                  3         0 

_____________________________________________________________________________________ 

Contract Data Requirements List 

16. Remarks: 

 

The Contractor shall identify Health Hazards associated with the system and incorporate them into the 

SAR.  In preparing the health hazard portion of the Safety Assessment Report, the Contractor shall 

provide a description and discussion of each potential or actual health hazard inherent to the operation, 

maintenance, transport, or use of materiel that can cause death, injury, acute or chronic illness, 

disability, or reduced job performance of personnel by exposure to physiological stresses.  Include 

classification of severity and probability of occurrence, and when the hazards may be expected under 

normal or unusual operating or maintenance conditions.    

 

The report shall include analysis of how soldiers following such procedures under field conditions will be 

able to achieve safe and sanitary operating results.  

 

Include copies of Material Safety Data Sheets (MSDS) for all hazardous materials incorporated into the 

system.  Identify all data sources for the report and identify hazard severity, hazard probability and risk 

for each hazard. 

 

Attachment 0002 shall be used as a guide. 

 

Draft to be delivered 120 days prior to testing.  Government comments will be provided NLT 15 days 

after receipt of draft.  Final report to be delivered NLT 15 days after receipt of Government comments.  

All copies to be in electronic format. Microsoft Word   

compatible. 

 

PCO: yvette.c.thompson.civ@mail.mil 

COR: TBD 

Safety: shelley.a.king.civ@mail.mil 

_____________________________________________________________________________________ 

G. Prepared By:   

H. Date:          

I. Approved By:   

J. Date:          

 

 

************************************************************************************* 

_____________________________________________________________________________________ 

CONTRACT DATA REQUIREMENTS LIST- A005                                                                                                                                                                   

Form Approval OMB No. 0704-0188 



Public reporting burden for this collection of information is estimated to average 440 hours per 

response, including the time for reviewing instructions, searching existing data sources, gathering and 

maintaining the data needed, and completing and reviewing the collection of information. Send 

comments regarding this burden estimate or any other aspect of this collection of information, including 

suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, 

Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, 

Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project 

(0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either these addresses. Send 

completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E. 

_____________________________________________________________________________________ 

A. Contract Line Item No.:9000 

B. Exhibit: A 

C. Category:    

D. System/Item: MFS-TRM 

E. Contract/Pr No.: W56HZV-11-R-0301 

F. Contractor: 

_____________________________________________________________________________________ 

1. Data Item No. A005                  

2. Title of Data Item: SYSTEM SAFETY PROGRAM PLAN                                

3. Subtitle:    

4. Authority:  DI-SAFT-81626 

5. Contract Reference: C.3.4.4 

6. Requiring Office: AMSTA-CSC-Z 

7. DD250 REQ:LT 

8. App Code:  A             

9. Dist. Statement Required: A  

10. Frequency:  ONE/R          

11. As Of Date:  

12. Date of First Sub:  SEE BLK 16 

13. Date of Subs: SEE BLK 16 

_____________________________________________________________________________________ 

14. Distribution      

A. Addressees                           B. Copies 

                                                              FINAL      

                                        DRAFT                REG      REPRO 

AMSTA-CSC-Z   1                  0         1   

 

15. Total:   1                  0         1 

_____________________________________________________________________________________ 

Contract Data Requirements List 

16. Remarks: 

 



Draft to be delivered 30 days after award.  

Government comments will be provided NLT 15 days after receipt of draft.  Final report to be delivered 

NLT 15 days After receipt of Government comments. 

 

All copies to be in electronic format. Microsoft Word compatible.   

Repro = email to DAMI_Safetyoffice@conus.army.mil 

 

Attachment 0007 may be used as a guide. 

_____________________________________________________________________________________ 

G. Prepared By: AMSTA-CSC-Z  

H. Date:        20 SEP 2011  

I. Approved By: SHELLY KING  

J. Date:        20 SEP 2011 

 

 

************************************************************************************* 

_____________________________________________________________________________________ 

CONTRACT DATA REQUIREMENTS LIST- A006                                                                                                                                                                   

Form Approval OMB No. 0704-0188 

Public reporting burden for this collection of information is estimated to average 440 hours per 

response, including the time for reviewing instructions, searching existing data sources, gathering and 

maintaining the data needed, and completing and reviewing the collection of information. Send 

comments regarding this burden estimate or any other aspect of this collection of information, including 

suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, 

Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, 

Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project 

(0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either these addresses. Send 

completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E. 

_____________________________________________________________________________________ 

A. Contract Line Item No.:9000 

B. Exhibit: A 

C. Category:    

D. System/Item: MFS-TRM 

E. Contract/Pr No.: W56HZV-11-R-0301 

F. Contractor: 

_____________________________________________________________________________________ 

1. Data Item No. A006                  

2. Title of Data Item: HAZARDOUS MATERIALS MANAGEMENT PROGRAM (HMMP) REPORT                                

3. Subtitle: HMMR   

4. Authority:  DI-MISC-81397 

5. Contract Reference: C.3.5.3 

6. Requiring Office: AMSRD-TAR-E/ME 



7. DD250 REQ:LT 

8. App Code:  A             

9. Dist. Statement Required: A  

10. Frequency:  AS REQ          

11. As Of Date:  

12. Date of First Sub:  SEE BLK 16 

13. Date of Subs: SEE BLK 16 

_____________________________________________________________________________________ 

14. Distribution      

A. Addressees                           B. Copies 

                                                              FINAL      

                                        DRAFT              REG      REPRO 

AMSRD-TAR-E/ME 1                  0         1 

    1                  0         1 

 

15. Total:   2                  0         2 

_____________________________________________________________________________________ 

Contract Data Requirements List 

16. Remarks: 

 

This report shall be prepared in accordance with National Aerospace Standard 411, section 4.4. 

(Exception to NAS 411 Section 4.4.1: Hazardous materials used in system manufacture and assembly 

shall be identified in the report in addition to those hazardous materials delivered and required for 

operation and support.) The report shall include a listing of prioritized hazardous materials for 

minimization/elimination and identify those hazardous materials/processes for which non-hazardous 

substitute materials/technologies may be available for implementation.  The HMMR shall specify which 

phase (manufacture, operation, and/or sustainment) that each material is required for.  

The contractor shall supply the initial Hazardous Materials Management Report by 90 days after 

contract award.  The Government shall have 30 days to review and provide comments to the contractor.  

The contractor is required to address and /or incorporate all Government comments and provide a final 

report for approval within 30 days after receipt of Government comments.   

In the event, material/process changes occur, the contractor must provide an update to the report to 

capture the material/process changes. 

 

Repro = electronic copy delivery to email: 

RDTA-EN/ME: james.heading@us.army.mil 

_____________________________________________________________________________________ 

G. Prepared By:   

H. Date:          

I. Approved By:   

J. Date:          

 



 

************************************************************************************* 

 

_____________________________________________________________________________________ 

CONTRACT DATA REQUIREMENTS LIST- A007                                                                                                                                                                   

Form Approval OMB No. 0704-0188 

Public reporting burden for this collection of information is estimated to average 440 hours per 

response, including the time for reviewing instructions, searching existing data sources, gathering and 

maintaining the data needed, and completing and reviewing the collection of information. Send 

comments regarding this burden estimate or any other aspect of this collection of information, including 

suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, 

Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, 

Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project 

(0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either these addresses. Send 

completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E. 

_____________________________________________________________________________________ 

A. Contract Line Item No.:9000 

B. Exhibit: A 

C. Category:    

D. System/Item: MFS-TRM 

E. Contract/Pr No.: W56HZV-11-R-0301 

F. Contractor: 

_____________________________________________________________________________________ 

1. Data Item No. A007                  

2. Title of Data Item: SCIENTIFIC AND TECHNICAL REPORTS                                

3. Subtitle: CORROSION PREVENTION AND CONTROL PLAN (CPCP) AND EXEMPTION LIST   

4. Authority:  DI-MFFP-81403 

5. Contract Reference: C.3.7 

6. Requiring Office: AMSRD-TAR-D 

7. DD250 REQ:LT 

8. App Code:  A             

9. Dist. Statement Required: A  

10. Frequency:  AS REQ          

11. As Of Date: SEE BLK 16 

12. Date of First Sub:  SEE BLK 16 

13. Date of Subs: SEE BLK 16 

_____________________________________________________________________________________ 

14. Distribution      

A. Addressees                           B. Copies 

AMSRD-TAR-D                          PAPER         E-MAIL      CD-ROM      

 

DRAFT     2 1              0 



FINAL    2 1              0 

 

15. Total:    4 2              0 

_____________________________________________________________________________________ 

Contract Data Requirements List 

16. Remarks: 

The contractor shall submit to the PCO a comprehensive CPCP sixty (60) calendar days after contract 

award.  The government requires 30 days to review and comment.  The CPCP shall describe the specific 

measures to be implemented throughout the 25-year useful service life of the TRM. The plan shall 

address the techniques and processes to be applied in assuring that the products to be delivered will 

meet the requirements specified in ATPD 2336 and Section C.3.7. 

 

AMSRD-TAR-D: eric.lecolas.civ@mail.mil 

 

GOVERNMENT RECEIPT OF DOCUMENTATION DOES NOT CONSTITUTE ACCEPTANCE. AMSRD-TAR-D 

WILL PROVIDE NOTICE OF ACCEPTANCE FOR THE DOCUMENTATION THROUGH THE PCO TO 

CONTRACTOR WITHIN THE ESTABLISHED TIME FRAME AND GUIDELINES CALLED OUT IN THE SCOPE OF 

WORK AND APPLICABLE CDRLS. 

NOTE: HARD COPY AND ELECTRONIC SUBMITTALS UNDER THIS CDRL SHALL BE FORWARDED TO THE 

FOLLOWING ADDRESS:   U.S. ARMY TACOM   6501 E. 11 MILE, MAILSTOP 110, AMSRD-TAR-D, and ATTN:  

ERIC LE COLAS, WARREN, MI  48397-5000 

_____________________________________________________________________________________ 

G. Prepared By: ERIC LeCOLAS  

H. Date:        22 SEP 2011  

I. Approved By:   

J. Date:          

 

************************************************************************************* 

_____________________________________________________________________________________ 

CONTRACT DATA REQUIREMENTS LIST- A008                                                                                                                                                                   

Form Approval OMB No. 0704-0188 

Public reporting burden for this collection of information is estimated to average 440 hours per 

response, including the time for reviewing instructions, searching existing data sources, gathering and 

maintaining the data needed, and completing and reviewing the collection of information. Send 

comments regarding this burden estimate or any other aspect of this collection of information, including 

suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, 

Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, 

Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project 

(0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either these addresses. Send 

completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E. 

_____________________________________________________________________________________ 

A. Contract Line Item No.:9000 



B. Exhibit: A 

C. Category: MANAGEMENT   

D. System/Item: MFS-TRM 

E. Contract/Pr No.: W56HZV-11-R-0301 

F. Contractor: 

_____________________________________________________________________________________ 

1. Data Item No. A008                  

2. Title of Data Item: CONFERENCE AGENDA                               

3. Subtitle:    

4. Authority:  DI-ADMN-81249A 

5. Contract Reference: C.4.1.1 

6. Requiring Office: SFAE-CSS-FP-P 

7. DD250 REQ:LT 

8. App Code:  A             

9. Dist. Statement Required: A  

10. Frequency:  SEE BLK 16          

11. As Of Date: SEE BLK 16 

12. Date of First Sub:  SEE BLK 16 

13. Date of Subs: SEE BLK 16 

_____________________________________________________________________________________ 

14. Distribution      

A. Addressees                           B. Copies 

                                                              FINAL      

                                        DRAFT             REG      REPRO 

PCO                                     1  1         0 

COR                                     1                  1         0   

 

15. Total:   2                  2         0 

_____________________________________________________________________________________ 

Contract Data Requirements List 

16. Remarks: 

 

The Contractor shall provide a draft agenda to the addressees 10 days prior to each meeting, via email. 

The Government shall provide any required changes within 5 days. The contractor shall incorporate all 

government changes and re-send to the government no later than 3 days prior to the meeting. 

 

PCO: yvette.c.thompson.civ@mail.mil 

COR: TBD 

_____________________________________________________________________________________ 

G. Prepared By:   

H. Date:          

I. Approved By:   



J. Date:       

 

************************************************************************************* 

_____________________________________________________________________________________ 

CONTRACT DATA REQUIREMENTS LIST- A009                                                                                                                                                                   

Form Approval OMB No. 0704-0188 

Public reporting burden for this collection of information is estimated to average 440 hours per 

response, including the time for reviewing instructions, searching existing data sources, gathering and 

maintaining the data needed, and completing and reviewing the collection of information. Send 

comments regarding this burden estimate or any other aspect of this collection of information, including 

suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, 

Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, 

Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project 

(0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either these addresses. Send 

completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E. 

_____________________________________________________________________________________ 

A. Contract Line Item No.:9000 

B. Exhibit: A 

C. Category: MANAGEMENT   

D. System/Item: MFS-TRM 

E. Contract/Pr No.: W56HZV-11-R-0301 

F. Contractor: 

_____________________________________________________________________________________ 

1. Data Item No. A009                  

2. Title of Data Item: REPORT, RECORD OF MEETING/MINUTES                               

3. Subtitle:    

4. Authority:  DI-ADMN-81505 

5. Contract Reference: C.4.1.1 

6. Requiring Office: SFAE-CSS-FP-P 

7. DD250 REQ:LT 

8. App Code:  A             

9. Dist. Statement Required: A  

10. Frequency:  SEE BLK 16          

11. As Of Date: SEE BLK 16 

12. Date of First Sub:  SEE BLK 16 

13. Date of Subs: SEE BLK 16 

_____________________________________________________________________________________ 

14. Distribution      

A. Addressees                           B. Copies 

                                                              FINAL      

                                        DRAFT             REG      REPRO 

PCO                                     0                 1         0 



COR                                     0                 1         0   

 

15. Total:   0                 2         0 

_____________________________________________________________________________________ 

Contract Data Requirements List 

16. Remarks: 

THE CONTRACTOR SHALL DRAFT MINUTES BY EMAIL WITH A LIST OF ATTENDEES TO SFAE-CSS-FP-P 

(MFS-TRM SAM) WITHIN 5 DAYS AFTER THE MEETING IS COMPLETED. THE GOVERNMENT HAS 5 DAYS 

TO REVIEW AND PROVIDE COMMENTS. THE CONTRACTOR SHALL SUBMIT THE FINAL MINUTES WITHIN 5 

DAYS AFTER RECEIPT OF GOVERNMENT COMMENTS. 

 

THE MINUTES SHALL BE SUBMITTED VIA E-MAIL TO ALL ATTENDEES. 

 

PCO: yvette.c.thompson.civ@mail.mil 

COR: TBD 

_____________________________________________________________________________________ 

G. Prepared By:   

H. Date:          

I. Approved By:   

J. Date:       

 

************************************************************************************* 

_____________________________________________________________________________________ 

CONTRACT DATA REQUIREMENTS LIST- A010                                                                                                                                                                   

Form Approval OMB No. 0704-0188 

Public reporting burden for this collection of information is estimated to average 440 hours per 

response, including the time for reviewing instructions, searching existing data sources, gathering and 

maintaining the data needed, and completing and reviewing the collection of information. Send 

comments regarding this burden estimate or any other aspect of this collection of information, including 

suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, 

Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, 

Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project 

(0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either these addresses. Send 

completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E. 

_____________________________________________________________________________________ 

A. Contract Line Item No.:9000 

B. Exhibit: A 

C. Category:    

D. System/Item: MFS-TRM 

E. Contract/Pr No.: W56HZV-11-R-0301 

F. Contractor: 

_____________________________________________________________________________________ 



1. Data Item No. A010                  

2. Title of Data Item: CONFERENCE AGENDA                               

3. Subtitle: TEST READINESS REVIEW (TRR)   

4. Authority:  DI-ADMN-81249A 

5. Contract Reference: C.4.4 

6. Requiring Office: RDTA-DP 

7. DD250 REQ:LT 

8. App Code:  A             

9. Dist. Statement Required: A  

10. Frequency:  SEE BLK 16          

11. As Of Date: SEE BLK 16 

12. Date of First Sub:  SEE BLK 16 

13. Date of Subs: SEE BLK 16 

_____________________________________________________________________________________ 

14. Distribution      

A. Addressees                           B. Copies 

                                                              FINAL      

                                        DRAFT              REG      REPRO 

SFAE-CS&CSS-FP 1                  0        1 

RDTA-DP  1                  0         1   

 

15. Total:   2                  0         2 

_____________________________________________________________________________________ 

 

Contract Data Requirements List 

16. Remarks: 

Agenda topics for the TRR shall include, but not be limited to, the following: 

-Detailed presentation of system performance, operation, and interface capabilities; 

-Material selection; 

-Potability maintenance: wetted surface finish, cleaning/sanitization of tank and plumbing; 

-Detailed presentation of electrical/mechanical/plumbing subsystems; 

-Electromagnetic Interference (EMI) design; 

-Environment, Safety and Health (ESH); 

-Chemical, Biological, Radiological, and Nuclear (CBRN) exposure and decontamination survivability; 

-Transportability; 

-Packaging/handling/stowage; 

-Manufacturing/Production; 

-MANPRINT/Human Factors Engineering; 

-Contractor Confidence Testing results/documents; 

 



Sufficient data shall be presented on each topic to illustrate system operation and performance, provide 

validation that FAT test requirements can be met, and, show how the system will be manufactured in 

quantity. 

 

The agenda shall also address the Functional Walk-Through and Demonstration, to be performed using 

an actual MFS TRM production unit. 

 

The contractor shall submit a draft copy of the agenda no less than ten (10) calendar days prior to the 

review. The Government will then provide comment within five (5) calendar days. The contractor shall 

incorporate Government comments and re-submit the agenda within three (3) calendar days. 

 

Unless directed otherwise by the PCO, all agenda submissions shall be electronic, and readable by 

computers running Microsoft Windows. 

 

SFAE-CS&CSS-FP: andre.b.rozier.civ@mail.mil 

RDTA-DP: eric.lecolas.civ@mail.mil 

_____________________________________________________________________________________ 

G. Prepared By: RDTA-DP 

H. Date:        29 MAR 2011  

I. Approved By: C. BENSCH  

J. Date:        29 MAR 2011 

 

************************************************************************************* 

_____________________________________________________________________________________ 

CONTRACT DATA REQUIREMENTS LIST- A011                                                                                                                                                                   

Form Approval OMB No. 0704-0188 

Public reporting burden for this collection of information is estimated to average 440 hours per 

response, including the time for reviewing instructions, searching existing data sources, gathering and 

maintaining the data needed, and completing and reviewing the collection of information. Send 

comments regarding this burden estimate or any other aspect of this collection of information, including 

suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, 

Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, 

Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project 

(0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either these addresses. Send 

completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E. 

_____________________________________________________________________________________ 

A. Contract Line Item No.:9000 

B. Exhibit: A 

C. Category:    

D. System/Item: MFS-TRM 

E. Contract/Pr No.: W56HZV-11-R-0301 

F. Contractor: 



_____________________________________________________________________________________ 

1. Data Item No. A011                  

2. Title of Data Item: SCIENTIFIC AND TECHNICAL REPORTS                              

3. Subtitle: TEST READINESS REVIEW (TRR) REPORT   

4. Authority:  DI-MISC-80711A(T) 

5. Contract Reference: C.4.4 

6. Requiring Office: RDTA-DP 

7. DD250 REQ:DD 

8. App Code:  A             

9. Dist. Statement Required: A  

10. Frequency:  SEE BLK 16          

11. As Of Date: SEE BLK 16 

12. Date of First Sub:  SEE BLK 16 

13. Date of Subs: SEE BLK 16 

_____________________________________________________________________________________ 

14. Distribution      

A. Addressees                           B. Copies 

                                                              FINAL      

                                        DRAFT              REG      REPRO 

TRR ATTENDEES  0                  12        12 

 

15. Total:   0                  12        12 

_____________________________________________________________________________________ 

Contract Data Requirements List 

16. Remarks: 

THE TRR REPORT SHALL BE DELIVERED TO GOVERNMENT ATTENDEES (UP TO 12) AT THE START OF THE 

TRR, AND COMPRISE OF AND REFLECT THE INFORMATION AND DATA PRESENTED AT THE TRR. 

CONTRACTOR FORMAT IS ACCEPTABLE. 

 

ONE HARD COPY AND ONE ELECTRONIC COPY SHALL BE DELIVERED TO EACH ATTENDEE. ELECTRONIC 

COPIES SHALL BE  IN A FORMAT COMPATIBLE WITH GOVERNMENT COMPUTERS. 

 

THE TRR REPORT SHALL IN NO WAY SUPERCEDE OR BE CONSIDERED A SUBSTITUTE FOR ANY OTHER 

DATA REQUIREMENT OF THIS CONTRACT. 

 

DI-MISC-80711A IS TAILORED AS FOLLOWS: PARA. 10.2 IS DELETED. 

_____________________________________________________________________________________ 

G. Prepared By: RDTA-DP 

H. Date:        29 JUN 2011  

I. Approved By:  

J. Date:         

 



************************************************************************************* 

_____________________________________________________________________________________ 

CONTRACT DATA REQUIREMENTS LIST- A012                                                                                                                                                                   

Form Approval OMB No. 0704-0188 

Public reporting burden for this collection of information is estimated to average 440 hours per 

response, including the time for reviewing instructions, searching existing data sources, gathering and 

maintaining the data needed, and completing and reviewing the collection of information. Send 

comments regarding this burden estimate or any other aspect of this collection of information, including 

suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, 

Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, 

Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project 

(0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either these addresses. Send 

completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E. 

_____________________________________________________________________________________ 

A. Contract Line Item No.:9000 

B. Exhibit: A 

C. Category:    

D. System/Item: MFS-TRM 

E. Contract/Pr No.: W56HZV-11-R-0301 

F. Contractor: 

_____________________________________________________________________________________ 

1. Data Item No. A012                  

2. Title of Data Item: SCIENTIFIC AND TECHNICAL REPORTS                                

3. Subtitle: TEST PLAN   

4. Authority:  DI-NDTI-80566A 

5. Contract Reference: C.5.1.1 

6. Requiring Office: AMSRD-TAR-D 

7. DD250 REQ:LT 

8. App Code:  A             

9. Dist. Statement Required: A  

10. Frequency:  AS REQ          

11. As Of Date: SEE BLK 16 

12. Date of First Sub:  SEE BLK 16 

13. Date of Subs: SEE BLK 16 

_____________________________________________________________________________________ 

14. Distribution      

A. Addressees                           B. Copies 

AMSRD-TAR-D                             PAPER         E-MAIL      CD-ROM      

 

DRAFT    2              1 1 

FINAL     2              1             1 

 



15. Total:    4              2             2 

_____________________________________________________________________________________ 

Contract Data Requirements List 

16. Remarks: 

The contractor shall submit a Detailed Test Plan (DTP) IAW para. 4.1.5 of ATPD 2336. 

 

The Test Plan shall provide sufficient detail for the government to evaluate whether the tests have been 

carefully planned. Corrections shall be submitted as part of the final submission. The test plan shall be 

prepared as specified in paragraph C.5.1.1 of the contract. The draft test plan shall be submitted to the 

Government 130 calendar days after task order award. CD-ROM submissions shall be in PDF file format. 

 

Once the Initial submittal has been received, the Government will provide comments within 15 days. 

The contractor shall incorporate any required changes within 15 days of receiving the recommendations 

and submit the final for approval 160 days calendar days after task order award. 

 

GOVERNMENT RECEIPT OF DOCUMENTATION DOES NOT CONSTITUTE ACCEPTANCE. AMSRD-TAR-D 

WILL PROVIDE NOTICE OF ACCEPTANCE FOR THE DOCUMENTATION THROUGH THE PCO TO 

CONTRACTOR WITHIN THE ESTABLISHED TIME FRAME AND GUIDELINES CALLED OUT IN THE SCOPE OF 

WORK AND APPLICABLE CDRLS. 

NOTE: HARD COPY AND ELECTRONIC SUBMITTALS UNDER THIS CDRL SHALL BE FORWARDED TO THE 

FOLLOWING ADDRESS: U.S. ARMY TACOM 6501 E. 11 MILE, MAILSTOP 110, AMSRD-TAR-D, ATTN:  ERIC 

LE COLAS, WARREN, MI  48397-5000 

 

AMSRD-TAR-D: eric.lecolas.civ@mail.mil 

_____________________________________________________________________________________ 

G. Prepared By: ERIC LeCOLAS  

H. Date:        22 SEP 2011  

I. Approved By:   

J. Date:  

 

************************************************************************************* 

_____________________________________________________________________________________ 

CONTRACT DATA REQUIREMENTS LIST- A013                                                                                                                                                                   

Form Approval OMB No. 0704-0188 

Public reporting burden for this collection of information is estimated to average 440 hours per 

response, including the time for reviewing instructions, searching existing data sources, gathering and 

maintaining the data needed, and completing and reviewing the collection of information. Send 

comments regarding this burden estimate or any other aspect of this collection of information, including 

suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, 

Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, 

Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project 



(0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either these addresses. Send 

completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E. 

_____________________________________________________________________________________ 

A. Contract Line Item No.:9000 

B. Exhibit: A 

C. Category:R&M    

D. System/Item: MFS-TRM 

E. Contract/Pr No.: W56HZV-11-R-0301 

F. Contractor: 

_____________________________________________________________________________________ 

1. Data Item No. A013                  

2. Title of Data Item: FAILURE ANALYSIS AND CORRECTIVE ACTION REPORT                             

3. Subtitle: FACAR  

4. Authority:  DI-SESS-81315 

5. Contract Reference: C.5.1.1 

6. Requiring Office: RDTA-DP 

7. DD250 REQ:LT 

8. App Code:  A             

9. Dist. Statement Required: A  

10. Frequency:  AS REQ.         

11. As Of Date: CONTRACT AWARD 

12. Date of First Sub:  SEE BLK 16 

13. Date of Subs: SEE BLK 16 

_____________________________________________________________________________________ 

14. Distribution      

A. Addressees                           B. Copies 

                                                              FINAL      

                                        DRAFT             REG      REPRO 

SFAE-CS&CSS-FP 1                  0        1 

SFAE-CS&CSS-FP QA 1                  0        1 

RDTA-DP  1                  0        1 

 

15. Total:  3                  0        3 

_____________________________________________________________________________________ 

Contract Data Requirements List 

16. Remarks: 

 

ITEMS 1 THROUGH 4 BELOW APPLY TO FACARS REQUIRED DURING PRE-FAT CONFIDENCE TESTING: 

 

1. THE CONTRACTOR SHALL PROVIDE FAILURE ANALYSIS AND CORRECTIVE ACTION REPORTS (FACARs) IN 

RESPONSE TO TEST INCIDENTS OCCURING DURING PRE-FAT CONFIDENCE TESTING. 

 



2. ALL FACAR SUBMISSIONS SHALL BE ELECTRONIC, IN A FORMAT THAT IS COMPATIBLE WITH 

GOVERNMENT COMPUTERS. 

 

3. INTERIM AND FINAL FACAR RESPONSES SHALL BE SENT TO ADDRESSEES IN BLK 14 FOR REVIEW AND 

APPROVAL.  

 

4. FACAR UPDATES SHALL BE PROVIDED TO THE GOVERNMENT UPON REQUEST. 

 

ITEMS 5 THROUGH 10 BELOW APPLY TO FACARS REQUIRED DURING FAT: 

 

5. THE CONTRACTOR SHALL PROVIDE FAILURE ANALYSIS AND CORRECTIVE ACTION REPORTS (FACARs) IN 

RESPONSE TO TEST INCIDENT REPORTS (TIRs) GENERATED DURING FAT TEST & EVALUATION. 

 

6. ALL FACAR SUBMISSIONS SHALL BE ELECTRONIC, IN A FORMAT THAT IS COMPATIBLE WITH THE ARMY 

TEST INCIDENT REPORTING SYSTEM (ATIRS). 

 

7. INTERIM AND FINAL FACAR RESPONSES SHALL BE SENT TO ADDRESSEES IN BLK 14 FOR REVIEW AND 

APPROVAL. THE CONTRACTOR SHALL POST ALL APPROVED FACARS IN ATIRS. 

 

8. FACAR INTERIM RESPONSE TIMES: THE CONTRACTOR SHALL PROVIDE INTERIM FAILURE ANALYSIS 

AND CORRECTIVE ACTION REPORTS AFTER TIRs ARE POSTED TO THE ATIRS DATABASE WITHIN THE 

FOLLOWING TIME LIMITS:   

 

a. Critical Incidents– 24 hours 

b. Major Incidents– 5 calendar days   

c. Minor Incidents– 10 calendar days 

d. Information – No response required, unless the Government requests a response.  

 

CRITICAL INCIDENT RESPONSES SHALL ALSO BE REPORTED TELEPHONICALLY WITHIN TWENTY-FOUR (24) 

HOURS OF TIR RELEASE. 

 

9. FACAR FINAL RESPONSE TIMES: FINAL RESPONSES ARE REQUIRED FOR ALL INCIDENTS (CRITICAL, 

MAJOR, AND MINOR) WITHIN THE FOLLOWING TIME LIMITS AFTER TIR POSTING IN ATIRS: 

 

a. Fifteen (15) days for Critical and Major Incidents, and thirty (30) days for Minor incidents. The final 

responses will be reviewed by the Government for acceptance/rejection.  If the contractor’s response is 

rejected, he/she will be officially notified, and shall be required to resubmit a response  

 

10. FACAR UPDATES SHALL BE PROVIDED TO THE GOVERNMENT UPON REQUEST. 

 

SFAE-CS&CSS-FP: andre.b.rozier.civ@mail.mil 

SFAR-CS&CSS-FP QA: mark.j.nicholls.civ@mail.mil 



RDTA-DP: eric.lecolas.civ@mail.mil 

_____________________________________________________________________________________ 

G. Prepared By: RDTA-DP 

H. Date:        29 MAR 2011  

I. Approved By: C. BENSCH 

J. Date:        29 MAR 2011 

 

************************************************************************************* 

_____________________________________________________________________________________ 

CONTRACT DATA REQUIREMENTS LIST- A014                                                                                                                                                                   

Form Approval OMB No. 0704-0188 

Public reporting burden for this collection of information is estimated to average 440 hours per 

response, including the time for reviewing instructions, searching existing data sources, gathering and 

maintaining the data needed, and completing and reviewing the collection of information. Send 

comments regarding this burden estimate or any other aspect of this collection of information, including 

suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, 

Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, 

Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project 

(0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either these addresses. Send 

completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E. 

_____________________________________________________________________________________ 

A. Contract Line Item No.:9000 

B. Exhibit: A 

C. Category:TEST    

D. System/Item: MFS-TRM 

E. Contract/Pr No.: W56HZV-11-R-0301 

F. Contractor: 

_____________________________________________________________________________________ 

1. Data Item No. A014                  

2. Title of Data Item: CONTRACTOR CONFIDENCE TEST REPORT                            

3. Subtitle:   

4. Authority:  DID 80711A 

5. Contract Reference: C.5.1.1 

6. Requiring Office: RDTA-DP 

7. DD250 REQ:DD 

8. App Code:  A             

9. Dist. Statement Required: A  

10. Frequency:  SEE BLK 16         

11. As Of Date: DESIGN REV 

12. Date of First Sub:  SEE BLK 16 

13. Date of Subs: SEE BLK 16 

_____________________________________________________________________________________ 



14. Distribution      

A. Addressees                           B. Copies 

                                                              FINAL      

                                        DRAFT             REG      REPRO 

SFAE-CS&CSS-FP 1                 0         1 

RDTA-DP  1                 0         1 

 

15. Total:   2                 0         2 

_____________________________________________________________________________________ 

 

Contract Data Requirements List 

16. Remarks: 

 

A COPY OF THE REPORT SHALL BE SUBMITTED TO THE ADDRESSEES IN BLK 14 NO MORE THAN 14 DAYS 

AFTER THE SUCCESSFUL COMPLETION OF TEST, FOR GOVERNMENT REVIEW/COMMENT. GOVERNMENT 

TURN-AROUND TIME SHALL BE NO MORE THAN 14 DAYS.  CONTRACTOR CORRECTION AND RESUBMIT 

TIME IS 14 DAYS AFTER RECEIPT OF GOVERNMENT COMMENTS. 

 

UNLESS DIRECTED OTHERWISE BY THE PCO, FINAL REPORT SUBMISSION SHALL BE ELECTRONIC, AND 

READABLE BY COMPUTERS RUNNING MICROSOFT WINDOWS. 

 

SFAE-CS&CSS-FP: andre.b.rozier.civ@mail.mil 

RDTA-DP: eric.lecolas.civ@mail.mil 

_____________________________________________________________________________________ 

G. Prepared By: RDTA-DP 

H. Date:        29 MAR 2011  

I. Approved By: C. BENSCH 

J. Date:        29 MAR 2011 

 

************************************************************************************* 

_____________________________________________________________________________________ 

CONTRACT DATA REQUIREMENTS LIST- A015                                                                                                                                                                   

Form Approval OMB No. 0704-0188 

Public reporting burden for this collection of information is estimated to average 440 hours per 

response, including the time for reviewing instructions, searching existing data sources, gathering and 

maintaining the data needed, and completing and reviewing the collection of information. Send 

comments regarding this burden estimate or any other aspect of this collection of information, including 

suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, 

Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, 

Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project 

(0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either these addresses. Send 

completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E. 



_____________________________________________________________________________________ 

A. Contract Line Item No.:9000 

B. Exhibit: A 

C. Category:TEST    

D. System/Item: MFS-TRM 

E. Contract/Pr No.: W56HZV-11-R-0301 

F. Contractor: 

_____________________________________________________________________________________ 

1. Data Item No. A015                  

2. Title of Data Item: SYSTEM SUPPORT PACKAGE COMPONENT LIST                            

3. Subtitle: (SSPCL)  

4. Authority:  DI-ILSS-80532(T) 

5. Contract Reference: C.5.2.1 

6. Requiring Office: RDTA-DP 

7. DD250 REQ:LT 

8. App Code:  A             

9. Dist. Statement Required: A  

10. Frequency:  ONCE         

11. As Of Date: SEE BLK 16 

12. Date of First Sub:  SEE BLK 16 

13. Date of Subs: SEE BLK 16 

_____________________________________________________________________________________ 

14. Distribution      

A. Addressees                           B. Copies 

                                                              FINAL      

                                        DRAFT             REG      REPRO 

SFAE-CS&CSS-FP 1                 0         1 

RDTA-DP  1                 0         1 

 

15. Total:   2                 0         2 

_____________________________________________________________________________________ 

Contract Data Requirements List 

16. Remarks: 

THE INITIAL DRAFT SSPCL IS DUE WITHIN SIXTY (60) DAYS PRIOR TO THE START OF GOVERNMENT FAT 

TESTING. THE GOVERNMENT WILL THEN HAVE THIRTY (30) DAYS TO REVIEW AND PROVIDE COMMENT. 

SUBMIT FINAL SSPCL WITHIN THIRTY (30) DAYS AFTER RECEIPT OF GOVERNMENT COMMENTS. 

 

DI-ILSS-80532 IS TAILORED AS FOLLOWS: 

THE FOLLOWING SECTIONS ARE REMOVED IN THEIR ENTIRETY FROM PARAGRAPH 10.3.3 Specific 

Instructions:  3, 3A, 3B, 3C, AND 9. 

 

SFAE-CS&CSS-FP: andre.b.rozier.civ@mail.mill 



RDTA-DP: eric.lecolas.civ@mail.mil 

_____________________________________________________________________________________ 

G. Prepared By: RDTA-DP 

H. Date:        29 MAR 2011  

I. Approved By: C. BENSCH 

J. Date:        29 MAR 2011 

 

************************************************************************************* 

_____________________________________________________________________________________ 

CONTRACT DATA REQUIREMENTS LIST- A016                                                                                                                                                                   

Form Approval OMB No. 0704-0188 

Public reporting burden for this collection of information is estimated to average 440 hours per 

response, including the time for reviewing instructions, searching existing data sources, gathering and 

maintaining the data needed, and completing and reviewing the collection of information. Send 

comments regarding this burden estimate or any other aspect of this collection of information, including 

suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, 

Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, 

Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project 

(0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either these addresses. Send 

completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E. 

_____________________________________________________________________________________ 

A. Contract Line Item No.:9000 

B. Exhibit: A 

C. Category:TEST & EVAL   

D. System/Item: MFS-TRM 

E. Contract/Pr No.: W56HZV-11-R-0301 

F. Contractor: 

_____________________________________________________________________________________ 

1. Data Item No. A016                  

2. Title of Data Item: SCIENTIFIC AND TECHNICAL REPORTS                            

3. Subtitle: FINAL FACAR REPORT  

4. Authority:  DI-MISC-80711A(T) 

5. Contract Reference: C.5.3.3.1 

6. Requiring Office: RDTA-DP 

7. DD250 REQ:LT 

8. App Code:  A             

9. Dist. Statement Required: A  

10. Frequency: SEE BLK 16         

11. As Of Date: SEE BLK 16 

12. Date of First Sub:  SEE BLK 16 

13. Date of Subs: SEE BLK 16 

_____________________________________________________________________________________ 



14. Distribution      

A. Addressees                           B. Copies 

                                                              FINAL      

                                        DRAFT             REG      REPRO 

SFAE-CS&CSS-FP 1                 0         1 

RDTA-DP  1                 0         1 

 

15. Total:   2                 0         2 

_____________________________________________________________________________________ 

Contract Data Requirements List 

16. Remarks: 

A FINAL FACAR REPORT SHALL BE SUBMITTED FOLLOWING COMPLETION OF FAT TESTING. 

 

A COPY OF THE REPORT SHALL BE SUBMITTED TO THE ADDRESSEES IN BLK 14 WITHIN 45 DAYS AFTER 

COMPLETION OF FAT. THE GOVERNMENT WILL REVIEW THE REPORT AND PROVIDE COMMENT WITHIN 

30 DAYS OF RECEIPT. IF REQUIRED, CONTRACTOR SHALL RESUBMIT THE REPORT WITHIN 15 DAYS OF 

GOVERNMENT COMMENT. 

 

UNLESS DIRECTED OTHERWISE BY THE PCO, FINAL REPORT SUBMISSION SHALL BE ELECTRONIC, AND 

READABLE BY COMPUTERS RUNNING MICROSOFT WINDOWS. 

 

CONTRACTOR CAN ONLY INVOICE UPON FINAL GOVERNMENT ACCEPTANCE. 

 

THE FINAL FACAR REPORT SHALL INCLUDE A COPY OF EACH TIR GENERATED THROUGHOUT THE 

CONDUCT OF FAT, AND INCLUDE ALL ASSOCIATED ITERATIVE AND FINAL FACAR SUBMISSIONS. 

ASSOCIATED TIRs/FACARs SHALL BE GROUPED TOGETHER (BY TIR NUMBER), SHALL BE SUB-

CATEGORIZED BY TIR CLASSIFICATION (CRITICAL, MAJOR, ETC.), AND PRESENTED SEQUENTIALLY IN 

ORDER OF TIR RELEASE. 

 

DI-MISC-80711A IS TAILORED AS FOLLOWS: PARA. 10.2 IS DELETED. 

 

SFAE-CS&CSS-FP: andre.b.rozier.civ@mail.mil 

RDTA-DP: eric.lecolas.civ@mail.mil 

_____________________________________________________________________________________ 

G. Prepared By: RDTA-DP 

H. Date:        30 JUN 2011  

I. Approved By:  

J. Date:         

 

************************************************************************************* 

 

 



_____________________________________________________________________________________ 

CONTRACT DATA REQUIREMENTS LIST- A017                                                                                                                                                                   

Form Approval OMB No. 0704-0188 

Public reporting burden for this collection of information is estimated to average 440 hours per 

response, including the time for reviewing instructions, searching existing data sources, gathering and 

maintaining the data needed, and completing and reviewing the collection of information. Send 

comments regarding this burden estimate or any other aspect of this collection of information, including 

suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, 

Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, 

Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project 

(0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either these addresses. Send 

completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E. 

_____________________________________________________________________________________ 

A. Contract Line Item No.:9000 

B. Exhibit: A 

C. Category: CONFIGURATION MANAGEMENT   

D. System/Item: MFS-TRM 

E. Contract/Pr No.: W56HZV-11-R-0301 

F. Contractor: 

_____________________________________________________________________________________ 

1. Data Item No. A017                  

2. Title of Data Item: ENGINEERING CHANGE PROPOSAL                            

3. Subtitle: (ECP)  

4. Authority:  DI-CMAN-80639C 

5. Contract Reference: C.6.2.1 

6. Requiring Office: RDTA-DP 

7. DD250 REQ:LT 

8. App Code:  A             

9. Dist. Statement Required: SEE BLK 16  

10. Frequency: AS REQ.         

11. As Of Date: CONTRACT AWARD 

12. Date of First Sub:  SEE BLK 16 

13. Date of Subs: SEE BLK 16 

_____________________________________________________________________________________ 

14. Distribution      

A. Addressees                           B. Copies 

                                                              FINAL      

                                        DRAFT              REG      REPRO 

PCO   0  1         0 

 

15. Total:   0                  1         0 

_____________________________________________________________________________________ 



Contract Data Requirements List 

16. Remarks: 

ECP CONTENT SHALL BE IAW THE DATA DELIVERY DESCRIPTION (DDD) - ECP/VECP AVAILABLE FROM THE 

TACOM PROCNET ENGINEERING CHANGES PAGE AT:  

 

HTTP://CONTRACTING.TACOM.ARMY.MIL/ENGR/ENGRCHANGE.HTM  

 

SUBMIT ECPS FOR CHANGES MEETING CLASS I CRITERIA DEFINED BY THE DDD-ECP/VECP.  

 

BLANK ECP FORM TEMPLATES ARE AVAILABLE FOR USE FROM THE ABOVE SITE.  

 

ERRORS OR PROBLEMS ASSOCIATED WITH ACCESSING INFORMATION ON THIS WEBSITE SHOULD BE E-

MAILED TO:  

 

ACQCENWEB@TACOM.ARMY.MIL  

 

BLK 9:  DISTRIBUTION STATEMENT ON ECP SHALL BE THE HIGHEST DISTRIBUTION OF THE DATA 

CONTAINED IN THE ECP. 

 

BLK 12 & 13: SUBMIT ECPS FOR ALL CHANGES PROPOSED AFTER FAT.    

 

CLASS 2 ECPS SHALL BE SUBMITTED AT LEAST 60 DAYS PRIOR TO IMPLEMENTATION. 

 

ECPS SHALL INCLUDE ‘PRELIMINARY’ REVISED DRAWINGS/MODELS AS PART OF THE ECP 

DOCUMENTATION. 

 

BLK 14: SUBMIT ECPS TO THE PCO FOR STAFFING THROUGH THE GOVERNMENT’S ESTABLISHED 

CONFIGURATION CONTROL BOARD (CCB).  

 

UNLESS OTHERWISE NOTIFIED, THE TARGET FOR THE GOVERNMENT’S TECHNICAL DECISION ON CLASS 1 

ECPS WILL BE BASED ON THE ECP PRIORITY AS FOLLOWS: 

 

EMERGENCY: 3 WORKING  DAYS 

 

URGENT: 30 CALENDAR DAYS 

 

ROUTINE: 90 CALENDAR DAYS 

 

THE CONTRACTOR SHALL INCORPORATE APPROVED CHANGES AND DELIVER FINAL NEW OR REVISED 

DATA VIA ERR WITHIN 45 DAYS OF ECP APPROVAL. 

 

PCO: yvette.c.thompson.civ@mail.mil 



_____________________________________________________________________________________ 

G. Prepared By: C. BENSCH 

H. Date:        12 JUN 2008  

I. Approved By:  

J. Date:    

 

************************************************************************************* 

_____________________________________________________________________________________ 

CONTRACT DATA REQUIREMENTS LIST- A018                                                                                                                                                                   

Form Approval OMB No. 0704-0188 

Public reporting burden for this collection of information is estimated to average 440 hours per 

response, including the time for reviewing instructions, searching existing data sources, gathering and 

maintaining the data needed, and completing and reviewing the collection of information. Send 

comments regarding this burden estimate or any other aspect of this collection of information, including 

suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, 

Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, 

Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project 

(0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either these addresses. Send 

completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E. 

_____________________________________________________________________________________ 

A. Contract Line Item No.:9000 

B. Exhibit: A 

C. Category:    

D. System/Item: MFS-TRM 

E. Contract/Pr No.: W56HZV-11-R-0301 

F. Contractor: 

_____________________________________________________________________________________ 

1. Data Item No. A018                  

2. Title of Data Item: REQUEST FOR DEVIATION                            

3. Subtitle: (RFD)  

4. Authority:  DI-CMAN-80640C 

5. Contract Reference: C.6.2.3 

6. Requiring Office: RDTA-DP 

7. DD250 REQ:LT 

8. App Code:  A             

9. Dist. Statement Required: SEE BLK 16  

10. Frequency: AS REQ.         

11. As Of Date: CONTRACT AWARD 

12. Date of First Sub:  SEE BLK 16 

13. Date of Subs: SEE BLK 16 

_____________________________________________________________________________________ 

14. Distribution      



A. Addressees                           B. Copies 

                                                              FINAL      

                                        DRAFT              REG      REPRO 

PCO   0                  1         0 

 

15. Total:   0                  1         0 

____________________________________________________________________________________ 

Contract Data Requirements List 

16. Remarks: 

CONTRACTOR FORMAT ACCEPTABLE. RFD CONTENT SHALL BE IAW THE DATA DELIVERY DESCRIPTION 

(DDD) - RFD AVAILABLE FROM THE TACOM PROCNET ENGINEERING CHANGES PAGE AT:  

 

HTTP://CONTRACTING.TACOM.ARMY.MIL/ENGR/ENGRCHANGE.HTM  

 

ERRORS OR PROBLEMS ASSOCIATED WITH ACCESSING INFORMATION ON THIS WEBSITE SHOULD BE E-

MAILED TO:  

ACQCENWEB@TACOM.ARMY.MIL  

 

BLK 12 &13: PREPARE AND CLASSIFY RFDS IAW THE DDD-RFD TO TEMPORARILY DEVIATE FROM OR 

WAIVE REQUIREMENTS BEFORE, DURING OR AFTER MANUFACTURE. AN RFD IS A TEMPORARY 

DEPARTURE FROM REQUIREMENTS AND SHALL NOT CONSTITUTE A CHANGE TO THE FUNCTIONAL, 

ALLOCATED, OR PRODUCT CONFIGURATION DOCUMENTATION.  

 

BLK 14: SUBMIT RFDS TO THE PCO FOR STAFFING. 

 

UNLESS OTHERWISE NOTIFIED, THE TARGET FOR THE GOVERNMENT’S TECHNICAL DECISION ON RFDS 

WILL BE BASED ON THE RFD CLASSIFICATION AS FOLLOWS: 

 

MINOR: 15 CALENDAR  DAYS 

 

MAJOR: 30 CALENDAR DAYS 

 

PCO: yvette.c.thompson.civ@mail.mil 

_____________________________________________________________________________________ 

G. Prepared By: C. BENSCH 

H. Date:        12 JUN 2008  

I. Approved By:  

J. Date:    

 

 

************************************************************************************* 

 



_____________________________________________________________________________________ 

CONTRACT DATA REQUIREMENTS LIST- A019                                                                                                                                                                   

Form Approval OMB No. 0704-0188 

Public reporting burden for this collection of information is estimated to average 440 hours per 

response, including the time for reviewing instructions, searching existing data sources, gathering and 

maintaining the data needed, and completing and reviewing the collection of information. Send 

comments regarding this burden estimate or any other aspect of this collection of information, including 

suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, 

Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, 

Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project 

(0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either these addresses. Send 

completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E. 

____________________________________________________________________________________ 

A. Contract Line Item No.:9000 

B. Exhibit: A 

C. Category: CONFIGURATION MGMT    

D. System/Item: MFS-TRM 

E. Contract/Pr No.: W56HZV-11-R-0301 

F. Contractor: 

_____________________________________________________________________________________ 

1. Data Item No. A019                  

2. Title of Data Item: NOTICE OF REVISION                            

3. Subtitle: (NOR)  

4. Authority:  DI-CMAN-80642C 

5. Contract Reference: C.6.2.4 

6. Requiring Office: RDTA-DP 

7. DD250 REQ:LT 

8. App Code:  A             

9. Dist. Statement Required: A  

10. Frequency: AS REQ.         

11. As Of Date: N/A 

12. Date of First Sub:  SEE BLK 16 

13. Date of Subs: SEE BLK 16 

_____________________________________________________________________________________ 

14. Distribution      

A. Addressees                           B. Copies 

                                                              FINAL      

                                        DRAFT              REG      REPRO 

PCO   0  1         0 

 

15. Total:   0                  1         0 

_____________________________________________________________________________________ 



Contract Data Requirements List 

16. Remarks: 

CONTRACTOR FORMAT IS ACCEPTABLE. NOR CONTENT SHALL BE IAW THE DATA DELIVERY DESCRIPTION 

(DDD) - NOTICE OF REVISION (NOR) AVAILABLE FROM THE TACOM PROCNET ENGINEERING CHANGES 

PAGE AT:  

HTTP://CONTRACTING.TACOM.ARMY.MIL/ENGR/ENGRCHANGE.HTM  

SUBMIT NORS CONCURRENTLY WITH ECPs THAT REQUIRE CHANGES TO A TECHNICAL DOCUMENT.  

 

BLANK NOR FORM TEMPLATES ARE AVAILABLE FOR USE FROM THE ABOVE SITE.  

 

ERRORS OR PROBLEMS ASSOCIATED WITH ACCESSING INFORMATION ON THIS WEBSITE SHOULD BE E-

MAILED TO:  

ACQCENWEB@TACOM.ARMY.MIL 

 

SUBMIT TO PCO AS PART OF THE ECP SUBMITTAL; APPROVED AS PART OF THE OVERALL ECP. 

 

PCO: yvette.c.thompson.civ@mail.mil 

_____________________________________________________________________________________ 

G. Prepared By: AKHIL MAHENDRA 

H. Date:          

I. Approved By: C. BENSCH 

J. Date:        02 MAR 2010 

 

 

************************************************************************************* 

_____________________________________________________________________________________ 

CONTRACT DATA REQUIREMENTS LIST- A020                                                                                                                                                                   

Form Approval OMB No. 0704-0188 

Public reporting burden for this collection of information is estimated to average 440 hours per 

response, including the time for reviewing instructions, searching existing data sources, gathering and 

maintaining the data needed, and completing and reviewing the collection of information. Send 

comments regarding this burden estimate or any other aspect of this collection of information, including 

suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, 

Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, 

Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project 

(0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either these addresses. Send 

completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E. 

_____________________________________________________________________________________ 

A. Contract Line Item No.:9000 

B. Exhibit: A 

C. Category: CONFIGURATION MGMT    

D. System/Item: MFS-TRM 



E. Contract/Pr No.: W56HZV-11-R-0301 

F. Contractor: 

_____________________________________________________________________________________ 

1. Data Item No. A020                  

2. Title of Data Item: CONFIGURATION STATUS ACCOUNTING INFORMATION                            

3. Subtitle: (CSA)  

4. Authority:  DI-CMAN-81253A 

5. Contract Reference: C.6.4 

6. Requiring Office: SFAE-CS&CSS-FP-P 

7. DD250 REQ:LT 

8. App Code:  A             

9. Dist. Statement Required: A  

10. Frequency: AS REQ.         

11. As Of Date: CONTRACT AWARD 

12. Date of First Sub:  SEE BLK 16 

13. Date of Subs: SEE BLK 16 

_____________________________________________________________________________________ 

14. Distribution      

A. Addressees                           B. Copies 

                                                              FINAL      

                                        DRAFT              REG      REPRO 

*SFAE-CS&CSS-FP-P 0                  1         0 

**SAFE FTP  0                  1        0 

 

15. Total:   0                  2         0 

_____________________________________________________________________________________ 

 

Contract Data Requirements List 

16. Remarks: 

CSA INFORMATION (REPORTS) SHALL BE SUBMITTED FOR ALL CONFIGURATION CHANGES. 

 

IN ADDITION TO THE CONTENT REQUIRED BY THE DATA ITEM, SUBMITTED INFORMATION SHALL 

INCLUDE: 

 

a. CHANGE AFFECTIVITY/CUT-IN BY SYSTEM SERIAL NUMBER 

b. OLD/NEW PART NUMBER(S) 

c. OLD/NEW VENDOR OR OEM CAGE CODE 

d. OLD/NEW VENDOR OR OEM PART NUMBER(S) 

 

CONTRACTOR SHALL SUBMIT REPORTS IN TWO SECTIONS: ONE FOR CHANGES TO FORM/FIT/FUNCTION, 

AND ONE FOR NON-FORM/FIT/FUNCTION CHANGES.  

  



BLK 12: FIRST REPORT DUE 30 DAYS AFTER COMPLETION OF FAT, AND SHALL REFLECT THE ESTABLISHED 

PRODUCTION BASELINE.  

 

BLK 13: *SUBMIT UPDATED REPORTS QUARTERLY, CAPTURING ALL REQUIRED INFORMATION RELATIVE 

TO CONFIGURATION CHANGES MADE DURING THE COVERAGE PERIOD (QUARTER). THE GOVERNMENT 

WILL REVIEW THE DOCUMENT AND PROVIDE COMMENTS WITHIN 30 DAYS.  CONTRACTOR REVISIONS 

ARE DUE WITHIN 15 DAYS OF RECEIPT OF COMMENTS.  GOVERNMENT WILL REVIEW AND APPROVE THE 

FINAL DOCUMENT WITHIN 5 DAYS. 

 

**TRANSFER ENTIRE CSA DATABASE WITHIN 14 DAYS OF END OF CONTRACT DATE BY FTP - 

HTTPS://SAFE.AMRDEC.ARMY.MIL/SAFE2/, ADDRESS SUBMITTAL(S) TO E-MAIL ADDRESSEES PER BLK 14 

AND BELOW: 

BLK 14b: REG = ELECTRONIC COPY DELIVERY TO EMAIL: 

 

SFAE-CS&CSS-FP-P - andre.b.rozier.civ@mail.mil 

 

GOVERNMENT RECEIPT OF DOCUMENTATION DOES NOT CONSTITUTE ACCEPTANCE. SFAE-CS&CSS-FP-P 

WILL PROVIDE NOTICE OF ACCEPTANCE FOR THE DOCUMENTATION THROUGH THE PCO TO 

CONTRACTOR WITHIN THE ESTABLISHED TIME FRAME AND GUIDELINES. 

 

ALL SUBMITTALS SHALL BE ACCOMPANIED BY A LETTER OF TRANSMITTAL TO THE PCO. 

 

PCO: yvette.c.thompson.civ@mail.mil 

_____________________________________________________________________________________ 

G. Prepared By:  

H. Date:          

I. Approved By:  

J. Date:        

 

************************************************************************************* 

_____________________________________________________________________________________ 

CONTRACT DATA REQUIREMENTS LIST- A021                                                                                                                                                                   

Form Approval OMB No. 0704-0188 

Public reporting burden for this collection of information is estimated to average 440 hours per 

response, including the time for reviewing instructions, searching existing data sources, gathering and 

maintaining the data needed, and completing and reviewing the collection of information. Send 

comments regarding this burden estimate or any other aspect of this collection of information, including 

suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, 

Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, 

Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project 

(0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either these addresses. Send 

completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E. 



_____________________________________________________________________________________ 

A. Contract Line Item No.:9000 

B. Exhibit: A 

C. Category:  

D. System/Item: MFS-TRM 

E. Contract/Pr No.: W56HZV-11-R-0301 

F. Contractor: 

_____________________________________________________________________________________ 

1. Data Item No. A021                  

2. Title of Data Item: PHYSICAL CONFIGURATION AUDIT SUMMARY REPORT                            

3. Subtitle:  

4. Authority:  DI-CMAN-81022C 

5. Contract Reference: C.6.5 

6. Requiring Office: RDTA-DP 

7. DD250 REQ:DD 

8. App Code:  A             

9. Dist. Statement Required: A  

10. Frequency: ONCE         

11. As Of Date: PCA 

12. Date of First Sub:  SEE BLK 16 

13. Date of Subs: SEE BLK 16 

_____________________________________________________________________________________ 

14. Distribution      

A. Addressees                           B. Copies 

                                                              FINAL      

                                        DRAFT              REG      REPRO 

SFAE-CS&CSS-FP-P 1  0         1 

PCO   1  0         1 

RDTA-DP  1                  0         1 

SFAE-CS&CSS-FP-QA  1                  0         1 

 

15. Total:   4                  0         4 

_____________________________________________________________________________________ 

Contract Data Requirements List 

16. Remarks: 

THE INITIAL DRAFT REPORT IS DUE WITHIN THIRTY (30) DAYS AFTER COMPLETION OF THE PHYSICAL 

CONFIGURATION AUDIT. THE GOVERNMENT WILL THEN HAVE THIRTY (30) DAYS TO REVIEW AND 

PROVIDE COMMENT. SUBMIT FINAL REPORT WITHIN THIRTY (30) DAYS AFTER RECEIPT OF 

GOVERNMENT COMMENTS. 

 

UNLESS DIRECTED OTHERWISE BY THE PCO, FINAL REPORT SUBMISSION SHALL BE ELECTRONIC, AND 

READABLE BY COMPUTERS RUNNING MICROSOFT WINDOWS. 



 

SFAE-CS&CSS-FP-P: andre.b.rozier.civ@mail.mil 

PCO: yvette.c.thompson.civ@mail.mil 

RDTA-DP: eric.lecolas.civ@mail.mil 

SFAE-CS&CSS-FP-QA: mark.j.nicholls.civ@mail.mil 

_____________________________________________________________________________________ 

G. Prepared By: RDTA-DP 

H. Date:        29 MAR 2011  

I. Approved By: C. BENSCH 

J. Date:        29 MAR 2011 

 

************************************************************************************* 

_____________________________________________________________________________________ 

CONTRACT DATA REQUIREMENTS LIST- A022                                                                                                                                                                   

Form Approval OMB No. 0704-0188 

Public reporting burden for this collection of information is estimated to average 440 hours per 

response, including the time for reviewing instructions, searching existing data sources, gathering and 

maintaining the data needed, and completing and reviewing the collection of information. Send 

comments regarding this burden estimate or any other aspect of this collection of information, including 

suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, 

Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, 

Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project 

(0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either these addresses. Send 

completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E. 

_____________________________________________________________________________________ 

A. Contract Line Item No.:9000 

B. Exhibit: A 

C. Category: CONFIGURATION 

D. System/Item: MFS-TRM 

E. Contract/Pr No.: W56HZV-11-R-0301 

F. Contractor: 

_____________________________________________________________________________________ 

1. Data Item No. A022                  

2. Title of Data Item: SCIENTIFIC AND TECHNICAL REPORTS                            

3. Subtitle: BILL OF MATERIAL (BOM) 

4. Authority:  DI-MISC-80711A 

5. Contract Reference: C.6.8 

6. Requiring Office: RDTA-DP 

7. DD250 REQ:LT 

8. App Code:  A             

9. Dist. Statement Required: A  

10. Frequency: SEE BLK 16         



11. As Of Date: SEE BLK 16 

12. Date of First Sub:  SEE BLK 16 

13. Date of Subs: SEE BLK 16 

_____________________________________________________________________________________ 

14. Distribution      

A. Addressees                           B. Copies 

                                                              FINAL      

                                        DRAFT              REG      REPRO 

SFAE-CS&CSS-FP-P 1  0         1 

RDTA-DP  1  0 1 

 

15. Total:   2                  0         2 

_____________________________________________________________________________________ 

 

Contract Data Requirements List 

16. Remarks: 

CONTRACTOR FORMAT IS ACCEPTABLE. 

 

THE BOM SHALL CLEARLY IDENTIFY AND ILLUSTRATE ALL HIERARCHAL RELATIONSHIP BETWEEN 

ASSEMBLIES, COMPONENTS, AND PARTS, AND THEIR RESPECTIVE NEXT HIGHER ASSEMBLY. 

 

THE BOM SHALL CLEARLY LIST ALL RAW MATERIALS, ASSEMBLIES, SUB-ASSEMBLIES, COMPONENTS, 

SUB-COMPONENTS, PARST, AND MATERIALS NEEDED TO MANUFACTURE, AND BE PART OF, THE END 

ITEM. THE REQUIRED QUANTITIES OF EACH ASSEMBLY, COMPONENT, PART, AND MATERIAL ITEM 

REQUIRED TO MANUFACTURE A MFS TRM SHALL BE PROVIDED. UNIQUE MATERIAL CHARACTERISTICS 

AND/OR SPECIAL PROCESSING REQUIREMENTS, SUCH AS A SPECIAL SURFACE TREATMENT, SHALL ALSO 

BE IDENTIFIED IN THE BOM. 

 

AS CONFIGURATIONAL CHANGES ARE APPROVED FOR THE SYSTEM, THE BOM SHALL BE UPDATED TO 

REFLECT THOSE CHANGES. ALL DELIVERED BOMs SHALL REFLECT THE APPROVED SYSTEM 

CONFIGURATION AT THE TIME OF SUBMISSION. COPIES OF ALL PREVIOUS BOM REVISIONS SHALL BE 

MAINTAINED. EACH BOM REVISION SHALL CLEARLY INDICATE PRODUCTION SERIAL NUMBER 

EFFECTIVITY.  

 

THE INITIAL COPY OF THE BOM SHALL BE DELIVERED NO LESS THAN 15 DAYS PRIOR TO THE START OF 

CONTRACTOR CONFIDENCE TESTING, AND SHALL REFLECT THE AS-TO-BE TESTED CONFIGURATION. THE 

GOVERNEMNT WILL REVIEW AND PROVIDE COMMENT WITHIN 5 DAYS. THE CONTRACTOR SHALL 

ADDRESS GOVERNMENT COMMENTS, AND RE-SUBMIT UPDATED COPY WITHIN 5 DAYS. 

 

AS NECESSARY, AN UPDATED BOM SHALL BE SUBMITTED WITHIN 15 DAYS AFTER SUCCESSFUL 

COMPLETION OF CONTRACTOR CONFIDENCE TESTING, THAT REFLECTS ALL CONFIGURATIONAL 

CHANGES RESULTING FROM THE TESTING. 



 

AS DIRECTED BY THE PCO, A FINAL BOM SHALL BE SUBMITTED AT SOME POINT PRIOR TO THE 

COMPLETION OF THE CONTRACT.  AT THE GOVERNMENT'S DISCRETION, DELIVERY OF PREVIOUS BOM 

REVISIONS MAY ALSO BE REQUIRED AT THIS TIME. 

 

UNLESS DIRECTED OTHERWISE BY THE PCO, REPORT SUBMISSIONS SHALL BE ELECTRONIC, AND 

READABLE BY COMPUTERS RUNNING MICROSOFT WINDOWS. 

 

IF REQUESTED BY THE GOVERNMENT, AN UPDATED REPORT SHALL BE SUBMITTED AT THE COMPLETION 

OF FAT TO REFLECT ENGINEERING CHANGES. 

 

SFAE-CS&CSS-FP-P: andre.b.rozier.civ@mail.mil 

RDTA-DP: eric.lecolas.civ@mail.mil 

_____________________________________________________________________________________ 

G. Prepared By: RDTA-DP 

H. Date:        29 MAR 2011  

I. Approved By: C. BENSCH 

J. Date:        29 MAR 2011 

 

************************************************************************************* 

_____________________________________________________________________________________ 

CONTRACT DATA REQUIREMENTS LIST- A023                                                                                                                                                                   

Form Approval OMB No. 0704-0188 

RESERVED 

 

*************************************************************************************  

_____________________________________________________________________________________ 

CONTRACT DATA REQUIREMENTS LIST- A024                                                                                                                                                                   

Form Approval OMB No. 0704-0188 

RESERVED 

 

************************************************************************************* 

_____________________________________________________________________________________ 

CONTRACT DATA REQUIREMENTS LIST- A025                                                                                                                                                                   

Form Approval OMB No. 0704-0188 

Public reporting burden for this collection of information is estimated to average 440 hours per 

response, including the time for reviewing instructions, searching existing data sources, gathering and 

maintaining the data needed, and completing and reviewing the collection of information. Send 

comments regarding this burden estimate or any other aspect of this collection of information, including 

suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, 

Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, 

Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project 



(0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either these addresses. Send 

completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E. 

_____________________________________________________________________________________ 

A. Contract Line Item No.:9000 

B. Exhibit: A 

C. Category: LOGISTICS   

D. System/Item: MFS-TRM 

E. Contract/Pr No.: W56HZV-11-R-0301 

F. Contractor: 

_____________________________________________________________________________________ 

1. Data Item No. A025                  

2. Title of Data Item: LOGISTICS MANAGEMENT INFORMATION (LMI) SUMMARIES                                

3. Subtitle: MAINTENANCE ANALYSIS   

4. Authority:  DI-ILSS-81530 

5. Contract Reference: C.7.1 

6. Requiring Office: AMSTA-LC-CJAPA 

7. DD250 REQ: 

8. App Code:  A             

9. Dist. Statement Required: A  

10. Frequency:  AS REQ          

11. As Of Date: SEE BLK 16 

12. Date of First Sub:  SEE BLK 16 

13. Date of Subs: SEE BLK 16 

_____________________________________________________________________________________ 

14. Distribution      

A. Addressees                           B. Copies 

AMSTA-LC-CJAPA                          PAPER         E-MAIL      CD-ROM      

 

DRAFT    0              1            0 

FINAL    0              1            0 

 

15. Total:    0              2            0 

_____________________________________________________________________________________ 

Contract Data Requirements List 

16. Remarks: 

 

AS CLARIFIED AND TAILORED BY ATTACHMENT 0004, "MAINTENANCE ANALYSIS"  

 

THE DRAFT MAINTENANCE ANALYSIS (MA) SHALL BE DELIVERED AT THE PROVISIONING CONFERENCE 

SIXTY (60) DAYS AFTER CONTRACT AWARD AND EVERY SIXTY (60) DAYS THEREAFTER. CONTRACTOR 

SHALL HAVE AVAILABLE AT EACH FOLLOW-ON MPP REVIEW/PROVISIONING CONFERENCE, 



CONTRACTOR VALIDATION, GOVERNMENT VERIFICATION THE  (MA) FOR GOVERNMENT REVIEW AND 

COMMENTS.  

 

THE CONTRACTOR SHALL MAINTAIN THE MAINTENANCE ANALYSIS FOR THE LIFE OF THE CONTRACT. 

 

THE CONTRACTOR SHALL SUBMIT THE FINAL APPROVED MA, TO INCLUDE ALL CHANGES, DELETES, OR 

NEW MAINTENANCE PROCEDURES AS A RESULT OF GOVERNMENT REVIEWS, 21 DAYS PRIOR TO THE 

COMPLETION OF THE CONTRACT. THE SUBMITTAL SHALL BE IN SPREADSHEET FORMAT, COMPATIBLE 

WITH WINDOWS 2000 AND XP. 

 

GOVERNMENT RECEIPT OF DOCUMENTATION DOES NOT CONSTITUTE ACCEPTANCE. AMSTA-LC-CJAPA 

WILL PROVIDE NOTICE OF ACCEPTANCE FOR THE DOCUMENTATION THROUGH THE PCO TO 

CONTRACTOR WITHIN THE ESTABLISHED TIME FRAME AND GUIDELINES CALLED OUT IN THE SCOPE OF 

WORK AND APPLICABLE CDRLS. 

 

ELECTRONIC SUBMITTALS UNDER THIS CDRL SHALL BE FORWARDED TO THE FOLLOWING ADDRESS:    

AMSTA-LC-CJAPA: jennifer.l.meinke.civ@mail.mil 

 

_____________________________________________________________________________________ 

G. Prepared By: BRIAN MCKENNA  

H. Date:        04 AUG 2011  

I. Approved By: TERRANCE BEDO  

J. Date:        04 AUG 2011 

 

 

************************************************************************************* 

_____________________________________________________________________________________ 

CONTRACT DATA REQUIREMENTS LIST- A026                                                                                                                                                                   

Form Approval OMB No. 0704-0188 

Public reporting burden for this collection of information is estimated to average 440 hours per 

response, including the time for reviewing instructions, searching existing data sources, gathering and 

maintaining the data needed, and completing and reviewing the collection of information. Send 

comments regarding this burden estimate or any other aspect of this collection of information, including 

suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, 

Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, 

Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project 

(0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either these addresses. Send 

completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E. 

_____________________________________________________________________________________ 

A. Contract Line Item No.:9000 

B. Exhibit: A 

C. Category: PROVISIONING 



D. System/Item: MFS-TRM 

E. Contract/Pr No.: W56HZV-11-R-0301 

F. Contractor: 

_____________________________________________________________________________________ 

1. Data Item No. A026                  

2. Title of Data Item: LOGISTICS MANAGEMENT INFORMATION (LMI) SUMMARIES                         

3. Subtitle: SUPPORTABILITY ANALYSIS 

4. Authority:  DI-ALSS-81530 

5. Contract Reference: C.7.2 

6. Requiring Office: AMSTA-LCC-CJA 

7. DD250 REQ: LT 

8. App Code:  A             

9. Dist. Statement Required: D 

10. Frequency: SEE BLK 16        

11. As Of Date:  

12. Date of First Sub:  SEE BLK 16 

13. Date of Subs: SEE BLK 16 

_____________________________________________________________________________________ 

14. Distribution      

A. Addressees                           B. Copies 

                                                              FINAL      

                                        DRAFT              REG      REPRO 

AMSTA-LCC-CJA    

  BLOCK 12  1                  1         0 

  BLOCK 13  1                  1         0 

SFAE-CS&CSS-FP 

  BLOCK 12  1                  1         0 

  BLOCK 13  1                  1         0 

 

15. Total:   4                  4         0 

_____________________________________________________________________________________ 

Contract Data Requirements List 

16. Remarks: 

BLOCK 8: Government Acceptance. Contractor summaries will be verified by the Government to ensure 

they reflect the required level of detail as specified by this contract and accurately reflect the current 

design configuration. The Contractor will include all required data for the Supportability Analysis (SA) or 

the SA shall be rejected by the Government. Submittal approval or disapproval by the Government shall 

be through the PCO to contractor. 

 

BLOCK 12:  The Supportability Analysis (SA) and all supporting documentation shall be delivered at the 

Provisioning conference 60 days after contract award and made available at all follow on provisioning 

conferences. 



The contractor will provide a plan of strategy at the Start of work Meeting. 

The contractor shall provide the Supportability Analysis in Contractor format.  

 

BLOCK 13: Government will determine acceptance or rejection of material and notify the Contractor 

within 30 days of the provisioning conference.  If rejected, the Contractor will have 30 days from receipt 

of the rejection letter to correct and resubmit the corrected copy to the Government.   

 

Submittal shall be in paper hard copy at the provisioning conference and submitted on Compact Disk 

(CD) or USB Flash Drive in MS Word or equivalent. 

Submittal shall include a letter of transmittal. 

 

GOVERNMENT RECEIPT OF DOCUMENTATION DOES NOT CONSTITUTE ACCEPTANCE. AMSTA-LC-CJAPA 

WILL PROVIDE NOTICE OF ACCEPTANCE FOR THE DOCUMENTATION THROUGH THE PCO TO 

CONTRACTOR WITHIN THE ESTABLISHED TIME FRAME AND GUIDELINES CALLED OUT IN THE SCOPE OF 

WORK AND APPLICABLE CDRLS. 

 

NOTE:  ELECTRONIC SUBMITTALS UNDER THIS CDRL SHALL BE FORWARDED TO THE FOLLOWING 

ADDRESS:  

AMSTA-LC-CJAPA: jennifer.l.meinke.civ@mail.mil 

SFAE-CS&CSS-FP: andre.b.rozier.civ@mail.mil 

_____________________________________________________________________________________ 

G. Prepared By: BRIAN MCKENNA 

H. Date:        04 AUG 2011  

I. Approved By: TERRY BEDO 

J. Date:        04 AUG 2011 

 

 

************************************************************************************* 

_____________________________________________________________________________________ 

CONTRACT DATA REQUIREMENTS LIST- A027                                                                                                                                                                   

Form Approval OMB No. 0704-0188 

Public reporting burden for this collection of information is estimated to average 440 hours per 

response, including the time for reviewing instructions, searching existing data sources, gathering and 

maintaining the data needed, and completing and reviewing the collection of information. Send 

comments regarding this burden estimate or any other aspect of this collection of information, including 

suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, 

Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, 

Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project 

(0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either these addresses. Send 

completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E. 

_____________________________________________________________________________________ 

A. Contract Line Item No.:9000 



B. Exhibit: A 

C. Category: PROVISIONING 

D. System/Item: MFS-TRM 

E. Contract/Pr No.: W56HZV-11-R-0301 

F. Contractor: 

_____________________________________________________________________________________ 

1. Data Item No. A027                  

2. Title of Data Item: LOGISTICS MANAGEMENT INFORMATION (LMI) SUMMARIES                         

3. Subtitle: LEVEL OF REPAIR ANALYSIS (LORA) 

4. Authority:  DI-ALSS-81530 

5. Contract Reference: C.7.3 

6. Requiring Office: AMSTA-LCC-JA 

7. DD250 REQ: LT 

8. App Code:  A             

9. Dist. Statement Required:  

10. Frequency: AS REQ        

11. As Of Date:  

12. Date of First Sub:  SEE BLK 16 

13. Date of Subs: SEE BLK 16 

_____________________________________________________________________________________ 

14. Distribution      

A. Addressees                           B. Copies 

                                                              FINAL      

                                        DRAFT              REG      REPRO 

AMSTA-LCC-JA   2                  0         2 

 

15. Total:   2                  0         2 

_____________________________________________________________________________________ 

Contract Data Requirements List 

16. Remarks: 

An incremental submission of the Maintenance Analysis Level of Repair Analysis (LORA) shall be 

delivered 14 days before each provisioning conference begins.  Each incremental submission shall reflect 

and support the data on the concurrent engineering data for provisioning/provisioning parts list 

submissions. 

 

Delivery shall be electronic in Microsoft Excel. 

Repro = electronic copy delivery to e-mail: 

AMSTA-LCC-JA: jennifer.l.meinke.civ@mail.mil   

 

_____________________________________________________________________________________ 

G. Prepared By: BRIAN MCKENNA 

H. Date:        03 AUG 2011  



I. Approved By: TERRY BEDO 

J. Date:        03 AUG 2011 

 

************************************************************************************* 

____________________________________________________________________________________ 

CONTRACT DATA REQUIREMENTS LIST- A028                                                                                                                                                                   

Form Approval OMB No. 0704-0188 

Public reporting burden for this collection of information is estimated to average 440 hours per 

response, including the time for reviewing instructions, searching existing data sources, gathering and 

maintaining the data needed, and completing and reviewing the collection of information. Send 

comments regarding this burden estimate or any other aspect of this collection of information, including 

suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, 

Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, 

Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project 

(0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either these addresses. Send 

completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E. 

_____________________________________________________________________________________ 

A. Contract Line Item No.:9000 

B. Exhibit: A 

C. Category: LOGISTICS   

D. System/Item: MFS-TRM 

E. Contract/Pr No.: W56HZV-11-R-0301 

F. Contractor: 

_____________________________________________________________________________________ 

1. Data Item No. A028                  

2. Title of Data Item: LOGISTICS MANAGEMENT INFORMATION (LMI) SUMMARIES                                

3. Subtitle: MAINTENANCE ALLOCATION CHART (MAC)   

4. Authority:  DI-ALSS-81530 

5. Contract Reference: C.7.3/C.7.4 

6. Requiring Office: AMSTA-LC-CJAPA 

7. DD250 REQ: LT 

8. App Code:  A             

9. Dist. Statement Required: A  

10. Frequency:  AS REQ          

11. As Of Date: SEE BLK 16 

12. Date of First Sub:  SEE BLK 16 

13. Date of Subs: SEE BLK 16 

_____________________________________________________________________________________ 

14. Distribution      

A. Addressees                           B. Copies 

AMSTA-LC-CJAPA                          PAPER          E-MAIL       CD-ROM      

 



PRELIMINARY   1              1              0 

DRAFT MAC   1              1              0 

FINAL    1              1              0 

 

15. Total:    3  3              0 

_____________________________________________________________________________________ 

Contract Data Requirements List 

16. Remarks: 

AS CLARIFIED AND TAILORED BY ATTACHMENT 0004 "MAINTENANCE ANALYSIS"; ATTACHMENT 0005 

“ARMY’S TWO LEVEL MAINTENANCE MAC HEADER”. 

 

THE MAC WILL BE INCORPORATED INTO THE TECHNICAL MANUALS. 

THE CONTRACTOR WILL PROVIDE A PLAN OF STRATEGY AT THE START OF WORK MEETING. 

 

THE PRELIMINARY MAINTENANCE ALLOCATION CHART (MAC) SHALL BE DELIVERED AT THE 

PROVISIONING CONFERENCE SIXTY (60) DAYS AFTER CONTRACT AWARD AND EVERY SIXTY (60) DAYS 

THEREAFTER. THE MAC SHALL DEFINE THE FUNCTIONAL GROUP NUMBERS FOR ALL ASSEMBLIES AND 

SUB-ASSEMBLIES FOR FIELD LEVEL OF MAINTENANCE (ATTACHMENT 0001 AND 0003).  THE MAC SHALL 

BE MADE AVAILABLE AT ALL FOLLOW-ON PROVISIONING CONFERENCES.  THE MAC SHALL BE UPDATED 

FOLLOWING THE COMPLETION OF ALL PROVISIONING CONFERENCES TO REFLECT THE CONCURRENCY 

OF THE MAC.   

 

THE CONTRACTOR WILL INCOROPATE ALL PROVISIONING CONFERENCE COMMENTS AND SUBMIT A 

DRAFT MAC NO LATER THAN 21 DAYS BEFORE THE GOVERNMENT VERIFICATION.  GOVERNMENT 

VERIFICATION WILL BE HELD AS SCHEDULED BY THE GOVERNMENT AT A LOCATION TO BE DETERMINED. 

THE GOVERNMENT WILL PROVIDE COMMENTS AT THE ITS VERIFICATION. 

 

THE CONTRACTOR WILL INCORPORATE ALL VERIFICATION COMMENTS SUBMIT FINAL MAC TO THE 

GOVERNMENT CONCURRENTLY WITH THE FDEP COPY OF THE MANUAL.   

 

THE FINAL MAC SHALL BE INCORPORATED INTO THE CAMERA READY HARD COPY AND ELECTRONIC 

COPY OF THE APPLICABLE TECHNICAL MANUALS (TM).  THE FINAL DELIVERY SHALL ALSO INCLUDE A 

COMPLETE ETM IN SEARCHABLE PORTABLE DOCUMENT FORMAT (PDF).  THE ELECTRONIC SUBMISSIONS 

SHALL BE ON CD-ROM READABLE BY COMPUTERS RUNNING MICROSOFT WINDOWS OR AS ARRANGED 

IN WRITING WITH THE PCO. 

 

GOVERNMENT RECEIPT OF DOCUMENTATION DOES NOT CONSTITUTE ACCEPTANCE. AMSTA-LC-CJAPA 

WILL PROVIDE NOTICE OF ACCEPTANCE FOR THE DOCUMENTATION THROUGH THE PCO TO 

CONTRACTOR WITHIN THE ESTABLISHED TIME FRAME AND GUIDELINES CALLED OUT IN THE SCOPE OF 

WORK AND APPLICABLE CDRLS. SEE ATTACHMENT 0005 FOR AN EXAMPLE OF THE MAC HEADER WITH 

THE ARMYS TWO LEVELS OF MAINTENANCE INCORPORATED. 

 



ELECTRONIC SUBMITTALS UNDER THIS CDRL SHALL BE FORWARDED TO THE FOLLOWING ADDRESS: 

AMSTA-LCC-JA: jennifer.l.meinke.civ@mail.mil  

_____________________________________________________________________________________ 

G. Prepared By: BRIAN MCKENNA  

H. Date:        04 AUG 2011  

I. Approved By: TERRANCE BEDO  

J. Date:        04 AUG 2011 

 

************************************************************************************* 

_____________________________________________________________________________________ 

CONTRACT DATA REQUIREMENTS LIST- A029                                                                                                                                                                   

Form Approval OMB No. 0704-0188 

Public reporting burden for this collection of information is estimated to average 440 hours per 

response, including the time for reviewing instructions, searching existing data sources, gathering and 

maintaining the data needed, and completing and reviewing the collection of information. Send 

comments regarding this burden estimate or any other aspect of this collection of information, including 

suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, 

Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, 

Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project 

(0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either these addresses. Send 

completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E. 

_____________________________________________________________________________________ 

A. Contract Line Item No.:9000 

B. Exhibit: A 

C. Category: LOGISTICS   

D. System/Item: MFS-TRM 

E. Contract/Pr No.: W56HZV-11-R-0301 

F. Contractor: 

_____________________________________________________________________________________ 

1. Data Item No. A029                  

2. Title of Data Item: LOGISTICS MANAGEMENT INFORMATION (LMI) DATA PRODUCT(S)                                

3. Subtitle: LONG LEAD TIME ITEMS (LLTI)   

4. Authority:  DI-ALSS-81529 

5. Contract Reference: C.7.5 

6. Requiring Office: AMSTA-LC-CJAPA 

7. DD250 REQ: LT 

8. App Code:  A             

9. Dist. Statement Required: A  

10. Frequency:  AS REQ          

11. As Of Date: SEE BLK 16 

12. Date of First Sub:  SEE BLK 16 

13. Date of Subs: SEE BLK 16 



_____________________________________________________________________________________ 

14. Distribution      

A. Addressees                           B. Copies 

AMSTA-LC-CJAPA                          PAPER         E-MAIL       CD-ROM      

 

PRELIMINARY   0              1              0 

DRAFT     0              1              0 

FINAL    0              1              0 

 

15. Total:    0              3              0 

_____________________________________________________________________________________ 

Contract Data Requirements List 

16. Remarks: 

Items identified on the LLTI shall contain the following:  Item name, level of maintenance, NSN (if 

applicable), description, CAGE, part number, quantity required, unit price, PLISN and production lead-

time. 

 

THE DRAFT LONG LEAD TIME ITEMS LIST (LLTI) REPORT SHALL BE SUBMITTED AT THE PROVISIONING 

CONFERENCE SIXTY (60) DAYS AFTER CONTRACT AWARD AND EVERY FOLLOW ON CONFERENCE.  THE 

GOVERNMENT SHALL REVIEW THE DRAFT LLTI IN ACCORDANCE WITH THE REQUIREMENTS SPECIFIED 

ON THE LMI WORKSHEET ATTACHMENT 0008 AND PROVISIONING SCOPE OF WORK PARAGRAPH C.7.10. 

 

THE GOVERNMENT WILL PROVIDE COMMENTS TO THE CONTRACTOR WITHIN 21 DAYS AFTER RECEIPT.  

THE CONTRACTOR SHALL MAKE THE LLTI AVAILABLE AT ALL FOLLOW-ON PROVISIONING CONFERENCES.  

THE LLTI WILL BE ACCOMPANIED BY EDFP WITH PLISN.   

 

THE CONTRACTOR SHALL INCORPORATE COMMENTS AND PROVIDE A DRAFT LLTI NOT LATER THAN 21 

DAYS BEFORE THE GOVERNMENT’S VERIFICATION.  THE GOVERNMENT WILL PROVIDE COMMENTS AT 

ITS VERIFICATION.  THE CONTRACTOR WILL INCORPORATE COMMENTS AND SUBMIT A FINAL LLTI 

CONCURRENTLY WITH THE FDEP COPY OF THE MANUAL 

 

GOVERNMENT RECEIPT OF DOCUMENTATION DOES NOT CONSTITUTE ACCEPTANCE. AMSTA-LC-CJAPA 

WILL PROVIDE NOTICE OF ACCEPTANCE FOR THE DOCUMENTATION THROUGH THE PCO TO 

CONTRACTOR WITHIN THE ESTABLISHED TIME FRAME AND GUIDELINES CALLED OUT IN THE SCOPE OF 

WORK AND APPLICABLE CDRLS. 

 

ELECTRONIC AND ON CD-ROM READABLE BY COMPUTERS RUNNING MICROSOFT WINDOWS OR AS 

ARRANGED IN WRITING WITH THE PCO. ELECTRONIC SUBMITTALS UNDER THIS CDRL SHALL BE 

FORWARDED TO THE FOLLOWING ADDRESS: 

AMSTA-LCC-JA: jennifer.l.meinke.civ@mail.mil  

 

_____________________________________________________________________________________ 



G. Prepared By: BRIAN MCKENNA  

H. Date:        04 AUG 2011  

I. Approved By: TERRANCE BEDO  

J. Date:        04 AUG 2011 

 

************************************************************************************* 

_____________________________________________________________________________________ 

CONTRACT DATA REQUIREMENTS LIST- A030                                                                                                                                                                   

Form Approval OMB No. 0704-0188 

Public reporting burden for this collection of information is estimated to average 440 hours per 

response, including the time for reviewing instructions, searching existing data sources, gathering and 

maintaining the data needed, and completing and reviewing the collection of information. Send 

comments regarding this burden estimate or any other aspect of this collection of information, including 

suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, 

Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, 

Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project 

(0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either these addresses. Send 

completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E. 

_____________________________________________________________________________________ 

A. Contract Line Item No.:9000 

B. Exhibit: A 

C. Category: LOGISTICS   

D. System/Item: MFS-TRM 

E. Contract/Pr No.: W56HZV-11-R-0301 

F. Contractor: 

_____________________________________________________________________________________ 

1. Data Item No. A030                  

2. Title of Data Item: LOGISTICS MANAGEMENT INFORMATION (LMI) DATA PRODUCT(S)                                

3. Subtitle: BASIC ISSUE ITEMS (BII) LIST   

4. Authority:  DI-ALSS-81529 

5. Contract Reference: C.7.6 

6. Requiring Office: AMSTA-LC-CJAPA 

7. DD250 REQ: LT 

8. App Code:  A             

9. Dist. Statement Required: A  

10. Frequency:  AS REQ          

11. As Of Date: SEE BLK 16 

12. Date of First Sub:  SEE BLK 16 

13. Date of Subs: SEE BLK 16 

_____________________________________________________________________________________ 

14. Distribution      

A. Addressees                           B. Copies 



AMSTA-LC-CJAPA                          PAPER         E-MAIL       CD-ROM      

 

PRELIMINARY   0  1              0 

DRAFT    0              1              0 

FINAL    0              1              0 

 

15. Total:    0              3              0 

_____________________________________________________________________________________ 

Contract Data Requirements List 

16. Remarks: 

AS CLARIFIED AND TAILORED BY ATTACHMENT 0008 “LMI WORKSHEET” 

 

THE BII WILL BE INCORPORATED INTO THE TECHNICAL MANUAL AND PROVISIONING PARTS LIST AS 

REQUIRED. 

 

THE PRELIMINARY BASIC ISSUE ITEMS (BII) LIST SHALL BE SUBMITTED 14 DAYS PRIOR TO THE 

PROVISIONING CONFERENCE WHICH WILL OCCUR SIXTY (60) DAYS AFTER CONTRACT AWARD. BII SHALL 

BE REVIEWEDAT ALL FOLLOW UP CONFERENCE’S THEREAFTER. THE GOVERNMENT SHALL REVIEW THE 

DRAFT BII LIST FOR THE REQUIREMENTS SPECIFIED IN PROVISIONING SCOPE OF WORK PARAGRAPH 

C.7.6  THE GOVERNMENT WILL PROVIDE COMMENTS AT THE PROVISIONING CONFERENCE. 

 

CONTRACTOR WILL INCORPORATE PROVISIONING CONFERENCE COMMENTS AND CHANGES AND 

SUBMIT A DRAFT BII TO GOVERNMENT 21 DAYS BEFORE THE GOVERNMENT VERIFICATION.  THE 

GOVERNMENT WILL PROVIDE COMMENTS AT ITS VERIFICATION.  

 

THE FINAL BII WILL INCORPORATE ALL VERIFICATION COMMENTS AND SUBMIT CONCURRENTLY WITH 

THE FDEP COPY OF THE MANUAL. THE FINAL BII SHALL BE ACCOMPANIED BY A DD 250. 

 

CONTRACTOR CAN ONLY INVOICE UPON FINAL GOVERNMENT APPROVAL. 

GOVERNMENT RECEIPT OF DOCUMENTATION DOES NOT CONSTITUTE ACCEPTANCE. AMSTA-LC-CJAPA 

WILL PROVIDE NOTICE OF ACCEPTANCE FOR THE DOCUMENTATION THROUGH THE PCO TO 

CONTRACTOR WITHIN THE ESTABLISHED TIME FRAME AND GUIDELINES CALLED OUT IN THE SCOPE OF 

WORK AND APPLICABLE CDRLS. 

 

ALL SUBMISSIONS SHALL BE ELECTRONIC AND ON CD-ROM READABLE BY COMPUTERS RUNNING 

MICROSOFT WINDOWS OR AS ARRANGED IN WRITING WITH THE PCO.  ELECTRONIC SUBMITTALS 

UNDER THIS CDRL SHALL BE FORWARDED TO THE FOLLOWING ADDRESS: 

AMSTA-LCC-JA: jennifer.l.meinke.civ@mail.mil  

 

_____________________________________________________________________________________ 

G. Prepared By: BRIAN MCKENNA  

H. Date:        04 AUG 2011  



I. Approved By: TERRANCE BEDO  

J. Date:        04 AUG 2011 

 

************************************************************************************* 

_____________________________________________________________________________________ 

CONTRACT DATA REQUIREMENTS LIST- A031                                                                                                                                                                   

Form Approval OMB No. 0704-0188 

Public reporting burden for this collection of information is estimated to average 440 hours per 

response, including the time for reviewing instructions, searching existing data sources, gathering and 

maintaining the data needed, and completing and reviewing the collection of information. Send 

comments regarding this burden estimate or any other aspect of this collection of information, including 

suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, 

Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, 

Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project 

(0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either these addresses. Send 

completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E. 

_____________________________________________________________________________________ 

A. Contract Line Item No.:9000 

B. Exhibit: A 

C. Category: LOGISTICS   

D. System/Item: MFS-TRM 

E. Contract/Pr No.: W56HZV-11-R-0301 

F. Contractor: 

_____________________________________________________________________________________ 

1. Data Item No. A031                  

2. Title of Data Item: LOGISTICS MANAGEMENT INFORMATION (LMI) DATA PRODUCT(S)                                

3. Subtitle: AUTHORIZED STOCKAGE LIST (ASL) / PRESCRIBED LOAD LIST (PLL)   

4. Authority:  DI-ALSS-81529 

5. Contract Reference: C.7.7 

6. Requiring Office: AMSTA-LC-CJAPA 

7. DD250 REQ: LT 

8. App Code:  A             

9. Dist. Statement Required: A  

10. Frequency:  AS REQ          

11. As Of Date: SEE BLK 16 

12. Date of First Sub:  SEE BLK 16 

13. Date of Subs: SEE BLK 16 

_____________________________________________________________________________________ 

14. Distribution      

A. Addressees                           B. Copies 

                                        PAPER          E-MAIL      CD-ROM      

AMSTA-LC-CJAPA  0  1             0              



DEP    1              1              1 

FDEP   1              1              1 

 

15. Total:  2              3              2 

_____________________________________________________________________________________ 

Contract Data Requirements List 

16. Remarks: 

Preliminary ASL/PLL shall be submitted to Government no later than 14 days prior to start of initial 

Provisioning conference. The contractor shall submit electronic copy plus one hard copy of LMI 

provisioning data (ASL/PLL). ASL/PLL will be in a format acceptable and compatible with Logistics 

Modernization Program (LMP) using guidance per AMC P 700-25 SEC C submitted in Government 

approved LSA036 1388-2B format Data must pass all LMP edits. Any rejects, contractor shall correct 

within 5 working days.  

 

ASL/PLL SHALL BE MADE AVAILABLE AT ALL FOLLOW ON PROVISIONING CONFERENCES. AN ELECTRONIC 

SUBMITTAL INCORPORATING COMMENTS FROM THE FOLLOW ON PROVISIONING CONFERENCE IS DUE 

21 DAYS AFTER THE CONFERENCES. 

 

ELECTRONIC SUBMISSIONS SHALL BE ON CD-ROM READABLE BY COMPUTERS RUNNING MICROSOFT 

WINDOWS OR AS ARRANGED IN WRITING WITH THE PCO. 

 

GOVERNMENT RECEIPT OF DOCUMENTATION DOES NOT CONSTITUTE ACCEPTANCE. AMSTA-LC-CJAPA 

WILL PROVIDE NOTICE OF ACCEPTANCE FOR THE DOCUMENTATION THROUGH THE PCO TO 

CONTRACTOR WITHIN THE ESTABLISHED TIME FRAME AND GUIDELINES CALLED OUT IN THE SCOPE OF 

WORK AND APPLICABLE CDRLS. 

 

ELECTRONIC SUBMITTALS UNDER THIS CDRL SHALL BE FORWARDED TO THE FOLLOWING ADDRESS: 

AMSTA-LCC-JA: jennifer.l.meinke.civ@mail.mil  

_____________________________________________________________________________________ 

G. Prepared By: BRIAN MCKENNA  

H. Date:        04 AUG 2011  

I. Approved By: TERRANCE BEDO  

J. Date:        04 AUG 2011 

 

************************************************************************************* 

_____________________________________________________________________________________ 

CONTRACT DATA REQUIREMENTS LIST- A032                                                                                                                                                                   

Form Approval OMB No. 0704-0188 

Public reporting burden for this collection of information is estimated to average 440 hours per 

response, including the time for reviewing instructions, searching existing data sources, gathering and 

maintaining the data needed, and completing and reviewing the collection of information. Send 

comments regarding this burden estimate or any other aspect of this collection of information, including 



suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, 

Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, 

Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project 

(0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either these addresses. Send 

completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E. 

_____________________________________________________________________________________ 

A. Contract Line Item No.:9000 

B. Exhibit: A 

C. Category: LOGISTICS   

D. System/Item: MFS-TRM 

E. Contract/Pr No.: W56HZV-11-R-0301 

F. Contractor: 

_____________________________________________________________________________________ 

1. Data Item No. A032                  

2. Title of Data Item: LOGISTICS MANAGEMENT INFORMATION (LMI) DATA PRODUCT(S)                                

3. Subtitle: EXPENDABLE / DURABLE ITEMS LIST (EDIL)   

4. Authority:  DI-ALSS-81529 

5. Contract Reference: C.7.8 

6. Requiring Office: AMSTA-LC-CJAPA 

7. DD250 REQ: LT 

8. App Code:  A             

9. Dist. Statement Required: A  

10. Frequency:  AS REQ          

11. As Of Date: SEE BLK 16 

12. Date of First Sub:  SEE BLK 16 

13. Date of Subs: SEE BLK 16 

_____________________________________________________________________________________ 

14. Distribution      

A. Addressees                           B. Copies 

AMSTA-LC-CJAPA                          PAPER         E-MAIL       CD-ROM      

          

PRELIMINARY   0              1              0 

DRAFT    0              1              0 

FINAL    0              1              0 

 

15. Total:   0              3              0 

_____________________________________________________________________________________ 

Contract Data Requirements List 

16. Remarks: 

AS CLARIFIED AND TAILORED BY ATTACHMENT 0008 “LMI WORKSHEET” 

 

THE EDIL WILL BE INCORPORATED INTO THE TECHNICAL MANUAL AS REQUIRED. 



 

CONTRACTOR WILL SUBMIT A PRELIMINARY EXPENDABLE/DURABLE ITEMS LIST (EDIL) AT THE 

PROVISIONING CONFERENCE SIXTY (60) DAYS AFTER CONTRACT AWARD AND EVERY FOLLOWING 

CONFERENCE THEREAFTER. THE EDIL WILL BE IN THE LMI FORMAT AS DEPICTED IN MIL-STD 40051-2.  

THE GOVERNMENT SHALL REVIEW THE DRAFT EDIL FOR THE REQUIREMENTS SPECIFIED.THE 

GOVERNMENT WILL PROVIDE COMMENTS AT THE PROVISIONING CONFERENCE.   

 

THE EDIL SHALL BE MADE AVAILABLE AT ALL FOLLOW ON PROVISIONING CONFERENCES AND MPP 

CONFERENCES. 

 

THE REQUIREMENTS FOR EACH SUBMITAL ARE THE FOLLOWING: ITEM NUMBER, LEVEL, NATIONAL 

STOCK NUMBER, DESCRIPTION, COMMERCIAL AND GOVERNMENT ENTITY (CAGE) CODE, PART NUMBER 

AND UNIT OF ISSUE (UI). FINAL SUBMITTAL OF THE EXPENDABLE AND DURABLE ITEMS LIST (EDIL) SHALL 

BE IN THE FORMAT AS DEPICTED IN MIL-STD 40051-2 AND INCLUDED IN THE APPLICABLE SECTION OF 

THE FINAL SUBMISSION OF THE DEPARTMENT OF THE ARMY TECHNICIAL MANUAL (TM) 

 

THE CONTRACTOR SHALL INCORPORATE ALL PROVISIONING CONFERENCE COMMENTS AND SUBMIT A 

DRAFT EDIL NOT LATER THE 21 DAYS BEFORE THE GOVERNMENT VERIFICATION.   

 

THE FINAL EDIL WILL INCORPORATE ALL GOVERNMENT VERIFICATION COMMENTS AND SHALL BE 

SUBMITTED TO THE GOVERNMENT CONCURRENTLY WITH THE FDEP COPY OF THE MANUAL. THE FINAL 

DELIVERY SHALL ALSO INCLUDE A COMPLETE ETM IN SEARCHABLE PORTABLE DOCUMENT FORMAT 

(PDF).   

 

GOVERNMENT RECEIPT OF DOCUMENTATION DOES NOT CONSTITUTE ACCEPTANCE. AMSTA-LC-CJAPA 

WILL PROVIDE NOTICE OF ACCEPTANCE FOR THE DOCUMENTATION THROUGH THE PCO TO 

CONTRACTOR WITHIN THE ESTABLISHED TIME FRAME AND GUIDELINES CALLED OUT IN THE SCOPE OF 

WORK AND APPLICABLE CDRLS. 

 

ELECTRONIC SUBMISSIONS SHALL BE ON CD-ROM READABLE BY COMPUTERS RUNNING MICROSOFT 

WINDOWS OR AS ARRANGED IN WRITING WITH THE PCO.  

ELECTRONIC SUBMITTALS UNDER THIS CDRL SHALL BE FORWARDED TO THE FOLLOWING ADDRESS: 

AMSTA-LCC-JA: jennifer.l.meinke.civ@mail.mil   

_____________________________________________________________________________________ 

G. Prepared By: BRIAN MCKENNA  

H. Date:        04 AUG 2011  

I. Approved By: TERRANCE BEDO  

J. Date:        04 AUG 2011 

 

************************************************************************************* 

 

 



_____________________________________________________________________________________ 

CONTRACT DATA REQUIREMENTS LIST- A033                                                                                                                                                                   

Form Approval OMB No. 0704-0188 

Public reporting burden for this collection of information is estimated to average 440 hours per 

response, including the time for reviewing instructions, searching existing data sources, gathering and 

maintaining the data needed, and completing and reviewing the collection of information. Send 

comments regarding this burden estimate or any other aspect of this collection of information, including 

suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, 

Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, 

Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project 

(0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either these addresses. Send 

completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E. 

_____________________________________________________________________________________ 

A. Contract Line Item No.:9000 

B. Exhibit: A 

C. Category: LOGISTICS   

D. System/Item: MFS-TRM 

E. Contract/Pr No.: W56HZV-11-R-0301 

F. Contractor: 

_____________________________________________________________________________________ 

1. Data Item No. A033                  

2. Title of Data Item: LOGISTICS MANAGEMENT INFORMATION (LMI) DATA PRODUCT(S)                                

3. Subtitle: COMPONENTS OF END ITEMS LIST (COEI)  

4. Authority:  DI-ALSS-81529 

5. Contract Reference: C.7.9 

6. Requiring Office: AMSTA-LC-CJAPA 

7. DD250 REQ: LT 

8. App Code:  A             

9. Dist. Statement Required: A  

10. Frequency:  AS REQ          

11. As Of Date: SEE BLK 16 

12. Date of First Sub:  SEE BLK 16 

13. Date of Subs: SEE BLK 16 

_____________________________________________________________________________________ 

14. Distribution      

A. Addressees                           B. Copies 

AMSTA-LC-CJAPA                          PAPER         E-MAIL       CD-ROM      

         

PRELIMINARY   0              1              0 

DRAFT    0              1              0 

FINAL    0              1              0 

 



15. Total:    0              3              0 

_____________________________________________________________________________________ 

 

Contract Data Requirements List 

16. Remarks: 

 

AS CLARIFIED AND TAILORED BY ATTACHMENT 0008 “LMI WORKSHEET” 

 

THE COEI WILL BE INCORPORATED INTO THE TECHNICAL MANUALS AND PROVISIONING PARTS LIST AS 

REQUIRED. 

 

SUBMITTALS WILL BE ACCOMPANIED BY ENGINEERING DATA FOR PROVISIONING (EDFP). THE 

CONTRACTOR SHALL SUBMIT A PRELIMINARY COEI THE AT THE PROVISIONING CONFERENCE SIXTY (60) 

DAYS AFTER CONTRACT AWARD AND EVERY CONFERENCE THEREAFTER. THE GOVERNMENT SHALL 

REVIEW THE DRAFT COEI FOR THE REQUIREMENTS SPECIFIED. THE GOVERNMENT WILL PROVIDE 

COMMENTS AT THE PROVISIONING CONFERENCE. 

 

CONTRACTOR WILL INCORPORATE PROVISIONING CONFERENCE COMMENTS AND CHANGES AND 

SUBMIT A DRAFT COEI TO GOVERNMENT 21 DAYS BEFORE THE GOVERNMENT’S VERIFICATION.   

 

THE FINAL COEI WILL INCORPORATE ALL VERIFICATION COMMENTS AND BE SUBMITTED 

CONCURRENTLY WITH THE FDEP COPY OF THE MANUAL.  

 

GOVERNMENT RECEIPT OF DOCUMENTATION DOES NOT CONSTITUTE ACCEPTANCE. AMSTA-LC-CJAPA 

WILL PROVIDE NOTICE OF ACCEPTANCE FOR THE DOCUMENTATION THROUGH THE PCO TO 

CONTRACTOR WITHIN THE ESTABLISHED TIME FRAME AND GUIDELINES CALLED OUT IN THE SCOPE OF 

WORK AND APPLICABLE CDRLS. 

 

THE ELECTRONIC SUBMISSIONS SHALL BE ON CD-ROM READABLE BY COMPUTERS RUNNING 

MICROSOFT WINDOWS OR AS ARRANGED IN WRITING WITH THE PCO. 

ELECTRONIC SUBMITTALS UNDER THIS CDRL SHALL BE FORWARDED TO THE FOLLOWING ADDRESS: 

AMSTA-LCC-JA: jennifer.l.meinke.civ@mail.mil  

 

_____________________________________________________________________________________ 

G. Prepared By: BRIAN MCKENNA  

H. Date:        04 AUG 2011  

I. Approved By: TERRANCE BEDO  

J. Date:        04 AUG 2011 

 

 

************************************************************************************* 

 



_____________________________________________________________________________________ 

CONTRACT DATA REQUIREMENTS LIST- A034                                                                                                                                                                   

Form Approval OMB No. 0704-0188 

Public reporting burden for this collection of information is estimated to average 440 hours per 

response, including the time for reviewing instructions, searching existing data sources, gathering and 

maintaining the data needed, and completing and reviewing the collection of information. Send 

comments regarding this burden estimate or any other aspect of this collection of information, including 

suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, 

Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, 

Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project 

(0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either these addresses. Send 

completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E. 

_____________________________________________________________________________________ 

A. Contract Line Item No.:9000 

B. Exhibit: A 

C. Category: LOGISTICS   

D. System/Item: MFS-TRM 

E. Contract/Pr No.: W56HZV-11-R-0301 

F. Contractor: 

_____________________________________________________________________________________ 

1. Data Item No. A034                  

2. Title of Data Item: TEST MEASUREMENT AND DIAGNOSTICS EQUIPMENT (TMDE)                                

3. Subtitle:   

4. Authority:  DI-ILSS-80868 

5. Contract Reference: C.7.9 

6. Requiring Office: AMSTA-LC-CJAPA 

7. DD250 REQ: LT 

8. App Code:  A             

9. Dist. Statement Required: A  

10. Frequency:  AS REQ          

11. As Of Date: SEE BLK 16 

12. Date of First Sub:  SEE BLK 16 

13. Date of Subs: SEE BLK 16 

_____________________________________________________________________________________ 

14. Distribution      

A. Addressees                           B. Copies 

                                        PAPER         E-MAIL       CD-ROM      

AMSTA-LC-CJAPA 0              1              0 

 

15. Total:  0              1              0 

_____________________________________________________________________________________ 

Contract Data Requirements List 



16. Remarks: 

INITIAL DRAFT LIST IS DUE SAME TIME AS MAINTENANCE ANALYSIS. THE GOVERNMENT SHALL REVIEW 

THE DRAFT STTE LIST IAW REQUIREMENTS SPECIFIED IN THE SOW AND PROVIDE COMMENTS NLT 30 

DAYS AFTER RECEIPT. THE CONTRACTOR SHALL CORRECT STTE LIST AND PROVIDE FINAL CORRECTED 

COPY TO THE GOVERNMENT NLT 30 DAYS AFTER RECEIPT. INITIAL AND SUBSEQUENT STTE LIST 

SUBMISSIONS SHALL BE ACCOMPANIED BY A LETTER OF TRANSMITTAL.  

 

GOVERNMENT RECEIPT OF DOCUMENTATION DOES NOT CONSTITUTE ACCEPTANCE. AMSTA-LC-CJAPA 

WILL PROVIDE NOTICE OF ACCEPTANCE FOR THE DOCUMENTATION THROUGH THE PCO TO 

CONTRACTOR WITHIN THE ESTABLISHED TIME FRAME AND GUIDELINES CALLED OUT IN THE SCOPE OF 

WORK AND APPLICABLE CDRLS. 

 

THE ELECTRONIC SUBMISSIONS SHALL BE ON CD-ROM READABLE BY COMPUTERS RUNNING 

MICROSOFT WINDOWS OR AS ARRANGED IN WRITING WITH THE PCO.  

ELECTRONIC SUBMITTALS UNDER THIS CDRL SHALL BE FORWARDED TO THE FOLLOWING ADDRESS: 

AMSTA-LCC-JA: jennifer.l.meinke.civ@mail.mil  

_____________________________________________________________________________________ 

G. Prepared By: BRIAN MCKENNA  

H. Date:        04 AUG 2011  

I. Approved By: TERRANCE BEDO  

J. Date:        04 AUG 2011 

 

************************************************************************************* 

_____________________________________________________________________________________ 

CONTRACT DATA REQUIREMENTS LIST- A035                                                                                                                                                                   

Form Approval OMB No. 0704-0188 

Public reporting burden for this collection of information is estimated to average 440 hours per 

response, including the time for reviewing instructions, searching existing data sources, gathering and 

maintaining the data needed, and completing and reviewing the collection of information. Send 

comments regarding this burden estimate or any other aspect of this collection of information, including 

suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, 

Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, 

Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project 

(0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either these addresses. Send 

completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E. 

_____________________________________________________________________________________ 

A. Contract Line Item No.:9000 

B. Exhibit: A 

C. Category: LOGISTICS   

D. System/Item: MFS-TRM 

E. Contract/Pr No.: W56HZV-11-R-0301 

F. Contractor: 



_____________________________________________________________________________________ 

1. Data Item No. A035                  

2. Title of Data Item: LOGISTICS MANAGEMENT INFORMATION (LMI) DATA PRODUCT(S)                              

3. Subtitle: SPECIAL TOOLS  

4. Authority:  DI-ALSS-81529 

5. Contract Reference: C.7.11 

6. Requiring Office: AMSTA-LC-CJAPA 

7. DD250 REQ: LT 

8. App Code:  A             

9. Dist. Statement Required: A  

10. Frequency:  AS REQ          

11. As Of Date: SEE BLK 16 

12. Date of First Sub:  SEE BLK 16 

13. Date of Subs: SEE BLK 16 

_____________________________________________________________________________________ 

14. Distribution      

A. Addressees                           B. Copies 

                                        PAPER         E-MAIL       CD-ROM      

AMSTA-LC-CJAPA  0              1              0 

DEP   0              1              0 

FDEP   0              1              0 

 

15. Total:  0              3              0 

_____________________________________________________________________________________ 

Contract Data Requirements List 

16. Remarks: 

PRELIMINARY PROVISIONING DATA FOR SPECIAL TOOLS SHALL BE SUBMITTED TO GOVERNMENT NO 

LATER THAN 14 DAYS PRIOR TO THE START OF THE INITIAL PROVISIONING CONFERENCE. THE 

CONTRACTOR SHALL SUBMIT AN ELECTRONIC COPY PLUS ONE HARD COPY OF LMI PROVISIOING DATA 

WITH ASSOCIATED EDFP IN A FORMAT THAT IS ACCEPTABLE AND COMPATABLE WITH LOGISTICS 

MODERNIZATION PROGRAM (LMP) WITH DATA ELEMENTS IN APPROVED LSA036-1388-2B FORMAT. 

DATA MUST PASS ALL LMP EDITS, ANY REJECTS THE CONTRACTOR SHALL CORRECT AND RESUBMIT 

WITHIN 5 WORKING DAYS.  

 

THE CONTRACTOR SHALL PROVIDE FOR GOVERNMENT APPROVAL A STORAGE CONTAINER IPO TOOL 

BOX SUITABLE FOR STORAGE OF THE SPECIAL TOOLS. 

 

DATA SHALL BE MADE AVAILABLE AT ALL FOLLOW ON PROVISIONING CONFERENCES.  

 

ELECTRONIC SUBMISSIONS SHALL BE ON CD-ROM READABLE BY COMPUTERS RUNNING MICROSOFT 

WINDOWS OR AS ARRANGED IN WRITING WITH THE PCO. 

 



GOVERNMENT RECEIPT OF DOCUMENTATION DOES NOT CONSTITUTE ACCEPTANCE. AMSTA-LC-CJAPA 

WILL PROVIDE NOTICE OF ACCEPTANCE FOR THE DOCUMENTATION THROUGH THE PCO TO 

CONTRACTOR WITHIN THE ESTABLISHED TIME FRAME AND GUIDELINES CALLED OUT IN THE SCOPE OF 

WORK AND APPLICABLE CDRLS. 

 

ELECTRONIC SUBMITTALS UNDER THIS CDRL SHALL BE FORWARDED TO THE FOLLOWING ADDRESS: 

AMSTA-LCC-JA: jennifer.l.meinke.civ@mail.mil   

_____________________________________________________________________________________ 

G. Prepared By: BRIAN MCKENNA  

H. Date:        04 AUG 2011  

I. Approved By: TERRANCE BEDO  

J. Date:        04 AUG 2011 

 

 

************************************************************************************* 

_____________________________________________________________________________________ 

CONTRACT DATA REQUIREMENTS LIST- A036                                                                                                                                                                   

Form Approval OMB No. 0704-0188 

Public reporting burden for this collection of information is estimated to average 440 hours per 

response, including the time for reviewing instructions, searching existing data sources, gathering and 

maintaining the data needed, and completing and reviewing the collection of information. Send 

comments regarding this burden estimate or any other aspect of this collection of information, including 

suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, 

Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, 

Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project 

(0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either these addresses. Send 

completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E. 

_____________________________________________________________________________________ 

A. Contract Line Item No.:9000 

B. Exhibit: A 

C. Category: LOGISTICS   

D. System/Item: MFS-TRM 

E. Contract/Pr No.: W56HZV-11-R-0301 

F. Contractor: 

_____________________________________________________________________________________ 

1. Data Item No. A036                  

2. Title of Data Item: LOGISTICS MANAGEMENT INFORMATION (LMI) DATA PRODUCT(S)                              

3. Subtitle: ENGINEERING DATA FOR PROVISIONING (EDFP)  

4. Authority:  DI-ALSS-81529 

5. Contract Reference: C.7.12.1 

6. Requiring Office: AMSTA-LC-CJAPA 

7. DD250 REQ: LT 



8. App Code:  A             

9. Dist. Statement Required: A  

10. Frequency:  AS REQ          

11. As Of Date: SEE BLK 16 

12. Date of First Sub:  SEE BLK 16 

13. Date of Subs: SEE BLK 16 

_____________________________________________________________________________________ 

14. Distribution      

A. Addressees                           B. Copies 

AMSTA-LC-CJAPA                          PAPER         E-MAIL       CD-ROM      

 

PRELIMINARY   1              1              1 

DRAFT    1              1              1 

FINAL    1              1              1 

 

15. Total:   3              3              3 

_____________________________________________________________________________________ 

Contract Data Requirements List 

16. Remarks: 

THE CONTRACTOR SHALL HAVE AVAILABLE FOR GOVERNMENT REVIEW APPROVAL OR DISAPPROVAL, A 

DRAWING FOR EACH ITEM LISTED ON THE LMI/PPL DATA LIST. DRAWINGS ARE REQUIRED FOR ITEMS 

CONTRACTOR CAN SHOW AS HAVING A CURRENT NSN. 

 

THE CONTRCTOR SHALL SUBMIT A COPY OF APPROVAL DRAWINGS CONCURRENTLY WAITH EACH 

SUBMITTAL OF THE LMI DATA DELIVERABLES.  

 

ALL SUBMISSIONS SHALL BE ELECTRONIC AND ON CD-ROM READABLE BY COMPUTERS RUNNING 

MICROSOFT WINDOWS OR AS ARRANGED IN WRITING WITH THE PCO. (One hard copy at each 

conference)  

 

GOVERNMENT RECEIPT OF DOCUMENTATION DOES NOT CONSTITUTE ACCEPTANCE. AMSTA-LC-CJAPA 

WILL PROVIDE NOTICE OF ACCEPTANCE FOR THE DOCUMENTATION THROUGH THE PCO TO 

CONTRACTOR WITHIN THE ESTABLISHED TIME FRAME AND GUIDELINES CALLED OUT IN THE SCOPE OF 

WORK AND APPLICABLE CDRLS. 

 

ELECTRONIC SUBMITTALS UNDER THIS CDRL SHALL BE FORWARDED TO THE FOLLOWING ADDRESS: 

AMSTA-LCC-JA: jennifer.l.meinke.civ@mail.mil   

_____________________________________________________________________________________ 

G. Prepared By: BRIAN MCKENNA  

H. Date:        04 AUG 2011  

I. Approved By: TERRANCE BEDO  

J. Date:        04 AUG 201 



************************************************************************************* 

_____________________________________________________________________________________ 

CONTRACT DATA REQUIREMENTS LIST- A037                                                                                                                                                                   

Form Approval OMB No. 0704-0188 

Public reporting burden for this collection of information is estimated to average 440 hours per 

response, including the time for reviewing instructions, searching existing data sources, gathering and 

maintaining the data needed, and completing and reviewing the collection of information. Send 

comments regarding this burden estimate or any other aspect of this collection of information, including 

suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, 

Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, 

Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project 

(0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either these addresses. Send 

completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E. 

_____________________________________________________________________________________ 

A. Contract Line Item No.:9000 

B. Exhibit: A 

C. Category: LOGISTICS   

D. System/Item: MFS-TRM 

E. Contract/Pr No.: W56HZV-11-R-0301 

F. Contractor: 

_____________________________________________________________________________________ 

1. Data Item No. A037                  

2. Title of Data Item: LOGISTICS MANAGEMENT INFORMATION (LMI) DATA PRODUCT(S)                              

3. Subtitle: PROVISIONING PARTS LIST (PPL)  

4. Authority:  DI-ALSS-81529 

5. Contract Reference: C.7.12.2 

6. Requiring Office: AMSTA-LC-CJAPA 

7. DD250 REQ: LT 

8. App Code:  A             

9. Dist. Statement Required: A  

10. Frequency:  AS REQ          

11. As Of Date: SEE BLK 16 

12. Date of First Sub:  SEE BLK 16 

13. Date of Subs: SEE BLK 16 

_____________________________________________________________________________________ 

14. Distribution      

A. Addressees                           B. Copies 

AMSTA-LC-CJAPA                          PAPER         E-MAIL       CD-ROM      

 

DEP    1              1              0 

FDEP    1              1              0 

 



15. Total:   2              2              0 

_____________________________________________________________________________________ 

Contract Data Requirements List 

16. Remarks: 

AS CLARIFIED AND TAILORED BY ATTACHMENT 0008 “LMI WORKSHEET” 

 

EACH PROVISIONING PARTS LIST (PPL) SUBMITTAL MUST BE ACCOMPANIED WITH SUPPORTING 

ENGINEERING DATA FOR PROVISIONING (EDFP) THAT MATCHES THE PPL SUBMITTED. MISSING PPL 

DATA IN ANY SUBMITTAL WILL RENDER THE PPL INCOMPLETE AND NON-ACCEPTABLE. SUCH 

SUBMITTALS WILL REMAIN IN A NON-ACCEPTABLE STATUS UNTIL APPROVED PPL AND COMPLETE EDFP 

SUPPORTING DOCUMENTATION IS PROVIDED. 

 

PPL WILL BE DEVELOPED IN TOP DOWN, BREAK DOWN, DISASSEMBLY SEQUENCE THAT MATCHES THE 

DEFINED MAINTENANCE LEVELS AND FUNCTIONAL GROUPS OF THE MAC.  EDFP WILL ALSO BE 

PRESENTED IN THIS SAME SEQUENCE AS THE PPL WITH PLISN’S FOR PIECE PARTS/ASSEMBLIES AND 

PART NUMBER ANNOTATED ON THE EDFP.  ALL CONFIGURATION CHANGES (DCN) WILL BE 

INCORPORATED AT THE END OF THE PROCUREMENT EFFORT IN THE FINAL PPL AND ACCOMPANIED BY 

EDFP.   

 

PRELIMINARY PPL SHALL BE SUBMITTED TO GOVERNMENT NO LATER THEN 14 DAYS PRIOR TO INITIAL 

PROVISIONING CONFERENCE. THE CONTRACTOR SHALL SUBMIT ELECTRONIC COPY PLUE ONE HARD 

COPY OF LMI PROVISIONING DATA (PPL) PPL WILL BE IN A ACCEPTABLE FORMAT AND COMPATABLE 

WITH LOGISTICS MODERNIZATION PROGRAM (LMP) USING GUIDANCE FROM AMC P 700-25 SEC C 

SUBMITTED IN GOVERNMENT APPROVED  GEIA-STD-0007, Logistics Product Data  GEIA-HB-0007, 

Logistics Product Data Handbook (copies of both documents available at www.geia.org).  FORMAT TO 

INCLUDE NEXT HIGHER ASSEMBLY PLISN DATA, A KEY ELEMENT FOR CREATION OF A ACCEPTABLE BILL 

OF MATERIAL (BOM) FOR ANY REJECTS THE CONTRACTOR SHALL CORRECT WITHIN 5 WORKING DAYS.  

 

PPL SHALL BE MADE AVAILABLE AT ALL FOLLOW ON PROVISIONING CONFERENCES. AN ELECTRONIC 

SUBMITTAL INCORPORATING COMMENTS FROM THE FOLLOW ON PROVISIONING CONFERENCE IS DUE 

21 DAYS AFTER THE CONFERENCES. 

 

DRAFT PPL SHALL BE DELIVERED AT THE GOVERNMENT VERIFICATION. THE CONTRACTOR SHALL 

INCORPORATE VERIFICATION COMMENTS INTO A FINAL PPL SUBMITTAL. THE FINAL PPL AND EDFP WILL 

BE DELIVERED CONCURRENTLY WITH THE FDEP COPY OF THE MANUAL.   

 

ALL CORRECTIONS AND CHANGES THAT REFLECT FINAL CONFIGURATION MUST BE INCLUDED IN THE 

FINAL PPL.   

COMMERCIAL ITEM (CI), COMMERICAL OFF THE SHELF (COTS) ITEMS WILL BE IDENTIFIED IN THE PPL TO 

THE LEVEL OF PARTS IDENTIFICATION REQUIRED FOR MAC MAINTENANCE LEVELS.  SUPPORTING COTS 

PROVISIONING TECHNICAL DOCUMENTATION (PTD) MUST ACCOMPANY ALL PPL SUBMISSION IN A TOP-

DOWN BREAK DOWN, DISASSEMBLY SEQUENCE THAT INTERFACES WITH THE PPL SEQUENCE. 



 

ELECTRONIC SUBMISSIONS SHALL BE ON CD-ROM READABLE BY COMPUTERS RUNNING MICROSOFT 

WINDOWS OR AS ARRANGED IN WRITING WITH THE PCO. 

 

GOVERNMENT RECEIPT OF DOCUMENTATION DOES NOT CONSTITUTE ACCEPTANCE. AMSTA-LC-CJAPA 

WILL PROVIDE NOTICE OF ACCEPTANCE FOR THE DOCUMENTATION THROUGH THE PCO TO 

CONTRACTOR WITHIN THE ESTABLISHED TIME FRAME AND GUIDELINES CALLED OUT IN THE SCOPE OF 

WORK AND APPLICABLE CDRLS. 

 

ELECTRONIC SUBMITTALS UNDER THIS CDRL SHALL BE FORWARDED TO THE FOLLOWING ADDRESS: 

AMSTA-LCC-JA: jennifer.l.meinke.civ@mail.mil   

_____________________________________________________________________________________ 

G. Prepared By: BRIAN MCKENNA  

H. Date:        04 AUG 2011  

I. Approved By: TERRANCE BEDO  

J. Date:        04 AUG 2011 

 

************************************************************************************* 

_____________________________________________________________________________________ 

CONTRACT DATA REQUIREMENTS LIST- A038                                                                                                                                                                   

Form Approval OMB No. 0704-0188 

Public reporting burden for this collection of information is estimated to average 440 hours per 

response, including the time for reviewing instructions, searching existing data sources, gathering and 

maintaining the data needed, and completing and reviewing the collection of information. Send 

comments regarding this burden estimate or any other aspect of this collection of information, including 

suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, 

Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, 

Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project 

(0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either these addresses. Send 

completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E. 

_____________________________________________________________________________________ 

A. Contract Line Item No.:9000 

B. Exhibit: A 

C. Category: LOGISTICS   

D. System/Item: MFS-TRM 

E. Contract/Pr No.: W56HZV-11-R-0301 

F. Contractor: 

_____________________________________________________________________________________ 

1. Data Item No. A038                  

2. Title of Data Item: NMWR CANDIDATES LIST                              

3. Subtitle: 

4. Authority:  DI-ADMN-81505 



5. Contract Reference: C.7.13.1 

6. Requiring Office: AMSTA-LC-CJAPA 

7. DD250 REQ: LT 

8. App Code:  A             

9. Dist. Statement Required: A  

10. Frequency:  AS REQ          

11. As Of Date: SEE BLK 16 

12. Date of First Sub:  SEE BLK 16 

13. Date of Subs: SEE BLK 16 

_____________________________________________________________________________________ 

14. Distribution      

A. Addressees                           B. Copies 

AMSTA-LC-CJAPA                          PAPER         E-MAIL       CD-ROM      

 

DRAFT    1              1              0 

FINAL    2              1              1 

 

15. Total:   3              2              1 

_____________________________________________________________________________________ 

Contract Data Requirements List 

16. Remarks: 

THE CONTRACTOR SHALL DELIVER DRAFT NMWR CANDIDATES LIST AT THE PROVISIONING CONFERENCE 

SIXTY (60) DAYS AFTER CONTRACT AWARD AND EVERY CONFERENCE THEREAFTER. THE GOVERNMENT 

WILL REVIEW DRAFT IAW REQUIREMENTS SPECIFIED IN THE SOW AND PROVIDE COMMENTS NLT 30 

DAYS AFTER RECEIPT. THE CONTRACTOR SHALL SUBMIT FINAL CORRECTED LIST 30 DAYS AFTER RECEIPT 

OF FINAL GOVERNMENT COMMENTS. DELIVERY SHALL BE IN CONTRACTORS FORMAT. GOVERNMENT 

RECEIPT OF DOCUMENTATION DOES NOT CONSTITUTE ACCEPTANCE. AMSTA-LC-CJA WILL PROVIDE 

NOTICE OF ACCEPTANCE FOR THE DOCUMENTATION THROUGH THE PCO TO CONTRACTOR WITHIN THE 

ESTABLISHED TIME FRAME AND GUIDELINES CALLED OUT IN THE SCOPE OF WORK AND APPLICABLE 

CDRLS. 

 

ELECTRONIC SUBMISSIONS SHALL BE ON CD-ROM READABLE BY COMPUTERS RUNNING MICROSOFT 

WINDOWS OR AS ARRANGED IN WRITING WITH THE PCO. ELECTRONIC SUBMITTALS UNDER THIS CDRL 

SHALL BE FORWARDED TO THE FOLLOWING ADDRESS: 

AMSTA-LCC-JA: jennifer.l.meinke.civ@mail.mil  

____________________________________________________________________________________ 

G. Prepared By: BRIAN MCKENNA  

H. Date:        04 AUG 2011  

I. Approved By: TERRANCE BEDO  

J. Date:        04 AUG 2011 

 

************************************************************************************* 



_____________________________________________________________________________________ 

CONTRACT DATA REQUIREMENTS LIST- A039                                                                                                                                                                   

Form Approval OMB No. 0704-0188 

Public reporting burden for this collection of information is estimated to average 440 hours per 

response, including the time for reviewing instructions, searching existing data sources, gathering and 

maintaining the data needed, and completing and reviewing the collection of information. Send 

comments regarding this burden estimate or any other aspect of this collection of information, including 

suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, 

Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, 

Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project 

(0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either these addresses. Send 

completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E. 

_____________________________________________________________________________________ 

A. Contract Line Item No.:9000 

B. Exhibit: A 

C. Category: LOGISTICS   

D. System/Item: MFS-TRM 

E. Contract/Pr No.: W56HZV-11-R-0301 

F. Contractor: 

_____________________________________________________________________________________ 

1. Data Item No. A039                  

2. Title of Data Item: NMWR DATA SUMMARY                              

3. Subtitle: 

4. Authority:  DI-ADMN-81505 

5. Contract Reference: C.7.13.2 

6. Requiring Office: AMSTA-LC-CJAPA 

7. DD250 REQ: LT 

8. App Code:  A             

9. Dist. Statement Required: A  

10. Frequency:  AS REQ          

11. As Of Date: SEE BLK 16 

12. Date of First Sub:  SEE BLK 16 

13. Date of Subs: SEE BLK 16 

_____________________________________________________________________________________ 

14. Distribution      

A. Addressees                           B. Copies 

AMSTA-LC-CJAPA                          PAPER         E-MAIL       CD-ROM      

 

DRAFT    1              1              0 

FINAL    2              1              1 

 

15. Total:   3              2              1 



_____________________________________________________________________________________ 

Contract Data Requirements List 

16. Remarks: 

THE CONTRACTOR SHALL DELIVER THE DRAFT NMWR DATA SUMMARY 30 DAYS AFTER RECEIPT OF THE 

GOVERNMENT APPROVED NMWR CANDIDATES LIST.  

 

THE GOVERNMENT WILL REVIEW DRAFT IAW REQUIREMENTS SPECIFIED IN THE SOW AND PROVIDE 

COMMENTS NLT 30 DAYS AFTER RECEIPT. THE CONTRACTOR SHALL PROVIDE FINAL NMWR DATA 

SUMMARY 30 DAYS AFTER RECEIPT OF GOVERNMENT COMMENTS.  

 

DELIVERY SHALL BE ELECTRONIC IN MICROSOFT EXCEL ELECTRONIC FORMAT. GOVERNMENT RECEIPT OF 

DOCUMENTATION DOES NOT CONSTITUTE ACCEPTANCE. AMSTA-LC-CJA WILL PROVIDE NOTICE OF 

ACCEPTANCE FOR THE DOCUMENTATION THROUGH THE PCO TO CONTRACTOR WITHIN THE 

ESTABLISHED TIME FRAME AND GUIDELINES CALLED OUT IN THE SCOPE OF WORK AND APPLICABLE 

CDRLS.  

 

ELECTRONIC SUBMISSIONS SHALL BE ON CD-ROM READABLE BY COMPUTERS RUNNING MICROSOFT 

WINDOWS OR AS ARRANGED IN WRITING WITH THE PCO. ELECTRONIC SUBMITTALS UNDER THIS CDRL 

SHALL BE FORWARDED TO THE FOLLOWING ADDRESS: 

AMSTA-LCC-JA: jennifer.l.meinke.civ@mail.mil   

_____________________________________________________________________________________ 

G. Prepared By: BRIAN MCKENNA  

H. Date:        04 AUG 2011  

I. Approved By: TERRANCE BEDO  

J. Date:        04 AUG 2011 

 

************************************************************************************* 

_____________________________________________________________________________________ 

CONTRACT DATA REQUIREMENTS LIST- A040                                                                                                                                                                   

Form Approval OMB No. 0704-0188 

Public reporting burden for this collection of information is estimated to average 440 hours per 

response, including the time for reviewing instructions, searching existing data sources, gathering and 

maintaining the data needed, and completing and reviewing the collection of information. Send 

comments regarding this burden estimate or any other aspect of this collection of information, including 

suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, 

Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, 

Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project 

(0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either these addresses. Send 

completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E. 

_____________________________________________________________________________________ 

A. Contract Line Item No.:9000 

B. Exhibit: A 



C. Category: TM   

D. System/Item: MFS-TRM 

E. Contract/Pr No.: W56HZV-11-R-0301 

F. Contractor: 

_____________________________________________________________________________________ 

1. Data Item No. A040                  

2. Title of Data Item: DESIGN CHANGE NOTICE                             

3. Subtitle: (DCN) 

4. Authority:  DI-ADMN-81505 

5. Contract Reference: C.7.11.1 

6. Requiring Office: AMSTA-LC-CJAPA 

7. DD250 REQ: LT 

8. App Code:  A             

9. Dist. Statement Required: A  

10. Frequency:  AS REQ          

11. As Of Date: SEE BLK 16 

12. Date of First Sub:  SEE BLK 16 

13. Date of Subs: SEE BLK 16 

_____________________________________________________________________________________ 

14. Distribution      

A. Addressees                           B. Copies 

                                        PAPER         E-MAIL       CD-ROM      

AMSTA-LC-CJAPA 0              1              0 

 

15. Total:  0              1              0 

_____________________________________________________________________________________ 

Contract Data Requirements List 

16. Remarks: 

SUBMISSIONS: ANY TIME THE CONTRACTOR SUBMITS AN ENGINEERING CHANGE PROPOSAL DURING 

THE TERM OF THE CONTRACT: A DESIGN CHANGE NOTICE (DCN) SHALL BE SUBMITTED CONCURRENTLY 

WITH THE ECP. 

 

DESIGN CHANGE NOTICE’S (DCN) SHALL FULLY SUPPORT ALL APPROVED CHANGES, ADDITIONS, 

DELETIONS IDENTIFIED AND APPROVED BY GOVERNMENT AFTER FIRST ARTICLE TEST (FAT). DCN SHALL 

CLEARLY IDENTIFY AFFECTED TECHNICAL MANUAL AND PROVISIONING DATA TO BE INCORPORATED AS 

APPLICABLE.  EDFP DATA NECESSARY TO SUPPORT DCN SHALL BE PROVIDED BY CONTRACTOR AND 

INCORPORATED INTO PPL.  

 

DESIGN CHANGE NOTICE’S SHALL BE PREPARED ACCORDING TO DI-ALSS-81529, THE SCOPE OF WORK 

PARAGRAPH C.7.15, AND ATTACHMENT 0008 OF THIS CONTRACT. 

  



ALL CORRECTIONS AND CHANGES THAT REFLECT FINAL CONFIGURATION MUST BE INCLUDED IN THE 

FINAL PPL.   

COMMERCIAL ITEM (CI), COMMERICAL OFF THE SHELF (COTS) ITEMS WILL BE IDENTIFIED IN THE PPL TO 

THE LEVEL OF PARTS IDENTIFICATION REQUIRED FOR MAC MAINTENANCE LEVELS.  SUPPORTING COTS 

PTD MUST ACCOMPANY ALL PPL SUBMISSION IN A TOP-DOWN BREAK DOWN, DISASSEMBLY SEQUENCE 

THAT INTERFACES WITH THE PPL SEQUENCE. 

 

ELECTRONIC SUBMISSIONS SHALL BE ON CD-ROM READABLE BY COMPUTERS RUNNING MICROSOFT 

WINDOWS OR AS ARRANGED IN WRITING WITH THE PCO. 

 

GOVERNMENT RECEIPT OF DOCUMENTATION DOES NOT CONSTITUTE ACCEPTANCE. AMSTA-LC-CJAPA 

WILL PROVIDE NOTICE OF ACCEPTANCE FOR THE DOCUMENTATION THROUGH THE PCO TO 

CONTRACTOR WITHIN THE ESTABLISHED TIME FRAME AND GUIDELINES CALLED OUT IN THE SCOPE OF 

WORK AND APPLICABLE CDRLS. 

 

ELECTRONIC SUBMITTALS UNDER THIS CDRL SHALL BE FORWARDED TO THE FOLLOWING ADDRESS: 

AMSTA-LCC-JA: jennifer.l.meinke.civ@mail.mil  

_____________________________________________________________________________________ 

G. Prepared By: BRIAN MCKENNA  

H. Date:        29 MAR 2011  

I. Approved By: TERRANCE BEDO  

J. Date:        29 MAR 2011 

 

************************************************************************************* 

_____________________________________________________________________________________ 

CONTRACT DATA REQUIREMENTS LIST- A041                                                                                                                                                                   

Form Approval OMB No. 0704-0188 

Public reporting burden for this collection of information is estimated to average 440 hours per 

response, including the time for reviewing instructions, searching existing data sources, gathering and 

maintaining the data needed, and completing and reviewing the collection of information. Send 

comments regarding this burden estimate or any other aspect of this collection of information, including 

suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, 

Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, 

Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project 

(0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either these addresses. Send 

completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E. 

_____________________________________________________________________________________ 

A. Contract Line Item No.:9000 

B. Exhibit: A 

C. Category:  

D. System/Item: MFS-TRM 

E. Contract/Pr No.: W56HZV-11-R-0301 



F. Contractor: 

_____________________________________________________________________________________ 

1. Data Item No. A041                  

2. Title of Data Item: TECHNICAL MANUAL INCLUDING REPAIR AND SPECIAL TOOLS LIST                         

3. Subtitle: OPERATOR'S AND FIELD MAINTENANCE MANUAL (-13&P) 

4. Authority:  DI-TMSS-80527A 

5. Contract Reference: C.8.3 

6. Requiring Office: LCC-JL 

7. DD250 REQ: DD 

8. App Code:  A             

9. Dist. Statement Required: SEE BLK 16 

10. Frequency: AS REQ        

11. As Of Date:  

12. Date of First Sub:  

13. Date of Subs: AS REQ 

_____________________________________________________________________________________ 

14. Distribution      

A. Addressees                           B. Copies 

LCC-JL                                                        FINAL      

                                        DRAFT              REG      REPRO 

   6                  3         2 

 

15. Total:   6                  3         2 

_____________________________________________________________________________________ 

Contract Data Requirements List 

16. Remarks: 

Draft Equipment Publication (DEP) delivery required 40 days after FAT approval.   

  

FDEP delivery is due 30 days after receipt of government verification and DEP review comments.    

FDEP delivery shall include PDF files per SOW and attachments to this CDRL.   

 

The Government will review FDEP/PDF and provide comments NLT 45 days after receipt.    

 

Final Reproducible Copy (FRC)/Electronic Technical Manual (ETM) version (including editable source 

files), as required by this CDRL and its attachments, are due 15 days after receipt of government FDEP 

comments. 

 

Receipt of deliveries by the Government does not denote acceptance. All draft delivery reviews shall 

continue until the Government SMEs deem them acceptable for use. 

 

One Government printed copy operator manual shall be placed in a dry location, secured in the 

operator’s station, and shipped with each vehicle. 



 

A DD Form 250 shall only accompany the FRC/ETM version submission per this CDRL. 

 

LCC-JL: cynthia.a.harms.civ@mail.mil 

_____________________________________________________________________________________ 

G. Prepared By: CHRISTINAE MURRAY 

H. Date:        23 MAR 2011  

I. Approved By: PAMELA TINSLEY 

J. Date:        23 MAR 2011 

 

************************************************************************************* 

_____________________________________________________________________________________ 

CONTRACT DATA REQUIREMENTS LIST- A042                                                                                                                                                                   

Form Approval OMB No. 0704-0188 

Public reporting burden for this collection of information is estimated to average 440 hours per 

response, including the time for reviewing instructions, searching existing data sources, gathering and 

maintaining the data needed, and completing and reviewing the collection of information. Send 

comments regarding this burden estimate or any other aspect of this collection of information, including 

suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, 

Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, 

Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project 

(0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either these addresses. Send 

completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E. 

_____________________________________________________________________________________ 

A. Contract Line Item No.:9000 

B. Exhibit: A 

C. Category: PUBLICATIONS 

D. System/Item: MFS-TRM 

E. Contract/Pr No.: W56HZV-11-R-0301 

F. Contractor: 

_____________________________________________________________________________________ 

1. Data Item No. A042                  

2. Title of Data Item: LONG TERM STORAGE INSTRUCTIONS TECHNICAL BULLETIN (TB)                         

3. Subtitle: TB #TBD 

4. Authority:  DI-PACK-80121B, MIL-STD-40051-2 CH1-3, MIL-STD-2073, MIL-STD-129 

5. Contract Reference: C.9.1.1 

6. Requiring Office: AMSTA-LCL-MSP 

7. DD250 REQ: DD 

8. App Code:  A             

9. Dist. Statement Required: A 

10. Frequency: AS REQ        

11. As Of Date:  



12. Date of First Sub: SEE BLK 16 

13. Date of Subs: SEE BLK 16 

_____________________________________________________________________________________ 

14. Distribution      

A. Addressees                           B. Copies 

                                                              FINAL      

                                        DRAFT              REG      REPRO 

SFAE-CSS-FP-C  1                  0         1 

AMSTA-LCC-JL   1                  0         1 

AMSTA-LCL-MSP 

  PTM   2                  0         0 

  FPTM   0                  2         0 

  FRC   0                  1         1 

  DIGITIZED  0                  0         1 

  PDF   0                  0         1 

 

15. Total:  4                  3         5 

_____________________________________________________________________________________ 

Contract Data Requirements List 

16. Remarks: 

TAILORING:  By Attachment 0009 General Publications Requirements and  Attachment 0011 TM Matrix 

A-II for clarification. 

 

Each submission shall be considered an initial draft until accepted by the Government.  The Government 

shall review and determine acceptance or rejection of all submissions and notify contractor within 60 

business days of receipt.  If rejected, the contractor shall have 30 business days to correct any errors and 

return to the Government. 

 

Digitized (MS Word or equivalent) and PDF are due concurrent with the FRC submission.  

 

The contractor shall over-pack two copies of each DA-authenticated manual with each end item 

delivered. 

 

BLK7 - The PTBs and FPTBs shall be accompanied by a Letter of Transmittal.  DD-250 required for FRCs 

deliverable. 

 

BLK12 - The initial submittal of the Preliminary Technical Bulletin (PTB) shall be due 120 business days 

after Government acceptance of the Initial Maintenance Allocation Chart (MAC) .The initial submittal 

PTB shall incorporate results from contractor Validation and any nomenclature changes as a result of the 

provisioning process. 

 



BLK13 - The Final Preliminary Technical Bulletin (FPTB) is due 30 business days after Government receipt 

of the initial submittal and shall incorporate all changes identified during Logistics Demonstration, 

Government review of the initial submittal and any nomenclature changes as a result of the provisioning 

process. 

 

The Final Reproducible Copy (FRC) TB is due 60 business days after the completion of the Verification 

conference and shall include corrections from the Government Verification and any nomenclature 

changes as a result of the provisioning process. 

 

The Contractor shall deliver Electronic Technical Bulletin (ETB) version (including editable files), as 

required by this CDRL and its attachments, 15 business days after acceptance of FRC.  The Government 

will provide comments within 15 business days. 

 

BLK14 - Repro = electronic copy delivery to e-mail: 

 

SFAE-CSS-FP-P: andre.b.rozier.civ@mail.mil   

AMSTA-LCC-JL:  cynthia.a.harms.civ@mail.mil 

AMSTA-LCL-MSP:  steve.b.rule2.civ@mail.mil 

 

Hard Copy and electronic submittals under this CDRL shall be forwarded to the following address: 

U.S. Army TACOM 6501 E. 11 Mile Rd, mailstop 921, AMSTA-LCC-JL, (Warren, Mi  48397). 

_____________________________________________________________________________________ 

G. Prepared By: STEVEN RULE 

H. Date:        04 AUG 2011  

I. Approved By:  

J. Date:         

 

************************************************************************************* 

_____________________________________________________________________________________ 

CONTRACT DATA REQUIREMENTS LIST- A043                                                                                                                                                                   

Form Approval OMB No. 0704-0188 

Public reporting burden for this collection of information is estimated to average 440 hours per 

response, including the time for reviewing instructions, searching existing data sources, gathering and 

maintaining the data needed, and completing and reviewing the collection of information. Send 

comments regarding this burden estimate or any other aspect of this collection of information, including 

suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, 

Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, 

Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project 

(0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either these addresses. Send 

completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E. 

_____________________________________________________________________________________ 

A. Contract Line Item No.:9000 



B. Exhibit: A 

C. Category:  

D. System/Item: MFS-TRM 

E. Contract/Pr No.: W56HZV-11-R-0301 

F. Contractor: 

_____________________________________________________________________________________ 

1. Data Item No. A043                  

2. Title of Data Item: MFS-TRM TM VALIDATION PLAN                         

3. Subtitle: TM 10-5430-244-13&P 

4. Authority: DI-CMAN-80792A 

5. Contract Reference: C.8.7.3 

6. Requiring Office: LCC-JL 

7. DD250 REQ: LT 

8. App Code:  A             

9. Dist. Statement Required: N/A 

10. Frequency: SEE BLK 16        

11. As Of Date:  

12. Date of First Sub: SEE BLK 16 

13. Date of Subs: SEE BLK 16 

_____________________________________________________________________________________ 

14. Distribution      

A. Addressees                           B. Copies 

LCC-JL                                                        FINAL      

                                        DRAFT              REG      REPRO 

REPORT (PAPAER) 6                  3         2 

DIGITIZED  6                  3        2 

 

15. Total:  6                  3         2 

_____________________________________________________________________________________ 

Contract Data Requirements List 

16. Remarks: 

The Contractor is required to have and to use a Validation Plan to validate TM content.  The Validation 

Plan shall specify how TM content will be validated and when and where that content will be validated.  

The Validation Plan shall describe the validation method used for each type of TM content. 

 

The Validation Plan (contractor format) shall be due 30 days prior to the start of Validation of the 

Technical Manual. .  If the Government determines the Validation Plan will not ensure technical accuracy 

and adequacy of the TM deliverables, the Contractor will be required to change the plan. 

 

This report shall be submitted in digitized (MS Word or equivalent) and paper formats.   

 



The Government shall review and determine acceptance or rejection and notify contractor of 

acceptance or rejection within 30 days of receipt. If rejected, the contractor shall have 10 days to 

correct any errors, or clarify validation results, and return a corrected report to the Government.  The 

submission shall be considered an initial draft until accepted by the Government.   

 

Government receipt of documentation does not constitute acceptance. AMSTA-LCC-JL will provide 

notice of acceptance for the documentation through the PCO to contractor within the established time 

frame and guidelines called out in the Scope of Work and applicable CDRLs. 

 

Hard copy and electronic submittals under this CDRL shall be forwarded to the following address: 

 

        U.S. Army TACOM       

        AMSTA-LCC-JL ,  Attn: Cynthia Harms       

        6501 E. 11 Mile                                       

        Mail Stop # 921       

        Warren MI  48397-5000 

 

Electronic submittals under this CDRL shall be forwarded to the following address:  

LCC-JL: cynthia.a.Harms.civ@mail.mil 

_____________________________________________________________________________________ 

G. Prepared By: CHRISTINAE MURRAY 

H. Date:        19 JUL 2011  

I. Approved By: PAMELA TINSLEY 

J. Date:        19 JULY 2011 

 

************************************************************************************* 

_____________________________________________________________________________________ 

CONTRACT DATA REQUIREMENTS LIST- A044                                                                                                                                                                   

Form Approval OMB No. 0704-0188 

Public reporting burden for this collection of information is estimated to average 440 hours per 

response, including the time for reviewing instructions, searching existing data sources, gathering and 

maintaining the data needed, and completing and reviewing the collection of information. Send 

comments regarding this burden estimate or any other aspect of this collection of information, including 

suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, 

Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, 

Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project 

(0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either these addresses. Send 

completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E. 

_____________________________________________________________________________________ 

A. Contract Line Item No.:9000 

B. Exhibit: A 

C. Category:  



D. System/Item: MFS-TRM 

E. Contract/Pr No.: W56HZV-11-R-0301 

F. Contractor: 

_____________________________________________________________________________________ 

1. Data Item No. A044                  

2. Title of Data Item: MFS-TRM VALIDATION REPORT                        

3. Subtitle: TM 10-5430-244-13&P 

4. Authority: DI-CMAN-80792A 

5. Contract Reference: C.8.7.4 

6. Requiring Office: LCC-JL 

7. DD250 REQ: DD 

8. App Code:  A             

9. Dist. Statement Required: N/A 

10. Frequency: SEE BLK 16        

11. As Of Date:  

12. Date of First Sub: SEE BLK 16 

13. Date of Subs: SEE BLK 16 

_____________________________________________________________________________________ 

14. Distribution      

A. Addressees                           B. Copies 

LCC-JL                                                        FINAL      

                                        DRAFT              REG      REPRO 

REPORT (PAPER) 1                  0         0 

DIGITIZED  1                  0         0 

 

15. Total:  2                  0         0 

_____________________________________________________________________________________ 

Contract Data Requirements List 

16. Remarks: 

The Validation Report shall certify that Validation has been completed, shall list in detail the effort 

undertaken during Validation (processes, corrections, etc.), and shall show the TM deliverable has had 

QA applied with use of the Equipment Publications Defects List (Attachment 0012). The Validation 

Report shall include a signature of an individual authorized to represent the Contractor. The 

Contractor’s complete Validation Records shall be made available to the Government upon request. 

 

The Validation Report (contractor format) is due concurrent with the DEP submittal of the Technical 

Manual (TM). 

  

This report shall be submitted in digitized (MS Word or equivalent) and paper formats.   

 

The Government shall review and determine acceptance or rejection and notify contractor of 

acceptance or rejection within 30 days of receipt. If rejected, the contractor shall have 10 days to 



correct any errors, or clarify validation results, and return a corrected report to the Government.  The 

submission shall be considered an initial draft until accepted by the Government.   

Government receipt of documentation does not constitute acceptance. AMSTA-LCC-JL will provide 

notice of acceptance for the documentation through the PCO to contractor within the established time 

frame and guidelines called out in the Scope of Work and applicable CDRLs. 

Hard copy and electronic submittals under this CDRL shall be forwarded to the following address: 

         

        U.S. Army TACOM       

        Attn: AMSTA-LCC-JL (Ms. Cynthia Harms) 

        6501 E. 11 Mile 

        Mail Stop # 921 

        Warren MI  48397-5000 

 

Electronic submittals under this CDRL shall be forwarded to the following address:  

LCC-JL: cynthia.a.harms.civ@mail.mil 

_____________________________________________________________________________________ 

G. Prepared By: CHRISTINAE MURRAY 

H. Date:        19 JUL 2011  

I. Approved By: PAMELA TINSLEY 

J. Date:        26 JULY 2011 

 

 

************************************************************************************* 

 

_____________________________________________________________________________________ 

CONTRACT DATA REQUIREMENTS LIST- A045                                                                                                                                                                   

Form Approval OMB No. 0704-0188 

Public reporting burden for this collection of information is estimated to average 440 hours per 

response, including the time for reviewing instructions, searching existing data sources, gathering and 

maintaining the data needed, and completing and reviewing the collection of information. Send 

comments regarding this burden estimate or any other aspect of this collection of information, including 

suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, 

Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, 

Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project 

(0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either these addresses. Send 

completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E. 

_____________________________________________________________________________________ 

A. Contract Line Item No.:9000 

B. Exhibit: A 

C. Category:  

D. System/Item: MFS-TRM 

E. Contract/Pr No.: W56HZV-11-R-0301 



F. Contractor: 

_____________________________________________________________________________________ 

1. Data Item No. A045                  

2. Title of Data Item: LOGISTICS MANAGEMENT INFORMATION (LMI) DATA PRODUCT(S)                        

3. Subtitle: PACKAGING 

4. Authority: DI-ALSS-81529 

5. Contract Reference: C.9.3 

6. Requiring Office: AMSTA-LCL-MSP 

7. DD250 REQ: LT 

8. App Code:  A             

9. Dist. Statement Required: A 

10. Frequency: AS REQ        

11. As Of Date:  

12. Date of First Sub: SEE BLK 16 

13. Date of Subs: SEE BLK 16 

_____________________________________________________________________________________ 

14. Distribution      

A. Addressees                           B. Copies 

AMSTA-LCL-MSP                                                 FINAL      

                                        DRAFT              REG      REPRO 

PACKAGING  1                  0         1 

 

15. Total:  1                  0         1 

_____________________________________________________________________________________ 

Contract Data Requirements List 

16. Remarks: 

Format and content are described in MIL-PRF-49506 and clarified / tailored by two attachments: 

 

   1. DI-ALSS-81529 Attachment 0014, Logistics Management Information  Packaging Data Products 

   2. DI-ALSS-81529 Attachment 0015, Incoming Transaction Format 

 

The following data element positions as defined in DI-ALSS-81529 Attachment 2 will be left blank: 

17, 27-28, 38, 114, 158, 209, 215-336 

 

BLK 12 - The Contractor shall submit all deliverables within 90 business days after each provisioning 

conference in accordance with the current government approved ILS schedule.  Government shall 

review and determine the acceptance of each submission and notify the contractor within 45 business 

days of receipt. 

 

BLK 13 - The Contractor shall submit corrected  deliverables within 30 business days to of receipt of 

Government comments. 

 



For Engineering changes and logistics changes, submit within 60 days after approved change. 

 

LMI Data Products for all Special Group Items shall be submitted with the Special Packaging Instruction. 

   

Packaging: 

Repro = electronic copy delivery to email: 

AMSTA-LCL-MSP:  steve.b.rule2.civ@mail.mil 

    

_____________________________________________________________________________________ 

G. Prepared By: ANTONIA BITTNER 

H. Date:        07 MAR 2011  

I. Approved By:  

J. Date: 

 

 

************************************************************************************* 

_____________________________________________________________________________________ 

CONTRACT DATA REQUIREMENTS LIST- A046                                                                                                                                                                   

Form Approval OMB No. 0704-0188 

Public reporting burden for this collection of information is estimated to average 440 hours per 

response, including the time for reviewing instructions, searching existing data sources, gathering and 

maintaining the data needed, and completing and reviewing the collection of information. Send 

comments regarding this burden estimate or any other aspect of this collection of information, including 

suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, 

Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, 

Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project 

(0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either these addresses. Send 

completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E. 

_____________________________________________________________________________________ 

A. Contract Line Item No.:9000 

B. Exhibit: A 

C. Category:  

D. System/Item: MFS-TRM 

E. Contract/Pr No.: W56HZV-11-R-0301 

F. Contractor: 

_____________________________________________________________________________________ 

1. Data Item No. A046                  

2. Title of Data Item: SPECIAL PACKAGING INSTRUCTION (SPI)                       

3. Subtitle: PACKAGING 

4. Authority: DI-PACK-80121B 

5. Contract Reference: C.9.4 

6. Requiring Office: AMSTA-LCL-MSP 



7. DD250 REQ: LT 

8. App Code:  A             

9. Dist. Statement Required: A 

10. Frequency: AS REQ        

11. As Of Date:  

12. Date of First Sub: SEE BLK 16 

13. Date of Subs: SEE BLK 16 

_____________________________________________________________________________________ 

14. Distribution      

A. Addressees                           B. Copies 

AMSTA-LCL-MSP                                                 FINAL      

                                        DRAFT              REG      REPRO 

PACKAGING  1                  0         1 

 

15. Total:  1                  0         1 

_____________________________________________________________________________________ 

Contract Data Requirements List 

16. Remarks: 

A cover letter or notice of submission for each data deliverable shall be sent to the Systems Acquisition 

Manager (SAM) and to the Contract Specialist (buyer). 

 

BLK 12 - All SPIs shall be submitted within 90 business days after each provisioning conference in 

accordance with the current government approved ILS schedule.  Government shall review and 

determine the acceptance of each submission and notify the contractor within 45 business days of 

receipt. 

 

SPI changes as a result of engineering changes and logistics changes shall be submitted within 60 days 

after Government approval of the change.   

 

BLK 13 - The Contractor shall submit corrected SPI within 30 business days to of receipt of Government 

comments. 

 

Special Packaging Instructions must be submitted electronically in a format that is readable and editable 

by the Government (currently MS Word – Office) Repro copy = Electronic delivery CD ROM or email.  

 

Packaging: 

Repro = electronic copy delivery to email: 

AMSTA-LCL-MSP:  steve.b.rule2.civ@mail.mil 

_____________________________________________________________________________________ 

G. Prepared By: ANTONIA BITTNER 

H. Date:        07 MAR 2011  

I. Approved By:  



J. Date: 

 

************************************************************************************* 

_____________________________________________________________________________________ 

CONTRACT DATA REQUIREMENTS LIST- A047                                                                                                                                                                   

Form Approval OMB No. 0704-0188 

Public reporting burden for this collection of information is estimated to average 440 hours per 

response, including the time for reviewing instructions, searching existing data sources, gathering and 

maintaining the data needed, and completing and reviewing the collection of information. Send 

comments regarding this burden estimate or any other aspect of this collection of information, including 

suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, 

Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, 

Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project 

(0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either these addresses. Send 

completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E. 

_____________________________________________________________________________________ 

A. Contract Line Item No.:9000 

B. Exhibit: A 

C. Category:  

D. System/Item: MFS-TRM 

E. Contract/Pr No.: W56HZV-11-R-0301 

F. Contractor: 

_____________________________________________________________________________________ 

1. Data Item No. A047                  

2. Title of Data Item: SPECIAL PACKAGING INSTRUCTION VALIDATION TEST REPORT                       

3. Subtitle: PACKAGING 

4. Authority: DI-PACK-80457 

5. Contract Reference: C.9.4 

6. Requiring Office: AMSTA-LCL-MSP 

7. DD250 REQ: LT 

8. App Code:  A             

9. Dist. Statement Required: A 

10. Frequency: AS REQ        

11. As Of Date:  

12. Date of First Sub: SEE BLK 16 

13. Date of Subs: SEE BLK 16 

_____________________________________________________________________________________ 

14. Distribution      

A. Addressees                           B. Copies 

AMSTA-LCL-MSP                                                 FINAL      

                                        DRAFT              REG       REPRO 

PACKAGING  1                  0         1 



 

15. Total:  1                  0         1 

_____________________________________________________________________________________ 

Contract Data Requirements List 

16. Remarks: 

A Packaging Validation Test Report and Engine Preservation Validation Report shall be submitted for 

each SPI component as an attachment to the Special Packaging Instruction. 

 

BLK 12 – Submit within 90 business days after each provisioning conference in accordance with the 

current government approved ILS schedule.  Government shall review and determine the acceptance of 

each submission and notify the contractor within 45 business days of receipt. 

 

BLK 13 – Resubmit as necessary and within 30 days after receipt of Government comments. 

 

BLK 14 –Submit electronically in a format that is readable and editable by the Government (currently MS 

Word – Office) Repro copy = Electronic delivery CD ROM or email.  

 

Packaging: 

Repro = electronic copy delivery to email: 

AMSTA-LCL-MSP:  steve.b.rule2.civ@mail.mil 

 

Special Group Items:  Validation testing of Special Packaging Instruction (SPI) prototypes shall be in 

accordance with ASTM D 4169 “Standard Practice for Performance Testing of Shipping Containers and 

Systems” Acceptance Criteria 3, Distribution Cycle 18, Assurance Level I for items not previously tested.  

Items with previously approved documented test results may be exempt from validation testing.  

Validation testing may be limited to Test Schedule “A” and Test Schedule “F”.  Replicate testing and 

climatic conditioning are not required.  Each SPI submitted shall have a validation report including 

photographs.  Photographs shall show the product is undamaged. 

 

_____________________________________________________________________________________ 

G. Prepared By: ANTONIA BITTNER 

H. Date:        07 MAR 2011  

I. Approved By:  

J. Date: 

 

 

************************************************************************************* 

_____________________________________________________________________________________ 

CONTRACT DATA REQUIREMENTS LIST- A048                                                                                                                                                                   

Form Approval OMB No. 0704-0188 

Public reporting burden for this collection of information is estimated to average 440 hours per 

response, including the time for reviewing instructions, searching existing data sources, gathering and 



maintaining the data needed, and completing and reviewing the collection of information. Send 

comments regarding this burden estimate or any other aspect of this collection of information, including 

suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, 

Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, 

Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project 

(0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either these addresses. Send 

completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E. 

_____________________________________________________________________________________ 

A. Contract Line Item No.:9000 

B. Exhibit: A 

C. Category: TRAINING 

D. System/Item: MFS-TRM 

E. Contract/Pr No.: W56HZV-11-R-0301 

F. Contractor: 

_____________________________________________________________________________________ 

1. Data Item No. A048                  

2. Title of Data Item: TRAINING COURSE OUTLINE                       

3. Subtitle:  

4. Authority: DI-ILSS-80872(T) 

5. Contract Reference: C.10.1.1 

6. Requiring Office: AMSTA-LCL-FT 

7. DD250 REQ: LT 

8. App Code: A             

9. Dist. Statement Required: A 

10. Frequency: R/ASR       

11. As Of Date: SEE BLK 16 

12. Date of First Sub: SEE BLK 16 

13. Date of Subs: SEE BLK 16 

_____________________________________________________________________________________ 

14. Distribution      

A. Addressees                           B. Copies 

                                                              FINAL      

                                        DRAFT              REG       REPRO 

AMSTA-LCL-FT  10                  10         0                                                        

 

15. Total:  10                  10         0                                                        

_____________________________________________________________________________________ 

Contract Data Requirements List 

16. Remarks: 

Training Course Outline. The contractor shall deliver a training course outline in accordance with DI-ILSS-

80872 (T) for I&KPT/NET. The outline (POI) Program Of Instruction is a schedule of events and includes a 

breakdown of individual topics showing the time allotted, materials required (TV, VCR, etc.), facility 



requirements, reference materials, type of instruction (practical, exercise, lecture, demonstration, video, 

etc.) and tools required for each topic. Commercial format is acceptable. A sample outline will be 

provided to the contractor at the start of work meeting. 

 

The training outline will remain as a draft until Instructor and Key Personnel Operator and Maintainer 

Training (I&KPT) has been completed. Changes to the training materials may occur due to the outcome 

of testing or the I&KPT. Training Outline will be in an editable digital format. 

* Submit draft copies of the training course outline 30 days prior to the start of First Article Testing 

(FAT). The Government will review and provide comments within 5 days after receiving the draft outline. 

** Submit draft copies of the training course outline 45 days prior to the start of I&KPT. The 

Government will review and provide comments within 5 days after receiving the draft outline. 

*** Submit draft copies of the training course outline 30 days prior to the start of I&KPT. The 

Government will review and provide comments within 5 days after receiving the draft outline. 

**** Re-submit the revised draft outline within 15 days after receiving Government comments. (The 

outline will be used for I&KPT and New Equipment Training (NET). The Government will provide 

comments within 15 days after successful completion of and I&KPT, with changes based on the results 

of other training input. 

***** Provide updates to the training outline as necessary due to changes in the course curriculum 

requirements, revision of the technical manuals, and modifications or changes to the system 

configurations. 

 

TAILORING: Para 10.1: Delete first sentence entirely. Second sentence delete "out a need for" and "with 

a minimum requirement for". 

Forth sentence delete "and to insert training malfunctions into the equipment". 

Paragraph 10.1.1: Delete first sentence entirely. 

Paragraph 10.2.1: Delete "clinical" from the first sentence. Delete third sentence entirely. 

Paragraph 10.2.1.1: Delete last sentence entirely. 

Paragraph 10.2.1.2: Delete paragraph. 

Paragraph 10.2.1.3: Delete third sentence entirely. 

Paragraph 10.2.2: Delete sub-para (3) entirely. 

 

See DID: New Equipment Training, DI-ILSS-80872(T). 

 

AMSTA-LCL-FT: carl.n.palmore.civ@mail.mil, timothy.l.walker1.civ@mail.mil  

_____________________________________________________________________________________ 

G. Prepared By: CARL PALMORE 

H. Date:          

I. Approved By:  

J. Date: 

 

************************************************************************************* 

 



_____________________________________________________________________________________ 

CONTRACT DATA REQUIREMENTS LIST- A049                                                                                                                                                                   

Form Approval OMB No. 0704-0188 

Public reporting burden for this collection of information is estimated to average 440 hours per 

response, including the time for reviewing instructions, searching existing data sources, gathering and 

maintaining the data needed, and completing and reviewing the collection of information. Send 

comments regarding this burden estimate or any other aspect of this collection of information, including 

suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, 

Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, 

Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project 

(0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either these addresses. Send 

completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E. 

_____________________________________________________________________________________ 

A. Contract Line Item No.:9000 

B. Exhibit: A 

C. Category: TRAINING 

D. System/Item: MFS-TRM 

E. Contract/Pr No.: W56HZV-11-R-0301 

F. Contractor: 

_____________________________________________________________________________________ 

1. Data Item No. A049                  

2. Title of Data Item: TRAINING MATERIALS INSTRUCTOR AND STUDENT GUIDES                       

3. Subtitle:  

4. Authority: DI-ILSS-80872(T) 

5. Contract Reference: C.10.1.2 

6. Requiring Office: AMSTA-LCL-FT 

7. DD250 REQ: DD 

8. App Code:              

9. Dist. Statement Required:  

10. Frequency: R/ASR       

11. As Of Date: SEE BLK 16 

12. Date of First Sub: SEE BLK 16 

13. Date of Subs: SEE BLK 16 

_____________________________________________________________________________________ 

14. Distribution      

A. Addressees                           B. Copies 

                                                              FINAL      

                                        DRAFT              REG       REPRO 

AMSTA-LCL-FT  10                 10         0                                                        

 

15. Total:  10                 10         0                                                       

_____________________________________________________________________________________ 



Contract Data Requirements List 

16. Remarks: 

The contractor shall develop training material Instructor Guides and Student Guides (courseware) to 

cover one course for operator and one course for maintenance tasks for the MFS TRM. 

  

The contractor shall deliver an Instructor Guide and a Student Training Guide in accordance with DI-ILSS-

80872 (T). Training Materials shall contain equipment and component description, functional data 

training handbooks that include, by sub-component for the MFS TRM, disassembly, inspection, testing, 

assembly, troubleshooting, and safety procedures. (All training materials will remain as a draft until 

Instructor and Key Personnel Maintainer Training (I&KPT) has been completed. Changes to the training 

materials may occur due to the outcome of the I&KPT). Lesson guides and materials will be delivered in 

an editable digital format. 

 

The operator course shall not be more than 24 hours in length; the maintainer course shall not be more 

than 16 hours in length. Both courses shall be supported by a Program of Instruction (POI) listing of all 

the lessons, descriptions and the length of the lesson.  Trainees may either be Government personnel or 

Government support contractors. The training shall include any necessary equipment to support 

operation, Preventive Maintenance Checks and Services (PMCS), and operator and unit maintenance of 

the MFS TRM 

 

Instruction shall consist of approximately 30% classroom and 70% practical exercise. Training shall be 

developed for personnel with the skills of Army MOS 92P Operator and 91J Maintenance. 

 

The contractor shall deliver all course control documents and training materials in an editable approved 

TRADOC electronic format. All Course materials for CASCOM shall be formatted IAW Training and 

Doctrine Command (TRADOC) Regulation 350-70 and contain sufficient information to teach 

Government selected personnel the skills necessary to operate and maintain the MFS-TRM. 

 

* Submit draft copies of the Instructor and Student lesson guides 30 days prior to the start I&KPT. The 

Government will review and provide comments within 10 days after receiving the draft materials. 

** Re-submit the draft materials with changes 10 days prior to the I&KPT. The Government will provide 

comments within 10 days after completion of the I&KPT. 

*** The final materials are due 15 days after receiving the Government comments from the I&KPT. 

**** Provide updates to the training materials as necessary due to changes in the course curriculum 

requirements, revision of the technical manuals, and modifications or changes to the system 

configurations. 

 

TAILORING: Para 10.1: Delete first sentence entirely. Second sentence delete "out a need for" and "with 

a minimum requirement for". Fourth sentence delete "and to insert training malfunctions into the 

equipment". Para 10.1.1: Delete first sentence entirely. Para 10.2.1: Delete third sentence entirely. Para 

10.2.1.2: Delete paragraph. Para 10.2.1.3: Delete third sentence entirely. Para 10.2.2: Delete last 

sentence in sub-para(3), and delete sub-para (3) a,b,c,d & e entirely. 



 

See DID: New Equipment Training, DI-ILSS-80872(T). 

 

AMSTA-LCL-FT: carl.n.palmore.civ@mail.mil, timothy.l.walker1.civ@mail.mil  

_____________________________________________________________________________________ 

G. Prepared By: TIM WALKER 

H. Date:         

I. Approved By:  

J. Date: 

 

************************************************************************************* 

_____________________________________________________________________________________ 

CONTRACT DATA REQUIREMENTS LIST- A050                                                                                                                                                                   

Form Approval OMB No. 0704-0188 

Public reporting burden for this collection of information is estimated to average 440 hours per 

response, including the time for reviewing instructions, searching existing data sources, gathering and 

maintaining the data needed, and completing and reviewing the collection of information. Send 

comments regarding this burden estimate or any other aspect of this collection of information, including 

suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, 

Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, 

Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project 

(0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either these addresses. Send 

completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E. 

_____________________________________________________________________________________ 

A. Contract Line Item No.:9000 

B. Exhibit: A 

C. Category: TRAINING 

D. System/Item: MFS-TRM 

E. Contract/Pr No.: W56HZV-11-R-0301 

F. Contractor: 

_____________________________________________________________________________________ 

1. Data Item No. A050                  

2. Title of Data Item: TRAINING COURSE COMPLETION RECORD                      

3. Subtitle:  

4. Authority: DI-ILSS-80872(T) 

5. Contract Reference: C.10.1.3 

6. Requiring Office: AMSTA-LCL-FT 

7. DD250 REQ: LT 

8. App Code: A             

9. Dist. Statement Required: A 

10. Frequency: R/ASR       

11. As Of Date: SEE BLK 16 



12. Date of First Sub: SEE BLK 16 

13. Date of Subs: SEE BLK 16 

_____________________________________________________________________________________ 

14. Distribution      

A. Addressees                           B. Copies 

                                                              FINAL      

                                        DRAFT              REG       REPRO 

AMSTA-LCL-FT  10                 10         0                                                        

 

15. Total:  10                 10         0                                                        

_____________________________________________________________________________________ 

Contract Data Requirements List 

16. Remarks: 

The contractor shall deliver a Training Course Completion Report for all training courses in accordance 

with DI-ILSS-80872 (T). The contractor shall data fax or e-mail to the Government a list of students in 

attendance on the first day of training. The Government will send completed Certificates of Training to 

the instructor after the Government receives the list of students in attendance, to be presented at the 

end of the class.  

 

The contractor may also provide corporate certificates if desired. The Government will provide the 

contractor with course critiques that the contractor shall administer to each student at the end of each 

class conducted. For each class the Government will provide a student attendance list, to be 

administered by the instructor.  

 

The contractor shall submit the critiques and completed student attendance list no later than 10 days 

after completion of each class.  

 

TAILORING: Para 10.1: Delete first sentence entirely. Second sentence delete "out a need for" and "with 

a minimum requirement for". Fourth sentence delete "and to insert training malfunctions into the 

equipment". Para 10.1.1: Delete first sentence entirely. Para 10.2.1: Delete third sentence entirely. Para 

10.2.1.2: Delete paragraph. Para 10.2.1.3: Delete third sentence entirely. Para 10.2.2: Delete last 

sentence in sub-para(3), and delete sub-para (3) a,b,c,d & e entirely. 

 

See DID: New Equipment Training, DI-ILSS-80872(T). 

 

AMSTA-LCL-FT: carl.n.palmore.civ@mail.mil, timothy.l.walker1.civ@mail.mil  

_____________________________________________________________________________________ 

G. Prepared By: CARL PALMORE 

H. Date:          

I. Approved By:  

J. Date: 

 



 

************************************************************************************* 

_____________________________________________________________________________________ 

CONTRACT DATA REQUIREMENTS LIST- A051                                                                                                                                                                   

Form Approval OMB No. 0704-0188 

Public reporting burden for this collection of information is estimated to average 440 hours per 

response, including the time for reviewing instructions, searching existing data sources, gathering and 

maintaining the data needed, and completing and reviewing the collection of information. Send 

comments regarding this burden estimate or any other aspect of this collection of information, including 

suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, 

Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, 

Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project 

(0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either these addresses. Send 

completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E. 

_____________________________________________________________________________________ 

A. Contract Line Item No.:9000 

B. Exhibit: A 

C. Category: TRAINING 

D. System/Item: MFS-TRM 

E. Contract/Pr No.: W56HZV-11-R-0301 

F. Contractor: 

_____________________________________________________________________________________ 

1. Data Item No. A051                  

2. Title of Data Item: MFS-TRM IMI TRAINING APPLICATION                      

3. Subtitle: Delivery Version 1.0 Web-based Software Copied to CD/DVD 

4. Authority: DI-ILSS-80872(T) 

5. Contract Reference: C.10.3 

6. Requiring Office: AMSTA-LCL-FT  

7. DD250 REQ: DD 

8. App Code: A             

9. Dist. Statement Required: A 

10. Frequency: SEE BLK 16       

11. As Of Date: SEE BLK 16 

12. Date of First Sub: SEE BLK 16 

13. Date of Subs: SEE BLK 16 

_____________________________________________________________________________________ 

14. Distribution      

A. Addressees                           B. Copies 

                                                              FINAL      

                                        DRAFT              REG       REPRO 

AMSTA-LCL-FT  0                  500       0                                                        

 



15. Total:  0                  500       0                                                       

_____________________________________________________________________________________ 

Contract Data Requirements List 

16. Remarks: 

The contractor shall deliver 500 copies of the IMI on CD to the Gov’t NLT 180 days following contract 

award. 

 

TAILORING of DI-ILSS-80872 (T):  

Para 10.1: Delete first sentence entirely. Second sentence delete "out a need for" and "with a minimum 

requirement for". 

Forth sentence delete "and to insert training malfunctions into the equipment". 

Paragraph 10.1.1: Delete first sentence entirely. 

Paragraph 10.2.1: Delete "clinical" from the first sentence. Delete third sentence entirely. 

Paragraph 10.2.1.1: Delete last sentence entirely. 

Paragraph 10.2.1.2: Delete paragraph. 

Paragraph 10.2.1.3: Delete third sentence entirely. 

Paragraph 10.2.2: Delete sub-para (3) entirely. 

 

See DID: New Equipment Training, DI-ILSS-80872(T). 

  

AMSTA-LCL-FT: carl.n.palmore.civ@mail.mil, timothy.l.walker1.civ@mail.mil                                           

_____________________________________________________________________________________ 

G. Prepared By: CARL PALMORE 

H. Date:          

I. Approved By:  

J. Date: 

 

************************************************************************************* 

_____________________________________________________________________________________ 

CONTRACT DATA REQUIREMENTS LIST- A052                                                                                                                                                                   

Form Approval OMB No. 0704-0188 

Public reporting burden for this collection of information is estimated to average 440 hours per 

response, including the time for reviewing instructions, searching existing data sources, gathering and 

maintaining the data needed, and completing and reviewing the collection of information. Send 

comments regarding this burden estimate or any other aspect of this collection of information, including 

suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, 

Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, 

Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project 

(0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either these addresses. Send 

completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E. 

____________________________________________________________________________________ 

A. Contract Line Item No.:9000 



B. Exhibit: A 

C. Category: QUALITY ASSURANCE 

D. System/Item: MFS-TRM 

E. Contract/Pr No.: W56HZV-11-R-0301 

F. Contractor: 

_____________________________________________________________________________________ 

1. Data Item No. A052                  

2. Title of Data Item: INSPECTION AND TEST PLAN / REPORT                     

3. Subtitle: AI&T 

4. Authority: DI-QCIC-81110; DI-NDTI-80809B 

5. Contract Reference: C.12.1 

6. Requiring Office: SFAE-CSS-FP-P 

7. DD250 REQ: LT 

8. App Code: A             

9. Dist. Statement Required: A 

10. Frequency: AS REQ       

11. As Of Date: SEE BLK 16 

12. Date of First Sub: SEE BLK 16 

13. Date of Subs: SEE BLK 16 

_____________________________________________________________________________________ 

14. Distribution      

A. Addressees                           B. Copies 

                                                              FINAL      

                                        DRAFT              REG       REPRO 

SFAE-CSS-FP-P-QA 1                  0         1 

AMSRD-TAR-D   1                  0         1 

 

15. Total:  2                  0         2                                                       

_____________________________________________________________________________________ 

Contract Data Requirements List 

16. Remarks: 

The Contractor shall develop and deliver to the Government an Acceptance, Inspection and Test (AI&T) 

Plan to be accomplished on each MFS TRM prior to Government acceptance.  The initial AI&T Plan shall 

be delivered to the Procuring agency for review and concurrence NLT 60 days prior to initial use.   

 

The Contractor shall complete AI&T for each MFS TRM produced and maintain a record of each AI&T 

report performed. The contractor shall provide no later than 7 days after each AI&T completion an 

electronic copy of each  MFS TRM's completed AI&T. The Contractor shall make hard copies available to 

the Government upon request.   

 

Contractor format is acceptable. 

 



All submissions shall be electronic, and readable by computers running Microsoft windows or as 

arranged in writing with PCO.  Electronic, submittals under this CDRL shall be forwarded to SFAE-CSS-FP-

P-QA and AMSRD-TAR-D. 

 

SFAE-CS&CSS-FP-QA: mark.j.nicholls.civ@mail.mil 

AMSRD-TAR-D: eric.lecolas.civ@mail.mil 

_____________________________________________________________________________________ 

G. Prepared By: SFAE-CSS-FP-P-QA 

H. Date:        04 AUG 2011  

I. Approved By: MARK NICHOLLS 

J. Date:        04 AUG 2011 

 

 

************************************************************************************* 

_____________________________________________________________________________________ 

CONTRACT DATA REQUIREMENTS LIST- A053                                                                                                                                                                   

Form Approval OMB No. 0704-0188 

Public reporting burden for this collection of information is estimated to average 440 hours per 

response, including the time for reviewing instructions, searching existing data sources, gathering and 

maintaining the data needed, and completing and reviewing the collection of information. Send 

comments regarding this burden estimate or any other aspect of this collection of information, including 

suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, 

Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, 

Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project 

(0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either these addresses. Send 

completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E. 

_____________________________________________________________________________________ 

A. Contract Line Item No.:9000 

B. Exhibit: A 

C. Category: QUALITY ASSURANCE 

D. System/Item: MFS-TRM 

E. Contract/Pr No.: W56HZV-11-R-0301 

F. Contractor: 

_____________________________________________________________________________________ 

1. Data Item No. A053                  

2. Title of Data Item: CERTIFICATE OF COMPLIANCE                     

3. Subtitle: CoC 

4. Authority: DI-MISC-81356A(T) 

5. Contract Reference: C.12.2 

6. Requiring Office: SFAE-CSS-FP-P 

7. DD250 REQ: LT 

8. App Code: A             



9. Dist. Statement Required: A 

10. Frequency: EACH MFS-TRM      

11. As Of Date: SEE BLK 16 

12. Date of First Sub: SEE BLK 16 

13. Date of Subs: SEE BLK 16 

_____________________________________________________________________________________ 

14. Distribution      

A. Addressees                           B. Copies 

                                                              FINAL      

                                        DRAFT              REG       REPRO 

SFAE-CSS-FP-P-QA 0                  1         0 

AMSRD-TAR-D  0                  1         0 

 

15. Total:  0                  1         0                                                       

_____________________________________________________________________________________ 

Contract Data Requirements List 

16. Remarks: 

Certificate of Compliance Reports shall be accomplished for each MFS-TRM and will be retained with the 

AI&T Report.  

 

Report Requirements. The certification shall include the following information: (a) contract or technical 

specification requirement, title and date, (b) principal contractor point(s) of contact, (c) proposed 

objective or requested action of the Government, (d) statutory or regulatory requirement, (e) drawing 

numbers, (f) grade or type for which the product was tested, (g) the number of 

specimens/samples/examples examined or tested, (h) the actual results obtained, and 

converted/adjusted values obtained when applicable, and (i) copies of purchase orders for 

subcontracted products, if applicable.  

 

Documents shall be available at Government request.  

 

All submittals shall be electronic, and readable by computers running Microsoft windows or as arranged 

in writing with the PCO.   

 

submittals under this CDRL shall be forwarded to: SFAE-CSS-FP-P-QA and  AMSRD-TAR-D 

 

SFAE-CS&CSS-FP-QA: mark.j.nicholls.civ@mail.mil 

AMSRD-TAR-D: eric.lecolas.civ@mail.mil 

_____________________________________________________________________________________ 

G. Prepared By: MARK NICHOLLS 

H. Date:         

I. Approved By: 

J. Date:         



 

************************************************************************************* 

_____________________________________________________________________________________ 

CONTRACT DATA REQUIREMENTS LIST- A054                                                                                                                                                                   

Form Approval OMB No. 0704-0188 

Public reporting burden for this collection of information is estimated to average 440 hours per 

response, including the time for reviewing instructions, searching existing data sources, gathering and 

maintaining the data needed, and completing and reviewing the collection of information. Send 

comments regarding this burden estimate or any other aspect of this collection of information, including 

suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, 

Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, 

Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project 

(0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either these addresses. Send 

completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E. 

_____________________________________________________________________________________ 

A. Contract Line Item No.:9000 

B. Exhibit: A 

C. Category: QUALITY ASSURANCE 

D. System/Item: MFS-TRM 

E. Contract/Pr No.: W56HZV-11-R-0301 

F. Contractor: 

_____________________________________________________________________________________ 

1. Data Item No. A054                  

2. Title of Data Item: PRODUCT QUALITY DEFICIENCY REPORT (PQDRs)                    

3. Subtitle:  

4. Authority: DI-MGMT-80257 SURVEY AND INSPECTION REPORT 

5. Contract Reference: C.12.5 

6. Requiring Office: SFAE-CSS-FP-P 

7. DD250 REQ: LT 

8. App Code: A             

9. Dist. Statement Required: A 

10. Frequency: SEE BLK 16      

11. As Of Date: SEE BLK 16 

12. Date of First Sub: SEE BLK 16 

13. Date of Subs: SEE BLK 16 

_____________________________________________________________________________________ 

14. Distribution      

A. Addressees                           B. Copies 

                                                              FINAL      

                                        DRAFT              REG       REPRO 

SFAE-CS&CSS-FP-QA 0                  1         0 

QAPM   0                  1         0 



 

15. Total:  0                 1         0                                                       

_____________________________________________________________________________________ 

Contract Data Requirements List 

16. Remarks: 

The processing of MFS-TRM PQDRs from the field shall be performed IAW Army Regulation AR 702-7 

and AR 702-7-1. 

 

PQDRs on suspected defective contractor produced items shall be submitted to the contractor by the 

Government for processing throughout the contract. The contractor shall respond to PQDRs provided to 

them by the Government in accordance with the following guidance:   

 

Category I:  Within 20 days after receipt of investigation request without need for exhibit or 20 days 

after receipt of a requested exhibit.  

Definition:  Defects Which May Cause Death, Injury, Severe Occupational Illness; Would Cause Loss of 

Major Capabilities of the Using Organization; or Which Would Result in a Production Line Stoppage 

 

Category II: Within 30 days after receipt of investigation request without need for exhibit or 30 days 

after receipt of requested exhibit.  

Definition:  Defects Which Do Not Meet the Criteria of a Category I Rep 

 

The contractor’s response will address: 

(a) Root Cause 

(b) Action taken to correct deficiency 

(c) Action taken to correct and prevent recurrence 

(d) Action taken to determine if other product is affected 

(e) Action taken to correct weakness which allowed deficient product to be presented to the 

 Government 

(f) Target dates for implementation of identified corrective action  

 

 

All submittals shall be electronic, and readable by computers running Microsoft windows or as arranged 

in writing with the PCO.  Mr. Mark Nicholls may be contacted if questions/comments arise. 586-282-

7904, or mark.j.nicholls.civ@mail.mil 

 

DCMA QAR: TBD 

SFAE-CS&CSS-FP-QA: mark.j.nicholls.civ@mail.mil 

_____________________________________________________________________________________ 

G. Prepared By: MARK NICHOLLS 

H. Date:        09 MAY 2011 

I. Approved By: 

J. Date:      



 

************************************************************************************* 

_____________________________________________________________________________________ 

CONTRACT DATA REQUIREMENTS LIST- A055                                                                                                                                                                   

Form Approval OMB No. 0704-0188 

Public reporting burden for this collection of information is estimated to average 440 hours per 

response, including the time for reviewing instructions, searching existing data sources, gathering and 

maintaining the data needed, and completing and reviewing the collection of information. Send 

comments regarding this burden estimate or any other aspect of this collection of information, including 

suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, 

Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, 

Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project 

(0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either these addresses. Send 

completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E. 

_____________________________________________________________________________________ 

A. Contract Line Item No.:9000 

B. Exhibit: A 

C. Category:  

D. System/Item: MFS-TRM 

E. Contract/Pr No.: W56HZV-11-R-0301 

F. Contractor: 

_____________________________________________________________________________________ 

1. Data Item No. A055                  

2. Title of Data Item: ITEM UNIQUE IDENTIFICATION (IUID)                   

3. Subtitle: UNIQUE IDENTIFICATION 

4. Authority: DI-MGMT-81804/81803 

5. Contract Reference: C.13.4 

6. Requiring Office: SFAE-CSS-FP-P 

7. DD250 REQ: LT 

8. App Code: A             

9. Dist. Statement Required: A 

10. Frequency: AS REQ     

11. As Of Date: SEE BLK 16 

12. Date of First Sub: SEE BLK 16 

13. Date of Subs: SEE BLK 16 

_____________________________________________________________________________________ 

14. Distribution      

A. Addressees                           B. Copies 

                                                              FINAL      

                                        DRAFT              REG      REPRO 

SFAE-CSS-FP-P-QA 1                  1         0 

 



15. Total:  1                  1         0                                                       

_____________________________________________________________________________________ 

Contract Data Requirements List 

16. Remarks: 

The Contractor shall develop and implement an IUID Marking Plan for compliance with DI-MGMT-81803 

and MIL-STD-130. The Government may request to review the Contractor's plan. 

 

The Contractor shall submit a UID Candidate List and Data Summary at the first provisioning conference.  

The Government will provide comments on the list within 30 days. 

  

The Contractor shall finalize the UID Candidate List and UID Data Summary within 30 days of the 

successful completion of government testing.  The Government will provide notice within 30 days of 

receipt.   The Contractor shall mark all items identified by the finalized UID Candidate List with the 

appropriate UID, as required in the contract. 

 

The Contractor shall develop and include in each MFS TRM's AI&T a IUID Marking Activity and 

Verification Report IAW DI-MGMT-81804.  

 

Government receipt of documentation does not constitute acceptance.   

 

Repro = electronic copy delivery to email: 

SFAE-CS&CSS-FP-QA: mark.j.nicholls.civ@mail.mil 

________________________________________________________________________________ 

G. Prepared By: MARK NICHOLLS 

H. Date:        04 AUG 2011 

I. Approved By: MARK NICHOLLS 

J. Date:        04 AUG 2011 

 

************************************************************************************* 

_____________________________________________________________________________________ 

CONTRACT DATA REQUIREMENTS LIST- A056                                                                                                                                                                   

Form Approval OMB No. 0704-0188 

Public reporting burden for this collection of information is estimated to average 440 hours per 

response, including the time for reviewing instructions, searching existing data sources, gathering and 

maintaining the data needed, and completing and reviewing the collection of information. Send 

comments regarding this burden estimate or any other aspect of this collection of information, including 

suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, 

Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, 

Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project 

(0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either these addresses. Send 

completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E. 

_____________________________________________________________________________________ 



A. Contract Line Item No.:9000 

B. Exhibit: A 

C. Category:  

D. System/Item: MFS-TRM 

E. Contract/Pr No.: W56HZV-11-R-0301 

F. Contractor: 

_____________________________________________________________________________________ 

1. Data Item No. A056                  

2. Title of Data Item: CONTRACT FIELD SERVICE REPORT                    

3. Subtitle: FSR REPORT 

4. Authority: DI-MGMT-81238 

5. Contract Reference: C.11 

6. Requiring Office: SFAE-CSS-FP-P 

7. DD250 REQ: LT 

8. App Code: A             

9. Dist. Statement Required: A 

10. Frequency: AS REQ     

11. As Of Date: SEE BLK 16 

12. Date of First Sub: SEE BLK 16 

13. Date of Subs: SEE BLK 16 

_____________________________________________________________________________________ 

14. Distribution      

A. Addressees                           B. Copies 

                                                              FINAL      

                                        DRAFT              REG       REPRO 

SFAE-CSS-FP-P  1                  0         1 

 

15. Total:  1                  0         1                                                       

_____________________________________________________________________________________ 

 

Contract Data Requirements List 

16. Remarks: 

The Contractor shall submit a report of all FSR activity in their own format containing the information 

required in 11.1.  The Contractor may add but shall not change or delete data/information submitted by 

deployed FSRs. At a minimum FSR report will address following:  

 

1)  Provide corrective maintenance guidance as needed,  

2)  Provide maintenance and supply support reports as needed,  

3)  Coordinate and resolve problems related to maintenance, and assist with any maintenance support 

activity at the unit level that was deemed supportable by the contractor and buying activity. 

 



The Delivery Order calling up the Field Service Representative (FSR) effort will specify the approving 

official for each report. 

 

Each FSR is required to submit a weekly summary of their activity. The Contractor shall submit the 

reports, with any summary data/information within 7 days after the close of each business week for 

routine reports. For damaged or non-repairable equipment, or situations that may lead to or resulted in 

serious injury or loss of life, the Contractor shall notify the Government by most expeditious means, and 

submit a follow-up report within 24 hours. 

 

Repro = electronic report 

 

EMAIL ADDRESSES: 

SFAE-CS&CSS-FP: andre.b.rozier.civ@mail.mil 

_____________________________________________________________________________________ 

G. Prepared By:   

H. Date:         

I. Approved By:  

J. Date:         

 

*********************************************************************************** 

____________________________________________________________________________________ 

CONTRACT DATA REQUIREMENTS LIST- A057                                                                                                                                                                   

Form Approval OMB No. 0704-0188 

Public reporting burden for this collection of information is estimated to average 440 hours per 

response, including the time for reviewing instructions, searching existing data sources, gathering and 

maintaining the data needed, and completing and reviewing the collection of information. Send 

comments regarding this burden estimate or any other aspect of this collection of information, including 

suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, 

Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, 

Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project 

(0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either these addresses. Send 

completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E. 

_____________________________________________________________________________________ 

A. Contract Line Item No.:9000 

B. Exhibit: A 

C. Category: LOGISTICS 

D. System/Item: MFS-TRM 

E. Contract/Pr No.: W56HZV-11-R-0301 

F. Contractor: 

_____________________________________________________________________________________ 

1. Data Item No. A057                  

2. Title of Data Item: LOGISTICS MANAGEMENT INFORMATION (LMI) DATA PRODUCT(S)                     



3. Subtitle: PROVISIONING AND PRE-PROCUREMENT SCREENING 

4. Authority: DI-ALSS-81529 

5. Contract Reference: C.7.12.4 

6. Requiring Office: AMSTA-LC-CJAPA 

7. DD250 REQ:LT 

8. App Code: A             

9. Dist. Statement Required: A 

10. Frequency: AS REQ     

11. As Of Date: SEE BLK 16 

12. Date of First Sub: SEE BLK 16 

13. Date of Subs: SEE BLK 16 

_____________________________________________________________________________________ 

14. Distribution      

A. Addressees                           B. Copies 

                                                                   

                                        PAPER           E-MAIL         CD-ROM 

AMSTA-LC-CJAPA 0                 1              0 

PRELIMINARY  0                 1              0 

DRAFT   0                 1              0 

 

15. Total:  0                 3              0                                                       

_____________________________________________________________________________________ 

Contract Data Requirements List 

16. Remarks: 

PROVISIONING AND PRE-PROCUREMENT SCREENING IS DUE CONCURRENT WITH EACH SUBMISSION OF 

PROVISIONING PARTS LISTS (PPL).    

 

GOVERNMENT WILL PROVIDE UPON REQUEST CONTRACTOR ACCESS TO THE DEFENSE LOGISTIC 

INFORMATION SYSTEM (DLIS) FOR FREE SCREENING INFORMATION.  SCREENING SHALL ACCOMPANY 

THE SUBMISSIONS OF PPL FOR THE HIPPO CONFIGURATION.  THE SCREENING RESULTS SHALL BE IN 

PROVISIONING LIST ITEM SEQUENCE NUMBER (PLISN) SEQUENCE FINAL SCREENING RESULTS SHALL BE 

CONCURRENT WITH FINAL PPL SUBMISSION.  CONTENT AND FORMAT FOR THE PROVISIONING AND 

OTHER PRE-PROCUREMENT SCREENING DATA SHALL DEPICT NATIONAL STOCK NUMBER (NSN) HIT/NO 

HIT FOR ALL ITEMS LISTED IN THE PPL.  CONTRACTOR SHALL ENSURE THESE SCREENING RESULTS ARE 

AVAILABLE AT EACH PROVISIONING CONFERENCE AND VALIDATION/VERIFICATION.  CONTRACTOR 

SHALL INCORPORATE CURRENT PART NUMBERS AND NATIONAL STOCK NUMBERS INTO PPL.   

 

CONTRACTOR CAN ONLY INVOICE UPON FINAL GOVERNMENT APPROVAL. 

 

GOVERNMENT RECEIPT OF DOCUMENTATION DOES NOT CONSTITUTE ACCEPTANCE. AMSTA-LC-CJAPA 

WILL PROVIDE NOTICE OF ACCEPTANCE FOR THE DOCUMENTATION THROUGH THE PCO TO 



CONTRACTOR WITHIN THE ESTABLISHED TIME FRAME AND GUIDELINES CALLED OUT IN THE SCOPE OF 

WORK AND APPLICABLE CDRLS. 

 

ELECTRONIC SUBMISSIONS SHALL BE ON CD-ROM READABLE BY COMPUTERS RUNNING MICROSOFT 

WINDOWS OR AS ARRANGED IN WRITING WITH THE PCO. ELECTRONIC SUBMITTALS UNDER THIS CDRL 

SHALL BE FORWARDED TO THE FOLLOWING ADDRESS: 

AMSTA-LC-CJAPA: jennifer.l.meinke.civ@mail.mil 

 

_____________________________________________________________________________________ 

G. Prepared By:  BRIAN MCKENNA 

H. Date:         04 AUG 2011 

I. Approved By:  TERRANCE BEDO 

J. Date:         04 AUG 2011 

 

************************************************************************************* 

_____________________________________________________________________________________ 

CONTRACT DATA REQUIREMENTS LIST- A058                                                                                                                                                                   

Form Approval OMB No. 0704-0188 

Public reporting burden for this collection of information is estimated to average 440 hours per 

response, including the time for reviewing instructions, searching existing data sources, gathering and 

maintaining the data needed, and completing and reviewing the collection of information. Send 

comments regarding this burden estimate or any other aspect of this collection of information, including 

suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, 

Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, 

Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project 

(0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either these addresses. Send 

completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E. 

_____________________________________________________________________________________ 

A. Contract Line Item No.:9000 

B. Exhibit: A 

C. Category:  

D. System/Item: MFS-TRM 

E. Contract/Pr No.: W56HZV-11-R-0301 

F. Contractor: 

_____________________________________________________________________________________ 

1. Data Item No. A058                  

2. Title of Data Item: NON-CONFORMANCE REPORT                    

3. Subtitle:  

4. Authority: DI-QCIC-80376A 

5. Contract Reference: C.12.4 

6. Requiring Office: SFAE-CSS-FP-P 

7. DD250 REQ: LT 



8. App Code: A             

9. Dist. Statement Required: A 

10. Frequency: SEE BLK 16     

11. As Of Date: SEE BLK 16 

12. Date of First Sub: SEE BLK 16 

13. Date of Subs: SEE BLK 16 

_____________________________________________________________________________________ 

14. Distribution      

A. Addressees                           B. Copies 

                                                              FINAL      

                                        DRAFT              REG       REPRO 

DCMA QAR  0                  1         0 

SFAE-CS&CSS-FP-QA 0                  1         0 

 

15. Total:  0                  2         0                                                       

_____________________________________________________________________________________ 

Contract Data Requirements List 

16. Remarks: 

The contractor shall report all Non-conformances discovered during manufacturing, production, 

assembly and all sub-contracted activities that effect units previously accepted by the Government 

within (3) three- business day to the Government’s Product Management Office QAPM and the assigned 

Defense Contract Management Agency (DCMA) Quality Assurance Representative (QAR).  

 

As part of the contractors investigation the contractor shall identify and report by serial number all 

affected systems accepted by the Government. 

 

The contractor’s investigation and corrective actions shall address: 

(a)  Root Cause 

(b)  Action taken to correct deficiency 

(c)  Action taken to correct and prevent recurrence 

(d)  Action taken to determine if other product is affected 

(e)  Action taken to correct weakness which allowed deficient product to be presented to the 

Government 

(f)  Target dates for implementation of identified corrective action  

 

All submittals shall be electronic, and readable by computers running Microsoft windows or as arranged 

in writing with the PCO.  PM-PAWS QAPM is Mr. Mark Nicholls and may be contacted if 

questions/comments arise. 586-282-7904, or mark.nicholls@us.army.mil 

 

DCMA QAR: TBD 

SFAE-CS&CSS-FP-QA: mark.j.nicholls.civ@mail.mil 

_____________________________________________________________________________________ 



G. Prepared By: FP-PM-PAWS-QAPM  

H. Date:         

I. Approved By: MARK NICHOLLS 

J. Date:        09 MAY 2011 


