A001 – Retrofit Installation Training
	CONTRACT DATA REQUIREMENTS LIST

(1 Data Item)
	Form Approved
OMB No. 0704-0188

	The public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing the burden, to the Department of Defense, Executive Services Directorate (0704-0188). Respondents should be aware that notwithstanding any other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please do not return your form to the above organization.  Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.

	A. CONTRACT LINE ITEM NO.


	B. EXHIBIT


	C. CATEGORY:

                           TDP _ _    TM _  _   OTHER   X

	D. SYSTEM/ITEM

LAV-ATA2
	E. CONTRACT/PR NO.


	F. CONTRACTOR


	1. DATA ITEM NO.

A001
	2. TITLE OF DATA ITEM

 Retrofit Installation Training  XE "Manufacturing Installation Plan" 
	3. SUBTITLE

LAV ATWS Retrofit Installation Training

	4. AUTHORITY (Data Acquisition Document No.)
   See Block 16
	5. CONTRACT REFERENCE

C.3.0.6.1
	6. REQUIRING OFFICE 

PM LAV/AMSTA-CSD-LAV

	7. DD 250 REQ

LT
	9. DIST

STATEMENT

D
	10. FREQUENCY

See Block 16
	12. DATE OF 1ST SUBMISSION

See Block 16
	14.                    DISTRIBUTION

	
	
	
	
	       a. ADDRESSEE
	b. COPIES

	8. APP CODE
 A
	
	11. AS OF DATE

N/A
	13. DATE OF SUBSEQUENT SUBMISSION SEE BLK 16
	
	Draft
	    Final

	
	
	
	
	
	
	Reg
	Repro

	16. REMARKS
Block 4:  The contractor shall prepare and deliver all training material in Microsoft Office suite format. Submissions for Retrofit Installation Training must be in Contractor format prepared to the requirements specified in contract language specified in Block 5. The Retrofit Installation courses shall be tailored to the audience being instructed on the percentage of practical application needed.
Block 12:  The contractor shall submit the Retrofit Installation Training thirty (30) days prior to schedule training.

.

Block 13: The government shall have fifteen (15) days to review and approve or disapprove.  The contractor shall have fifteen (15) days to re-submit, if required
Block: 14: The contractor shall submit three (3) CD copies of training material for Retrofit Installation Training to the below address.  And one electronically to email address  DAMI_LAV-ATM.CDRLs@conus.army.mil 
U.S. Army TACOM Life Cycle Management Command

AMSTA-CSD-LAV (MS 501) (Attn Paul Raska)

6501 E. 11 Mile Road

Warren, Mi. 48397-5000


	   See Block 16
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	15. TOTAL ---------(
	1
	1
	1

	G. PREPARED BY
P. Raska
	H. DATE
21OCT10
	I. APPROVED BY 


	J. DATE


	DD Form 1423-1, FEB 2001
	PREVIOUS EDITION MAY BE USED
	Page _1_  of _1_  Pages



A002 – Production Line of Balance (LOB) Status
	CONTRACT DATA REQUIREMENTS LIST

(1 Data Item)
	Form Approved
OMB No. 0704-0188

	The public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing the burden, to the Department of Defense, Executive Services Directorate (0704-0188). Respondents should be aware that notwithstanding any other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please do not return your form to the above organization.  Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.

	A. CONTRACT LINE ITEM NO.


	B. EXHIBIT


	C. CATEGORY:

                           TDP _ _    TM _  _   OTHER    X   

	D. SYSTEM/ITEM

LAV-ATA2
	E. CONTRACT/PR NO.


	F. CONTRACTOR


	1. DATA ITEM NO.

A002
	2. TITLE OF DATA ITEM

Production Line of Balance (LOB) Status XE "Manufacturing Installation Plan" 
	3. SUBTITLE

LAV-AT Line of Balance (LOB)

	4. AUTHORITY (Data Acquisition Document No.)
DI-MGMT-80034   
	5. CONTRACT REFERENCE

C.3.0.6.3
	6. REQUIRING OFFICE 

PM LAV/AMSTA-CSD-LAV

	7. DD 250 REQ

   LT
	9. DIST

STATEMENT

D
	10. FREQUENCY

Monthly
	12. DATE OF 1ST SUBMISSION

See Block 16
	14.                    DISTRIBUTION

	
	
	
	
	       a. ADDRESSEE
	b. COPIES

	8. APP CODE
  See Blk 16
	
	11. AS OF DATE

0
	13. DATE OF SUBSEQUENT SUBMISSION  See Block 16
	
	Draft
	    Final

	
	
	
	
	
	
	Reg
	Repro

	16. REMARKS

Block 8:  Approval is required for baseline submission.  However, all subsequent deliveries do not require approval (N/A).

Block 12:  Submission due ten (10) calendar days after production option is executed.

Block 13:  Submission due ten (10) calendar days after end of month.

Block 14:  The Contractor shall submit electronically to: 
DAMI_LAV-ATM.CDRLs@conus.army.mil

	   See Block 16
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	15. TOTAL ---------(
	1
	1
	

	G. PREPARED BY
J. Engbloom
	H. DATE
06OCT10
	I. APPROVED BY 


	J. DATE


	DD Form 1423-1, FEB 2001
	PREVIOUS EDITION MAY BE USED
	Page _1_  of _1_  Pages


A003 – Contractor’s Progress, Status and Management Report
	CONTRACT DATA REQUIREMENTS LIST

(1 Data Item)
	Form Approved
OMB No. 0704-0188

	The public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing the burden, to the Department of Defense, Executive Services Directorate (0704-0188). Respondents should be aware that notwithstanding any other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please do not return your form to the above organization.  Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.

	A. CONTRACT LINE ITEM NO.


	B. EXHIBIT


	C. CATEGORY:

                           TDP _ _    TM _  _   OTHER    X

	D. SYSTEM/ITEM

LAV-ATA2
	E. CONTRACT/PR NO.


	F. CONTRACTOR


	1. DATA ITEM NO.

A003
	2. TITLE OF DATA ITEM

Contractor’s Progress, Status and Management Report  XE "Manufacturing Installation Plan" 
	3. SUBTITLE

LAV-ATM Program Status

	4. AUTHORITY (Data Acquisition Document No.)
   DI-MGMT-80227
	5. CONTRACT REFERENCE

C.3.1.1
	6. REQUIRING OFFICE 

PM LAV/AMSTA-CSD-LAV

	7. DD 250 REQ

   LT
	9. DIST

STATEMENT

D
	10. FREQUENCY

Monthly
	12. DATE OF 1ST SUBMISSION

30 DAC
	14.                    DISTRIBUTION

	
	
	
	
	       a. ADDRESSEE
	b. COPIES

	8. APP CODE
 See Block 16
	
	11. AS OF DATE

0
	13. DATE OF SUBSEQUENT SUBMISSION See Block 16
	
	Draft
	    Final

	
	
	
	
	
	
	Reg
	Repro

	16. REMARKS

TAILORING:
Block 8:  Approval is required for baseline submission.  However, all subsequent deliveries do not require approval (N/A).

Block 12:  Submission due thirty (30) calendar days after contract award and ten (10) days after production option is exercised..

Block 13:  Submission due ten (10) calendar days after end of month.

Block 14:  The Contractor shall submit electronically to: 
DAMI_LAV-ATM.CDRLs@conus.army.mil

	   See Block 16
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	15. TOTAL ---------(
	1
	1
	

	G. PREPARED BY
J. Engbloom
	H. DATE
06OCT10
	I. APPROVED BY 


	J. DATE


	DD Form 1423-1, FEB 2001
	PREVIOUS EDITION MAY BE USED
	Page _1_  of _1_  Pages


A004 – Risk Management Status Report
	CONTRACT DATA REQUIREMENTS LIST

(1 Data Item)
	Form Approved
OMB No. 0704-0188

	
The public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing the burden, to the Department of Defense, Executive Services Directorate (0704-0188). Respondents should be aware that notwithstanding any other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please do not return your form to the above organization.  Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.

	A. CONTRACT LINE ITEM NO.


	B. EXHIBIT


	C. CATEGORY:

                           TDP _ _    TM _  _   OTHER __X_

	D. SYSTEM/ITEM

LAV-ATA2
	E. CONTRACT/PR NO.


	F. CONTRACTOR


	1. DATA ITEM NO.

A004
	2. TITLE OF DATA ITEM

Risk Management Status Report  XE "Manufacturing Installation Plan" 
	3. SUBTITLE

LAV ATWS Risk Management Status Report

	4. AUTHORITY (Data Acquisition Document No.)
   DI-MGMT-81809  
	5. CONTRACT REFERENCE

    C.3.1.2.1
	6. REQUIRING OFFICE 

    PM LAV/AMSTA-CSD-LAV

	7. DD 250 REQ

 LT
	9. DIST

STATEMENT

D
	10. FREQUENCY

MTHLY
	12. DATE OF 1ST SUBMISSION

See Block 16
	14.                    DISTRIBUTION

	
	
	
	
	       a. ADDRESSEE
	b. COPIES

	8. APP CODE
A
	
	11. AS OF DATE

N/A
	13. DATE OF SUBSEQUENT SUBMISSION  See Block 16
	
	Draft
	    Final

	
	
	
	
	
	
	Reg
	Repro

	16. REMARKS

Block 4: Submissions must be prepared to address the ‘Requirements’ specified in DI-MGMT81809 and to follow the contract language specified in Block 5.  Contractor may use the Guide for DoD Acquisition, (Sixth Edition, ver. 1) as a guide.
Block 12:  The contractor shall submit a draft Risk Management Status Report ten (10) days before the Start of Work Meeting.  The Government will have five (5) days to review and comment.  The Contractor’s risk management program shall be presented to the Government initially at the Start of Work Meeting.
Block 13:  The Contractor’s risk management program shall be submitted to the Government monthly and presented at in-progress and other appropriate reviews.
Block 14:  The contractor shall submit the Risk Management Status Report electronically to: DAMI_LAV-ATM.CDRLs@conus.army.mil and delivered in Microsoft Office Suite file format.
	See Block 16
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	15. TOTAL ---------(
	  1
	1
	0

	G. PREPARED BY
H. Granowicz
	H. DATE
31AUG10
	I. APPROVED BY 


	J. DATE


	DD Form 1423-1, FEB 2001
	PREVIOUS EDITION MAY BE USED
	Page _1_  of _1_  Pages



A005 – RESERVED Deleted CDRL A005

A006 – Pedigree Data
	CONTRACT DATA REQUIREMENTS LIST

(1 Data Item)
	Form Approved
OMB No. 0704-0188

	The public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing the burden, to the Department of Defense, Executive Services Directorate (0704-0188). Respondents should be aware that notwithstanding any other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please do not return your form to the above organization.  Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.

	A. CONTRACT LINE ITEM NO.


	B. EXHIBIT


	C. CATEGORY:

                           TDP _ _    TM _  _   OTHER __X __

	D. SYSTEM/ITEM

LAV-ATA2
	E. CONTRACT/PR NO.


	F. CONTRACTOR


	1. DATA ITEM NO.

A006
	2. TITLE OF DATA ITEM

Pedigree Data XE "Manufacturing Installation Plan" 
	3. SUBTITLE

LAV-ATWS Pedigree Data

	4. AUTHORITY (Data Acquisition Document No.)
   See Block 16
	5. CONTRACT REFERENCE

C.3.7.3.2
	6. REQUIRING OFFICE 

PM LAV/AMSTA-CSD-LAV

	7. DD 250 REQ

LT
	9. DIST

STATEMENT

D
	10. FREQUENCY

ONE/R
	12. DATE OF 1ST SUBMISSION

See Block 16
	14.                    DISTRIBUTION

	
	
	
	
	       a. ADDRESSEE
	b. COPIES

	8. APP CODE
 A
	
	11. AS OF DATE

ASREQ
	13. DATE OF SUBSEQUENT SUBMISSION  see Block 16
	
	Draft
	    Final

	
	
	
	
	
	
	Reg
	Repro

	16. REMARKS

Block 4:  Contractor format acceptable. Provide UID Registry Data. Data requirements are defined in DFARS 252.211-7003.
Block 12: Thirty (30) days prior to submitting the data to the UID Registry. 
Block 13:  PM-LAV shall have fifteen (15) working days to review and approve. The integrator shall have fifteen (15) working days to review and re-submit, if required.

Block 14:   Send to: DAMI_LAV-ATM.CDRLS@conus.army.mil


	See Block 16
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	15. TOTAL ---------(
	1
	1
	

	G. PREPARED BY
S. Karas
	H. DATE
21 SEP 10
	I. APPROVED BY 


	J. DATE


	DD Form 1423-1, FEB 2001
	PREVIOUS EDITION MAY BE USED
	Page _1_  of _1_  Pages


A007 – Integrated Master Schedule (IMS)
	CONTRACT DATA REQUIREMENTS LIST

(1 Data Item)
	Form Approved
OMB No. 0704-0188

	The public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing the burden, to the Department of Defense, Executive Services Directorate (0704-0188). Respondents should be aware that notwithstanding any other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please do not return your form to the above organization.  Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.

	A. CONTRACT LINE ITEM NO.


	B. EXHIBIT


	C. CATEGORY:

                           TDP _ _    TM _  _   OTHER X

	D. SYSTEM/ITEM

LAV-ATA2
	E. CONTRACT/PR NO.


	F. CONTRACTOR


	1. DATA ITEM NO.

A007
	2. TITLE OF DATA ITEM

Integrated Master Schedule (IMS)  XE "Manufacturing Installation Plan" 
	3. SUBTITLE

LAV ATM – Integrated Master Schedule

	4. AUTHORITY (Data Acquisition Document No.)
   DI-MGMT-81650
	5. CONTRACT REFERENCE

C.3.1.4
	6. REQUIRING OFFICE 

PM LAV/AMSTA-CSD-LAV

	7. DD 250 REQ

 LT
	9. DIST

STATEMENT

D
	10. FREQUENCY

MTHLY
	12. DATE OF 1ST SUBMISSION

40DAC
	14.                    DISTRIBUTION

	
	
	
	
	       a. ADDRESSEE
	b. COPIES

	8. APP CODE
 A
	
	11. AS OF DATE
See BLK 16

	13. DATE OF SUBSEQUENT SUBMISSION See Block 16
	
	Draft
	    Final

	
	
	
	
	
	
	Reg
	Repro

	16. Remarks
Block 4: Format shall be created using network capable Commercially Off the Shelf (COTS) scheduling software application. Recommended format is MS Project. In addition to the DID requirements, the schedule shall have
  a header and footer on each page containing the following information:

     Name of program
     Date of Submission

     Page Number

     Author of document

Block 11:Report period is the end of each month. Reference section 2.5 in DI-MGMT-81650.

Block 13: Subsequent submission shall be provided 5 dyas after the end of the month. PM-LAV shall have 7 working days to review and approve. The contractor shall have 7 working days to review and re-submit, if required.

Block 14: The contractor shall submit the Integrated Master Schedule electronically to  DAMI_LAV-ATM.CDRLS@conus.army.mil
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	15. TOTAL ---------(
	1
	1
	

	G. PREPARED BY
T. Stauber
	H. DATE
20SEP10
	I. APPROVED BY 


	J. DATE


	DD Form 1423-1, FEB 2001
	PREVIOUS EDITION MAY BE USED
	Page _1_  of _1_  Pages


A008 – Reserved
This CDRL was placed on reserve – Deficiency Report.

Rationale:  Clause was written that captures Deficiency report and Receipt of Government Property.  A009 Authority (block 4) was updated to reflect DID’s for both the Deficiency Report and Receipt of Government Property

Concurrance:  4-Jan-10  by D. David, L. Alward, T. Stauber
A009 – Receipt of Government Property Report
	CONTRACT DATA REQUIREMENTS LIST

(1 Data Item)
	Form Approved
OMB No. 0704-0188

	The public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing the burden, to the Department of Defense, Executive Services Directorate (0704-0188). Respondents should be aware that notwithstanding any other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please do not return your form to the above organization.  Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.

	A. CONTRACT LINE ITEM NO.


	B. EXHIBIT


	C. CATEGORY:

                           TDP _ _    TM _  _   OTHER __ X__

	D. SYSTEM/ITEM

LAV-ATA2
	E. CONTRACT/PR NO.


	F. CONTRACTOR


	1. DATA ITEM NO.

A009
	2. TITLE OF DATA ITEM

Receipt of Government Property Report & Deficiency Reports XE "Manufacturing Installation Plan" 
	3. SUBTITLE

LAV-ATM Program Receipt of Government Property Report

	4. AUTHORITY (Data Acquisition Document No.)
   DI-MGMT-80389B & DI-MGMT-80596
	5. CONTRACT REFERENCE

C.3.2.1
	6. REQUIRING OFFICE 

PM LAV/AMSTA-CSD-LAV

	7. DD 250 REQ

 LT
	9. DIST

STATEMENT

D
	10. FREQUENCY

ASREQ
	12. DATE OF 1ST SUBMISSION

See Blk 16.
	14.                    DISTRIBUTION

	
	
	
	
	       a. ADDRESSEE
	b. COPIES

	8. APP CODE
 A
	
	11. AS OF DATE

N/A
	13. DATE OF SUBSEQUENT SUBMISSION See Blk 16.
	
	Draft
	    Final

	
	
	
	
	
	
	Reg
	Repro

	16. REMARKS

Block 4:  Submissions must be prepared following the ‘Preparation Instructions’ specified in DI-MGMT-80389B & DI-MGMT-80596 and must also follow the contract language specified in block 5.
Block 12: The Contractor shall provide the Government Furnished Property Report within fifteen (15) days after receipt of the Government Furnished Property (GFP).  
Block 13:  The Contractor shall have ten (10) days to incorporate Government comments and submit a revision back to the Government.  

Block 14:  The contractor shall submit the Receipt of Government Property Report electronically to: DAMI_LAV-ATM.CDRLs@conus.army.mil.

	  See Block 16  
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	15. TOTAL ---------(
	1
	1
	

	G. PREPARED BY
D. DAVID
	H. DATE
31AUG10
	I. APPROVED BY 


	J. DATE


	DD Form 1423-1, FEB 2001
	PREVIOUS EDITION MAY BE USED
	Page _1_  of _1_  Pages


A010 – Conference Agenda
	CONTRACT DATA REQUIREMENTS LIST

(1 Data Item)
	Form Approved
OMB No. 0704-0188

	The public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing the burden, to the Department of Defense, Executive Services Directorate (0704-0188). Respondents should be aware that notwithstanding any other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please do not return your form to the above organization.  Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.

	A. CONTRACT LINE ITEM NO.


	B. EXHIBIT


	C. CATEGORY:

                           TDP _ _    TM _  _   OTHER __ X__

	D. SYSTEM/ITEM

LAV-ATA2
	E. CONTRACT/PR NO.


	F. CONTRACTOR


	1. DATA ITEM NO.

A010
	2. TITLE OF DATA ITEM

Conference Agenda XE "Manufacturing Installation Plan" 
	3. SUBTITLE

LAV ATM - Program Conference Agenda

	4. AUTHORITY (Data Acquisition Document No.)
   DI-ADMN-81249A
	5. CONTRACT REFERENCE

C.3.3.1
	6. REQUIRING OFFICE 

PM LAV/AMSTA-CSD-LAV

	7. DD 250 REQ

 LT
	9. DIST

STATEMENT

D
	10. FREQUENCY

AS REQ
	12. DATE OF 1ST SUBMISSION

AS REQ
	14.                    DISTRIBUTION

	
	
	
	
	       a. ADDRESSEE
	b. COPIES

	8. APP CODE
 A
	
	11. AS OF DATE

N/A
	13. DATE OF SUBSEQUENT SUBMISSION  SEE BLK 16
	
	Draft
	    Final

	
	
	
	
	
	
	Reg
	Repro

	16. REMARKS

TAILORING:
Block 4:  Sumissions must be prepared following the ‘Preparation Instructions’ specified in DI-ADMN-81249A and must also follow the contract language specified in Block 5.  Distribution shall meet block 9 requirements.
Block 13:  Agenda shall be distributed to requiring office (Block 6) at least five (5) days prior to conducting review.  

Block 14:  The contractor shall submit Conference Agendas electronically to: DAMI_LAV-ATM.CDRLs@conus.army.mil. All submissions shall be prepared and delivered in 

an editable and current Microsoft Office Suit file format (MS Word, MS Excel, MS Powerpoint, etc.).  Contractor format is acceptable.

Misc:  Document shall have header or footer on each page containing the following information:

 - Name of program

 - Date of Submission

 - Page number

 - Author of document


	   SEE BLK 16
	
	1
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	15. TOTAL ---------(
	
	1
	

	G. PREPARED BY
T. Stauber
	H. DATE
20SEP10
	I. APPROVED BY 


	J. DATE


	DD Form 1423-1, FEB 2001
	PREVIOUS EDITION MAY BE USED
	Page _1_  of _1_  Pages


A011 – Report, Record of Meeting Minutes
	CONTRACT DATA REQUIREMENTS LIST

(1 Data Item)
	Form Approved
OMB No. 0704-0188

	The public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing the burden, to the Department of Defense, Executive Services Directorate (0704-0188). Respondents should be aware that notwithstanding any other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please do not return your form to the above organization.  Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.

	A. CONTRACT LINE ITEM NO.


	B. EXHIBIT


	C. CATEGORY:

                           TDP _ _    TM _  _   OTHER X_

	D. SYSTEM/ITEM

LAV-ATA2
	E. CONTRACT/PR NO.


	F. CONTRACTOR


	1. DATA ITEM NO.

A011
	2. TITLE OF DATA ITEM

Report, Record of Meeting Minutes XE "Manufacturing Installation Plan" 
	3. SUBTITLE

LAV ATM Program- Meeting Minutes

	4. AUTHORITY (Data Acquisition Document No.)
   DI-ADMN-81505 
	5. CONTRACT REFERENCE

C.3.3.1
	6. REQUIRING OFFICE 

PM LAV/AMSTA-CSD-LAV

	7. DD 250 REQ

 LT
	9. DIST

STATEMENT

D
	10. FREQUENCY

ASREQ
	12. DATE OF 1ST SUBMISSION

See Block 16
	14.                    DISTRIBUTION

	
	
	
	
	       a. ADDRESSEE
	b. COPIES

	8. APP CODE
 A
	
	11. AS OF DATE

N/A
	13. DATE OF SUBSEQUENT SUBMISSION  See Blk 16
	
	Draft
	    Final

	
	
	
	
	
	
	Reg
	Repro

	16. REMARKS

TAILORING:

Block 4:  Submissions must be prepared following the ‘Preparation Instructions’ specified in DI-ADMN-81505 and must also follow the contract language specified in Block 5.  Distribution shall meet block 9 requirements.
Block 12 and 13:  Draft minutes shall be electronically delivered to the requiring office (Block 6) at least five (5) days after conducting review or meeting. The Government will provide comments within five (5) days.  The Contractor shall submit final meeting minutes within five (5) days of receipt of Government comments.

Block 14:  All submissions shall be prepared and delivered in an editable and current Microsoft Office Suit file format (MS Word, MS Excel, MS Powerpoint, etc.).  Contractor format is acceptable.  The contractor shall submit the Report, Record of Meeting Minutes electronically to: DAMI_LAV-ATM.CDRLs@conus.army.mil.
Misc:  Document shall have header or footer on each page containing the following information:
 - Name of program

 - Date of Submission

 - Page number

 - Author of document


	   See Block 16
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	15. TOTAL ---------(
	
	1
	

	G. PREPARED BY
T. Stauber
	H. DATE
20SEP10
	I. APPROVED BY 


	J. DATE


	DD Form 1423-1, FEB 2001
	PREVIOUS EDITION MAY BE USED
	Page _1_  of _1_  Pages


A012 – Installation Plan 
	CONTRACT DATA REQUIREMENTS LIST

(1 Data Item)
	Form Approved
OMB No. 0704-0188

	The public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing the burden, to the Department of Defense, Executive Services Directorate (0704-0188). Respondents should be aware that notwithstanding any other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please do not return your form to the above organization.  Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.

	A. CONTRACT LINE ITEM NO.


	B. EXHIBIT


	C. CATEGORY:

                           TDP _ _    TM _  _   OTHER  X 

	D. SYSTEM/ITEM

LAV-ATA2
	E. CONTRACT/PR NO.


	F. CONTRACTOR


	1. DATA ITEM NO.

A012
	2. TITLE OF DATA ITEM

Installation Plan XE "Manufacturing Installation Plan" 
	3. SUBTITLE
LAV ATWS Installation Plan

	4. AUTHORITY (Data Acquisition Document No.)
   See Blk 16
	5. CONTRACT REFERENCE

 C.3.3.2.8, C.3.0.6
	6. REQUIRING OFFICE 

PM LAV/AMSTA-CSD-LAV

	7. DD 250 REQ

 LT
	9. DIST

STATEMENT

D
	10. FREQUENCY

 ASREQ
	12. DATE OF 1ST SUBMISSION

 See BLK 16
	14.                    DISTRIBUTION

	
	
	
	
	       a. ADDRESSEE
	b. COPIES

	8. APP CODE
 A  
	
	11. AS OF DATE

 N/A
	13. DATE OF SUBSEQUENT SUBMISSION  See BLK 16
	
	Draft
	    Final

	
	
	
	
	
	
	Reg
	Repro

	16. REMARKS

BLK 4: Contractor format acceptable. This CDRL shall describe the plans developed during the contractor coordination efforts described in block 5.

The plan shall identify the roles and responsibilities of the contractor, depot and PM during installation. In addition, it shall identify the process, timing and resources required for installation. 

BLK 10:  The Contractor shall continue to monitor this plan through Phase I, and provide any required modifications (based on the ongoing development effort) to the Government.

BLK 12:  Submission shall be ninety (90) days after coordination meeting.
BLK 13:  PM-LAV shall have fifteen (15) working days to review and approve. The integrator shall have fifteen (15) working days to review and re-submit, if required.

BLK 14:  The contractor shall submit the Installation Plan electronically to: DAMI_LAV-ATM.CDRLs@conus.army.mil.  Deliver in Microsoft Office Suite file format.


	See BLK 16
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	15. TOTAL ---------(
	   1
	  1
	  0

	G. PREPARED BY
P. Raska
	H. DATE
31 Aug 10
	I. APPROVED BY 


	J. DATE


	DD Form 1423-1, FEB 2001
	PREVIOUS EDITION MAY BE USED
	Page _1_  of _1_  Pages


A013 – Technical Report / Study Services (RTM)
	CONTRACT DATA REQUIREMENTS LIST

(1 Data Item)
	Form Approved
OMB No. 0704-0188

	The public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing the burden, to the Department of Defense, Executive Services Directorate (0704-0188). Respondents should be aware that notwithstanding any other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please do not return your form to the above organization.  Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.

	A. CONTRACT LINE ITEM NO.


	B. EXHIBIT


	C. CATEGORY:

                           TDP _ _    TM _  _   OTHER __ X__

	D. SYSTEM/ITEM

LAV-ATA2
	E. CONTRACT/PR NO.


	F. CONTRACTOR


	1. DATA ITEM NO.

A013
	2. TITLE OF DATA ITEM

Technical Report / Study Services (RTM) XE "Manufacturing Installation Plan" 
	3. SUBTITLE

LAV ATWS – Requirements Traceability Matrix (RTM)

	4. AUTHORITY (Data Acquisition Document No.)
   DI-MISC-80508B  See BLK 16
	5. CONTRACT REFERENCE

   C.3.4.2
	6. REQUIRING OFFICE 

PM LAV/AMSTA-CSD-LAV

	7. DD 250 REQ

LT
	9. DIST

STATEMENT

        D
	10. FREQUENCY

ASREQ
	12. DATE OF 1ST SUBMISSION

See BLK 16
	14.                    DISTRIBUTION

	
	
	
	
	       a. ADDRESSEE
	b. COPIES

	8. APP CODE
 A
	
	11. AS OF DATE

N/A
	13. DATE OF SUBSEQUENT SUBMISSION  See BLK 16
	
	Draft
	    Final

	
	
	
	
	
	
	Reg
	Repro

	16. REMARKS

Block 4: Submissions must be prepared to address the requirements specified in DI-MISC-80508B and to follow the contract language specified in Block 5.
Block 12:  The Contractor shall deliver the first submission of the Requirements Traceability Matrix at the Preliminary Design Review.

Block 10/13:  As applicable, updates are due at CDR , DVT TRR and DT TRR
. Comments from the Government shall be addressed in a resubmission from the contractor within fourteen (14) days of receipt of comments. Updates to the Requirements Traceability Matrix can be proposed at any time by the contractor. Comments on Requirements Traceability Matrix update proposals from the Government shall be addressed in a resubmission from the contractor within seven (7) days of receipt of comments.
Block 14:   The contractor shall submit the Technical Report / Study Services (RTM) electronically to: DAMI_LAV-ATM.CDRLs@conus.army.mil.  The submission shall be prepared and delivered in current Microsoft Office software suite (MS Word, MS Excel, and MS PowerPoint).


	   See BLK 16
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	15. TOTAL ---------(
	   0
	  1
	  0

	G. PREPARED BY
T. Sale / H. Granowicz
	H. DATE
4 OCT 10
	I. APPROVED BY 


	J. DATE


	DD Form 1423-1, FEB 2001
	PREVIOUS EDITION MAY BE USED
	Page _1_  of _1_  Pages


A014 – Reliability and Maintainability Program Plan
	CONTRACT DATA REQUIREMENTS LIST

(1 Data Item)
	Form Approved
OMB No. 0704-0188

	The public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing the burden, to the Department of Defense, Executive Services Directorate (0704-0188). Respondents should be aware that notwithstanding any other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please do not return your form to the above organization.  Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.

	A. CONTRACT LINE ITEM NO.


	B. EXHIBIT


	C. CATEGORY:

                           TDP _ _    TM _  _   OTHER _X _

	D. SYSTEM/ITEM

LAV-ATA2
	E. CONTRACT/PR NO.


	F. CONTRACTOR



	1. DATA ITEM NO.

A014
	2. TITLE OF DATA ITEM

Reliability and Maintainability Program Plan XE "Manufacturing Installation Plan" 
	3. SUBTITLE

LAV ATWS Reliability Program Plan

	4. AUTHORITY (Data Acquisition Document No.)
   DI-SESS-81613
	5. CONTRACT REFERENCE

    C.3.4.4

	6. REQUIRING OFFICE 

PM LAV/AMSTA-CSD-LAV

	7. DD 250 REQ

 LT
	9. DIST

STATEMENT

 D
	10. FREQUENCY

ASREQ
	12. DATE OF 1ST SUBMISSION

See block 16
	14.                    DISTRIBUTION

	
	
	
	
	       a. ADDRESSEE
	b. COPIES

	8. APP CODE
 A
	
	11. AS OF DATE

N/A
	13. DATE OF SUBSEQUENT SUBMISSION   See Block 16

	
	Draft
	    Final

	
	
	
	
	
	
	Reg
	Repro

	16. REMARKS

BLK 4: Submissions must be prepared to address the ‘Requirements’ specified in DI-SESS-81613 and to follow the contract language specified in Block 5.

Block 12
/13: A Reliability Program Plan is due  fourteen (14) days prior to PDR.  Comments and questions for clarification will then be provided to the contractor on the draft Reliability Program Plan seven (7) days prior to PDR for the contractor to respond to by PDR.  A completed plan is due fourteen (14) days prior to CDR.  Comments and questions for clarification will then be provided to the contractor on the final Reliability Program Plan seven (7) days prior to CDR for the contractor to respond to by CDR.
BLK 14: The Reliability Program Plan shall be submitted electronically to: DAMI_LAV-ATM.CDRLs@conus.army.mil.  All submissions shall be prepared and delivered in an editable and current Microsoft Office Suite file format (MS Word, MS Excel, MS PowerPoint, etc.).

	See BLK 16
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	0

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	15. TOTAL ---------(
	  1
	1
	0

	G. PREPARED BY
D. Kosinski / H. Granowicz
	H. DATE
31AUG10
	I. APPROVED BY 


	J. DATE


	DD Form 1423-1, FEB 2001
	PREVIOUS EDITION MAY BE USED
	Page _1_  of _1_  Pages


A015 – Reliability Prediction and Documentation of Supporting Data
	CONTRACT DATA REQUIREMENTS LIST

(1 Data Item)
	Form Approved
OMB No. 0704-0188

	The public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing the burden, to the Department of Defense, Executive Services Directorate (0704-0188). Respondents should be aware that notwithstanding any other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please do not return your form to the above organization.  Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.

	A. CONTRACT LINE ITEM NO.


	B. EXHIBIT


	C. CATEGORY:

                           TDP _ _    TM _  _   OTHER _X_

	D. SYSTEM/ITEM

LAV-ATA2
	E. CONTRACT/PR NO.


	F. CONTRACTOR



	1. DATA ITEM NO.

A015
	2. TITLE OF DATA ITEM

Reliability Prediction and Documentation of Supporting Data XE "Manufacturing Installation Plan" 
	3. SUBTITLE

LAV ATWS Reliability Prediction and Documentation of Supporting Data

	4. AUTHORITY (Data Acquisition Document No.)
   DI-RELI-81497
	5. CONTRACT REFERENCE

C.3.4.4.1.6
	6. REQUIRING OFFICE 

PM LAV/AMSTA-CSD-LAV

	7. DD 250 REQ

 LT
	9. DIST

STATEMENT

 D
	10. FREQUENCY

ASREQ
	12. DATE OF 1ST SUBMISSION

See BLK 16
	14.                    DISTRIBUTION

	
	
	
	
	       a. ADDRESSEE
	b. COPIES

	8. APP CODE
 A
	
	11. AS OF DATE

N/A
	13. DATE OF SUBSEQUENT SUBMISSION  See BLK 16
	
	Draft
	    Final

	
	
	
	
	
	
	Reg
	Repro

	16. REMARKS

Block 4: Submissions must be prepared following the ‘Preparation Instructions’ specified in DI-RELI-81497 and must also follow the contract language specified in Block 5.

Block 13: Updated Reliability Prediction and Documentation of Supporting Data are due following each test phase (DVT, DT & IOT&E) to incorporate test data and corrective actions into the predictions. .  The first update will be due fourteen (14) days following the completion of DVT and shall incorporate all data acquired during DVT. The second update will be due fourteen (14) days following the Scoring Conference held at the completion of DT and shall incorporate all data acquired during DT. The final update will be due fourteen (14) days following the completion of IOT&E and shall incorporate all data acquired during IOT&E.
Block 14: The Reliability Prediction and Documentation of Supporting Data shall be submitted electronically to: DAMI_LAV-ATM.CDRLs@conus.army.mil.  All submissions shall be prepared and delivered in an editable and current Microsoft Office Suite file format (MS Word, MS Excel, MS PowerPoint, etc.)


	See BLK 16
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	0

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	15. TOTAL ---------(
	   1
	1
	0

	G. PREPARED BY
 D. Kosinski / H. Granowicz
	H. DATE
31AUG10
	I. APPROVED BY 


	J. DATE


	DD Form 1423-1, FEB 2001
	PREVIOUS EDITION MAY BE USED
	Page _1_  of _1_  Pages


A016 – Failure Summary and Analysis Report
	CONTRACT DATA REQUIREMENTS LIST

(1 Data Item)
	Form Approved
OMB No. 0704-0188

	The public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing the burden, to the Department of Defense, Executive Services Directorate (0704-0188). Respondents should be aware that notwithstanding any other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please do not return your form to the above organization.  Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.

	A. CONTRACT LINE ITEM NO.


	B. EXHIBIT


	C. CATEGORY:

                           TDP _ _    TM _  _   OTHER _X __

	D. SYSTEM/ITEM

LAV-ATA2
	E. CONTRACT/PR NO.


	F. CONTRACTOR


	1. DATA ITEM NO.

A016
	2. TITLE OF DATA ITEM

Failure Summary and Analysis Report XE "Manufacturing Installation Plan" 
	3. SUBTITLE

ATM Program- Failure Summary and Analysis Report

	4. AUTHORITY (Data Acquisition Document No.)
   See Blk 16

	5. CONTRACT REFERENCE

C.3.4.4.1.7
	6. REQUIRING OFFICE 

PM LAV/AMSTA-CSD-LAV

	7. DD 250 REQ

 LT
	9. DIST

STATEMENT

D
	10. FREQUENCY

QRTLY
	12. DATE OF 1ST SUBMISSION

90 DAC
	14.                    DISTRIBUTION

	
	
	
	
	       a. ADDRESSEE
	b. COPIES

	8. APP CODE
 A
	
	11. AS OF DATE

0
	13. DATE OF SUBSEQUENT SUBMISSION 
See Block 16
	
	Draft
	    Final

	
	
	
	
	
	
	Reg
	Repro

	16. REMARKS

Block 4:  Contractor format is acceptable for this report. The report shall comprise of three sections: a) Failure Summary, b) Failure Analysis, and c) Failed Item Analysis Reports.

Failure Summary: The Failure Summary section shall consist of a cumulative tabulation of failure data obtained from individual failure reports. Failures which occurred during the latest report period shall identified by the suitable notation. The tabulation shall be arranged by subsystem or assembly, as applicable, and shall include the following data elements:
a. Failure Number

b. Failure Analysis Number

c. Date of Failure

d. Part Nomenclature

e. Part Number

f. Subassembly

g. Major Assembly

h. Serial Number of Equipment

i. Hours of Operation (component, equipment, total accumulated)

j. Mode of Operation (if applicable) when the failure occurred

k. Manufacturer of Failed Part

l. Symptom of Failure

m. Cause of Failure

n. Repair Action for Test Continuation

o. Categorization of Failure

p. Results of Failure (abort, degradation)

q. The Time of Failure

Failure Analysis: The Failure Analysis section shall consist of brief summaries for each of the Failed Item Analysis Reports, arranged by failure cause categories, such as the following:
a. Equipment Design

b. Equipment Manufacturing Workmanship

c. Part Design

d. Part Manufacturing Workmanship

e. Software Errors

f. Unverified

g. Intermittent Failures

h. Non-Relevant Failures

Failed Item Analysis Reports: This  shall consist of a copy of each Failed Item Analysis Report used in preparation of this report.

Block 13:  PM-LAV shall have 15 working days to review and approve. The integrator shall have 15 working days to review and re-submit, if required.

Block 14:  The contractor shall submit the Failure Summary and Analysis Report electronically to: DAMI_LAV-ATM.CDRLs@conus.army.mil.

	   See Block 16
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	15. TOTAL ---------(
	
	1
	

	G. PREPARED BY
D. David
	H. DATE

	I. APPROVED BY 


	J. DATE


	DD Form 1423-1, FEB 2001
	PREVIOUS EDITION MAY BE USED
	Page _1_  of _1_  Pages


A017 – Quality Conformance Inspection and Test Procedures
	CONTRACT DATA REQUIREMENTS LIST

(1 Data Item)
	Form Approved
OMB No. 0704-0188

	The public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing the burden, to the Department of Defense, Executive Services Directorate (0704-0188). Respondents should be aware that notwithstanding any other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please do not return your form to the above organization.  Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.

	A. CONTRACT LINE ITEM NO.


	B. EXHIBIT


	C. CATEGORY:

                           TDP _ _    TM _  _   OTHER __X__

	D. SYSTEM/ITEM

LAV-ATA2
	E. CONTRACT/PR NO.


	F. CONTRACTOR


	1. DATA ITEM NO.

A017
	2. TITLE OF DATA ITEM

Quality Conformance Inspection and Test Procedures (QCI&TP) XE "Manufacturing Installation Plan" 
	3. SUBTITLE

LAV-ATM Program QCI&TP

	4. AUTHORITY (Data Acquisition Document No.)
   DI-RELI-80322
	5. CONTRACT REFERENCE

E.4
	6. REQUIRING OFFICE 

PM LAV/AMSTA-CSD-LAV

	7. DD 250 REQ

  LT
	9. DIST

STATEMENT

D
	10. FREQUENCY

See Block 16
	12. DATE OF 1ST SUBMISSION

See Block 16
	14.                    DISTRIBUTION

	
	
	
	
	       a. ADDRESSEE
	b. COPIES

	8. APP CODE
   A
	
	11. AS OF DATE

N/A
	13. DATE OF SUBSEQUENT SUBMISSION See Block 16.
	
	Draft
	    Final

	
	
	
	
	
	
	Reg
	Repro

	`16. REMARKS

Block 4:  Submissions must be prepared following the ‘Preparation Instructions’ specified in DI-RELI-80322 and must also follow the contract language specified in block 5.

Blocks 12/13:  The contractor shall submit QCI&TP electronically to PM-LAV 180 days prior to delivery of the DT and OT Anti Tank Weapon Systems (ATWS) to the test site for Government review, comment and approval. PM-LAV shall have fifteen (15) days to review and approve. The contractor shall have fifteen (15) days to review and re-submit, if required.

Blocks 12/13:  The contractor shall submit final QCI&TP electronically to PM-LAV 180 days prior to submitting the first production ATWS for First Production (ATWS) Turrent Inspection (FPTI) for Government review, comment and approval. PM-LAV shall have fifteen (15) days to review and approve. The contractor shall have fifteen (15) working days to review and re-submit, if required.

Block 14:  DAMI_LAV-ATM.CDRLs@conus.army.mil

	PM LAV/AMSTA-CSD-LAV  
	1
	1
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	15. TOTAL ---------(
	1
	1
	

	G. PREPARED BY
D. DAVID
	H. DATE
31AUG10
	I. APPROVED BY 


	J. DATE



A018 – Product Quality Deficiency Reports
	CONTRACT DATA REQUIREMENTS LIST

(1 Data Item)
	Form Approved
OMB No. 0704-0188

	The public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing the burden, to the Department of Defense, Executive Services Directorate (0704-0188). Respondents should be aware that notwithstanding any other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please do not return your form to the above organization.  Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.

	A. CONTRACT LINE ITEM NO.


	B. EXHIBIT


	C. CATEGORY:

                           TDP _ _    TM _  _   OTHER __X __

	D. SYSTEM/ITEM

LAV-ATA2
	E. CONTRACT/PR NO.


	F. CONTRACTOR


	1. DATA ITEM NO.

A018
	2. TITLE OF DATA ITEM

Product Quality Deficiency Reports XE "Manufacturing Installation Plan" 
	3. SUBTITLE

LAV-ATM Program Product Deficiency Reports

	4. AUTHORITY (Data Acquisition Document No.)
   
	5. CONTRACT REFERENCE

 E.13.11.1
	6. REQUIRING OFFICE 

PM LAV/AMSTA-CSD-LAV

	7. DD 250 REQ

  LT
	9. DIST

STATEMENT

D
	10. FREQUENCY

See Block 16
	12. DATE OF 1ST SUBMISSION

ASREQ
	14.                    DISTRIBUTION

	
	
	
	
	       a. ADDRESSEE
	b. COPIES

	8. APP CODE
 A
	
	11. AS OF DATE

N/A
	13. DATE OF SUBSEQUENT SUBMISSION  As Required
	
	Draft
	    Final

	
	
	
	
	
	
	Reg
	Repro

	16. REMARKS

Blocks 10/14: The contractor shall submit PQDR responses electronically to:  DAMI_LAV-ATM.CDRLs@conus.army.mil  within the following timeframes after receipt: Category I PQDR - within twenty (20) days W/O exhibit or twenty (20) days after receipt of exhibit; Category II PQDR - within thirty (30) days W/O exhibit or thirty (30) days after receipt of exhibit.
Submissions must be prepared following the contract language specified in block 5.

	PM LAV/AMSTA-CSD-LAV  
	1
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	15. TOTAL ---------(
	1
	1
	

	G. PREPARED BY
D. DAVID
	H. DATE
17NOV10
	I. APPROVED BY 


	J. DATE


	DD Form 1423-1, FEB 2001
	PREVIOUS EDITION MAY BE USED
	Page _1_  of _1_  Pages


A019 – Scientific and Technical Reports (HFA)
	CONTRACT DATA REQUIREMENTS LIST

(1 Data Item)
	Form Approved
OMB No. 0704-0188

	The public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing the burden, to the Department of Defense, Executive Services Directorate (0704-0188). Respondents should be aware that notwithstanding any other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please do not return your form to the above organization.  Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.

	A. CONTRACT LINE ITEM NO.


	B. EXHIBIT


	C. CATEGORY:

                           TDP _ _    TM _  _   OTHER __X __

	D. SYSTEM/ITEM

LAV-ATA2
	E. CONTRACT/PR NO.


	F. CONTRACTOR


	1. DATA ITEM NO.

A019
	2. TITLE OF DATA ITEM

Scientific and Technical Reports (HFA) XE "Manufacturing Installation Plan" 
	3. SUBTITLE

LAV ATWS Human Factors Analysis (HFA)

	4. AUTHORITY (Data Acquisition Document No.)
   DI-MISC-80711A  See BLK 16
	5. CONTRACT REFERENCE

C.3.4.7.2  
	6. REQUIRING OFFICE 

PM LAV/AMSTA-CSD-LAV

	7. DD 250 REQ

   LT
	9. DIST

STATEMENT

       D
	10. FREQUENCY

 ASREQ
	12. DATE OF 1ST SUBMISSION

See BLK 
	14.                    DISTRIBUTION

	
	
	
	
	       a. ADDRESSEE
	b. COPIES

	8. APP CODE
   A
	
	11. AS OF DATE

N/A
	13. DATE OF SUBSEQUENT SUBMISSION  See BLK 16
	
	Draft
	    Final

	
	
	
	
	
	
	Reg
	Repro

	16. REMARKS

Block 4: Submissions must be prepared to address the ‘Requirements’ specified in DI-MISC-80711A and to follow the contract language specified in Block 5.  
Block 12:  The initial Human Factor Analysis is due at the PDR. The Government shall have fifteen (15) days for review acceptance or rejection. The contractor shall have seven (7) days to re-submit, if required.

BLock13:  A final Human Factor Analysis is due at the CDR.

BLock14:  The contractor shall submit the ATWS Human Factors Analysis electronically to: DAMI_LAV-ATM.CDRLs@conus.army.mil.   The submission shall be prepared and delivered in current Microsoft Office software suite (MS Word, MS Excel, and MS PowerPoint).


	See BLK 16
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	15. TOTAL ---------(
	  0
	  1
	  0

	G. PREPARED BY
T. Sale / H. Granowicz
	H. DATE
  30 SEP 10
	I. APPROVED BY 


	J. DATE


	DD Form 1423-1, FEB 2001
	PREVIOUS EDITION MAY BE USED
	Page _1_  of _1_  Pages


A020 – Human Engineering Test Plan
	CONTRACT DATA REQUIREMENTS LIST

(1 Data Item)
	Form Approved
OMB No. 0704-0188

	The public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing the burden, to the Department of Defense, Executive Services Directorate (0704-0188). Respondents should be aware that notwithstanding any other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please do not return your form to the above organization.  Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.

	A. CONTRACT LINE ITEM NO.


	B. EXHIBIT


	C. CATEGORY:

                           TDP _ _    TM _  _   OTHER __ X__

	D. SYSTEM/ITEM

LAV-ATA2
	E. CONTRACT/PR NO.


	F. CONTRACTOR


	1. DATA ITEM NO.

A020
	2. TITLE OF DATA ITEM

Human Engineering Test Plan XE "Manufacturing Installation Plan" 
	3. SUBTITLE

  LAV ATWS Human Engineering Test Plan

	4. AUTHORITY (Data Acquisition Document No.)
   DI-HFAC-80743B
	5. CONTRACT REFERENCE 
C.3.4.7.3
	6. REQUIRING OFFICE 

PM LAV/AMSTA-CSD-LAV

	7. DD 250 REQ

LT
	9. DIST

STATEMENT

       D
	10. FREQUENCY

ASREQ
	12. DATE OF 1ST SUBMISSION

See BLK 
	14.                    DISTRIBUTION

	
	
	
	
	       a. ADDRESSEE
	b. COPIES

	8. APP CODE
 A
	
	11. AS OF DATE

N/A
	13. DATE OF SUBSEQUENT SUBMISSION  See BLK 16
	
	Draft
	    Final

	
	
	
	
	
	
	Reg
	Repro

	16. REMARKS

Block 4: Submissions must be prepared to address the ‘Requirements’ specified in DI-MISC-80711A and to follow the contract language specified in Block 5.  
Block 12:  The initial  plan is due at the PDR.

Block 13:  A final  plan is due at the CDR.

Block 14:  The contractor shall submit the ATWS Human Factors Analysis electronically to: DAMI_LAV-ATM.CDRLs@conus.army.mil and delivered in Microsoft Office Suite file format.

	   See BLK 16
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	15. TOTAL ---------(
	  1
	  1
	  0

	G. PREPARED BY
T.Sale / H. Granowicz
	H. DATE
31AUG10
	I. APPROVED BY 


	J. DATE


	DD Form 1423-1, FEB 2001
	PREVIOUS EDITION MAY BE USED
	Page _1_  of _1_  Pages


A021 – Human Engineering Test Report
	CONTRACT DATA REQUIREMENTS LIST

(1 Data Item)
	Form Approved
OMB No. 0704-0188

	The public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing the burden, to the Department of Defense, Executive Services Directorate (0704-0188). Respondents should be aware that notwithstanding any other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please do not return your form to the above organization.  Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.

	A. CONTRACT LINE ITEM NO.


	B. EXHIBIT


	C. CATEGORY:

                           TDP _ _    TM _  _   OTHER __X __

	D. SYSTEM/ITEM

LAV-ATA2
	E. CONTRACT/PR NO.


	F. CONTRACTOR


	1. DATA ITEM NO.

A021
	2. TITLE OF DATA ITEM

Human Engineering Test Report XE "Manufacturing Installation Plan" 
	3. SUBTITLE

LAV ATWS Human Engineering Test Report

	4. AUTHORITY (Data Acquisition Document No.)
   DI-HFAC-80744B
	5. CONTRACT REFERENCE

C. 3.4.7.4  
	6. REQUIRING OFFICE 

PM LAV/AMSTA-CSD-LAV

	7. DD 250 REQ

LT
	9. DIST

STATEMENT

See BLK 16
	10. FREQUENCY

ASREQ
	12. DATE OF 1ST SUBMISSION

See BLK 16
	14.                    DISTRIBUTION

	
	
	
	
	       a. ADDRESSEE
	b. COPIES

	8. APP CODE
A
	
	11. AS OF DATE

N/A
	13. DATE OF SUBSEQUENT SUBMISSION  N/A
	
	Draft
	    Final

	
	
	
	
	
	
	Reg
	Repro

	16. REMARKS

Block 4: Submissions must be prepared to address the ‘Requirements’ specified in DI-HFAC-80744B and to follow the contract language specified in Block 5

BLock 12:  The initial submission shall be provided thirty (30) days prior to DT
 Test Readiness Review (TRR). 

Block 13:  PM-LAV shall have fifteen (15) working days to review and approve. The integrator shall have fifteen (15) working days to review and submit final version.
Block 14:  The contractor shall submit the ATWS Human Engineering Test Report electronically to: DAMI_LAV-ATM.CDRLs@conus.army.mil and delivered in Microsoft Office Suite file format.
	   See BLK 16
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	15. TOTAL ---------(
	1
	  1
	  0

	G. PREPARED BY
T. Sale / H. Granowicz
	H. DATE
31AUG10
	I. APPROVED BY 


	J. DATE


	DD Form 1423-1, FEB 2001
	PREVIOUS EDITION MAY BE USED
	Page _1_  of _1_  Pages


A022 – Critical Task Analysis Report
	CONTRACT DATA REQUIREMENTS LIST

(1 Data Item)
	Form Approved
OMB No. 0704-0188

	The public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing the burden, to the Department of Defense, Executive Services Directorate (0704-0188). Respondents should be aware that notwithstanding any other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please do not return your form to the above organization.  Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.

	A. CONTRACT LINE ITEM NO.


	B. EXHIBIT


	C. CATEGORY:

                           TDP _ _    TM _  _   OTHER __ __

	D. SYSTEM/ITEM

LAV-ATA2
	E. CONTRACT/PR NO.


	F. CONTRACTOR


	1. DATA ITEM NO.

A022
	2. TITLE OF DATA ITEM

Critical Task Analysis Report XE "Manufacturing Installation Plan" 
	3. SUBTITLE

LAV ATWS Critical Task Analysis Report

	4. AUTHORITY (Data Acquisition Document No.)
   DI-HFAC-81399A
	5. CONTRACT REFERENCE

C.3.4.7.5
	6. REQUIRING OFFICE 

PM LAV/AMSTA-CSD-LAV

	7. DD 250 REQ

   LT
	9. DIST

STATEMENT

D
	10. FREQUENCY

ONE/R
	12. DATE OF 1ST SUBMISSION

See Blk 16.
	14.                    DISTRIBUTION

	
	
	
	
	       a. ADDRESSEE
	b. COPIES

	8. APP CODE
 A
	
	11. AS OF DATE

N/A
	13. DATE OF SUBSEQUENT SUBMISSION 
	
	Draft
	    Final

	
	
	
	
	
	
	Reg
	Repro

	16. REMARKS

Block 4: Contractor format is acceptable. Submissions must be prepared to address the ‘Requirements’ specified in DI-HFAC-81399A and to follow the contract language specified in Block 5
Block 12:   Submission shall be made in accordance with the Gov't approved training POA&M proposed in the Technical and Management Work Plan.
Block 13: Block 13:  PM-LAV shall have thirty (30) days to review and approve. The integrator shall have 15 days to review and re-submit, if required.

Block 14:  The contractor shall submit electronically to: DAMI_LAV-ATM.CDRLs@conus.army.mil and delivered in Microsoft Office Suite file format
	   See Blk 16
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	15. TOTAL ---------(
	1
	1
	1

	G. PREPARED BY
P. Raska
	H. DATE
21OCT10
	I. APPROVED BY 


	J. DATE


	DD Form 1423-1, FEB 2001
	PREVIOUS EDITION MAY BE USED
	Page _1_  of _1_  Pages


A023 – System Safety Program Plan

	CONTRACT DATA REQUIREMENTS LIST

(1 Data Item)
	Form Approved
OMB No. 0704-0188

	The public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing the burden, to the Department of Defense, Executive Services Directorate (0704-0188). Respondents should be aware that notwithstanding any other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please do not return your form to the above organization.  Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.

	A. CONTRACT LINE ITEM NO.


	B. EXHIBIT


	C. CATEGORY:

                           TDP _ _    TM _  _   OTHER __X __

	D. SYSTEM/ITEM

LAV-ATA2
	E. CONTRACT/PR NO.


	F. CONTRACTOR


	1. DATA ITEM NO.

A023
	2. TITLE OF DATA ITEM

System Safety Program Plan XE "Manufacturing Installation Plan" 
	3. SUBTITLE

LAV ATM System Safety Program Plan

	4. AUTHORITY (Data Acquisition Document No.)
   DI-SAFT-81626, See BLK 16
	5. CONTRACT REFERENCE

C.3.5.1
	6. REQUIRING OFFICE 

PM LAV/AMSTA-CSD-LAV

	7. DD 250 REQ

         LT
	9. DIST

STATEMENT

       D
	10. FREQUENCY

   AS/REQ
	12. DATE OF 1ST SUBMISSION

 See BLK 16
	14.                    DISTRIBUTION

	
	
	
	
	       a. ADDRESSEE
	b. COPIES

	8. APP CODE
         A
	
	11. AS OF DATE

     N/A
	13. DATE OF SUBSEQUENT SUBMISSION See BLK 16
	
	Draft
	    Final

	
	
	
	
	
	
	Reg
	Repro

	16. REMARKS

Block 4: Submissions must be prepared to address the ‘Requirements’ specified in DI-SAFT-81626 and to follow the contract language specified in Block 5
Block 10: Updates to the System Safety Program Plan shall be provided after any significant change is indentified a program review or as they occur through the life of the contract.
Block 12:  An initial review of the System Safety Program Plan is due by the Integrated Baseline Review (IBR).  

Block 13: PM-LAV will provide comments within ten (10) days after receiving the draft submission. The Contractor shall have fifteen (15) calendar days to incorporate Government comments and submit a revision back to the Government.
Block 14:  The Contractor shall submit the ATWS Human Factors Analysis electronically to:  DAMI_LAV-ATM.CDRLs@conus.army.mil and delivered in Microsoft Office Suite file format.


	   See Block 16
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	15. TOTAL ---------(
	   1
	  1
	0

	G. PREPARED BY
H. Granowicz
	H. DATE
21SEP10
	I. APPROVED BY 


	J. DATE


	DD Form 1423-1, FEB 2001
	PREVIOUS EDITION MAY BE USED
	Page _1_  of _1_  Pages


A024 – Safety Assessment Report (SAR)
	CONTRACT DATA REQUIREMENTS LIST

(1 Data Item)
	Form Approved
OMB No. 0704-0188

	The public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing the burden, to the Department of Defense, Executive Services Directorate (0704-0188). Respondents should be aware that notwithstanding any other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please do not return your form to the above organization.  Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.

	A. CONTRACT LINE ITEM NO.


	B. EXHIBIT


	C. CATEGORY:

                           TDP _ _    TM _  _   OTHER _X_ __

	D. SYSTEM/ITEM

LAV-ATA2
	E. CONTRACT/PR NO.


	F. CONTRACTOR


	1. DATA ITEM NO.

A024
	2. TITLE OF DATA ITEM

Safety Assessment Report (SAR) XE "Manufacturing Installation Plan" 
	3. SUBTITLE

LAV ATWS Safety Assessment Report (SAR)

	4. AUTHORITY (Data Acquisition Document No.)
  DI-SAFT-80102B  See BLK 16
	5. CONTRACT REFERENCE

C.3.5.3 and  C.3.5.4
	6. REQUIRING OFFICE 

PM LAV/AMSTA-CSD-LAV

	7. DD 250 REQ

 LT
	9. DIST

STATEMENT

C
	10. FREQUENCY

2TIME
	12. DATE OF 1ST SUBMISSION

See BLK 16
	14.                    DISTRIBUTION

	
	
	
	
	       a. ADDRESSEE
	b. COPIES

	8. APP CODE
 A
	
	11. AS OF DATE

N/A
	13. DATE OF SUBSEQUENT SUBMISSION   See BLK 16
	
	Draft
	    Final

	
	
	
	
	
	
	Reg
	Repro

	16. REMARKS

Block 4: Submissions must be prepared following DI-SAFT-80102B Safety Assessment Report (SAR), and must also follow the contract language specified in Block 5. The contractor shall prepare and deliver in Microsoft Office suite format.
Block 12: The Contractor shall submit the initial SAR 60 DAC. The Government will have ten (10)  days for review of submitted SAR and to provide comments back to the contractor. The Contractor shall incorporate the comments into the document or shall provide rationale as to the reason for not incorporating the Government’s comments into the document, within ten (10) days after receiving the Government comments.  

Block13: Phase I - The Contractor shall maintain and update the SAR throughout the life of the contract, submitting an updated SAR to the Government at thirty (30) days prior toDT  TRR and DVT TRR
.  In the event the vehicle system is modified or procedural changes are made, the Contractor shall update the SAR to reflect those modifications or changes. The Contractor shall provide updated SAR change page notices within thirty (30) days after any new modification or change is implemented.   In addition, the Contractor shall immediately notify the Government (within 24 hours) via phone, fax, or e-mail if new hazards or increased risk and hazard probability levels are identified while Government testing of the integrated ATWS vehicle (DT and IOT&E) is ongoing.  
Phase II - In the event the vehicle system is modified or procedural changes are made after Phase I, the Contractor shall update the SAR submitted in Phase I (reference 3.5.5) to reflect those modifications or changes. SAR updates shall be in the form of change pages, submitted within thirty (30) days after any new modification or change is implemented. In addition, the Contractor shall immediately notify the Government (within 24 hours) via phone, fax, or email if new hazards or increased riskand hazard probability levels are identified while Government testing of the vehicle (PVT) is ongoing.

Block 14:  The contractor shall submit the Safety Assessment Report (SAR) t to:

DAMI_LAV-ATM.CDRLs@conus.army.mil
In addition,  send the MSDS attachments to the following address:

Navy Environmental Health Center

Attn: Code 34

Hazardous Materials Dept.

2510 Walmer Avenue

Norfolk, VA 23613-2617


	See BLK 16
	  1
	1
	0

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	15. TOTAL ---------(
	0
	 1
	0

	G. PREPARED BY
H. Granowicz
	H. DATE
31AUG10
	I. APPROVED BY 


	J. DATE


	DD Form 1423-1, FEB 2001
	PREVIOUS EDITION MAY BE USED
	Page _1_  of _1_  Pages


A025 – System Safety Hazard Analysis (SSHA) Report
	CONTRACT DATA REQUIREMENTS LIST

(1 Data Item)
	Form Approved
OMB No. 0704-0188

	The public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing the burden, to the Department of Defense, Executive Services Directorate (0704-0188). Respondents should be aware that notwithstanding any other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please do not return your form to the above organization.  Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.

	A. CONTRACT LINE ITEM NO.


	B. EXHIBIT


	C. CATEGORY:

                           TDP _ _    TM _  _   OTHER __SAFT __

	D. SYSTEM/ITEM

LAV-ATA2
	E. CONTRACT/PR NO.


	F. CONTRACTOR


	1. DATA ITEM NO.

A025
	2. TITLE OF DATA ITEM

System Safety Hazard Analysis Report XE "Manufacturing Installation Plan" 
	3. SUBTITLE

 LAV ATWS System Safety Hazard Analysis Report 

	4. AUTHORITY (Data Acquisition Document No.)
   DI-SAFT-80101B  See BLK 16
	5. CONTRACT REFERENCE

C.3.5.5
	6. REQUIRING OFFICE 

PM LAV/AMSTA-CSD-LAV

	7. DD 250 REQ

 LT
	9. DIST

STATEMENT

A
	10. FREQUENCY

ONE/R
	12. DATE OF 1ST SUBMISSION

See Block 16
	14.                    DISTRIBUTION

	
	
	
	
	       a. ADDRESSEE
	b. COPIES

	8. APP CODE
 A
	
	11. AS OF DATE

N/A
	13. DATE OF SUBSEQUENT SUBMISSION See BLK 16
	
	Draft
	    Final

	
	
	
	
	
	
	Reg
	Repro

	16. REMARKS

Block 4: Submissions must be prepared following DI-SAFT-80101B System Safety Hazard Analysis Report, and must also follow the contract language specified in Block 5. The contractor shall prepare and deliver in Microsoft Office suite format.
Block 12: The Contractor shall submit an initial System Safety Hazard Analysis Report (30) days prior to PDR.  
Block 13: The Contractor shall maintain and update the System Safety Hazard Analysis Report throughout design and testing.  In the event the vehicle system is modified or procedural changes are made, the Contractor shall update the System Safety Hazard Analysis Report to reflect those modifications or changes. The Contractor shall provide updated System Safety Hazard Analysis Report change page notices within thirty (30) days after any new modification or change is implemented.   In addition, the Contractor shall immediately notify the Government (within 24 hours) via phone, fax, or e-mail if new hazards or increased risk/hazard probability levels are identified while Government testing of the integrated ATWS vehicle (DT and IOT&E) is ongoing. 

Block 14:  The contractor shall submit the System Safety Hazard Analysis Report  electronically to:
DAMI_LAV-ATM.CDRLs@conus.army.mil

	See Block 16
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	15. TOTAL ---------(
	1
	 1
	0

	G. PREPARED BY
H. Granowicz
	H. DATE
31AUG10
	I. APPROVED BY 


	J. DATE


	DD Form 1423-1, FEB 2001
	PREVIOUS EDITION MAY BE USED
	Page _1_  of _1_  Pages


A026 – Technical Report – Study/Services (O&SHA)
	CONTRACT DATA REQUIREMENTS LIST

(1 Data Item)
	Form Approved
OMB No. 0704-0188

	The public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing the burden, to the Department of Defense, Executive Services Directorate (0704-0188). Respondents should be aware that notwithstanding any other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please do not return your form to the above organization.  Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.

	A. CONTRACT LINE ITEM NO.


	B. EXHIBIT


	C. CATEGORY:

                           TDP _ _    TM _  _   OTHER _X __

	D. SYSTEM/ITEM

LAV-ATA2
	E. CONTRACT/PR NO.


	F. CONTRACTOR


	1. DATA ITEM NO.

A026
	2. TITLE OF DATA ITEM

Technical Report-Study/Services  XE "Manufacturing Installation Plan" 

 XE "Manufacturing Installation Plan" 
	3. SUBTITLE

LAV ATM Operating and Support Hazard Analysis Report  (O&SHA)

	4. AUTHORITY (Data Acquisition Document No.)
   DI-MISC-80508
	5. CONTRACT REFERENCE

C.3.5.6
	6. REQUIRING OFFICE 

PM LAV/AMSTA-CSD-LAV

	7. DD 250 REQ

   LT
	9. DIST

STATEMENT

D
	10. FREQUENCY

ASREQ
	12. DATE OF 1ST SUBMISSION

See BLK 16
	14.                    DISTRIBUTION

	
	
	
	
	       a. ADDRESSEE
	b. COPIES

	8. APP CODE
   A
	
	11. AS OF DATE

N/A
	13. DATE OF SUBSEQUENT SUBMISSION  See BLK 16
	
	Draft
	    Final

	
	
	
	
	
	
	Reg
	Repro

	16. REMARKS

Block 4: The contractor shall prepare and deliver in Microsoft Office suite format.
Block 12: The Contractor shall submit the initial O&SHA sixty (60) DAC. The O&SHA shall be in contractor format and follow the contract language specified in Block 5.

Block 13:  Applies to all phases. Update as required from design changes or any new information as change pages within fifteen (15) days after the event or discovery.  
Block 14: The Contractor shall submit the ATWS Operating and Support Hazard Analysis Report electronically to: DAMI_LAV-ATM.CDRLs@conus.army.mil

	See BLK 16
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	15. TOTAL ---------(
	  0
	 1
	  0

	G. PREPARED BY
H. Granowicz
	H. DATE
31AUG10
	I. APPROVED BY 


	J. DATE


	DD Form 1423-1, FEB 2001
	PREVIOUS EDITION MAY BE USED
	Page _1_  of _1_  Pages


A027 – Health Hazard Assessment Report (HHAR)
	CONTRACT DATA REQUIREMENTS LIST

(1 Data Item)
	Form Approved
OMB No. 0704-0188

	The public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing the burden, to the Department of Defense, Executive Services Directorate (0704-0188). Respondents should be aware that notwithstanding any other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please do not return your form to the above organization.  Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.

	A. CONTRACT LINE ITEM NO.


	B. EXHIBIT


	C. CATEGORY:

                           TDP _ _    TM _  _   OTHER __ SAFT__

	D. SYSTEM/ITEM

LAV-ATA2
	E. CONTRACT/PR NO.


	F. CONTRACTOR


	1. DATA ITEM NO.

A027
	2. TITLE OF DATA ITEM

Health Hazard Assessment Report (HHAR) XE "Manufacturing Installation Plan" 
	3. SUBTITLE

LAV ATM Health Hazard Assessment Report

	4. AUTHORITY (Data Acquisition Document No.)
   DI-SAFT-80106B   See BLK 16
	5. CONTRACT REFERENCE

C.3.5.7.2
	6. REQUIRING OFFICE 

PM LAV/AMSTA-CSD-LAV

	7. DD 250 REQ

LT
	9. DIST

STATEMENT

D
	10. FREQUENCY

ASREQ, See BLK 16
	12. DATE OF 1ST SUBMISSION

See Block 16
	14.                    DISTRIBUTION

	
	
	
	
	       a. ADDRESSEE
	b. COPIES

	8. APP CODE
A
	
	11. AS OF DATE

N/A
	13. DATE OF SUBSEQUENT SUBMISSION See BLK 16
	
	Draft
	    Final

	
	
	
	
	
	
	Reg
	Repro

	16. REMARKS

Block 4:  DID DI-SAFT- 80106B is referenced for information purposes only. The HHAR shall be in Contractor format and follow the contract language specified in Block 5.

Block 12:  The Contractor shall submit the initial HHAR 120 DAC.

Blocks 10/13:  Applies to all phases. Update as required from design changes or any new information as change pages within fifteen (15) days after the event or discovery.  If necessary, due to changes required by DT, an updated submittal shall be provided NLT five (5) working days following the completion of DT and shall be provided NLT ten (10) days after the completion of IOT&E. A final HHAR shall be submitted NLT five days prior to delivery of the first production ATWS.
Block 14: The Contractor shall submit the HHAR in Microsoft Office Suite file format (MS Word, MS Excel, MS Power Point) electronically to: 
DAMI_LAV-ATM.CDRLs@conus.army.mil

	See Block 16
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	15. TOTAL ---------(
	  0
	 1
	  0

	G. PREPARED BY
T. Sale / H. Granowicz
	H. DATE
 31 Aug 10
	I. APPROVED BY 


	J. DATE


	DD Form 1423-1, FEB 2001
	PREVIOUS EDITION MAY BE USED
	Page _1_  of _1_  Pages


A028 – Hazardous Material Management Program and Pollution Prevention Plan Report
	CONTRACT DATA REQUIREMENTS LIST

(1 Data Item)
	Form Approved
OMB No. 0704-0188

	The public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing the burden, to the Department of Defense, Executive Services Directorate (0704-0188). Respondents should be aware that notwithstanding any other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please do not return your form to the above organization.  Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.

	A. CONTRACT LINE ITEM NO.


	B. EXHIBIT


	C. CATEGORY:

                           TDP _ _    TM _  _   OTHER __X__

	D. SYSTEM/ITEM

LAV-ATA2
	E. CONTRACT/PR NO.


	F. CONTRACTOR


	1. DATA ITEM NO.

A028
	2. TITLE OF DATA ITEM

Hazardous Material Management Program (HMMP) and Pollution Prevention Plan Report XE "Manufacturing Installation Plan" 
	3. SUBTITLE

LAV ATWS Hazardous Material Management Program (HMMP) and Pollution Prevention Plan Report

	4. AUTHORITY (Data Acquisition Document No.)
Di-MGMT-81397A
	5. CONTRACT REFERENCE

C.3.5.9.2
	6. REQUIRING OFFICE 

PM LAV/AMSTA-CSD-LAV

	7. DD 250 REQ

LT
	9. DIST

STATEMENT

       D
	10. FREQUENCY

ASREQ
	12. DATE OF 1ST SUBMISSION

See Block 16
	14.                    DISTRIBUTION

	
	
	
	
	       a. ADDRESSEE
	b. COPIES

	8. APP CODE
A 
	
	11. AS OF DATE

N/A
	13. DATE OF SUBSEQUENT SUBMISSION  See BLK 16
	
	Draft
	    Final

	
	
	
	
	
	
	Reg
	Repro

	16. REMARKS

Block 12: The contractor shall supply the initial draft Hazardous Material Management Program (HMMP) Report twenty-five (25) days prior to the Preliminary Design Review (PDR). An updated HMMP Report draft shall be provided twenty-five (25 days prior to the Critical Design Review (CDR). The Government shall have fifteen (15) days for review acceptance or rejection. The contractor shall have ten (10) days to re-submit, if required.
Block 13:  A final HMMP Report shall be provided by DT TRR and DVT TRR
.

In event that material or process changes occur following Government approval of the HMMP Report, the Contractor shall provide an update to the report to capture the material  and process changes, and the updated report shall be subject to Government approval. 

Block 14:  The contractor shall submit the Hazardous Material Management Program (HMMP) electronically in Microsoft Word and Adobe Acrobat format to DAMI_LAV-ATM.CDRLs@conus.army.mil. The Government IPT lead shall be notified when the data has been submitted.
	      See Block 16
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	15. TOTAL ---------(
	  1
	  1
	  

	G. PREPARED BY
H. Granowicz
	H. DATE
31AUG10
	I. APPROVED BY 


	J. DATE


	DD Form 1423-1, FEB 2001
	PREVIOUS EDITION MAY BE USED
	Page _1_  of _1_  Pages


A029 – Technical Report, Study/Services (EA)
	CONTRACT DATA REQUIREMENTS LIST

(1 Data Item)
	Form Approved
OMB No. 0704-0188

	The public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing the burden, to the Department of Defense, Executive Services Directorate (0704-0188). Respondents should be aware that notwithstanding any other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please do not return your form to the above organization.  Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.

	A. CONTRACT LINE ITEM NO.


	B. EXHIBIT


	C. CATEGORY:

                           TDP _ _    TM _  _   OTHER __X __

	D. SYSTEM/ITEM

LAV-ATA2
	E. CONTRACT/PR NO.


	F. CONTRACTOR


	1. DATA ITEM NO.

A029
	2. TITLE OF DATA ITEM

Technical Report, Study/Services (EA)
 XE "Manufacturing Installation Plan" 
	3. SUBTITLE

LAV ATWS Environmental Assessment


	4. AUTHORITY (Data Acquisition Document No.)
   DI-MISC-80508B   See BLK 16
	5. CONTRACT REFERENCE

C.3.5.10 & C.3.5.11
	6. REQUIRING OFFICE 

PM LAV/AMSTA-CSD-LAV

	7. DD 250 REQ

 LT
	9. DIST

STATEMENT

D
	10. FREQUENCY
 TWO/R
	12. DATE OF 1ST SUBMISSION

See Block 16
	14.                    DISTRIBUTION

	
	
	
	
	       a. ADDRESSEE
	b. COPIES

	8. APP CODE
 A
	
	11. AS OF DATE

 N/A
	13. DATE OF SUBSEQUENT SUBMISSION  See BLK 16
	
	Draft
	    Final

	
	
	
	
	
	
	Reg
	Repro

	16. REMARKS

Block 4:  Submissions must be in Contractor format prepared to the requirements specified in DI-MISC-80508B and to follow the contract language specified in Block 5.

Block 12: Submit 120 DAC. The Government will review and provide comments within thirty (30) days. The Contractor shall submit a revised plan within thirty (30) days after receipt of Government comments.

Block 13:  If changes are necessary, the updated submittal shall be provided NLT five (5) working days following the completion of DT, and shall be provided NLT ten (10) days after the completion of IOT&E. The final submittal shall be provided NLT five (5) days prior to delivery of the first production vehicle.

Block 14:  The contractor shall submit the LAV ATWS Environmental Assessment electronically to: DAMI_LAV-ATM.CDRLs@conus.army.mil.   All submissions shall be prepared and delivered in an editable and current Microsoft Office Suite file format (MS Word, MS Excel, or MS PowerPoint)


	See Block 16
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	15. TOTAL ---------(
	  1
	  1
	0

	G. PREPARED BY
H. Granowicz
	H. DATE
31AUG10
	I. APPROVED BY 


	J. DATE


	DD Form 1423-1, FEB 2001
	PREVIOUS EDITION MAY BE USED
	Page _1_  of _1_  Pages


A030 – Configuration Management Plan
	CONTRACT DATA REQUIREMENTS LIST

(1 Data Item)
	Form Approved
OMB No. 0704-0188

	The public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing the burden, to the Department of Defense, Executive Services Directorate (0704-0188). Respondents should be aware that notwithstanding any other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please do not return your form to the above organization.  Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.

	A. CONTRACT LINE ITEM NO.


	B. EXHIBIT


	C. CATEGORY:

                           TDP _ _    TM _  _   OTHER __X__

	D. SYSTEM/ITEM

LAV-ATA2
	E. CONTRACT/PR NO.


	F. CONTRACTOR


	1. DATA ITEM NO.

A030
	2. TITLE OF DATA ITEM

Configuration Management Plan (CMP) XE "Manufacturing Installation Plan" 
	3. SUBTITLE

LAV-ATM Program CMP

	4. AUTHORITY (Data Acquisition Document No.)
 MIL-HDBK-61A, EIA-649
	5. CONTRACT REFERENCE

C.3.6.1
	6. REQUIRING OFFICE 

PM LAV/AMSTA-CSD-LAV

	7. DD 250 REQ

 No
	9. DIST

STATEMENT

D
	10. FREQUENCY

ONE/R
	12. DATE OF 1ST SUBMISSION

Block 16
	14.                    DISTRIBUTION

	
	
	
	
	       a. ADDRESSEE
	b. COPIES

	8. APP CODE
 N/A
	
	11. AS OF DATE

N/A
	13. DATE OF SUBSEQUENT SUBMISSION BLK 16
	
	Draft
	    Final

	
	
	
	
	
	
	Reg
	Repro

	16. REMARKS

Block 4: The contractor shall provide a copy of its Configuration Management Plan (CMP) to PM-LAV. The CMP can be in the contractor’s format and should follow the guidelines in EIA-649 and MIL-HDBK-61A.
Block 10 / 13: The contractor shall supply a new copy when a change to the CMP is made.

Block 12: Thirty (30) DAC.

Block 14: An electronic copy in Microsoft Office Suite file format (MS Word, MS Excel, MS Power Point) or Adobe Acrobat shall be e-mailed to:
DAMI_LAV-ATM.CDRLs@conus.army.mil
	   See Block 16
	
	1
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	15. TOTAL ---------(
	
	1
	

	G. PREPARED BY
J. DeSautelle
	H. DATE
20SEP10
	I. APPROVED BY 


	J. DATE


	DD Form 1423-1, FEB 2001
	PREVIOUS EDITION MAY BE USED
	Page _1_  of _1_  Pages


A031 – Engineering Release Record (ERR)
	CONTRACT DATA REQUIREMENTS LIST

(1 Data Item)
	Form Approved
OMB No. 0704-0188

	The public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing the burden, to the Department of Defense, Executive Services Directorate (0704-0188). Respondents should be aware that notwithstanding any other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please do not return your form to the above organization.  Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.

	A. CONTRACT LINE ITEM NO.


	B. EXHIBIT


	C. CATEGORY:

                           TDP _ _    TM _  _   OTHER __x __

	D. SYSTEM/ITEM

LAV-ATA2
	E. CONTRACT/PR NO.


	F. CONTRACTOR


	1. DATA ITEM NO.

A031
	2. TITLE OF DATA ITEM

Engineering Release Record (ERR) XE "Manufacturing Installation Plan" 
	3. SUBTITLE

LAV-ATM Program ERR

	4. AUTHORITY (Data Acquisition Document No.)
   DI-CMAN-80463C
	5. CONTRACT REFERENCE

C.3.6.1.3
	6. REQUIRING OFFICE 

PM LAV/AMSTA-CSD-LAV

	7. DD 250 REQ

 LT
	9. DIST

STATEMENT

D
	10. FREQUENCY

BLK 16
	12. DATE OF 1ST SUBMISSION

BLK 16
	14.                    DISTRIBUTION

	
	
	
	
	       a. ADDRESSEE
	b. COPIES

	8. APP CODE
 A
	
	11. AS OF DATE

N/A
	13. DATE OF SUBSEQUENT SUBMISSION BLK 16
	
	Draft
	    Final

	
	
	
	
	
	
	Reg
	Repro

	16. REMARKS

Block 4: The contractor shall provide ERRs to authorize newly approved configuration documentation. The ERR can be in the contractor’s format and follow the guidelines of DI-CMAN-80463C. The ERR information shall be stored electonically in the contractor’s Configuration Status Accounting  (CSA). 

Blocks10/13: After the first submission, the contractor shall provide an ERR whenever new configuration documentation is required, existing configuration documentation is changed or is no longer required.
Block 12: The 1st submission of the ERR shall occur fourteen (14) days prior to the CDR. The government will have seven (7) days to review the ERR and provide comments. The contractor shall incorporate the government’s comments or provide rationale for not incorporating them at the CDR.

Block 14: The ERRs shall be electronically submitted in Microsoft Windows compatible format and media to following e-mail address:

DAMI_LAV-ATM.CDRLs@conus.army.mil

	   BLK 16
	1
	1
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	15. TOTAL ---------(
	
	
	

	G. PREPARED BY
J. DeSautelle
	H. DATE
20SEP10
	I. APPROVED BY 


	J. DATE


	DD Form 1423-1, FEB 2001
	PREVIOUS EDITION MAY BE USED
	Page _1_  of _1_  Pages


A032 – Configuration Identification List
	CONTRACT DATA REQUIREMENTS LIST

(1 Data Item)
	Form Approved
OMB No. 0704-0188

	The public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing the burden, to the Department of Defense, Executive Services Directorate (0704-0188). Respondents should be aware that notwithstanding any other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please do not return your form to the above organization.  Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.

	A. CONTRACT LINE ITEM NO.


	B. EXHIBIT


	C. CATEGORY:

                           TDP _ _    TM _  _   OTHER __X __

	D. SYSTEM/ITEM

LAV-ATA2
	E. CONTRACT/PR NO.


	F. CONTRACTOR


	1. DATA ITEM NO.

A032
	2. TITLE OF DATA ITEM

Configuration Identification (CI) List XE "Manufacturing Installation Plan" 
	3. SUBTITLE

LAV-ATM Program CI List

	4. AUTHORITY (Data Acquisition Document No.)
MIL-HDBK-61A Section 5.3.2
	5. CONTRACT REFERENCE

C.3.6.1.4
	6. REQUIRING OFFICE 

PM LAV/AMSTA-CSD-LAV

	7. DD 250 REQ

 LT
	9. DIST

STATEMENT

D
	10. FREQUENCY

Block 16
	12. DATE OF 1ST SUBMISSION

Block 16
	14.                    DISTRIBUTION

	
	
	
	
	       a. ADDRESSEE
	b. COPIES

	8. APP CODE
 A
	
	11. AS OF DATE


	13. DATE OF SUBSEQUENT SUBMISSION Block 16
	
	Draft
	    Final

	
	
	
	
	
	
	Reg
	Repro

	16. REMARKS

Block 4: The contractor shall provide recommendations for the designation of Configuration Items. The contractor shall follow the guidelines in Section 5.3.2 in MIL-HDBK-61A. The list of recommended CIs can be in the contractor’s format. Selection of CIs will be an iterative process until all CIs required for formal configuration management are identified and agreed upon.
Block 10: At each major technical review meeting including PDR, CDR, FCA and PCA.

Block 12: First submission at PDR

Block 13: Final submission at PCA

Block 14: The Configuration Identification List shall be electronically submitted in Microsoft Office Suite file format (MS Word, MS Excel, MS Power Point) to 

DAMI_LAV-ATM.CDRLs@conus.army.mil

	   Block 16
	1
	1
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	15. TOTAL ---------(
	1
	1
	

	G. PREPARED BY
J. DeSautelle
	H. DATE
16 SEP 2010
	I. APPROVED BY 


	J. DATE


	DD Form 1423-1, FEB 2001
	PREVIOUS EDITION MAY BE USED
	Page _1_  of _1_  Pages


A033 – Baseline Description
	CONTRACT DATA REQUIREMENTS LIST

(1 Data Item)
	Form Approved
OMB No. 0704-0188

	The public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing the burden, to the Department of Defense, Executive Services Directorate (0704-0188). Respondents should be aware that notwithstanding any other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please do not return your form to the above organization.  Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.

	A. CONTRACT LINE ITEM NO.


	B. EXHIBIT


	C. CATEGORY:

                           TDP _ _    TM _  _   OTHER __X __

	D. SYSTEM/ITEM

LAV-ATA2
	E. CONTRACT/PR NO.


	F. CONTRACTOR


	1. DATA ITEM NO.

A033
	2. TITLE OF DATA ITEM

Baseline Description  XE "Manufacturing Installation Plan" 
	3. SUBTITLE

LAV-ATM Program Baseline Description

	4. AUTHORITY (Data Acquisition Document No.)
DI-CMAN-81121
	5. CONTRACT REFERENCE

C.3.0.4, C.3.6.1.5, C.3.6.1.6 & C.3.6.1.7
	6. REQUIRING OFFICE 

PM LAV/AMSTA-CSD-LAV

	7. DD 250 REQ

 LT
	9. DIST

STATEMENT

D
	10. FREQUENCY

See Block 16
	12. DATE OF 1ST SUBMISSION

See Block 16
	14.                    DISTRIBUTION

	
	
	
	
	       a. ADDRESSEE
	b. COPIES

	8. APP CODE
 A
	
	11. AS OF DATE

N/A
	13. DATE OF SUBSEQUENT SUBMISSION, See BLK 16 
	
	Draft
	    Final

	
	
	
	
	
	
	Reg
	Repro

	16. REMARKS

Block 4: The contractor shall document the Allocated, Initial and Final Product Baselines in separate reports. Each report shall contain a complete listing and description of the documents that are required to totally define and control the baselines and will follow the guidelines given in DI-CMAN-81121. The Baseline Descriptions can be in the Contractor’s format.
Blocks 10, 12, 13: The Allocated Baseline report shall be submitted at the PDR with a draft copy submitted fourteen (14) days prior to the PDR. The Initial Product Baseline report shall be submitted at CDR with a review copy fourteen (14) days prior to the CDR. The Final Product Baseline report shall be submitted at the PCA with a review copy submitted fourteen (14) days before the PCA. The Government will return comments within seven (7) days of each of the Contractor’s submissions.   All corrections to the received comments shall be made prior to the associated review.
Block 14: Baseline reports shall be submitted electronically in Microsoft Office Suite file format (MS Word, MS Excel, MS Power Point) to the following e-mail address:
DAMI_LAV-ATM.CDRLs@conus.army.mil
	   See Block 16
	1
	1
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	15. TOTAL ---------(
	3
	3
	

	G. PREPARED BY
J. DeSautelle
	H. DATE
15 SEP 2010
	I. APPROVED BY 


	J. DATE


	DD Form 1423-1, FEB 2001
	PREVIOUS EDITION MAY BE USED
	Page _1_  of _1_  Pages


A034 – Engineering Change Proposal (ECP)
	CONTRACT DATA REQUIREMENTS LIST

(1 Data Item)
	Form Approved
OMB No. 0704-0188

	The public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing the burden, to the Department of Defense, Executive Services Directorate (0704-0188). Respondents should be aware that notwithstanding any other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please do not return your form to the above organization.  Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.

	A. CONTRACT LINE ITEM NO.


	B. EXHIBIT


	C. CATEGORY:

                           TDP _ _    TM _  _   OTHER __X_

	D. SYSTEM/ITEM

LAV-ATA2
	E. CONTRACT/PR NO.


	F. CONTRACTOR


	1. DATA ITEM NO.

A034
	2. TITLE OF DATA ITEM

Engineering Change Proposal (ECP) XE "Manufacturing Installation Plan" 
	3. SUBTITLE

LAV-ATM Program ECP

	4. AUTHORITY (Data Acquisition Document No.)
 DI-CMAN-80639C
	5. CONTRACT REFERENCE

C.3.6.2,C.3.6.2.1,C.3.6.2.1.2, C.3.6.2.3, C.3.6.2.4,C.3.6.2.1.1
	6. REQUIRING OFFICE 

PM LAV/AMSTA-CSD-LAV

	7. DD 250 REQ

 LT
	9. DIST

STATEMENT

D
	10. FREQUENCY

ASREQ, BLK 16
	12. DATE OF 1ST SUBMISSION

ASREQ, Block 16
	14.                    DISTRIBUTION

	
	
	
	
	       a. ADDRESSEE
	b. COPIES

	8. APP CODE
 A
	
	11. AS OF DATE


	13. DATE OF SUBSEQUENT SUBMISSION  ASREQ, BLK 16
	
	Draft
	    Final

	
	
	
	
	
	
	Reg
	Repro

	16. REMARKS

Block 4: The Contractor shall submit Class I ECPs for changes affecting form, fit and function of the product baseline; correct deficiencies; add or modify interface or interoperability requirements; make a significant and measurable effectiveness change in the operational capabilities or logistics supportability of the system; effect substantial life cycle costs and savings; prevent slippage in an approved production schedule. The Contractor shall ensure that the Recommended Repair Parts List (RRPL) and Modification Instructions (MI) are updated whenever an ECP affects Configuration Items (CIs) found in either document.

Class II ECPs shall be provided to the PM-LAV DCMA representative for information. Notification of Changes to Commercial Equipment and  Software when not covered by a Class II ECP shall be presented to the PM-LAV DCMA representative in the Contractor’s format with a copy e-mailed to the address shown in Block 14.

Blocks 10, 12, 13: The contractor shall begin submitting ECPs to PM-LAV after the Initial Product Baseline is approved and ASREQ thereafter.

Block 14: Class I ECPs shall be submitted electronically through MEARS. Class II ECPs and Notification of Changes to Commercial Equipment and Software not covered in a Class II ECP shall be provided to the PM-LAV DCMA representative and e-mailed to the following address:
DAMI_LAV-ATM.CDRLs@conus.army.mil

	   See Block 16
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	15. TOTAL ---------(
	
	
	

	G. PREPARED BY
J. DeSautelle
	H. DATE
14 SEP 2010
	I. APPROVED BY 


	J. DATE


	DD Form 1423-1, FEB 2001
	PREVIOUS EDITION MAY BE USED
	Page _1_  of _1_  Pages


A035 – Request for Deviation (RFD)
	CONTRACT DATA REQUIREMENTS LIST

(1 Data Item)
	Form Approved
OMB No. 0704-0188

	The public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing the burden, to the Department of Defense, Executive Services Directorate (0704-0188). Respondents should be aware that notwithstanding any other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please do not return your form to the above organization.  Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.

	A. CONTRACT LINE ITEM NO.


	B. EXHIBIT


	C. CATEGORY:

                           TDP _ _    TM _  _   OTHER __X __

	D. SYSTEM/ITEM

LAV-ATA2
	E. CONTRACT/PR NO.


	F. CONTRACTOR


	1. DATA ITEM NO.

A035
	2. TITLE OF DATA ITEM

Request for Deviation (RFD) XE "Manufacturing Installation Plan" 
	3. SUBTITLE

LAV-ATM Program RFD

	4. AUTHORITY (Data Acquisition Document No.)
DI-CMAN-80640C
	5. CONTRACT REFERENCE

C.3.6.2, C.3.6.2.1.2, C.3.6.2.2
	6. REQUIRING OFFICE 

PM LAV/AMSTA-CSD-LAV

	7. DD 250 REQ

 LT
	9. DIST

STATEMENT

D
	10. FREQUENCY

Block 16
	12. DATE OF 1ST SUBMISSION

Block 16
	14.                    DISTRIBUTION

	
	
	
	
	       a. ADDRESSEE
	b. COPIES

	8. APP CODE
 A
	
	11. AS OF DATE


	13. DATE OF SUBSEQUENT SUBMISSION Block 16
	
	Draft
	    Final

	
	
	
	
	
	
	Reg
	Repro

	16. REMARKS

Block 4: The Contractor shall submit RFDs for authorization to depart from a particular requirement(s) of an item’s current approved configuration documentation for a specific number of units or a specified period of time. The RFD content shall include  the following information:
a. a complete description of the contract requirement affected and the nature of the deviation (non-conformance)

b. number of units (and serial & lot numbers) to be delivered in this configuration

c. any impacts to logistics support elements (such as software, manuals, spares, tools, and similar) being utilized by government personnel or to the operational use of the product

d. information about remedial actions being taken to prevent reoccurrence of the non-conformance

Blocks 10, 12, & 13: As required.
Block 16:  RFDs shall be submitted through MEARs in the same manner as ECPs.


	   Block 16
	1
	1
	1

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	15. TOTAL ---------(
	1
	1
	1

	G. PREPARED BY
J. DeSautelle
	H. DATE
01OCT10
	I. APPROVED BY 


	J. DATE


	DD Form 1423-1, FEB 2001
	PREVIOUS EDITION MAY BE USED
	Page _1_  of _1_  Pages


A036 – Configuration Status Accounting Information

	CONTRACT DATA REQUIREMENTS LIST

(1 Data Item)
	Form Approved
OMB No. 0704-0188

	The public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing the burden, to the Department of Defense, Executive Services Directorate (0704-0188). Respondents should be aware that notwithstanding any other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please do not return your form to the above organization.  Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.

	A. CONTRACT LINE ITEM NO.


	B. EXHIBIT


	C. CATEGORY:

                           TDP _ _    TM _  _   OTHER __X __

	D. SYSTEM/ITEM

LAV-ATA2
	E. CONTRACT/PR NO.


	F. CONTRACTOR


	1. DATA ITEM NO.

A036
	2. TITLE OF DATA ITEM

Configuration Status Accounting (CSA) Information XE "Manufacturing Installation Plan" 
	3. SUBTITLE

LAV-ATM Program CSA Information

	4. AUTHORITY (Data Acquisition Document No.)
   DI-CMAN-81253A
	5. CONTRACT REFERENCE

C.3.6.3
	6. REQUIRING OFFICE 

PM LAV/AMSTA-CSD-LAV

	7. DD 250 REQ

LT
	9. DIST

STATEMENT

D
	10. FREQUENCY

Block 16
	12. DATE OF 1ST SUBMISSION

Block 16
	14.                    DISTRIBUTION

	
	
	
	
	       a. ADDRESSEE
	b. COPIES

	8. APP CODE
 A
	
	11. AS OF DATE


	13. DATE OF SUBSEQUENT SUBMISSION Block 16
	
	Draft
	    Final

	
	
	
	
	
	
	Reg
	Repro

	16. REMARKS

Block 4: The CSA information report shall be created in Microsoft EXCEL and in  Contractor format. DI-CMAN-81253A can be used as a guideline.It shall contain a history of the release and approval status of each document used in the configuration management of the product baseline. The report shall include the as-built and as-delivered configuration information for each ATWS. The CSA report shall include the effectivity and incorporation status of approved ECPs and RFDs, the status of in-process ECPs and RFDs, and the verification and audit status action items. The CSA information shall be submitted electronically.

Blocks 8/13: The government has ten (10) days to approve the DRAFTof the CSA information. The contractor has ten (10) days after receipt of Government comments to prepare and deliver the final data according to the minimum requirements provided in Block 4.

Block 10: Reports will be submitted quarterly and are due twenty (20) days after the close of each quarter of the fiscal year.
Block 12: First submission twenty (20) days before the PCA.

Block 14: The CSA information shall be submitted electronically to the following address:

DAMI_LAV-ATM.CDRLs@conus.army.mil

	   See Block 16
	1
	1
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	15. TOTAL ---------(
	1
	1
	

	G. PREPARED BY
J. DeSautelle
	H. DATE
23SEP10
	I. APPROVED BY 


	J. DATE


	DD Form 1423-1, FEB 2001
	PREVIOUS EDITION MAY BE USED
	Page _1_  of _1_  Pages


A037– Configuration Audit Summary Report (Functional)
	CONTRACT DATA REQUIREMENTS LIST

(1 Data Item)
	Form Approved
OMB No. 0704-0188

	The public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing the burden, to the Department of Defense, Executive Services Directorate (0704-0188). Respondents should be aware that notwithstanding any other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please do not return your form to the above organization.  Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.

	A. CONTRACT LINE ITEM NO.


	B. EXHIBIT


	C. CATEGORY:

                           TDP _ _    TM _  _   OTHER _X __

	D. SYSTEM/ITEM

LAV-ATA2
	E. CONTRACT/PR NO.


	F. CONTRACTOR


	1. DATA ITEM NO.

A037
	2. TITLE OF DATA ITEM

Configuration Audit Summary Report (Functional) XE "Manufacturing Installation Plan" 
	3. SUBTITLE

LAV-ATM Configuration Audit Summary Report (Functional)

	4. AUTHORITY (Data Acquisition Document No.)
DI-CMAN-81022C
	5. CONTRACT REFERENCE

C.3.6.4.2
	6. REQUIRING OFFICE 

PM LAV/AMSTA-CSD-LAV

	7. DD 250 REQ

 LT
	9. DIST

STATEMENT

D
	10. FREQUENCY

Block16
	12. DATE OF 1ST SUBMISSION

Block 16
	14.                    DISTRIBUTION

	
	
	
	
	       a. ADDRESSEE
	b. COPIES

	8. APP CODE
 A
	
	11. AS OF DATE

N/A
	13. DATE OF SUBSEQUENT SUBMISSION Block 16
	
	Draft
	    Final

	
	
	
	
	
	
	Reg
	Repro

	16. REMARKS

Block 4: The Contractor shall prepare a Functional Configuration Audit Summary Report. The FCA shall document the audit trail from the CDR through all phases of testing . The FCA shall provide written confimation that the ATWS and all CIs meet the minimum functional requirements provided in the LAV-ATM Performance Specification. The FCA report can be in the Contractor’s format.

Block 8: The Government has twenty (20) days to review the DRAFT FCA report  The Contractor has ten (10) days after receipt of the Government’s comments to prepare and deliver the final report. Criteria for approval is documentation of contractor compliance with the minimum functional requirements provided in the LAV-ATM Program Performance Specification.

Block 10: One (1) DRAFT and one (1) FINAL copy.

Block 12: First submission of the DRAFT copy  thirty (30) days prior to FCA.

Block 13: Final submission at FCA.

Block 14: The FCA report shall be submitted in Microsoft Office Suite file format (MS Word, MS Excel, MS Power Point) electronically to:

DAMI_LAV-ATM.CDRLs@conus.army.mil
	   Block 16
	1
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	15. TOTAL ---------(
	1
	
	1

	G. PREPARED BY
J. DeSautelle
	H. DATE
27SEP10
	I. APPROVED BY 


	J. DATE


	DD Form 1423-1, FEB 2001
	PREVIOUS EDITION MAY BE USED
	Page _1_  of _1_  Pages


A038 – PCA Plan

	CONTRACT DATA REQUIREMENTS LIST

(1 Data Item)
	Form Approved
OMB No. 0704-0188

	The public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing the burden, to the Department of Defense, Executive Services Directorate (0704-0188). Respondents should be aware that notwithstanding any other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please do not return your form to the above organization.  Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.

	A. CONTRACT LINE ITEM NO.


	B. EXHIBIT


	C. CATEGORY:

                           TDP _ _    TM _  _   OTHER x__ __

	D. SYSTEM/ITEM

LAV-ATA2
	E. CONTRACT/PR NO.


	F. CONTRACTOR


	1. DATA ITEM NO.

A038
	2. TITLE OF DATA ITEM

Configuration Audit Plan XE "Manufacturing Installation Plan" 
	3. SUBTITLE

LAV-ATM Program Physical Configuration Audit (PCA) Plan

	4. AUTHORITY (Data Acquisition Document No.)
   DI-SESS-81646 NOT 1
	5. CONTRACT REFERENCE

C.3.6.4.3.2
	6. REQUIRING OFFICE 

PM LAV/AMSTA-CSD-LAV

	7. DD 250 REQ

   LT
	9. DIST

STATEMENT

D
	10. FREQUENCY

ONE/R
	12. DATE OF 1ST SUBMISSION

See Blk 16
	14.                    DISTRIBUTION

	
	
	
	
	       a. ADDRESSEE
	b. COPIES

	8. APP CODE
 A
	
	11. AS OF DATE

N/A
	13. DATE OF SUBSEQUENT SUBMISSION See Blk 16
	
	Draft
	    Final

	
	
	
	
	
	
	Reg
	Repro

	16. REMARKS

Block 4: Contractor Format is acceptable. Follow DID for required content.
Block 12: Sixty (60) days after DVT completion. 

Block 13:  PM-LAV shall have thirty (30) days to review and approve. The integrator shall have fifteen (15) days to review and re-submit, if required.

Block 14:  E-mail the report in Microsoft Office Suite file format (MS Word, MS Excel, MS Power Point) to: DAMI_LAV-ATM.CDRLs@conus.army


	   See Blk 16
	1
	1
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	15. TOTAL ---------(
	1
	1
	

	G. PREPARED BY
P. Raska
	H. DATE

	I. APPROVED BY 


	J. DATE


	DD Form 1423-1, FEB 2001
	PREVIOUS EDITION MAY BE USED
	Page _1_  of _1_  Pages


A039 – Indented Bill of Material
	CONTRACT DATA REQUIREMENTS LIST

(1 Data Item)
	Form Approved
OMB No. 0704-0188

	The public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing the burden, to the Department of Defense, Executive Services Directorate (0704-0188). Respondents should be aware that notwithstanding any other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please do not return your form to the above organization.  Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.

	A. CONTRACT LINE ITEM NO.


	B. EXHIBIT


	C. CATEGORY:

                           TDP _ _    TM _  _   OTHER __X __

	D. SYSTEM/ITEM

LAV-ATA2
	E. CONTRACT/PR NO.


	F. CONTRACTOR


	1. DATA ITEM NO.

A039
	2. TITLE OF DATA ITEM

Indented Bill of Material (IBOM) XE "Manufacturing Installation Plan" 
	3. SUBTITLE

LAV ATM IBOM

	4. AUTHORITY (Data Acquisition Document No.)
   See Block 16
	5. CONTRACT REFERENCE

C.3.6.4.4
	6. REQUIRING OFFICE 

PM LAV/AMSTA-CSD-LAV

	7. DD 250 REQ

 LT
	9. DIST

STATEMENT

D
	10. FREQUENCY

THREE/R
	12. DATE OF 1ST SUBMISSION

See Block 16
	14.                    DISTRIBUTION

	
	
	
	
	       a. ADDRESSEE
	b. COPIES

	8. APP CODE
A
	
	11. AS OF DATE

N/A
	13. DATE OF SUBSEQUENT SUBMISSION See Blk 16 
	
	Draft
	    Final

	
	
	
	
	
	
	Reg
	Repro

	16. REMARKS
Block 4.  Contractor format is acceptable.  IBOMs shall be established for the retrofit kit developed for the ATM Program.  The CDRL must also follow the contract language specified in block 5. An indented bill of material is a form of multilevel BOM. It exhibits the final product as level 0 and all its components as level 1. The level numbers increase as you look down the tree structure. If an item is used in more than one parent within a given product structure, it appears more than once, under every subassembly in which it is used. A multilevel bill of material provides a display of all components that are directly or indirectly used in a parent item. When an item is a subcomponent, blend, intermediate  and all of its components, including purchased parts and raw materials, are also exhibited. A multilevel structure can be illustrated by a tree with several levels.
Blocks 12 / 13. The IBOM shall be submitted at the PDR with a draft copy submitted fourteen (14) days prior to the PDR. A revised IBOM shall be submitted at CDR with a review copy fourteen (14) days prior to the CDR. The Final IBOM shall be submitted at the PCA with a review copy submitted fourteen (14) days before the PCA.  All corrections to the received comments shall be made prior to the associated review. The government will provide comments 7 days after the receipt of each draft. 

Block 14:  The contractor shall submit electronically to: DAMI_LAV-ATM.CDRLs@conus.army.mil and delivered in Microsoft Office Suite file format
 
	   See Block 16
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	15. TOTAL ---------(
	1
	1
	

	G. PREPARED BY
P. Raska
	H. DATE
21OCT10
	I. APPROVED BY 


	J. DATE


	DD Form 1423-1, FEB 2001
	PREVIOUS EDITION MAY BE USED
	Page _1_  of _1_  Pages


A040 – Summarized Bill of Material (SBOM)
	CONTRACT DATA REQUIREMENTS LIST

(1 Data Item)
	Form Approved
OMB No. 0704-0188

	
The public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing the burden, to the Department of Defense, Executive Services Directorate (0704-0188). Respondents should be aware that notwithstanding any other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please do not return your form to the above organization.  Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.

	A. CONTRACT LINE ITEM NO.


	B. EXHIBIT


	C. CATEGORY:

                           TDP _ _    TM _  _   OTHER __X __

	D. SYSTEM/ITEM

LAV-ATA2
	E. CONTRACT/PR NO.


	F. CONTRACTOR


	1. DATA ITEM NO.

A040
	2. TITLE OF DATA ITEM

Summarized Bill of Material (SBOM) XE "Manufacturing Installation Plan" 
	3. SUBTITLE

LAV ATM SBOM

	4. AUTHORITY (Data Acquisition Document No.)
   See Block 16
	5. CONTRACT REFERENCE

C.3.6.4.5
	6. REQUIRING OFFICE 

PM LAV/AMSTA-CSD-LAV

	7. DD 250 REQ

 LT
	9. DIST

STATEMENT

D
	10. FREQUENCY

As REQ’D
	12. DATE OF 1ST SUBMISSION

See Block 16
	14.                    DISTRIBUTION

	
	
	
	
	       a. ADDRESSEE
	b. COPIES

	8. APP CODE
 A
	
	11. AS OF DATE

N/A
	13. DATE OF SUBSEQUENT SUBMISSION 
See Block 16
	
	Draft
	    Final

	
	
	
	
	
	
	Reg
	Repro

	16. REMARKS

Block 4:   Contractor format is acceptable.  SBOMs shall be established for the retrofit kit developed for the ATM Program.  The CDRL must also follow the contract language specified in block 5. The summarized bill of material is another form of a multilevel bill of material. It lists all the parts and their quantities required in a given product structure. Unlike the indented bill of material, it does not list the levels of parts and does not illustrate the part-component relationships. Moreover, the summarized bill of material lists each item only once for the total quantity required. A multilevel bill of material provides a display of all components that are directly or indirectly used in a parent item. When an item is a subcomponent, blend, intermediate and all of its components, including purchased parts and raw materials, are also exhibited. A multilevel structure can be illustrated by a tree with several levels.
Blocks 12 / 13:  The SBOM shall be submitted at the PDR with a draft copy submitted fourteen (14) days prior to the PDR. A revised SBOM shall be submitted at CDR with a review copy fourteen (14) days prior to the CDR. The Final SBOM shall be submitted at the PCA with a review copy submitted fourteen (14) days before the PCA.  All corrections to the received comments shall be made prior to the associated review. The government will provide comments seven (7) days after the receipt of each draft. 

Block 14:  The contractor shall submit electronically to: DAMI_LAV-ATM.CDRLs@conus.army.mil and delivered in Microsoft Office Suite file format
 
	   See Blk 16
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	15. TOTAL ---------(
	1
	1
	

	G. PREPARED BY
P. Raska
	H. DATE
21OCT10
	I. APPROVED BY 


	J. DATE


	DD Form 1423-1, FEB 2001
	PREVIOUS EDITION MAY BE USED
	Page _1_  of _1_  Pages


A041 – Technical Data Package (TDP)
	CONTRACT DATA REQUIREMENTS LIST

(1 Data Item)
	Form Approved
OMB No. 0704-0188

	The public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing the burden, to the Department of Defense, Executive Services Directorate (0704-0188). Respondents should be aware that notwithstanding any other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please do not return your form to the above organization.  Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.

	A. CONTRACT LINE ITEM NO.


	B. EXHIBIT


	C. CATEGORY:

                           TDP _x _    TM _  _   OTHER __ __

	D. SYSTEM/ITEM

LAV-ATA2
	E. CONTRACT/PR NO.


	F. CONTRACTOR


	1. DATA ITEM NO.

A041
	2. TITLE OF DATA ITEM

Technical Data Package (TDP)  XE "Manufacturing Installation Plan" 
	3. SUBTITLE

LAV-ATM Program TDP

	4. AUTHORITY (Data Acquisition Document No.)
   MIL-STD-31000
	5. CONTRACT REFERENCE

C.3.7.1
	6. REQUIRING OFFICE 

PM LAV/AMSTA-CSD-LAV

	7. DD 250 REQ

   SS
	9. DIST

STATEMENT

C
	10. FREQUENCY

Block 16
	12. DATE OF 1ST SUBMISSION

Block 16
	14.                    DISTRIBUTION

	
	
	
	
	       a. ADDRESSEE
	b. COPIES

	8. APP CODE
 A
	
	11. AS OF DATE


	13. DATE OF SUBSEQUENT SUBMISSION BLK 16
	
	Draft
	    Final

	
	
	
	
	
	
	Reg
	Repro

	16. REMARKS

Block 4: The contractor shall submit a TDP consisting of the 3D/2D models of the ATWS assembly and all components required for integration. The TDP shall include product & material specifications and interface control documents. PM-LAV shall have unlimited rights for components developed under this contract and limited rights for NDI and components previously developed or obtained by the contractor. The models shall be fully parametric and can be in the contractor’s native format. The TDP shall also include a separate STEP ISO 10303 Application Protocol Part 214 file of each model. 
Block 8: The Contractor shall provide an estimate of the total number of 3-D models that will make up the TDP at lease thirty (30) days prior to PDR.  The TDP shall be reviewed at PDR. A second review of the TDP shall occur at CDR. Criteria for acceptance is 80 percent completion of the models, drawings and specifications at CDR.

Block 12: The DRAFT TDP shall be submitted electronically to the Government at least sixty (60) days prior to the PCA. The Government will have forty-five (45) days to review the TDP and provide comments. After receipt of the Government’s comments, the contractor has fifteen (15) days to prepare and deliver the TDP for approval.

Blocks 10 and 13: Final TDP delivery shall be provided 60 days after the last ATWS is delivered. 
Block 14: The data will be copied to a CD or DVD and mailed to:

U.S. Army TACOM Life Cycle Mgmt. Command

6501 E. 11 Mile Road

Warren, MI 48397-5000

ATTN:  AMSTA-CSD-LAV (MS 501)

Mr. Don David 586-282-9167
If size permits, the TDP shall also be submitted electronically to:
DAMI_LAV-ATM.CDRLs@conus.army.mil

	   See Block 16
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	15. TOTAL ---------(
	2
	1
	

	G. PREPARED BY
J. DeSautelle
	H. DATE
23SEP10
	I. APPROVED BY 


	J. DATE


	DD Form 1423-1, FEB 2001
	PREVIOUS EDITION MAY BE USED
	Page _1_  of _1_  Pages


A042 – Interface Control Document
	CONTRACT DATA REQUIREMENTS LIST

(1 Data Item)
	Form Approved
OMB No. 0704-0188

	
The public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing the burden, to the Department of Defense, Executive Services Directorate (0704-0188). Respondents should be aware that notwithstanding any other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please do not return your form to the above organization.  Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.

	A. CONTRACT LINE ITEM NO.


	B. EXHIBIT


	C. CATEGORY:

                           TDP _ _    TM _  _   OTHER __X __

	D. SYSTEM/ITEM

LAV-ATA2
	E. CONTRACT/PR NO.


	F. CONTRACTOR


	1. DATA ITEM NO.

A042
	2. TITLE OF DATA ITEM

Interface Control Document (ICD) XE "Manufacturing Installation Plan" 
	3. SUBTITLE

LAV-ATM Program ICD

	4. AUTHORITY (Data Acquisition Document No.)
 DI-CMAN-81248A
	5. CONTRACT REFERENCE

C.3.7.1
	6. REQUIRING OFFICE 

PM LAV/AMSTA-CSD-LAV

	7. DD 250 REQ

LT
	9. DIST

STATEMENT

D
	10. FREQUENCY

Block 16
	12. DATE OF 1ST SUBMISSION

Block 16
	14.                    DISTRIBUTION

	
	
	
	
	       a. ADDRESSEE
	b. COPIES

	8. APP CODE
A
	
	11. AS OF DATE

N/A
	13. DATE OF SUBSEQUENT SUBMISSION BLK 16
	
	Draft
	    Final

	
	
	
	
	
	
	Reg
	Repro

	16. REMARKS

Block 4: The contractor shall provide Interface Control Documents (ICD) for the ATWS top assembly and the LRUs. The ICDs can be in the contractor’s format and shall include a description of the physical and functional relationships including software between all released or approved interface elements. The LRUs include:

M odified Improved Target Acquisition System (MITAS);Fire Control System ( FCS); Vehicle  Mounted Charger ( VMC); turret assembly; turret missile launcher; VC display; gunner’s display and control panel; hand controller; laser range finder
Block 10: 

The ICDs will be reviewed at each major technical review meeting: PDR, CDR, and PCA.

Block 12: Draft ICDs shall be submitted electronically to the Government with the TDP at least 60 days prior to the PCA. The Government will have forty-five (45) days to review the ICDs and provide comments. After receipt of the Government’s comments, the Contractor has fifteen (15) days to deliver the ICDs for approval.

Block 13: Final ICD delivery shall be provided sixty (60) days after the last ATWS is delivered.

Block 14: Electronic submission in Microsoft Office Suite file format (MS Word, MS Excel, MS Power Point) and Adobe Acrobat to the following e-mail address:

DAMI_LAV-ATM.CDRLs@conus.army.mil
	   Block 16
	1
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	15. TOTAL ---------(
	1
	1
	

	G. PREPARED BY
J. DeSautelle
	H. DATE
17SEP10
	I. APPROVED BY 


	J. DATE


	DD Form 1423-1, FEB 2001
	PREVIOUS EDITION MAY BE USED
	Page _1_  of _1_  Pages


A043 – Engineering Drawings
	CONTRACT DATA REQUIREMENTS LIST

(1 Data Item)
	Form Approved
OMB No. 0704-0188

	The public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing the burden, to the Department of Defense, Executive Services Directorate (0704-0188). Respondents should be aware that notwithstanding any other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please do not return your form to the above organization.  Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.

	A. CONTRACT LINE ITEM NO.


	B. EXHIBIT


	C. CATEGORY:

                           TDP _X _    TM _  _   OTHER __ __

	D. SYSTEM/ITEM

LAV-ATA2
	E. CONTRACT/PR NO.


	F. CONTRACTOR


	1. DATA ITEM NO.

A043
	2. TITLE OF DATA ITEM

Engineering Drawings XE "Manufacturing Installation Plan" 
	3. SUBTITLE

LAV-ATM Program Engineering Drawings

	4. AUTHORITY (Data Acquisition Document No.)
 MIL-STD-31000
	5. CONTRACT REFERENCE

C.3.7.2
	6. REQUIRING OFFICE 

PM LAV/AMSTA-CSD-LAV

	7. DD 250 REQ

 LT
	9. DIST

STATEMENT

D
	10. FREQUENCY

Block 16
	12. DATE OF 1ST SUBMISSION

Block 16
	14.                    DISTRIBUTION

	
	
	
	
	       a. ADDRESSEE
	b. COPIES

	8. APP CODE
 A
	
	11. AS OF DATE


	13. DATE OF SUBSEQUENT SUBMISSION  Block 16
	
	Draft
	    Final

	
	
	
	
	
	
	Reg
	Repro

	16. REMARKS

Block 4: The contractor shall provide engineering drawings in accordance with MIL-STD-31000. The engineering drawings shall be made from the 3D models referenced in A041, TDP. The engineering drawings shall consist of product and commercial drawings.

Block 8: The Contractor shall provide an estimate of the total number of engineering drawings that will make up the TDP at least thirty (30) days prior to PDR. The engineering drawings shall be reviewed at PDR. A second review of the drawings shall occur at CDR. Criteria for acceptance is 80 percent completion of the engineering drawings at CDR.

Block 12: The DRAFT engineering drawing package shall be submitted electronically to the government at least sixty (60) days prior to the PCA. The Government will have forty-five (45) days to review the drawings and provide comments. After receipt of the Government’s comments, the Contractor has fifteen (15) days to prepare and deliver the final drawing package for approval.

Blocks 10 and 13: Engineering drawings shall be updated ASREQ as ECPs are approved and executed.

Block 14: A copy of each drawing in the contractor’s native format and in Adobe Acrobat Portable Document Format (PDF) shall be e-mailed to the following address:
DAMI_LAV-ATM.CDRLs@conus.army.mil
BLK 14: The data will be copied to a CD and mailed to:

U.S. Army TACOM Life Cycle Mgmt. Command

6501 E. 11 Mile Road

Warren, MI 48397-5000

ATTN:  AMSTA-CSD-LAV (MS 501)

Mr. Luke Alward 586-282-9081

If size permits, the drawings shall also be submitted electronically to:

DAMI_LAV-ATM.CDRLs@conus.army.mil

	   Block 16
	2
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	15. TOTAL ---------(
	2
	2
	

	G. PREPARED BY
J. DeSautelle
	H. DATE
23SEP10
	I. APPROVED BY 


	J. DATE


	DD Form 1423-1, FEB 2001
	PREVIOUS EDITION MAY BE USED
	Page _1_  of _1_  Pages


A044 - DMSMS

	CONTRACT DATA REQUIREMENTS LIST

(1 Data Item)
	Form Approved
OMB No. 0704-0188

	The public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing the burden, to the Department of Defense, Executive Services Directorate (0704-0188). Respondents should be aware that notwithstanding any other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please do not return your form to the above organization.  Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.

	A. CONTRACT LINE ITEM NO.


	B. EXHIBIT


	C. CATEGORY:

                           TDP _ _    TM _  _   OTHER _X_ __

	D. SYSTEM/ITEM

LAV-ATA2
	E. CONTRACT/PR NO.


	F. CONTRACTOR


	1. DATA ITEM NO.

A044
	2. TITLE OF DATA ITEM

Source Data for Forecasting DMSMS XE "Manufacturing Installation Plan" 
	3. SUBTITLE

LAV ATM DMSMS Forecasting Report

	4. AUTHORITY (Data Acquisition Document No.)
 DI-SESS-81656
	5. CONTRACT REFERENCE

C.3.7.4
	6. REQUIRING OFFICE 

PM LAV/AMSTA-CSD-LAV

	7. DD 250 REQ

 LT
	9. DIST

STATEMENT

D
	10. FREQUENCY

ONE/R
	12. DATE OF 1ST SUBMISSION

See Block 16
	14.                    DISTRIBUTION

	
	
	
	
	       a. ADDRESSEE
	b. COPIES

	8. APP CODE
 A
	
	11. AS OF DATE

N/A
	13. DATE OF SUBSEQUENT SUBMISSION 
See Block 16
	
	Draft
	    Final

	
	
	
	
	
	
	Reg
	Repro

	16. REMARKS
Block 4: Follow content in DID, contractor format is acceptable. 

Block 12:  Contrator shall provide to the Government data for forecasting DMSMS forty-five (45) days prior to provisioning conference.

Block 13: PM-LAV will provide comments within thirty (30) days after receiving the draft submission. The Contractor shall have fifteen (15) calendar days to incorporate Government comments and submit a revision back to the Government. This final version shall be presented at the provisioning conference. 
Block 14:  The contractor shall submit electronically to: DAMI_LAV-ATM.CDRLs@conus.army.mil and delivered in Microsoft Office Suite file format

	   See Block 16
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	15. TOTAL ---------(
	1
	1
	

	G. PREPARED BY
J. Bonnetti
	H. DATE
21OCT10
	I. APPROVED BY 


	J. DATE


	DD Form 1423-1, FEB 2001
	PREVIOUS EDITION MAY BE USED
	Page _1_  of _1_  Pages


A045 – Design Verification Test Plan 
	CONTRACT DATA REQUIREMENTS LIST

(1 Data Item)
	Form Approved
OMB No. 0704-0188

	The public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing the burden, to the Department of Defense, Executive Services Directorate (0704-0188). Respondents should be aware that notwithstanding any other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please do not return your form to the above organization.  Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.

	A. CONTRACT LINE ITEM NO.


	B. EXHIBIT


	C. CATEGORY:

                           TDP _ _    TM _  _   OTHER __X __

	D. SYSTEM/ITEM

LAV-ATA2
	E. CONTRACT/PR NO.


	F. CONTRACTOR


	1. DATA ITEM NO.

A045
	2. TITLE OF DATA ITEM

Design Verification Test Plan (DVT) XE "Manufacturing Installation Plan" 
	3. SUBTITLE

LAV-ATM Program Design Verification Test Plan 

	4. AUTHORITY (Data Acquisition Document No.)
DI-NDTI-80566A, DI-EMCS-80201C
	5. CONTRACT REFERENCE

C.3.8.2  and C.3.4.5
	6. REQUIRING OFFICE 

PM LAV/AMSTA-CSD-LAV

	7. DD 250 REQ

LT

	9. DIST

STATEMENT

D
	10. FREQUENCY

See Block 16
	12. DATE OF 1ST SUBMISSION

See Block 16
	14.                    DISTRIBUTION

	
	
	
	
	       a. ADDRESSEE
	b. COPIES

	8. APP CODE
 A
	
	11. AS OF DATE

N/A
	13. DATE OF SUBSEQUENT SUBMISSION See Block 16
	
	Draft
	    Final

	
	
	
	
	
	
	Reg
	Repro

	16. REMARKS

Block 4:  This CDRL shall contain all test plans and procedures that will be used during DVT. The format and content shall follow DI-NDTI-80566A . For the Electromagnetic Interference Test Procedures (EMITR) included as part of this plan follow DI-EMCS-80201C The CDRL must also follow the contract language specified in block 5.

Block 12: The Design Verification Test Plan shall be provided to the Government thirty (30) days prior to execution of any Design Verification testing for review, comment and acceptance.  

Block 13:  PM-LAV shall have fifteen (15) working days to review and approve. The integrator shall have fifteen (15) working days to review and re-submit, if required.

Block 14:  E-mail the TP to: DAMI_LAV-ATM.CDRLs@conus.army.mil


	See Block 16
	1
	1
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	15. TOTAL ---------(
	1
	1
	

	G. PREPARED BY
D. David
	H. DATE
08OCT10
	I. APPROVED BY 


	J. DATE


	DD Form 1423-1, FEB 2001
	PREVIOUS EDITION MAY BE USED
	Page _1_  of _1_  Pages


A046 – Reliability Test Reports

	CONTRACT DATA REQUIREMENTS LIST

(1 Data Item)
	Form Approved
OMB No. 0704-0188

	The public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing the burden, to the Department of Defense, Executive Services Directorate (0704-0188). Respondents should be aware that notwithstanding any other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please do not return your form to the above organization.  Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.

	A. CONTRACT LINE ITEM NO.


	B. EXHIBIT


	C. CATEGORY:

                           TDP _ _    TM _  _   OTHER __X __

	D. SYSTEM/ITEM

LAV-ATA2
	E. CONTRACT/PR NO.


	F. CONTRACTOR



	1. DATA ITEM NO.

A046
	2. TITLE OF DATA ITEM

Reliability Test Reports XE "Manufacturing Installation Plan" 
	3. SUBTITLE

LAV ATWS Reliability Test Reports

	4. AUTHORITY (Data Acquisition Document No.)
DI-TMSS-81586A
	5. CONTRACT REFERENCE

C.3.8.2.1
	6. REQUIRING OFFICE 

PM LAV/AMSTA-CSD-LAV

	7. DD 250 REQ

 LT
	9. DIST

STATEMENT

D
	10. FREQUENCY

ONE/R
	12. DATE OF 1ST SUBMISSION

See Block 16
	14.                    DISTRIBUTION

	
	
	
	
	       a. ADDRESSEE
	b. COPIES

	8. APP CODE
 A
	
	11. AS OF DATE

N/A
	13. DATE OF SUBSEQUENT SUBMISSION  See Block 16
	
	Draft
	    Final

	
	
	
	
	
	
	Reg
	Repro

	16. REMARKS

Block 4: Submissions must follow the ‘Content’ section in DI-TMSS-81586A using Best Commercial Practices (BCP) and requirements specified in Block 5.

Block 9: The government requires a distribution statement on this data and the contractor shall contact the requiring office identified in Block 6 ten days prior to submission of data to obtain distribution statement information.

Block 12: Summary Reliability Test Reports shall be submitted at points necessitated by the language in Block 5.

Block 13: A final Reliability Test Report shall be submitted following completion of each test phase.  The final Reliability Test Report following DVT will be due fourteen (14) days after the completion of DVT.  The final Reliability Test Report following DT will be due fourteen (14) days after completion of the Scoring Conference held at the completion of DT.  The final Reliability Test Report following IOT&E will be due fourteen (14) days after completion of the Scoring Conference held at the completion of IOT&E.
Block 14: The Reliability Test Reports shall be submitted electronically as instructed by the requiring office identified in Block 6.  All submissions shall be prepared and delivered in an editable and current Microsoft Office Suite file format (MS Word, MS Excel, MS Powerpoint, ect.)

Repro = electronic copy

	See Block 16
	1
	1
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	15. TOTAL ---------(
	  1
	 1
	0

	G. PREPARED BY
D. Kosinski / H. Granowicz
	H. DATE
31AUG10
	I. APPROVED BY 


	J. DATE


	DD Form 1423-1, FEB 2001
	PREVIOUS EDITION MAY BE USED
	Page _1_  of _1_  Pages


A047 – Design Verification Test Report
	CONTRACT DATA REQUIREMENTS LIST

(1 Data Item)
	Form Approved
OMB No. 0704-0188

	The public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing the burden, to the Department of Defense, Executive Services Directorate (0704-0188). Respondents should be aware that notwithstanding any other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please do not return your form to the above organization.  Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.

	A. CONTRACT LINE ITEM NO.


	B. EXHIBIT


	C. CATEGORY:

                           TDP _ _    TM _  _   OTHER __X __

	D. SYSTEM/ITEM

LAV-ATA2
	E. CONTRACT/PR NO.


	F. CONTRACTOR


	1. DATA ITEM NO.

A047
	2. TITLE OF DATA ITEM

Design Verification Test Report XE "Manufacturing Installation Plan" 
	3. SUBTITLE

LAV-ATM Program Design Verification Test Report

	4. AUTHORITY (Data Acquisition Document No.)
DI-EMCS-80200
	5. CONTRACT REFERENCE

C.3.8.5 and C.3.4.5.1
	6. REQUIRING OFFICE 

PM LAV/AMSTA-CSD-LAV

	7. DD 250 REQ

 LT
	9. DIST

STATEMENT

D
	10. FREQUENCY

See Block 16
	12. DATE OF 1ST SUBMISSION

See Block 16
	14.                    DISTRIBUTION

	
	
	
	
	       a. ADDRESSEE
	b. COPIES

	8. APP CODE
 A
	
	11. AS OF DATE

N/A
	13. DATE OF SUBSEQUENT SUBMISSION See Block 16
	
	Draft
	    Final

	
	
	
	
	
	
	Reg
	Repro

	16. REMARKS
Block 4: Contractor format is acceptable . The contractor shall submit the Design Verification Test report electronically in contractor format to PM-LAV thirty (30) days after completion of Design Verification Testing for Government review and acceptance.  The test report shall include the following:

  - Results of each test performed per the Design Verification Test Plan with supporting

    documentation. 

  - Identify initial test failures, corrective actions taken, and retest results.

  - The section of the report covering Electromagnetic Interference Test results shall comply with the content specified in DI-EMCS-80200 and the contract language specified in Block 5.

 Block 13: The Government will have thirty (30) days to review the report and provide comments. After receipt of the Government’s comments, the Contractor has fifteen (15) days to prepare and deliver the final test report for approval.
Block 14:  E-mail the TP to: DAMI_LAV-ATM.CDRLs@conus.army.mil

	See Block 16
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	15. TOTAL ---------(
	1
	1
	

	G. PREPARED BY
D. David
	H. DATE
31AUG10
	I. APPROVED BY 


	J. DATE


	DD Form 1423-1, FEB 2001
	PREVIOUS EDITION MAY BE USED
	Page _1_  of _1_  Pages


A048 – KPP/KSA Failure Report
	CONTRACT DATA REQUIREMENTS LIST

(1 Data Item)
	Form Approved
OMB No. 0704-0188

	The public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing the burden, to the Department of Defense, Executive Services Directorate (0704-0188). Respondents should be aware that notwithstanding any other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please do not return your form to the above organization.  Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.

	A. CONTRACT LINE ITEM NO.


	B. EXHIBIT


	C. CATEGORY:

                           TDP _ _    TM _  _   OTHER _X_ __

	D. SYSTEM/ITEM

LAV-ATA2
	E. CONTRACT/PR NO.


	F. CONTRACTOR


	1. DATA ITEM NO.

A048
	2. TITLE OF DATA ITEM

KPP/KSA Failure Report XE "Manufacturing Installation Plan" 
	3. SUBTITLE

LAV-ATM Program KPP/KSA Failure Reporting

	4. AUTHORITY (Data Acquisition Document No.)
 See Block 16
	5. CONTRACT REFERENCE

C.3.8.5.1
	6. REQUIRING OFFICE 

PM LAV/AMSTA-CSD-LAV

	7. DD 250 REQ

 LT
	9. DIST

STATEMENT

D
	10. FREQUENCY

ASREQ
	12. DATE OF 1ST SUBMISSION

See Block 16
	14.                    DISTRIBUTION

	
	
	
	
	       a. ADDRESSEE
	b. COPIES

	8. APP CODE
 A
	
	11. AS OF DATE

0
	13. DATE OF SUBSEQUENT SUBMISSION See Block 16.
	
	Draft
	    Final

	
	
	
	
	
	
	Reg
	Repro

	16. REMARKS

Block 4: Contractor format is acceptable. This report shall address the following:


a.
System requirements -- cite specific source document and paragraph


b.
Parameter to be met -- annotate KPP's and KSA’s

c.
Parameter threshold and objective


d.
Demonstrated value of parameter to date


e.
Projected "get-well" date.

Block 13: The Government will have seven (7) days to review the report and provide comments. After receipt of the Government’s comments, the Contractor has five (5) days to prepare and deliver the final test report for approval.

Block 14: E-mail the report to: DAMI_LAV-ATM.CDRLs@conus.army.mil

	 See Block 16    
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	15. TOTAL ---------(
	1
	1
	

	G. PREPARED BY
D. David
	H. DATE
31AUG10
	I. APPROVED BY 


	J. DATE


	DD Form 1423-1, FEB 2001
	PREVIOUS EDITION MAY BE USED
	Page _1_  of _1_  Pages


A049 – Failure Analysis Corrective Action Response (FACAR)
	CONTRACT DATA REQUIREMENTS LIST

(1 Data Item)
	Form Approved
OMB No. 0704-0188

	The public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing the burden, to the Department of Defense, Executive Services Directorate (0704-0188). Respondents should be aware that notwithstanding any other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please do not return your form to the above organization.  Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.

	A. CONTRACT LINE ITEM NO.


	B. EXHIBIT


	C. CATEGORY:

                           TDP _ _    TM _  _   OTHER _X_ __

	D. SYSTEM/ITEM

LAV-ATA2
	E. CONTRACT/PR NO.


	F. CONTRACTOR


	1. DATA ITEM NO.

A049
	2. TITLE OF DATA ITEM

Failure Analysis Corrective Action Response (FACAR) XE "Manufacturing Installation Plan" 
	3. SUBTITLE

LAV-ATM Program Failure Analysis Corrective Action Response

	4. AUTHORITY (Data Acquisition Document)

 DI-SESS-81315A
	5. CONTRACT REFERENCE

C.3.8.13, C.3.8.15,  C.3.8.30, E11.8 subsections
	6. REQUIRING OFFICE 

PM LAV/AMSTA-CSD-LAV

	7. DD 250 REQ

 N/A
	9. DIST

STATEMENT

N/A
	10. FREQUENCY

See Block 16
	12. DATE OF 1ST SUBMISSION

See Block 16
	14.                    DISTRIBUTION

	
	
	
	
	       a. ADDRESSEE
	b. COPIES

	8. APP CODE
 See Block 16
	
	11. AS OF DATE

N/A
	13. DATE OF SUBSEQUENT SUBMISSION 
	
	Draft
	    Final

	
	
	
	
	
	
	Reg
	Repro

	16. REMARKS

Block 4:  Submissions must be prepared following the ‘Preparation Instructions’ specified in DI-SESS-81315A and must also follow the contract language specified in block 5.

Block 8: Acceptance of FACAR documentation will be performed in the Vision Database.

Blocks 10,12, 16: Submit interim FACAR within the following timeframes after receipt of each TIR: Critical - 48 hours, Major - 10 days, minor - 30 days. Update every fourteen (14) days thereafter with final FACAR due thirty (30) days after receipt of TIR.

The contractor shall prepare and submit a FACAR in response to each Government identified Test Incident Report (TIR) requiring analysis and corrective action. The FACAR shall be submitted to PM-LAV though the VISION database. 

TIRs will be documented by Government data collectors in the Army’s VISION Data Library System (VDLS). The Contractor will be given read and write access to the VDLS. The Contractor shall request access to VDLS following procedures documented on the VDLS website (http://vdls.atc.army.mil) within thirty (30) days after contract award. The Contractor must have an Army Knowledge Online (AKO) account established prior to requesting access to VDLS. The Contractor is responsible for accessing VDLS and obtaining all TIRs identified by PM-LAV for analysis under this contract. Each FACAR shall consist of a comprehensive analysis of the test incident, the mode of failure, and root cause of failure, and document the corrective action proposed or taken to prevent recurrence of the incident. The FACAR response shall be submitted through VDLS.

	 See Block 16  
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	15. TOTAL ---------(
	1
	1
	

	G. PREPARED BY
D. David
	H. DATE
31AUG10
	I. APPROVED BY 


	J. DATE


	DD Form 1423-1, FEB 2001
	PREVIOUS EDITION MAY BE USED
	Page _1_  of _1_  Pages


A050 – First Production Turret (ATWS) Inspection Report
	CONTRACT DATA REQUIREMENTS LIST

(1 Data Item)
	Form Approved
OMB No. 0704-0188

	The public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing the burden, to the Department of Defense, Executive Services Directorate (0704-0188). Respondents should be aware that notwithstanding any other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please do not return your form to the above organization.  Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.

	A. CONTRACT LINE ITEM NO.


	B. EXHIBIT


	C. CATEGORY:

                           TDP _ _    TM _  _   OTHER __X __

	D. SYSTEM/ITEM

LAV-ATA2
	E. CONTRACT/PR NO.


	F. CONTRACTOR


	1. DATA ITEM NO.

A050
	2. TITLE OF DATA ITEM

First Production Turret (ATWS) Inspection Report XE "Manufacturing Installation Plan" 
	3. SUBTITLE

LAV-ATM Program First Production Turret (ATWS) Inspection Report

	4. AUTHORITY (Data Acquisition Document No.)
See Block 16
	5. CONTRACT REFERENCE

C.3.8.20, E.15.2 
	6. REQUIRING OFFICE 

PM LAV/AMSTA-CSD-LAV

	7. DD 250 REQ

LT
	9. DIST

STATEMENT

D
	10. FREQUENCY

ONE/R
	12. DATE OF 1ST SUBMISSION

See Block 16
	14.                    DISTRIBUTION

	
	
	
	
	       a. ADDRESSEE
	b. COPIES

	8. APP CODE
 A
	
	11. AS OF DATE

n/a
	13. DATE OF SUBSEQUENT SUBMISSION 
	
	Draft
	    Final

	
	
	
	
	
	
	Reg
	Repro

	16. REMARKS

Block 4: Contractor format is acceptable. The report shall identify all tests and inspections conducted and report all deficiencies detected. The report shall specify the corrective action taken for each reported deficiency and the action taken to preclude this discrepancy from being repeated on follow-on ATWS production.

Block 12: The contractor shall submit the First Production Turret (ATWS) Inspection (FPTI) Report electronically to PM-LAV thirty (30) days after completion of FPTI for Government review and approval. 

Block 13: The Government will have twenty (20) days to review the report and provide comments. After receipt of the Government’s comments, the Contractor has ten (10) days to prepare and deliver the final report for approval.

Block 14: E-mail the report to: DAMI_LAV-ATM.CDRLs@conus.army.mil


	See Block 16     
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	15. TOTAL ---------(
	1
	1
	

	G. PREPARED BY
D. David
	H. DATE
31AUG10
	I. APPROVED BY 


	J. DATE


	DD Form 1423-1, FEB 2001
	PREVIOUS EDITION MAY BE USED
	Page _1_  of _1_  Pages


A051 – Test Procedure (SD)
	CONTRACT DATA REQUIREMENTS LIST

(1 Data Item)
	Form Approved
OMB No. 0704-0188

	The public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing the burden, to the Department of Defense, Executive Services Directorate (0704-0188). Respondents should be aware that notwithstanding any other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please do not return your form to the above organization.  Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.

	A. CONTRACT LINE ITEM NO.


	B. EXHIBIT


	C. CATEGORY:

                           TDP _ _    TM _  _   OTHER __X __

	D. SYSTEM/ITEM

LAV-ATA2
	E. CONTRACT/PR NO.


	F. CONTRACTOR


	1. DATA ITEM NO.

A051
	2. TITLE OF DATA ITEM

Test Procedure (SD) XE "Manufacturing Installation Plan" 
	3. SUBTITLE

LAV ATM Supportability Demonstration Plan

	4. AUTHORITY (Data Acquisition Document No.)
DI-NDTI-80603A
	5. CONTRACT REFERENCE

C.3.9.10
	6. REQUIRING OFFICE 

PM LAV/AMSTA-CSD-LAV

	7. DD 250 REQ

LT
	9. DIST

STATEMENT

D
	10. FREQUENCY

ONE/R 
	12. DATE OF 1ST SUBMISSION

See Block 16
	14.                    DISTRIBUTION

	
	
	
	
	       a. ADDRESSEE
	b. COPIES

	8. APP CODE
 A
	
	11. AS OF DATE

N/A
	13. DATE OF SUBSEQUENT SUBMISSION 
See Block 16
	
	Draft
	    Final

	
	
	
	
	
	
	Reg
	Repro

	16. REMARKS

Block 4: Contractor shall use DID for content guidance.  Contractor format acceptable.  This document shall cover both the production and retrofit kit checkout during/after installation.

Block 12: Submit sixty (60) days prior to DT test (First LAV Installation).  
Block 13: The government shall have thirty (30) days from the time of receipt of the document to review the data and provide comments to the contractor. Subsequent submission fifteen (15) days after receipt of PM-LAV comments.

Block 14: The contractor shall submit electronically to: DAMI_LAV-ATM.CDRLs@conus.army.mil and delivered in Microsoft Office Suite file format 
	   See Block 16
	1
	1
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	15. TOTAL ---------(
	1
	1
	

	G. PREPARED BY
P. Raska
	H. DATE
21OCT10
	I. APPROVED BY 


	J. DATE


	DD Form 1423-1, FEB 2001
	PREVIOUS EDITION MAY BE USED
	Page _1_  of _1_  Pages


A052 – Test / Inspection Report (SD)
	CONTRACT DATA REQUIREMENTS LIST

(1 Data Item)
	Form Approved
OMB No. 0704-0188

	The public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing the burden, to the Department of Defense, Executive Services Directorate (0704-0188). Respondents should be aware that notwithstanding any other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please do not return your form to the above organization.  Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.

	A. CONTRACT LINE ITEM NO.


	B. EXHIBIT


	C. CATEGORY:

                           TDP _ _    TM _  _   OTHER _X_

	D. SYSTEM/ITEM

LAV-ATA2
	E. CONTRACT/PR NO.


	F. CONTRACTOR


	1. DATA ITEM NO.

A052
	2. TITLE OF DATA ITEM

Test/Inspection Report (SD)  XE "Manufacturing Installation Plan" 
	3. SUBTITLE

LAV ATM Supportability Demonstration Test Report

	4. AUTHORITY (Data Acquisition Document No.)
   DI-NDTI-80809B
	5. CONTRACT REFERENCE

C.3.9.11
	6. REQUIRING OFFICE 

PM LAV/AMSTA-CSD-LAV

	7. DD 250 REQ

   LT
	9. DIST

STATEMENT

D
	10. FREQUENCY

ONE/R
	12. DATE OF 1ST SUBMISSION

See Block 16
	14.                    DISTRIBUTION

	
	
	
	
	       a. ADDRESSEE
	b. COPIES

	8. APP CODE
 A
	
	11. AS OF DATE

N/A
	13. DATE OF SUBSEQUENT SUBMISSION 
See Block 16
	
	Draft
	    Final

	
	
	
	
	
	
	Reg
	Repro

	16. REMARKS

Block 4: Contractor format is acceptable. The DID shall be used as guidance. The integrator shall provide a report describing the result of both the installation and vehicle acceptance test.

Block 12: The contractor shall submit within twenty (20) days after the demonstration is completed.

Block 13: PM-LAV shall have fifteen (15) days to review and approve. The integrator shall have fifteen (15) days to re-submit, if required.

Block 14:  The contractor shall submit electronically to: DAMI_LAV-ATM.CDRLs@conus.army.mil and delivered in Microsoft Office Suite file format

	   See Block 16
	1
	1
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	15. TOTAL ---------(
	1
	1
	

	G. PREPARED BY
P. Raska
	H. DATE
21OCT10
	I. APPROVED BY 


	J. DATE


	DD Form 1423-1, FEB 2001
	PREVIOUS EDITION MAY BE USED
	Page _1_  of _1_  Pages


A053 – Manuals, Technical:  Test & Measurement Dignostic Equipment ( TMDE) Test  Troubleshooting Procedures
	CONTRACT DATA REQUIREMENTS LIST

(1 Data Item)
	Form Approved
OMB No. 0704-0188

	The public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing the burden, to the Department of Defense, Executive Services Directorate (0704-0188). Respondents should be aware that notwithstanding any other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please do not return your form to the above organization.  Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.

	A. CONTRACT LINE ITEM NO.


	B. EXHIBIT


	C. CATEGORY:

                           TDP _ _    TM _  _   OTHER __ X__

	D. SYSTEM/ITEM

LAV-ATA2
	E. CONTRACT/PR NO.


	F. CONTRACTOR


	1. DATA ITEM NO.

A053
	2. TITLE OF DATA ITEM

Manuals, Technical:   Test & Measurement Diagnostic Equipment  (TMDE) Test Troubleshooting Procedures  XE "Manufacturing Installation Plan" 
	3. SUBTITLE

LAV ATM Test and Troubleshooting Procedures  XE "Manufacturing Installation Plan" 

	4. AUTHORITY (Data Acquisition Document No.)
See Block 16
	5. CONTRACT REFERENCE

 C.3.9.12
	6. REQUIRING OFFICE 

PM LAV/AMSTA-CSD-LAV

	7. DD 250 REQ

 LT
	9. DIST

STATEMENT

D
	10. FREQUENCY

ONE/R
	12. DATE OF 1ST SUBMISSION

See Block 16
	14.                    DISTRIBUTION

	
	
	
	
	       a. ADDRESSEE
	b. COPIES

	8. APP CODE
 A
	
	11. AS OF DATE

N/A
	13. DATE OF SUBSEQUENT SUBMISSION 
See Block 16
	
	Draft
	    Final

	
	
	
	
	
	
	Reg
	Repro

	16. REMARKS

Block 4: Contractor format is acceptable. MIL-STD-361-9 shall be used as guidance for content.  The contractor shall submit the Test and troubleshooting Procedures.
Block 12: The procedures shall be submitted thirty (30) days prior to IOT&E.  

Block 13: PM-LAV shall have ten (10) days to review and approve. The integrator shall have ten (10) days to re-submit, if required.

Block 14:  The contractor shall submit electronically to: DAMI_LAV-ATM.CDRLs@conus.army.mil and delivered in Microsoft Office Suite file format

	   See Block 16
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	15. TOTAL ---------(
	1
	1
	

	G. PREPARED BY
P. Raska
	H. DATE
21OCT10
	I. APPROVED BY 


	J. DATE


	DD Form 1423-1, FEB 2001
	PREVIOUS EDITION MAY BE USED
	Page _1_  of _1_  Pages


A054 - Technical and Management Work Plan
	CONTRACT DATA REQUIREMENTS LIST

(1 Data Item)
	Form Approved
OMB No. 0704-0188

	Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503.  Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.

	A. CONTRACT LINE ITEM NO.


	B. EXHIBIT


	C. CATEGORY:

                           TDP _ _    TM _  _   OTHER __X __

	D. SYSTEM/ITEM

LAV-ATA2
	E. CONTRACT/PR NO.


	F. CONTRACTOR



	1. DATA ITEM NO.

A054
	2. TITLE OF DATA ITEM

Technical and Management Work Plan
	3. SUBTITLE

LAV ATM Training Program Plan (TPP)

	4. AUTHORITY (Data Acquisition Document No.)

   DI-MGMT-81117
	5. CONTRACT REFERENCE

 C.3.9.13
	6. REQUIRING OFFICE 

PM LAV/AMSTA-CSD-LAV

	7. DD 250 REQ

   LT
	9. DIST

STATEMENT

C
	10. FREQUENCY

ONE/R
	12. DATE OF 1ST SUBMISSION

See Block 16
	14.                    DISTRIBUTION

	
	
	
	
	       a. ADDRESSEE
	b. COPIES

	8. APP CODE
   A
	
	11. AS OF DATE

NA
	13. DATE OF SUBSEQUENT SUBMISSION 

See Block 16
	
	Draft
	    Final

	
	
	
	
	
	
	Reg
	Repro

	16. REMARKS
Block 12: The Contractor shall submit a draft thirty (30) days after contract award.  

Block 13: The government shall have fifteen (15) days to review and approve or disapprove. The contractor shall have fifteen (15) day to re-submit, if required.

Block 14: The contractor shall submit in Microsoft Office Suite file format (MS Word, MS Excel, MS Power Point) and electronically to email address:

DAMI_LAV-ATM.CDRLs@conus.army.mil 

	See Block16
	1
	1
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	15. TOTAL ---------(
	1
	1
	

	G. PREPARED BY
Paul R Raska
	H. DATE
20 Oct 2010
	I. APPROVED BY 

	J. DATE 

	DD Form 1423-1, JUN 90 (EG)
	Previous editions are obsolete
	Page _1_  of _1_  Pages


A055 – Program Progress Report

	CONTRACT DATA REQUIREMENTS LIST

(1 Data Item)
	Form Approved
OMB No. 0704-0188

	Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503.  Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.

	A. CONTRACT LINE ITEM NO.


	B. EXHIBIT


	C. CATEGORY:

                           TDP _ _    TM _  _   OTHER __ X__

	D. SYSTEM/ITEM

LAV-ATA2
	E. CONTRACT/PR NO.


	F. CONTRACTOR



	1. DATA ITEM NO.

A055
	2. TITLE OF DATA ITEM

Program Progress Report 


	3. SUBTITLE

LAV ATM Training Program Progress Report

	4. AUTHORITY (Data Acquisition Document No.)   DI-MGMT-80555A
	5. CONTRACT REFERENCE

 C.3.9.13.1
	6. REQUIRING OFFICE 

PM LAV/AMSTA-CSD-LAV

	7. DD 250 REQ

LT
	9. DIST

STATEMENT

C
	10. FREQUENCY

MNTLY
	12. DATE OF 1ST SUBMISSION

See Block 16
	14.                    DISTRIBUTION

	
	
	
	
	       a. ADDRESSEE
	b. COPIES

	8. APP CODE
 See Blk 16
	
	11. AS OF DATE

0
	13. DATE OF SUBSEQUENT SUBMISSION 

See Block 16
	
	Draft
	    Final

	
	
	
	
	
	
	Reg
	Repro

	16. REMARKS

Block 4:   Contractor format is acceptable. The DID shall be used for guidance.  Submissions must be prepared to address the ‘Requirements’ specified in the contract language identified in Block 5 of this CDRL. 

Block 8:  Approval is required of the Training Program Plan (TPP)  as a baseline submission.  However, Training Program Progress Report  subsequent deliveries do not require approval (N/A).

Blocks 12 and 13 – Initial delivery thirty (30) days after Training Program Plan (TPP) approval. Subsequent reports delivered monthly on the 15th of the month. 
Block14: The contractor shall submit electronicall to email address:

DAMI_LAV-ATM.CDRLs@conus.army.mil

	See Block 16
	1
	1
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	15. TOTAL ---------(
	1
	1
	1

	G. PREPARED BY
Paul R Raska
	H. DATE
21OCT10
	I. APPROVED BY 

	J. DATE 

	DD Form 1423-1, JUN 90 (EG)
	Previous editions are obsolete
	Page _1_  of _1_  Pages


A056 – Training Program Structure Documentation

	CONTRACT DATA REQUIREMENTS LIST

(1 Data Item)
	Form Approved
OMB No. 0704-0188

	Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503.  Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.

	A. CONTRACT LINE ITEM NO.


	B. EXHIBIT


	C. CATEGORY:

                           TDP _ _    TM _  _   OTHER __X__

	D. SYSTEM/ITEM

LAV-ATA2
	E. CONTRACT/PR NO.


	F. CONTRACTOR



	1. DATA ITEM NO.

A056
	2. TITLE OF DATA ITEM

Training Program Structure Documentation
	3. SUBTITLE

LAV ATWS Training Program Structure Documentation

	4. AUTHORITY (Data Acquisition Document No.)

DI-SESS-81521
	5. CONTRACT REFERENCE

 C.3.9.13.6

	6. REQUIRING OFFICE 

PM LAV/AMSTA-CSD-LAV

	7. DD 250 REQ

LT
	9. DIST

STATEMENT

C
	10. FREQUENCY

See Block 16
	12. DATE OF 1ST SUBMISSION

See Block 16
	14.                    DISTRIBUTION

	
	
	
	
	       a. ADDRESSEE
	b. COPIES

	8. APP CODE
A
	
	11. AS OF DATE

N/A
	13. DATE OF SUBSEQUENT SUBMISSION See Blk 16
	
	Draft
	    Final

	
	
	
	
	
	
	Reg
	Repro

	16. REMARKS

Block 4:  The contractor shall prepare and deliver in Microsoft Office suite format. Submissions for Training Program Structure Documentation must be in Contractor format and to follow the contract language specified in Block 5 and DID reference. Additional guidance can be obtained from the USMC Systems Approach to Training (SAT) manual located  at http://usmc.mil/unit/tecom/t3s/Documents/tecom_sat_manual_040604.pdf
Blocks 10 & 12:  Submission shall be made in accordance with the Gov't approved training POA&M proposed in the TPP. The Government shall have thirty (30) days for review acceptance and rejection.

.

Block 13: The contractor shall provide updates to the training materials as necessary due to changes in the course curriculum requirements, revision of the technical manuals, and modifications or changes to the system configuration.

Block 14: The contractor shall submit electronicall to email address:

DAMI_LAV-ATM.CDRLs@conus.army.mil 

	See Block 16
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	15. TOTAL ---------(
	1
	1
	

	G. PREPARED BY
Paul R Raska
	H. DATE
21OCT10
	I. APPROVED BY 

	J. DATE 

	DD Form 1423-1, JUN 90 (EG)
	Previous editions are obsolete
	Page _1_  of __1  Pages



A057 – Training Conduct Support Document (Lesson)
	CONTRACT DATA REQUIREMENTS LIST

(1 Data Item)
	Form Approved
OMB No. 0704-0188

	Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503.  Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.

	A. CONTRACT LINE ITEM NO.


	B. EXHIBIT


	C. CATEGORY:

                           TDP _ _    TM _  _   OTHER __ X__

	D. SYSTEM/ITEM

LAV-ATA2
	E. CONTRACT/PR NO.


	F. CONTRACTOR



	1. DATA ITEM NO.

A057
	2. TITLE OF DATA ITEM

Training Conduct Support Document
	3. SUBTITLE

LAV ATM Lesson Plan Data Requirements

	4. AUTHORITY (Data Acquisition Document No.)

DI-SESS-81523B
	5. CONTRACT REFERENCE

C.3.9.13.7
	6. REQUIRING OFFICE 

PM LAV/AMSTA-CSD-LAV

	7. DD 250 REQ

LT
	9. DIST

STATEMENT

C
	10. FREQUENCY

See Block 16
	12. DATE OF 1ST SUBMISSION

See Block 16
	14.                    DISTRIBUTION

	
	
	
	
	       a. ADDRESSEE
	b. COPIES

	8. APP CODE
 A
	
	11. AS OF DATE

N/A
	13. DATE OF SUBSEQUENT See See Block 16
	
	Draft
	    Final

	
	
	
	
	
	
	Reg
	Repro

	16. REMARKS

Block 4:  The contractor shall prepare and deliver in Microsoft Office suite format.  Additional guidance can be obtained from the USMC Systems Approach to Training (SAT) manual located  at http://usmc.mil/unit/tecom/t3s/Documents/tecom_sat_manual_040604.pdf
Blocks 10 & 12: Submission shall be made in accordance with the Government  approved training POA&M proposed in the TPP.  The Government shall have thirty (30) days for review acceptance or rejection.  The document shall remain as a draft until Instructor and Key Personnel Training (I&KPT) has been completed.  Changes to the training materials may occur due to the outcome of testing and/or I&KPT training.
Block 13: The contractor shall provide updates to the training materials as necessary due to changes in the course curriculum requirements, revision of the technical manuals, and modifications or changes to the system configuration.
Block 14: The contractor shall submit electronicall to email address to:

DAMI_LAV-ATM.CDRLs@conus.army.mil 

	See Block16
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	15. TOTAL ---------(
	1
	1
	

	G. PREPARED BY
Paul R Raska
	H. DATE
21OCT10
	I. APPROVED BY 

	J. DATE 


	DD Form 1423-1, JUN 90 (EG)

	Previous editions are obsolete

	Page _1_  of _1_  Pages



A059 – Training Test Package



	CONTRACT DATA REQUIREMENTS LIST

(1 Data Item)
	Form Approved
OMB No. 0704-0188

	Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503.  Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.

	A. CONTRACT LINE ITEM NO.


	B. EXHIBIT


	C. CATEGORY:

                           TDP _ _    TM _  _   OTHER __X__

	D. SYSTEM/ITEM

LAV-ATA2
	E. CONTRACT/PR NO.


	F. CONTRACTOR



	1. DATA ITEM NO.

A059
	2. TITLE OF DATA ITEM

 Test Package
	3. SUBTITLE

LAV ATM TRAINING TEST PACKAGE

	4. AUTHORITY (Data Acquisition Document No.)

 DI-SESS-81525B
	5. CONTRACT REFERENCE

 C.3.9.13.8
	6. REQUIRING OFFICE 

PM LAV/AMSTA-CSD-LAV

	7. DD 250 REQ

LT
	9. DIST

STATEMENT

C
	10. FREQUENCY

See Block 16
	12. DATE OF 1ST SUBMISSION

See Block 16
	14.                    DISTRIBUTION

	
	
	
	
	       a. ADDRESSEE
	b. COPIES

	8. APP CODE
 A
	
	11. AS OF DATE

0
	13. DATE OF SUBSEQUENT SUBMISSION SEE BLK 16
	
	Draft
	    Final

	
	
	
	
	
	
	Reg
	Repro

	16. REMARKS

Block 4:  The contractor shall prepare and deliver in Microsoft Office suite format. Submissions for TRAINING TEST PACKAGE training must be in Contractor format and to follow the contract language specified in Block 5 and DID reference. Additional guidance can be obtained from the USMC Systems Approach to Training (SAT) manual located  at http://usmc.mil/unit/tecom/t3s/Documents/tecom_sat_manual_040604.pdf
Blocks 10 & 12:  Submission shall be made in accordance with the  Government approved training POA&M proposed in the TPP. The Government shall have thirty (30) days for review acceptance or rejection.

Block 13: The contractor shall provide updates to the training materials as necessary due to changes in the course curriculum requirements, revision of the technical manuals, and modifications or changes to the system configuration.

Block 14: The contractor shall submit electronicall to email address:

DAMI_LAV-ATM.CDRLs@conus.army.mil 

	See Block 16
	1
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	15. TOTAL ---------(
	1
	1
	

	G. PREPARED BY
Paul R Raska
	H. DATE
21OCT10
	I. APPROVED BY 

	J. DATE 

	DD Form 1423-1, JUN 90 (EG)
	Previous editions are obsolete
	Page _1_  of _1_  Pages


A060 - Course Conduct Information Package (I&KP)

	CONTRACT DATA REQUIREMENTS LIST

(1 Data Item)
	Form Approved
OMB No. 0704-0188

	The public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing the burden, to the Department of Defense, Executive Services Directorate (0704-0188). Respondents should be aware that notwithstanding any other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please do not return your form to the above organization.  Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.

	A. CONTRACT LINE ITEM NO.


	B. EXHIBIT


	C. CATEGORY:

                           TDP _ _    TM _  _   OTHER __X __

	D. SYSTEM/ITEM

LAV-ATA2
	E. CONTRACT/PR NO.


	F. CONTRACTOR


	1. DATA ITEM NO.

A060
	2. TITLE OF DATA ITEM

Course Conduct Information Package  XE "Manufacturing Installation Plan" 
	3. SUBTITLE

LAV ATMWS Instructor and Key Personnel
Training (I&KP)

	4. AUTHORITY (Data Acquisition Document No.)
 USMC SAT Manual
	5. CONTRACT REFERENCE

 C.3.9.13.9
	6. REQUIRING OFFICE 

PM LAV/AMSTA-CSD-LAV

	7. DD 250 REQ

LT
	9. DIST

STATEMENT

C
	10. FREQUENCY

See Block 16
	12. DATE OF 1ST SUBMISSION

See Block 16
	14.                    DISTRIBUTION

	
	
	
	
	       a. ADDRESSEE
	b. COPIES

	8. APP CODE
 A
	
	11. AS OF DATE

N/A
	13. DATE OF SUBSEQUENT SUBMISSION 
	
	Draft
	    Final

	
	
	
	
	
	
	Reg
	Repro

	16. REMARKS

Block 4:  The contractor shall prepare and deliver all training material in Microsoft Office suite format. Submissions for I&KP training must be in Contractor format prepared to the requirements specified in Systems Approach to Training (SAT) manual and to follow the contract language specified in Block 5.

Block 12:  Submission shall be made in accordance with the Government approved training POA&M proposed in the TPP.  
Block 13: The Government shall have thirty (30) days for review acceptance or rejection. The contractor shall have ten (10) days to re-submit, if required.

Block 14: The contractor shall submit electronicall to email addressto:

DAMI_LAV-ATM.CDRLs@conus.army.mil 

	   See Block 16
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	15. TOTAL ---------(
	1
	
	1

	G. PREPARED BY
P. Raska / J. Bonnetti
	H. DATE
21OCT10
	I. APPROVED BY 


	J. DATE


	DD Form 1423-1, FEB 2001
	PREVIOUS EDITION MAY BE USED
	Page _1_  of _1_  Pages


A061 – New Equipment Training (NET) Material

	CONTRACT DATA REQUIREMENTS LIST

(1 Data Item)
	Form Approved
OMB No. 0704-0188

	The public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing the burden, to the Department of Defense, Executive Services Directorate (0704-0188). Respondents should be aware that notwithstanding any other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please do not return your form to the above organization.  Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.

	A. CONTRACT LINE ITEM NO.


	B. EXHIBIT


	C. CATEGORY:

                           TDP _ _    TM _  _   OTHER __X __

	D. SYSTEM/ITEM

LAV-ATA2
	E. CONTRACT/PR NO.


	F. CONTRACTOR


	1. DATA ITEM NO.

A061
	2. TITLE OF DATA ITEM

New Equipment Training (NET) Material XE "Manufacturing Installation Plan" 
	3. SUBTITLE

LAV ATMWS  New Equipment Training (NET) 

Material


	4. AUTHORITY (Data Acquisition Document No.)
USMC SAT Manual
	5. CONTRACT REFERENCE

C. 3.9.13.10
	6. REQUIRING OFFICE 

PM LAV/AMSTA-CSD-LAV

	7. DD 250 REQ

LT
	9. DIST

STATEMENT

C
	10. FREQUENCY

See Block 16
	12. DATE OF 1ST SUBMISSION

See Block 16
	14.                    DISTRIBUTION

	
	
	
	
	       a. ADDRESSEE
	b. COPIES

	8. APP CODE
 A
	
	11. AS OF DATE


	13. DATE OF SUBSEQUENT SUBMISSION 
	
	Draft
	    Final

	
	
	
	
	
	
	Reg
	Repro

	16. REMARKS

Block 4:  The contractor shall prepare and deliver all training material in Microsoft Office suite format. Submissions for NET training must be in Contractor format prepared to the requirements specified in Systems Approach to Training (SAT) manual and to follow the contract language specified in Block 5.

Block 9: The following information shall be included on the deliverable: DISTRIBUTION STATEMENT C: Distribution authorized to US Government agencies and their contractors; may contain proprietary information. Other requests for this document shall be referred to PM.

WARNING: This document contains technical data whose export is restricted by the Arms Export Control Act (Title 22, U.S.C., sec. 2751, et seq.) or the Export Administration Act of 1979, as amended, Title 50, U.S.C., App. 2401 et seq.  Violation of these export laws are subject to severe criminal penalties.  Disseminate in accordance with the provisions of DoD Directive 5230.25.

Block 12:  Submission shall be made in accordance with the Gov't approved training POA&M proposed in the TPP.  The Government shall have thirty (30) days for review acceptance or rejection.

Block 14: The contractor shall submit electronicall to email address:

 DAMI_LAV-ATM.CDRLs@conus.army.mil 

	   See Block 16
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	15. TOTAL ---------(
	1
	1
	

	G. PREPARED BY

	H. DATE
31AUG10
	I. APPROVED BY 


	J. DATE


	DD Form 1423-1, FEB 2001
	PREVIOUS EDITION MAY BE USED
	Page _1_  of _1_  Pages


A062 – Provisioning Screening

	CONTRACT DATA REQUIREMENTS LIST

(1 Data Item)
	Form Approved
OMB No. 0704-0188

	The public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing the burden, to the Department of Defense, Executive Services Directorate (0704-0188). Respondents should be aware that notwithstanding any other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please do not return your form to the above organization.  Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.

	A. CONTRACT LINE ITEM NO.


	B. EXHIBIT


	C. CATEGORY:

                           TDP _ _    TM _  _   OTHER __X __

	D. SYSTEM/ITEM

LAV-ATA2
	E. CONTRACT/PR NO.


	F. CONTRACTOR


	1. DATA ITEM NO.

A062
	2. TITLE OF DATA ITEM

Provisioning Screening XE "Manufacturing Installation Plan" 
	3. SUBTITLE

LAV ATM Provisioning Screening

	4. AUTHORITY (Data Acquisition Document No.)
   DI-SESS-81714
	5. CONTRACT REFERENCE

C.3.10.4
	6. REQUIRING OFFICE 

PM LAV/AMSTA-CSD-LAV

	7. DD 250 REQ

 LT
	9. DIST

STATEMENT

D
	10. FREQUENCY

ONE/R
	12. DATE OF 1ST SUBMISSION

See Block 16
	14.                    DISTRIBUTION

	
	
	
	
	       a. ADDRESSEE
	b. COPIES

	8. APP CODE
 A
	
	11. AS OF DATE

N/A
	13. DATE OF SUBSEQUENT SUBMISSION 
See Block 16
	
	Draft
	    Final

	
	
	
	
	
	
	Reg
	Repro

	16. REMARKS

Block 4. Contractor format is acceptable. However, content shall be in accordance with DID identified in block 4. 
Block 12. The first submission of the Provisioning and Other Pre-procurement Screening data shall be delivered to the Government NLT sixty (60) calendar days after contract award.

Block 13: The Contractor shall have fifteen (15) calendar days to incorporate Government comments and submit a revision back to the Government.
Block 14:  The contractor shall submit electronically to: DAMI_LAV-ATM.CDRLs@conus.army.mil and delivered in Microsoft Office Suite file format

	   See Block 16
	1
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	15. TOTAL ---------(
	1
	1
	

	G. PREPARED BY
P. Raska
	H. DATE
21OCT10
	I. APPROVED BY 


	J. DATE


	DD Form 1423-1, FEB 2001
	PREVIOUS EDITION MAY BE USED
	Page _1_  of _1_  Pages


A063 – Provisioning Technical Documentation
	CONTRACT DATA REQUIREMENTS LIST

(1 Data Item)
	Form Approved
OMB No. 0704-0188

	The public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing the burden, to the Department of Defense, Executive Services Directorate (0704-0188). Respondents should be aware that notwithstanding any other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please do not return your form to the above organization.  Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.

	A. CONTRACT LINE ITEM NO.


	B. EXHIBIT


	C. CATEGORY:

                           TDP _ _    TM _  _   OTHER __X __

	D. SYSTEM/ITEM

LAV-ATA2
	E. CONTRACT/PR NO.


	F. CONTRACTOR


	1. DATA ITEM NO.

A063
	2. TITLE OF DATA ITEM

Provisioning Technical Documentation XE "Manufacturing Installation Plan" 
	3. SUBTITLE

LAV ATM Logistics Management Information (LMI) data

Product (PTD)

	4. AUTHORITY (Data Acquisition Document No.)
DI-ALSS-81529
	5. CONTRACT REFERENCE

C.3.10.5 to C.3.10.5.5
	6. REQUIRING OFFICE 

PM LAV/AMSTA-CSD-LAV

	7. DD 250 REQ

 LT
	9. DIST

STATEMENT

D
	10. FREQUENCY

ONE/R
	12. DATE OF 1ST SUBMISSION

See Block 16
	14.                    DISTRIBUTION

	
	
	
	
	       a. ADDRESSEE
	b. COPIES

	8. APP CODE
 A
	
	11. AS OF DATE

N/A
	13. DATE OF SUBSEQUENT SUBMISSION 
See Block 16
	
	Draft
	    Final

	
	
	
	
	
	
	Reg
	Repro

	16. REMARKS

Block 4: The Contractor shall deliver the Provisioning Technical Documentation in contractor format.  It shall provide:

a. Provisioning Parts List (PPL)

b. Long Lead Time Items List (LLTIL)

c. Tools and Test Equipment List (TTEL)

d. Common and Bulk Items List (CBIL)

e. Design Change Notices (DCN)

Block 12:  The first submission of the Provisioning Technical Documentation shall be delivered to the Government NLT forty-five (45) days prior to the provisioning conference.  

Block 13: The Contractor shall have fifteen (15) calendar days to incorporate Government comments and submit a revision back to the Government.
Block 14:  The contractor shall submit electronically to: DAMI_LAV-ATM.CDRLs@conus.army.mil and delivered in Microsoft Office Suite file format

	   See Block 16
	1
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	15. TOTAL ---------(
	1
	1
	

	G. PREPARED BY
P. Raska
	H. DATE
21OCT10
	I. APPROVED BY 


	J. DATE


	DD Form 1423-1, FEB 2001
	PREVIOUS EDITION MAY BE USED
	Page _1_  of _1_  Pages


A064 – Engineering Data for Provisioning
	CONTRACT DATA REQUIREMENTS LIST

(1 Data Item)
	Form Approved
OMB No. 0704-0188

	The public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing the burden, to the Department of Defense, Executive Services Directorate (0704-0188). Respondents should be aware that notwithstanding any other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please do not return your form to the above organization.  Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.

	A. CONTRACT LINE ITEM NO.


	B. EXHIBIT


	C. CATEGORY:

                           TDP _ _    TM _  _   OTHER X __

	D. SYSTEM/ITEM

LAV-ATA2
	E. CONTRACT/PR NO.


	F. CONTRACTOR


	1. DATA ITEM NO.

A064
	2. TITLE OF DATA ITEM

Engineering Data for Provisioning XE "Manufacturing Installation Plan" 
	3. SUBTITLE

LAV ATM Logistics Management Information (LMI) Data Product (EDFP)


	4. AUTHORITY (Data Acquisition Document No.)
DI-ALSS-81529
	5. CONTRACT REFERENCE

C.3.10.5.6, C.3.10.7
	6. REQUIRING OFFICE 

PM LAV/AMSTA-CSD-LAV

	7. DD 250 REQ

 LT
	9. DIST

STATEMENT

D
	10. FREQUENCY

ONE/R
	12. DATE OF 1ST SUBMISSION

See Block 16
	14.                    DISTRIBUTION

	
	
	
	
	       a. ADDRESSEE
	b. COPIES

	8. APP CODE
 A
	
	11. AS OF DATE

N/A
	13. DATE OF SUBSEQUENT SUBMISSION 
See Block 16
	
	Draft
	    Final

	
	
	
	
	
	
	Reg
	Repro

	16. REMARKS

Block 4: Contractor format is acceptable. The DID and paragraphs in block 5 shall be followed for content requirements.

Block 12: The first submission shall be provided thirty (30) days prior to the provisioning conference.

Block 13: PM-LAV will provide comments within ten (10) days after receiving the draft submission. The Contractor shall have fifteen (15) calendar days to incorporate Government comments and submit a revision back to the Government. This final version shall be presented at the provisioning conference. 
Block 14:  E-mail the report to: DAMI_LAV-ATM.CDRLs@conus.army


	   See Block 16
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	1
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	15. TOTAL ---------(
	1
	1
	

	G. PREPARED BY
P. Raska
	H. DATE
31AUG10
	I. APPROVED BY 


	J. DATE


	DD Form 1423-1, FEB 2001
	PREVIOUS EDITION MAY BE USED
	Page _1_  of _1_  Pages


A065 – Technical Manuals
	CONTRACT DATA REQUIREMENTS LIST

(1 Data Item)
	Form Approved
OMB No. 0704-0188

	The public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing the burden, to the Department of Defense, Executive Services Directorate (0704-0188). Respondents should be aware that notwithstanding any other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please do not return your form to the above organization.  Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.

	A. CONTRACT LINE ITEM NO.


	B. EXHIBIT


	C. CATEGORY:

                           TDP _ _    TM _  _   OTHER __ __

	D. SYSTEM/ITEM

LAV-ATA2
	E. CONTRACT/PR NO.


	F. CONTRACTOR


	1. DATA ITEM NO.

A065
	2. TITLE OF DATA ITEM

Technical Manuals XE "Manufacturing Installation Plan" 
	3. SUBTITLE

LAV ATM TM’s

	4. AUTHORITY (Data Acquisition Document No.)
See Block 16
	5. CONTRACT REFERENCE

C.3.12.1
	6. REQUIRING OFFICE 

PM LAV/AMSTA-CSD-LAV

	7. DD 250 REQ

 LT
	9. DIST

STATEMENT

D
	10. FREQUENCY

2TIME/R
	12. DATE OF 1ST SUBMISSION

See Block 16
	14.                    DISTRIBUTION

	
	
	
	
	       a. ADDRESSEE
	b. COPIES

	8. APP CODE
 A
	
	11. AS OF DATE

N/A
	13. DATE OF SUBSEQUENT SUBMISSION 
See Block 16
	
	Draft
	    Final

	
	
	
	
	
	
	Reg
	Repro

	16. REMARKS

Block 4: The contractor shall develop publications that support the LAV ATM Program in accordance with the TMCR (Attachment 13). The content of the first delivery shall be limited to -10, -20, and SL-4 changes only.  The second delivery shall include parts data, operation, removal, installation  and repair tasks on design mod components which shall include assembly, disassembly, inspection, PMCS, troubleshooting, principals of operation and characteristics narrative adjustments. All narratives and procedures shall be delivered as a MS (Microsoft) Word Document. Formatting of the final ready-to-publish Technical Manual or revision material will be in accordance with the TMCR. Draft TM change pages for the -10, -20, -34, RS-50, Depot Maintenance Manual (DMM),and the
SL-4 shall be delivered.

Blocks12/13:  The first submission shall be provided thirty (30) days prior to DT. PM-LAV will provide comments within ten (10) days after receiving the draft submission. The Contractor shall have fifteen (15) calendar days to incorporate Government comments and submit a revision back to the Government. The second delivery shall be provided thirty (30) days prior to OT. The Contractor shall have fifteen (15) calendar days to incorporate Government comments and submit a revision back to the Government for approval.
Block 14:  The contractor shall submit three copies:  two (2) hard copies and one (1)
CD copy to:

U.S. Army TACOM Life Cycle Management Command

AMSTA-CSD-LAV (MS 501)

Attention  Paul Raska

6501 E. 11 Mile Rd.

Warren, MI 48397-5000


	See Block 16
	1
	2
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	15. TOTAL ---------(
	1
	2
	

	G. PREPARED BY
P. Raska
	H. DATE
21OCT10
	I. APPROVED BY 


	J. DATE


	DD Form 1423-1, FEB 2001
	PREVIOUS EDITION MAY BE USED
	Page _1_  of _1_  Pages


A066 – Modification Instructions (MI)

	CONTRACT DATA REQUIREMENTS LIST

(1 Data Item)
	Form Approved
OMB No. 0704-0188

	The public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing the burden, to the Department of Defense, Executive Services Directorate (0704-0188). Respondents should be aware that notwithstanding any other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please do not return your form to the above organization.  Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.

	A. CONTRACT LINE ITEM NO.


	B. EXHIBIT


	C. CATEGORY:

                           TDP _ _    TM _  _   OTHER __X __

	D. SYSTEM/ITEM

LAV-ATA2
	E. CONTRACT/PR NO.


	F. CONTRACTOR


	1. DATA ITEM NO.

A066
	2. TITLE OF DATA ITEM

Modification Instructions (MI) XE "Manufacturing Installation Plan" 
	3. SUBTITLE

LAV-ATM MI

	4. AUTHORITY (Data Acquisition Document No.)
See Block 16
	5. CONTRACT REFERENCE

 C.3.12.5
	6. REQUIRING OFFICE 

PM LAV/AMSTA-CSD-LAV

	7. DD 250 REQ

 LT
	9. DIST

STATEMENT

D
	10. FREQUENCY

ONE/R
	12. DATE OF 1ST SUBMISSION

See Block 16
	14.                    DISTRIBUTION

	
	
	
	
	       a. ADDRESSEE
	b. COPIES

	8. APP CODE
 A
	
	11. AS OF DATE

N/A
	13. DATE OF SUBSEQUENT SUBMISSION 
See Block 16
	
	Draft
	    Final

	
	
	
	
	
	
	Reg
	Repro

	16. REMARKS  
Purpose:  The Modification Instructions provide detailed information specifically designed to instruct the Retrofit Installation Training for the LAV-ATM Program.

Block 4:  The integrator shall develop and deliver a Modification Instruction (MI) for the LAV-ATM Program. The integrator shall follow the PM-LAV Technical Manual Contract Requirements (TMCR) template. A copy can be found on the PM LAV portal.

Content: The Modification Instruction shall include:

1. Purpose

2. Cancellation

3. Applicability

4. Time Compliance Period

5. Information

6. Technical Manuals Affected

7. Major Items Affected

8. Components Affected

9. Material Affected

10. Special Tools, Jigs, and Fixtures Requires

11. Special Instructions

12. Supply Actions

13. Skill and Time Required

14. Procedures

15. Recording Instructions

Block 12: The MI shall be submitted within thirty (30) days of the conclusion of the design phase (which includes fabrication of mounting prototypes).

Block 13:  PM-LAV shall have thirty (30) working days to review and approve. The integrator shall have fifteen (15) working days to review and re-submit, if required.

Block 14  The contractor shall submit electronically to: DAMI_LAV-ATM.CDRLs@conus.army.mil and delivered in Microsoft Office Suite file format

	   See Block 16
	1
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	15. TOTAL ---------(
	1
	1
	

	G. PREPARED BY
P. Raska
	H. DATE
21OCT10
	I. APPROVED BY 


	J. DATE


	DD Form 1423-1, FEB 2001
	PREVIOUS EDITION MAY BE USED
	Page _1_  of _1_  Pages


A067 – Recommended Repair Parts List

	CONTRACT DATA REQUIREMENTS LIST

(1 Data Item)
	Form Approved
OMB No. 0704-0188

	The public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing the burden, to the Department of Defense, Executive Services Directorate (0704-0188). Respondents should be aware that notwithstanding any other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please do not return your form to the above organization.  Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.

	A. CONTRACT LINE ITEM NO.


	B. EXHIBIT


	C. CATEGORY:

                           TDP _ _    TM _  _   OTHER __X __

	D. SYSTEM/ITEM

LAV-ATA2
	E. CONTRACT/PR NO.


	F. CONTRACTOR


	1. DATA ITEM NO.

A067
	2. TITLE OF DATA ITEM

Recommended Repair Parts List XE "Manufacturing Installation Plan" 
	3. SUBTITLE

LAV ATM – Recommended Repair Parts List

	4. AUTHORITY (Data Acquisition Document No.)
See Block 16.
	5. CONTRACT REFERENCE

C.3.12.6, C.3.10.6
	6. REQUIRING OFFICE 

PM LAV/AMSTA-CSD-LAV

	7. DD 250 REQ

 LT
	9. DIST

STATEMENT

D
	10. FREQUENCY

ONE/R
	12. DATE OF 1ST SUBMISSION

See Block 16
	14.                    DISTRIBUTION

	
	
	
	
	       a. ADDRESSEE
	b. COPIES

	8. APP CODE
 A
	
	11. AS OF DATE

N/A
	13. DATE OF SUBSEQUENT SUBMISSION 
See Block 16
	
	Draft
	    Final

	
	
	
	
	
	
	Reg
	Repro

	16. REMARKS

Block 4: The contractor shall provide a Recommended Repair Parts List (RRPL) in Contractor Format. Submissions must be prepared to address the ‘Requirements’ specified in the contract language identified in Block 5 of this CDRL.

Block 12:  First submission shall be made in thirty (30) days prior to CDR.  The Government shall have fifteen (15) days for review acceptance/rejection.

.

Block 13: The contractor shall provide updates to the Recommended Repair Parts List (RRPL) as necessary due to ECP changes.  

Block 14: The contractor shall submit electronicall to email address to:

DAMI_LAV-ATM.CDRLs@conus.army.mil 

	   See Block 16
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	15. TOTAL ---------(
	1
	1
	

	G. PREPARED BY
P. Raska
	H. DATE
21OCT10
	I. APPROVED BY 


	J. DATE


	DD Form 1423-1, FEB 2001
	PREVIOUS EDITION MAY BE USED
	Page _1_  of _1_  Pages


A068 – Maintenance, Test and Support Equipment List

	CONTRACT DATA REQUIREMENTS LIST

(1 Data Item)
	Form Approved
OMB No. 0704-0188

	The public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing the burden, to the Department of Defense, Executive Services Directorate (0704-0188). Respondents should be aware that notwithstanding any other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please do not return your form to the above organization.  Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.

	A. CONTRACT LINE ITEM NO.


	B. EXHIBIT


	C. CATEGORY:

                           TDP _ _    TM _  _   OTHER __X __

	D. SYSTEM/ITEM

LAV-ATA2
	E. CONTRACT/PR NO.


	F. CONTRACTOR


	1. DATA ITEM NO.

A068
	2. TITLE OF DATA ITEM

Maintenance, Test and Support Equipment List  XE "Manufacturing Installation Plan" 
	3. SUBTITLE

LAV ATM (MT&SE)

	4. AUTHORITY (Data Acquisition Document No.)
 DI-SESS-80294B
	5. CONTRACT REFERENCE

C.3.13, C.3.13.1, C.3.13.3, C.3.13.4
	6. REQUIRING OFFICE 

PM LAV/AMSTA-CSD-LAV

	7. DD 250 REQ

 LT
	9. DIST

STATEMENT

D
	10. FREQUENCY
ONE/R
	12. DATE OF 1ST SUBMISSION

See Block 16
	14.                    DISTRIBUTION

	
	
	
	
	       a. ADDRESSEE
	b. COPIES

	8. APP CODE
 A
	
	11. AS OF DATE

N/A
	13. DATE OF SUBSEQUENT SUBMISSION 
As REQ’D
	
	Draft
	    Final

	
	
	
	
	
	
	Reg
	Repro

	16. REMARKS

Block 4: Follow content and format in DID.

Block 12:  The first submission shall be provided thirty (30) days prior to the provisioning conference.

Block 13: PM-LAV will provide comments within ten (10) days after receiving the draft submission. The Contractor shall have fifteen (15) calendar days to incorporate Government comments and submit a revision back to the Government. This final version shall be presented at the provisioning conference. 
Block 14:  The contractor shall submit electronically to: DAMI_LAV-ATM.CDRLs@conus.army.mil and delivered in Microsoft Office Suite file format

	   See Block 16
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	1
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	15. TOTAL ---------(
	1
	1
	

	G. PREPARED BY
P. Raska
	H. DATE
21OCT10
	I. APPROVED BY 


	J. DATE


	DD Form 1423-1, FEB 2001
	PREVIOUS EDITION MAY BE USED
	Page _1_  of _1_  Pages


A069 – Calibration and Measurement Requirements Summary (CMRS)

	CONTRACT DATA REQUIREMENTS LIST

(1 Data Item)
	Form Approved
OMB No. 0704-0188

	The public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing the burden, to the Department of Defense, Executive Services Directorate (0704-0188). Respondents should be aware that notwithstanding any other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please do not return your form to the above organization.  Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.

	A. CONTRACT LINE ITEM NO.


	B. EXHIBIT


	C. CATEGORY:

                           TDP _ _    TM _  _   OTHER __X __

	D. SYSTEM/ITEM

LAV-ATA2
	E. CONTRACT/PR NO.


	F. CONTRACTOR


	1. DATA ITEM NO.

A069
	2. TITLE OF DATA ITEM

Calibration and Measurement Requirements Summary (CMRS) XE "Manufacturing Installation Plan" 
	3. SUBTITLE

LAV ATM (CMRS)

	4. AUTHORITY (Data Acquisition Document No.)
 DI-QCIC-80278B
	5. CONTRACT REFERENCE

C.3.13.4.1, C. 3.13.1.1
	6. REQUIRING OFFICE 

PM LAV/AMSTA-CSD-LAV

	7. DD 250 REQ

 LT
	9. DIST

STATEMENT

D
	10. FREQUENCY

ONE/R
	12. DATE OF 1ST SUBMISSION

See Block 16
	14.                    DISTRIBUTION

	
	
	
	
	       a. ADDRESSEE
	b. COPIES

	8. APP CODE
 A
	
	11. AS OF DATE

N/A
	13. DATE OF SUBSEQUENT SUBMISSION 
See Block 16
	
	Draft
	    Final

	
	
	
	
	
	
	Reg
	Repro

	16. REMARKS

Block 4: Follow content in DID, contractor format is acceptable. 

Block 13: PM-LAV will provide comments within ten (10) days after receiving the draft submission. The Contractor shall have fifteen (15) calendar days to incorporate Government comments and submit a revision back to the Government. This final version shall be presented at the provisioning conference. 
Block 14:  The contractor shall submit electronically to: DAMI_LAV-ATM.CDRLs@conus.army.mil and delivered in Microsoft Office Suite file format. 

	   See Block 16
	1
	1
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	15. TOTAL ---------(
	
	
	1

	G. PREPARED BY
P. Raska / J. Bonnetti
	H. DATE
21OCT10
	I. APPROVED BY 


	J. DATE


	DD Form 1423-1, FEB 2001
	PREVIOUS EDITION MAY BE USED
	Page _1_  of _1_  Pages


A070 – Transportability Report
	CONTRACT DATA REQUIREMENTS LIST

(1 Data Item)
	Form Approved
OMB No. 0704-0188

	The public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing the burden, to the Department of Defense, Executive Services Directorate (0704-0188). Respondents should be aware that notwithstanding any other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please do not return your form to the above organization.  Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.

	A. CONTRACT LINE ITEM NO.


	B. EXHIBIT


	C. CATEGORY:

                           TDP _ _    TM _  _   OTHER __X __

	D. SYSTEM/ITEM

LAV-ATA2
	E. CONTRACT/PR NO.


	F. CONTRACTOR


	1. DATA ITEM NO.

A070
	2. TITLE OF DATA ITEM

Transportability Report XE "Manufacturing Installation Plan" 
	3. SUBTITLE
LAV ATM Transportability Report

	4. AUTHORITY (Data Acquisition Document No.)
 DI-PACK-80880C
	5. CONTRACT REFERENCE

Section D.4
	6. REQUIRING OFFICE 

PM LAV/AMSTA-CSD-LAV

	7. DD 250 REQ

 LT
	9. DIST

STATEMENT

D
	10. FREQUENCY

ONE/R
	12. DATE OF 1ST SUBMISSION

See Block 16
	14.                    DISTRIBUTION

	
	
	
	
	       a. ADDRESSEE
	b. COPIES

	8. APP CODE
 A
	
	11. AS OF DATE

N/A
	13. DATE OF SUBSEQUENT SUBMISSION 
See Block 16
	
	Draft
	    Final

	
	
	
	
	
	
	Reg
	Repro

	16. REMARKS

Block 4: Content and instruction for report submission shall follow the instruction in the DID reference in block 4. In addition, the Contractor shall use TM 11275-15/5 Transportability Guide for the LAV.  This TM will be utilized as a guide for creating the LAV ATM Transportability Report. 
Block 12: The contractor shall submit the Transportability Report in contractor format to PM LAV NLT fourty-five (45) days prior to the start of  DT testing. 
Block 13: The Government shall have twenty (20) days for review acceptance or ejection. The contractor shall have fifteen (15) days to re-submit, if required. This timing allows for ten (10) days for shipping before the start of DT Testing.
Block 14: The contractor shall submit electronicall to email addressto:

DAMI_LAV-ATM.CDRLs@conus.army.mil 

	   See Block 16
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	1
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	15. TOTAL ---------(
	
	
	1

	G. PREPARED BY
T. Sale / P. Raska
	H. DATE
31AUG10
	I. APPROVED BY 


	J. DATE


	DD Form 1423-1, FEB 2001
	PREVIOUS EDITION MAY BE USED
	Page _1_  of _1_  Pages


A071 – Software Development Plan (SDP)
	CONTRACT DATA REQUIREMENTS LIST

(1 Data Item)
	Form Approved
OMB No. 0704-0188

	The public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing the burden, to the Department of Defense, Executive Services Directorate (0704-0188). Respondents should be aware that notwithstanding any other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please do not return your form to the above organization.  Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.

	A. CONTRACT LINE ITEM NO.


	B. EXHIBIT


	C. CATEGORY:

                           TDP _ _    TM _  _   OTHER __X __

	D. SYSTEM/ITEM

LAV-ATA2
	E. CONTRACT/PR NO.


	F. CONTRACTOR


	1. DATA ITEM NO.

A071
	2. TITLE OF DATA ITEM

Software Development Plan (SDP) XE "Manufacturing Installation Plan" 
	3. SUBTITLE

LAV-ATM Program SDP

	4. AUTHORITY (Data Acquisition Document No.)
DI-IPSE-81427A
	5. CONTRACT REFERENCE

C.3.14.1
	6. REQUIRING OFFICE 

PM LAV/AMSTA-CSD-LAV

	7. DD 250 REQ

 LT
	9. DIST

STATEMENT

D
	10. FREQUENCY

Block 16
	12. DATE OF 1ST SUBMISSION

Block 16
	14.                    DISTRIBUTION

	
	
	
	
	       a. ADDRESSEE
	b. COPIES

	8. APP CODE
 A
	
	11. AS OF DATE


	13. DATE OF SUBSEQUENT SUBMISSION Block 16
	
	Draft
	    Final

	
	
	
	
	
	
	Reg
	Repro

	16. REMARKS

Block 4: The Contractor  shall provide a SDP and include an overall plan and schedule for any software modifications required for ATWS integration.  Contractor format is acceptable, DI-IPSE-81427A can be used for guidance.
Block 8: The Government has fifteen (15) days to review the preliminary draft and provide comments. The Contractor has ten (10) days after receipt of Government’s comments to deliver the revision.

Criteria for approval shall be correct content and schedule agreement.

Block 12: First draft due thirty (30) days prior to PDR. 

Block 13: Subsequent submission at CDR.

Block 14: The SDP shall be in Microsoft Office Suite file format (MS Word, MS Excel, MS Power Point) and e-mailed to:    DAMI_LAV-ATM.CDRLs@conus.army.mil

	   Block 16
	1
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	15. TOTAL ---------(
	1
	1
	

	G. PREPARED BY
J. DeSautelle
	H. DATE
08OCT10
	I. APPROVED BY 


	J. DATE


	DD Form 1423-1, FEB 2001
	PREVIOUS EDITION MAY BE USED
	Page _1_  of _1_  Pages


A072 – Computer Software Product
	CONTRACT DATA REQUIREMENTS LIST

(1 Data Item)
	Form Approved
OMB No. 0704-0188

	The public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing the burden, to the Department of Defense, Executive Services Directorate (0704-0188). Respondents should be aware that notwithstanding any other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please do not return your form to the above organization.  Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.

	A. CONTRACT LINE ITEM NO.


	B. EXHIBIT


	C. CATEGORY:

                           TDP _ _    TM _  _   OTHER __X __

	D. SYSTEM/ITEM

LAV-ATA2
	E. CONTRACT/PR NO.


	F. CONTRACTOR


	1. DATA ITEM NO.

A072
	2. TITLE OF DATA ITEM

Computer Software Product XE "Manufacturing Installation Plan" 
	3. SUBTITLE

LAV ATWS Source Code

	4. AUTHORITY (Data Acquisition Document No.)
DI-IPSC-81488
	5. CONTRACT REFERENCE

C.3.14.6
	6. REQUIRING OFFICE 

PM LAV/AMSTA-CSD-LAV

	7. DD 250 REQ

 NO
	9. DIST

STATEMENT

D
	10. FREQUENCY

ASREQ
	12. DATE OF 1ST SUBMISSION

See Block 16
	14.                    DISTRIBUTION

	
	
	
	
	       a. ADDRESSEE
	b. COPIES

	8. APP CODE
 N/A
	
	11. AS OF DATE

 N/A
	13. DATE OF SUBSEQUENT SUBMISSION  See Block 16
	
	Draft
	    Final

	
	
	
	
	
	
	Reg
	Repro

	16. REMARKS

Block 12:  All LAV ATWS system software source code developed by the contractor shall be delivered upon delivery of the first EDM.

Block 13:  Final system software source code shall be delivered 30 days prior to start of DT. 
Block 14:  The LAV ATWS system software source code shall be submitted in digital format to the Government on CD-ROM or DVD-ROM IAW ISO 9660 format requirements Deliver physical media to: 
U.S. Army TACOM Life Cycle Management Command

AMSTA-CSD-LAV (MS 501) (Attn John Engbloom)

6501 E. 11 Mile Road

Warren, Mi. 48397-5000


	See Block 16
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	15. TOTAL ---------(
	  0
	  1
	  0

	G. PREPARED BY
H. Granowicz
	H. DATE
31AUG10
	I. APPROVED BY 


	J. DATE


	DD Form 1423-1, FEB 2001
	PREVIOUS EDITION MAY BE USED
	Page _1_  of _1_  Pages


A073 – Software Requirements Specifications
	CONTRACT DATA REQUIREMENTS LIST

(1 Data Item)
	Form Approved
OMB No. 0704-0188

	The public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing the burden, to the Department of Defense, Executive Services Directorate (0704-0188). Respondents should be aware that notwithstanding any other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please do not return your form to the above organization.  Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.

	A. CONTRACT LINE ITEM NO.


	B. EXHIBIT


	C. CATEGORY:

                           TDP _ _    TM _  _   OTHER __ X__

	D. SYSTEM/ITEM

LAV-ATA2
	E. CONTRACT/PR NO.


	F. CONTRACTOR


	1. DATA ITEM NO.

A073
	2. TITLE OF DATA ITEM

Software Requirements Specification (SRS) XE "Manufacturing Installation Plan" 
	3. SUBTITLE

LAV ATWS Software Requirements Specification

	4. AUTHORITY (Data Acquisition Document No.)
 DI-IPSC-81433A
	5. CONTRACT REFERENCE

C.3.14.8
	6. REQUIRING OFFICE 

PM LAV/AMSTA-CSD-LAV

	7. DD 250 REQ

 LT
	9. DIST

STATEMENT

D
	10. FREQUENCY

 ONE/R
	12. DATE OF 1ST SUBMISSION

       See Block 16
	14.                    DISTRIBUTION

	
	
	
	
	       a. ADDRESSEE
	b. COPIES

	8. APP CODE
 A
	
	11. AS OF DATE

 N/A
	13. DATE OF SUBSEQUENT SUBMISSION   See Block 16
	
	Draft
	    Final

	
	
	
	
	
	
	Reg
	Repro

	16. REMARKS

Block 12:  The contractor shall submit a draft Software Requirements Specification thirty (30) days before the PDR.  The Government will have ten (10) days to review and comment.
Block 13: The Contractor shall submit the final Software Requirements Specification ten (10) days prior to PDR.
Block 14: The contractor shall submit the Software Requirements Specification electronically in to: DAMI_LAV-ATM.CDRLs@conus.army.mil 

	   See Block 16
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	15. TOTAL ---------(
	1
	1
	0

	G. PREPARED BY
H. Granowicz
	H. DATE
31AUG10
	I. APPROVED BY 


	J. DATE


	DD Form 1423-1, FEB 2001
	PREVIOUS EDITION MAY BE USED
	Page _1_  of _1_  Pages


A074 – Software Test Report
	CONTRACT DATA REQUIREMENTS LIST

(1 Data Item)
	Form Approved
OMB No. 0704-0188

	The public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing the burden, to the Department of Defense, Executive Services Directorate (0704-0188). Respondents should be aware that notwithstanding any other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please do not return your form to the above organization.  Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.

	A. CONTRACT LINE ITEM NO.


	B. EXHIBIT


	C. CATEGORY:

                           TDP _ _    TM _  _   OTHER __ X__

	D. SYSTEM/ITEM

LAV-ATA2
	E. CONTRACT/PR NO.


	F. CONTRACTOR


	1. DATA ITEM NO.

A074
	2. TITLE OF DATA ITEM

Software Test Report (STR) XE "Manufacturing Installation Plan" 
	3. SUBTITLE

LAV ATWS Software Test Report (STR)

	4. AUTHORITY (Data Acquisition Document No.)
DI-IPSC-81440A
	5. CONTRACT REFERENCE

C.3.14.10
	6. REQUIRING OFFICE 

PM LAV/AMSTA-CSD-LAV

	7. DD 250 REQ

LT
LT
	9. DIST

STATEMENT

D
	10. FREQUENCY

ASGEN
	12. DATE OF 1ST SUBMISSION

See Block 16
	14.                    DISTRIBUTION

	
	
	
	
	       a. ADDRESSEE
	b. COPIES

	8. APP CODE
A
	
	11. AS OF DATE

N/A
	13. DATE OF SUBSEQUENT SUBMISSION  See Block 16
	
	Draft
	    Final

	
	
	
	
	
	
	Reg
	Repro

	16. REMARKS

Block 4: Contractor format is acceptable. 

Block 12: A Software Test Report (STR) is due fifteen (15
) days prior to TRR. 

Block 13: The Government shall have fifteen (15) days for review acceptance or rejection. The contractor shall have fifteen (15) days to re-submit, if required.

Block 14:  The contractor shall submit the Software Test Report (STR) electronically to: DAMI_LAV-ATM.CDRLs@conus.army.mil The submission shall be prepared and delivered in current Microsoft Office software suite (MS Word, MS Excel, and MS PowerPoint).


	   See Block 16
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	15. TOTAL ---------(
	   1
	  1
	  0

	G. PREPARED BY
H. Granowicz
	H. DATE
31AUG10
	I. APPROVED BY 


	J. DATE


	DD Form 1423-1, FEB 2001
	PREVIOUS EDITION MAY BE USED
	Page _1_  of _1_  Pages


A075 – Software Version Description
	CONTRACT DATA REQUIREMENTS LIST

(1 Data Item)
	Form Approved
OMB No. 0704-0188

	The public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing the burden, to the Department of Defense, Executive Services Directorate (0704-0188). Respondents should be aware that notwithstanding any other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please do not return your form to the above organization.  Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.

	A. CONTRACT LINE ITEM NO.


	B. EXHIBIT


	C. CATEGORY:

                           TDP _ _    TM _  _   OTHER __X __

	D. SYSTEM/ITEM

LAV-ATA2
	E. CONTRACT/PR NO.


	F. CONTRACTOR


	1. DATA ITEM NO.

A075
	2. TITLE OF DATA ITEM

Software Version Description (SVD) XE "Manufacturing Installation Plan" 
	3. SUBTITLE

LAV-ATM Program SVD

	4. AUTHORITY (Data Acquisition Document No.)
DI-IPSC-81442A
	5. CONTRACT REFERENCE

C.3.14.11
	6. REQUIRING OFFICE 

PM LAV/AMSTA-CSD-LAV

	7. DD 250 REQ

 LT
	9. DIST

STATEMENT

D
	10. FREQUENCY

One/R
	12. DATE OF 1ST SUBMISSION

BLK 16
	14.                    DISTRIBUTION

	
	
	
	
	       a. ADDRESSEE
	b. COPIES

	8. APP CODE
 A
	
	11. AS OF DATE


	13. DATE OF SUBSEQUENT SUBMISSION Block 16
	
	Draft
	    Final

	
	
	
	
	
	
	Reg
	Repro

	16. REMARKS

Block 4: The Contractor shall prepare a SVD and follow the guidelines given in DI-IPSC-81442A. The SVD can be in the Contractor’s format.

Block 8: The Government will provide comments within 15 days of the Contractor’s submission. The Contractor will have 15 days to make revisions for presentation at the PRR.

Block 12:  The Contractor shall submit the SVD thirty (30) days prior to the Production Readiness Review (PRR).

Block 14:  The SVD shall be e-mailed to:   DAMI_LAV-ATM.CDRLs@conus.army.mil
	   See Block 16
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	15. TOTAL ---------(
	1
	1
	

	G. PREPARED BY
J. DeSautelle
	H. DATE
04SEP10
	I. APPROVED BY 


	J. DATE


	DD Form 1423-1, FEB 2001
	PREVIOUS EDITION MAY BE USED
	Page _1_  of _1_  Pages


A076 – System/Subsystem Specification

	CONTRACT DATA REQUIREMENTS LIST

(1 Data Item)
	Form Approved
OMB No. 0704-0188

	The public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing the burden, to the Department of Defense, Executive Services Directorate (0704-0188). Respondents should be aware that notwithstanding any other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please do not return your form to the above organization.  Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.

	A. CONTRACT LINE ITEM NO.


	B. EXHIBIT


	C. CATEGORY:

                           TDP _ _    TM _  _   OTHER __X __

	D. SYSTEM/ITEM

LAV-ATA2
	E. CONTRACT/PR NO.


	F. CONTRACTOR


	1. DATA ITEM NO.

A076
	2. TITLE OF DATA ITEM

System/Subsystem Specification (SSS) XE "Manufacturing Installation Plan" 
	3. SUBTITLE

LAV ATWS System/Subsystem Specification (SSS)

	4. AUTHORITY (Data Acquisition Document No.)
DI-IPSC-81428A
	5. CONTRACT REFERENCE

C.3.14.12
	6. REQUIRING OFFICE 

PM LAV/AMSTA-CSD-LAV

	7. DD 250 REQ

 LT
	9. DIST

STATEMENT

D
	10. FREQUENCY

ASREQ
	12. DATE OF 1ST SUBMISSION

See Block 16
	14.                    DISTRIBUTION

	
	
	
	
	       a. ADDRESSEE
	b. COPIES

	8. APP CODE
 A
	
	11. AS OF DATE

 N/A
	13. DATE OF SUBSEQUENT SUBMISSION  See Block 16
	
	Draft
	    Final

	
	
	
	
	
	
	Reg
	Repro

	16. REMARKS

Block 12:  A draft System/Subsystem Specification is due at TRR.

Block 13:  An updated System/Subsystem Specification is due 180 days after DVT TRR and DT TRR.  A final System/Subsystem Specification is due at the completion of test.

Block14:  The contractor shall submit the System/Subsystem Specification (SSS) electronically to:  DAMI_LAV-ATM.CDRLs@conus.army.mil, The submission shall be prepared and delivered in current Microsoft Office software suite (MS Word, MS Excel, and MS PowerPoint).


	   See Block 16
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	15. TOTAL ---------(
	  1
	  1
	  0

	G. PREPARED BY
H. Granowicz
	H. DATE
31AUG10
	I. APPROVED BY 


	J. DATE


	DD Form 1423-1, FEB 2001
	PREVIOUS EDITION MAY BE USED
	Page _1_  of _1_  Pages


A077 – Interface Requirements Specification (IRS)
	CONTRACT DATA REQUIREMENTS LIST

(1 Data Item)
	Form Approved
OMB No. 0704-0188

	The public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing the burden, to the Department of Defense, Executive Services Directorate (0704-0188). Respondents should be aware that notwithstanding any other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please do not return your form to the above organization.  Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.

	A. CONTRACT LINE ITEM NO.


	B. EXHIBIT


	C. CATEGORY:

                           TDP _ _    TM _  _   OTHER __X __

	D. SYSTEM/ITEM

LAV-ATA2
	E. CONTRACT/PR NO.


	F. CONTRACTOR


	1. DATA ITEM NO.

A077
	2. TITLE OF DATA ITEM

Interface Requirements Specification (IRS) XE "Manufacturing Installation Plan" 
	3. SUBTITLE

LAV-ATM Program IRS

	4. AUTHORITY (Data Acquisition Document No.)
DI-IPSC – 81434A
	5. CONTRACT REFERENCE

C.3.14.13
	6. REQUIRING OFFICE 

PM LAV/AMSTA-CSD-LAV

	7. DD 250 REQ

 No
	9. DIST

STATEMENT

D
	10. FREQUENCY

ASREQ Block 16
	12. DATE OF 1ST SUBMISSION

Block 16
	14.                    DISTRIBUTION

	
	
	
	
	       a. ADDRESSEE
	b. COPIES

	8. APP CODE
 N/A
	
	11. AS OF DATE


	13. DATE OF SUBSEQUENT SUBMISSION  Block 16
	
	Draft
	    Final

	
	
	
	
	
	
	Reg
	Repro

	16. REMARKS

Block 4: The Contractor shall submit an IRS in accordance with DI-IPSC-81434A. Contractor format is acceptable. The IRS shall include an overview of the system software and summary of its development, operation and maintenance. It shall indentify the interfacing entities by name, number, version and document references. The Contractor shall indentify which entities have fixed interfaces and which are being modified. The IRS shall provide the interface requirements, and qualification provisions. The Contractor shall include a software architecture diagram.

Block 10: At technical review meetings: PDR, CDR, FCA.

Block 12: First submission at PDR
Block 13: Final submission at FCA

Block 14: The IRS shall be e-mailed to:
DAMI_LAV-ATM.CDRLs@conus.army.mil
	   Block 16
	1
	2
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	15. TOTAL ---------(
	1
	2
	

	G. PREPARED BY
J. DeSautelle
	H. DATE
31SEP10
	I. APPROVED BY 


	J. DATE


	DD Form 1423-1, FEB 2001
	PREVIOUS EDITION MAY BE USED
	Page _1_  of _1_  Pages


A078 – Interface Design Description
	CONTRACT DATA REQUIREMENTS LIST

(1 Data Item)
	Form Approved
OMB No. 0704-0188

	The public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing the burden, to the Department of Defense, Executive Services Directorate (0704-0188). Respondents should be aware that notwithstanding any other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please do not return your form to the above organization.  Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.

	A. CONTRACT LINE ITEM NO.


	B. EXHIBIT


	C. CATEGORY:

                           TDP _ _    TM _  _   OTHER __X __

	D. SYSTEM/ITEM

LAV-ATA2
	E. CONTRACT/PR NO.


	F. CONTRACTOR


	1. DATA ITEM NO.

A078
	2. TITLE OF DATA ITEM

Interface Design Description (IDD) XE "Manufacturing Installation Plan" 
	3. SUBTITLE

LAV-ATM Program IDD

	4. AUTHORITY (Data Acquisition Document No.)
DI-IPSC-81436A
	5. CONTRACT REFERENCE

C.3.14.14
	6. REQUIRING OFFICE 

PM LAV/AMSTA-CSD-LAV

	7. DD 250 REQ

 No
	9. DIST

STATEMENT

D
	10. FREQUENCY

Block 16
	12. DATE OF 1ST SUBMISSION

Block 16
	14.                    DISTRIBUTION

	
	
	
	
	       a. ADDRESSEE
	b. COPIES

	8. APP CODE
 N/A
	
	11. AS OF DATE


	13. DATE OF SUBSEQUENT SUBMISSION Block 16
	
	Draft
	    Final

	
	
	
	
	
	
	Reg
	Repro

	16. REMARKS

Block 4: The Contractor shall provide the Interface Design Description (IDD) for the software and mating hardware and software configuration items used in the ATWS according to the guidelines in DI-IPSC-81436A. Contractor’s format is acceptable.

Block 10: At PDR (draft acceptable) and CDR (final)
Block 12: First submission at PDR

Block13: Final submission at CDR
Block 14: The IDD shall be e-mailed in Microsoft Office Suite file format (MS Word, MS Excel, MS Power Point) to the following address:

DAMI_LAV-ATM.CDRLs@conus.army.mil

	   Block 16
	1
	1
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	15. TOTAL ---------(
	1
	1
	

	G. PREPARED BY
J. DeSautelle
	H. DATE
28SEP10
	I. APPROVED BY 


	J. DATE


	DD Form 1423-1, FEB 2001
	PREVIOUS EDITION MAY BE USED
	Page _1_  of _1_  Pages


A079 – RESERVED
A080 – Contract Work Breakdown Structure (CWBS)
	CONTRACT DATA REQUIREMENTS LIST

(1 Data Item)
	Form Approved
OMB No. 0704-0188

	The public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing the burden, to the Department of Defense, Executive Services Directorate (0704-0188). Respondents should be aware that notwithstanding any other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please do not return your form to the above organization.  Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.

	A. CONTRACT LINE ITEM NO.


	B. EXHIBIT


	C. CATEGORY:

                           TDP _ _    TM _  _   OTHER _X__

	D. SYSTEM/ITEM

LAV-ATA2
	E. CONTRACT/PR NO.


	F. CONTRACTOR


	1. DATA ITEM NO.

A080
	2. TITLE OF DATA ITEM

Contract Work Breakdown Structure (CWBS) XE "Manufacturing Installation Plan" 
	3. SUBTITLE

PM LAV ATM - CWBS

	4. AUTHORITY (Data Acquisition Document No.)
DI-MGMT-81334C
	5. CONTRACT REFERENCE

 C.3.15.2
	6. REQUIRING OFFICE 

PM LAV/AMSTA-CSD-LAV

	7. DD 250 REQ

 LT  
	9. DIST

STATEMENT

D
	10. FREQUENCY

ONE/R
	12. DATE OF 1ST SUBMISSION

60 DAC
	14.                    DISTRIBUTION

	
	
	
	
	       a. ADDRESSEE
	b. COPIES

	8. APP CODE
 See Blk  16
	
	11. AS OF DATE

N/A
	13. DATE OF SUBSEQUEN Submission:    N/A
	
	Draft
	    Final

	
	
	
	
	
	
	Reg
	Repro

	Block 8: The Government will provide comments within 15 days of the Contractor’s submission. The contractor will have 15 days to make the necessary revisions and submit.
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	15. TOTAL ---------(
	1
	1
	

	G. PREPARED BY
J. Engbloom
	H. DATE
06OCT10
	I. APPROVED BY 


	J. DATE


	DD Form 1423-1, FEB 2001
	PREVIOUS EDITION MAY BE USED
	Page _1_  of _1_  Pages


A081 – RESERVED
A082 – Contract Funds Status Report
	CONTRACT DATA REQUIREMENTS LIST

(1 Data Item)
	Form Approved
OMB No. 0704-0188

	The public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing the burden, to the Department of Defense, Executive Services Directorate (0704-0188). Respondents should be aware that notwithstanding any other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please do not return your form to the above organization.  Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.

	A. CONTRACT LINE ITEM NO.


	B. EXHIBIT


	C. CATEGORY:

                           TDP _ _    TM _  _   OTHER _X_

	D. SYSTEM/ITEM

LAV-ATA2
	E. CONTRACT/PR NO.


	F. CONTRACTOR


	1. DATA ITEM NO.

A082
	2. TITLE OF DATA ITEM

Contract Funds Status Report XE "Manufacturing Installation Plan" 
	3. SUBTITLE

LAV ATM – Contract Funds Status Report

	4. AUTHORITY (Data Acquisition Document No.)
DI-MGMT-81468
	5. CONTRACT REFERENCE

C.3.15.3
	6. REQUIRING OFFICE 

PM LAV/AMSTA-CSD-LAV

	7. DD 250 REQ

LT
	9. DIST

STATEMENT

D
	10. FREQUENCY

MTHLY
	12. DATE OF 1ST SUBMISSION

60DAC
	14.                    DISTRIBUTION

	
	
	
	
	       a. ADDRESSEE
	b. COPIES

	8. APP CODE
 N/A
	
	11. AS OF DATE

0
	13. DATE OF SUBSEQUENT SUBMISSION N/A
	
	Draft
	    Final

	
	
	
	
	
	
	Reg
	Repro

	16. REMARKS

Block 4:  Contractor format is acceptable.
Blocks 10 and 12:  Initial submission is sixty (60) DAC and monthly updates thereafter, no later than fifteen (15) days following the close of the monthly accounting period.
Block 14:  The Contractor shall submit  the contract funds status report electronically in X12 format PDF to:

DAMI_LAV-ATM.CDRLs@conus.army.mil 

	   See Block 16
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	15. TOTAL ---------(
	
	1
	

	G. PREPARED BY
S. Karas
	H. DATE
21SEP10
	I. APPROVED BY 


	J. DATE


	DD Form 1423-1, FEB 2001
	PREVIOUS EDITION MAY BE USED
	Page _1_  of _1_  Pages



A083 – ATWS Refurbishment Report
	CONTRACT DATA REQUIREMENTS LIST

(1 Data Item)
	Form Approved
OMB No. 0704-0188

	The public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing the burden, to the Department of Defense, Executive Services Directorate (0704-0188). Respondents should be aware that notwithstanding any other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please do not return your form to the above organization.  Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.

	A. CONTRACT LINE ITEM NO.


	B. EXHIBIT


	C. CATEGORY:

                           TDP _ _    TM _  _   OTHER __ __

	D. SYSTEM/ITEM

LAV-ATA2
	E. CONTRACT/PR NO.


	F. CONTRACTOR


	1. DATA ITEM NO.

A083
	2. TITLE OF DATA ITEM

ATWS Refurbishment Report XE "Manufacturing Installation Plan" 
	3. SUBTITLE

LAV-ATM Program ATWS Refurbishment Report

	4. AUTHORITY (Data Acquisition Document No.)
   See Block 16
	5. CONTRACT REFERENCE

E.12.1
	6. REQUIRING OFFICE 

PM LAV/AMSTA-CSD-LAV

	7. DD 250 REQ

 LT
	9. DIST

STATEMENT

D
	10. FREQUENCY

See Block 16
	12. DATE OF 1ST SUBMISSION

See Block 16
	14.                    DISTRIBUTION

	
	
	
	
	       a. ADDRESSEE
	b. COPIES

	8. APP CODE
 A
	
	11. AS OF DATE

N/A
	13. DATE OF SUBSEQUENT SUBMISSION 
	
	Draft
	    Final

	
	
	
	
	
	
	Reg
	Repro

	16. REMARKS

Block 4: Contractor format is acceptable. The Refurbishment Report shall be in Contractor format and shall include a detailed list of required corrective actions and upgrades along with a cost estimate for the refurbishment of each.
Block 12: The contractor shall submit the Refurbishment Inspection Reports electronically to PM-LAV thirty (30) days after receipt of DT and OT ATWS systems from the test sites for Government review and approval.
Block 13: The Government will have fifteen (15) days to review the report and provide comments. After receipt of the Government’s comments, the Contractor has ten (10) days to prepare and deliver the final report for approval.

Block 14: E-mail the report to: DAMI_LAV-ATM.CDRLs@conus.army.mil

	PM LAV/AMSTA-CSD-LAV     
	1
	1
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	15. TOTAL ---------(
	1
	
	

	G. PREPARED BY
D. David
	H. DATE
31AUG10
	I. APPROVED BY 


	J. DATE


	DD Form 1423-1, FEB 2001
	PREVIOUS EDITION MAY BE USED
	Page _1_  of _1_  Pages


A084 – Quality Systems Audits & Inspection Response Report

	CONTRACT DATA REQUIREMENTS LIST

(1 Data Item)
	Form Approved
OMB No. 0704-0188

	The public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing the burden, to the Department of Defense, Executive Services Directorate (0704-0188). Respondents should be aware that notwithstanding any other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please do not return your form to the above organization.  Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.

	A. CONTRACT LINE ITEM NO.


	B. EXHIBIT


	C. CATEGORY:

                           TDP _ _    TM _  _   OTHER __ __

	D. SYSTEM/ITEM

LAV-ATA2
	E. CONTRACT/PR NO.


	F. CONTRACTOR


	1. DATA ITEM NO.

A084
	2. TITLE OF DATA ITEM
Quality Systems Audits & Inspection Response Report XE "Manufacturing Installation Plan" 
	3. SUBTITLE

LAV-ATM Program Quality Systems Audits & Inspection Response Report

	4. AUTHORITY (Data Acquisition Document No.)
 See Block 16
	5. CONTRACT REFERENCE

E.3.2.1 
	6. REQUIRING OFFICE 

PM LAV/AMSTA-CSD-LAV

	7. DD 250 REQ

 LT
	9. DIST

STATEMENT

D
	10. FREQUENCY

See Block 16
	12. DATE OF 1ST SUBMISSION

See Block 16
	14.                    DISTRIBUTION

	
	
	
	
	       a. ADDRESSEE
	b. COPIES

	8. APP CODE
 A
	
	11. AS OF DATE

N/A
	13. DATE OF SUBSEQUENT SUBMISSION See Blk 16
	
	Draft
	    Final

	
	
	
	
	
	
	Reg
	Repro

	16. REMARKS

 Block 4: Contractor format is acceptable. The report shall include audit and inspection results as well as all planned corrective action. 

Blocks 10/12. Reports shall be submitted after each audit thirty (30) days after inspection completion. 
Block 13: The Government will have fifteen (15) days to review the report and provide comments. After receipt of the Government’s comments, the Contractor has ten (10) days to prepare and deliver the final report for approval.

Block 14: E-mail the report to: DAMI_LAV-ATM.CDRLs@conus.army.mil

	See Blk 16     
	1
	1
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	15. TOTAL ---------(
	1
	1
	

	G. PREPARED BY
D. David
	H. DATE
31AUG10
	I. APPROVED BY 


	J. DATE


	DD Form 1423-1, FEB 2001
	PREVIOUS EDITION MAY BE USED
	Page _1_  of _1_  Pages


A085 – Provisioning Master Record (PMR)

	CONTRACT DATA REQUIREMENTS LIST

(1 Data Item)
	Form Approved
OMB No. 0704-0188

	The public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing the burden, to the Department of Defense, Executive Services Directorate (0704-0188). Respondents should be aware that notwithstanding any other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please do not return your form to the above organization.  Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.

	A. CONTRACT LINE ITEM NO.


	B. EXHIBIT


	C. CATEGORY:

                           TDP _ _    TM _  _   OTHER __X __

	D. SYSTEM/ITEM

LAV-ATA2
	E. CONTRACT/PR NO.


	F. CONTRACTOR


	1. DATA ITEM NO.

A085
	2. TITLE OF DATA ITEM

Provisioning Master Record (PMR) XE "Manufacturing Installation Plan" 
	3. SUBTITLE

LAV ATM PMR

	4. AUTHORITY (Data Acquisition Document No.)
   See Block 16
	5. CONTRACT REFERENCE

C.3.10.3
	6. REQUIRING OFFICE 

PM LAV/AMSTA-CSD-LAV

	7. DD 250 REQ

 LT
	9. DIST

STATEMENT

D
	10. FREQUENCY

See Blk 16
	12. DATE OF 1ST SUBMISSION

See Block 16
	14.                    DISTRIBUTION

	
	
	
	
	       a. ADDRESSEE
	b. COPIES

	8. APP CODE
 A
	
	11. AS OF DATE

N/A
	13. DATE OF SUBSEQUENT SUBMISSION 
See Block 16
	
	Draft
	    Final

	
	
	
	
	
	
	Reg
	Repro

	16. REMARKS

Block 4: The contractor shall submit the PMR electronically in MICAPS format to PM LAV. The content shall follow MICAPS data input requirements and the Standards and Handbooks stated in paragraph indentified in block 5.   

Block 12 & 13: Submit to PM LAV forty-five (45) days prior to the provisioning conference.

Block 14:  The contractor shall submit electronically to: DAMI_LAV-ATM.CDRLs@conus.army.mil and delivered in Microsoft Office Suite file format

	   See Block 16
	1
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	15. TOTAL ---------(
	1
	1
	

	G. PREPARED BY
P. Raska
	H. DATE
21OCT10
	I. APPROVED BY 


	J. DATE


	DD Form 1423-1, FEB 2001
	PREVIOUS EDITION MAY BE USED
	Page _1_  of _1_  Pages


17. PRICE GROUP
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18. ESTIMATED TOTAL PRICE
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18. ESTIMATED TOTAL PRICE























17. PRICE GROUP











18. ESTIMATED TOTAL PRICE
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�Deleted CDRL A005


�Instertd the reference to block 16


�Added all the remarks shown here in boc k16. Previously block 16 was blank.


�Added DVT and DT


�Changed the contract reference to 3.4.4


�Added, see block 16


�Deleted the word draft to clarify that this is not a draft reliability Program Plan


�Added DT


�Added DT and DVT


�Added DT and DVT


�Changed  to 15








