
CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 
OMB No. 0704-0188

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the 
data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this 
burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of 
Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503.  Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government Issuing 
Contracting Officer 
for the Contract/PR No. listed in Block E.

A. CONTRACT LINE ITEM NO.  

9003 
B. EXHIBIT 

 C
C. CATEGORY: 

TDP __    TM __   OTHER  X
D. SYSTEM/ITEM 

JLTV  
E. CONTRACT/PR NO. F. CONTRACTOR 

1. DATA ITEM NO.

C001 

2. TITLE OF DATA ITEM

IPS  Program Management Plan

3. SUBTITLE 

4. AUTHORITY (Data Acquisition Document No.) 
DI-MGMT-81797

5. CONTRACT REFERENCE 
   C.2.3.2.1

6. REQUIRING OFFICE 
SFAE-CSS-JL-L / SEE BLK 16

7. DD 250 REQ 
LT

9. DIST
STATEMENT 

C

10. FREQUENCY
QRTLY 

12. DATE OF 1ST SUBMISSION
SEE BLK 16

14. DISTRIBUTION

a. ADDRESSEE

b. COPIES

8. APP CODE

A
11. AS OF DATE

 N/A
13. DATE OF SUBSEQUENT 
SUBMISSION   SEE BLK 16 Draft

Final

Reg Repro

16. REMARKS:

BLK 6: L = Government Logistics Integrated Product / Process Team 

BLK 8: Deliverable will be reviewed for technical content and/or format. If deliverable 
is not approved, the contractor shall make appropriate corrections and resubmit 
within 30 days. 

BLK 12: First submission is at the Start of Work meeting. 

BLK 13: The contractor shall submit updates quarterly. If no changes occur, a submittal 
is not required, but the contractor shall submit a negative notification. 

BLK 14:  This information shall be submitted electronically to the JLTV SharePoint 
server. The Government IPT lead shall be notified when the data has been submitted.  
All submissions shall be prepared and delivered in an editable file format (MS Word, MS 
Excel).  

SEE BLK 16 

15. TOTAL

G. PREPARED BY 
Keith Barthlow 

H. DATE 
2 September 2014 

I. APPROVED BY
John Ziegler

J. DATE 
2 September 
2014



CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 
OMB No. 0704-0188 

 
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the 
data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this 
burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of 
Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503.  Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government Issuing 
Contracting Officer 
for the Contract/PR No. listed in Block E. 
A. CONTRACT LINE ITEM NO. 

                     9003 
B. EXHIBIT 
                   C 

C. CATEGORY: 
TDP __    TM _    OTHER  _X 

D. SYSTEM/ITEM 
   JLTV 

E. CONTRACT/PR NO. 
 

F. CONTRACTOR 

1. DATA ITEM NO. 
 

C002 

2. TITLE OF DATA ITEM 
 

Equipment Installation Instructions 

3. SUBTITLE 
 
Kit Installation Instructions 

4. AUTHORITY (Data Acquisition Document No.) 
DI-MISC-81321A(T) / SEE BLK 16 

5. CONTRACT REFERENCE 
   C.2.3.3.10.2 

6. REQUIRING OFFICE 
  SFAE-CSS-JL-L / SEE BLK 16 

7. DD 250 REQ 
LT 

9. DIST 
STATEMENT 

 
C 

10. FREQUENCY 
ASREQ 

12. DATE OF 1ST SUBMISSION
SEE BLK 16 

14. DISTRIBUTION 

a. ADDRESSEE 
b. COPIES

8. APP CODE 

A 

11. AS OF DATE 

N/A 
13. DATE OF SUBSEQUENT 
SUBMISSION  SEE BLK 16 

 
Draft Final

Reg Repro

16. REMARKS: 
  

 BLK 4: The DID is tailored as follows: 
  1 Format (change):  Format: The data shall be in Contractor format for each JLTV FoV kit.. 
  2  Section 1 (change) Installation Instructions. The equipment installation instructions shall 
include step-by-step assembly, mounting and connection procedures, and procedures to 
demonstrate that the equipment is operating correctly. The instructions are in sufficient 
detail to enable Filed Level maintenance to perform installation functions. 

2 Section 2 and 3 (delete)  
3 (delete) 
 
 BLK 6: L = Government Logistics Integrated Product / Process Team 
 
 BLK 8: Deliverable will be reviewed for technical content and/or format. If deliverable 
is not approved, the contractor shall make appropriate corrections and resubmit within 
30 days. 
 
 BLK 12/13: The Contractor shall plan to conduct validations in conjunction with 
Technical Publication validations. Initial submission is due 30 days after Contractor 
completion of validation for each JLTV FoV kit. Subsequent submission shall include 
updates based on Government comments and due 30 days after Log Demo and 
verification.  
 
 BLK 14:  This information shall be submitted electronically to the JLTV SharePoint 
server. The Government IPT lead shall be notified when the data has been submitted.  
All submissions shall be prepared and delivered in an editable file format (MS Word, 
MS Excel, MS PowerPoint).  

 

SEE BLK 16    
 

15. TOTAL    
G. PREPARED BY 
Keith J. Barthlow 

H. DATE 
2 September 2014 

I. APPROVED BY
John Ziegler 

J. DATE 
2 September 
2014 

 



CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 
OMB No. 0704-0188 

 
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the 
data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this 
burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of 
Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503.  Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government Issuing 
Contracting Officer 
for the Contract/PR No. listed in Block E. 
A. CONTRACT LINE ITEM NO.    
                     9003   

B. EXHIBIT 
                   C 

C. CATEGORY: 
TDP __    TM __   OTHER  X 

D. SYSTEM/ITEM 
  JLTV  

E. CONTRACT/PR NO. 
 

F. CONTRACTOR 

1. DATA ITEM NO. 
 

C003 

2. TITLE OF DATA ITEM 
CONFIGURATION MANAGEMENT ACTION ITEM STATUS 
DATA INFORMATION PACKET 
  

3. SUBTITLE 
 
IPS Management Control Log 

4. AUTHORITY (Data Acquisition Document No.) 
 DI-CMAN-81555 (T) / SEE BLK 16

5. CONTRACT REFERENCE 
  C.2.3.2.5 

6. REQUIRING OFFICE 
  SFAE-CSS-JL-L / SEE BLK 16 

7. DD 250 REQ 
LT 

9. DIST 
STATEMENT 

 
C 

10. FREQUENCY 
MTHLY 

12. DATE OF 1ST SUBMISSION
30DAC 

14. DISTRIBUTION 

a. ADDRESSEE 
b. COPIES

8. APP CODE 

A 
11. AS OF DATE 

N/A 
13. DATE OF SUBSEQUENT 
SUBMISSION   SEE BLK 16 

 
Draft Final

Reg Repro

16. REMARKS: 
 
BLK 4: The DID is tailored as follows: 
7.2 (delete) 
10.1 and 10.2 (delete) 
 
In addition to the DID, The IPS Configuration Management Control Log shall 
be developed in Contractor format. The log shall include and track all 
changes to the Product Baseline and identify related IPS/LPD impacts to 
include the following:  
 
a. Change Control Number (system, sub-system, component, part), date of 
change, and brief description. 
b. Provisioning Change (Required/Not Required), by affected system, sub-
system, assembly, subassembly, component P/N, CAGEC, and NSN, if 
available via screening. 
c. Operation/Maintenance Instructions Change (Technical 
Manual)(Required/Not Required), by affected paragraph(s)/page(s). 
d. Operation/Maintenance Training Material Change (Required/Not 
Required), by affected training package(s), paragraph(s), page(s). 
e. Repair Parts/Special Tools List Change (Required/Not Required), by 
affected TM, Figure and items. 
f. Training Program of Instruction changes. 
g. Packaging documentation (Required/Not Required) changed data or new 
data required. 
h. Other logistics considerations (for example: safety, transportability, special 
tool impact) 
i. LPD Status. Example: Baseline, Chg 1, Chg 2 (will be used to identify log 
freeze(s) as program progresses). 
 
BLK 6: L = Government Logistics Integrated Product / Process Team 
 
BLK 8: Deliverable will be reviewed for technical content and/or format. If deliverable is 
not approved, the contractor shall make appropriate corrections and resubmit within 30 
days. 
 
BLK 13: The contractor shall submit updates monthly at Logistics IPTs and PMRs. 
 
BLK 14:  This information shall be submitted electronically to the JLTV SharePoint server. 
The Government IPT lead shall be notified when the data has been submitted.  All 
submissions shall be prepared and delivered in an editable file format (MS Word, MS 
Excel).  

   
SEE BLK 16 

15. TOTAL    
G. PREPARED BY 
Keith Barthlow  

H. DATE 
2 September 2014 

I. APPROVED BY
John Ziegler 

J. DATE 
2 September 2014   

 



DD FORM 1423-1, FEB 2001 

CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

PREVIOUS EDITION MAY BE USED. 

Form Approved 
OMB No. 0704-0188 

The public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing
data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any
other aspect of this collection of information, including suggestions for reducing the burden, to Department of Defense, Washington Headquarters Services, Directorate for 
Information Operations and Reports (0701-0188), 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302. Respondents should be aware that 
notwithstanding any other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid 
OMB control number. Please DO NOT RETURN your form to the above address. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. 
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A. CONTRACT LINE ITEM NO. B. EXHIBIT C. CATEGORY: 
TDP ________ TM _______ OTHER 

D. SYSTEM/ITEM E. CONTRACT/PR NO. F. CONTRACTOR 

1. DATA ITEM NO. 2. TITLE OF DATA ITEM 3. SUBTITLE 

4. AUTHORITY (Data Acquisition Document No.) 5. CONTRACT REFERENCE 6. REQUIRING OFFICE 

7. DD 250 REQ 

8. APP CODE 

9. DIST STATEMENT 
REQUIRED 

10. FREQUENCY

11. AS OF DATE

12. DATE OF FIRST SUBMISSION 

13. DATE OF SUBSEQUENT 
SUBMISSION 

14. DISTRIBUTION 

a. ADDRESSEE 

b. COPIES 

Draft 
Final 

Reg Repro 

15. TOTAL

16. REMARKS
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CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 
OMB No. 0704-0188 

 
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the 
data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this 
burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of 
Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503.  Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government Issuing 
Contracting Officer 
for the Contract/PR No. listed in Block E. 
A. CONTRACT LINE ITEM NO. 
                    9003 

B. EXHIBIT 
                C 

C. CATEGORY: 
TDP __    TM __   OTHER  X 

D. SYSTEM/ITEM 
JLTV   

E. CONTRACT/PR NO. 
 

F. CONTRACTOR 

1. DATA ITEM NO. 
 

C005 

2. TITLE OF DATA ITEM 
 
LOGISTICS PRODUCT DATA PLAN 

3. SUBTITLE 
 

 

4. AUTHORITY (Data Acquisition Document No.) 
DI-MISC-80508B / SEE BLK 16 

5. CONTRACT REFERENCE 
C.2.3.3.1 

6. REQUIRING OFFICE 
  SFAE-CSS-JL-L / SEE BLK 16 

7. DD 250 REQ 
LT 

9. DIST 
STATEMENT 

 
C 

10. FREQUENCY 
QRTLY 

12. DATE OF 1ST SUBMISSION 
SEE BLK 16 

14. DISTRIBUTION 

a. ADDRESSEE 
b. COPIES

8. APP CODE 

A 

11. AS OF DATE 

N/A 
13. DATE OF SUBSEQUENT 
SUBMISSION  SEE BLK 16 

 
Draft Final

Reg Repro

16. REMARKS: 
 
BLK 4: In addition to the DID, this plan shall include in Contractor’s Format, the following: 
 Contractor’s proposed strategy for meeting scheduled program events that require 
the availability of Logistics Product Data (LPD). 
 Contractor’s proposed strategy shall address the approved maintenance and 
fielding strategies for the US Army, and US Marine Corps and the contractor’s strategy for 
managing differing service requirements. 
 Contractor’s proposed strategy will address, at a minimum, the LPD development 
and management for the following events or efforts: 
o Operator Technical Manuals and Maintainer IETMS  
o Operator and Maintainer Training 
o MOT&E Test and Tester Training 
o Logistics Demonstration 
o Provisioning Strategy and Provisioning Conferences 
o Test, Measurement, and Diagnostic Equipment (TMDE) 
o Strategy for updating LPD due to approved changes to the product baseline 
 Contractor’s proposed strategy will consider the deliverable outlined in Logistics 
Product Data (LPD) and shall include a schedule for the availability of data to be used to 
allow JPO JLTV and its agents to generate reports and other identified outputs via the 
PowerLOG-J application. 
 
BLK 6: L = Government Logistics Integrated Product / Process Team 
 
BLK 8: Deliverable will be reviewed for technical content and/or format. 
 
BLK 12: Initial Submission is due 30 days post contract award. Govt requires 15 days for 
review and submission of comments.  Contractor shall incorporate comments and resubmit. 
Review cycle will continue until acceptance of document. 
 
BLK13:  The contractor shall submit quarterly updates.  If no changes occur a submittal is not 
required, but the contractor shall submit a negative notification. 
 
BLK 14:  This information shall be submitted electronically to the JLTV SharePoint server. 
The Government IPT lead shall be notified when the data has been submitted.  All 
submissions shall be prepared and delivered in an editable file format (MS Word, MS Excel). 
  

SEE BLK 16    
 

15. TOTAL    
G. PREPARED BY 
Keith Barthlow 

H. DATE 
2 September 2014 

I. APPROVED BY
John Ziegler 

J. DATE 
2 September 2014

  



CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 
OMB No. 0704-0188 

 
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the 
data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this 
burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of 
Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503.  Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government Issuing 
Contracting Officer 
for the Contract/PR No. listed in Block E. 
A. CONTRACT LINE ITEM NO.      
                         9003              

B. EXHIBIT 
                      C 

C. CATEGORY: 
TDP __    TM __  OTHER  X  

D. SYSTEM/ITEM 
  JLTV   

E. CONTRACT/PR NO. 
 

F. CONTRACTOR 

1. DATA ITEM NO. 
C006 

2. TITLE OF DATA ITEM 

LORA Report (81872), LORA Input 
Data (81873) 

3. SUBTITLE 
Level of Repair Analysis 

 
4. AUTHORITY (Data Acquisition Document No.) 

DI-SESS-81872A / DI-SESS-81873 / SEE BLK 16
5. CONTRACT REFERENCE 

C.2.3.3.2 
6. REQUIRING OFFICE 

SFAE-CSS-JL-L / SEE BLK 16 
7. DD 250 REQ 

LT 
9. DIST 
STATEMENT 

 
C 

10. FREQUENCY 
MTHLY 

12. DATE OF 1ST SUBMISSION
60DAC 

14. DISTRIBUTION 

a. ADDRESSEE 
b. COPIES

8. APP CODE 

A 
11. AS OF DATE 
 N/A 

13. DATE OF SUBSEQUENT 
SUBMISSION   SEE BLK 16 

 
Draft Final

Reg Repro

16. REMARKS: 
 
BLK 4:  
In addition to the DID: 

 LORA for the US Army and USMC will be performed individually and reports for 
each service will be submitted. 

 Specific inputs to the COMPASS model representing each service’s expected 
operational tempo (OPTEMPO), support capabilities and maintenance policies will 
be provided within 15 days of contract award. 

 
BLK 6: L = Government Logistics Integrated Product / Process Team 
 
BLK 8: Deliverable will be reviewed for technical content and/or format. If deliverable is not 
approved, the contractor shall make appropriate corrections and resubmit within 15 days. 
 
BLK 10: The Contractor shall provide monthly submittals that include a summary of the 
changes that have occurred since last submission. At the request of the Government, the 
Contractor shall provide the most current Contractor COMPASS database files from the 
JLTV LORA effort. 
 
BLK 13: Final submission is due 30 days after the conclusion of LOG DEMO.  
 
BLK 14: This information shall be submitted electronically to the JLTV SharePoint server. 
The Government IPT lead shall be notified when the data has been submitted.  All 
submissions shall be prepared and delivered in an editable file format (MS Word, MS Excel, 
COMPASS database files). 
 

 
 
 
 
 
 
 
 
 

  
  
  
  
  
  

SEE BLK 16   
 

   
  

15. TOTAL    
G. PREPARED BY 
Keith Barthlow 

H. DATE 
2 September 2014 

I. APPROVED BY
John Ziegler 

J. DATE 
2 September 2014

 



CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 
OMB No. 0704-0188 

 
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the 
data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this 
burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of 
Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503.  Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government Issuing 
Contracting Officer 
for the Contract/PR No. listed in Block E. 
A. CONTRACT LINE ITEM NO. 

9003 
B. EXHIBIT 
                     C 

C. CATEGORY: 
TDP __    TM __   OTHER  X 

D. SYSTEM/ITEM 
 JLTV   

E. CONTRACT/PR NO. 
 

F. CONTRACTOR 

1. DATA ITEM NO. 
 

C007 

2. TITLE OF DATA ITEM 
 
 Reliability Centered Maintenance (RCM) Procedure 
Validation Report 

3. SUBTITLE 
 
Reliability Centered Maintenance (RCM) Program 

4. AUTHORITY (Data Acquisition Document No.) 
DI-SESS-80987A(T) / SEE BLK 16 

5. CONTRACT REFERENCE 
C.2.3.3.4 

6. REQUIRING OFFICE 
  SFAE-CSS-JL-L / SEE BLK 16 

7. DD 250 REQ 
LT 

9. DIST 
STATEMENT 

 
C 

10. FREQUENCY 
QRTLY 

12. DATE OF 1ST SUBMISSION
120DAC 

14. DISTRIBUTION 

a. ADDRESSEE 
b. COPIES

8. APP CODE 

A 

11. AS OF DATE 

N/A 
13. DATE OF SUBSEQUENT 
SUBMISSION  SEE BLK 16 

 
Draft Final

Reg Repro

16. REMARKS: 
 
BLK 4: In addition to the content of the DID,  
The RCM Analysis report shall summarize the information and data gathered in the 
RCM Analysis.  .   

 
BLK 6: L = Government Logistics Integrated Product / Process Team 
 
BLK 8: Deliverable will be reviewed for technical content and/or format. If deliverable is not 
approved, the contractor shall make appropriate corrections and resubmit within 30 days. 
   
BLK 10: Subsequent submissions are due quarterly.  If no changes occur a submittal is not 
required, but the contractor shall submit a negative notification. 
 
BLK 13: Final submission is due 30 days after the conclusion of LOG DEMO.  
 
BLK 14:  This information shall be submitted electronically to the JLTV SharePoint server. 
The Government IPT lead shall be notified when the data has been submitted.  All 
submissions shall be prepared and delivered in an editable file format (MS Word, MS 
Excel).  

 

SEE BLK 16    
 

15. TOTAL    
G. PREPARED BY 
Keith Barthlow 

H. DATE 
2 September 2014 

I. APPROVED BY
John Ziegler 

J. DATE 
2 September 2014

 



CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 
OMB No. 0704-0188 

 
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining 
the data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for 
reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, 
and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503.  Please DO NOT RETURN your form to either of these addresses.  Send completed form to 
the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E. 
A. CONTRACT LINE ITEM NO. 
                    9003 

B. EXHIBIT 
                         C 

C. CATEGORY: 
TDP __    TM __  OTHER _X 

D. SYSTEM/ITEM 
  JLTV 

E. CONTRACT/PR NO. 
 

F. CONTRACTOR 

1. DATA ITEM NO. 
 

C008 

2. TITLE OF DATA ITEM 
RECOMMEND SPARES PARTS LIST FOR SPARES 
ACQUISITION INTEGRATED WITH PRODUCTION  

3. SUBTITLE 
 
SAIP Initial Spares List 

4. AUTHORITY (Data Acquisition Document No.) 
DI-V-7197 (T) / SEE BLK 16  

5. CONTRACT REFERENCE 
        C.2.3.3.5.1 

6. REQUIRING OFFICE 
  SFAE-CSS-JL-L / SEE BLK 16 

7. DD 250 REQ 
LT 

9. DIST 
STATEMENT 
 

C 

10. FREQUENCY 
QRTLY 

12. DATE OF 1ST SUBMISSION
SEE BLK 16 

14. DISTRIBUTION 

a. ADDRESSEE 
b. COPIES

8. APP CODE 

A 

11. AS OF DATE 

N/A 
13. DATE OF SUBSEQUENT 
SUBMISSION   
        SEE BLK 16

 
Draft Final 

Reg Repro

16. REMARKS: 
   

BLK 4: The DID is tailored as follows: 
7.3 (delete) 
10.1, 10.2 and 10.3 (delete) 
In addition to the DID, The Initial Spares list shall be prepared in Contractor format  and 
include: 
 1) 100% of the Authorized Stockage List (ASL) 
 2) Items consumed during Preventative Maintenance Checks and Services  
 3) The initial list shall provide a recommended quantity based on supporting 1,800 
vehicles for one year.  
 4) All item essentiality codes 1, 5, 6 that are not ASL items.  
 5) Items with a lead-time of twelve (12) months or more that are item essentiality coded 
3 or 7, or ASL.  
 6) The Contractor shall screen and identify items that are already in the DoD supply 
system. 
 
This list shall include prices and quantities for each support item. The Government will 
review and approve the list. The initial approved list shall be delivered to the 
Government at least 18 months prior to Full Rate Production. The Contractor shall 
maintain the list of items approved by the Government. 

 
BLK 6: L = Government Logistics Integrated Product / Process Team 
 
BLK 8: Deliverable will be reviewed for technical content and/or format. If deliverable is 
not approved, the contractor shall make appropriate corrections and resubmit within 30 
days. 
   
BLK 12: Initial submission is due 18 months prior to Full Rate Production  (FRP) 
 
BLK13:  The contractor shall submit quarterly updates.  If no changes occur a submittal is 
not required, but the contractor shall submit a negative notification. 
 
BLK 14:  This information shall be submitted electronically to the JLTV SharePoint 
server. The Government IPT lead shall be notified when the data has been submitted.  
All submissions shall be prepared and delivered in an editable file format (MS Word, MS 
Excel).  
  

   SEE BLK 16    

15. TOTAL    
G. PREPARED BY 
Keith Barthlow 

H. DATE 
2 September 2014 

I. APPROVED BY
John Ziegler 

J. DATE 
2 September 2014

 



CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 
OMB No. 0704-0188 

 
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining 
the data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for 
reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, 
and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503.  Please DO NOT RETURN your form to either of these addresses.  Send completed form to 
the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E. 
A. CONTRACT LINE ITEM NO. 

9003 
B. EXHIBIT 
               C 

C. CATEGORY: 
TDP __    TM __  OTHER _X 

D. SYSTEM/ITEM 
  JLTV   

E. CONTRACT/PR NO. 
 

F. CONTRACTOR 

1. DATA ITEM NO. 
 

C009 

2. TITLE OF DATA ITEM 
RECOMMEND SPARES PARTS LIST FOR SPARES 
ACQUISITION INTEGRATED WITH PRODUCTION 
 

3. SUBTITLE 
 
Authorized Stockage List (ASL) 

4. AUTHORITY (Data Acquisition Document No.) 
DI-V-7197 (T) / SEE BLK 16   

5. CONTRACT REFERENCE 
        C.2.3.3.5.2 

6. REQUIRING OFFICE 
  SFAE-CSS-JL-L / SEE BLK 16 

7. DD 250 REQ 
LT 

9. DIST 
STATEMENT 
 

C 

10. FREQUENCY 
QRTLY 

12. DATE OF 1ST SUBMISSION
SEE BLK 16 

14. DISTRIBUTION 

a. ADDRESSEE 
b. COPIES

8. APP CODE 

A 

11. AS OF DATE 

N/A 
13. DATE OF SUBSEQUENT 
SUBMISSION   
SEE BLK 16

 
Draft Final 

Reg Repro

16. REMARKS: 
 

BLK 4: The DID is tailored as follows: 
7.3 (delete) 
10.1, 10.2 and 10.3 (delete) 
 
In addition to the DID, the Contractor shall provide an initial recommended ASL for 
the JLTV FoV.  This list shall include prices and quantities for each support item. 
The list shall provide a recommended quantity based on supporting 25, 50, and 
100 vehicles for 60 days. 
 
BLK 6: L = Government Logistics Integrated Product / Process Team 
 
BLK 8: Deliverable will be reviewed for technical content and/or format. If deliverable is 
not approved, the contractor shall make appropriate corrections and resubmit within 30 
days. 
   
BLK 12: Initial submission is due 18 months prior to Full Rate Production.   
 
BLK13:  The contractor shall submit quarterly updates.  If no changes occur a submittal is 
not required, but the contractor shall submit a negative notification. 
 
BLK 14:  This information shall be submitted electronically to the JLTV SharePoint 
server. The Government IPT lead shall be notified when the data has been submitted.  
All submissions shall be prepared and delivered in an editable file format (MS Word, MS 
Excel).  
  

   SEE BLK 16    

15. TOTAL    
G. PREPARED BY 
Keith Barthlow 

H. DATE 
 2 September 2014 

I. APPROVED BY
John Ziegler 

J. DATE 
 2 September 2014

 



CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 
OMB No. 0704-0188 

 
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the 
data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this 
burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of 
Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503.  Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government Issuing 
Contracting Officer 
for the Contract/PR No. listed in Block E. 
A. CONTRACT LINE ITEM NO.   

9003 
B. EXHIBIT 
                      C 

C. CATEGORY: 
TDP __    TM __   OTHER  X 

D. SYSTEM/ITEM 
  JLTV  

E. CONTRACT/PR NO. 
 

F. CONTRACTOR 

2. DATA ITEM  

C010 

2. TITLE OF DATA ITEM 
 

System Support Package Component List (SSPCL) 

3. SUBTITLE 
 

 

4. AUTHORITY (Data Acquisition Document No.) 
      DI-ILSS-80532 

5. CONTRACT REFERENCE 
C.2.3.3.8 

6. REQUIRING OFFICE 
  SFAE-CSS-JL-L / SEE BLK 16 

7. DD 250 REQ 
LT 

9. DIST 
STATEMENT 

 
C 

10. FREQUENCY 
ASREQ 

12. DATE OF 1ST SUBMISSION
90DPTT 

14. DISTRIBUTION 

a. ADDRESSEE 
b. COPIES

8. APP CODE 

A 
11. AS OF DATE 

N/A 
13. DATE OF SUBSEQUENT 
SUBMISSION  SEE BLK 16 

 
Draft Final

Reg Repro

16. REMARKS: 
     
BLK 6: L = Government Logistics Integrated Product / Process Team 
 
BLK 8: Deliverable will be reviewed for technical content and/or format. If deliverable is 
not approved, the contractor shall make appropriate corrections and resubmit within 30 
days.  
 
BLK 13: Subsequent submission shall be made by the Contractor 90 days prior to 
each test or demonstration event. 

 
BLK 14:  This information shall be submitted electronically to the JLTV SharePoint server. 
The Government IPT lead shall be notified when the data has been submitted.  All 
submissions shall be prepared and delivered in an editable file format (MS Word, MS 
Excel).  
    

 
 
 
   
 
 
 

     

SEE BLK 16    
 

15. TOTAL    
G. PREPARED BY 
Keith Barthlow 

H. DATE 
2 September 2014 

I. APPROVED BY
John Ziegler 

J. DATE 
 2 September 2014

 



CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 
OMB No. 0704-0188 

 
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the 
data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this 
burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of 
Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503.  Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government Issuing 
Contracting Officer 
for the Contract/PR No. listed in Block E. 
A. CONTRACT LINE ITEM NO. 

9003 
B. EXHIBIT 
                C 

C. CATEGORY: 
TDP __    TM _ X   OTHER  

D. SYSTEM/ITEM 
  JLTV   

E. CONTRACT/PR NO. 
 

F. CONTRACTOR 

1. DATA ITEM NO. 
 

C011 

2. TITLE OF DATA ITEM 
 

Technical Report - Study/Services    

3. SUBTITLE 
 
Copyright Release 

4. AUTHORITY (Data Acquisition Document No.) 
           DI-MISC-80508B  (T) / SEE BLK 16    

5. CONTRACT REFERENCE 
C.2.3.4.1 

6. REQUIRING OFFICE 
  SFAE-CSS-JL-L / SEE BLK 16 

7. DD 250 REQ 
LT 

9. DIST 
STATEMENT 

 
C 

10. FREQUENCY 
SEE BLK 16 

12. DATE OF 1ST SUBMISSION
SEE BLK 16 

14. DISTRIBUTION 

a. ADDRESSEE 
b. COPIES

8. APP CODE 

A 

11. AS OF DATE 

N/A 
13. DATE OF SUBSEQUENT 
SUBMISSION  N/A 

 
Draft Final

Reg Repro

16. REMARKS: 
 
BLK 4: In addition to the DID, the Contractor shall provide a copyright license document in 
Contractor format, including a license document for its own materials created or delivered 
under this contract. 
 
BLK 6: L = Government Logistics Integrated Product / Process Team 
 
BLK 8: Deliverable will be reviewed for technical content and/or format. If deliverable is 
not approved, the contractor shall make appropriate corrections and resubmit within 30 
days. 
 
BLK 10/12: The contractor shall submit a copyright release with data submissions which 
contain contractor and sub-contractor copyright protected data  
 
BLK 14:  This information shall be submitted electronically to the JLTV SharePoint server. 
The Government IPT lead shall be notified when the data has been submitted.  All 
submissions shall be prepared and delivered in an editable file format (MS Word, MS 
Excel).  

 

SEE BLK 16    
 

15. TOTAL    
G. PREPARED BY 
Marguerite Brousseau, 
Publications Manager

H. DATE 
10 April 2014 

I. APPROVED BY
John Ziegler 

J. DATE 
 2 September 2014

 



CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 
OMB No. 0704-0188 

 
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the 
data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this 
burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of 
Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503.  Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government Issuing 
Contracting Officer for the Contract/PR No. listed in Block E. 
A. CONTRACT LINE ITEM NO. 

9003 
B. EXHIBIT 
                      C 

C. CATEGORY: 
TDP __    TM X   OTHER  

D. SYSTEM/ITEM 
  JLTV   

E. CONTRACT/PR NO. 
 

F. CONTRACTOR 

1. DATA ITEM NO. 
 

C012 

2. TITLE OF DATA ITEM 
 

Technical Manual Book Plan 

3. SUBTITLE 
 
 

4. AUTORITY (Data Acquisition Document No.) 
 DI-TMSS-81813A / SEE BLK 16 

5. CONTRACT REFERENCE 
C.2.3.4.3 

6. REQUIRING OFFICE 
  SFAE-CSS-JL-L / SEE BLK 16 

7. DD 250 REQ 
LT 

9. DIST 
STATEMENT 

 
C 

10. FREQUENCY 
SEE BLK 16 

12. DATE OF 1ST SUBMISSION
SEE BLK 16 

14. DISTRIBUTION 

a. ADDRESSEE 
b. COPIES

8. APP CODE 

A 
11. AS OF DATE 

N/A 
13. DATE OF SUBSEQUENT 
SUBMISSION   
SEE BLK 16 

 
Draft Final

Reg Repro

16. REMARKS:   
  BLK 4:  In addition to the DID the contractor shall submit the following information:  
• Detailed milestone dates for completion of all associated technical publications. 
• Description of the method for developing all technical publications associated with the 
JLTV Vehicle. 
• Source data and procedures to ensure data is adequate, accurate, functional and clearly 
correct. 
• Use of the specifications - a list of specifications that are applicable. 
• Integration between Subcontractors-explain method used (if applicable). Particular to 
utilization of EMS NG subcontractor. 
• Validation procedures - both hands-on and desktop. 
• Verification procedures - both hands-on and desktop.                                                           
• Publishing (UOC) matrix spreadsheet 
• IPR effort.                                                                                                                               
• Running Sheets for all pages based publications 
• Quality control process. 
• Change procedures. 
• Method of integrating instructions/information from the Government. 
• The contractor shall brief for approval, the most effective media (paper, laminated, 
embedded, or external electronic) for each operator task and function and the most 
effective diagnostic strategy (e.g. symptom based, system based, BIT and Fault Isolation 
Test (FIT) based, logistic trees, fault tables) for presenting system troubleshooting 
information in the IETM. However, diagnostics, including those embedded in the vehicle, 
shall be reviewed for effectiveness by user representatives during the Log Demo. The 
contractor's proposed method of troubleshooting (diagnostic strategy) will need to be 
accepted by the Government. 

 
 BLK 6: L = Government Logistics Integrated Product / Process Team 
 
 BLK 8: Deliverable will be reviewed for technical content and/or format. If deliverable 
is not approved, the contractor shall make appropriate corrections and resubmit within 
30 days. 

 
 BLK 12: Initial draft submission is due at Technical Publications Guidance Conference 
 
 BLK 13: Final submission is due 60 days after Technical Publications Guidance 
Conference 
 
 BLK 14:  This information shall be submitted electronically to the JLTV SharePoint server. 
The Government IPT lead shall be notified when the data has been submitted.  All 
submissions shall be prepared and delivered in an editable file format (MS Word, MS 
Excel).  

 

SEE BLK 16 

 

15. TOTAL 
   

G. PREPARED BY 
Marguerite Brousseau, Publications 
Manager AMSTA-LCC-HL

H. DATE 
10 April 2014 

I. APPROVED BY
John Ziegler 

J. DATE 
2 September 2014

 



CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 
OMB No. 0704-0188 

 
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the 
data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this 
burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of 
Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503.  Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government Issuing 
Contracting Officer 
for the Contract/PR No. listed in Block E. 
A. CONTRACT LINE ITEM NO. 

9003 
B. EXHIBIT 
               C 

C. CATEGORY: 
TDP __    TM _ X   OTHER  _ 

D. SYSTEM/ITEM 
 JLTV   

E. CONTRACT/PR NO. 
 

F. CONTRACTOR 

1. DATA ITEM NO. 
 

C013 

2. TITLE OF DATA ITEM 
Interactive Electronic Technical Manual (IETM) Content Plan 
 

3. SUBTITLE 
 

 

4. AUTHORITY (Data Acquisition Document No.) 
DI-TMSS-81814 

5. CONTRACT REFERENCE 
C.2.3.4.4 

6. REQUIRING OFFICE 
  SFAE-CSS-JL-L / SEE BLK 16 

7. DD 250 REQ 
LT 

9. DIST 
STATEMENT 

 
C 

10. FREQUENCY 
ONE/R 

12. DATE OF 1ST SUBMISSION
SEE BLK 16 

14. DISTRIBUTION 

a. ADDRESSEE 
b. COPIES

8. APP CODE 

A 

11. AS OF DATE 

N/A 
13. DATE OF SUBSEQUENT 
SUBMISSION  SEE BLK 16 

 
Draft Final

Reg Repro

16. REMARKS: 
 
BLK 6: L = Government Logistics Integrated Product / Process Team 
 
BLK 8: Deliverable will be reviewed for technical content and/or format. If deliverable is 
not approved, the contractor shall make appropriate corrections and resubmit within 30 
days. 

 
BLK 12: Initial draft submission is due at Technical Publications Guidance Conference 
  
BLK 13: Final submission is due 60 days after Technical Publications Guidance 
Conference 
 
BLK 14:  This information shall be submitted electronically to the JLTV SharePoint server. 
The Government IPT lead shall be notified when the data has been submitted.  All 
submissions shall be prepared and delivered in an editable file format (MS Word, MS 
Excel).  

 

SEE BLK 16    
 

15. TOTAL    
G. PREPARED BY 
Marguerite Brousseau, Publications 
Manager, AMSTA-LCC-HL 

H. DATE 
14 March 2014 

I. APPROVED BY
John Ziegler 

J. DATE 
2 September 2014 

 



CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 
OMB No. 0704-0188 

 
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the 
data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this 
burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of 
Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503.  Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government Issuing 
Contracting Officer 
for the Contract/PR No. listed in Block E. 
A. CONTRACT LINE ITEM NO. 

9003 
B. EXHIBIT 
                     C 

C. CATEGORY: 
TDP __    TM X   OTHER _ 

D. SYSTEM/ITEM 
 JLTV  

E. CONTRACT/PR NO. 
 

F. CONTRACTOR 

1. DATA ITEM NO. 
 

C014 

2. TITLE OF DATA ITEM 
 

Technical Manual Schedule and Status Report 

3. SUBTITLE 
 

 

4. AUTHORITY (Data Acquisition Document No.) 
DI-TMSS-81812 

5. CONTRACT REFERENCE 
C.2.3.4.5 

6. REQUIRING OFFICE 
  SFAE-CSS-JL-L / SEE BLK 16 

7. DD 250 REQ 
LT 

9. DIST 
STATEMENT 

 
C 

10. FREQUENCY 
MTHLY 

12. DATE OF 1ST SUBMISSION
SEE BLK 16 

14. DISTRIBUTION 

a. ADDRESSEE 
b. COPIES

8. APP CODE 

A 

11. AS OF DATE 

N/A 
13. DATE OF SUBSEQUENT 
SUBMISSION  SEE BLK 16 

 
Draft Final

Reg Repro

16. REMARKS: 
 

BLK 6: L = Government Logistics Integrated Product / Process Team 
 
BLK 8: Deliverable will be reviewed for technical content and/or format. If deliverable is 
not approved, the contractor shall make appropriate corrections and resubmit within 30 
days. 
 
BLK 12: Initial draft submission is due at Technical Publications Guidance Conference 
  
BLK13:  The contractor shall submit monthly updates.    

 
BLK 14:  This information shall be submitted electronically to the JLTV SharePoint server. 
The Government IPT lead shall be notified when the data has been submitted.  All 
submissions shall be prepared and delivered in an editable file format (MS Word, MS 
Excel).  

  

SEE BLK 16    
 

15. TOTAL    
G. PREPARED BY 
Marguerite Brousseau, Publications 
Manager, AMSTA-LCC-HL 

H. DATE 
10 April 2014 

I. APPROVED BY
John Ziegler 

J. DATE 
 2 September 2014

 



CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 
OMB No. 0704-0188 

 
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the 
data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this 
burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of 
Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503.  Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government Issuing 
Contracting Officer 
for the Contract/PR No. listed in Block E. 
A. CONTRACT LINE ITEM NO. 

9003 
B. EXHIBIT 
                    C 

C. CATEGORY: 
TDP __    TM _ X   OTHER  _ 

D. SYSTEM/ITEM 
  JLTV  

E. CONTRACT/PR NO. 
 

F. CONTRACTOR 

1. DATA ITEM NO. 
 

C015 

2. TITLE OF DATA ITEM 
 
Technical Manual Schedule and Status Report 

3. SUBTITLE 
 
Electronic Maintenance System Next Generation 
(EMS NG) Software Schedule and Status Report 

4. AUTHORITY (Data Acquisition Document No.) 
DI-TMSS-81812 

5. CONTRACT REFERENCE 
   C.2.3.4.6 

6. REQUIRING OFFICE 
  SFAE-CSS-JL-L / SEE BLK 16 

7. DD 250 REQ 
LT 

9. DIST 
STATEMENT 

 
C 

10. FREQUENCY 
BI-WE  

12. DATE OF 1ST SUBMISSION
SEE BLK 16 

14. DISTRIBUTION 

a. ADDRESSEE 
b. COPIES

8. APP CODE 

A 

11. AS OF DATE 

N/A 
13. DATE OF SUBSEQUENT 
SUBMISSION  SEE BLK 16 

 
Draft Final

Reg Repro

16. REMARKS: 
 

   
BLK 6: L = Government Logistics Integrated Product / Process Team 
 
BLK 8: Deliverable will be reviewed for technical content and/or format. If deliverable is 
not approved, the contractor shall make appropriate corrections and resubmit within 30 
days. 
 
BLK 12: 90 days after Technical Publications Guidance Conference  
 
BLK 13: The contractor shall submit bi-weekly updates.  If no changes occur a submittal 
is not required, but the contractor shall submit a negative notification. 
 
BLK 14:  This information shall be submitted electronically to the JLTV SharePoint server. 
The Government IPT lead shall be notified when the data has been submitted.  All 
submissions shall be prepared and delivered in an editable file format (MS Excel).  

 

SEE BLK 16    
 

15. TOTAL    
G. PREPARED BY 
Marguerite Brousseau, Publications 
Manager, AMSTA-LCC-HL 

H. DATE 
10 April 2014 

I. APPROVED BY
John Ziegler 

J. DATE 
 2 September 2014

 



CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 
OMB No. 0704-0188 

 
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the 
data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this 
burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of 
Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503.  Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government Issuing 
Contracting Officer 
for the Contract/PR No. listed in Block E. 
A. CONTRACT LINE ITEM NO. 

9003 
B. EXHIBIT 
                   C 

C. CATEGORY: 
TDP __    TM _ X   OTHER  _ 

D. SYSTEM/ITEM 
   JLTV 

E. CONTRACT/PR NO. 
 

F. CONTRACTOR 

1. DATA ITEM NO. 
 

C016 

2. TITLE OF DATA ITEM 
 

Technical Publications Cost Report 

3. SUBTITLE 
 

 

4. AUTHORITY (Data Acquisition Document No.) 
DI-TMSS-81811 

5. CONTRACT REFERENCE 
   C.2.3.4.7 

6. REQUIRING OFFICE 
  SFAE-CSS-JL-L / SEE BLK 16 

7. DD 250 REQ 
LT 

9. DIST 
STATEMENT 

 
C 

10. FREQUENCY 
1TIME 

12. DATE OF 1ST SUBMISSION
SEE BLK 16 

14. DISTRIBUTION 

a. ADDRESSEE 
b. COPIES

8. APP CODE 

A 

11. AS OF DATE 

N/A 
13. DATE OF SUBSEQUENT 
SUBMISSION   N/A 

 
Draft Final

Reg Repro

16. REMARKS: 
 

 
 BLK 6: L = Government Logistics Integrated Product / Process Team 
 
 BLK 8: Deliverable will be reviewed for technical content and/or format. If deliverable 
is not approved, the contractor shall make appropriate corrections and resubmit within 
30 days. 
 
 BLK 12: Initial submission is due 30 days after delivery of all final reproducible copies of 
Technical Publications 
 
 BLK 14:  This information shall be submitted electronically to the JLTV SharePoint 
server. The Government IPT lead shall be notified when the data has been submitted.  
All submissions shall be prepared and delivered in an editable file format (MS Word, 
MS Excel).  

 

SEE BLK 16    
 

15. TOTAL    
G. PREPARED BY 
Marguerite Brousseau, Publications 
Manager, AMSTA-LCC-HL 

H. DATE 
10 April 2014 

I. APPROVED BY
John Ziegler 

J. DATE 
 2 September 2014

 



CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 
OMB No. 0704-0188 

 
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining 
the data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for 
reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, 
and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503.  Please DO NOT RETURN your form to either of these addresses.  Send completed form to 
the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E. 
A. CONTRACT LINE ITEM NO. 

9003 
B. EXHIBIT 
                    C 

C. CATEGORY: 
TDP __    TM _ X _  OTHER _  

D. SYSTEM/ITEM 
  JLTV   

E. CONTRACT/PR NO. 
 

F. CONTRACTOR 

1. DATA ITEM NO. 
 

C017 

2. TITLE OF DATA ITEM 
 
Technical Publications 

3. SUBTITLE 
 

 

4. AUTHORITY (Data Acquisition Document No.) 
MIL-STD-40051-1B/MIL-STD-40051-2B  

5. CONTRACT REFERENCE 
       C.2.3.4.2, C.2.3.4.8  

6. REQUIRING OFFICE 
  SFAE-CSS-JL-L / SEE BLK 16  

7. DD 250 REQ 
LT 

9. DIST 
STATEMENT 
 

C 

10. FREQUENCY 
ASREQ 

12. DATE OF 1ST SUBMISSION
SEE BLK 16 

14. DISTRIBUTION 

a. ADDRESSEE 
b. COPIES

8. APP CODE 

A 
11. AS OF DATE 

N/A 
13. DATE OF SUBSEQUENT 
SUBMISSION  SEE BLK 16 

 
Draft Final 

Reg Repro

16. REMARKS: 
 
BLK 6: L = Government Logistics Integrated Product / Process Team 
 
BLK 8: Deliverable will be reviewed for technical content and/or format. If deliverable 
is not approved, the contractor shall make appropriate corrections and resubmit 
within 30 days. 
 
BLK 12/13:  

 The PTM1 delivery shall be provided for Government review 30 days prior to 
Log Demo/verification and include the results of validation. The Contractor 
shall provide copies of PTM1 at the Logistics Demonstration and TM 
Verification events. 

 The PTM2 delivery shall be provided for Government review 30 days after 
Logistics Demonstration (LD) verification events and include the results of 
these events. 

 For FRC delivery (upon approval of PTM2), the Contractor shall provide 
complete publication(s) that shall be representative of the final product. 
Contents must be clearly legible with content and format as for final. The 
Contractor shall deliver incremental and accumulative Technical Publications 
review packages for each JLTV publication.               

 
 
BLK 14:  This information shall be submitted electronically to the JLTV SharePoint 
server. The Government IPT lead shall be notified when the data has been submitted.  
All submissions shall be prepared and delivered in an editable file format (MS Word, MS 
Excel).  
 

   SEE BLK 16    

15. TOTAL    
G. PREPARED BY 
Marguerite Brousseau, Publications 
Manager, AMSTA-LCC-HL 

H. DATE 
10 April 2014 

I. APPROVED BY
John Ziegler 

J. DATE 
 2 September 2014

 



CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 
OMB No. 0704-0188 

 
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the 
data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this 
burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of 
Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503.  Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government Issuing 
Contracting Officer for the Contract/PR No. listed in Block E. 
A. CONTRACT LINE ITEM NO. 

9003 
B. EXHIBIT 
             C 

C. CATEGORY: 
TDP __    TM __   OTHER X    

D. SYSTEM/ITEM 
 JLTV  

E. CONTRACT/PR NO. 
 

F. CONTRACTOR 

1. DATA ITEM NO. 
 

C018 

2. TITLE OF DATA ITEM 
 

RESERVED 

3. SUBTITLE 
 
  

4. AUTHORITY (Data Acquisition Document No.) 
  

5. CONTRACT REFERENCE 
  

6. REQUIRING OFFICE 
    

7. DD 250 REQ 
 

9. DIST 
STATEMENT 

 
 

10. FREQUENCY 
 

12. DATE OF 1ST SUBMISSION
 

14. DISTRIBUTION

a. ADDRESSEE 
b. COPIES

8. APP CODE 

 
11. AS OF DATE 

 
13. DATE OF SUBSEQUENT 
SUBMISSION 

   

 
Draft

Final

Reg Repro

16. REMARKS: 
 

   

15. TOTAL 
   

G. PREPARED BY 
Keith Barthlow 

H. DATE 
 
2 September 2014 

I. APPROVED BY
John Ziegler 

J. DATE
2 September 2014  



 



CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 
OMB No. 0704-0188 

 
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining 
the data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for 
reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, 
and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503.  Please DO NOT RETURN your form to either of these addresses.  Send completed form to 
the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E. 
A. CONTRACT LINE ITEM NO. 

9003 
B. EXHIBIT 
                  C 

C. CATEGORY: 
TDP __    TM _ X  OTHER _  

D. SYSTEM/ITEM 
  JLTV   

E. CONTRACT/PR NO. 
 

F. CONTRACTOR 

1. DATA ITEM NO. 
 

C019 

2. TITLE OF DATA ITEM 
 
Technical Publications Validation Plan 

3. SUBTITLE 
 

 

4. AUTHORITY (Data Acquisition Document No.) 
 

DI-TMSS-81818 

5. CONTRACT REFERENCE 
     C.2.3.4.10 

6. REQUIRING OFFICE 
  SFAE-CSS-JL-L / SEE BLK 16 

7. DD 250 REQ 
LT 

9. DIST 
STATEMENT 
 

C 

10. FREQUENCY 
ONE/R 

12. DATE OF 1ST SUBMISSION
SEE BLK 16 

14. DISTRIBUTION 

a. ADDRESSEE 
b. COPIES

8. APP CODE 

A 

11. AS OF DATE 

N/A 
13. DATE OF SUBSEQUENT 

SUBMISSION  
 SEE BLK 16

 
Draft Final 

Reg Repro

16. REMARKS: 
 
 

BLK 6: L = Government Logistics Integrated Product / Process Team 
 
 BLK 8: Deliverable will be reviewed for technical content and/or format. If 
deliverable is not approved, the contractor shall make appropriate corrections and 
resubmit within 30 days. 
 
BLK 12: Initial draft submission is due at Technical Publications Guidance Conference 
  
BLK 13: Final submission is due 60 days after Technical Publications  Guidance 
Conference 
 
 BLK 14:  This information shall be submitted electronically to the JLTV SharePoint 
server. The Government IPT lead shall be notified when the data has been submitted.  
All submissions shall be prepared and delivered in an editable file format (MS Word, MS 
Excel).  
 

   SEE BLK 16    

15. TOTAL    
G. PREPARED BY 
Marguerite Brousseau, Publications 
Manager, AMSTA-LCC-HL 

H. DATE 
10 April 2014 

I. APPROVED BY
John Ziegler 

J. DATE 
 2 September 2014

 



CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 
OMB No. 0704-0188 

 
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining 
the data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for 
reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, 
and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503.  Please DO NOT RETURN your form to either of these addresses.  Send completed form to 
the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E. 
A. CONTRACT LINE ITEM NO. 

9003 
B. EXHIBIT 
                 C 

C. CATEGORY: 
TDP __    TM _ X  OTHER _  

D. SYSTEM/ITEM 
 JLTV  

E. CONTRACT/PR NO. 
 

F. CONTRACTOR 

1. DATA ITEM NO. 
 

C020 

2. TITLE OF DATA ITEM 
 
National Maintenance Work Requirement Delivery 

3. SUBTITLE 
 

 

4. AUTHORITY (Data Acquisition Document No.) 
 

MIL-STD 40051-2B 

5. CONTRACT REFERENCE 
C.2.3.4.12 

6. REQUIRING OFFICE 
  SFAE-CSS-JL-L / SEE BLK 16 

7. DD 250 REQ 
LT 

9. DIST 
STATEMENT 
 

C 

10. FREQUENCY 
ONE/P 

12. DATE OF 1ST SUBMISSION
SEE BLK 16 

14. DISTRIBUTION 

a. ADDRESSEE 
b. COPIES

8. APP CODE 

A 

11. AS OF DATE 

N/A 
13. DATE OF SUBSEQUENT 

SUBMISSION          N/A 

 
Draft Final 

Reg Repro

16. REMARKS: 
  

BLK 6: L = Government Logistics Integrated Product / Process Team 
 
BLK 8: Deliverable will be reviewed for technical content and/or format. If deliverable 
is not approved, the contractor shall make appropriate corrections and resubmit 
within 30 days. 
 
BLK 12: The Contractor shall deliver the Sustainment Level Preliminary NMWRs 
within 60 days after validation. 
 
BLK 14:  This information shall be submitted electronically to the JLTV SharePoint 
server. The Government IPT lead shall be notified when the data has been submitted.  
All submissions shall be prepared and delivered in an editable file format (MS Word, MS 
Excel).  
 

   SEE BLK 16    

15. TOTAL    
G. PREPARED BY 
Marguerite Brousseau, Publications 
Manager, AMSTA-LCC-HL 

H. DATE 
10 April 2014 

I. APPROVED BY
John Ziegler 

J. DATE 
 2 September 2014

 



 CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 
OMB No. 0704-0188 

 
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the 
data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this 
burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of 
Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503.  Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government Issuing 
Contracting Officer for the Contract/PR No. listed in Block E. 
A. CONTRACT LINE ITEM NO.     

9003 
B. EXHIBIT 
                 C 

C. CATEGORY: 
TDP __    TM _ X _   OTHER  _ 

D. SYSTEM/ITEM 
 JLTV  

E. CONTRACT/PR NO. 
 

F. CONTRACTOR 

1. DATA ITEM NO. 
 

C021 

2. TITLE OF DATA ITEM 
 
Technical Publications  Validation Certification 

3. SUBTITLE 
 

  

4. AUTHORITY (Data Acquisition Document No.) 
DI-TMSS-81819A (T) / SEE BLK 16 

5. CONTRACT REFERENCE 
C.2.3.4.13 

6. REQUIRING OFFICE 
SFAE-CSS-JL-L / SEE BLK 16 

7. DD 250 REQ 
LT 

9. DIST 
STATEMENT 

 
C 

10. FREQUENCY 
SEE BLK 16 

12. DATE OF 1ST SUBMISSION
SEE BLK 16 

14. DISTRIBUTION 

a. ADDRESSEE 
b. COPIES

8. APP CODE 

A 
11. AS OF DATE 
N/A 

13. DATE OF SUBSEQUENT 
SUBMISSION   N/A 

 
Draft Final

Reg Repro

16. REMARKS: 
 

BLK 4:  
In addition to the DID, the Contractor shall certify, in Contractor format, that all work 
packages have been validated. A complete list of work packages, date validation 
completed and name of person(s) who conducted the validation shall be included 
with the certification. The Contractor shall also provide specific information when 
some portion of the validation could not be accomplished. 

 
BLK 6: L = Government Logistics Integrated Product / Process Team 
 
BLK 8:  Deliverable will be reviewed for technical content and/or format. If deliverable 
is not approved, the contractor shall make appropriate corrections and resubmit within 
30 days. 

 
BLK 10/12: To be delivered with the submission of PTM1 for each technical publication. 

 
BLK 14:  This information shall be submitted electronically to the JLTV SharePoint server. 
The Government IPT lead shall be notified when the data has been submitted.  All 
submissions shall be prepared and delivered in an editable file format (MS Word, MS 
Excel).  

 
  

SEE BLK 16   
 
 
 

15. TOTAL    

G. PREPARED BY 
Keith Barthlow 

H. DATE 
2 September 2014 

I. APPROVED BY
John Ziegler 

J. DATE 
 2 September 2014



CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 
OMB No. 0704-0188 

 
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining 
the data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for 
reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, 
and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503.  Please DO NOT RETURN your form to either of these addresses.  Send completed form to 
the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E. 
A. CONTRACT LINE ITEM NO. 

9003 
B. EXHIBIT 
              C 

C. CATEGORY: 
TDP __    TM _ X  OTHER _  

D. SYSTEM/ITEM 
  JLTV   

E. CONTRACT/PR NO. 
 

F. CONTRACTOR 

1. DATA ITEM NO. 
 

C022 

2. TITLE OF DATA ITEM 
 
Content Management System (CMS) 

3. SUBTITLE 
 

 

4. AUTHORITY (Data Acquisition Document No.) 
  

MIL-STD-40051-1B/MIL-STD-40051-2B 

5. CONTRACT REFERENCE 
     C.2.3.4.16 

6. REQUIRING OFFICE 
  SFAE-CSS-JL-L / SEE BLK 16 

7. DD 250 REQ 
LT 

9. DIST 
STATEMENT 
 

C 

10. FREQUENCY 
ASREQ 

12. DATE OF 1ST SUBMISSION
SEE BLK 16 

14. DISTRIBUTION 

a. ADDRESSEE 
b. COPIES

8. APP CODE 

A 

11. AS OF DATE 

N/A 
13. DATE OF SUBSEQUENT 

SUBMISSION  
               N/A 

 
Draft Final 

Reg Repro

16. REMARKS: 
 
BLK 6: L = Government Logistics Integrated Product / Process Team 
 
BLK 8: Deliverable will be reviewed for technical content and/or format. If deliverable 
is not approved, the contractor shall make appropriate corrections and resubmit 
within 30 days. 

 
BLK 12: Submission is due 30 days after delivery of Government approved final 
reproducible copy for each technical publication. 
 
BLK 14:  This information shall be submitted electronically to the JLTV SharePoint 
server. The Government IPT lead shall be notified when the data has been submitted.  
All submissions shall be prepared and delivered in an editable file format (MS Word, MS 
Excel).  
 

 
 
 
 
 
 
 
 
 
 
  

   SEE BLK 16    

15. TOTAL    
G. PREPARED BY 
Marguerite Brousseau, Publications 
Manager, AMSTA-LCC-HL 

H. DATE 
10 April 2014 

I. APPROVED BY
John Ziegler 

J. DATE 
  
2 September 2014

 



CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 
OMB No. 0704-0188 

 
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining 
the data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for 
reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, 
and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503.  Please DO NOT RETURN your form to either of these addresses.  Send completed form to 
the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E. 
A. CONTRACT LINE ITEM NO. 

9003 
B. EXHIBIT 
               C 

C. CATEGORY: 
TDP __    TM __  OTHER _X 

D. SYSTEM/ITEM 
  JLTV  

E. CONTRACT/PR NO. 
 

F. CONTRACTOR 

1. DATA ITEM NO. 
 

C023 

2. TITLE OF DATA ITEM 
 
 Technical Report - Study/Services 

3. SUBTITLE 
 
Log Demo Results Report 

4. AUTHORITY (Data Acquisition Document No.) 
DI-MISC-80508B (T) / SEE BLK 16  

5. CONTRACT REFERENCE 
        C.2.3.5.3  

6. REQUIRING OFFICE 
  SFAE-CSS-JL-L / SEE BLK 16 

7. DD 250 REQ 
LT 

9. DIST 
STATEMENT 
 

C 

10. FREQUENCY 
1TIME 

12. DATE OF 1ST SUBMISSION
SEE BLK 16 

14. DISTRIBUTION 

a. ADDRESSEE 
b. COPIES

8. APP CODE 

A 

11. AS OF DATE 

N/A 
13. DATE OF SUBSEQUENT 
SUBMISSION   
N/A 

 
Draft Final 

Reg Repro

16. REMARKS: 
 
 

BLK 4: The DID is tailored as follows: 
Section 2 (delete) 
 
In addition to the DIDI, the Log Demo Results Report shall be in contractor format, 
record the results of each Log Demo including evaluation of operations and 
maintenance procedures, support items, manpower and skill requirements, 
maintenance allocation, and maintenance times. 
  
BLK 6: L = Government Logistics Integrated Product / Process Team 
 
BLK 8: Deliverable will be reviewed for technical content and/or format. If deliverable 
is not approved, the contractor shall make appropriate corrections and resubmit 
within 30 days. 
 
BLK 12: Submission due 15 days after completion of LOG DEMO. 
 
BLK 14:  This information shall be submitted electronically to the JLTV SharePoint 
server. The Government IPT lead shall be notified when the data has been submitted.  
All submissions shall be prepared and delivered in an editable file format (MS Word, MS 
Excel).  
  

   SEE BLK 16    

15. TOTAL    
G. PREPARED BY 
Keith Barthlow 

H. DATE 
2 September 2014 

I. APPROVED BY
John Ziegler 

J. DATE 
2 September 2014

 



 CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 
OMB No. 0704-0188 

 
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data 
needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to 
Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management 
and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503.  Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government Issuing Contracting Officer for 
the Contract/PR No. listed in Block E. 
A. CONTRACT LINE ITEM NO. 

9003 
B. EXHIBIT 
                      C 

C. CATEGORY: 
TDP __    TM __   OTHER  X 

D. SYSTEM/ITEM 
 JLTV   

E. CONTRACT/PR NO. 
 

F. CONTRACTOR 

1. DATA ITEM NO. 
 

C024 

2. TITLE OF DATA ITEM 
 

Work Management Plan  
  

3. SUBTITLE 
 
Provisioning Plan and Analysis 

4. AUTHORITY (Data Acquisition Document No.) 
 DI-MGMT-81911 (T)  SEE BLK 16 

5. CONTRACT REFERENCE 
    C.2.3.6.1 

6. REQUIRING OFFICE 
SFAE-CSS-JL-L / SEE BLK 16  

7. DD 250 REQ 
LT 

9. DIST 
STATEMENT 

 
C 

10. FREQUENCY 
ONE/R 

12. DATE OF 1ST SUBMISSION
SEE BLK 16 

14. DISTRIBUTION 

a. ADDRESSEE 
b. COPIES

8. APP CODE 

A 
11. AS OF DATE 
N/A 

13. DATE OF SUBSEQUENT 
SUBMISSION   N/A 

 
Draft Final

Reg Repro

16. REMARKS: 
 

BLK 4:  In addition to the DID, the Provisioning Performance Schedule address an 
overview of the provisioning efforts. The schedule shall address the Contractors 
provisioning process and organization, to include any subcontractors.   
 
BLK 6: L = Government Logistics Integrated Product / Process Team 
 
BLK 8:  Deliverable will be reviewed for technical content and/or format. If deliverable is 
not approved, the contractor shall make appropriate corrections and resubmit within 30 
days. 
 
BLK 12: Plan shall be submitted 30 days prior to the first provisioning conference. 
 
BLK 14:  This information shall be submitted electronically to the JLTV SharePoint server. 
The Government IPT lead shall be notified when the data has been submitted.  All 
submissions shall be prepared and delivered in an editable file format (MS Word, MS Excel). 

 
  
  
  
  
  
  
  
  
  
  
  
 
     

SEE BLK 16  
  
  

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

15. TOTAL    
G. PREPARED BY 
Keith Barthlow 

H. DATE 
 2 September 2014 

I. APPROVED BY
John Ziegler 

J. DATE 
 2 September 2014



 CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 
OMB No. 0704-0188 

 
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data 
needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to 
Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management 
and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503.  Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government Issuing Contracting Officer for 
the Contract/PR No. listed in Block E. 
A. CONTRACT LINE ITEM NO.        

9003 
B. EXHIBIT 
                            C 

C. CATEGORY: 
TDP __    TM __   OTHER  X 

D. SYSTEM/ITEM 
  JLTV  

E. CONTRACT/PR NO. 
 

F. CONTRACTOR 

1. DATA ITEM NO. 
 

C025 

2. TITLE OF DATA ITEM 
 
Pre Procurement Screening Data 

3. SUBTITLE 
 

 

4. AUTHORITY (Data Acquisition Document No.) 
 DI-SESS-81714  

5. CONTRACT REFERENCE 
    C.2.3.6.5 

6. REQUIRING OFFICE 
SFAE-CSS-JL-L / SEE BLK 16 

7. DD 250 REQ 
LT 

9. DIST 
STATEMENT 

 
C 

10. FREQUENCY 
ASREQ 

12. DATE OF 1ST SUBMISSION
SEE BLK 16 

14. DISTRIBUTION 

a. ADDRESSEE 
b. COPIES

8. APP CODE 

A 
11. AS OF DATE 
N/A 

13. DATE OF SUBSEQUENT 
SUBMISSION    SEE BLK 16 

 
Draft Final

Reg Repro

16. REMARKS: 
 

BLK 6: L = Government Logistics Integrated Product / Process Team 
 
BLK 8:  Deliverable will be reviewed for technical content and/or format. If deliverable is 
not approved, the contractor shall make appropriate corrections and resubmit within 30 
days. 
 
BLK 12/13: Data shall be provided at each provisioning conference to support items being 
reviewed. 
 
BLK 14:  This information shall be submitted electronically to the JLTV SharePoint server. 
The Government IPT lead shall be notified when the data has been submitted.  All 
submissions shall be prepared and delivered in an editable file format (MS Word, MS Excel). 
  
  
  
  
  
  
  
  
  
  
 
     

SEE BLK 16  
  
  

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

15. TOTAL    
G. PREPARED BY 
Keith Barthlow 

H. DATE 
 
2 September 2014 

I. APPROVED BY
John Ziegler 

J. DATE 
 
2 September 2014 



CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 
OMB No. 0704-0188 

 
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the 
data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this 
burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of 
Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503.  Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government Issuing 
Contracting Officer 
for the Contract/PR No. listed in Block E. 
A. CONTRACT LINE ITEM NO. 

9003 
B. EXHIBIT 
                      C 

C. CATEGORY: 
TDP __    TM __  OTHER  X    

D. SYSTEM/ITEM 
 JLTV  

E. CONTRACT/PR NO. 
 

F. CONTRACTOR 

1. DATA ITEM NO. 
 

C026 

2. TITLE OF DATA ITEM 
 
 Logistics Product Data(LPD)   

3. SUBTITLE 

Logistics Product Data(LPD) Coded Data 
Products Packaging 

4. AUTHORITY (Data Acquisition Document No.) 
DI-SESS-8175(T) / SEE BLK 16 

5. CONTRACT REFERENCE 
   C.2.3.7.4 

6. REQUIRING OFFICE 
SFAE-CSS-JL-L / SEE BLK 16 

7. DD 250 REQ 
LT 

9. DIST 
STATEMENT 

 
C 

10. FREQUENCY 
SEE BLK 16 

12. DATE OF 1ST SUBMISSION
SEE BLK 16 

14. DISTRIBUTION 

a. ADDRESSEE 
b. COPIES

8. APP CODE 

A 
11. AS OF DATE 

N/A 
13. DATE OF SUBSEQUENT 
SUBMISSION   SEE BLK 16 

 
Draft Final

Reg Repro

16. REMARKS: 
BLK 4: In addition to the DID, the Contractor shall provide the following: 
 Clarify para 3: use Attachment 4269.1 (Packaging Data Products); Clarify para 4: use 
Attachment 4269.2 (Incoming Transaction Format); delete para 4 
 
Contractor shall submit special packaging instructions and packaging test reports for special 
group items concurrently with packaging LPD coded data. 
 
The contractor shall ensure that all P-CODED items requiring coded packaging data are 
accounted for.  If the government finds that there is any missing coded data to support the 
Provisioning Parts List (PPL) provided, the submittal will be considered incomplete and 
unacceptable.  The submittal will remain in this status until the contractor provides all 
information to support the corresponding PPL. 
 
BLK 6: L = Government Logistics Integrated Product / Process Team 
 
BLK 8: Deliverable will be reviewed for technical content and/or format. If deliverable is not 
approved, the contractor shall make appropriate corrections and resubmit within 30 days. 
 
BLK 10:  Data submittal shall be dependent on the number of provisioning conferences 
 
BLK 12/13: Contractor shall submit coded data within 30 days of the conclusion of each 
conference for the items provisioned at that conference.  Government will review, cross 
reference with the PPL and provide comments within 30 days of receipt.  The Government 
may elect to correct any submissions with less than 5% error rate; however, the 
Government will provide written notice to the Contractor if such action is taken.  Contractor 
shall make all corrections and resubmit within 10 days of receipt of government comments. 

 
BLK 14:  This information shall be submitted electronically to the JLTV SharePoint server. 
The Government IPT lead shall be notified when the data has been submitted.  All 
submissions shall be prepared and delivered in an editable file format (MS Word, MS 
Excel).  
 

  
  
  
  
  
  
  
  
  

SEE BLK 16   
 

   
  

TOTAL    
G. PREPARED BY 
Eric Wasiloff 

H. DATE 
10 April 2014 

I. APPROVED BY
John Ziegler 

J. DATE 
 2 September 2014

 



CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 
OMB No. 0704-0188 

 
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the 
data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this 
burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of 
Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503.  Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government Issuing 
Contracting Officer 
for the Contract/PR No. listed in Block E. 
A. CONTRACT LINE ITEM NO.   

9003 
B. EXHIBIT 
                 C 

C. CATEGORY: 
TDP __    TM __   OTHER  X   

D. SYSTEM/ITEM 
  JLTV  

E. CONTRACT/PR NO. 
 

F. CONTRACTOR 

1. DATA ITEM NO. 
 

C027 

2. TITLE OF DATA ITEM 
 
Special Packaging Instruction (SPI)  

3. SUBTITLE 
 

 

4. AUTHORITY (Data Acquisition Document No.) 
 DI-PACK-80121C / SEE BLK 16 

5. CONTRACT REFERENCE 
  C.2.3.7.5 

6. REQUIRING OFFICE 
SFAE-CSS-JL-L / SEE BLK 16 

7. DD 250 REQ 
LT 

9. DIST 
STATEMENT 

 
 C 

10. FREQUENCY 
SEE BLK 16 

12. DATE OF 1ST SUBMISSION
SEE BLK 16 

14. DISTRIBUTION 

a. ADDRESSEE 
b. COPIES

8. APP CODE 

A 
11. AS OF DATE 

N/A 
13. DATE OF SUBSEQUENT 
SUBMISSION   SEE BLK 16 

 
Draft Final

Reg Repro

16. REMARKS: 
BLK 4: In addition to the DID, the Contractor shall provide the SPI package to  include 
packaging LPD coded data and packaging test reports for all special group items and the 
special packaging instructions. If the Government finds that there is any missing information 
from the SPI package, the submittal will be considered incomplete and unacceptable.  The 
submittal will remain in this status until the Contractor provides all information to support the 
SPI. 
 
The Contractor shall ensure that all P-CODED items requiring SPIs are accounted.  If the 
Government finds that there is any missing SPI package to support the PPL provided, the 
submittal will be considered incomplete and unacceptable.  The submittal will remain in this 
status until the Contractor provides all information to support the corresponding PPL.   
 
BLK 6: L = Government Logistics Integrated Product / Process Team 
 
BLK 8: Deliverable will be reviewed for technical content and/or format. If deliverable is not 
approved, the Contractor shall make appropriate corrections and resubmit within 30 days. 
 
BLK 10: Data submittal frequency dependent on the number of provisioning conferences. 
 
BLK 12: The contractor shall deliver the first set of SPIs within 30 days of the conclusion of 
the first provisioning conference. 
 
BLK 13: Subsequent submissions dependent on the number of provisioning conferences.  
The Contractor shall submit SPIs within 30 days after each provisioning conference for the 
items provisioned at that conference.   
 
BLK 14:  This information shall be submitted electronically to the JLTV SharePoint server. 
The Government IPT lead shall be notified when the data has been submitted.  All 
submissions shall be prepared and delivered in an editable file format (MS Word, MS 
Excel).  

  
  
  
  
  
  
  
  
  
  
 
     

SEE BLK 16   
 
 

15. TOTAL    
G. PREPARED BY 
ERIC WASILOFF 

H. DATE 
10 April 2014 

I. APPROVED BY
John Ziegler 

J. DATE 
2 September 2014

 



CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 
OMB No. 0704-0188 

 
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the 
data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this 
burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of 
Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503.  Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government Issuing 
Contracting Officer 
for the Contract/PR No. listed in Block E. 
A. CONTRACT LINE ITEM NO.      

9003 
B. EXHIBIT 
                      C 

C. CATEGORY: 
TDP __    TM __  OTHER  X    

D. SYSTEM/ITEM 
 JLTV  

E. CONTRACT/PR NO. 
 

F. CONTRACTOR 

1. DATA ITEM NO. 
 

C028 

2. TITLE OF DATA ITEM 
 
 Packaging Test Report 

3. SUBTITLE 

VALIDATION TEST REPORT 

4. AUTHORITY (Data Acquisition Document No.) 
DI-PACK-80457 (T) / SEE BLK 16 

5. CONTRACT REFERENCE 
   C.2.3.7.6 

6. REQUIRING OFFICE 
SFAE-CSS-JL-L / SEE BLK 16 

7. DD 250 REQ 
SEE BLK 16 

9. DIST 
STATEMENT 

 
C 

10. FREQUENCY 
SEE BLK 16 

12. DATE OF 1ST SUBMISSION
SEE BLK 16 

14. DISTRIBUTION 

a. ADDRESSEE 
b. COPIES

8. APP CODE 

A 
11. AS OF DATE 

N/A 
13. DATE OF SUBSEQUENT 
SUBMISSION   SEE BLK 16 

 
Draft Final

Reg Repro

16. REMARKS: 
BLK 4:  The DID is tailored as follows: 
 
Delete para 7.2; clarify para 10.1 format – compatible with windows; para 10.2.6 – Delete 
“and the Government authorized representative” 
 
In addition to the content of the DID: 
Contractor shall submit special packaging instructions and packaging LPD coded data for 
all special group items concurrently with the packaging test reports. 
 
The contractor shall ensure that all SPIs have a corresponding test report.  If the 
government finds that there is any missing test reports to support the SPIs provided, the 
submittal will be considered incomplete and unacceptable.  The submittal will remain in this 
status until the contractor provides all information to support the corresponding SPIs. 
 
BLK 6: L = Government Logistics Integrated Product / Process Team 
 
BLK 7: DD250 due with last submission only.  All others shall be submitted with a letter of 
transmittal. Contractor shall only invoice upon final government acceptance. 
 
BLK 8: Deliverable will be reviewed for technical content and/or format. If deliverable is not 
approved, the contractor shall make appropriate corrections and resubmit within 15 days. 
 
BLK 10: Data submittal frequency dependent on the number of provisioning conferences 
 
BLK 12:  The contractor shall deliver the first set of test reports within 30 days of the 
conclusion of the first provisioning conference. 
 
BLK 13: Subsequent submissions dependent on the number of provisioning conferences 
and SPIs identified. The Contractor shall submit SPI test reports concurrent with the SPI it 
supports.  The Government will provide comments within 30 days of receipt.  The 
Contractor shall make all corrections are return data within 15 days of receipt of 
Government comments. The Government will provide feedback on any missing items within 
10 days of the submission.  The Contractor shall submit any missing information within 5 
days.   
 
BLK 14:  This information shall be submitted electronically to the JLTV SharePoint server. 
The Government IPT lead shall be notified when the data has been submitted.  All 
submissions shall be prepared and delivered in an editable file format (MS Word, MS 
Excel).  
 
 
 
 

SEE BLK 16   
 

   
  

15. TOTAL    
G. PREPARED BY 
ERIC WASILOFF 

H. DATE 
10 April 2014 

I. APPROVED BY
John Ziegler 

J. DATE 
 2 September 2014

 



CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 
OMB No. 0704-0188 

 
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the 
data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this 
burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of 
Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503.  Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government Issuing 
Contracting Officer 
for the Contract/PR No. listed in Block E. 
A. CONTRACT LINE ITEM NO.           

9003 
B. EXHIBIT 
                 C 

C. CATEGORY: 
TDP __    TM __   OTHER  X   

D. SYSTEM/ITEM 
 JLTV  

E. CONTRACT/PR NO. 
 

F. CONTRACTOR 

1. DATA ITEM NO. 
 

C029 

2. TITLE OF DATA ITEM 
 
Equipment Preservation Data Sheet  (EPDS) 

3. SUBTITLE 
 

 
 

4. AUTHORITY (Data Acquisition Document No.) 
DI-PACK-81581 

5. CONTRACT REFERENCE 
  C.2.3.7.7 

6. REQUIRING OFFICE 
SFAE-CSS-JL-L / SEE BLK 16 

7. DD 250 REQ 
SEE BLK 16 

9. DIST 
STATEMENT 

 
C 

10. FREQUENCY 
SEE BLK 16 

12. DATE OF 1ST SUBMISSION
SEE BLK 16 

14. DISTRIBUTION 

a. ADDRESSEE 
b. COPIES

8. APP CODE 

A 
11. AS OF DATE 

N/A 
13. DATE OF SUBSEQUENT 
SUBMISSION   SEE BLK 16 

 
Draft Final

Reg Repro

16. REMARKS: 
  

BLK 6: L = Government Logistics Integrated Product / Process Team 
 
BLK 7: DD250 due with last submission only.  All others shall be submitted with a letter of 
transmittal. Contractor shall only invoice upon final Government acceptance. 
 
BLK 8: Deliverable will be reviewed for technical content and/or format. If deliverable is not 
approved, the Contractor shall make appropriate corrections and resubmit within 15 days. 
 
BLK 12: Contractor shall submit draft concurrent with the IETM and PTM1. The Government 
will review and verify the EPDS during Government verification. The Government will 
provide written comments within 15 days upon completion of the EPDS portion of 
verification.   
 
BLK 10/13: The Contractor shall provide corrections and updates within 15 days after 
receipt of Government comments.  The Government will hold the EPDS until verification on 
the end item NMWR. The government will confirm all aspects of the EPDS are properly 
incorporated into the NMWR.  The Government will provide comments within 15 days of the 
conclusion of the end item NMWR verification. The Contractor shall submit the final EPDS 
within 5 days of receiving Government comments. 

 
BLK 14:  This information shall be submitted electronically to the JLTV SharePoint server. 
The Government IPT lead shall be notified when the data has been submitted.  All 
submissions shall be prepared and delivered in an editable file format (MS Word, MS 
Excel).  

  
  
  
  
  
 
     

SEE BLK 16   
 
 

  

15. TOTAL    

G. PREPARED BY 
ERIC WASILOFF 

H. DATE 
10 April 2014 

I. APPROVED BY
John Ziegler 

J. DATE 
2 September 2014

 



CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 
OMB No. 0704-0188 

 
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the 
data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this 
burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of 
Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503.  Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government Issuing 
Contracting Officer for the Contract/PR No. listed in Block E. 
A. CONTRACT LINE ITEM NO.            B. EXHIBIT 

                 C 
C. CATEGORY: 

TDP __    TM __  OTHER  X   
D. SYSTEM/ITEM 

  JLTV  
E. CONTRACT/PR NO. 

 
F. CONTRACTOR 

1. DATA ITEM NO. 
 

C030 

2. TITLE OF DATA ITEM 
 
 Validation Report  

3. SUBTITLE 

EPDS Validation Report 

4. AUTHORITY (Data Acquisition Document No.) 
DI-CMAN-80792A(T) / SEE BLK 16 

5. CONTRACT REFERENCE 
   C.2.3.7.7.1 

6. REQUIRING OFFICE 
SFAE-CSS-JL-L / SEE BLK 16 

7. DD 250 REQ 
LT 

9. DIST 
STATEMENT 

 
C 

10. FREQUENCY 
                1TIME 

12. DATE OF 1ST SUBMISSION
SEE BLK 16 

14. DISTRIBUTION 

a. ADDRESSEE 
b. COPIES

8. APP CODE 

A 
11. AS OF DATE 

N/A 
13. DATE OF SUBSEQUENT 
SUBMISSION  N/A 

 
Draft Final

Reg Repro

16. REMARKS: 
BLK4: Tailored: Para 10.1 format – compatible with windows; 10.2.4 – delete, 10.2.5 – 
delete, 10.2.8 – as clarified in C.2.12.7.7.1, the Government must witness Contractor’s 
EPDS validation. 
 
BLK 6: L = Government Logistics Integrated Product / Process Team 
 
BLK 8: Deliverable will be reviewed for technical content and/or format. If deliverable is not 
approved, the contractor shall make appropriate corrections and resubmit within 30 days. 
 
BLK 12: Contractor shall provide report within 15 days upon completion of validation.  
 
BLK 14:  This information shall be submitted electronically to the JLTV SharePoint server. 
The Government IPT lead shall be notified when the data has been submitted.  All 
submissions shall be prepared and delivered in an editable file format (MS Word, MS 
Excel).  
 
 

  
  
  
  
  
  
  
  
  
  
  
 
     

SEE BLK 16   
 

   
  

15. TOTAL    
G. PREPARED BY 
ERIC WASILOFF 

H. DATE 
10 April 2014 

I. APPROVED BY
John Ziegler 

J. DATE 
2 September 2014

 



 CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 
OMB No. 0704-0188 

 
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data 
needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to 
Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and 
Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503.  Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government Issuing Contracting Officer for the 
Contract/PR No. listed in Block E. 
A. CONTRACT LINE ITEM NO.     

9003 
B. EXHIBIT 
                   C 

C. CATEGORY: 
TDP __    TM __   OTHER  X   

D. SYSTEM/ITEM 
 JLTV 

E. CONTRACT/PR NO. 
 

F. CONTRACTOR 

1. DATA ITEM NO. 
 

C031 

2. TITLE OF DATA ITEM 
 
Container Design Retrieval System (CDRS) Search Request 

3. SUBTITLE 
 

 

4. AUTHORITY (Data Acquisition Document No.) 
  DI-PACK-80683B 

5. CONTRACT REFERENCE 
    C.2.3.7.8.1 

6. REQUIRING OFFICE 
SFAE-CSS-JL-L / SEE BLK 16 

7. DD 250 REQ 
LT 

9. DIST 
STATEMENT 

 
C 

10. FREQUENCY 
SEE BLK 16 

12. DATE OF 1ST SUBMISSION 
SEE BLK 16 

14. DISTRIBUTION 

a. ADDRESSEE 
b. COPIES

8. APP CODE 

A 
11. AS OF DATE 

N/A 
13. DATE OF SUBSEQUENT 
SUBMISSION  SEE BLK 16 

 
Draft Final

Reg Repro

16. REMARKS: 
 
BLK 6: L = Government Logistics Integrated Product / Process Team 
 
BLK 8:  Deliverable will be reviewed for technical content and/or format. If deliverable is not 
approved, the contractor shall make appropriate corrections and resubmit within 30 days. 
 
BLK 10/12/13:  Submit Life Long Reusable Containers (LLRC) candidates for approval 60 days 
after each provisioning conference.  For items approved as candidates for long life reusable 
containers, submit search request to CDRS no later than 30 days after candidate approval.  
 
BLK 14:  This information shall be submitted electronically to the JLTV SharePoint server. The 
Government IPT lead shall be notified when the data has been submitted.  All submissions shall 
be prepared and delivered in an editable file format (MS Word, MS Excel).  
 

SEE BLK 16  

15. TOTAL    

G. PREPARED BY 
ERIC WASILOFF 

H. DATE 
10 April 2014 

I. APPROVED BY
John Ziegler 

J. DATE
2 September 2014 

 
 
 

  



 

 
 
 

 
 
 

 

CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 
OMB No. 0704-0188 

 
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and 
completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of Defense, 
Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction 
Project (0704-0188), Washington, DC 20503.  Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government Issuing Contracting Officer 
for the Contract/PR No. listed in Block E. 
A. CONTRACT LINE ITEM NO.    

9003 
B. EXHIBIT 
                         C 

C. CATEGORY: 
TDP __    TM __   OTHER  X   

D. SYSTEM/ITEM 
 JLTV  

E. CONTRACT/PR NO. 
 

F. CONTRACTOR 

1. DATA ITEM NO. 
 

C032 

2. TITLE OF DATA ITEM 
 
Engineering Drawing  

3. SUBTITLE 
 

  Concept Drawing – LLRC 

4. AUTHORITY (Data Acquisition Document No.) 
DI-DRPR-80651 (T) / SEE BLK 16   

5. CONTRACT REFERENCE 
    C.2.3.7.8.5 

6. REQUIRING OFFICE 
SFAE-CSS-JL-L / SEE BLK 16 

7. DD 250 REQ 
LT 

9. DIST 
STATEMENT 

 
C 

10. FREQUENCY 
SEE BLK 16 

12. DATE OF 1ST SUBMISSION 
SEE BLK 16 

14. DISTRIBUTION

a. ADDRESSEE 
b. COPIES

8. APP CODE 

A 
11. AS OF DATE 

N/A 
13. DATE OF SUBSEQUENT 
SUBMISSION    N/A 

 
Draft Final

Reg Repro

16. REMARKS: 
 
BLK 4: In addition to the DID, the concept drawing  shall include a Bill of Material that will 
identify the part number of the component being containerized and the 19207 part number 
assigned to the container.  
 
BLK 6: L = Government Logistics Integrated Product / Process Team 

 
BLK 8:  Deliverable will be reviewed for technical content and/or format. If deliverable is not 
approved, the contractor shall make appropriate corrections and resubmit within 30 days. 
 
BLK 10/12: Submittal within 30 days after results of CDRS for each required LLRC.   
 
BLK 14:  This information shall be submitted electronically to the JLTV SharePoint server. The 
Government IPT lead shall be notified when the data has been submitted.  All submissions shall be 
prepared and delivered in an editable file format (MS Word, MS Excel).  

  
  
  
  
  
  
  
  
 
     

SEE BLK 16 

 
 

 

15. TOTAL    

G. PREPARED BY 
ERIC WASILOFF 

H. DATE 
10 April 2014 

I. APPROVED BY
John Ziegler 

J. DATE
 2 September 2014



 

CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 
OMB No. 0704-0188 

 
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the 
data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this 
burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of 
Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503.  Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government Issuing 
Contracting Officer for the Contract/PR No. listed in Block E. 
A. CONTRACT LINE ITEM NO. 

9003 
B. EXHIBIT 
                C 

C. CATEGORY: 
TDP __    TM __  OTHER  X   

D. SYSTEM/ITEM 
 JLTV  

E. CONTRACT/PR NO. 
 

F. CONTRACTOR 

1. DATA ITEM NO. 
 

C033 

2. TITLE OF DATA ITEM 

Packaging Test Plan  
3. SUBTITLE 
 

PROTOTYPE CONTAINER AND TSEE BLK 
16EST PLAN LLRC 

4. AUTHORITY (Data Acquisition Document No.) 
DI-PACK-80456 

5. CONTRACT REFERENCE 
    C.2.3.7.8.6, C.2.3.7.8.8 

6. REQUIRING OFFICE 
SFAE-CSS-JL-L /  SEE BLK 16 

7. DD 250 REQ 
LT 

9. DIST 
STATEMENT 

 
C 

10. FREQUENCY 
SEE BLK 16 

12. DATE OF 1ST SUBMISSION
SEE BLK 16 

14. DISTRIBUTION 

a. ADDRESSEE 
b. COPIES

8. APP CODE 

A 

11. AS OF DATE 

N/A 
13. DATE OF SUBSEQUENT 
SUBMISSION  N/A 

 
Draft Final

Reg Repro

16. REMARKS: 
 
BLK 6: L = Government Logistics Integrated Product / Process Team 

 
BLK 8:  Deliverable will be reviewed for technical content and/or format. If deliverable is 
not approved, the contractor shall make appropriate corrections and resubmit within 30 
days. 
 
BLK 10/12: For each component: submittal prototype container construction shall be 
completed 90 days after concept drawing approval.  Packaging test plan due 90 days after 
concept drawing approval.   
 
BLK 14:  This information shall be submitted electronically to the JLTV SharePoint server. 
The Government IPT lead shall be notified when the data has been submitted.  All 
submissions shall be prepared and delivered in an editable file format (MS Word, MS 
Excel).  

 

SEE BLK 16    
 

15. TOTAL    
G. PREPARED BY 
ERIC WASILOFF 

H. DATE 
10 April 2014 

I. APPROVED BY
John Ziegler 

J. DATE 
2 September 2014



CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 
OMB No. 0704-0188 

 
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the 
data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this 
burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of 
Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503.  Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government Issuing 
Contracting Officer for the Contract/PR No. listed in Block E. 
A. CONTRACT LINE ITEM NO. 

9003 
B. EXHIBIT 
            C 

C. CATEGORY: 
TDP __    TM __  OTHER X   

D. SYSTEM/ITEM 
  JLTV  

E. CONTRACT/PR NO. 
 

F. CONTRACTOR 

1. DATA ITEM NO. 
 

C034 

2. TITLE OF DATA ITEM 
 
Validation Report  

3. SUBTITLE 
 

LLRC FIT-UP 

4. AUTHORITY (Data Acquisition Document No.) 
DI-CMAN-80792A (T) / SEE BLK 16 

5. CONTRACT REFERENCE 
           C.2.3.7.8.7 

6. REQUIRING OFFICE 
  SFAE-CSS-JL-L / SEE BLK 16 

7. DD 250 REQ 
LT 

9. DIST 
STATEMENT 

 
C 

10. FREQUENCY 
SEE BLK 16 

12. DATE OF 1ST SUBMISSION
SEE BLK 16 

14. DISTRIBUTION 

a. ADDRESSEE 
b. COPIES

8. APP CODE 

A 

11. AS OF DATE 

N/A 
13. DATE OF SUBSEQUENT 
SUBMISSION  N/A 

 
Draft Final

Reg Repro

16. REMARKS: 
 
BLK 4:  Para 10.1 format – compatible with windows; 10.2.4 – delete, 10.2.5 – delete, 
10.2.8 – delete. 
 
BLK 6: L = Government Logistics Integrated Product / Process Team 

 
BLK 8: Deliverable will be reviewed for technical content and/or format. If deliverable is 
not approved, the contractor shall make appropriate corrections and resubmit within 30 
days. 
 
BLK 10/12: Submittal due 15 days after each container fit-up.   
 
BLK 14:  This information shall be submitted electronically to the JLTV SharePoint server. 
The Government IPT lead shall be notified when the data has been submitted.  All 
submissions shall be prepared and delivered in an editable file format (MS Word, MS 
Excel).  

 
  

SEE BLK 16    
 

15. TOTAL    
G. PREPARED BY 
ERIC WASILOFF 

H. DATE 
10 April 2014 

I. APPROVED BY
John Ziegler 

J. DATE 
2 September 2014

 



CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 
OMB No. 0704-0188 

 
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the 
data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this 
burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of 
Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503.  Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government Issuing 
Contracting Officer 
for the Contract/PR No. listed in Block E. 
A. CONTRACT LINE ITEM NO. 

9003 
B. EXHIBIT 
            C 

C. CATEGORY: 
TDP __    TM __   OTHER  X   

D. SYSTEM/ITEM 
  JLTV  

E. CONTRACT/PR NO. 
 

F. CONTRACTOR 

1. DATA ITEM NO. 
 

C035 

2. TITLE OF DATA ITEM 
 
Packaging Test Report 

3. SUBTITLE 
 

LLRC TEST REPORT 

4. AUTHORITY (Data Acquisition Document No.) 
DI-PACK-80457(T) / SEE BLK 16 

5. CONTRACT REFERENCE 
   C.2.3.7.8.8 

6. REQUIRING OFFICE 
  SFAE-CSS-JL-L / SEE BLK 16 

7. DD 250 REQ 
LT 

9. DIST 
STATEMENT 

 
C 

10. FREQUENCY 
SEE BLK 16 

12. DATE OF 1ST SUBMISSION
SEE BLK 16 

14. DISTRIBUTION 

a. ADDRESSEE 
b. COPIES

8. APP CODE 

A 

11. AS OF DATE 

N/A 
13. DATE OF SUBSEQUENT 
SUBMISSION   
N/A

 
Draft Final

Reg Repro

16. REMARKS: 
 

BLK 4:  The DID is tailored as follows: 
Para 7.2 – delete; para10.1 format – compatible with windows 
 
 
BLK 6: L = Government Logistics Integrated Product / Process Team 
 
BLK 7: DD 250 Due with last submission only all others shall be submitted with a letter of 
transmittal. 
 
BLK 8: Deliverable will be reviewed for technical content and/or format. If deliverable is 
not approved, the contractor shall make appropriate corrections and resubmit within 30 
days. 
 
BLK 10/12: LLRC Packaging Test Report due 90 days after approval of test plan.  
 
BLK 14:  This information shall be submitted electronically to the JLTV SharePoint server. 
The Government IPT lead shall be notified when the data has been submitted.  All 
submissions shall be prepared and delivered in an editable file format (MS Word, MS 
Excel).  

  

SEE BLK 16    
 

15. TOTAL    
G. PREPARED BY 
ERIC WASILOFF 

H. DATE 
10 April 2014 

I. APPROVED BY
John Ziegler 

J. DATE 
2 September 2014

 



CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 
OMB No. 0704-0188 

 
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the 
data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this 
burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of 
Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503.  Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government Issuing 
Contracting Officer for the Contract/PR No. listed in Block E. 
A. CONTRACT LINE ITEM NO.  

9003 
B. EXHIBIT 
                C 

C. CATEGORY: 
TDP _x_    TM __   OTHER  

D. SYSTEM/ITEM 
  JLTV  

E. CONTRACT/PR NO. 
 

F. CONTRACTOR 

1. DATA ITEM NO. 
 

C036 

2. TITLE OF DATA ITEM 
 
PRODUCT DRAWING/MODELS AND ASSOCIATED LISTS

3. SUBTITLE 
 
PACKAGING LLRC TDP 

4. AUTHORITY (Data Acquisition Document No.) 
DI-SESS-81000D 

5. CONTRACT REFERENCE 
      C.2.3.7.8.9 

6. REQUIRING OFFICE 
  SFAE-CSS-JL-L / SEE BLK 16 

7. DD 250 REQ 
SEE BLK 16 

9. DIST 
STATEMENT 

 
C 

10. FREQUENCY 
SEE BLK 16 

12. DATE OF 1ST SUBMISSION
SEE BLK 16 

14. DISTRIBUTION 

a. ADDRESSEE 
b. COPIES

8. APP CODE 

A 
11. AS OF DATE 

N/A 
13. DATE OF SUBSEQUENT 
SUBMISSION   
N/A 

 
Draft Final

Reg Repro

16. REMARKS: 
 
BLK 6: L = Government Logistics Integrated Product / Process Team 
 
BLK 7: DD 250 due with last submission only all others shall be submitted with a letter of 
transmittal. 
 
BLK 8: Deliverable will be reviewed for technical content and/or format. If deliverable is not 
approved, the contractor shall make appropriate corrections and resubmit within 30 days. 
 
BLK 10/12: TDP submittal due 180 days after Government approval of LLRC packaging test 
report for each component.  
 
BLK 14:  This information shall be submitted electronically to the JLTV SharePoint server. 
The Government IPT lead shall be notified when the data has been submitted.  All 
submissions shall be prepared and delivered in an editable file format (MS Word, MS 
Excel).  
 
   
 
 
 

     

SEE BLK 16    
 

15. TOTAL    
G. PREPARED BY 
ERIC WASILOFF 

H. DATE 
 
10 April 2014 

I. APPROVED BY
John Ziegler 

J. DATE 
2 September 2014
 

 



CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 
OMB No. 0704-0188 

 
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and 
completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of Defense, 
Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project 
(0704-0188), Washington, DC 20503.  Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E. 

A. CONTRACT LINE ITEM NO. 
9003 

B. EXHIBIT 

                                             C 
C. CATEGORY: 

  TDP __    TM __   OTHER X   
D. SYSTEM/ITEM 

JPO JLTV 
E. CONTRACT/PR NO. 

 
F. CONTRACTOR 

1. DATA ITEM NO. 
 
        C037 

2. TITLE OF DATA ITEM 
 
Training Program Development and Management Plan (TMP). 

3. SUBTITLE 
   

4. AUTHORITY (Data Acquisition Document No.)  
DI-ILSS-81070 / SEE BLK 16 

  

5. CONTRACT REFERENCE 
   C.2.3.8.3.1, C.2.3.8.3.3, C.5.4.4.6 

6. REQUIRING OFFICE 
  SFAE-CSS-JL-L / SEE BLK 16 

7. DD 250 
REQ 

LT 

9. DIST 
STATEMENT 

 
C 

10. FREQUENCY 
QRTLY 

12. DATE OF 1ST SUBMISSION 
30 DAC 

14. DISTRIBUTION

a. 
ADDRESSEE

b. COPIES

8. APP CODE 

A 
11. AS OF DATE 

N/A 
13. DATE OF SUBSEQUENTSUBMISSION   
 

SEE BLK 16  

 
Draft Final

Reg Repro

16. REMARKS: 
 
BLK 4: In addition to the DID, the Contractor shall provide periodic updates on the status of matters related 
to design and development of training materials and planning for training events per the CDRL including: 
 

- Planned delivery schedule of training materials (Beta, Alpha, and Final) 
- Actual delivery schedule of training materials (Beta, Alpha, and Final) 
- Scheduled meetings 
- Progress on the Contractor’s POA&M 
- Updated Training Program and Schedule Report including status (include lessons and status of 

each lesson)  
- Risks associated with training material development 

 
 
BLK 6: L = Government Logistics Integrated Product / Process Team 

 
BLK 8: Deliverable will be reviewed for technical content and/or format. If deliverable is not approved, 
the contractor shall make appropriate corrections and resubmit within 30 days. 
 
BLK 13:  The contractor shall submit updates quarterly. If no changes occur, a submittal is not required, 
but the contractor shall submit a negative notification. 
 
 
BLK 14:  This information shall be submitted electronically to the JLTV SharePoint server. The 
Government IPT lead shall be notified when the data has been submitted.  All submissions shall be 
prepared and delivered in an editable file format (MS Word, MS Excel).  
 
   
 
 
 

     

SEE BLK 16 

 

    

15. TOTAL 
G. PREPARED BY 
 
Keith Barthlow 

H. DATE 
 
2 September 2014 

I. APPROVED 
BY 
John Ziegler 

J. DATE
 
2 September 2014  

 



CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 
OMB No. 0704-0188 

 
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and 
completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of Defense, 
Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project 
(0704-0188), Washington, DC 20503.  Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E. 

A. CONTRACT LINE ITEM NO. 
9003 

B. EXHIBIT 

                                            C 
C. CATEGORY: 

  TDP __    TM __   OTHER X  
D. SYSTEM/ITEM 

  JLTV  
E. CONTRACT/PR NO. 

 
F. CONTRACTOR 

1. DATA ITEM NO. 
 

C038 

2. TITLE OF DATA ITEM 
 
Training Program Development and Management Plan  

3. SUBTITLE 
 
Training Program Development Reports 

4. AUTHORITY (Data Acquisition 
Document No.) 
DI-ILSS-81070 / SEE BLK 16 

5. CONTRACT REFERENCE 
   C.2.3.8.3.4, C.2.3.8.3.5 

6. REQUIRING OFFICE 
  SFAE-CSS-JL-L / SEE BLK 16 

7. DD 250 
REQ 

LT 

9. DIST 
STATEMENT 

 
C 

10. FREQUENCY 
MTHLY 

12. DATE OF 1ST SUBMISSION 
60 DAC  

14. DISTRIBUTION

a. 
ADDRESSEE

b. COPIES

8. APP CODE 

A 
11. AS OF DATE 

N/A 
13. DATE OF SUBSEQUENTSUBMISSION   
 
SEE BLK 16 

 
Draft Final

Reg Repro

16. REMARKS: 
 
BLK 4: In addition to the DID, the Contractor shall include the status on all training CDRLs, a list of problem 
areas encountered, solutions, and alternatives proposed or executed, and expenditures to date. 
 
BLK 6: L = Government Logistics Integrated Product / Process Team 

 
BLK 8: Deliverable will be reviewed for technical content and/or format. If deliverable is not approved, 
the contractor shall make appropriate corrections and resubmit within 30 days. 
 
BLK 13:  The contractor shall submit updates monthly. If no changes occur, a submittal is not required, 
but the contractor shall submit a negative notification. 
 

 
BLK 14:  This information shall be submitted electronically to the JLTV SharePoint server. The 
Government IPT lead shall be notified when the data has been submitted.  All submissions shall be 
prepared and delivered in an editable file format (MS Word, MS Excel).  
 
   
 
 
 

     

SEE BLK 16 

 

    

15. TOTAL 
G. PREPARED BY 
Keith Barthlow 

H. DATE 
 
2 September 2014 

I. APPROVED 
BY 
John Ziegler 

J. DATE
 
2 September 2014 

 



CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 
OMB No. 0704-0188 

 
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and 
completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of Defense, 
Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project 
(0704-0188), Washington, DC 20503.  Please DO NOTRETURN your form to either of these addresses.  Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E. 

A. CONTRACT LINE 
ITEM NO. 

9003

B. EXHIBIT 
                                             C 

C. CATEGORY: 
  TDP __    TM __   OTHER X  

D. SYSTEM/ITEM 
  JLTV  

E. CONTRACT/PR NO. 
 

F. CONTRACTOR 

1. DATA ITEM NO. 
 

C039 

2. TITLE OF DATA ITEM 
 
Training Program Development and Management Plan 

3. SUBTITLE 
 
Training Support Package 

4. AUTHORITY (Data Acquisition Document 
No.) 
DI-ILSS-81070(T) / SEE BLK 16 

5. CONTRACT REFERENCE 
   C.2.3.8.4.1, C.2.3.8.4.2, C.5.3.2,  

6. REQUIRING OFFICE 
  SFAE-CSS-JL-L / SEE BLK 16 

7. DD 250 REQ 
LT 

9. DIST 
STATEMENT 

 
C 

10. FREQUENCY 
 SEE BLK 16   

12. DATE OF 1ST SUBMISSION 
SEE BLK 16  

14. DISTRIBUTION

a. 
ADDRESSEE

b. COPIES

8. APP CODE 

A 
11. AS OF DATE 

N/A 
13. DATE OF SUBSEQUENTSUBMISSION  
 
SEE BLK 16 

 
Draft Final

Reg Repro

16. REMARKS: 
 
Block 4:  
This DID is tailored as follows: 2.6 Part 5 Section 2.6.2 (delete)   
 
In addition to the DID, the Contractor shall include the following:  
Training Materials Changes will be as agreed upon by Government and Contractor due to vehicle design 
changes, curriculum, changes, feedback from instructors and students that affect the training of operators, 
maintainers and due to cost, schedule and performance.   
 
All products (Lesson Plans, Student Guides, Test Packages, Job Aids, Learning Analysis Report, Training 
Task Data, Training Syllabus, POI, and Training Support Package) under this period of performance apply 
to training material changes. 
 
The Contractor shall deliver the Training Support Package (TSP) to reflect the LRIP configuration JLTV for 
each service (USA and USMC)   
 
The contractor shall deliver the Training Support Package for I&KPT and NET in service specific format.  
For the USA: the format of the products will adhere to TRADOC REG 350-70 series.   For the USMC: the  
format of the products will adhere to Marine Corps Order 1553.2B and NAVMC 155.3.1 
 
BLK 6: L = Government Logistics Integrated Product / Process Team  
 
BLK 8: Deliverable will be reviewed for technical content and/or format. If deliverable is not approved, the 
contractor shall make appropriate corrections and resubmit within 30 days. 
 
BLK 10/13:  Subsequent Submissions;  
-  45 days after RAM Training 
-  45 days after Log Demo Training
-  45 days after MOT&E Training
-  45 days after I&KPT 
-  45 days after NET iterations for USMC and USA 
 
BLK 12:  The contractor shall submit the TSP 90 days prior to the start of RAM testing.  
 
 
 
BLK 14:  This information shall be submitted electronically to the JLTV SharePoint server. The 
Government IPT lead shall be notified when the data has been submitted.  All submissions shall be 
prepared and delivered in an editable file format (MS Word, MS Excel).  
 
   
 

     

SEE BLK 16 

 

    

15. TOTAL 
G. PREPARED BY 
Keith Barthlow 

H. DATE 
 
2 September 2014 

I. APPROVED 
BY 
John Ziegler 

J. DATE
 
2 September 2014 

 



CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 
OMB No. 0704-0188 

 
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and 
completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of Defense, 
Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project 
(0704-0188), Washington, DC 20503.  Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E. 

A. CONTRACT LINE 
ITEM NO. 

9003

B. EXHIBIT 
                                  C  

C. CATEGORY: 
  TDP __    TM __   OTHER X  

D. SYSTEM/ITEM 
 JLTV  

E. CONTRACT/PR NO. 
 

F. CONTRACTOR 

1. DATA ITEM NO. 
 

C040 

2. TITLE OF DATA ITEM 
 
Course Conduct Information Package 

3. SUBTITLE 
 
Course Certificates  

4. AUTHORITY (Data Acquisition Document No.) 
DI-SESS-81522B (T) / SEE BLK 16 

5. CONTRACT REFERENCE 
   C.2.3.8.5.1 

6. REQUIRING OFFICE 
  SFAE-CSS-JL-L / SEE BLK 16 

7. DD 250 REQ 
LT 

9. DIST STATEMENT 
 

C 
10. FREQUENCY 

SEE BLK 16 
12. DATE OF 1ST SUBMISSION 

SEE BLK 16  
14. DISTRIBUTION

a. 
ADDRESSEE

b. COPIES

8. APP CODE 

A 
11. AS OF DATE 

N/A 
13. DATE OF SUBSEQUENTSUBMISSION 
 
SEE BLK 16 

 
Draft Final

Reg Repro

16. REMARKS: 
 
Block 4:  This DID is tailored as follows:  
3.2 Part 1 Section  (delete) 
3.3 Part 2 Section  (delete) 
3.4 Part 3 Section 3.4.1 (delete) 
3.5 Part 4 Section 3.5.1, 3.5.2,  3.5.3,  3.5.4,  3.5.5,  & 3.5.6   (delete)   
 
In addition to the DID, the Contractor shall develop the Course Certificates in accordance U.S. Army’s 
System Approach to Training (SAT) criteria IAW AR 350-1 and TRADOC REG 350-70 series. 

 
Block 6: L = Government Logistics Integrated Product / Process Team 
 
BLK 12:  Initial Submission 60 days prior to RAM Testing for government approval. 
 
BLK 10/ 13:  Subsequent Submissions; Course Certificates will be authenticated by the training manager 
and presented to the graduating class of students upon conclusion of every below event to students that 
successfully completed the following training events:  
-  RAM Testing 
-  Log Demo 
-  MOT&E 
-  I&KPT 
-  NET for USMC and USA 
 
Updates to the course certificate format and data points will be directed by the Government and the 
Contractor has 20 working days to implement.  Government has 15 days to review and submit comments. 
 
BLK 14:  This information shall be submitted electronically to the JLTV SharePoint server. The 
Government IPT lead shall be notified when the data has been submitted.  All submissions shall be 
prepared and delivered in an editable file format (MS Word, MS Excel).  
   
 

     

SEE BLK 16 

 

    

15. TOTAL 
G. PREPARED BY 
Keith Barthlow 

H. DATE 
 
2 September 2014 

I. APPROVED 
BY 
John Ziegler 

J. DATE
 
2 September 2014 

 



CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 
OMB No. 0704-0188 

 
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and 
completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of Defense, 
Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project 
(0704-0188), Washington, DC 20503.  Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E. 

A. CONTRACT LINE ITEM NO. 
9003 

B. EXHIBIT 
                                   C 

C. CATEGORY: 
  TDP __    TM __   OTHER X  

D. SYSTEM/ITEM 
  JLTV  

E. CONTRACT/PR NO. 
 

F. CONTRACTOR 

1. DATA ITEM NO. 
 

C041 

2. TITLE OF DATA ITEM 
 
Course Conduct Information Package 

3. SUBTITLE 
 
Class Demographic Data 

4. AUTHORITY (Data Acquisition 
Document No.) 
DI-SESS-81522B (T) / SEE BLK 16 

5. CONTRACT REFERENCE 
   C.2.3.8.5.2 

6. REQUIRING OFFICE 
  SFAE-CSS-JL-L /   SEE BLK 16 

7. DD 250 
REQ 

LT 

9. DIST 
STATEMENT 

 
C 

10. FREQUENCY 
SEE BLK 16    

12. DATE OF 1ST SUBMISSION 
SEE BLK 16  

14. DISTRIBUTION

a. 
ADDRESSEE

b. COPIES

8. APP CODE 

A 
11. AS OF DATE 

N/A 
13. DATE OF SUBSEQUENTSUBMISSION   
 
SEE BLK 16 

 
Draft Final

Reg Repro

16. REMARKS: 
 
Block 4:  This DID is tailored as follows: 
3.2 Part 1  (delete) 
3.3 Part 2  (delete) 
3.4 Part 3  (delete) 
3.5 Part 4 Section 3.5.1 (applies)  a - (2), (3), c - (3), (4), d, f (delete)  [Trainee roster/ completion data]  
3.5 Part 4 Section 3.5.2, 3.5.3, 3.5.4, 3.5.5, 3.5.6 & 3.5.7 (delete) 
 
In addition to the DID, the Contractor shall develop the TSPs in accordance U.S. Army’s System Approach 
to Training (SAT) criteria IAW AR 350-1 and TRADOC REG 350-70 series. 
 
Block 6: L = Government Logistics Integrated Product / Process Team 

 
BLK 12:  Initial Submission at the start of RAM Testing. 
 
BLK 10/13:  Subsequent Submissions;  Class Demographic data collected upon the start of  training and 
managed throughout the training event for both operators and maintainers, upon conclusion of the training 
event, the this data shall be delivered to the Government within 10 working days.  
-  RAM Testing 
-  Log Demo 
-  MOT&E 
-  I&KPT 
-  NET for USMC and USA 
 
Updates to the class demographic data format and data points will be directed by the Government and the 
Contractor has 20 working days to implement.  Government has 15 days to review and submit comments. 
 
BLK 14:  This information shall be submitted electronically to the JLTV SharePoint server. The 
Government IPT lead shall be notified when the data has been submitted.  All submissions shall be 
prepared and delivered in an editable file format (MS Word, MS Excel).  
   
 

     

SEE BLK 16 

 

    

15. TOTAL 
G. PREPARED BY 
Keith Barthlow  

H. DATE 
 
2 September 2014 

I. APPROVED 
BY 
John Ziegler 

J. DATE
 
2 September 2014 

 



CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 
OMB No. 0704-0188 

 
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and 
completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of Defense, 
Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project 
(0704-0188), Washington, DC 20503.  Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E. 

A. CONTRACT LINE ITEM NO. 
9003 

B. EXHIBIT 
                         C 

C. CATEGORY: 
  TDP __    TM __   OTHER X  

D. SYSTEM/ITEM 
  JLTV  

E. CONTRACT/PR NO. 
 

F. CONTRACTOR 

1. DATA ITEM NO. 
 

C042 

2. TITLE OF DATA ITEM 
 
Course Conduct Information Package 

3. SUBTITLE After Instruction Report 
(USMC), After Action Review (Army), and 
End of Course Survey

4. AUTHORITY (Data 
Acquisition Document No.) DI-
SESS-81522B (T) /   SEE BLK 16 

5. CONTRACT REFERENCE 
   C.2.3.8.5.3 

6. REQUIRING OFFICE 
  SFAE-CSS-JL-L /   SEE BLK 16 

7. DD 250 
REQ 

LT 

9. DIST 
STATEMENT 

 
C 

10. FREQUENCY 
 

SEE BLK 16  

12. DATE OF 1ST SUBMISSION 
SEE BLK 16  

14. DISTRIBUTION

a. 
ADDRESSEE

b. COPIES

8. APP CODE 

A 
11. AS OF DATE 

N/A 
13. DATE OF SUBSEQUENTSUBMISSION   
 
SEE BLK 16 

 
Draft Final

Reg Repro

16. REMARKS: 
 

Block 4:  This  DID is tailored as follows:  
3.2 Part 1 (delete) 
3.3 Part 2 (delete)    
3.4 Part 3 (delete) 
3.5 Part 4 Section 3.5.1 (applies)  a - (2), (3), c - (3), (4), d, f (delete)  [Trainee roster/ completion data]  
3.5 Part 4 Section 3.5.2 (delete) 
3.5 Part 4 Section 3.5.3 (delete) 
3.5 Part 4 Section 3.5.5 (applies)  3.5.5.2 (delete) [End of Course Survey] 
3.5 Part 4 Section 3.5.7 (delete) 
 
In addition to the DID, the Contractor shall develop the Training Support Packages (TSPs) in accordance 
with U.S. Army’s System Approach to Training (SAT) criteria IAW AR 350-1 and TRADOC REG 350-70 
series.  The contractor shall deliver the Training Support Package (TSP) to reflect the LRIP configuration 
JLTV for each service (USA and USMC).   
 
The contractor shall deliver the TSP for I&KPT and NET in service specific format.  For the USA: the 
format of the products will adhere to TRADOC REG 350-70 series.   For the USMC: the  format of the 
products will adhere to Marine Corps Order 1553.2B and NAVMC 1553.1. 

 
Block 6: L = Government Logistics Integrated Product / Process Team 
 
BLK 12:  Initial Submission to the government is 10 days after RAM Testing. 
 
BLK 10/13:  Subsequent Submissions;  
-  10 days after Log Demo 
-  10 days after MOT&E 
-  10 days after I&KPT 
-  10 days after the first NET for USMC and USA 
 
Subsequent submissions will be as agreed upon by government and contractor due to vehicle design 
changes, curriculum, changes, feedback from instructors and students that affect the training of operators, 
maintainers and due to cost, schedule and performance.  Subsequent submissions during fielding shall 
incorporate the changes into each TSP within 20 days working days after joint concurrence. 
 
BLK 14:  This information shall be submitted electronically to the JLTV SharePoint server. The 
Government IPT lead shall be notified when the data has been submitted.  All submissions shall be 
prepared and delivered in an editable file format (MS Word, MS Excel).  
   
 

     

SEE BLK 16 

 

    

15. TOTAL 
G. PREPARED BY 
Keith Barthlow  

H. DATE 
 
2 September 2014 

I. APPROVED 
BY 
John Ziegler 

J. DATE
 
2 September 2014 

 



CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 
OMB No. 0704-0188 

 
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the 
data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this 
burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of 
Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503.  Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government Issuing 
Contracting Officer for the Contract/PR No. listed in Block E. 
A. CONTRACT LINE ITEM NO. 

9003 
B. EXHIBIT 
                   C 

C. CATEGORY: 
TDP __    TM __   OTHER X    

D. SYSTEM/ITEM 
  JLTV  

E. CONTRACT/PR NO. 
 

F. CONTRACTOR 

1. DATA ITEM NO. 
 

C043 

2. TITLE OF DATA ITEM 
 

Instructional Performance Requirements Document 

3. SUBTITLE 
 

Training Task Data 

4. AUTHORITY (Data Acquisition Document No.) 
DI-SESS-81518B (T) / SEE BLK 16 

5. CONTRACT REFERENCE 
C.2.3.8.6.1, C.5.4.4.10 

6. REQUIRING OFFICE 
  SFAE-CSS-JL-L / SEE BLK 16 

7. DD 250 REQ 
LT 

9. DIST 
STATEMENT 

 
C 

10. FREQUENCY 
SEE BLK 16 

12. DATE OF 1ST SUBMISSION
SEE BLK 16 

14. DISTRIBUTION 

a. ADDRESSEE 
b. COPIES

8. APP CODE 

A 
11. AS OF DATE 

N/A 
13. DATE OF SUBSEQUENT 
SUBMISSION 

SEE BLK 16    
 

Draft Final

Reg Repro

16. REMARKS: 
 

BLK 4:   The DID is tailored:  
2.3 Part 1 sections 2.3.1, 2.3.2 ( delete) 
2.4  Part 2 (delete) 
2.5 Part 3 (delete) 
2.6 Part 4, sections 2.6.1, 2.6.5  (delete) 
2.7 Part 5 (delete) 
2.8 (delete) 
 
In addition to the DID, The Training Task Data shall contain:  
-All tasks with subtasks and performance steps for operators and Maintainers 
-The task selection criterion 
- Methods and Media selection criterion 
-Training Aids, Devices, Simulators and Simulations selection criterion.  
 
Block 6: L = Government Logistics Integrated Product / Process Team 
 
BLK 12:  Initial Submission 120 days prior to Log Demo. 
 
BLK 10/13:  Subsequent Submissions; 90 before MOT&E and 90 days before I&KPT. 
Government has 15 days to review and submit comments. The review cycle will continue 
until government acceptance. 
 
BLK 14:  This information shall be submitted electronically to the JLTV SharePoint server. 
The Government IPT lead shall be notified when the data has been submitted.  All 
submissions shall be prepared and delivered in an editable file format (MS Word, MS 
Excel).  

 

SEE BLK 16 

 

15. TOTAL 
   

G. PREPARED BY 
Keith Barthlow  

H. DATE 
2 September 2014 
 

I. APPROVED BY
John Ziegler 

J. DATE 
2 September 2014  

 



CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 
OMB No. 0704-0188 

 
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the 
data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this 
burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of 
Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503.  Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government Issuing 
Contracting Officer for the Contract/PR No. listed in Block E. 
A. CONTRACT LINE ITEM NO. 

9003 
B. EXHIBIT 
                      C 

C. CATEGORY: 
TDP __    TM __   OTHER X    

D. SYSTEM/ITEM 
  JLTV  

E. CONTRACT/PR NO. 
 

F. CONTRACTOR 

1. DATA ITEM NO. 
 

C044 

2. TITLE OF DATA ITEM 
 

Instructional Performance Requirements document 

3. SUBTITLE 
 

Learning Analysis Report 

4. AUTHORITY (Data Acquisition Document No.) 
DI- SESS- 81518B (T) / SEE BLK 16 

5. CONTRACT REFERENCE 
C.2.3.8.6.2, C.2.3.8.6.7, C.5.4.4.19 

6. REQUIRING OFFICE 
  SFAE-CSS-JL-L / SEE BLK 16 

7. DD 250 REQ 
LT 

9. DIST 
STATEMENT 

 
C 

10. FREQUENCY 
SEE BLK 16 

12. DATE OF 1ST SUBMISSION
SEE BLK 16 

14. DISTRIBUTION 

a. ADDRESSEE 
b. COPIES

8. APP CODE 

A 
11. AS OF DATE 

N/A 
13. DATE OF SUBSEQUENT 
SUBMISSION 

SEE BLK 16 

 
Draft Final

Reg Repro

16. REMARKS: 
BLK 4 :  This DID is tailored as follows: 
 2.3 Part 1 section 2.3.1 Mission Information  a-h ( delete) 
 2.3 Part 1 section 2.3.1 Collective and individual task information a,b,c,n,q,r,t,u,v,x 
y, and aa-af (delete) 
 2.3 Part 1 section 2.3.2 (delete) 
 2.4 Part 2, section 2.4.2 subsection a-11, 13, 15, & b  (delete) 
 2.4 Part 2, section 2.4.3 (delete) 
 2.6.Part 4 sections  2.6.2, 2.6.3, 2.6.4, 2.6.5, (delete) 
 2.7 Part 5 (delete) 
 2.8 (delete) 
 
In addition to the DID, the Contractor shall use the Maintenance Task Analysis (MTA) as an 
input into the training task data for operator and maintainer Preventative and Corrective 
maintenance tasks. The Contractor shall use most current version of mission task data, 
skills analysis data and training packages as inputs into the training task data.   The 
contractor shall provide Learning Analysis Report for operator and maintainer training 
requirements for the MOSs identified by the government. 
 
The Learning Analysis Report shall also contain: 
-Recommended Training  Aids, Devices, Simulations and Simulators to support the tasks 
for operators and maintainers 
-Recommended training system’s incorboration of TADSS  for the operator and maintainers 
training 
-Training Aids, Devices, Simulations and Simulators consumables listing, and sustainment 
cost. 
-Tasks selected for training 
-Recommended  Unit Sustainment Training intervals and actions for each selected Task for 
operators and maintainers 
-Recommended  allocation of training hours to task for operators and maintainers 
-Recommended Task attributes to be trained (Concept, Principle, Process, Procedure)for 
operators and maintainers 
-Recommended quantity of instructors to Operator and Maintainer New Equipment Training
 
Block 6: L = Government Logistics Integrated Product / Process Team 
 
BLK 12:  Initial Submission 90 days prior to Log Demo. 
 
BLK 10/13:  Subsequent Submissions; 90 before MOT&E and 90 days before I&KPT. 
Government has 15 days to review and submit comments. 
 
BLK 14:  This information shall be submitted electronically to the JLTV SharePoint server. 
The Government IPT lead shall be notified when the data has been submitted.  All 
submissions shall be prepared and delivered in an editable file format (MS Word, MS 
Excel).  

SEE BLK 16 

 

15. TOTAL 
   

G. PREPARED BY 
Keith Barthlow 

H. DATE 
2 September 2014 

I. APPROVED BY
John Ziegler 

J. DATE 
2 September 2014 

 



CONTRACT DATA REQUIREMENTS 
LIST 

(1 Data Item) 

Form Approved 
OMB No. 0704-0188 

 
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data 
needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to 
Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and 
Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503.  Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government Issuing Contracting Officer for the 
Contract/PR No. listed in Block E. 
A. CONTRACT LINE ITEM NO. 

9003 
B. EXHIBIT 
                  C 

C. CATEGORY: 
TDP __    TM __   OTHER X  Training  

D. SYSTEM/ITEM 
 JLTV  

E. CONTRACT/PR NO. 
 

F. CONTRACTOR 

  
1. DATA ITEM NO. 
 

C045 

2. TITLE OF DATA ITEM 
 

Training Conduct Support Document 

3. SUBTITLE 
 

Lesson Plans  
4. AUTHORITY (Data Acquisition Document 
No.) 

DI-SESS-81523B (T) / SEE BLK 16 

5. CONTRACT REFERENCE 
C.2.3.8.6.4, C.5.4.4.16 

6. REQUIRING OFFICE 
  SFAE-CSS-JL-L /  SEE BLK 16 

7. DD 250 REQ 
LT 

9. DIST 
STATEM
ENT 

 
C 

10. FREQUENCY 
SEE BLK 16 

12. DATE OF 1ST SUBMISSION 
See BLK 16 

14. DISTRIBUTION 

a. 
ADDRESS
EE 

b. COPIES 
8. APP CODE 

A 
11. AS OF DATE 

N/A 
13. DATE OF SUBSEQUENT 
SUBMISSION 

See BLK 16 
Draft

Final 
Reg Repro 

16. REMARKS: 
Block 4: 
This DID is tailored as follows:  
Section 2.2.1 (applies) b, c, f, j, m, n (delete) 
Section 2.1.2 (delete) 
Section 2.1.3 (delete) 
Section 2.1.5 (applies) a, c, d (delete) 
Section 2.1.6 (delete) 
Section 2.1.7 (delete) 
Section 2.1.8 (delete) 
Section 2.1.9 (delete) 
2.2 Part 1 Section 2.2.2 (applies) a-f, I, k-n, p, r ,s, x, y ,z, ae, af, ag, aj , ak (delete) 
2.2 Part 1 Section 2.2.3 (applies) b, c, g, h, k, r-v (delete) 
2.3 Part 2 (delete) 
2.4 Part 3 (delete) 
2.5 Part 4 (delete) 
 
In Addition to the DID, the Contractor shall develop the Lesson Plans in accordance U.S. 
Army’s System Approach to Training (SAT) criteria IAW AR 350-1 and TRADOC REG 
350-70 series. The contractor shall deliver the Lesson Plans to reflect the LRIP 
configuration JLTV for each service (USA and USMC)   
 
The contractor shall deliver the Lesson Plans for I&KPT and NET in service specific 
format.  For the USA: the format of the products will adhere to TRADOC REG 350-70 
series.   For the USMC: the  format of the products will adhere to Marine Corps Order 
1553.2B and NAVMC 1553.1 

 
Block 6: L = Government Logistics Integrated Product / Process Team 
 
BLK 12:  Initial Submission 60 days prior to RAM Testing. 
 
BLK 10/13:  Subsequent Submissions;  
45 days before Log Demo, MOT&E, I&KPT and before the first NET USMC and USA 
 
BLK 14:  This information shall be submitted electronically to the JLTV SharePoint server. 
The Government IPT lead shall be notified when the data has been submitted.  All 
submissions shall be prepared and delivered in an editable file format (MS Word, MS 
Excel).  

SEE BLK 16 
  

    
    
    
    
    
    
    
    
    
    
    
    
    
    
    
    
    
    
    
    
    
    

15. TOTAL 
   

G. PREPARED BY 
JPO JLTV Logistics 

H. DATE 
10 April 2014 

I. APPROVED BY
John Ziegler 

J. DATE 
10 April 2014 

 



CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 
OMB No. 0704-0188 

 
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and 
completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of Defense, 
Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project 
(0704-0188), Washington, DC 20503.  Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E. 

A. CONTRACT LINE ITEM NO. 

9003 
B. EXHIBIT 

                                        C 
C. CATEGORY: 

  TDP __    TM __   OTHER X  
D. SYSTEM/ITEM 

 JLTV  
E. CONTRACT/PR NO. 

 
F. CONTRACTOR 

1. DATA ITEM NO. 
 

C046 

2. TITLE OF DATA ITEM 
Instructor Planning Document    

3. SUBTITLE  
Instructor Guides   

4. AUTHORITY (Data Acquisition 
Document No.) 
DI-MISC-81458A  (T) / SEE BLK  16 

5. CONTRACT REFERENCE 
   C.2.3.8.6.5, C.5.4.4.17 

6. REQUIRING OFFICE 
  SFAE-CSS-JL-L / SEE BLK 16 

7. DD 250 REQ 
LT 

9. DIST 
STATEMENT 

 
C 

10. FREQUENCY 
SEE BLK 16  

12. DATE OF 1ST SUBMISSION 
SEE BLK 16  

14. DISTRIBUTION

a. 
ADDRESSEE

b. COPIES

8. APP CODE 

A 
11. AS OF DATE 

N/A 
13. DATE OF SUBSEQUENTSUBMISSION   
 
SEE BLK 16 

 
Draft Final

Reg Repro

16. REMARKS: 
BLK 4:  
In addition to the DID, the contractor shall develop the Instructor Guides in accordance U.S. Army’s System
Approach to Training (SAT) criteria IAW AR 350-1 and TRADOC REG 350-70 series. 
 
The contractor shall deliver the Instructor guides to reflect the LRIP configuration JLTV for each service 
(USA and USMC)   
 
The contractor shall deliver the Training Support Package for I&KPT and NET in service specific format.  
For the USA: the format of the products will adhere to TRADOC REG 350-70 series.   For the USMC: the  
format of the products will adhere to Marine Corps Order 1553.2B and NAVMC 1553.1 
 
Block 6: L = Government Logistics Integrated Product / Process Team 

 
BLK 12:  Initial Submission 45 days prior to RAM Testing. 
 
BLK 10/13:  Subsequent Submissions;  
-  45 days before Log Demo 
-  45 days before MOT&E 
-  45 days before I&KPT 
-  45 days before the first NET for USMC and USA 
 
 BLK 14:  This information shall be submitted electronically to the JLTV SharePoint server. The 
Government IPT lead shall be notified when the data has been submitted.  All submissions shall be 
prepared and delivered in an editable file format (MS Word, MS Excel).  
   
 

     

SEE BLK 16 

 

    

15. TOTAL 
G. PREPARED BY 
Keith Barthlow 

H. DATE 
2 September 2014 
 

I. APPROVED 
BY 
John Ziegler 

J. DATE
 
2 September 2014 

 



CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 
OMB No. 0704-0188 

 
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and 
completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of Defense, 
Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project 
(0704-0188), Washington, DC 20503.  Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E. 

A. CONTRACT LINE ITEM NO. 

9003 
B. EXHIBIT 
                            C 

C. CATEGORY: 
  TDP __    TM __   OTHER X  

D. SYSTEM/ITEM 
 JLTV  

E. CONTRACT/PR NO. 
 

F. CONTRACTOR 

1. DATA ITEM NO. 
 

C047 

2. TITLE OF DATA ITEM 
 
Training Conduct Support Document 

3. SUBTITLE  
Student Guides 

4. AUTHORITY (Data Acquisition 
Document No.) 
DI-SESS-81523B (T) / SEE BLK 16 

5. CONTRACT REFERENCE 
   C.2.3.8.6.6, C.5.4.4.18 

6. REQUIRING OFFICE 
  SFAE-CSS-JL-L / SEE BLK 16 

7. DD 250 REQ 
LT 

9. DIST 
STATEMENT 

 
C 

10. FREQUENCY 
 SEE BLK 16  

12. DATE OF 1ST SUBMISSION 
SEE BLK 16  

14. DISTRIBUTION

a. 
ADDRESSEE

b. COPIES

8. APP CODE 

A 
11. AS OF DATE 

N/A 
13. DATE OF SUBSEQUENTSUBMISSION   
 
SEE BLK 16 

 
Draft Final

Reg Repro

16. REMARKS: 
 

Block 4:  
 
This DID shall be tailored as follows:  
2.2 Part 1 (delete) 
2.3 Part 2  Section 2.3.5 (delete) 
2.4 Part 3 (delete) 
2.5 Part 4 Section 2.5.2 , 2.5.3 & 2.5.4  (delete) 
 
In addition to the DID, the Contractor shall develop the student guides in accordance U.S. Army’s System 
Approach to Training (SAT) criteria IAW AR 350-1 and TRADOC REG 350-70 series. 

 
The contractor shall deliver the Student Guides to reflect the LRIP configuration JLTV for each service 
(USA and USMC)   
 
The contractor shall deliver the Training Support Package for I&KPT and NET in service specific format.  
For the USA: the format of the products will adhere to TRADOC REG 350-70 series.   For the USMC: the  
format of the products will adhere to Marine Corps Order 1553.2B and NAVMC 1553.1 

 
Block 6: L = Government Logistics Integrated Product / Process Team 
 
BLK 12:  Initial Submission 60 days prior to RAM Testing. 
 
BLK10/13:  Subsequent Submissions;  
 -  45 days before Log Demo 
-  45 days before MOT&E 
-  45 days before I&KPT 
-  45 days before the first NET for USMC and USA 
 
 
BLK 14:  This information shall be submitted electronically to the JLTV SharePoint server. The 
Government IPT lead shall be notified when the data has been submitted.  All submissions shall be 
prepared and delivered in an editable file format (MS Word, MS Excel).  
   
 

     

SEE BLK 16 

 

    

15. TOTAL 
G. PREPARED BY 
Keith Barthlow 

H. DATE 
 
2 September 2014 

I. APPROVED 
BY 
John Ziegler 

J. DATE
 
2 September 2014 

 



CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 
OMB No. 0704-0188 

 
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and 
completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of Defense, 
Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project 
(0704-0188), Washington, DC 20503.  Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E. 

A. CONTRACT LINE ITEM NO. 

9003 
B. EXHIBIT 

                          C 
C. CATEGORY: 

  TDP __    TM __   OTHER X  
D. SYSTEM/ITEM 

  JLTV  
E. CONTRACT/PR NO. 

 
F. CONTRACTOR 

1. DATA ITEM NO. 
 

C048 

2. TITLE OF DATA ITEM 
 
Test Package 

3. SUBTITLE  
Training Test Package 

4. AUTHORITY (Data Acquisition 
Document No.) 
DI-SESS-81525B (T) / SEE BLK 16 

5. CONTRACT REFERENCE 
   C.2.3.8.6.7, C.5.4.4.19 

6. REQUIRING OFFICE 
  SFAE-CSS-JL-L / SEE BLK 16 

7. DD 250 REQ 
LT 

9. DIST 
STATEMENT 

 
C 

10. FREQUENCY 
SEE BLK 16  

12. DATE OF 1ST SUBMISSION 
SEE BLK 16  

14. DISTRIBUTION

a. 
ADDRESSEE

b. COPIES

8. APP CODE 

A 
11. AS OF DATE 

N/A 
13. DATE OF SUBSEQUENTSUBMISSION   
 
SEE BLK 16 

 
Draft Final

Reg Repro

16. REMARKS: 
Block 4:  
 
This DID is tailored as follows: 
Section 2.3 (applies) e, f, g, h, i (delete) 
Section 2.4.1 (applies) b, g ,i ,j, k, l (delete) 
Section 2.4.2 (applies) h-o (delete) 
Section 2.4.3  (delete) 
Section 2.4.4 (delete) 
Section 2.5 (delete) 
Section 3 (delete) 

 
In addition to the DID, the contractor shall develop the Test Packages in accordance U.S. Army’s System 
Approach to Training (SAT) criteria IAW AR 350-1 and TRADOC REG 350-70 series. 
 
The contractor shall deliver the Test Package to reflect the LRIP configuration JLTV for each service (USA 
and USMC)   
 
The contractor shall deliver the Training Support Package for I&KPT and NET in service specific format.  
For the USA: the format of the products will adhere to TRADOC REG 350-70 series.   For the USMC: the  
format of the products will adhere to Marine Corps Order 1553.2B and NAVMC 1553.1 
 
Block 6: L = Government Logistics Integrated Product / Process Team 
 
BLK 12:  Initial Submission 60 days prior to RAM Testing. 
 
BLK 10/13:  Subsequent Submissions;  
 -  45 days before Log Demo 
-  45 days before MOT&E 
-  45 days before I&KPT 
-  45 days before the first NET for USMC and USA 
 
  
BLK 14:  This information shall be submitted electronically to the JLTV SharePoint server. The 
Government IPT lead shall be notified when the data has been submitted.  All submissions shall be 
prepared and delivered in an editable file format (MS Word, MS Excel).  
   
 

     

SEE BLK 16 

 

    

15. TOTAL 
G. PREPARED BY 
Keith Barthlow 

H. DATE 
2 September 2014 
 

I. APPROVED 
BY 
John Ziegler 

J. DATE
 
2 September 2014 

 



CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 
OMB No. 0704-0188 

 
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and 
completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of Defense, 
Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project 
(0704-0188), Washington, DC 20503.  Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E. 

A. CONTRACT LINE ITEM NO. 

9003 
B. EXHIBIT 
                                C 

C. CATEGORY: 
  TDP __    TM __   OTHER X  

D. SYSTEM/ITEM 
  JLTV  

E. CONTRACT/PR NO. 
 

F. CONTRACTOR 

1. DATA ITEM NO. 
 

C049 

2. TITLE OF DATA ITEM 
 
Training Conduct Support Document 

3. SUBTITLE  
Job Aids 

4. AUTHORITY (Data Acquisition 
Document No.) 
DI-SESS-81523B (T) / SEE BLK 16 

5. CONTRACT REFERENCE 
   C.2.3.8.6.8, C.5.4.4.20 

6. REQUIRING OFFICE 
  SFAE-CSS-JL-L / SEE BLK 16 

7. DD 250 REQ 
LT 

9. DIST 
STATEMENT 

 
C 

10. FREQUENCY 
SEE BLK 16 

12. DATE OF 1ST SUBMISSION 
SEE BLK 16  

14. DISTRIBUTION

a. 
ADDRESSEE

b. COPIES

8. APP CODE 

A 
11. AS OF DATE 

N/A 
13. DATE OF SUBSEQUENTSUBMISSION   
 
SEE BLK 16 

 
Draft Final

Reg Repro

16. REMARKS: 
 

Block 4: This DID is tailored as follows: 
2.1  Section 2.1.3 & 2.1.10 (delete) 
2.2 Part 1 (delete) 
2.3 Part 2 (delete) 
2.4 Part 3 Section 2.4.2  d, e, f (delete) 
2.4 Part 3 Section 2.4.3  f & g (delete) 
2.4 Part 3 Section 2.4.4 (delete) 
2.4 Part 3 Section 2.4.5 (delete) 
2.4 Part 3 Section 2.4.6 (delete) 
2.5 Part 4 Section 2.5.1,  2.5.2,  2.5.3 (delete) 
2.6 Part 5 (delete) 

 
In addition to the DID, the contractor shall develop the Job Aids in accordance with U.S. Army’s System 
Approach to Training (SAT) criteria IAW AR 350-1 and TRADOC REG 350-70 series. 
 
The contractor shall deliver the Job Aids to reflect the LRIP configuration JLTV for each service (USA and 
USMC)   
 
The contractor shall deliver the Training Support Package for I&KPT and NET in service specific format.  
For the USA: the format of the products will adhere to TRADOC REG 350-70 series.   For the USMC: the  
format of the products will adhere to Marine Corps Order 1553.2B and NAVMC 1553.1 
 
Block 6: L = Government Logistics Integrated Product / Process Team 
 
BLK 12:  Initial Submission 60 days prior to RAM Testing. 
 
BLK 10/13:  Subsequent Submissions;  
-  45 days before Log Demo 
-  45 days before MOT&E 
-  45 days before I&KPT 
-  45 days before the first NET for USMC and USA 
 
 
BLK 14:  This information shall be submitted electronically to the JLTV SharePoint server. The 
Government IPT lead shall be notified when the data has been submitted.  All submissions shall be 
prepared and delivered in an editable file format (MS Word, MS Excel).  
   
 

     

SEE BLK 16 

 

    

15. TOTAL 
G. PREPARED BY 
Keith Barthlow 

H. DATE 
 
2 September 2014 

I. APPROVED 
BY 
John Ziegler 

J. DATE
 
2 September 2014 

 



CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 
OMB No. 0704-0188 

 
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the 
data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this 
burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of 
Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503.  Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government Issuing 
Contracting Officer for the Contract/PR No. listed in Block E. 
A. CONTRACT LINE ITEM NO. 

9003 
B. EXHIBIT 
             C 

C. CATEGORY: 
TDP __    TM __   OTHER X    

D. SYSTEM/ITEM 
 JLTV  

E. CONTRACT/PR NO. 
 

F. CONTRACTOR 

1. DATA ITEM NO. 
 

C050 

2. TITLE OF DATA ITEM 
 

RESERVED 

3. SUBTITLE 
 
  

4. AUTHORITY (Data Acquisition Document No.) 
  

5. CONTRACT REFERENCE 
  

6. REQUIRING OFFICE 
    

7. DD 250 REQ 
 

9. DIST 
STATEMENT 

 
 

10. FREQUENCY 
 

12. DATE OF 1ST SUBMISSION
 

14. DISTRIBUTION

a. ADDRESSEE 
b. COPIES

8. APP CODE 

 
11. AS OF DATE 

 
13. DATE OF SUBSEQUENT 
SUBMISSION 

   

 
Draft

Final

Reg Repro

16. REMARKS: 
 

   

15. TOTAL 
   

G. PREPARED BY 
Keith Barthlow 

H. DATE 
 
2 September 2014 

I. APPROVED BY
John Ziegler 

J. DATE
2 September 2014  



 



CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 
OMB No. 0704-0188 

 
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the 
data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this 
burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of 
Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503.  Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government Issuing 
Contracting Officer for the Contract/PR No. listed in Block E. 
A. CONTRACT LINE ITEM NO. 

9003 
B. EXHIBIT 
             C 

C. CATEGORY: 
TDP __    TM __   OTHER X    

D. SYSTEM/ITEM 
 JLTV  

E. CONTRACT/PR NO. 
 

F. CONTRACTOR 

1. DATA ITEM NO. 
 

C051 

2. TITLE OF DATA ITEM 
 

RESERVED 

3. SUBTITLE 
 
  

4. AUTHORITY (Data Acquisition Document No.) 
  

5. CONTRACT REFERENCE 
  

6. REQUIRING OFFICE 
    

7. DD 250 REQ 
 

9. DIST 
STATEMENT 

 
 

10. FREQUENCY 
 

12. DATE OF 1ST SUBMISSION
 

14. DISTRIBUTION

a. ADDRESSEE 
b. COPIES

8. APP CODE 

 
11. AS OF DATE 

 
13. DATE OF SUBSEQUENT 
SUBMISSION 

   

 
Draft

Final

Reg Repro

16. REMARKS: 
 

   

15. TOTAL 
   

G. PREPARED BY 
Keith Barthlow 

H. DATE 
 
2 September 2014 

I. APPROVED BY
John Ziegler 

J. DATE
2 September 2014  



 



CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 
OMB No. 0704-0188 

 
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the 
data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this 
burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of 
Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503.  Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government Issuing 
Contracting Officer for the Contract/PR No. listed in Block E. 
A. CONTRACT LINE ITEM NO. 

9003 
B. EXHIBIT 
             C 

C. CATEGORY: 
TDP __    TM __   OTHER X    

D. SYSTEM/ITEM 
 JLTV  

E. CONTRACT/PR NO. 
 

F. CONTRACTOR 

1. DATA ITEM NO. 
 

C052 

2. TITLE OF DATA ITEM 
 

RESERVED 

3. SUBTITLE 
 
  

4. AUTHORITY (Data Acquisition Document No.) 
  

5. CONTRACT REFERENCE 
  

6. REQUIRING OFFICE 
    

7. DD 250 REQ 
 

9. DIST 
STATEMENT 

 
 

10. FREQUENCY 
 

12. DATE OF 1ST SUBMISSION
 

14. DISTRIBUTION

a. ADDRESSEE 
b. COPIES

8. APP CODE 

 
11. AS OF DATE 

 
13. DATE OF SUBSEQUENT 
SUBMISSION 

   

 
Draft

Final

Reg Repro

16. REMARKS: 
 

   

15. TOTAL 
   

G. PREPARED BY 
Keith Barthlow 

H. DATE 
 
2 September 2014 

I. APPROVED BY
John Ziegler 

J. DATE
2 September 2014  



 



CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 
OMB No. 0704-0188 

 
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the 
data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this 
burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of 
Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503.  Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government Issuing 
Contracting Officer for the Contract/PR No. listed in Block E. 
A. CONTRACT LINE ITEM NO.  

9003 
B. EXHIBIT 
                              C 

C. CATEGORY: 
TDP __    TM __   OTHER  X  

D. SYSTEM/ITEM 
 JLTV  

E. CONTRACT/PR NO. 
 

F. CONTRACTOR 

1. DATA ITEM NO. 

 
C053 

2. TITLE OF DATA ITEM 
 
Item Unique Identification (IUID) Marking Plan 

3. SUBTITLE 
 

IUID Marking Plan 

4. AUTHORITY (Data Acquisition Document No.) 
 DI-MGMT-81803 

5. CONTRACT REFERENCE 
   C.2.3.9.2, C.2.3.9.2.1 

6. REQUIRING OFFICE 
SFAE-CSS-JL-L / SEE BLK 16  

7. DD 250 REQ 
LT 

9. DIST 
STATEMENT 

 
C 

10. FREQUENCY 
QRTLY 

12. DATE OF 1ST SUBMISSION
SEE BLK 16 

14. DISTRIBUTION 

a. ADDRESSEE 
b. COPIES

8. APP CODE 

A 
11. AS OF DATE 
N/A 

13. DATE OF SUBSEQUENT 
SUBMISSION   SEE BLK 16 

 
Draft Final

Reg Repro

16. REMARKS: 
 
BLK 6: L = Government Logistics Integrated Product / Process Team 
 
 BLK 8: Deliverable will be reviewed for technical content and/or format. If deliverable 
is not approved, the Contractor shall make appropriate corrections and resubmit within 
30 days. 
 
BLK 12: Initial draft due at Start of Work (SOW) meeting. 
 
BLK 13: Updated plan is due 90 days after the SOW meeting.  The contractor shall 
submit subsequent updates Quarterly.  If no changes occur a submittal is not required, 
but the Contractor shall submit a negative notification. 

 
 BLK 14:  This information shall be submitted electronically to the JLTV SharePoint server. 
The Government IPT lead shall be notified when the data has been submitted.  All 
submissions shall be prepared and delivered in an editable file format (MS Word, MS 
Excel).  
 

   
 

  
  
  
  
  
  
   
  
  
  
 
     

SEE BLK 16   
 
 

15. TOTAL    
G. PREPARED BY 
 Keith Barthlow 

H. DATE 
2 September 2014 
 

I. APPROVED BY
John Ziegler 

J. DATE 
2 September 2014

 



CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 
OMB No. 0704-0188 

 
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining 
the data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for 
reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, 
and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503.  Please DO NOT RETURN your form to either of these addresses.  Send completed form to 
the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E. 
A. CONTRACT LINE ITEM NO. 

9003 
B. EXHIBIT C. CATEGORY: 

TDP __    TM __  OTHER _ X 
D. SYSTEM/ITEM 

 JLTV 
E. CONTRACT/PR NO. 

 
F. CONTRACTOR 

1. DATA ITEM NO. 
 

C054 

2. TITLE OF DATA ITEM 
 
IUID Marketing Activity, Validation and Verification Report 

3. SUBTITLE 
 

 

4. AUTHORITY (Data Acquisition Document No.) 
DI-MGMT-81804A 

5. CONTRACT REFERENCE 
      C.2.3.9.3 

6. REQUIRING OFFICE 
  SFAE-CSS-JL-L / SEE BLK 16 

7. DD 250 REQ 
LT 

9. DIST 
STATEMENT 

 
   C 

10. FREQUENCY 
MTHLY 

12. DATE OF 1ST SUBMISSION
SEE BLK 16 

14. DISTRIBUTION 

a. ADDRESSEE 
b. COPIES

8. APP CODE 

A 

11. AS OF DATE 
N/A 

13. DATE OF SUBSEQUENT 
SUBMISSION   
N/A 

 
Draft Final 

Reg Repro

6. REMARKS: 
 

BLK 6: L = Government Logistics Integrated Product / Process Team 
 
 BLK 8: Deliverable will be reviewed for technical content and/or format. If 
deliverable is not approved, the contractor shall make appropriate corrections and 
resubmit within 30 days. 
 
BLK 12: First submission due at end of month first vehicle is produced in. 
 
 BLK 14:  This information shall be submitted electronically to the JLTV SharePoint 
server. The Government IPT lead shall be notified when the data has been submitted.  
All submissions shall be prepared and delivered in an editable file format (MS Word, MS 
Excel).  
  

   SEE BLK 16    

15. TOTAL    
G. PREPARED BY 
 Keith Barthlow 

H. DATE 
2 September 2014 
 

I. APPROVED BY
John Ziegler 

J. DATE 
2 September 2014
 

 



CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 
OMB No. 0704-0188 

 
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining 
the data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for 
reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, 
and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503.  Please DO NOT RETURN your form to either of these addresses.  Send completed form to 
the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E. 
A. CONTRACT LINE ITEM NO. 

9003 
B. EXHIBIT 
                      C 

C. CATEGORY: 
TDP __    TM __  OTHER _ X 

D. SYSTEM/ITEM 
 JLTV  

E. CONTRACT/PR NO. 
 

F. CONTRACTOR 

1. DATA ITEM NO. 
 

C055 

2. TITLE OF DATA ITEM 
 
Unique Item Identifier Report 

3. SUBTITLE 
 

 

4. AUTHORITY (Data Acquisition Document No.) 
DFARS Clause at 252.211-7003 (f) & (g) / SEE BLK 16 

5. CONTRACT REFERENCE 
       C.2.3.9.5 

6. REQUIRING OFFICE 
  SFAE-CSS-JL-L / SEE BLK 16 

7. DD 250 REQ 
LT 

9. DIST 
STATEMENT 

 
C 

10. FREQUENCY 
MTHLY 

12. DATE OF 1ST SUBMISSION
SEE BLK 16 

14. DISTRIBUTION 

a. ADDRESSEE 
b. COPIES

8. APP CODE 

A 

11. AS OF DATE 

N/A 
13. DATE OF SUBSEQUENT 
SUBMISSION  N/A 

 
Draft Final 

Reg Repro

16. REMARKS: 
 
BLK 4: The Unique Item Identifier Report for Embedded Items is a listing of UIIs 
encoded in a two-dimensional Data Matrix bar code affixed to those embedded 
items within the principle end item. The report shall be IAW the most current 
version of OSD Flat File Specification for IUID Schema document (refer to 
http://dodprocurementtoolbox.com/page/overview/data-submission/).. 
 
BLK 6: L = Government Logistics Integrated Product / Process Team 
 
 BLK 8: Deliverable will be reviewed for technical content and/or format. If 
deliverable is not approved, the contractor shall make appropriate corrections and 
resubmit within 30 days. 
 
BLK 12: First submission due at end of month first vehicle is produced in. 
 
 BLK 14:  This information shall be submitted electronically to the JLTV SharePoint 
server. The Government IPT lead shall be notified when the data has been submitted.  
All submissions shall be prepared and delivered in an editable file format (MS Word, MS 
Excel).  
  
 

   SEE BLK 16    

15. TOTAL    
G. PREPARED BY 
Keith Barthlow  

H. DATE 
2 September 2014 
  

I. APPROVED BY
John Ziegler 

J. DATE 
2 September 2014
 

 



CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 
OMB No. 0704-0188 

 
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the 
data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this 
burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of 
Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503.  Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government Issuing 
Contracting Officer for the Contract/PR No. listed in Block E. 
A. CONTRACT LINE ITEM NO. 

9003 
B. EXHIBIT 
                  C 

C. CATEGORY: 
TDP __    TM __   OTHER X   

D. SYSTEM/ITEM 
 JLTV 

E. CONTRACT/PR NO. 
 

F. CONTRACTOR 

1. DATA ITEM NO. 
 

   C056 

2. TITLE OF DATA ITEM 
 
The Army Maintenance Management System (TAMMS) 

3. SUBTITLE 
 
 

4. AUTHORITY (Data Acquisition Document No.) 
DI-L-1400A (T) / SEE BLK 16  

5. CONTRACT REFERENCE 
   C.2.3.12, C.2.3.12.1 

6. REQUIRING OFFICE 
  SFAE-CSS-JL-L /        SEE BLK 16 

7. DD 250 REQ 
LT 

9. DIST 
STATEMENT 

 
C 

10. FREQUENCY 
ASGEN 

12. DATE OF 1ST SUBMISSION
ASGEN 

14. DISTRIBUTION 

a. ADDRESSEE 
b. COPIES

8. APP CODE 

A 
11. AS OF DATE 

N/A 
13. DATE OF SUBSEQUENT 
SUBMISSION ASGEN   

 
Draft Final

Reg Repro

16. REMARKS: 
 
 

BLK 4: In addition to the DID, the Contractor shall complete DA Form 2408-9, Equipment 
Control Record for each vehicle IAW DA Pamphlet 750-8, dated August 2005. The 
Contractor shall prepare the form to report shipment of the item from the acceptance point 
of the initial accountable Army consignee.  

 
BLK 6: L = Government Logistics Integrated Product / Process Team 
 
 BLK 8: Deliverable will be reviewed for technical content and/or format. If deliverable 
is not approved, the contractor shall make appropriate corrections and resubmit within 
30 days. 
 
 BLK 10: The contractor will submit as generated according to DA PAM 750-8. 
 
 BLK 12: The contractor will submit as generated according to DA PAM 750-8. 
 
 BLK 13: The contractor will submit as generated according to DA PAM 750-8. 
 
 BLK 14:  The Log Book copy shall be placed in the book binder/equipment record folder 
and secured in the vehicle. Electronic copies shall be delivered to LOGSA 
(LOGSA.TEDB@CONUS.ARMY.MIL) and TACOM. For TACOM this information shall be 
submitted electronically to the JLTV SharePoint server. The Government IPT lead shall be 
notified when the data has been submitted.  All submissions shall be prepared and 
delivered in an editable file format (MS Word, MS Excel).  

 
 
   
 
 
 

     

SEE BLK 16 

 

15. TOTAL 
G. PREPARED BY 
Keith  Barthlow 

H. DATE 
 2 September 2014 
 

I. APPROVED BY
John Ziegler 

J. DATE 
2 September 2014 

 



CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 
OMB No. 0704-0188 

 
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining 
the data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for 
reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, 
and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503.  Please DO NOT RETURN your form to either of these addresses.  Send completed form to 
the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E. 
A. CONTRACT LINE ITEM NO. 

9003 
B. EXHIBIT 
                    C 

C. CATEGORY: 
TDP __    TM __  OTHER _ X 

D. SYSTEM/ITEM 
  JLTV  

E. CONTRACT/PR NO. 
 

F. CONTRACTOR 

1. DATA ITEM NO. 
 

   C057 

2. TITLE OF DATA ITEM 
 
Technical Report - Study/Services 

3. SUBTITLE 
 
Pass Through Warranty 

4. AUTHORITY (Data Acquisition Document No.) 
DI-MISC-80508B (T) / SEE BLK 16 

5. CONTRACT REFERENCE 
       C.2.3.13.1 

6. REQUIRING OFFICE 
  SFAE-CSS-JL-L /  SEE BLK 16 

7. DD 250 REQ 
LT 

9. DIST 
STATEMENT 

 
C 

10. FREQUENCY 
 ASREQ 

12. DATE OF 1ST SUBMISSION
90 DAC 

14. DISTRIBUTION 

a. ADDRESSEE 
b. COPIES

8. APP CODE 

A 

11. AS OF DATE 

N/A 
13. DATE OF SUBSEQUENT 
SUBMISSION  SEE BLK 16 

 
Draft Final 

Reg Repro

16. REMARKS: 
 
BLK 4:In addition to the DID, the Contractor shall provide a list of the warranted items in 
Contractor format and copies of Subcontractor and vendor warranties. 
 
BLK 6: L = Government Logistics Integrated Product / Process Team 
 
BLK 8: Deliverable will be reviewed for technical content and/or format. If deliverable 
is not approved, the contractor shall make appropriate corrections and resubmit 
within 30 days. 
 
BLK 13: The contractor shall submit updates to the Pass Through Warranty List as 
changes to the original list/warranty occur. 
 
BLK 14:  This information shall be submitted electronically to the JLTV SharePoint 
server. The Government IPT lead shall be notified when the data has been submitted.  
All submissions shall be prepared and delivered in an editable file format (MS Word, MS 
Excel).  
  

   SEE BLK 16    

15. TOTAL    
G. PREPARED BY 
Keith Barthlow 

H. DATE 
2 September 2014 
 

I. APPROVED BY
John Ziegler 

J. DATE 
2 September 2014

 



CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 
OMB No. 0704-0188 

 
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the 
data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this 
burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of 
Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503.  Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government Issuing 
Contracting Officer 
for the Contract/PR No. listed in Block E. 
A. CONTRACT LINE ITEM NO.  

9003 
B. EXHIBIT 
                   C 

C. CATEGORY: 
TDP __    TM __   OTHER  X 

D. SYSTEM/ITEM 
  JLTV   

E. CONTRACT/PR NO. 
 

F. CONTRACTOR 

1. DATA ITEM NO. 
 

C058 

2. TITLE OF DATA ITEM 
 
  Technical Report - Study/Services 

3. SUBTITLE 
 
Production Report 

4. AUTHORITY (Data Acquisition Document No.) 
 DI-MISC-80508B (T) / SEE BLK 16 

5. CONTRACT REFERENCE 
               C.2.3.14 

6. REQUIRING OFFICE 
  SFAE-CSS-JL-L /  SEE BLK 16 

7. DD 250 REQ 
LT 

9. DIST 
STATEMENT 

 
C 

10. FREQUENCY 
                 SEE BLK 16 

12. DATE OF 1ST SUBMISSION
SEE BLK 16 

14. DISTRIBUTION

a. ADDRESSEE 
b. COPIES

8. APP CODE 

    A 
11. AS OF DATE 

N/A 
13. DATE OF SUBSEQUENT 

SUBMISSION           SEE BLK 16 
 

Draft
Final

Reg Repro

16. REMARKS: 
  
BLK 4: In addition to the DID, the Production report shall be extracted from the 
Configuration Management Web Based System and supplied as a spreadsheet in 
Contractor format. The report shall reflect cumulative information, be current within 3 days 
of delivery and contain the following data for each JLTV production vehicle:   
 
Vehicle Serial Number,  
CLIN,  
Status (Shipped/Shipped In-Place),  
MILSTRIP,  
TCN,  
Model Number,  
Build Date,  
DD 250 Date,  
Ship Date,   
DD 250#,  
Vehicle Registration Number,  
Vehicle IUID Tag Data for each marked component(parent/child),  
Branch of Service (AR-Army, MC-USMC),  
GBL #, 
Ship to City/State,  
CFE/ GFE installed 
 
BLK 6: L = Government Logistics Integrated Product / Process Team 
 
 BLK 8: Deliverable will be reviewed for technical content and/or format. If deliverable 
is not approved, the contractor shall make appropriate corrections and resubmit within 
3 days. 
 
BLK 10/12/13: Initial submission is due within 5 days after the end of the first 
production run and monthly thereafter..  
  
BLK 14:  This information shall be submitted electronically to the JLTV SharePoint server. 
The Government IPT lead shall be notified when the data has been submitted.  All 
submissions shall be prepared and delivered in an editable file format (MS Excel).  
 

 
 

   
  

 
SEE BLK 16 

15. TOTAL    
G. PREPARED BY 
Keith Barthlow  

H. DATE 
2 September 2014 

I. APPROVED BY
John Ziegler 

J. DATE
2 September 2014 

 



CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 
OMB No. 0704-0188 

 
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data 
needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to 
Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management 
and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503.  Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government Issuing Contracting Officer for 
the Contract/PR No. listed in Block E. 
A. CONTRACT LINE ITEM NO.  

9003 
B. EXHIBIT 
                  C 

C. CATEGORY: 
TDP __    TM __   OTHER  X  

D. SYSTEM/ITEM 
 JLTV  

E. CONTRACT/PR NO. 
 

F. CONTRACTOR 

1. DATA ITEM NO. 
   C059 

2. TITLE OF DATA ITEM 
 
Parts Management Plan 

3. SUBTITLE 
 

Parts Management Program Plan 

4. AUTHORITY (Data Acquisition Document No.) 
DI-MGMT-81748  

5. CONTRACT REFERENCE 
   C.2.3.15.1, C.2.3.15.3 

6. REQUIRING OFFICE 
SFAE-CSS-JL-L /  SEE BLK 16 

7. DD 250 REQ 
LT 

9. DIST 
STATEMENT 

 
C 

10. FREQUENCY 
QRTLY 

12. DATE OF 1ST SUBMISSION 
90 DAC 

14. DISTRIBUTION 

a. ADDRESSEE 
b. COPIES

8. APP CODE 

A 
11. AS OF DATE 
N/A 

13. DATE OF SUBSEQUENT 
SUBMISSION   SEE BLK 16 

 
Draft Final

Reg Repro

16. REMARKS: 
 

BLK 6: L = Government Logistics Integrated Product / Process Team 
 
 BLK 8: Deliverable will be reviewed for technical content and/or format. If deliverable is 
not approved, the contractor shall make appropriate corrections and resubmit within 30 
days. 
 
 BLK 13: The contractor shall submit updates quarterly. If no changes occur, a submittal is 
not required, but the contractor shall submit a negative notification. 
 
 BLK 14:  This information shall be submitted electronically to the JLTV SharePoint server. 
The Government IPT lead shall be notified when the data has been submitted.  All 
submissions shall be prepared and delivered in an editable file format (MS Word, MS Excel). 
  
  
  
  
   
  
  
  
 
     

SEE BLK 16   

15. TOTAL    
G. PREPARED BY 
 
Keith Barthlow 

H. DATE 
 
2 September 2014 
 

I. APPROVED BY
 
John Ziegler 

J. DATE 
 
2 September 2014  

 



DD FORM 1423-1, FEB 2001 

CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

PREVIOUS EDITION MAY BE USED. 

Form Approved 
OMB No. 0704-0188 

The public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing
data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any
other aspect of this collection of information, including suggestions for reducing the burden, to Department of Defense, Washington Headquarters Services, Directorate for 
Information Operations and Reports (0701-0188), 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302. Respondents should be aware that 
notwithstanding any other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid 
OMB control number. Please DO NOT RETURN your form to the above address. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. 
listed in Block E. 

A. CONTRACT LINE ITEM NO. B. EXHIBIT C. CATEGORY: 
TDP ________ TM _______ OTHER 

D. SYSTEM/ITEM E. CONTRACT/PR NO. F. CONTRACTOR 

1. DATA ITEM NO. 2. TITLE OF DATA ITEM 3. SUBTITLE 

4. AUTHORITY (Data Acquisition Document No.) 5. CONTRACT REFERENCE 6. REQUIRING OFFICE 

7. DD 250 REQ 

8. APP CODE 

9. DIST STATEMENT 
REQUIRED 

10. FREQUENCY 

11. AS OF DATE 

12. DATE OF FIRST SUBMISSION 

13. DATE OF SUBSEQUENT 
SUBMISSION 

14. DISTRIBUTION 

a. ADDRESSEE 

b. COPIES 

Draft 
Final 

Reg Repro 

15. TOTAL 

16. REMARKS 

17. PRICE GROUP 

18. ESTIMATED 
TOTAL PRICE 

G. PREPARED BY H. DATE I. APPROVED BY J. DATE 

Page of Pages 

9003 C
X

JLTV

C060  DIMINISHING MANUFACTURING SOURCES
AND MATERIAL SHORTAGES (DMSMS)

 DMSMS MANAGEMENT PLAN

SEE BLK 16 C.2.3.16.5 SFAE-CSS-JL-L / SEE BLK 16

C

SEE BLK 16

N/A

SEE BLK 16

SEE BLK 16

0 1

 Block 4:
In addition to DID DI-SESS-81656; OEM is defined as the Original Equipment
Manufacturer of the product prior to any modifications or alterations performed on
the OEM’s product. Change all references to National item Identification Number
(NIIN) to read National Stock Number (NSN). Within paragraph 2 in each of the
fields, ‘E-BOM Data Fields for System Level’, ‘E-BOM Data Fields for LRU
Level’, and ‘E-BOM Data Fields for LRU Component level’ of the DID, insert
“Contractor’s NSN (if assigned OEM product was modified by the Contractor for
use on the as designed product(s) baseline).” Also insert, “If product is a serially
managed item under the Item Unique Identification (IUID) program.

For DI-QCIC-80125B; replace “DD Form 1938” with the new form, “GIDEP
Form 97-1” as outlined in the GIDEP Operations manual.

For DI-MGMT-81949; under paragraphs 2.2.2 Shall also include a description and
implementation of its proactive communications process with the Government.
Describe, and provide their implementation of their flow-down contract language
to their Subcontractors, vendors, and part suppliers to validate future compliance
to the requirements of this SOW and items below:
a. Contractors Restriction of Hazardous Substances (RoHS)/Lead-Free Parts
Policy
b. Contractors Counterfeit Parts Policy
c. Contractors COTS Management Policy
2.2.4, include Contractor’s prioritization as well as forecasting/assessment
processes, COTS product survey process and monitoring of COTS for DMSMS
issues. Provide access and insight into the DMSMS monitoring and forecasting
tools. In addition, the Contractor shall also include in their obsolescence
monitoring and predictive tool:
a. Maintain parts data in a Top-Down-Breakdown format, identifying relationships
at the system, LRU, and piece part level (if applicable)
b. Report capabilities that provide insight and status of on-going, new, currently
open, previously closed and forecasted obsolete part DMSMS cases at a 5 year
forecast updated on a quarterly basis.

N/A

Keith Barthlow 2 September 14 John Ziegler 2 September 2014

1 3

1



DD FORM 1423-1, FEB 2001 

CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

A. CONTRACT LINE ITEM NO. B. EXHIBIT C. CATEGORY: 
TDP ________ TM _______ OTHER 

D. SYSTEM/ITEM E. CONTRACT/PR NO. F. CONTRACTOR 

16. REMARKS (Continued) 

Page of Pages 

9003 C
X

JLTV

 Block 4: (continued)
Block 4: (DID DI-MGMT-81949 cont.)

c. Logistics information for parts quantity and usage data
d. A repository for COTS survey information
e. Original Manufacturer component level health status (where applicable)
2.2.5 Shall also include cost avoidance measures taken and depicted in graphic chart/table(s) with clear explanations.
2.3 Shall also include the plans and processes for resolution and closure of current and forecasted obsolescence and DMSMS issues.
The Contractor shall include a description and implement their approach software obsolescence and life-cycle supportability plan
including de-support and upgrade information and requirements for software, firmware, and licensing tracking (if required).
2.3.2 Shall also include a description and implement their approach to align the obsolete part issues with the Technology Roadmap for
the Product Line.
2.3.3 Shall also include a description and implement their Contractors policy for re-qualification due to obsolete part changes.
2.3.6 Shall also include processes and procedures for developing and providing DMSMS Health Status Reports. The DMSMS
Implementation Plan shall also contain the Contactor’s approach for DMSMS monitoring of COTS equipment, and software
obsolescence and life-cycle supportability including de-support and upgrade information and requirements for software, firmware, as
well as licensing tracking.
2.3.8 Shall also include a method and report-out plan and describe how this plan will be implemented for DMSMS obsolete part
predictions/forecasting into sustainment.
2.3.12 Shall also include JPO required metrics on the following:
a. number of cases received, open, closed
b. Number of cases funded
c. Case resolution Type (per SD-22 requirements)
d. Time from identification to closure on all cases
e. Cost avoidance generated during reporting period
f. Unfunded liability, to include impact of delays

Block 5: DI-SESS-81656, DI-QCIC-80125B, DI-QCIC-80126B and DI-MGMT-81949

Block 6: L = Government Logistics Integrated Product / Process Team

Block 10: An updated report is due on an annual basis at the beginning of each LRIP Year for LRIP Year 1, 2, and 3 after the initial
submission. DI-QCIC-80125B reporting is due per each Alert/Safe-Alert notice per the GIDEP Operations Manual. DI-QCIC-80125B
reporting is due in response to each Alert/Safe Alert notice.

2 3



DD FORM 1423-1, FEB 2001 

CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

A. CONTRACT LINE ITEM NO. B. EXHIBIT C. CATEGORY: 
TDP ________ TM _______ OTHER 

D. SYSTEM/ITEM E. CONTRACT/PR NO. F. CONTRACTOR 

16. REMARKS (Continued) 

Page of Pages 

9003 C
X

JLTV

 Block 12: Initial Plan due 15 days after contract award. Government will provide comments at the SOWM for adjudication between
the Government and Contractor.

Block 13: Government/Contractor discussions at SOWM will adjudicate all Government issues/comments/questions to the satisfaction
of the Government DMSMS Management Team (DMT) members present to form a baseline DMSMS Implementation Plan. All action
items shall be answered and considered closed by the Government’s DMT Lead prior to this initial report being closed. A revised
DMSMS Implementation Plan shall be submitted within 10 working days after the last SOWM related action item has been closed.

BLK 14: This information shall be submitted electronically to the JLTV SharePoint server. The Government IPT lead shall be notified
when the data has been submitted. All submissions shall be prepared and delivered in an editable file format (MS Word, MS Excel).

3 3



CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 
OMB No. 0704-0188 

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, 
gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this 
collection of information, including  suggestions for reducing this burden, to Department of Defense, Executive Services Directorate (0704-0188). Respondents should be aware that 
notwithstanding any other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB 
control number.  Please do not return your form to the above organization.  Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. 
listed in Block E.   
A.  CONTRACT LINE ITEM NO. B.  EXHIBIT C.  CATEGORY

9003 C  TDP         TM         OTHER   X 
D.  SYSTEM/ITEM 

  JLTV 
E.  CONTRACT/PR NO. 

 
F.  CONTRACTOR 

 
1.  DATA ITEM NO. 

C061 
2.  TITLE OF DATA ITEM 

 
Technical Report Study/Services 

3.  SUBTITLE  

 
DMSMS Obsolescence Alert Notice 

4.  AUTHORITY (Data Acquisition Document No.) 
DI-MGMT-81941 / SEE BLK 16 

5.  CONTRACT REFERENCE

C.2.3.16.4 
6.  REQUIRING OFFICE 

SFAE-CSS-JL-L /  SEE BLK 16 

7.  DD 250 REQ 9.  DIST STATEMENT 10.  FREQUENCY 12.  DATE OF FIRST SUBMISSION 14.                   DISTRIBUTION 

LT  
 

ASREQ SEE BLK 16  b.  COPIES 

8.  APP CODE C 11.  AS OF DATE 13.  DATE OF SUBSEQUENT
       SUBMISSION 

a. ADDRESSEE Draft Final 

A  N/A SEE BLK 16   Reg Repro 

 SEE BLK 16  
16.  REMARKS   
 
Block 4: In addition to the DID, within the DID, replace item 2.g with the following, OEM 
Part Number and description. Insert before 2.h the following items: 2.h OEM Cage Code; 
2.i OEM name; 2.j Next Higher Assembly part number and description.  The original DID 
item 2.h is now 2.k; 2.i is now 2.l; 2.j is now 2.m; 2.k is now 2.n; 2.l is now 2.o; and 2.m is 
now 2.p. 
 
Block 6: L = Government Logistics Integrated Product / Process Team 
 
Block 12:  Obsolescence notice is due to the Government within 3 business days for each 
notice after the Contractor receives their obsolescence notice.  The Government will have 
10 business days to provide comments and the Contractor will have 5 business days to 
provide feedback and a revised report if required. 
 
Block 13:  As required per notice. 
 
Block 14:  BLK 14:  This information shall be submitted electronically to the JLTV 
SharePoint server. The Government IPT lead shall be notified when the data has been 
submitted.  All submissions shall be prepared and delivered in an editable file format (MS 
Word, MS Excel).  
 
 

   
   

                    
                    
                    
                    
                    
                    
                    
                    
                    
                    
                    
                    
                    
                    
                    
                    
                    
                    
                    
                    
                    
                     
                    
                    
                    
                    
                    
                    
                    
                    
                    
                    
                    
                    
                    
                     
15.  TOTAL   

G.  PREPARED BY 
Keith Barthlow 

H.  DATE 
 2 September  2014 

I.  APPROVED BY 
John Ziegler 

J.  DATE 
2 September 2014 

DD FORM 1423-1, FEB 2001 PREVIOUS EDITION MAY BE USED. 
 



DD FORM 1423-1, FEB 2001 

CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

PREVIOUS EDITION MAY BE USED. 

Form Approved 
OMB No. 0704-0188 

The public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing
data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any
other aspect of this collection of information, including suggestions for reducing the burden, to Department of Defense, Washington Headquarters Services, Directorate for 
Information Operations and Reports (0701-0188), 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302. Respondents should be aware that 
notwithstanding any other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid 
OMB control number. Please DO NOT RETURN your form to the above address. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. 
listed in Block E. 

A. CONTRACT LINE ITEM NO. B. EXHIBIT C. CATEGORY: 
TDP ________ TM _______ OTHER 

D. SYSTEM/ITEM E. CONTRACT/PR NO. F. CONTRACTOR 

1. DATA ITEM NO. 2. TITLE OF DATA ITEM 3. SUBTITLE 

4. AUTHORITY (Data Acquisition Document No.) 5. CONTRACT REFERENCE 6. REQUIRING OFFICE 

7. DD 250 REQ 

8. APP CODE 

9. DIST STATEMENT 
REQUIRED 

10. FREQUENCY 

11. AS OF DATE 

12. DATE OF FIRST SUBMISSION 

13. DATE OF SUBSEQUENT 
SUBMISSION 

14. DISTRIBUTION 

a. ADDRESSEE 

b. COPIES 

Draft 
Final 

Reg Repro 

15. TOTAL 

16. REMARKS 

17. PRICE GROUP 

18. ESTIMATED 
TOTAL PRICE 

G. PREPARED BY H. DATE I. APPROVED BY J. DATE 

Page of Pages 

9003 C
X

JLTV

C062 Technical Report Survey/Services Health Status Report

DI-MISC-80508B (T) / SEE BLK 16 C.2.3.16.5 SFAE-CSS-JL-L / SEE BLK 16

LT

N/A
C

SEE BLK 16

N/A

SEE BLK 16

SEE BLK 16

0 1

 Block 4:
In addition to DID; the Health Status Report shall include:

Health Status Report may be in Contractor format. The report shall contain the
overall COTS status of each as designed product baseline(s) (vehicle variant,
Mission Package Configuration (MPC) unique items, components and support &
test equipment).

1. Content – Overall status of Commercial items
a. Start of Production – OEM production start for this product.
b. End of Production (EOP) – Planned or estimated EOP date.
c. Replacement – Recommended replacement(s) for the product.
d. Cost – Purchase price of the product.
e. Warranty – Warranty included and terms if applicable.
f. Repair – Estimated time Government will be able to repair product after EOP.
g. MTBF – Products Mean Time Between Failure (MTBF) (hours).
h. Operating Systems – Operating System supported if Firmware/s/w is affected.
i. Firmware – Firmware integrated or delivered with the product and its current
version.
j. RoHS – Restriction of Hazardous Substances (RoHS). Is the product RoHS
compliant, length of time of compliancy, and whether part number changed (if so,
new and old part number).
k. Serialized – Is the product a serially managed item under the Item Unique
Identification (IUID) program?

2. The overall status of the OEM’s individual components shall be identified in
one of the following categories.
a. Available – Is the part available from one or more approved manufacturing
sources?
b. Aftermarket – The part is obsolete from the original source of supply: however,
an Aftermarket manufacturer offers a possible alternate.
c. Alternate Available – The part is obsolete from the Original Source of Supply
(OSOS); however, a possible alternate is available.
d. Alternate Available Test – A review and possibly testing of the alternate is
required to determine if the alternate is acceptable for use in the as designed
product baseline.

N/A

Keith Barthlow 2 September 14 John Ziegler 2 September 2014

1 3
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DD FORM 1423-1, FEB 2001 

CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

A. CONTRACT LINE ITEM NO. B. EXHIBIT C. CATEGORY: 
TDP ________ TM _______ OTHER 

D. SYSTEM/ITEM E. CONTRACT/PR NO. F. CONTRACTOR 

16. REMARKS (Continued) 

Page of Pages 

9003 C
X

JLTV

 Block 4: (continued)
2. (cont.)

e. Alternate LTB – Approved part is obsolete from approved sources and a possible alternate has had a Life Time Buy (LTB)
announcement made.
f. Alternate LTB/Aftermarket – The part is available from a possible alternate with a LTB date announced and also available from an
Aftermarket supplier.
g. Alternate Aftermarket – The part is obsolete from the OSOS however, a possible alternate is available. In addition to a possible
alternate available from a major manufacturer, a possible alternate available from a major manufacturer, a possible alternate is available
from an Aftermarket supplier.
h. Life Time Buy – The approved part has had a LTB date announced and an alternate part is not known.
i. Life Time Buy Aftermarket – The approved part has had a LTB date announced but a possible alternate is available.
j. Alternate LTB – The part is obsolete from approved sources and the possible alternate has had a LTB announcement made.
k. LTB/Alternate LTB – Approved part and substitute part both have a LTB date announced.
l. LTB/Alternate/LTB Aftermarket – The approved part has had a LTB date announced, a possible substitute has had a LTB date
announced, but there is another possible substitute.
m. LTB/Alternate/Aftermarket – The approved part has had a LTB announced, but there is a possible alternate and an Aftermarket
manufacturer offers a possible alternate.
n. Obsolete – A part is obsolete from all of the OSOS and no alternate or Aftermarket source is known.
o. Unknown – Additional part information is required to determine status.

2.1 System level reporting shall include the following Data Fields:
a. Original Equipment Manufacturer (OEM)
b. OEM Commercial and Government Entity (CAGE)
c. OEM Part Number
d. Nomenclature
e. Contractor’s Name.
f. Contractor’s CAGE.
g. Contractor’s System(s) Part Number affected.
h. Contractor’s System(s) Nomenclature affected.

2.2 Line Replaceable Unit (LRU) level products affected shall include the following Data Fields:
a. Original Equipment Manufacturer (OEM)
b. OEM CAGE
c. OEM Part Number
d. OEM National Stock Number (NSN)
e. Known Alternate Part Numbers
f. Reference Designator or Next Higher Assembly (NHA)
g. Nomenclature
h. Quantity used in System
i. Contractor’s Part Number (if different from the OEM part number)
j. Contractor’s NSN (if assigned OEM product was modified by the Contractor for use on the as designed product(s) baseline).
k. Is the product a serially managed item under the Item Unique Identification (IUID) program.

2.3 LRU Component level products affected shall include the following Data Fields:
a. Original Equipment Manufacturer (OEM)
b. OEM CAGE
c. OEM/Source or Specification Control Drawing (SCD) Piece-Part Numbers.
d. OEM/SCD Piece-Part Reference Designator or NHA.
e. OEM/SCD Piece-Part Nomenclature.
f. OEM/SCD Piece-Part quantity on LRU.
g. OEM/SCD Piece-Part Revision level.
h. OEM/SCD Piece-Part Firmware Version.
i. OEM NSN
j. Known Alternate Piece-Part Numbers & Cages
k. Contractor’s NSN if assigned OEM product was modified by the Contractor.

2 3



DD FORM 1423-1, FEB 2001 

CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

A. CONTRACT LINE ITEM NO. B. EXHIBIT C. CATEGORY: 
TDP ________ TM _______ OTHER 

D. SYSTEM/ITEM E. CONTRACT/PR NO. F. CONTRACTOR 

16. REMARKS (Continued) 

Page of Pages 

9003 C
X

JLTV

Block 4: (continued)
2.3 In addition to the level information, the DMSMS Health Status Report shall include:
a. Traceablility of problems to the systems unit or function level to determine if a functional redesign would be cost effective.
b. Out year information (LRIP year 1, 2, 3, and out to 5 production years) for future supportability and planning purposes.
c. Forecasts the future availability of the COTS items and components.
d. Current stock and availability information.
Block 6: L = Government Logistics Integrated Product / Process Team

Block 10: Report is due on a semiannual basis after the initial submission.

Block 12: Initial report is due 30 days prior to the PBR and will be discussed at PBR.

Block 13: Government/Contractor discussions at PBR will adjudicate all Government issues/comments/questions to the satisfaction of
the Government DMSMS Management Team (DMT) members present to form a baseline Health Status Report. All action items shall
be answered and considered closed by the Government’s DMT Lead prior to this initial report being closed.

Block 14: BLK 14: This information shall be submitted electronically to the JLTV SharePoint server. The Government IPT lead shall
be notified when the data has been submitted. All submissions shall be prepared and delivered in an editable file format

3 3



CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 
OMB No. 0704-0188 

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, 
taining the data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this collection of 
ng  suggestions for reducing this burden, to Department of Defense, Executive Services Directorate (0704-0188). Respondents should be aware that notwithstanding any other 

o person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number.  Please do not return your form 
nization.  Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.   

A.  CONTRACT LINE ITEM NO. B.  EXHIBIT C.  CATEGORY
9003 C  TDP         TM         OTHER   X 

D.  SYSTEM/ITEM 
  JLTV 

E.  CONTRACT/PR NO. 
 

F.  CONTRACTOR 
 

1.  DATA ITEM NO. 

C063 
2.  TITLE OF DATA ITEM 

 
Technical Report Study/Services 

3.  SUBTITLE  

 
DMSMS Quarterly Status Report 

4.  AUTHORITY (Data Acquisition Document No.) 

DI‐MISC‐80508B / SEE BLK 16 
5.  CONTRACT REFERENCE

C.2.3.16.6 
6.  REQUIRING OFFICE 

SFAE-CSS-JL-L / SEE BLK 16 

7.  DD 250 REQ 9.  DIST STATEMENT 10.  FREQUENCY 12.  DATE OF FIRST SUBMISSION 14.                  DISTRIBUTION 

LT  
 

QRTLY 90DAC  b.  COPIES 

8.  APP CODE 
 

C 11.  AS OF DATE 

       N/A 
13.  DATE OF SUBSEQUENT
       SUBMISSION 

a. ADDRESSEE Draft Final 

A  SEE BLK 16   Reg Repro 

 SEE BLK 16  
16.  REMARKS   
Block 4: In addition to DID; the DMSMS Quarterly Status Report shall include: 
A complete listing of all actual and forecasted obsolete parts (noting both the 
associated JLTV Mission Package Configuration (MPC) and vendor parts 
numbers). 
Address the results of on-going review(s) and identification of actual and 
forecasted issues. 
Current and future technologies directly impacting the JLTV 
End of Life (EOL)/Life of Need Buys (LNBs) 
Possible alternate parts 
Descriptions of the potential vendors 
Recommendations for re-design options if required 
Provide a COTS DMSMS status 
 
Notify the Government for End-of-Life (EOL) part issues within 30 days of receipt 
of the EOL Part Notification from the supplier/vendor of the part. An e-mail to the 
Government DMSMS Manager and notification via the DMT is sufficient to 
satisfy this requirement. 
 
Block 6: L = Government Logistics Integrated Product / Process Team 
 
Block 12:  Initial report is due 90 DAC 
 
Block 13:  Government/Contractor discussions of the Qtrly Report will be 
discussed at the DMSMS Management Team (DMT) Qtrly IPT mtg. The 
Contractor shall adjudicate all Government issues/comments/questions to the 
satisfaction of the Government DMSMS members.  All action items shall be 
answered and considered closed by the Government’s DMT Lead prior to the 
Qtrly reports being closed. 
During the last quarterly delivery for the LRIP years of this contract (option 
period 1, 2 and 3), the Contractor shall deliver an up to date “BOM” with “all” 
system life-cycle changes including alternate part numbers used, system 
configuration changes made, different NHA part numbers, and assembly/part 
descriptions and any other changes that would affect the content and/or 
accuracy of the BOM. 
 
BLK 14:  This information shall be submitted electronically to the JLTV 
SharePoint server. The Government IPT lead shall be notified when the data 
has been submitted.  All submissions shall be prepared and delivered in an 
editable file format (MS Word, MS Excel).  

   
   

                    
                    
                    
                    
                    
                    
                    
                    
                    
                    
                    
                    
                    
                    
                    
                    
                    
                    
                    
                    
                    
                     
                    
                    
                    
                    
                    
                    
                    
                    
                    
                    
                    
15.  TOTAL   

G.  PREPARED BY 
Keith Barthlow 

H.  DATE 
2 September 2014 

I.  APPROVED BY 
John Ziegler 

J.  DATE 
 2 September 2014 

DD FORM 1423-1, FEB 2001 PREVIOUS EDITION MAY BE USED. Page  1 of 1

 



CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 
OMB No. 0704-0188 

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, 
gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this 
collection of information, including  suggestions for reducing this burden, to Department of Defense, Executive Services Directorate (0704-0188). Respondents should be aware that 
notwithstanding any other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB 
control number.  Please do not return your form to the above organization.  Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. 
listed in Block E.   
A.  CONTRACT LINE ITEM NO. B.  EXHIBIT C.  CATEGORY

9003 C  TDP         TM         OTHER   X 
D.  SYSTEM/ITEM 

JLTV 
E.  CONTRACT/PR NO. 

 
F.  CONTRACTOR 

 
1.  DATA ITEM 
NO. 

C064 

2.  TITLE OF DATA ITEM 

 
GIDEP Annual Progress Report 

3.  SUBTITLE  

 
Annual Report 

4.  AUTHORITY (Data Acquisition Document No.) 

DI-QCIC-80127A / SEE BLK 16 
5.  CONTRACT REFERENCE

C.2.3.16.7 
6.  REQUIRING OFFICE 

  SFAE-CSS-JL-L / SEE BLK 16 

7.  DD 250 REQ 9.  DIST STATEMENT 10.  FREQUENCY 12.  DATE OF FIRST SUBMISSION 14.                   DISTRIBUTION 

LT  
 

ANNLY SEE BLK 16  b.  COPIES 

8.  APP CODE C 11.  AS OF DATE 13.  DATE OF SUBSEQUENT
       SUBMISSION 

a. ADDRESSEE Draft Final 

A  N/A SEE BLK 16   Reg Repro 

 SEE BLK 16  
 16.  REMARKS   
 
Block 4: In addition to the DID, within the DID, replace paragraph 10.2 Format: 
with the following paragraph; “10.2 Format. The annual utilization report shall be 
presented via the internet using the Participant Utilization Reporting System 
(PURS) electronic template.  For DVD/CD users; Metrology/calibration data 
users are provided a built-in utilization reporting system provided on the DVDs.” 
Replace paragraph 10.3 Content: with the following paragraph “10.3 Content. 
The utilization report shall contain all data specified on the electronic template in 
accordance with the guidance of the GIDEP Operations Manual (chapter 5 and 
the chapter appendices) and or the PURS User Manual.  
 
Block 6: L = Government Logistics Integrated Product / Process Team 
 
 
Block 12:  Initial report is due 15 business days after the Government Fiscal 
Year ends (30 Sept).  The Government will have 10 business days to provide 
comments and the Contractor will have 5 business days to provide feedback and 
a revised report if required.  After acceptance from the Government, the 
Contractor will have no more than 5 calendar days to input the report into the 
GIDEP database per the GIDEP Operations Manual. 
 
Block 13:  Report is due on an annual basis 15 calendar days after the 
Government Fiscal Year ends (30 Sept).  The Government will have 10 business 
days to provide comments and the Contractor will have 5 business days to 
provide feedback and a revised report if required.  After acceptance from the 
Government, the Contractor will have no more than 5 calendar days to input the 
report into the GIDEP database per the GIDEP Operations Manual. 
 
BLK 14:  This information shall be submitted electronically to the JLTV 
SharePoint server. The Government IPT lead shall be notified when the data 
has been submitted.  All submissions shall be prepared and delivered in an 
editable file format (MS Word, MS Excel).  
   
 
 

   
   

                    
                    
                    
                    
                    
                    
                    
                    
                    
                    
                    
                    
                    
                    
                    
                    
                    
                    
                    
                    
                    
                     
                    
                    
                    
                    
                    
                    
                    
                    
                    
                    
                    
15.  TOTAL   

G.  PREPARED BY 
Keith Barthlow 

H.  DATE 
2 September 2014 

I.  APPROVED BY 
John Ziegler 

J.  DATE 
2 September 2014 

DD FORM 1423-1, FEB 2001 PREVIOUS EDITION MAY BE USED. Page  1 of 1
 
 



CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 
OMB No. 0704-0188 

 
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the 
data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this 
burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of 
Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503.  Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government Issuing 
Contracting Officer 
for the Contract/PR No. listed in Block E. 
A. CONTRACT LINE ITEM NO. 

9003 
B. EXHIBIT 
               C 

C. CATEGORY: 
TDP __    TM __   OTHER  X 

D. SYSTEM/ITEM 
JLTV   

E. CONTRACT/PR NO. 
 

F. CONTRACTOR 

TBD 
1. DATA ITEM NO. 
 

C065 

2. TITLE OF DATA ITEM 
 
Failure Analysis and Corrective Action Report 

3. SUBTITLE 
 

FRACAS REPORT 

4. AUTHORITY (Data Acquisition Document No.) 
DI-SESS-81315B(T)  / SEE BLK 16  

5. CONTRACT REFERENCE 
   C.2.3.17.1.1 

6. REQUIRING OFFICE 
  SFAE-CSS-JL-L / SEE BLK 16  

7. DD 250 REQ 
LT 

9. DIST 
STATEMENT 

 
C 

10. FREQUENCY 
SEE BLK 16 

12. DATE OF 1ST SUBMISSION
SEE BLK 16 

14. DISTRIBUTION 

a. ADDRESSEE 
b. COPIES

8. APP CODE 

A 

11. AS OF DATE 

N/A 
13. DATE OF SUBSEQUENT 
SUBMISSION SEE BLK 16 

 
Draft Final

Reg Repro

16. REMARKS: 
 

BLK 4;  
DID is tailored as follows: 
 

 Delete 3.T.  Replace with “Corrective Action Proposal. The content shall include a 
detailed description of, and reasoning for, the proposed corrective action and 
include the following items: 

o A Rough Order of Magnitude (ROM) estimate of manhours, listed by skill 
level, to design the corrective action. 

o A Rough Order of Magnitude (ROM) estimate of material and labor costs 
to implement the corrective action on 1 item. 

o A list of all changes to design documentation required to complete the 
action. 

o A list of all existing JLTV Logistics Support Analyses (LSA) affected by 
the proposed action.  

o A list of all changes to Logistics Product Data (LPD) required to 
complete the action. 

 
 Delete 3.U, 3.V, 3.W, 3.X and the requirement for a Final Report. 

 
BLK 6: L = Government Logistics Integrated Product / Process Team 
 
BLK 8: Deliverable will be reviewed for technical content and/or format. If deliverable 
is not approved, the contractor shall make appropriate corrections and resubmit 
within 30 days. 
 
BLK 10, 12 &13: The Contractor shall provide deliverable in accordance with the 
Work Directive. 
 
BLK 14:  This information shall be submitted electronically to the JLTV SharePoint 
server. The Government IPT lead shall be notified when the data has been submitted.  
All submissions shall be prepared and delivered in an editable file format (MS Word, MS 
Excel).  

 
   
 
 
 
   

SEE BLK 16    
 

15. TOTAL    
G. PREPARED BY 
Lyle Muncy 

H. DATE 
14 March 2014 

I. APPROVED BY
John Ziegler 

J. DATE 
2 September 2014

 



CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 
OMB No. 0704-0188 

 
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the 
data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this 
burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of 
Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503.  Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government Issuing 
Contracting Officer 
for the Contract/PR No. listed in Block E. 
A. CONTRACT LINE ITEM NO.        

9003 
B. EXHIBIT 
               C 

C. CATEGORY: 
TDP __    TM __   OTHER  X 

D. SYSTEM/ITEM 
  JLTV   

E. CONTRACT/PR NO. 
 

F. CONTRACTOR 

1. DATA ITEM NO. 
           C066 

2. TITLE OF DATA ITEM 
  Technical Report - Study/Services 

3. SUBTITLE 
 

After Action Reporting (AAR) 
4. AUTHORITY (Data Acquisition Document No.) 

DI-MISC-80508B (T) / SEE BLK 16   
5. CONTRACT REFERENCE 

    C.4.4.2.3 
6. REQUIRING OFFICE 

SFAE-CSS-JL-L / SEE BLK 16 
7. DD 250 REQ 

LT 
9. DIST 
STATEMENT 

 
C 

10. FREQUENCY 
ASREQ 

12. DATE OF 1ST SUBMISSION
SEE BLK 16 

14. DISTRIBUTION 

a. ADDRESSEE 
b. COPIES

8. APP CODE 

A 
11. AS OF DATE 

 N/A 
13. DATE OF SUBSEQUENT 
SUBMISSION   SEE BLK 16 

 
Draft Final

Reg Repro

16. REMARKS: 
 

BLK 4: In addition to the DID, the contractor shall provide an After Action Report in 
Contractor format detailing the support activities provided by the Field Service 
Representatives (FSRs). 
 
BLK 6: L = Government Logistics Integrated Product / Process Team 
 
BLK 8: Deliverable will be reviewed for technical content and/or format. If deliverable 
is not approved, the contractor shall make appropriate corrections and resubmit 
within 30 days. 

 
BLK 12/13: Contractor shall submit AAR within 14 calendar days after each unit 
training event or Unit exercise.  
 
BLK 14:  This information shall be submitted electronically to the JLTV SharePoint 
server. The Government IPT lead shall be notified when the data has been submitted.  
All submissions shall be prepared and delivered in an editable file format (MS Word, MS 
Excel).  

 
   
 
 

  
  
  
  
  
  
  
  
  
  
  
 
     

SEE BLK 16   
 
 

15. TOTAL    
G. PREPARED BY 
Keith Barthlow 

H. DATE 
 
2 September 2014 

I. APPROVED BY
John Ziegler 

J. DATE 
2 September 2014

 



CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 
OMB No. 0704-0188 

 
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the 
data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this 
burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of 
Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503.  Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government Issuing 
Contracting Officer 
for the Contract/PR No. listed in Block E. 
A. CONTRACT LINE ITEM NO.        

9003 
B. EXHIBIT 
               C 

C. CATEGORY: 
TDP __    TM __   OTHER  X 

D. SYSTEM/ITEM 
  JLTV   

E. CONTRACT/PR NO. 
 

F. CONTRACTOR 

1. DATA ITEM NO. 
C067 

2. TITLE OF DATA ITEM 
 Technical Report - Study/Services 

3. SUBTITLE 

Compliance Report 
4. AUTHORITY (Data Acquisition Document No.) 

DI-MISC-80508B (T) / SEE BLK 16  
5. CONTRACT REFERENCE 

   C.4.4.3.4 
6. REQUIRING OFFICE 

SFAE-CSS-JL-L / SEE BLK 16  
7. DD 250 REQ 

LT 
9. DIST 
STATEMENT 

 
C 

10. FREQUENCY 
SEE BLK 16 

12. DATE OF 1ST SUBMISSION
SEE BLK 16 

14. DISTRIBUTION 

a. ADDRESSEE 
b. COPIES

8. APP CODE 

A 
11. AS OF DATE 

 N/A 
13. DATE OF SUBSEQUENT 
SUBMISSION   SEE BLK 16 

 
Draft Final

Reg Repro

16. REMARKS: 
 

BLK 4: In addition to the DID, the Contractor shall report in Contractor format 
compliance with SOUs, GPAs, MAs, and MIs on a weekly basis by Unit, Vehicle to 
include model and serial number and action taken. 
 
BLK 6: L = Government Logistics Integrated Product / Process Team 
 
BLK 8: Deliverable will be reviewed for technical content and/or format. If deliverable 
is not approved, the contractor shall make appropriate corrections and resubmit 
within 30 days. 

 
BLK 10/12/13: Contractor shall submit a Compliance Report weekly upon receipt of any 
Safety of Use Message (SOUM), Ground Precautionary Advisory (GPA), Maintenance 
Advisory (MA), and Maintenance Instruction (MI).  The Contractor shall continue 
submitting a weekly Compliance report until all vehicles are in compliance with any 
SOUM, GPA, MI or MA.  

 
BLK 14:  This information shall be submitted electronically to the JLTV SharePoint 
server. The Government IPT lead shall be notified when the data has been submitted.  
All submissions shall be prepared and delivered in an editable file format (MS Word, MS 
Excel).  

 
   
 
 

  
  
  
  
  
  
  
  
  
  
  
 
     

SEE BLK 16   
 
 

15. TOTAL    
G. PREPARED BY 
Keith Barthlow 

H. DATE 
 
 2 September 2014 

I. APPROVED BY
John Ziegler 

J. DATE 
2 September 2014

 



CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 
OMB No. 0704-0188 

 
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the 
data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this 
burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of 
Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503.  Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government Issuing 
Contracting Officer 
for the Contract/PR No. listed in Block E. 
A. CONTRACT LINE ITEM NO.        

9003 
B. EXHIBIT 
                            C 

C. CATEGORY: 
TDP __    TM __   OTHER  X 

D. SYSTEM/ITEM 
 JLTV   

E. CONTRACT/PR NO. 
 

F. CONTRACTOR 

1. DATA ITEM NO. 
C068 

2. TITLE OF DATA ITEM 
Technical Report - Study/Services 

3. SUBTITLE 
 

Turn Around Time (TAT) Report 
4. AUTHORITY (Data Acquisition Document No.) 

 DI-MISC-80508B (T) / SEE BLK 16 
5. CONTRACT REFERENCE 

  C.4.5.1 
6. REQUIRING OFFICE 

SFAE-CSS-JL-L / SEE BLK 16 
7. DD 250 REQ 

LT 
9. DIST 
STATEMENT 

 
C 

10. FREQUENCY 
MTHLY 

12. DATE OF 1ST SUBMISSION
SEE BLK 16 

14. DISTRIBUTION 

a. ADDRESSEE 
b. COPIES

8. APP CODE 

A 
11. AS OF DATE 

N/A 
13. DATE OF SUBSEQUENT 
SUBMISSION   N/A 

 
Draft Final

Reg Repro

16. REMARKS: 
 

BLK 4: In addition to the DID, the Contractor shall provide a report in Contractor 
format that reflects the actual TAT for each Unit supported. At a minimum, the 
report shall include the Unit ID, Unit POC Unit contact information, Unit’s Issue 
Priority Designator, FSR Name and contact information, date and time work was 
accepted, date and time work order was closed, and a brief description of the work 
performed.   
 
BLK 6: L = Government Logistics Integrated Product / Process Team 
 
BLK 8: Deliverable will be reviewed for technical content and/or format. If deliverable 
is not approved, the contractor shall make appropriate corrections and resubmit 
within 30 days. 

 
BLK 12: First submission is end of month following the start of ICS performance. 
 
BLK 14:  This information shall be submitted electronically to the JLTV SharePoint 
server. The Government IPT lead shall be notified when the data has been submitted.  
All submissions shall be prepared and delivered in an editable file format (MS Excel).  

 
   
 
 

  
  
  
  
  
  
  
  
  
  
  
 
     

SEE BLK 16   
 
 

15. TOTAL    
G. PREPARED BY 
Keith Barthlow  

H. DATE 
 
2 September 2014 

I. APPROVED BY
John Ziegler 

J. DATE 
2 September 2014

 



CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 
OMB No. 0704-0188

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the 
data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this 
burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of 
Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503.  Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government Issuing 
Contracting Officer 
for the Contract/PR No. listed in Block E.

A. CONTRACT LINE ITEM NO.  B. EXHIBIT 
 C

C. CATEGORY: 
TDP __    TM __   OTHER  X

D. SYSTEM/ITEM 
JLTV 

E. CONTRACT/PR NO. F. CONTRACTOR 

1. DATA ITEM NO.

C069 

2. TITLE OF DATA ITEM

RESERVED 

3. SUBTITLE 

4. AUTHORITY (Data Acquisition Document No.) 5. CONTRACT REFERENCE 6. REQUIRING OFFICE

7. DD 250 REQ 9. DIST
STATEMENT 

10. FREQUENCY 12. DATE OF 1ST SUBMISSION 14. DISTRIBUTION

a. ADDRESSEE

b. COPIES

8. APP CODE 11. AS OF DATE 13. DATE OF SUBSEQUENT 
SUBMISSION  Draft

Final

Reg Repro

16. REMARKS: SEE BLK 16 

15. TOTAL

G. PREPARED BY H. DATE I. APPROVED BY J. DATE 



CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 
OMB No. 0704-0188

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the 
data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this 
burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of 
Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503.  Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government Issuing 
Contracting Officer 
for the Contract/PR No. listed in Block E.

A. CONTRACT LINE ITEM NO.  B. EXHIBIT 
 C

C. CATEGORY: 
TDP __    TM __   OTHER  X

D. SYSTEM/ITEM 
JLTV 

E. CONTRACT/PR NO. F. CONTRACTOR 

1. DATA ITEM NO. 2. TITLE OF DATA ITEM

RESERVED 

3. SUBTITLE 

4. AUTHORITY (Data Acquisition Document No.) 5. CONTRACT REFERENCE 6. REQUIRING OFFICE

7. DD 250 REQ 9. DIST
STATEMENT 

10. FREQUENCY 12. DATE OF 1ST SUBMISSION 14. DISTRIBUTION

a. ADDRESSEE

b. COPIES

8. APP CODE 11. AS OF DATE 13. DATE OF SUBSEQUENT 
SUBMISSION  Draft

Final

Reg Repro

16. REMARKS:

15. TOTAL

G. PREPARED BY H. DATE I. APPROVED BY J. DATE 

C070



CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 
OMB No. 0704-0188

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the 
data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this 
burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of 
Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503.  Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government Issuing 
Contracting Officer 
for the Contract/PR No. listed in Block E.

A. CONTRACT LINE ITEM NO.  

9003 
B. EXHIBIT 

  C
C. CATEGORY: 

TDP __    TM __   OTHER  X
D. SYSTEM/ITEM 

  JLTV  
E. CONTRACT/PR NO. F. CONTRACTOR 

1. DATA ITEM NO.

 C071 

2. TITLE OF DATA ITEM
 Work Management Plan

3. SUBTITLE 

Inventory Plan 

4. AUTHORITY (Data Acquisition Document No.) 
DI-MGMT-81911  (T) / SEE BLK 16

5. CONTRACT REFERENCE 
 C.4.10.1

6. REQUIRING OFFICE
SFAE-CSS-JL-L /  SEE BLK 16

7. DD 250 REQ 
LT

9. DIST
STATEMENT 

C

10. FREQUENCY

SEE BLK 16 
12. DATE OF 1ST SUBMISSION

SEE BLK 16
14. DISTRIBUTION

a. ADDRESSEE

b. COPIES

8. APP CODE

A
11. AS OF DATE

 N/A
13. DATE OF SUBSEQUENT 
SUBMISSION   SEE BLK 16 Draft

Final

Reg Repro

16. REMARKS:

BLK 4: In addition to the DID, the Contractor shall provide a plan to manage the 
inventory of parts acquired to support the JLTV FoV in Contractor format. This plan 
shall address the Contractors plan for Inventory Control, Warehousing and limiting 
excess inventory. The Contractors Inventory Management plan will address and 
support the JLTV FoV SAIP strategy. 

BLK 6: L = Government Logistics Integrated Product / Process Team 

BLK 8: Deliverable will be reviewed for technical content and/or format. If deliverable 
is not approved, the contractor shall make appropriate corrections and resubmit 
within 30 days. 

BLK12: First submission is due 30 days after the start of ICS performance. 

BLK 10/13: The contractor shall submit updates as changes to the original plan occur.  

BLK 14:  This information shall be submitted electronically to the JLTV SharePoint 
server. The Government IPT lead shall be notified when the data has been submitted.  
All submissions shall be prepared and delivered in an editable file format (MS Word, MS 
Excel).  

SEE BLK 16 

15. TOTAL

G. PREPARED BY 
Keith Barthlow 

H. DATE 

2 September 2014 

I. APPROVED BY
John Ziegler 

J. DATE 
2 September 2014



CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 
OMB No. 0704-0188 

 
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the 
data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this 
burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of 
Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503.  Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government Issuing 
Contracting Officer 
for the Contract/PR No. listed in Block E. 
A. CONTRACT LINE ITEM NO.        

9003 
B. EXHIBIT 
                            C 

C. CATEGORY: 
TDP __    TM __   OTHER  X 

D. SYSTEM/ITEM 
 JLTV   

E. CONTRACT/PR NO. 
 

F. CONTRACTOR 

1. DATA ITEM NO. 
 

   C072 

2. TITLE OF DATA ITEM 
 
Technical Report - Study/Services 

3. SUBTITLE 
 

Obsolete Materiel 

4. AUTHORITY (Data Acquisition Document No.) 
DI-MISC-80508B (T) / SEE BLK 16   

5. CONTRACT REFERENCE 
   C.4.12.1 

6. REQUIRING OFFICE 
SFAE-CSS-JL-L / SEE BLK 16  

7. DD 250 REQ 
LT 

9. DIST 
STATEMENT 

 
C 

10. FREQUENCY 
QTLY 

12. DATE OF 1ST SUBMISSION
SEE BLK 16 

14. DISTRIBUTION 

a. ADDRESSEE 
b. COPIES

8. APP CODE 

A 
11. AS OF DATE 

 N/A 
13. DATE OF SUBSEQUENT 
SUBMISSION   N/A 

 
Draft Final

Reg Repro

16. REMARKS: 
 

BLK 4: In addition to the DID, the Contractor shall submit a listing of material that no 
longer meets the Product Baseline with recommendations for the disposition of 
inventory to the COR in Contractor format. The material disposition shall be 
categorized as one of three options; use until exhausted, upgrade or dispose. The 
list shall also include ECP and ECO related data. 
 
BLK 6: L = Government Logistics Integrated Product / Process Team 
 
BLK 8: Deliverable will be reviewed for technical content and/or format. If deliverable 
is not approved, the contractor shall make appropriate corrections and resubmit 
within 30 days. 
 
BLK 12: First submission is due 90 days after the start of ICS performance. 
 
BLK 14:  This information shall be submitted electronically to the JLTV SharePoint 
server. The Government IPT lead shall be notified when the data has been submitted.  
All submissions shall be prepared and delivered in an editable file format (MS Word, MS 
Excel).  

 
   
 
 

  
  
  
  
  
  
  
  
  
  
  
 
     

SEE BLK 16   
 
 

15. TOTAL    
G. PREPARED BY 
Keith Barthlow 

H. DATE 
 
2 September 2014 

I. APPROVED BY
John Ziegler 

J. DATE 
2 September 2014

 



CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 
OMB No. 0704-0188 

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, 
gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this collection of 
information, including suggestions for reducing this burden, to Department of Defense, Executive Services Directorate (0704-0188). Respondents should be aware that notwithstanding any 
other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number.  Please do not 
return your form to the above organization.  Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.   

A.  CONTRACT LINE ITEM NO. B.  EXHIBIT C.  CATEGORY
9003 c  TDP         TM         OTHER   X 

D.  SYSTEM/ITEM 
JLTV (ICS)  

E.  CONTRACT/PR NO. 
 

F.  CONTRACTOR 
 

1.  DATA ITEM NO. 

C073 
2.  TITLE OF DATA ITEM 

Cybersecurity Vulnerability Report 
3.  SUBTITLE 

 

4.  AUTHORITY (Data Acquisition Document No.) 
DI-MISC-80508B - SEE BLK 16 

5.  CONTRACT REFERENCE

C.4.14 
6.  REQUIRING OFFICE 

SFAE-CSS-JL 

7.  DD 250 REQ 9.  DIST STATEMENT 10.  FREQUENCY 12.  DATE OF FIRST SUBMISSION 14.                   DISTRIBUTION

LT  AS REQ SEE BLK 16  b.  COPIES 

8.  APP CODE C 11.  AS OF DATE 13.  DATE OF SUBSEQUENT
       SUBMISSION 

a. ADDRESSEE Draft 
Final 

A  N/A SEE BLK 16   Reg Repro 

 SEE BLK 16 
 16.  REMARKS 
 
Block 4: In addition to the content of the DID, the Cybersecurity Vulnerability Report shall include 
the following items: 
   a. system or software image tested 
   b. reporting tool name, version, and rule set used 
   c. date test was run 
   d. test results 
   e. tool output files in native format 
 
 
Block 12: Initial submission required 30 days prior to Baseline Cybersecurity Scan. 
 
Block 13: Subsequent submissions are required every 90 days. 
 
Block 14: This information shall be submitted electronically to the JLTV SharePoint server. The 
Government IPT lead shall be notified when the data has been submitted. All submissions shall 
be prepared and delivered in an editable and Microsoft Office 2007 file format (MS Word, MS 
Excel).  
 
 
 

   
   

                     
                     
                     
                     
                     
                     
                     
                     
                     
                     
                     
                     
                     
                     
                     
                     
                     
                     
                     
                     
                     
                     
                     
                     
                     
                     
                     
                     
                     
                     
                     
                     
                     
                     
                     
                     
15.  TOTAL    

G.  PREPARED BY 
JPO JLTV SE 

H.  DATE 
10 April 2014 

I.  APPROVED BY 
John Ziegler  

J.  DATE 
10 April 2014 
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CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 
OMB No. 0704-0188 

 
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining 
the data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for 
reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, 
and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503.  Please DO NOT RETURN your form to either of these addresses.  Send completed form to 
the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E. 
A. CONTRACT LINE ITEM NO. 

9003 
B. EXHIBIT 
                     C 

C. CATEGORY: 
TDP __    TM __  OTHER X_ 

D. SYSTEM/ITEM 
  JLTV   

E. CONTRACT/PR NO. 
                            

F. CONTRACTOR 

1. DATA ITEM NO. 

C074 
2. TITLE OF DATA ITEM 
Technical Report - Study/Services 

3. SUBTITLE 
Material and Equipment Purchases –Supporting Data 

4. AUTHORITY (Data Acquisition Document No.) 
DI-MISC-80508B (T) / SEE BLK 16  

5. CONTRACT REFERENCE 
  C.5.1.3.10.1,  C.5.1.3.10.2 

6. REQUIRING OFFICE 
   SFAE-CSS-JL-L /  SEE BLK 16 

7. DD 250 REQ 
LT 

9. DIST 
STATEMENT 
 

C 

10. FREQUENCY 
ASREQ 

12. DATE OF 1ST SUBMISSION
SEE BLK 16 

14. DISTRIBUTION 

a. ADDRESSEE 
b. COPIES

8. APP CODE 

A 

11. AS OF DATE 

N/A 
13. DATE OF SUBSEQUENT 
SUBMISSION   

SEE BLK 16

 
Draft Final

Reg Repro

16. REMARKS: 
 
BLK 4: In addition to the DID, Reference C.5.1.3.10.1 For any purchase of 
Material and Equipment exceeding $5,000, the Contractor shall submit its 
competitive purchase results to the PCO, COR, and shall receive PCO 
approval prior to each purchase.   
 
Reference C.5.1.3.10.2 The Contractor shall submit a request to purchase all 
Material & Equipment purchases exceeding $2,500 to the PCO, COR and 
receive PCO approval prior to purchase. When requesting PCO approval, 
the Contractor shall provide the Government with the following information:  
(1) a minimum of three competitive quotes;  
(2) the Contractor or source it intends to procure the item(s) from; and  
(3) Substantiate or provide adequate rationale explaining why it chose 
the particular Contractor or source and certify in a statement that 
competitive quotes were acquired and the lowest quote was selected or 
provide rationale if the lowest quote was not selected. If only one or two 
quotes can be obtained, the Contractor shall provide rationale for not 
obtaining three quotes and its analysis of why the price is reasonable. 

 
BLK 6: L = Government Logistics Integrated Product / Process Team 
 
BLK 8: Deliverable will be reviewed for technical content and/or format. If 
deliverable is not approved, the contractor shall make appropriate 
corrections and resubmit within 30 days. 
 
BLK 12/13:  Contractor shall submit supporting documentation 
when Materiel & Equipment Purchases are made. 
 
BLK 14:  This information shall be submitted electronically to the JLTV 
SharePoint server. The Government IPT lead shall be notified when the data 
has been submitted.  All submissions shall be prepared and delivered in an 
editable file format (MS Word, MS Excel).  

 

SEE BLK 16    

15. TOTAL    
G. PREPARED BY 
Keith Barthlow  

H. DATE 
2 September 2014 
 

I. APPROVED BY
John Ziegler 

J. DATE 
2 September 2014
 



CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 
OMB No. 0704-0188 

 
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the 
data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this 
burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of 
Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503.  Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government Issuing 
Contracting Officer 
for the Contract/PR No. listed in Block E. 
A. CONTRACT LINE ITEM NO.  

9003 
B. EXHIBIT 
               C 

C. CATEGORY: 
TDP __    TM __   OTHER  X 

D. SYSTEM/ITEM 
 JLTV   

E. CONTRACT/PR NO. 
 

F. CONTRACTOR 

1. DATA ITEM NO. 
C075 

2. TITLE OF DATA ITEM 
Work Management Plan  

3. SUBTITLE 
Phase Out Plan   

4. AUTHORITY (Data Acquisition Document No.) 
DI-MGMT-81911 (T) / SEE BLK 16   

5. CONTRACT REFERENCE 
    C.5.1.3.11.2 

6. REQUIRING OFFICE 
SFAE-CSS-JL-L / SEE BLK 16 

7. DD 250 REQ 
LT 

9. DIST 
STATEMENT 

        
         C 

10. FREQUENCY 
ONE/P 

12. DATE OF 1ST SUBMISSION
SEE BLK 16   

14. DISTRIBUTION 

a. ADDRESSEE 
b. COPIES

8. APP CODE 

A 
11. AS OF DATE 

         N/A 
13. DATE OF SUBSEQUENT 
SUBMISSION   N/A 

 
Draft Final

Reg Repro

16. REMARKS: 
 
BLK 4: In addition to the DID, the Contractor shall submit a plan in 
Contractor format for the orderly phase-out of the contracted operations at 
the end of the contract that describes the orderly turnover of facilities, 
equipment, and records and help ensure continuity of service. The 
Contractor's planned phase-out procedures shall not disrupt or adversely 
affect the day-to-day conduct of Government business.   
 
BLK 6: L = Government Logistics Integrated Product / Process Team 
 
BLK 8: Deliverable will be reviewed for technical content and/or format. If 
deliverable is not approved, the contractor shall make appropriate corrections 
and resubmit within 30 days. 
 
BLK 12:  Contractor shall provide Phase Out Plan 180 days prior to the end 
of contract. 

 
BLK 14:  This information shall be submitted electronically to the JLTV 
SharePoint server. The Government IPT lead shall be notified when the data 
has been submitted.  All submissions shall be prepared and delivered in an 
editable file format (MS Word, MS Excel).  

 
   
 
 

  
  
  
  
  
  
  
  
  
  
  
 
     

SEE BLK 16   
 
 

15. TOTAL    
G. PREPARED BY 
Keith Barthlow 

H. DATE 
2 September 2014 
 

I. APPROVED BY
John Ziegler 

J. DATE 
2 September 2014

 



CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 
OMB No. 0704-0188 

 
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the 
data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this 
burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of 
Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503.  Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government Issuing 
Contracting Officer 
for the Contract/PR No. listed in Block E. 
A. CONTRACT LINE ITEM NO. 

9003 
B. EXHIBIT 
                          C 

C. CATEGORY: 
TDP __    TM __   OTHER  X 

D. SYSTEM/ITEM 
  JLTV     

E. CONTRACT/PR NO. 
 

F. CONTRACTOR 

1. DATA ITEM NO. 
C076 

2. TITLE OF DATA ITEM 
Technical Report - Study/Services         

3. SUBTITLE 
DA Form 3161 Submittal 

4. AUTHORITY (Data Acquisition Document No.) 
               DI-MISC-80508B  (T) / SEE BLK 16    

5. CONTRACT REFERENCE 
 C.5.4.1.2, C.5.4.1.4 

6. REQUIRING OFFICE 
  SFAE-CSS-JL-L / SEE BLK 16 

7. DD 250 REQ 
LT 

9. DIST 
STATEMENT 

 
C 

10. FREQUENCY 
ASREQ 

12. DATE OF 1ST SUBMISSION
SEE BLK 16 

14. DISTRIBUTION 

a. ADDRESSEE 
b. COPIES

8. APP CODE 

A 

11. AS OF DATE 

N/A 
13. DATE OF SUBSEQUENT 
SUBMISSION  SEE BLK 16 

 
Draft Final

Reg Repro

16. REMARKS: 
   

BLK 4: In addition to the DID, the Contractor shall enter data onto DA Form 
3161, Lateral Transfer document from fielded vehicles and transmit data in 
compatible electronic format. 

 
BLK 6: L = Government Logistics Integrated Product / Process Team 
 
BLK 8: Deliverable will be reviewed for technical content and/or format. If 
deliverable is not approved, the contractor shall make appropriate 
corrections and resubmit within 30 days. 
 
BLK 12/13: Contractor shall transmit completed DA Form 3161s in electronic 
format within 24 hours of vehicle hand-off to a gaining unit.  

 
BLK 14:  This information shall be submitted electronically to the JLTV 
SharePoint server and to the TPF Office at TACOM (TACOM- LCMC.IPSC 
MFT-PBUSE@mail.mil). The Government IPT lead shall be notified when 
the data has been submitted.   

 
   

SEE BLK 16    
 

15. TOTAL    
G. PREPARED BY 
Lyle Muncy 

H. DATE 
11 March 2014 

I. APPROVED BY
John Ziegler 

J. DATE 
2 September 2014

 



CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 
OMB No. 0704-0188 

 
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the 
data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this 
burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of 
Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503.  Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government Issuing 
Contracting Officer 
for the Contract/PR No. listed in Block E. 
A. CONTRACT LINE ITEM NO. 

9003 
B. EXHIBIT 
                  C 

C. CATEGORY: 
TDP __    TM __   OTHER  X 

D. SYSTEM/ITEM 
 JLTV     

E. CONTRACT/PR NO. 
 

F. CONTRACTOR 

1. DATA ITEM NO. 
C077 

2. TITLE OF DATA ITEM 
Web-based Information System Archival Data 

3. SUBTITLE 
TPF Database 

4. AUTHORITY (Data Acquisition Document No.) 
   DI-MGMT-81946 (T) / SEE BLK 16 

5. CONTRACT REFERENCE 
 C.5.4.1.2, C.5.4.1.4,C.5.4.3.6 

6. REQUIRING OFFICE 
  SFAE-CSS-JL-L / SEE BLK 16 

7. DD 250 REQ 
LT 

9. DIST 
STATEMENT 

 
C 

10. FREQUENCY 
ASREQ 

12. DATE OF 1ST SUBMISSION

SEE BLK 16 
14. DISTRIBUTION 

a. ADDRESSEE 
b. COPIES

8. APP CODE 

A 

11. AS OF DATE 

N/A 
13. DATE OF SUBSEQUENT 
SUBMISSION  SEE BLK 16 

 
Draft Final

Reg Repro

16. REMARKS: 
   

BLK 4: In addition to the DID, the Contractor shall electronically maintain 
all information and documents required to carry out the TPF process, 
along with associated reports and automated historical databases, in 
Contractor format and as mutually agreed by COR and Contractor. 
 
BLK 6: L = Government Logistics Integrated Product / Process Team 
 
BLK 8: Deliverable will be reviewed for technical content and/or format. If 
deliverable is not approved, the contractor shall make appropriate 
corrections and resubmit within 30 days. 
 
BLK 12: Contractor shall submit database reports within 24 hours of 
Government request. 
 
BLK 13: Contractor shall deliver the database at the end of the 
period of performance.  
 
BLK 14:  This information shall be submitted electronically to the JLTV 
SharePoint server. The Government IPT lead shall be notified when the data 
has been submitted.  All submissions shall be prepared and delivered in an 
editable file format (MS Word, MS Excel, MS Access).  

  

SEE BLK 16    
 

15. TOTAL    
G. PREPARED BY 
Lyle Muncy 

H. DATE 
11 March 2014 

I. APPROVED BY
John Ziegler 

J. DATE 
2 September 2014 

 



CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 
OMB No. 0704-0188 

 
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the 
data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this 
burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of 
Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503.  Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government Issuing 
Contracting Officer 
for the Contract/PR No. listed in Block E. 
A. CONTRACT LINE ITEM NO. 

9003 
B. EXHIBIT 
                     C 

C. CATEGORY: 
TDP __    TM __   OTHER  X 

D. SYSTEM/ITEM 
 JLTV     

E. CONTRACT/PR NO. 
 

F. CONTRACTOR 

1. DATA ITEM NO. 
C078 

2. TITLE OF DATA ITEM 
Technical Report - Study/Services 

3. SUBTITLE 
Post Fielding Status Report 

4. AUTHORITY (Data Acquisition Document No.) 
           DI-MISC-80508B (T) / SEE BLK 16      

5. CONTRACT REFERENCE 
   C.5.4.1.3 

6. REQUIRING OFFICE 
  SFAE-CSS-JL-L /  SEE BLK 16 

7. DD 250 REQ 
LT 

9. DIST 
STATEMENT 

 
C 

10. FREQUENCY 
ASREQ 

12. DATE OF 1ST SUBMISSION
SEE BLK 16 

14. DISTRIBUTION 

a. ADDRESSEE 
b. COPIES

8. APP CODE 

         A 

11. AS OF DATE 

N/A 
13. DATE OF SUBSEQUENT 
SUBMISSION  SEE BLK 16 

 
Draft Final

Reg Repro

16. REMARKS: 
  
BLK 4: In addition to the DID, the Contractor shall provide the report in 
Contractor format and shall include number of vehicles fielded by model, 
serial numbers, and any outstanding fielding issues. 
 
BLK 6: L = Government Logistics Integrated Product / Process Team 
 
BLK 8: Deliverable will be reviewed for technical content and/or format. If 
deliverable is not approved, the contractor shall make appropriate 
corrections and resubmit within 30 days. 
 
BLK 12/13: Contractor shall provide Post Fielding Status Report within 24 
hours of completion of each fielding. 

 
BLK 14:  This information shall be submitted electronically to the JLTV 
SharePoint server. The Government IPT lead shall be notified when the data 
has been submitted.  All submissions shall be prepared and delivered in an 
editable file format (MS Word, MS Excel).  

 
   

   

SEE BLK 16    
 

15. TOTAL    
G. PREPARED BY 
Lyle Muncy 

H. DATE 
11 March 2014 

I. APPROVED BY
John Ziegler 

J. DATE 
2 September 2014 

 



CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 
OMB No. 0704-0188 

 
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data 
needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to 
Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management 
and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503.  Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government Issuing Contracting Officer for 
the Contract/PR No. listed in Block E. 
A. CONTRACT LINE ITEM NO.   

9003 
B. EXHIBIT 
                      C 

C. CATEGORY: 
TDP __    TM __   OTHER  X 

D. SYSTEM/ITEM 
  JLTV   

E. CONTRACT/PR NO. 
 

F. CONTRACTOR 

1. DATA ITEM NO. 
C079 

2. TITLE OF DATA ITEM 
 Technical Report - Study/Services  

3. SUBTITLE 
Post Fielding TPF Documentation 

4. AUTHORITY (Data Acquisition Document No.) 
           DI-MISC-80508B  (T) / SEE BLK 16     

5. CONTRACT REFERENCE 
C.5.4.2.4, C.5.4.2.6, C.5.4.3.3, C.5.4.3.4 

6. REQUIRING OFFICE 
SFAE-CSS-JL-L /SEE BLK 16  

7. DD 250 REQ 
LT 

9. DIST 
STATEMENT 

 
C 

10. FREQUENCY 
SEE BLK 16 

12. DATE OF 1ST SUBMISSION 
SEE BLK 16 

14. DISTRIBUTION 

a. ADDRESSEE 
b. COPIES

8. APP CODE 

         A 
11. AS OF DATE 
N/A 

13. DATE OF SUBSEQUENT 
SUBMISSION SEE BLK 16 

 
Draft Final

Reg Repro

 16. REMARKS: 
 

BLK 4: In addition to the DID, the Contractor shall provide Post Fielding TPF 
documents, IAW AR 700-142 and DA PAM 700-142, and related fielding-
specific report data for each fielding supported under this effort.  
 
BLK 6: L = Government Logistics Integrated Product / Process Team 
 
BLK 8: Deliverable will be reviewed for technical content and/or format. If 
deliverable is not approved, the contractor shall make appropriate corrections 
and resubmit within 30 days. 
 
BLK 10 - 13: Contractor shall provide TPF documentation within 7 calendar 
days of completion of each fielding. 

 
BLK 14:  This information shall be submitted electronically to the JLTV SharePoint 
server. The Government IPT lead shall be notified when the data has been 
submitted.  All submissions shall be prepared and delivered in an editable file 
format (MS Word, MS Excel).  

 

   
SEE BLK 16

15. TOTAL    
G. PREPARED BY 
Keith Barthlow 

H. DATE 
2 September 2014 

I. APPROVED BY
John Ziegler 

J. DATE 
2 September 2014 

 



CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 
OMB No. 0704-0188 

 
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the 
data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this 
burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of 
Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503.  Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government Issuing 
Contracting Officer 
for the Contract/PR No. listed in Block E. 
A. CONTRACT LINE ITEM NO. 

9003 
B. EXHIBIT 
              C 

C. CATEGORY: 
TDP __    TM __   OTHER  X 

D. SYSTEM/ITEM 
  JLTV   

E. CONTRACT/PR NO. 
 

F. CONTRACTOR 

1. DATA ITEM NO. 
C080 

2. TITLE OF DATA ITEM 
  Technical Report - Study/Services 

3. SUBTITLE 
Weekly Fielding reports 

4. AUTHORITY (Data Acquisition Document No.) 
               DI-MISC-80508B (T) / SEE BLK 16      

5. CONTRACT REFERENCE 
   C.5.4.2.4.1 

6. REQUIRING OFFICE 
  SFAE-CSS-JL-L / SEE BLK 16 

7. DD 250 REQ 
LT 

9. DIST 
STATEMENT 

 
C 

10. FREQUENCY 
WEKLY   

12. DATE OF 1ST SUBMISSION
  SEE BLK 16 

14. DISTRIBUTION 

a. ADDRESSEE 
b. COPIES

8. APP CODE 

A 
11. AS OF DATE 

N/A 
13. DATE OF SUBSEQUENT 
SUBMISSION  SEE BLK 16 

 
Draft Final

Reg Repro

16. REMARKS: 
  
BLK 4: In addition to the DID, the weekly reports shall summarize de-processing, 
NET, and handoff activities in Contractor format. 

 
BLK 6: L = Government Logistics Integrated Product / Process Team 
 
BLK 8: Deliverable will be reviewed for technical content and/or format. If 
deliverable is not approved, the contractor shall make appropriate 
corrections and resubmit within 30 days. 
 
BLK 12/13:  First submission shall be submitted one week after first fielding 
and weekly thereafter. This information shall be presented at the Weekly 
Fielding Meetings to report the prior week's accomplishments and future 
fielding. 

 
BLK 14:  This information shall be submitted electronically to the JLTV 
SharePoint server. The Government IPT lead shall be notified when the data 
has been submitted.  All submissions shall be prepared and delivered in an 
editable file format (MS Word, MS Excel).  
    

 
 
 

     

SEE BLK 16    
 

15. TOTAL    
G. PREPARED BY 
Keith Barthlow 

H. DATE 
2 September 2014 

I. APPROVED BY
John Ziegler 

J. DATE 
2 September 2014

 



CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 
OMB No. 0704-0188 

 
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data 
needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to 
Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management 
and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503.  Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government Issuing Contracting Officer for 
the Contract/PR No. listed in Block E. 
A. CONTRACT LINE ITEM NO.   

9003 
B. EXHIBIT 
                  C 

C. CATEGORY: 
TDP __    TM __   OTHER  X  

D. SYSTEM/ITEM 
  JLTV   

E. CONTRACT/PR NO. 
 

F. CONTRACTOR 

1. DATA ITEM NO. 
C081 

2. TITLE OF DATA ITEM 
Technical Report - Study/Services  

3. SUBTITLE 

Joint Inventory Report 
4. AUTHORITY (Data Acquisition Document No.) 

DI-MISC-80508B (T) / SEE BLK 16       
5. CONTRACT REFERENCE 

  C.5.4.2.4.2 
6. REQUIRING OFFICE 

SFAE-CSS-JL-L / SEE BLK 16 
7. DD 250 REQ 

LT 
9. DIST 
STATEMENT 

 
C 

10. FREQUENCY 
ASREQ 

12. DATE OF 1ST SUBMISSION 
SEE BLK 16 

14. DISTRIBUTION 

a. ADDRESSEE 
b. COPIES

8. APP CODE 

            A 
11. AS OF DATE 

N/A 
13. DATE OF SUBSEQUENT 
SUBMISSION   SEE BLK 16 

 
Draft Final

Reg Repro

16. REMARKS: 
   

BLK 4: In addition to the DID, the Contractor shall prepare and provide a 
Joint Inventory Report, DA FORM 5684-R, IAW DA PAM 700-142 for the 
gaining and fielding commands signature and provide copies to gaining 
command and the Fielding Manager within 30 days after each fielding 
 
BLK 6: L = Government Logistics Integrated Product / Process Team 
 
BLK 8: Deliverable will be reviewed for technical content and/or format. If 
deliverable is not approved, the contractor shall make appropriate corrections 
and resubmit within 30 days. 
 
BLK 12/13: Contractor shall submit Joint Inventory Report 30 days 
after 1st fielding and each subsequent fielding. 

 
BLK 14:  This information shall be submitted electronically to the JLTV SharePoint 
server. The Government IPT lead shall be notified when the data has been 
submitted.  All submissions shall be prepared and delivered in an editable file 
format (MS Word, MS Excel).  

 
  
  
   
  
  
  
 
     

   
SEE BLK 16

15. TOTAL    
G. PREPARED BY 
Keith Barthlow 

H. DATE 
2 September 2014 
 

I. APPROVED BY
John Ziegler 

J. DATE 
2 September 2014 

 



CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 
OMB No. 0704-0188 

 
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the 
data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this 
burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of 
Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503.  Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government Issuing 
Contracting Officer 
for the Contract/PR No. listed in Block E. 
A. CONTRACT LINE ITEM NO.  

9003 
B. EXHIBIT 
            C 

C. CATEGORY: 
TDP __    TM __   OTHER  X 

D. SYSTEM/ITEM 
  JLTV   

E. CONTRACT/PR NO. 
 

F. CONTRACTOR 

1. DATA ITEM NO. 
C082 

2. TITLE OF DATA ITEM 
 Technical Report - Study/Services 

3. SUBTITLE 
After Action reports 

4. AUTHORITY (Data Acquisition Document No.) 
               DI-MISC-80508B (T) / SEE BLK 16      

5. CONTRACT REFERENCE 
 C.5.4.2.4.2, C.5.4.3.8 

6. REQUIRING OFFICE 
  SFAE-CSS-JL-L / SEE BLK 16 

7. DD 250 REQ 
LT 

9. DIST 
STATEMENT 

 
C 

10. FREQUENCY 
ASREQ 

12. DATE OF 1ST SUBMISSION
  SEE BLK 16   

14. DISTRIBUTION 

a. ADDRESSEE 
b. COPIES

8. APP CODE 

A 
11. AS OF DATE 

N/A 
13. DATE OF SUBSEQUENT 
SUBMISSION   
SEE BLK 16  

 
Draft Final

Reg Repro

16. REMARKS: 
    

BLK 4: In addition to the DID, the Contractor shall provide an After Action 
Report (AAR) containing shortage annexes of materiel in Contractor 
format. The Contractor shall close shortage annexes when materiel is 
issued to the gaining command. The report shall also include and identify 
all unserviceable or damaged components found during the TPF effort. 
 
BLK 6: L = Government Logistics Integrated Product / Process Team 
 
BLK 8: Deliverable will be reviewed for technical content and/or format. If 
deliverable is not approved, the contractor shall make appropriate 
corrections and resubmit within 30 days. 
 
BLK 12/13: Contractor shall submit AAR 14 days after 1st fielding 
and each subsequent fielding. 
 
BLK 14:  This information shall be submitted electronically to the JLTV 
SharePoint server. The Government IPT lead shall be notified when the data 
has been submitted.  All submissions shall be prepared and delivered in an 
editable file format (MS Word, MS Excel).  

 
   
 
 
 

     

SEE BLK 16    
 

15. TOTAL    
G. PREPARED BY 
Keith Barthlow 

H. DATE 
2 September 2014 

I. APPROVED BY
John Ziegler 

J. DATE 
2 September 2014

 



CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 
OMB No. 0704-0188 

 
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the 
data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this 
burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of 
Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503.  Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government Issuing 
Contracting Officer for the Contract/PR No. listed in Block E. 
A. CONTRACT LINE ITEM NO. 

9003 
B. EXHIBIT 
              C 

C. CATEGORY: 
TDP __    TM __   OTHER X   

D. SYSTEM/ITEM 
 JLTV   

E. CONTRACT/PR NO. 
 

F. CONTRACTOR 

1. DATA ITEM NO. 
C083 

2. TITLE OF DATA ITEM 
 Technical Report - Study/Services 

3. SUBTITLE 
Deficiency Reports 

4. AUTHORITY (Data Acquisition Document No.) 
           DI-MISC-80508B  (T) / SEE BLK 16   

5. CONTRACT REFERENCE 
  C.5.4.2.5 

6. REQUIRING OFFICE 
  SFAE-CSS-JL-L / SEE BLK 16   

7. DD 250 REQ 
LT 

9. DIST 
STATEMENT 

 
C 

10. FREQUENCY 
ASREQ 

12. DATE OF 1ST SUBMISSION
SEE BLK 16 

14. DISTRIBUTION 

a. ADDRESSEE 
b. COPIES

8. APP CODE 

    A 
11. AS OF DATE 

N/A 
13. DATE OF SUBSEQUENT 
SUBMISSION  SEE BLK 16 

 
Draft Final

Reg Repro

16. REMARKS: 
  

BLK 4:In addition to the DID, the Deficiency reports shall be documented in 
accordance with C.5.4.2.5.  
 
BLK 6: L = Government Logistics Integrated Product / Process Team 
 
BLK 8: Deliverable will be reviewed for technical content and/or format. If deliverable 
is not approved, the contractor shall make appropriate corrections and resubmit 
within 30 days. 
 
BLK 12/13: Contractor shall provide an Inventory and Deficiencies list within 24 hours of 
discovery.  
 
BLK 14:  This information shall be submitted electronically to the JLTV SharePoint 
server. The Government IPT lead shall be notified when the data has been submitted.  
All submissions shall be prepared and delivered in an editable file format (MS Word, MS 
Excel).  

 
 
   
 
 
 

     

SEE BLK 16 

 

15. TOTAL 
G. PREPARED BY 
 Keith Barthlow 

H. DATE 
2 September 2014 

I. APPROVED BY
John Ziegler 

J. DATE 
2 September 2014

 



CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 
OMB No. 0704-0188 

 
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the 
data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this 
burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of 
Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503.  Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government Issuing 
Contracting Officer 
for the Contract/PR No. listed in Block E. 
A. CONTRACT LINE ITEM NO. 

9003 
B. EXHIBIT 
             C 

C. CATEGORY: 
TDP __    TM __   OTHER  X 

D. SYSTEM/ITEM 
  JLTV   

E. CONTRACT/PR NO. 
 

F. CONTRACTOR 

1. DATA ITEM NO. 
C084 

2. TITLE OF DATA ITEM 
   Technical Report - Study/Services 

3. SUBTITLE 
Deprocessing Checklist 

4. AUTHORITY (Data Acquisition Document No.) 
           DI-MISC-80508B  (T) / SEE BLK 16     

5. CONTRACT REFERENCE 
    C.5.4.3.1.1, C.5.4.3.4 

6. REQUIRING OFFICE 
  SFAE-CSS-JL-L / SEE BLK 16   

7. DD 250 REQ 
LT 

9. DIST 
STATEMENT 

 
C 

10. FREQUENCY 
ASREQ   

12. DATE OF 1ST SUBMISSION
  SEE BLK 16 

14. DISTRIBUTION 

a. ADDRESSEE 
b. COPIES

8. APP CODE 

         A 
11. AS OF DATE 

N/A 
13. DATE OF SUBSEQUENT 
SUBMISSION  SEE BLK 16 

 
Draft Final

Reg Repro

16. REMARKS: 
     
  
BLK 4: In addition to the DID, the Contractor shall update and provide the 
Deprocessing checklist based on Attachment 0034 for each mission 
package. 
 
BLK 6: L = Government Logistics Integrated Product / Process Team 
 
BLK 8: Deliverable will be reviewed for technical content and/or format. If 
deliverable is not approved, the contractor shall make appropriate 
corrections and resubmit within 30 days. 
 
BLK 12/13:  First submission shall be submitted 15 days after the first TPF 
option is exercised.  Submit recommended updates shall be submitted to the 
Government as changes to mission package configuration change. 

 
BLK 14:  This information shall be submitted electronically to the JLTV 
SharePoint server. The Government IPT lead shall be notified when the data 
has been submitted.  All submissions shall be prepared and delivered in an 
editable file format (MS Word, MS Excel).  
    

 
 

     

SEE BLK 16    
 

15. TOTAL    
G. PREPARED BY 
Keith Barthlow 

H. DATE 
2 September 2014 

I. APPROVED BY
John Ziegler 

J. DATE 
2 September 2014

 



CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 
OMB No. 0704-0188 

 
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the 
data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this 
burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of 
Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503.  Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government Issuing 
Contracting Officer 
for the Contract/PR No. listed in Block E. 
A. CONTRACT LINE ITEM NO.   

9003 
B. EXHIBIT 
                     C 

C. CATEGORY: 
TDP __    TM __   OTHER  X 

D. SYSTEM/ITEM 
  JLTV   

E. CONTRACT/PR NO. 
 

F. CONTRACTOR 

1. DATA ITEM NO. 
C085 

2. TITLE OF DATA ITEM 

 Training Material  
3. SUBTITLE 

  Training Products 
4. AUTHORITY (Data Acquisition Document No.) 

      DI-H-5061 (T) / SEE BLK 16 
5. CONTRACT REFERENCE 

   C.5.4.4.1, C.5.4.4.24 
6. REQUIRING OFFICE 

  SFAE-CSS-JL-L / SEE BLK 16   
7. DD 250 REQ 

LT 
9. DIST 
STATEMENT 

 
C 

10. FREQUENCY 
ASREQ   

12. DATE OF 1ST SUBMISSION
SEE BLK 16   

14. DISTRIBUTION 

a. ADDRESSEE 
b. COPIES

8. APP CODE 

          A 
11. AS OF DATE 

N/A 
13. DATE OF SUBSEQUENT 
SUBMISSION    SEE BLK 16  

 
Draft Final

Reg Repro

16. REMARKS: 
     

BLK 4: In addition to the DID, the Contractor shall reproduce all 
training materials, including audiovisual aids, technical manuals and 
Interactive Electronic Technical Manuals (IETMs) that are required 
to support training. 

 
BLK 6: L = Government Logistics Integrated Product / Process Team 
 
BLK 8: Deliverable will be reviewed for technical content and/or format. If 
deliverable is not approved, the contractor shall make appropriate 
corrections and resubmit within 30 days.  
 
BLK 12: The Contractor shall provide a master copy of all training 
materials to the Government prior to first training event.  
 
BLK 13. The Contractor shall provide updates to the master copy of 
all training materials prior to the next training event.  
  
BLK 14:  Training Material master copies shall be submitted electronically to 
the JLTV SharePoint server. The Government IPT lead shall be notified when 
the data has been submitted.  All submissions shall be prepared and delivered 
in an editable file format (MS Word, MS Excel).   
 
The Contractor’s instructors shall ensure that all students in attendance at NET 
courses receive a copy of student training materials.   

 
 
   
 
 
 

     

SEE BLK 16    
 

15. TOTAL    
G. PREPARED BY 
Keith Barthlow 

H. DATE 
2 September 2014 

I. APPROVED BY
John Ziegler 

J. DATE 
2 September 2014

 



CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 
OMB No. 0704-0188 

 
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and 
completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of Defense, 
Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project 
(0704-0188), Washington, DC 20503.  Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E. 

A. CONTRACT LINE ITEM NO. 
9003 

B. EXHIBIT 
                        C 

C. CATEGORY: 
  TDP __    TM __   OTHER X  

D. SYSTEM/ITEM 
  JLTV   

E. CONTRACT/PR NO. 
 

F. CONTRACTOR 

1. DATA ITEM NO. 
 

C086 

2. TITLE OF DATA ITEM 
 
Training Program Development and Management Plan. 

3. SUBTITLE 
  Training Program Management Plan 

4. AUTHORITY (Data Acquisition Document No.)  
DI-ILSS-81070 

  

5. CONTRACT REFERENCE 
          C.5.4.4.4 

6. REQUIRING OFFICE 
  SFAE-CSS-JL-L /  SEE BLK 16   

7. DD 250 
REQ 

LT 

9. DIST 
STATEMENT 

 
C 

10. FREQUENCY 
 

ASREQ 

12. DATE OF 1ST SUBMISSION 
SEE BLK 16 

14. DISTRIBUTION

a. ADDRESSEE 
b. COPIES

8. APP CODE 

A 
11. AS OF DATE 

N/A 
13. DATE OF SUBSEQUENTSUBMISSION   
 

SEE BLK 16 
Draft Final

Reg Repro

16. REMARKS: 
 
BLK 6: L = Government Logistics Integrated Product / Process Team 

 
BLK 8: Deliverable will be reviewed for technical content and/or format. If deliverable is not approved, 
the contractor shall make appropriate corrections and resubmit within 30 days. 
 
BLK 12: Initial submission is due 30 days after start of TPF performance. 
 
BLK 13:  The Contractor shall submit changes as changes occur to the original plan.  
 
BLK 14:  This information shall be submitted electronically to the JLTV SharePoint server. The 
Government IPT lead shall be notified when the data has been submitted.  All submissions shall be 
prepared and delivered in an editable file format (MS Word, MS Excel).  
 
   
 
 
 

     

SEE BLK 16 

 

    

15. TOTAL 
G. PREPARED BY 
Keith Barthlow 

H. DATE 
2 September 2014 

I. APPROVED BY 
John Ziegler 

J. DATE
2 September 
2014 

 



CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 
OMB No. 0704-0188 

 
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the 
data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this 
burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of 
Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503.  Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government Issuing 
Contracting Officer 
for the Contract/PR No. listed in Block E. 
A. CONTRACT LINE ITEM NO.        

9003 
B. EXHIBIT 
                    C 

C. CATEGORY: 
TDP __    TM __   OTHER  X 

D. SYSTEM/ITEM 
  JLTV   

E. CONTRACT/PR NO. 
 

F. CONTRACTOR 

1. DATA ITEM NO. 
C087 

2. TITLE OF DATA ITEM 

 Instructor Certification 
3. SUBTITLE 
 

4. AUTHORITY (Data Acquisition Document No.) 
   DI-MISC-80678 

5. CONTRACT REFERENCE 
    C.5.4.4.6 

6. REQUIRING OFFICE 
  SFAE-CSS-JL-L / SEE BLK 16   

7. DD 250 REQ 
LT 

9. DIST 
STATEMENT 

 
C 

10. FREQUENCY 
ASREQ   

12. DATE OF 1ST SUBMISSION
SEE BLK 16  

14. DISTRIBUTION 

a. ADDRESSEE 
b. COPIES

8. APP CODE 

A 
11. AS OF DATE 

N/A 
13. DATE OF SUBSEQUENT 
SUBMISSION  SEE BLK 16 

 
Draft Final

Reg Repro

16. REMARKS: 
     
   

BLK 6: L = Government Logistics Integrated Product / Process Team 
 
BLK 8: Deliverable will be reviewed for technical content and/or format. If 
deliverable is not approved, the contractor shall make appropriate 
corrections and resubmit within 30 days. 

 
BLK 12: Initial submission is due 30 days after start of TPF 
performance. 
 
BLK 13: Contractor shall submit Certification Certificates for any 
new instructors 30 days prior to training.  
 
BLK 14:  This information shall be submitted electronically to the JLTV 
SharePoint server. The Government IPT lead shall be notified when the data 
has been submitted.  All submissions shall be prepared and delivered in an 
editable file format (MS Word, MS Excel).  

 
 
 

     

SEE BLK 16    
 

15. TOTAL    
G. PREPARED BY 
Keith Barthlow 

H. DATE 
2 September 2014 

I. APPROVED BY
John Ziegler 

J. DATE 
2 September 2014

 



CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 
OMB No. 0704-0188 

 
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and 
completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of Defense, 
Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project 
(0704-0188), Washington, DC 20503.  Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E. 

A. CONTRACT LINE ITEM NO. 
9003 

B. EXHIBIT 
                               C 

C. CATEGORY: 
  TDP __    TM __   OTHER X  

D. SYSTEM/ITEM 
  JLTV    

E. CONTRACT/PR NO. 
 

F. CONTRACTOR 

1. DATA ITEM NO. 
 

C088 

2. TITLE OF DATA ITEM 
 
Training Support Package  

3. SUBTITLE 
 

 
4. AUTHORITY (Data Acquisition 
Document No.) 
DI-ILSS-81070(T) / SEE BLK 16 

5. CONTRACT REFERENCE 
  C.2.3.8.5.3, C.5.4.4.9, C.5.4.4.10, C.5.4.4.15 

6. REQUIRING OFFICE 
  SFAE-CSS-JL-L / SEE BLK 16   

7. DD 250 
REQ 

LT 

9. DIST 
STATEMENT 

 
C 

10. FREQUENCY 
QRTLY 

12. DATE OF 1ST SUBMISSION 
SEE BLK 16  

14. DISTRIBUTION

a. 
ADDRESSEE

b. COPIES

8. APP CODE 

A 
11. AS OF DATE 

N/A 
13. DATE OF SUBSEQUENTSUBMISSION   
 
 N/A 

 
Draft Final

Reg Repro

16. REMARKS: 
 
Block 4:  
This DID shall be tailored as follows: 
2.6 Part 5 Section 2.6.2 (delete)   
 
In addition to the DID, the Contractor shall develop the TSPs in accordance U.S. Army’s System Approach 
to Training (SAT) criteria IAW AR 350-1 and TRADOC REG 350-70 series.  Training Materials Changes, 
will be as agreed upon by Government and contractor due to vehicle design changes, curriculum, changes,
feedback from instructors and students that affect the training of operators, maintainers and due to cost, 
schedule and performance.  Subsequent submissions shall incorporate the changes into each TSP 
submittal after joint concurrence. 
 
 
All products (Lesson Plans, Student Guides, Test Packages, Job Aids, Learning Analysis Report, Training 
Task Data, Training Syllabus, POI, and Training Support Package) under this period of performance, 
applies to training material changes. 
 
BLK 6: L = Government Logistics Integrated Product / Process Team  
 
BLK 8: Deliverable will be reviewed for technical content and/or format. If deliverable is not approved, the 
contractor shall make appropriate corrections and resubmit within 30 days. 
 
  
BLK 12:  45 days prior to First Unit Equipped 
 
 
BLK 14:  This information shall be submitted electronically to the JLTV SharePoint server. The 
Government IPT lead shall be notified when the data has been submitted.  All submissions shall be 
prepared and delivered in an editable file format (MS Word, MS Excel).  
 
   
 

     

SEE BLK 16 

 

    

15. TOTAL 
G. PREPARED BY 
Keith Barthlow 

H. DATE 
2 September 2014 
 

I. APPROVED 
BY 
John Ziegler 

J. DATE
2 September 2014 

 



CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 
OMB No. 0704-0188 

 
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and 
completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of Defense, 
Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project 
(0704-0188), Washington, DC 20503.  Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E. 

A. CONTRACT LINE ITEM NO. 
9003 

B. EXHIBIT 
                           C 

C. CATEGORY: 
  TDP __    TM __   OTHER X  

D. SYSTEM/ITEM 
 JLTV    

E. CONTRACT/PR NO. 
 

F. CONTRACTOR 

1. DATA ITEM NO. 
 

C089 

2. TITLE OF DATA ITEM 
 
Training Program Development and Management Plan 

3. SUBTITLE 
 

Training Materials Change Data 
4. AUTHORITY (Data Acquisition 
Document No.)   DI-ILSS-
81070(T) / SEE BLK 16 

5. CONTRACT REFERENCE 
   C.5.4.4.10 

6. REQUIRING OFFICE 
  SFAE-CSS-JL-L / SEE BLK 16 

7. DD 250 
REQ 

LT 

9. DIST 
STATEMENT 

 
C 

10. FREQUENCY 
QRTLY 

12. DATE OF 1ST SUBMISSION 
SEE BLK 16  

14. DISTRIBUTION

a. 
ADDRESSEE

b. COPIES

8. APP CODE 

            A 
11. AS OF DATE 

N/A 
13. DATE OF SUBSEQUENTSUBMISSION   
N/A 

 
Draft Final

Reg Repro

16. REMARKS: 
 
Block 4:  
This DID is tailored as follows: 
2.6 Part 5 Section 2.6.2 (delete)    
 
In addition to the DID, the Contractor shall develop the TSPs in accordance U.S. Army’s System Approach 
to Training (SAT) criteria IAW AR 350-1 and TRADOC REG 350-70 series. 
  
Training Materials Changes will be as agreed upon by government and contractor due to vehicle design 
changes, curriculum, changes, feedback from instructors and students that affect the training of operators, 
maintainers and due to cost, schedule and performance.  Subsequent submissions shall incorporate the 
changes into each TSP submittal after joint concurrence.  
 
All products (Lesson Plans, Student Guides, Test Packages, Job Aids, Learning Analysis Report, Training 
Task Data, Training Syllabus, POI, and Training Support Package) under this period of performance, apply
to training material changes. 
 
BLK 6: L = Government Logistics Integrated Product / Process Team  
 
BLK 8: Deliverable will be reviewed for technical content and/or format. If deliverable is not approved, the 
contractor shall make appropriate corrections and resubmit within 30 days. 
 
  
BLK 12:  45 days prior to First Unit Equipped. 
 
 
BLK 14:  This information shall be submitted electronically to the JLTV SharePoint server. The 
Government IPT lead shall be notified when the data has been submitted.  All submissions shall be 
prepared and delivered in an editable file format (MS Word, MS Excel).  
 
   
 

     

SEE BLK 16 

 

    

15. TOTAL 
G. PREPARED BY 
Keith Barthlow  

H. DATE 
2 September 2014 
 

I. APPROVED 
BY 
John Ziegler 

J. DATE
2 September 2014  

 



CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 
OMB No. 0704-0188 

 
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the 
data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this 
burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of 
Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503.  Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government Issuing 
Contracting Officer 
for the Contract/PR No. listed in Block E. 
A. CONTRACT LINE ITEM NO.   

9003 
B. EXHIBIT 
             C 

C. CATEGORY: 
TDP __    TM __   OTHER  X 

D. SYSTEM/ITEM 
 JLTV   

E. CONTRACT/PR NO. 
 

F. CONTRACTOR 

1. DATA ITEM NO. 
C090 

2. TITLE OF DATA ITEM 

 Certificate, Course Completion   
3. SUBTITLE 

Course Completion Certificates 

4. AUTHORITY (Data Acquisition Document No.) 
 UDI-H-23388 (T) / SEE BLK  

5. CONTRACT REFERENCE 
   C.5.4.4.13 

6. REQUIRING OFFICE 
  SFAE-CSS-JL-L / SEE BLK 16 

7. DD 250 REQ 
LT 

9. DIST 
STATEMENT 

 
C 

10. FREQUENCY 
  ASREQ 

12. DATE OF 1ST SUBMISSION
SEE BLK 16 

14. DISTRIBUTION 

a. ADDRESSEE 
b. COPIES

8. APP CODE 

A 
11. AS OF DATE 

N/A 
13. DATE OF SUBSEQUENT 
SUBMISSION  SEE BLK 16 

 
Draft Final

Reg Repro

16. REMARKS: 
 

BLK 4: In addition to the DID, the Contractor shall provide Course 
Completion Certificates in contractor format, that states the type and 
location of training, number of hours, student name, completion date, and 
will be signed by the lead Contractor instructor or NET Manager at the 
conclusion of each NET class.  
 
BLK 6: L = Government Logistics Integrated Product / Process Team 
 
BLK 8: Deliverable will be reviewed for technical content and/or format. If 
deliverable is not approved, the contractor shall make appropriate 
corrections and resubmit within 30 days. 
 
BLK 12: First submission is due 30 days after start of TPF 
performance.  First submission is for Government review and 
approval of certificate format and content.  
 
BLK 13: Contractor shall provide Course Certificate to each student at the end 
of class.   

 
BLK 14:  First submission shall be provided electronically to the JLTV 
SharePoint server. The Government IPT lead shall be notified when the data 
has been submitted.  All submissions shall be prepared and delivered in an 
editable file format (MS Word, MS Excel).  

 
 
 
 

     

SEE BLK 16    
 

15. TOTAL    
G. PREPARED BY 
Keith Barthlow 

H. DATE 
2 September 2014 
 

I. APPROVED BY
John Ziegler 

J. DATE 
2 September 2014 

 



CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 
OMB No. 0704-0188 

 
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the 
data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this 
burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of 
Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503.  Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government Issuing 
Contracting Officer 
for the Contract/PR No. listed in Block E. 
A. CONTRACT LINE ITEM NO.    

9003 
B. EXHIBIT 
                    C 

C. CATEGORY: 
TDP __    TM __   OTHER  X 

D. SYSTEM/ITEM 
  JLTV   

E. CONTRACT/PR NO. 
 

F. CONTRACTOR 

1. DATA ITEM NO. 
C091 

2. TITLE OF DATA ITEM 
     Technical Report - Study/Services         

3. SUBTITLE 
 

            Course Completion Data 

4. AUTHORITY (Data Acquisition Document No.) 
               DI-MISC-80508B  (T) / SEE BLK 16    

5. CONTRACT REFERENCE 
  C.5.4.4.14 

6. REQUIRING OFFICE 
  SFAE-CSS-JL-L / SEE BLK 16 

7. DD 250 REQ 
LT 

9. DIST 
STATEMENT 

 
C 

10. FREQUENCY 
ASREQ 

12. DATE OF 1ST SUBMISSION
SEE BLK   16 

14. DISTRIBUTION 

a. ADDRESSEE 
b. COPIES

8. APP CODE 

A 
11. AS OF DATE 

N/A 
13. DATE OF SUBSEQUENT 
SUBMISSION  SEE BLK 16 

 
Draft Final

Reg Repro

16. REMARKS: 
 
 

BLK 4: In addition to the DID, the Contractor shall provide Course 
Completion Data in Contractor format a report that includes type and 
location of training, a student roster containing student name, rank, Military 
Occupational Specialty (MOS), unit and location, telephone and DSN 
numbers, and names of instructors. 
 
BLK 6: L = Government Logistics Integrated Product / Process Team 
 
BLK 8: Deliverable will be reviewed for technical content and/or format. If 
deliverable is not approved, the contractor shall make appropriate 
corrections and resubmit within 30 days. 
 
BLK 12: Contractor shall provide sample roster 45 days before first 
NET Class.  The class roster shall be provided to the Government 
on the first day of training and included in the final class 
documentation. 
 
BLK 13: Contractor shall provide for each class   

 
BLK 14:  This information shall be submitted electronically to the JLTV 
SharePoint server. The Government IPT lead shall be notified when the data 
has been submitted.  All submissions shall be prepared and delivered in an 
editable file format (MS Word, MS Excel).  

 
 
 
 

     

SEE BLK 16    
 

15. TOTAL    
G. PREPARED BY 
Keith Barthlow 

H. DATE 
2 September 2014 

I. APPROVED BY
John Ziegler 

J. DATE 
2 September 2014

 



CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 
OMB No. 0704-0188 

 
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the 
data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this 
burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of 
Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503.  Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government Issuing 
Contracting Officer 
for the Contract/PR No. listed in Block E. 
A. CONTRACT LINE ITEM NO.    

9003 

            

B. EXHIBIT 
                C 

C. CATEGORY: 
TDP __    TM __   OTHER  X 

D. SYSTEM/ITEM 
  JLTV   

E. CONTRACT/PR NO. 
 

F. CONTRACTOR 

  
1. DATA ITEM NO. 

C092 
2. TITLE OF DATA ITEM 
 
Course Conduct Information Package 

3. SUBTITLE After Instruction Report (USMC), After 
Action Review (Army), and End of Course Survey 

4. AUTHORITY (Data Acquisition Document No.) 
SESS-81522B (T) /   SEE BLK 16 

5. CONTRACT REFERENCE 
  C.5.4.4.15 

6. REQUIRING OFFICE 
  SFAE-CSS-JL-L / SEE BLK 16  

7. DD 250 REQ 
LT 

9. DIST 
STATEMENT 

 
C 

10. FREQUENCY 
ASREQ 

12. DATE OF 1ST SUBMISSION 
SEE BLK 16   

14. DISTRIBUTION 
 

a. ADDRESSEE 
b. COPIES 

8. APP CODE 

A 
11. AS OF DATE 

N/A 
13. DATE OF SUBSEQUENT 
SUBMISSION  SEE BLK 16 

 
Draft Final 

Reg Repro 
16. REMARKS: 
 
BLK 4: Block 4:  This  DID is tailored as follows:  
3.2 Part 1 (delete) 
3.3 Part 2 (delete)    
3.4 Part 3 (delete) 
3.5 Part 4 Section 3.5.1 (applies)  a - (2), (3), c - (3), (4), d, f (delete)  [Trainee roster/ 
completion data]  
3.5 Part 4 Section 3.5.2 (delete) 
3.5 Part 4 Section 3.5.3 (delete) 
3.5 Part 4 Section 3.5.5 (applies)  3.5.5.2 (delete) [End of Course Survey] 
3.5 Part 4 Section 3.5.7 (delete) 

 
In addition to the DID,  the report shall be In contractor format and  include attendance 
roster, course evaluations, and course completion reports. 

 
BLK 6: L = Government Logistics Integrated Product / Process Team 

 
BLK 8: Deliverable will be reviewed for technical content and/or format. If deliverable is 
not approved, the contractor shall make appropriate corrections and resubmit within 30 
days. 

 
BLK 12: Contractor shall provide sample Report 45 days prior to first NET 
Class. 

 
BLK 13: Contractor shall provide Report/Survey 15 days after completion of 
each NET training event..  
 
BLK 14:  This information shall be submitted electronically to the JLTV SharePoint server. 
The Government IPT lead shall be notified when the data has been submitted.  All 
submissions shall be prepared and delivered in an editable file format (MS Word, MS 
Excel).  
 
 
 
 

     

SEE BLK 16    
    

    
    
    
    
    
    
    
    
    
    
    
    
    
    
    
    
    
    
    
    
    
    
    
    

    
    
    
    
    
    

15. TOTAL    
G. PREPARED BY 
Keith Barthlow 

H. DATE 
2 September 2014 
 

I. APPROVED BY 
John Ziegler 

J. DATE 
2 September 2014  

 



CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 
OMB No. 0704-0188 

 
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and 
completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of Defense, 
Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project 
(0704-0188), Washington, DC 20503.  Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E. 

A. CONTRACT LINE ITEM NO. 
9003 

B. EXHIBIT 
                           C 

C. CATEGORY: 
  TDP __    TM __   OTHER X  

D. SYSTEM/ITEM 
  JLTV 

E. CONTRACT/PR NO. 
 

F. CONTRACTOR 

1. DATA ITEM NO. 
 

C093 

2. TITLE OF DATA ITEM 
 
Training Program Structure Document 

3. SUBTITLE 
Training Support Package 

4. AUTHORITY (Data Acquisition Document No.)  
DI-SESS-81521B (T) / SEE BLK 16 
   

5. CONTRACT REFERENCE 
   C.2.3.8.6.3 

6. REQUIRING OFFICE 
  SFAE-CSS-JL-L / SEE BLK 16 

7. DD 250 
REQ 

LT 

9. DIST 
STATEMENT 

 
C 

10. FREQUENCY 
SEE BLK 16 

12. DATE OF 1ST SUBMISSION 
SEE BLK 16 

14. DISTRIBUTION

a. 
ADDRESSEE

b. COPIES

8. APP CODE 

    A 
11. AS OF DATE 

N/A 
13. DATE OF SUBSEQUENTSUBMISSION   
 
               SEE BLK 16 

 
Draft Final

Reg Repro

16. REMARKS: 
 

BLK 4: The following DIDs are tailored as follows: 
2.2 Part 1 Section 2.2.1 (delete) 
2.2 Part 1 Section 2.2.2 (delete) 
2.2 Part 1 Section 2.2.4 (applies)  a , c (delete) 
2.2 Part 1 Section 2.2.5 (applies)  b, c, e, (delete) 
2.3 Part 2 Section 2.3.1 (applies)  b, f, g, m, q, r, s, t, u ,w, x (delete) 
2.3 Part 2 Section 2.3.2 (applies)  c, f, h, k, m, p (delete) 
2.3 Part 2 Section 2.3.3 (delete) 
2.3 Part 2 Section 2.3.4 (delete) 
2.3 Part 2 Section 2.3.5 (delete) 
2.3 Part 2 Section 2.3.6 (delete) 
2.3 Part 2 Section 2.3.7 (delete) 
2.3 Part 2 Section 2.3.8 (applies)  d, g, l, m, o, (delete) 
2.3 Part 2 Section 2.3.9 (delete) 
2.3 Part 2 Section 2.3.10 (delete) 
2.3 Part 2 Section 2.3.11 (delete) 
2.3 Part 2 Section 2.3.13 (applies)  a, b, d, f, g, h, I, j, l, m, n, p, q, r, s (delete) 
 
In addition to the DID, the Contractor shall develop the TSPs in accordance U.S. Army’s System Approach 
to Training (SAT) criteria IAW AR 350-1 and TRADOC REG 350-70 series. 
 
 
BLK 6: L = Government Logistics Integrated Product / Process Team 
 
BLK 8: Deliverable will be reviewed for technical content and/or format. If deliverable is not approved, 
the contractor shall make appropriate corrections and resubmit within 30 days. 
 
BLK 10/13:  Subsequent Submissions; Each quarter after post FUE delivery. 

 
BLK 12:  Initial submission 45 days prior to First Unit Equipped (FUE). 
 
BLK 14:  This information shall be submitted electronically to the JLTV SharePoint server. The 
Government IPT lead shall be notified when the data has been submitted.  All submissions shall be 
prepared and delivered in an editable file format (MS Word, MS Excel).  
 

 

SEE BLK 16 

 

    

15. TOTAL 
G. PREPARED BY 
Keith Barthlow  

H. DATE 
2 September 2014 
 

I. APPROVED 
BY 
John Ziegler 

J. DATE
2 September 2014 

 



CONTRACT DATA REQUIREMENTS LIST 
(1 Data Item) 

Form Approved 
OMB No. 0704-0188 

 
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining 
the data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for 
reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, 
and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503.  Please DO NOT RETURN your form to either of these addresses.  Send completed form to 
the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E. 
A. CONTRACT LINE ITEM NO. 

9003 
B. EXHIBIT 
              C 

C. CATEGORY: 
TDP __    TM _ X  OTHER _  

D. SYSTEM/ITEM 
  JLTV   

E. CONTRACT/PR NO. 
 

F. CONTRACTOR 

1. DATA ITEM NO. 
 

C094 

2. TITLE OF DATA ITEM 
 
Work Management Plan 

3. SUBTITLE 
 
CARE AND STORAGE PLAN 

4. AUTHORITY (Data Acquisition Document No.) 
 

DI-MGMT-81911  (T) / SEE BLK 16 

5. CONTRACT REFERENCE 
     C.2.3.19.2, C.2.3.19.3 

6. REQUIRING OFFICE 
  SFAE-CSS-JL-L/ SEE BLK 16 

7. DD 250 REQ 
LT 

9. DIST 
STATEMENT 
 

C 

10. FREQUENCY 
N/A 

12. DATE OF 1ST SUBMISSION
SEE BLK 16 

14. DISTRIBUTION 

a. ADDRESSEE 
b. COPIES

8. APP CODE 

A 

11. AS OF DATE 

N/A 
13. DATE OF SUBSEQUENT 

SUBMISSION  
 N/A

 
Draft Final 

Reg Repro

16. REMARKS: 
BLK 4: In addition to the DID, the Contractor shall provide a Care and 
Storage Plan in Contractor format. The plan shall include instructions for 
exercising, inspecting, and replacement of components during storage and 
prior to shipment. At a minimum, the care and storage plan shall include a 
flowchart of the process, vehicle inspection schedule, vehicle specific 
exercise schedule, maintenance schedule, and description of inspections.   
The Contractor shall use a checklist for each vehicle to document the 
inspection(s), to include how the checks were accomplished; exercising of 
the vehicle to include the beginning and ending mileage and maintenance 
performed, and includes a signature of the person performing the 
inspection.   
 
BLK 6: L = Government Logistics Integrated Product / Process Team 
 
BLK 8: Deliverable will be reviewed for technical content and/or format. If deliverable 
is not approved, the contractor shall make appropriate corrections and resubmit 
within 30 days. 

 
BLK 12: The Care and Storage Plan shall be submitted 180 days after 
contract award.   
 
BLK 14:  This information shall be submitted electronically to the JLTV SharePoint 
server. The Government IPT lead shall be notified when the data has been submitted.  
All submissions shall be prepared and delivered in an editable file format (MS Word, MS 
Excel).  
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16. REMARKS:
BLK 4: In addition to the DID, the Contractor shall provide the checklist that 
documents the inspection(s), how the checks were accomplished; 
exercising of the vehicle, the beginning and ending mileage, maintenance 
performed, and a signature of the person performing the service and 
inspection. The checklist shall include the DD250 date, the beginning date 
of storage, and end date of storage for each vehicle. 

BLK 6: L = Government Logistics Integrated Product / Process Team 

BLK 8: Deliverable will be reviewed for technical content and/or format. If deliverable 
is not approved, the contractor shall make appropriate corrections and resubmit 
within 30 days. 

BLK 12/13: The Contractor shall provide Vehicle Checklist at the end of each month 
vehicles are in storage.   

BLK 14:  This information shall be submitted electronically to the JLTV SharePoint 
server. The Government IPT lead shall be notified when the data has been submitted.  
All submissions shall be prepared and delivered in an editable file format (MS Word, MS 
Excel).  
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	16_REMARKS:  Block 4: In addition to the content of the DID, the Contractor shall deliver the following data: 

General: Logistics Product Data (LPD) comprises the support and support-related engineering and logistics data acquired or generated as a result of logistics support analyses (LSA) and engineering efforts conducted during the JLTV design, development, and initial production/fielding phases.LPD enables the planning and execution of maintenance support strategies, including the identification of resources (e.g., personnel, support equipment, facilities and transportation requirements), initial provisioning, cataloging, and item management. It also supports design changes to the product baseline. 

A) Data Sources:  LPD resulting from the following LSA and development efforts shall be collected and utilized:  LORA, Maintenance Task Analysis, Training Task Data/Learning Analysis Report, FMECA, RCM Analysis, Provisioning, Technical Publications and IETMs, PHS&T, Training, Support Equipment, Log Demo, and any other areas where LPD is identified for use to support and manage the JLTV FOV and all associated kits and support equipment.

B) Management: LPD will be correctly input into, stored, updated, and managed using the PowerLOG-J software application which is freely available for use by the military services and their contractors.  Any changes to the approved JLTV LRIP FOV and its associated kits As-Designed product baseline(s) that changes LPD, shall be incorporated into PowerLOG-J and shall ultimately reflect the JLTV FOV and associated kits As-Maintained product baseline(s), as defined in MIL-STD-3046 section 3.52.

C) Required PowerLOG-J Outputs:  LPD shall be complete and will enable JPO JLTV and its agents to produce and export without error  all of the following reports/outputs from the PowerLOG-J application for the JLTV FOV, its associated kits,  and any tools/test/support equipment required to sustain the JLTV FOV:
• Maintenance:  
i. LSAR 003 Maintenance Summary
ii. LSAR 006 Critical Maintenance Task Summary
iii. LSAR 008 Support Items Validation Summary
iv. LSAR 024 Maintenance Plan
v. LSAR 065 Manpower Requirements Criteria 
 
 
	17_PRICE_GROUP: 
	ESTIMATED_TOTAL_PRICE: 
	G_PREPARED_BY: Keith Barthlow
	H_DATE: 2 September 14
	1_APPROVED_BY: John Ziegler 
	J_DATE: 2 September 2014
	Page: 1
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	16_REMARKS_Continued:  
• Reliability:  
i. LSAR 050 Reliability Centered Maintenance Summary
ii. LSAR 056 Failure Modes, Effects, and Criticality Analysis
iii. LSAR 058 Reliability and Maintainability Analysis 
• Provisioning:  
i. LSAR 025 Packaging Requirements Data
ii. LSAR 036 Provisioning Technical Documentation to include all sub-reports/outputs from within LSAR 036
iii. LSAR 080 Bill of Materials
iv. LSAR 154 Provisioning Parts Breakout
• Technical manual: 
i. LSAR  004 Maintenance Allocation Chart
ii. LSAR  019 Task Analysis Summary
iii. LSAR  020 Task Narrative
iv. LSAR  030 Repair Parts and Special Tools List (RPSTL)
v. LSAR  033 Preventive Maintenance Checks and Services
vi. LSAR  040 Authorized List Items Summary
• Support Equipment: 
i. LSAR  007 Support Equipment Requirements
ii. LSAR  072 Test, Measurement and Diagnostic Equipment 
iii. LSAR  074 Support Equipment Tool List
iv. LSAR  076 Calibration and Measurement Requirements 
• Item Unique Identification (IUID/UID):  
i. LSAR  097 Installation Locations of Serial Numbered Items
ii. LSAR  098 Installation Locations of Batch/Lot Controlled Items Specifications
iii. LSAR  099 End Item Configuration by Unique Item Specification
• LOG Demo:  
i. LOG Demo Maintenance Task and Strategy
ii. LOG Demo Maintenance Task Comparison
• Other:  
i. LSAR  009  Support Items Validation
ii. LSAR  014  Training Task List Report
iii. LSAR  068  Task Code to SMR Code Verification
iv. LSAR  075  Consolidated Manpower, Personnel, and Training Report
D) Data Set Requirements: Instructions for data sets and formatting to meet the requirements for this delivery can be found in:
• GEIA-STD-0007-B  Logistics Product Data
• GEIA-HB-0007-A  Logistics Product Data Handbook
• TA-HB-0007-1  Logistics Product Data Reports Handbook
• PowerLOG Help Files - Reference Table Guide

E) LPD Availability:  The availability of LPD for JPO JLTV and its agents to produce each error-free report and/or output from PowerLOG-J will be based upon the schedule from approved CDRL A003.

Block 5: C.1.3.7.5, C.2.3.3.1, C.2.3.3.6, C.2.3.3.9, C.2.3.4.2 

BLK 6: L = Government Logistics Integrated Product / Process Team

BLK 8: Deliverable will be reviewed for technical content and/or format. If deliverable is not approved, the contractor shall make appropriate corrections and resubmit within 30 days.

BLK 12: First submission of PowerLOG-J baseline database file is due 90 days after contract award.  The Government requires 15 days for review and comment submission.
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	16_REMARKS_Continued2: BLK 13: Subsequent submissions of PowerLOG-J Full Files or Change-only Files are due monthly. The Government requires 15 days for review and comment submission.  The contractor will incorporate changes due to comments into the next subsequent submission.

Final submission will be 45 days prior to end of LRIP.  The Government requires 15 days to review and submit comments. The Contractor shall incorporate Government comments and resubmit within 15 days. This review cycle shall be continued until the Contractor receives acceptance from the Government.

BLK 14:  This information shall be submitted electronically to the JLTV SharePoint server. The Government IPT lead shall be notified when the data has been submitted.  All submissions shall be prepared and delivered in an editable file format (MS Word, MS Excel). 
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